
Planned	  site	  restora-on	  schedule	  as	  of	  March	  21,	  2012	  
This	  schedule	  is	  subject	  to	  change	  

	  
• Air	  Vent	  Piping	  Installa0on	  -‐	   	   	   	   	  April	  2	  –	  April	  30,	  2012	  

• River	  Street	  Dorchester	  
• Washington/Richmond	  St	  Dorchester	  
	  

• Permanent	  Trench	  Paving	  –	  Milton/Dorchester	  Lower	  Mills	   	  April	  2	  –	  June	  1,	  2012	  
	  
• Adam	  Street	  Island	  Restora0on	  –	  Dorchester	  Lower	  Mills 	   	  April	  30	  –	  June	  4,	  2012	  
	  
• Side	  Walk	  Restora0on	  –	  Milton/Dorchester	  Lower	  Mills 	   	  April	  30	  –	  June	  4,	  2012	  
	  
• Wheel	  Chair	  Ramp	  Replacement	  –	  Dorchester	  Lower	  Mills	   	  (To	  be	  scheduled	  and	   	  

	   	   	   	   	   	  completed	  by	  City	  of	  Boston)	  

• Cold	  Plane	  &	  Overlay	  Paving	  –	  Milton/Dorchester	  Lower	  Mills 	  June	  4	  –	  June	  15,	  2012	  

• Infrared	  Repair/Line	  Striping/Traffic	  Loops	  –	  Milton/Dorchester 	  June	  18	  –	  July	  13,	  2012	  
	  
	  
	  

Southern	  Spine	  Distribu0on	  Mains	  Sec0on	  107	  –	  Phase	  2	  
MWRA	  Contract	  7099	  


