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Understanding the Expenditure Forecast  
 

 
 

 
 

 
Capital expenditure forecasts, also referred to as projected cashflows, are presented in this 
section of the FY24 CIP document.  Expenditure forecasts are accrual based, i.e., they are 
estimated based on when services are expected to be rendered.  Projects appear in this 
report in the same order they appear on-line, i.e. organized by capital program area. 
 
The following presents a description of each column in the expenditure forecast tables: 

 
 
Project and 
Subphase Names 

 
 

 
 
The first column of the expenditure forecast identifies the organizational hierarchy of the 
CIP: division area (i.e., Wastewater), followed by the program category (i.e., Interception and 
Pumping), then individual sub-phases (i.e. Design/CS/RI,) followed by the project name and 
dollar totals comprising all the sub-phases within that project (i.e. Braintree-Weymouth 
Relief Facilities).  Sub-phases represent both awarded and unawarded contracts. 
 

 
Contract Number 

 
 

 
Following each project name is a string of nine numbers.  These numbers are assigned by the 
Rates and Budget Department and are the number reference for the sub-phase in MWRA’s 
capital budgeting database. 
 
The first string is a five-digit number representing the MWRA Lawson Activity Management 
System sub-phase number. Project budgets and expenditures are tracked by this account 
number. 
 
Following the five-digit sub-phase number is a four-digit number representing the contract 
reference number in MWRA’s contract management system.  This reference number is used 
to access contract information such as the award amount, change order activity, and 
processed invoices. 

   
 
Notice to Proceed 
(NTP) and 
Substantial 
Completion (SC) 

 
 

 
Project schedules are tracked by two key milestones; Notice to Proceed and Substantial 
Completion.  These milestones indicate the expected start and end dates for contract 
activity. 
 

 
 
Contract Value 
 
 
 
 

Payments through 
FY22 

 
 

 
 
The Contract Value represents the budgeted amount for the capital program, divisions, 
program categories, projects, and sub-phases.  For unawarded contracts, the contract 
amount is based on a cost estimate. For awarded contracts, this amount includes the award 
amount plus any change orders, amendments, and purchase orders accounted for prior to 
completing the budget. 
 
Payments through FY22 include actual and accrued expenditures since the inception of the 
contract through the end of FY22. 

 
 
Remaining 
Balance    

 
 

 
 
Remaining Balance is calculated by subtracting Payments through FY22 from the Contract 
Amount.  This amount is then spread in the columns to the right, for FY23, FY24-28 and 
Beyond FY28. 
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APPENDIX 2

FY24 FIVE‐YEAR CIP BY MAJOR PROGRAM CATEGORY

FY24 by Quarters

 Total Contract 

Amount 

 Project 

Payments 

Thr. FY22 

 Balance as of 

6/30/22 
 QI FY24   QII FY24   QIII FY24   QIV FY24   FY24   FY25   FY26   FY27   FY28 

 5‐Year Total 

FY24‐28 

Wastewater System Improvements 4,821,406 2,400,809 2,420,597 19,102 21,548 39,108 57,889 137,647 199,580 195,551 253,269 308,692 1,094,739

Waterworks System Improvements 5,072,429 2,336,392 2,736,037 20,579 21,637 28,694 70,832 141,742 162,378 131,260 114,348 114,136 663,865

Business & Operations Support 212,870 116,644 96,226 3,200 5,091 4,859 10,097 23,247 21,200 10,596 6,178 4,933 66,153

Total MWRA  10,106,705 4,853,845 5,252,860 42,881 48,276 72,661 138,818 302,636 383,158 337,408 373,795 427,761 1,824,757

Contingency 310,448 310,448     15,185 21,753 20,719 23,567 31,729 112,952

Total MWRA w/ Contingency 10,417,153 4,853,845 5,563,308 42,881 48,276 72,661 138,818 317,821 404,911 358,127 397,362 459,490 1,937,709

CAPITAL IMPROVEMENT PROGRAM

EXPENDITURE FORECAST FY2024‐2028

($000)
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FY24 Capital Improvement Program (CIP)

Expenditure Forecast

Program / Project / Contract Contract No.
Notice to 

Proceed

Substantial 

Completion

Total Contract 

Amount
Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

Total MWRA           10,106,704,839                    4,853,845,140                    5,252,859,672          191,853,092          771,935,912          302,635,758          383,158,159          337,407,512          373,795,231          427,760,566       1,824,757,226       3,236,249,368 

Wastewater             4,821,405,610                    2,400,808,817                    2,420,596,778            61,556,889          401,048,587          137,646,785          199,580,098          195,551,278          253,268,921          308,691,855       1,094,738,937       1,264,300,976 

Interception & Pumping             1,622,775,556                       739,472,444                       883,303,113            29,513,953          166,586,266            31,024,410            40,788,289            34,566,734            82,808,557          110,349,630          299,537,620          554,251,533 

102 Quincy Pump Facilities Total                  25,907,202                         25,907,202                                          ‐   

104 Braintree‐Weymouth (B/W) Relief Facilities

Geotechnical ‐ Marine 10001_5333 Nov‐91 Apr‐92                        442,860                               442,860                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Geotechnical ‐ Land 10044_5332 Nov‐91 Mar‐92                            7,980                                   7,980                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Facilities Planning ‐ Phase 1 10045_5311 Oct‐81 Dec‐90                        331,140                               331,140                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Environmental Impact Report (EIR) ‐ Phase 1 10046_5312 Nov‐84 Oct‐90                        513,530                               513,530                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design 1/CS/RI 10047_5313 Nov‐94 Jun‐06                  18,882,312                         18,882,312                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Land Acquisition 10048_5314 Mar‐97 Jun‐10                  12,841,909                         12,841,908                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Tunnel Construction/Rescue 10049_5315 Jun‐99 Jul‐03                  83,190,599                         83,190,599                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Intermediate Pump Station‐Construction 10050_5316 Dec‐00 Apr‐05                  47,444,929                         47,444,929                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

North Weymouth Relief Interceptor 10051_5303 Mar‐01 Jun‐02                     4,704,618                           4,704,618                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

HDD Siphon ‐ Construction 10052_5373 Jul‐03 May‐07                  16,357,407                         16,357,407                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

B/W Replacement Pump Station 10054_5375 Jan‐05 Apr‐08                  17,728,028                         17,728,028                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design ‐ Rehab 10055_5308 Sep‐88 Dec‐89                          23,710                                 23,710                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction ‐ Rehab 10056_5309 Jan‐92 Dec‐96                        255,490                               255,490                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Final EIR/Facility Plan 10057_5324 Apr‐91 Aug‐93                     1,111,007                           1,111,007                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design 2/CS/RI 10058_5331 Apr‐95 Dec‐11                  14,999,141                         14,999,141                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Rehabilitation of Section 624 ‐ Construction 10060_5310 Jul‐10 Dec‐10                     2,505,767                           2,505,767                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 10061_5951 Nov‐84 Apr‐07                        144,264                               144,264                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sedimentation Testing 10251_6016 Sep‐94 Apr‐96                          95,880                                 95,880                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Legal 10263_6072 Jul‐95 Apr‐08                        849,335                               849,326                                           9                             ‐                            106                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hazardous Waste 10265_6074 Jul‐95 Apr‐07                            7,937                                   7,937                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Marine Pipeline ‐ Design 10278_6119 Feb‐97 Aug‐97                     1,100,000                           1,100,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Mill Cove Siphon ‐ Construction 10302_6368 Aug‐97 Jun‐98                     2,748,908                           2,748,908                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Community Technical Assistance 10354_6631 Jul‐99 Apr‐07                     1,111,451                           1,111,451                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Geotechnical Consultant 10375_6766 Sep‐00 Mar‐03                          56,045                                 56,045                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Intermediate Pump Station (IPS/RPS) Communication System 10378_6792 Dec‐02 Apr‐08                        224,884                               224,884                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wetlands Replication 10470_7290                          25,607                                 25,606                                           1                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Mill Cove Siphon Sluice Gates ‐ Design 10479_7326 Apr‐29 Apr‐32                        974,630                                          ‐                                 974,630                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    974,630 

Mill Cove Sluice Gates ‐ Construction 10480_7327 Aug‐30 Apr‐31                     2,473,682                                          ‐                             2,473,682                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,473,683 

B/W Improvements ‐ Construction 10493_7366 Sep‐22 Jun‐24                  13,489,975                                          ‐                           13,489,975               3,527,319               3,527,319               9,725,947                  236,709                             ‐                               ‐                               ‐                 9,962,656 

IPS Transformer Replacement 18670_7995 Mar‐23 Dec‐24                        293,392                                          ‐                                 293,392                    30,500                    30,500                             ‐                    262,892                             ‐                               ‐                               ‐                    262,892 

B/W Improvements ‐ Design/CS 19567_7435 Dec‐18 Dec‐24                     2,239,568                           1,188,720                           1,050,848                  348,534               1,537,254                  702,314                             ‐                               ‐                               ‐                               ‐                    702,314 

B/W Improvements ‐ Resident Engineering Inspection (REI) 19568_7683 Nov‐22 Sep‐24                        858,575                                          ‐                                 858,575                  206,058                  206,058                  480,804                  171,714                             ‐                               ‐                               ‐                    652,518 

104 Braintree‐Weymouth Relief Facilities Total                248,034,560                       228,893,447                         19,141,112               4,112,411               5,301,237            10,909,065                  671,315                             ‐                               ‐                               ‐              11,580,380               3,448,313 

105 New Neponset Valley Relief Sewer Total                  30,300,304                         30,300,304                                          ‐   

106 Wellesley Extension Replacement Sewer Total                  64,358,543                         64,358,543                                          ‐   

107 Framingham Extension Relief Sewer Total                  47,855,986                         47,855,986                                          ‐   

127 Cummingsville Replacement Sewer Total                     8,998,768                           8,998,768                                          ‐   

130 Siphon Structure Rehabilitation

completed project

completed project

completed project

completed project

completed project
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FY24 Capital Improvement Program (CIP)

Expenditure Forecast

Program / Project / Contract Contract No.
Notice to 

Proceed

Substantial 

Completion

Total Contract 

Amount
Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

Planning 10253_6017 Jan‐96 Nov‐98                        937,670                               937,670                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Land Acquisition 10280_6165 Jan‐22 Dec‐23                        200,000                                   2,100                               197,900                  147,900                  147,900                    50,000                             ‐                               ‐                               ‐                               ‐                      50,000 

Phase 1 Design/ Construction Administration (CA) 10293_6224 Apr‐20 Apr‐26                     2,854,552                           1,854,401                           1,000,151                  500,151               2,354,553                  300,000                  200,000                             ‐                               ‐                               ‐                    500,000 

Construction 10294_6225 Oct‐23 Apr‐25                     8,315,000                                          ‐                             8,315,000                             ‐                               ‐                 3,315,000               5,000,000                             ‐                               ‐                               ‐                 8,315,000 

Phase 2 Land Acquisition 10600_7684 Jul‐25 Jun‐26                        200,000                                          ‐                                 200,000                             ‐                               ‐                               ‐                               ‐                    200,000                             ‐                               ‐                    200,000 

Phase 2 Design/ CA 10601_7685 Jan‐26 Jan‐31                     2,855,000                                          ‐                             2,855,000                             ‐                               ‐                               ‐                               ‐                    300,000                  818,000                  818,000               1,936,000 

Phase 2 Construction 10602_7686 Jan‐28 Jan‐30                     7,000,000                                          ‐                             7,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000               1,000,000               6,000,000 

Siphon Structure Rehabilitation Phase 1 REI 10603_7996 Oct‐23 Apr‐25                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                    400,000                  600,000                             ‐                               ‐                               ‐                 1,000,000                             ‐   

Siphon Structure Rehabilitation Phase 2 REI 10604_7997 Jan‐28 Jan‐30                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    250,000                  250,000                  750,001 

130 Siphon Structure RehabilitionTotal                  24,362,222                           2,794,171                         21,568,051                  648,051               2,502,453               4,065,000               5,800,000                  500,000                  818,000               2,068,000            13,251,000               6,750,001 

131 Upper Neponset Valley Sewer System Total                  54,174,077                         54,174,077                                          ‐   

132 Corrosion & Odor Control

Planning/Study 10279_6137 Jan‐97 Dec‐98                        587,422                               587,422                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Land Acquisition 10323_6549 Aug‐02 Jun‐05                          27,846                                 27,846                                          ‐                               ‐                      16,014                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Legal 10325_6551 Dec‐00 Jul‐08                            1,925                                   1,925                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design/Construction Services (CS)/Resident Inspection (RI) 10327_6553 Aug‐02 Jun‐05                     1,787,912                           1,787,912                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Interim Corrosion Control 10373_6743 Jul‐00 Dec‐01                        620,805                               620,805                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

FES/FERS Biofilters ‐ Design 10406_6919 Jul‐32 May‐35                     1,393,340                                          ‐                             1,393,340                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,393,340 

FES/FERS Biofilters ‐ Construction 10456_7215 Dec‐33 Dec‐34                     2,280,011                                          ‐                             2,280,011                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,280,011 

System‐wide Odor Control ‐ Study 10491_7364 Jan‐31 Jan‐32                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Nut Island (NI) Mechanical & Electrical Upgrades ‐ Design/CA 10492_7365 Jul‐28 Nov‐33                     4,800,000                                          ‐                             4,800,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 4,800,000 

NI System‐wide Odor Control ‐ Evaluation 10495_7494 Sep‐15 Feb‐17                        487,280                               487,280                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NI Mechanical & Electrical Upgrades ‐ Construction 10496_7495 Nov‐30 Nov‐32                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              20,000,000 

NI Odor Control & HVAC Improvements ‐ Design/CA/REI 10497_7517 Mar‐17 Jun‐24                     8,730,752                           6,673,078                           2,057,673               1,221,754               5,212,068                  835,919                             ‐                               ‐                               ‐                               ‐                    835,919                             ‐   

NI Odor Control & HVAC Improvements ‐  Phase 2 10498_7548 Feb‐20 Jun‐23                  61,339,537                         44,489,096                         16,850,441            14,717,213            59,206,309               2,133,228                             ‐                               ‐                               ‐                               ‐                 2,133,228                             ‐   

NI Mechanical & Electrical Upgrades ‐ REI 10580_7635 Nov‐30 Nov‐32                        440,000                                          ‐                                 440,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    440,000 

132 Corrosion & Odor Control Total                103,496,830                         54,675,364                         48,821,465            15,938,967            64,434,391               2,969,147                             ‐                               ‐                               ‐                               ‐                 2,969,147            29,913,351 

136 West Roxbury Tunnel

Inspection 10299_6230 Jul‐98 Sep‐99                        344,202                               344,202                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Tunnel Easements & Permits 10329_6566 Mar‐10 Dec‐15                          53,789                                 53,789                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Legal 10330_6567 Apr‐00 Mar‐10                            2,133                                   2,133                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Land Acquisition 10331_6568 Apr‐00 Mar‐10                        440,154                               440,154                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction 10332_6569 Jun‐01 Jun‐02                     6,673,671                           6,673,671                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design/CS/RI 10333_6570 Apr‐00 Jun‐03                     1,416,580                           1,416,580                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 10366_6709 Nov‐99 Mar‐10                            7,752                                   7,752                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Tunnel ‐ Design 10400_6897 Feb‐09 Jun‐11                     1,375,292                           1,375,292                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Tunnel Inspection 10401_6898 Jan‐24 Oct‐24                        650,000                                          ‐                                 650,000                  325,000                  325,000                             ‐                               ‐                               ‐                    650,000 

136 West Roxbury Tunnel Total                  10,963,573                         10,313,573                               650,000                  325,000                  325,000                             ‐                               ‐                               ‐                    650,000 

137 Wastewater Central Monitoring

Planning 10301_6232 Jan‐98 Jul‐99                        563,425                               563,425                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design and Integration Services 10319_6532 Jun‐02 Jul‐10                     6,344,266                           6,344,266                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction 1 (CP1) 10320_6533 Mar‐06 Jan‐08                     7,662,173                           7,662,173                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction 2 (CP2) 10321_6534 Feb‐08 Jul‐09                     5,139,444                           5,139,444                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 10322_6535 Sep‐02 Jul‐10                            7,425                                   7,425                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Equipment Prepurchase 10398_6861 Apr‐05 Dec‐09                          65,408                                 65,408                                          ‐                               ‐                            105                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wastewater Redundant Communications 10490_7363 Sep‐24 Nov‐28                        700,000                                          ‐                                 700,000                             ‐                               ‐                               ‐                      98,000                  168,000                  168,000                  168,000                  602,000                    98,000 

Design & Programming Services 10551_7578 Apr‐18 Oct‐27                     3,470,000                                 41,324                           3,428,676                             ‐                      41,324                             ‐                               ‐                    250,000                  250,000                  250,000                  750,000               2,678,676 

Construction 10552_7579 Mar‐26 Mar‐28                     1,420,000                                          ‐                             1,420,000                             ‐                               ‐                               ‐                               ‐                      59,167                  710,000                  650,833               1,420,000 
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Equipment/Hardware 10553_7580 Jun‐18 Oct‐27                     2,110,000                               102,413                           2,007,587                             ‐                    102,413                             ‐                               ‐                    150,000                  200,000                  200,000                  550,000               1,457,587 

137 Wastewater Central Monitoring Total                  27,482,141                         19,925,878                           7,556,263                             ‐                    143,842                             ‐                      98,000                  627,167               1,328,000               1,268,833               3,322,000               4,234,263 

139 South System Relief Project

Archdale ‐ CS/RI 10309_6419 Nov‐98 Aug‐99                            5,379                                   5,379                                          ‐   

Archdale ‐ Construction 10310_6420 May‐99 Aug‐99                        210,748                               210,748                                          ‐   

Sections 70 & 71 High Level Sewer (HLS) ‐ Evaluation 10318_6519 Sep‐98 Oct‐99                        215,140                               215,140                                          ‐   

Outfall 023 ‐ Design 10345_6595 Jun‐99 Sep‐99                                509                                      509                                          ‐   

Outfall 023 ‐ Cleaning 10346_6596 Apr‐00 Nov‐00                     1,097,526                           1,097,526                                          ‐   

Land Acquisition/Easements 10347_6605 Apr‐99 Apr‐05                            5,053                                   5,053                                          ‐   

Sections 70 & 71 HLS ‐ Construction 10349_6611 Jun‐99 Oct‐99                        417,021                               417,021                                          ‐   

Milton Financial Assistance 10350_6616 Oct‐99 Jun‐00                     1,487,868                           1,487,868                                          ‐   

Outfall 023 ‐ Structural Improvements 10386_6801 Jan‐30 Dec‐31                     1,500,000                                          ‐                             1,500,000               1,500,000 

139 South System Relief Project Total                     4,939,244                           3,439,244                           1,500,000               1,500,000 

141 Wastewater Process Optimization

Planning 10367_6733 Aug‐01 Aug‐04                        930,308                               930,308                                          ‐                               ‐                               ‐   

North System Hydraulic Study 10412_6930 Nov‐11 Jun‐15                        560,840                               560,840                                          ‐                               ‐                    (10,619)

Hydraulic Modeling Engineering ‐ Design and Construction 19401_7412 Mar‐19 Jun‐31                     6,819,023                               681,076                           6,137,947                    27,444                  708,520               6,110,503 

141 Wastewater Process Optimization Total                     8,310,171                           2,172,224                           6,137,947                    27,444                  697,901               6,110,503 

142 Wastewater Meter System ‐ Equipment Replacement

Planning / Study / Design 10371_6739 Jul‐17 Mar‐23                     3,145,841                           2,880,034                               265,808                  265,808               2,559,386 

Equipment Purchase & Installation 10379_6793 Nov‐03 Jun‐08                     5,137,912                           5,137,912                                          ‐                               ‐                               ‐   

Wastewater Metering Asset Protection/Equipment Purchase 10451_7191 Dec‐20 Dec‐42                  12,746,155                           3,943,333                           8,802,822                  129,129               4,072,462               8,673,693 

142 Wastewater Meter System ‐ Equipment Replacement Total                  21,029,908                         11,961,279                           9,068,630                  394,937               6,631,848               8,673,693 

143 Regional I/I Management & Planning Total                        168,987                               168,987                                          ‐   

145 Facility Asset Protection

Prison Point HVAC Upgrades ‐ Constructruction 10380_6795 Dec‐10 Dec‐13                     2,764,181                           2,764,181                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Remote Headworks Heating Syst Upgrade 10381_6796 May‐05 May‐06                     1,175,181                           1,175,181                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Alewife Brook Pump Station Rehabilitation ‐ Construction 10382_6797 Jan‐16 Apr‐19                  13,485,007                         13,485,007                                          ‐                               ‐                 3,711,730                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Rehabilitation of Section 93A Lexington 10383_6798 Jul‐03 Apr‐04                     1,565,742                           1,565,742                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Creek Upgrades ‐ REI 10387_6802 Nov‐16 Feb‐21                     3,446,834                           3,061,150                               385,684                  385,684               2,582,240                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 10392_6829 Jul‐02 Mar‐22                        286,475                               205,682                                 80,793                    80,793                  188,798                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sections 80 & 83 10394_6842 Apr‐07 Sep‐07                        364,590                               364,590                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 160 10395_6843 Jun‐07 Dec‐08                     1,581,369                           1,581,369                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Survey 10396_6857 Nov‐04 May‐05                          10,708                                 10,708                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits 10397_6858 May‐03 May‐25                          17,414                                 17,459                                       (45)                         (45)                     2,435                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Remote Headworks Concept Plan 10399_6886 May‐08 Sep‐09                        670,436                               670,436                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
Construction Cambridge Branch Sewer (CB) 1 Sect 23, 24, 25,26 
(Spot Repairs)

10418_6936 Apr‐26 Apr‐28                  10,000,000                                          ‐                           10,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                 5,000,000               5,000,000            10,000,000 

Alewife Brook Pump Stn Rehab ‐ Des/CA 10419_6937 Apr‐10 Oct‐11                        223,194                               223,194                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Prison Point HVAC Upgrades ‐ Design 10420_6938 Jan‐08 Mar‐13                        441,387                               441,387                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

93 A  Force Main Replacement 10423_6987 May‐06 Jan‐07                        461,962                               461,962                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Mill Brook Valley Sewer Section 79 &9 2 10424_7004 Jun‐04 Mar‐05                        542,292                               542,292                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hingham Pump Station Isolation Gate ‐ Construction 10427_7033 Sep‐11 May‐12                        124,500                               124,500                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Alewife Brook Pump Station ‐ Final Design/CA/REI 10428_7034 Mar‐12 Feb‐20                     2,175,346                           2,175,346                                          ‐                               ‐                    540,445                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Caruso Pump Station Improvements ‐ Design/CA/REI 10431_7037 Aug‐12 Jun‐17                        861,097                               861,097                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Land/Easements 10440_7073 Jul‐03 Jun‐10                        154,786                               154,786                                          ‐                               ‐                      51,400                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Nut Island Headworks Fire Alarm/Wire Conduit 10444_7144 Jun‐09 Dec‐09                        285,391                               285,391                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Creek Upgrades ‐ Construction 10445_7161 Nov‐16 Apr‐21                  84,122,234                         82,481,613                           1,640,621               1,640,621            52,592,100                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
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Hayes Pump Station Rehabilitation ‐ Design 10446_7162 Nov‐20 Aug‐26                     2,100,013                               608,546                           1,491,468                  462,344               1,070,889                  287,600                  287,600                  264,600                  189,324                             ‐                 1,029,124 
Interceptor Renewal 1, Reading Extension & Metro Sewer ‐ 
Design/CA/REI

10447_7163 Aug‐15 Jun‐19                        933,775                               933,775                                          ‐                               ‐                    241,982                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Interceptor Renewal 1, Reading Extension & Metro Sewer ‐ 
Construction

10448_7164 Aug‐17 Dec‐18                     1,935,162                           1,935,162                                          ‐                               ‐                    961,653                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Creek Upgrades ‐ Design/CA 10455_7206 Jul‐10 Apr‐22                  10,902,831                         10,847,805                                 55,026                    55,026               3,541,938                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Interceptor Renewal 7, Malden & Melrose ‐ Study/Design/CA 10457_7216 Oct‐20 Jul‐27                     2,559,331                           1,283,002                           1,276,329                  300,000               1,583,002                  325,000                  250,000                  250,000                  151,329                             ‐                    976,329 

Interceptor Renewal 7, Malden & Melrose ‐ Construction 10458_7217 Jul‐24 Jul‐26                     9,400,000                                          ‐                             9,400,000                             ‐                               ‐                               ‐                 4,500,000               4,500,000                  400,000                             ‐                 9,400,000 

Remote Headworks & Deer Isalnd Shaft Study 10463_7237 Sep‐18 Jun‐20                     1,023,243                           1,023,243                                          ‐                               ‐                 1,023,243                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Inter Ren 3, Dor Inter Sewer ‐ Construct 10467_7279 Jul‐20 Sep‐21                     4,276,566                           4,161,000                               115,566                  115,566               4,276,566                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction Cambridge Branch 2, Sections 23 & 24 10468_7280 Sep‐28 Sep‐30                  30,000,000                                          ‐                           30,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              30,000,000 

Cottage Farm Fuel System Upgrade 10469_7281 Jun‐12 Apr‐13                        497,358                               497,358                                          ‐                               ‐                          (200)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Nut Island Electrical & Grit/Sreenings Conveyance ‐ Design 10477_7312 Mar‐11 May‐16                     1,229,761                           1,229,761                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Nut Island Electrical & Grit/Sreenings Conveyance ‐ Construction 10478_7313 Jul‐13 May‐15                     5,192,243                           5,192,243                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
Interceptor Renewal 5, New Neponset Valley Sewer Sections 607‐
610 Construction

10481_7328 Jul‐29 Jul‐32                  13,200,000                                          ‐                           13,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              13,200,000 

Interceptor Renewal No. 6 ‐ Chelsea 10482_7329 Aug‐31 Aug‐33                  11,000,000                                          ‐                           11,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              11,000,000 

Prison Point/Cottage Farm Pump & Gearbox Rebuilds ‐ Engineering 
Services During Construction (ESDC)

10483_7330 Feb‐14 Dec‐16                        314,767                               314,767                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Somerville/Marginal Influent Gates Replacement 10484_7344 Jul‐11 Nov‐11                        366,848                               366,848                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Prison Point Rehab ‐ Design/CA/RI 10486_7359 Aug‐16 Aug‐28                     4,577,823                           2,239,264                           2,338,559                             ‐                    840,288                  320,000                  640,000                  640,000                  640,000                    98,559               2,338,559 

DeLauri Pump Station Screens & Security Upgrades 10488_7361 Feb‐18 Feb‐19                     1,343,284                           1,343,284                                          ‐                               ‐                 1,150,079                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Caruso Pump Station Improvements ‐ Construction 10489_7362 Mar‐16 Jun‐17                     4,416,578                           4,416,578                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hayes Pump Station Rehabilitation ‐ Construction 10500_7375 Dec‐23 Aug‐26                  19,510,000                                          ‐                           19,510,000                             ‐                               ‐                 3,000,000            10,510,000               6,000,000                             ‐                               ‐              19,510,000 

Cottage Farm PCB Abatement ‐ Construction 1 10501_7389 Dec‐24 Dec‐26                  10,600,000                                          ‐                           10,600,000                             ‐                               ‐                               ‐                 3,091,667               5,300,000               2,208,333                             ‐              10,600,000 

Cottage Farm PCB Abatement ‐ Design/CA 10502_7392 Jul‐23 Dec‐27                     1,800,000                                          ‐                             1,800,000                             ‐                               ‐                    450,000                  450,000                  425,000                  425,000                    50,000               1,800,000 

Section 156 Rehabilitation ‐ Design/Build 10503_7393 Jul‐11 Jul‐12                     2,562,773                           2,562,773                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cambridge Branch 1, Sections 23, 24, 25, 26 ‐ Design/ESDC 10504_7410 Apr‐24 Apr‐29                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                    200,000                  425,000                  425,000                  425,000                  425,000               1,900,000                  100,000 

Sections 4, 5, 6, 186 ‐ Design CA/RI 10505_7421 Jan‐24 Jan‐30                     2,004,000                                          ‐                             2,004,000                             ‐                               ‐                    100,000                  223,000                  223,000                  445,000                  445,000               1,436,000                  568,000 

Sections 4, 5, 6, 186 ‐ Construction 10506_7422 Jul‐26 Jul‐28                     7,400,000                                          ‐                             7,400,000                             ‐                               ‐                               ‐                               ‐                               ‐                 2,775,000               3,700,000               6,475,000                  925,000 

Sections 4, 5, 6, 186 ‐ Study 10507_7423 Feb‐17 May‐18                        905,649                               905,649                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ward St. & Columbus Park Headworks ‐ Design/CA 10510_7429 Jan‐21 Jan‐30                  28,896,530                           3,055,388                         25,841,142               1,751,900               4,807,288               4,000,000               4,151,000               2,924,000               3,040,000               3,040,000            17,155,000               6,934,242 

Ward St. Headworks ‐ Construction 10511_7430 Jul‐26 Jul‐30                142,800,000                                          ‐                         142,800,000                             ‐                               ‐                               ‐                               ‐                               ‐              26,250,000            35,000,000            61,250,000            81,550,000 

Chelsea Screenhouse Upgrades 10512_7431 Aug‐15 Sep‐16                     4,953,041                           4,953,041                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Prison Point/Cottage Farm Pump & Gearbox Rebuilds 10515_7452 Oct‐13 Nov‐15                     6,439,438                           6,439,438                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Prison Point Piping Rehab 10518_7459 Oct‐16 Sep‐17                        461,919                               461,919                                          ‐                               ‐                    262,367                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Screenhouse Upgrades ‐ ESDC/REI 10521_7490 Sep‐15 Sep‐17                        863,238                               863,239                                          ‐                               ‐                      14,351                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CF Chem Bld & Diesel Engine Des 10522_7508 Jan‐23 Sep‐27                                   ‐                                   18,299                               (18,299)                 (18,299)

Chelsea Headworks ‐ Caruso Pump Station Utilities 10523_7510 Jul‐16 Jun‐20                          26,459                                 26,459                                          ‐                               ‐                      15,603                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cambridge Branch Sections 23, 24, 26, 27 ‐ Study 10524_7511 Oct‐16 Jan‐18                        511,602                               511,602                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Intereptor Renewal 3, Dorchester Interceptor Sewer ‐ Design/CA/RI 10525_7512 Apr‐17 May‐22                     1,557,832                           1,045,724                               512,108                  512,108               1,194,327                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cambridge Branch 2, Sections 23 & 24 ‐ Design/ESDC 10526_7513 Sep‐30 Sep‐35                     6,000,000                                          ‐                             6,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,000,000 

Interceptor Renewal 6,  Chelsea ‐ Design CA/REI 10527_7514 Aug‐29 Aug‐34                     2,200,000                                          ‐                             2,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,200,000 
Interceptor Renewal 5, New Neponset Valley Sewer Sections 607‐
610 ‐ Design/CA

10528_7515 Sep‐27 Sep‐32                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    350,000                  350,000               2,650,000 

Quincy/Hingham Pump Station Fuel Storage Upgrade ‐ 
Construction

10529_7534 Jul‐17 Mar‐18                        528,532                               528,532                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Creek Headworks Shaft ‐ Design/CA 10530_7549 Dec‐28 Dec‐32                        800,000                                          ‐                                 800,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    800,000 

Remote Headworks Shaft Access Improvements ‐ Construction 10531_7550 Jul‐22 Apr‐23                     2,408,888                                          ‐                             2,408,888               1,802,028               1,802,028                  606,860                             ‐                               ‐                               ‐                               ‐                    606,860 

Wiggins Terminal Pump Station ‐ Design/Construction 10533_7552 Jul‐30 Jul‐31                     1,767,000                                          ‐                             1,767,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,767,000 

Fuel Oil Tank Replacement ‐ Construction Phase 1 10535_7554 Apr‐20 Dec‐21                     1,542,799                           1,507,632                                 35,167                    35,167               1,542,799                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fuel Oil Tank Replacement ‐ Construction Phase 2 10536_7555 Aug‐22 Jan‐24                     1,819,888                                          ‐                             1,819,888                  661,000                  661,000               1,158,888                             ‐                               ‐                               ‐                               ‐                 1,158,888 

Columbus Park Headworks ‐ Construction 10537_7587 Jan‐27 Jan‐31                142,800,000                                          ‐                         142,800,000                             ‐                               ‐                               ‐                               ‐                               ‐                 8,750,000            35,000,000            43,750,000            99,050,000 

Ward St. & Columbus Park Headworks ‐ REI 10538_7636 Jul‐26 Jan‐31                     7,161,000                                          ‐                             7,161,000                             ‐                               ‐                               ‐                               ‐                               ‐                    895,000               1,790,000               2,685,000               4,476,000 
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Fuel Oil Tank Replacement ‐ Construction Phase 3 10539_7637 Nov‐23 Nov‐25                     3,750,000                                          ‐                             3,750,000                             ‐                               ‐                    500,000               2,642,857                  607,143                             ‐                               ‐                 3,750,000 

Hayes Pump Station Rehabilitation ‐ REI 10540_7668 Dec‐23 Aug‐26                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                    342,850                  342,850                  314,300                             ‐                               ‐                 1,000,000 

Somvilleville‐Marginal CSO Facility Rehabilitation 10545_7688 Oct‐25 Oct‐27                  12,500,000                                          ‐                           12,500,000                             ‐                               ‐                               ‐                               ‐                 2,708,333               7,250,000               2,541,667            12,500,000 

Somvilleville‐Marginal CSO Facility Rehabilitation ‐ Design/CA 10546_7689 Oct‐23 Oct‐28                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                    300,000                  900,000               1,000,000                  600,000                  200,000               3,000,000 

Interceptor Renewal 7 ‐ REI 10547_7751 Jul‐24 Jul‐26                     1,300,000                                          ‐                             1,300,000                             ‐                               ‐                               ‐                    700,000                  327,000                  273,000                             ‐                 1,300,000 

Remote Headworks Shaft Access Improvements ‐ ESDC/REI 10548_7781 Jun‐22 Mar‐23                        338,500                                          ‐                                 338,500                  338,500                  338,500                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Creek Headworks Radio Equipment 10550_7785 Sep‐22 May‐23                        269,750                                          ‐                                 269,750                  269,750                  269,750                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

DeLauri Pump Station Rehabilitation ‐ Design 10820_7824 Jul‐26 Jul‐31                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                    225,000                  300,000                  525,000                  975,000 

DeLauri Pump Station Rehabilitation ‐ REI 10821_7825 Jul‐28 Jul‐30                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

DeLauri Pump Station Rehabilitation 10822_7826 Jul‐28 Jul‐30                  12,500,000                                          ‐                           12,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              12,500,000 

Hingham Pump Station Rehabilitation ‐ Design 10823_7827 Dec‐23 Dec‐28                     1,900,000                                          ‐                             1,900,000                             ‐                               ‐                    190,000                  380,000                  380,000                  380,000                  380,000               1,710,000                  190,000 

Hingham Pump Station Rehabilitation ‐ REI 10824_7796 Dec‐26 Dec‐28                        600,000                                          ‐                                 600,000                             ‐                               ‐                               ‐                               ‐                               ‐                    300,000                  187,000                  487,000                  113,000 

Hingham Pump Station Rehabilitation 10825_7797 Dec‐26 Dec‐28                     7,500,000                                          ‐                             7,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                 3,750,000               3,000,000               6,750,000                  750,000 

Houghs Neck Pump Station Rehabilitation ‐ Design 10826_7798 Jul‐26 Jul‐31                        600,000                                          ‐                                 600,000                             ‐                               ‐                               ‐                               ‐                               ‐                      90,000                  120,000                  210,000                  390,000 

Houghs Neck Pump Station Rehabilitation ‐ REI 10827_7799 Jul‐28 Jul‐30                        400,000                                          ‐                                 400,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    400,000 

Houghs Neck Pump Station Rehabilitation 10828_7828 Jul‐28 Jul‐30                     5,000,000                                          ‐                             5,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 5,000,000 

Somerville‐Marginal CSO Rehabilitation ‐ REI 10829_7829 Oct‐25 Oct‐27                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                    250,000                  700,000                    50,000               1,000,000 

Cottage Farm Rehabilitation & PCB Abatement ‐ Design/CA/REI 10831_7970 Dec‐25 Dec‐32                     3,700,000                                          ‐                             3,700,000                             ‐                               ‐                               ‐                               ‐                    176,191                  528,571                  528,571               1,233,333               2,466,667 

Cottage Farm Rehabilitation & PCB Abatement ‐ Construction 10832_7971 Dec‐28 Dec‐31                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              20,000,000 

Phase IV Fuel Storage Tank Replacements 10833_7986 Jul‐24 Dec‐25                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                    750,000                  750,000                             ‐                               ‐                 1,500,000 

Phase V Fuel Storage Tank Replacements 10834_7987 Jan‐29 Jun‐30                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,500,000 

Belle Isle Sandcatcher Rehabilitation 10835_7988 Feb‐25 Feb‐26                     4,000,000                                          ‐                             4,000,000                             ‐                               ‐                               ‐                 1,000,000               3,000,000                             ‐                               ‐                 4,000,000 

Belle Isle Rehabilitation ‐ Design/ESDC/REI 10836_7989 Aug‐23 Feb‐27                     1,900,000                                          ‐                             1,900,000                             ‐                               ‐                    475,000                  475,000                  475,000                  475,000                             ‐                 1,900,000 

Prison Point Construction 2 ‐ Discharge Piping Rehabilitation 10838_8013 Oct‐23 Oct‐24                        800,000                                          ‐                                 800,000                             ‐                               ‐                    500,000                  300,000                             ‐                               ‐                               ‐                    800,000 

Cambridge Branch 3, Section 25/26 Replacement ‐ Design 10839_8014 Jul‐28 Jun‐33                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,000,000 

Cambridge Branch 3, Section 25/26 Replacement ‐ Construction 10840_8015 Jul‐30 Jun‐32                  30,000,000                                          ‐                           30,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              30,000,000 

Prison Point Rehabilitation 10841_8020 Aug‐26 Aug‐28                  38,679,000                                          ‐                           38,679,000                             ‐                               ‐                               ‐                               ‐                               ‐              13,872,000            14,807,000            28,679,000            10,000,000 

New Neponset Pump Station Rehabilitation ‐ Construction 10842_8037 Jul‐32 Jul‐34                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              20,000,000 

New Neponset Pump Station Rehabilitation ‐ Design/ESDC 10843_8038 Jul‐30 Jul‐35                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,000,000 

New Neponset Pump Station Rehabilitation ‐ REI 10844_8039 Jul‐32 Jul‐34                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Framingham Pump Station Rehabilitation ‐ Design/ESDC 10845_8040 Jul‐30 Jul‐35                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,000,000 

Framingham Pump Station Rehabiliattion ‐ REI 10846_8041 Jul‐32 Jul‐34                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Framingham Pump Station Rehabilitation ‐ Construction 10847_8042 Jul‐32 Jul‐34                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              20,000,000 

Quincy Pump Station Rehabilitation ‐ Design/ESDC 10848_8043 Jul‐28 Jul‐33                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,000,000 

Quincy Pump Station Rehabilitation ‐ REI 10849_8044 Jul‐30 Jul‐32                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Quincy Pump Station Rehabilitation ‐ Construction 10850_8045 Jul‐30 Jul‐32                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              20,000,000 

Squantum Pump Station ‐ Design/ESDC 10851_8046 Jul‐28 Jul‐33                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,000,000 

Squantum Pump Station ‐ REI 10852_8047 Jul‐30 Jul‐32                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Squantum Pump Station ‐ Construction 10853_8048 Jul‐30 Jul‐32                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              20,000,000 

Intermediate Pump Station ‐ Design/ESDC 10854_8049 Jul‐28 Jul‐33                     5,000,000                                          ‐                             5,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 5,000,000 

Intermediate Pump Station ‐ REI 10855_8050 Jul‐30 Jul‐32                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,500,000 

Intermediate Pump Station ‐ Construction 10856_8051 Jul‐30 Jul‐32                  40,000,000                                          ‐                           40,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              40,000,000 

Sections 191 & 192 Rehabilitation 54012_7643 Jan‐20 Jul‐20                     1,607,993                           1,607,993                                          ‐                               ‐                 1,607,993                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

145 Facility Asset Protection Total                936,695,540                       173,533,397                       763,162,145               8,392,143            86,874,594            12,756,198            32,018,974            30,939,567            80,037,557          107,012,797          262,765,093          492,004,909 

146 D.I. Cross Harbor Tunnel

DI Cross Harbor Tunnels Inspection 10454_7199 Jul‐24 Jun‐29                     5,000,000                                          ‐                             5,000,000                             ‐                 1,875,000               2,500,000                  625,000                             ‐                 5,000,000 

146 D.I. Cross Harbor Tunnel Total                     5,000,000                                          ‐                             5,000,000                             ‐                 1,875,000               2,500,000                  625,000                             ‐                 5,000,000 

147 Randolph Trunk Sewer Relief

Study 10461_7220 Jul‐28 Jun‐30                        697,500                                          ‐                                 697,500                  697,500 
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147 Randolph Trunk Sewer Relief Total                        697,500                                          ‐                                 697,500                  697,500 

Treatment             1,626,192,049                       348,359,987                    1,277,832,057               9,871,663            57,074,861            56,228,653          109,474,262          132,143,004          138,097,168          159,819,524          595,762,611          672,197,785 

182 Deer Island Primary and Secondary Treatment Total                      (957,878)                            (957,878)                                         ‐   

200 DI Plant Optimization Total                  33,278,598                         33,278,598                                          ‐   

206 Deer Island Treatment Plant (DITP) Asset Protection

DITP Roof Replacements 18045_6196 Jun‐10 Jun‐11                     2,299,881                           2,299,881                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Digestor & Storage Tank Rehabilitation ‐ Construction 19161_6240 Jun‐26 Jun‐30                  68,000,000                                          ‐                           68,000,000                             ‐                               ‐                               ‐                               ‐                               ‐              10,000,000               7,873,000            17,873,000            50,127,000 

DISC Application 19162_6241                        125,077                               125,077                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Pump Packing Replacement 19176_6422 Sep‐03 Jun‐08                        732,447                               732,447                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Demineralizer Construction 19177_6423 Jul‐00 Dec‐00                          50,527                                 50,527                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Odor Control Rehabilitation ‐ Construction 19188_6538 Dec‐27 Jun‐31                  80,000,000                                          ‐                           80,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 9,692,000               9,692,000            70,308,000 

Odor Control Rehabilitation ‐ REI 19191_6592 Sep‐27 Jun‐31                     6,200,000                                          ‐                             6,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,630,000               1,630,000               4,570,000 

Equipment Condition Monitoring 19193_6594 May‐04 Jan‐05                     1,776,946                           1,776,946                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

North Main Pump Station (NMPS) Winthrop Terminal Facility 
(WTF) Valve & Piping ‐ ESDC/REI

19194_6598 Dec‐14 Oct‐18                     1,486,644                           1,486,644                                          ‐                               ‐                       (6,476)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Expansion Joint Repair ‐ Design 19204_6668 Apr‐99 Oct‐04                        149,421                               149,421                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Expansion Joint Repair ‐ Construction 1 19205_6669 Aug‐02 Nov‐03                        304,726                               304,726                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Expansion Joint Repair ‐ Construction 2 19217_6704 Aug‐12 Feb‐14                     1,893,500                           1,893,500                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐needed Design Phase 6‐1 19220_6721 May‐09 Oct‐12                     1,910,867                           1,910,867                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐needed Design Phase 6‐2 19221_6722 May‐09 Aug‐12                     1,743,843                           1,743,843                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Eastern Seawall Design/ESDC/REI 19222_6723 Oct‐20 Jun‐28                     2,600,473                               687,810                           1,912,663                  665,000               1,352,810                  308,000                  312,000                  298,266                  200,000                  129,397               1,247,663 

Eastern Seawall Construction 1 19223_6724 Jan‐25 Sep‐28                  18,000,000                                          ‐                           18,000,000                             ‐                               ‐                               ‐                 2,000,000               3,000,000               2,000,000               2,000,000               9,000,000               9,000,000 

Barge Berth Rehabilitation ‐ Design/ESDC/REI 19224_6725 Apr‐24 Aug‐29                     3,955,488                                          ‐                             3,955,488                             ‐                               ‐                               ‐                    787,000                  787,000                  787,000                  499,000               2,860,000               1,095,488 

Barge Berth Rehabilitation ‐ Construction 19225_6726 Oct‐26 Aug‐28                  12,734,875                                          ‐                           12,734,875                             ‐                               ‐                               ‐                               ‐                               ‐                 4,402,000               4,402,000               8,804,000               3,930,875 

Rip‐rap Material DITP 19226_6727 Mar‐17 Jun‐17                        227,055                               227,055                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Digester Gas Flare No 4 ‐ Design/ESDC 19227_6728 Oct‐24 Jul‐28                     1,143,531                                          ‐                             1,143,531                             ‐                               ‐                               ‐                    159,118                  334,770                  273,051                  273,051               1,039,990                  103,541 

Digester Gas Flare No. 4 ‐ Construction 19228_6729 Apr‐26 Jul‐27                     2,668,239                                          ‐                             2,668,239                             ‐                               ‐                               ‐                               ‐                               ‐                 2,000,000                  668,239               2,668,239 

Combined Heat & Power (CHP) ‐ Design/ESDC/REI 19229_6730 Sep‐23 Jul‐31                  14,500,000                                          ‐                           14,500,000                             ‐                               ‐                    713,750               3,059,000               2,419,000               1,240,000               1,240,000               8,671,750               5,828,250 

Roof Replacement ‐ Phase I 19230_S464 Mar‐09 Mar‐10                     2,749,941                           2,749,941                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Drive Chain Replacement 19231_6742 Oct‐01 Jul‐03                        264,000                               264,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Busduct Replacement (2+22) 19236_6763 Jan‐01 Oct‐01                        195,500                               195,500                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Reline Hypochlorite Tanks 1 & 3 19237_6764 May‐07 Nov‐07                     1,691,095                           1,691,095                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Combustion Turbine Generator (CTG) Modifications 19238_6765 Mar‐01 May‐02                        482,339                               482,339                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Electrical Equipment Upgrade ‐ Construction 2 19239_6767 Apr‐05 Feb‐07                     1,913,183                           1,913,183                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Document Format Conversion 19241_6791 May‐07 Jun‐19                          68,110                                 68,110                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Outfall Modification ‐ Inspection 19243_6811 Dec‐01 Jul‐02                        173,500                               173,500                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Secondary Clarifier Access 19244_6812 Sep‐01 Jul‐02                        274,874                               274,874                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Transformer Replacement 19245_6813                     1,703,072                           1,703,072                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Digested Sludge Pump (DSP) Pump Replacement ‐ Phase 2 19246_6821 Jan‐16 Jul‐17                     2,672,377                           2,672,377                                          ‐                               ‐                       (1,000)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Co‐Digestion Design/Build 19247_6822 Aug‐31 Feb‐33                     5,000,000                                          ‐                             5,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 5,000,000 

Reline Hypochlorite Tanks 2 & 4 19250_6849 Apr‐08 Oct‐08                     2,241,692                           2,241,692                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chemical Pipe Replacement ‐ Design 19252_6851 Dec‐28 Mar‐33                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,000,000 

Chemical Pipe Replacement ‐ Construction 19253_6852 Nov‐23 Nov‐25                     7,000,000                                          ‐                             7,000,000                             ‐                               ‐                 1,000,000               3,000,000               3,000,000                             ‐                               ‐                 7,000,000 

Electrical Equipment Upgrade ‐ Construction 3 19256_6855 Feb‐08 Aug‐11                  15,173,750                         15,173,750                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

WTF Variable Frequency Drive (VFD) Replacement ‐ Construction 19258_6875 Jun‐16 Apr‐21                  11,964,176                         11,964,176                                          ‐                               ‐                 8,349,403                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Heat Loop Pipe Replacement ‐ Construction 1 19259_6876 Mar‐05 Dec‐05                        615,000                               615,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Secondary Reactor VFDs 19260_6877 May‐05 Aug‐16                     3,232,191                           3,232,191                                          ‐                               ‐                       (1,000)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

completed project

completed project
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Grit Air Handler Replacements 19264_6881 Jul‐08 Jun‐10                     2,029,247                           2,029,247                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Continuous Emissions Monitoring Systems (CEMS) Equipment 
Replacement

19265_6882 Nov‐05 Mar‐06                        100,392                               100,392                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Heat Loop Pipe Replacement ‐ Construction 2 19266_6883 Dec‐06 Feb‐08                     1,488,356                           1,488,356                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

PICS Replacement ‐ Construction 19267_6884 Jul‐11 Sep‐15                     1,229,952                           1,229,952                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Primary & Secondary Clarifier Rehabilitation ‐Construction 19268_6899 Feb‐09 Feb‐12                  58,613,089                         58,613,089                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Electrical Equipment Upgrade ‐ Construction 4 19270_6901 May‐13 May‐16                     7,831,148                           7,831,148                                          ‐                               ‐                    (40,000)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NMPS VFD Replacement ‐ Design/ESDC 19271_6902 Dec‐07 Apr‐12                     1,277,604                           1,277,604                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NMPS VFD Replacement ‐ Construction 19272_6903 Dec‐11 Mar‐16                  24,432,063                         24,432,063                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fire Alarm System Replacemen ‐ Design 19273_6904 Dec‐15 Aug‐26                     2,528,771                           1,063,773                           1,464,998                  326,712                  671,796                  229,100                  329,100                  486,443                    93,644                             ‐                 1,138,287 

CHP Alternatives Study 19274_6963 Apr‐19 Jan‐22                     1,098,531                           1,081,967                                 16,564                    16,564               1,098,531                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Combined Heat & Power ‐ Construction 19275_6964 Apr‐26 Apr‐31                114,000,000                                          ‐                         114,000,000                             ‐                               ‐                               ‐                               ‐              10,750,000            12,750,000            20,750,000            44,250,000            69,750,000 

Primary & Secondary Clarifier Rehabilitation ‐ Design 19276_6965 Mar‐09 Sep‐13                     1,677,666                           1,677,666                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Gravity Thickener Improvements ‐ Construction 19277_6966 Apr‐10 Jun‐12                        928,773                               928,773                                          ‐                               ‐                       (4,345)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Steam Turbine Generator (STG) System Modifications ‐ Design 19278_6967 Jun‐09 Apr‐11                        (44,268)                              (44,268)                                         ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Electrical Equipment Upgrade 3 ‐ REI 19279_6968 Feb‐08 Nov‐11                     1,111,984                           1,111,984                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NMPS Motor Control Center (MCC) ‐ Construction 19283_6972 Jan‐12 Apr‐13                        913,900                               913,900                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

STG System Modifications ‐ Construction 19284_6973 May‐10 Apr‐11                     2,119,673                           2,119,673                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Digester Chiller Replacement 19287_7005 Sep‐05 May‐06                        635,244                               635,244                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Dystor Tank Membrane Replacement 19288_7006 Sep‐04 Oct‐05                        640,195                               640,195                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fire Alarm System Replacement ‐ Construction 19289_7051 Dec‐23 Dec‐27                  35,000,000                                          ‐                           35,000,000                             ‐                               ‐                 2,500,000               8,000,000               8,000,000               7,500,000               9,000,000            35,000,000 

Digester & Storage Tank Rehabilitation ‐ Design/ESDC 19290_7052 Nov‐23 Aug‐31                     6,000,000                                          ‐                             6,000,000                             ‐                               ‐                    410,000                  610,000                  610,000                  610,000                  610,000               2,850,000               3,150,000 

Digester & Storage Tank Rehabilitation ‐ REI 19291_7053 Jul‐26 Mar‐31                     6,092,000                                          ‐                             6,092,000                             ‐                               ‐                               ‐                               ‐                               ‐                 1,500,000               2,000,000               3,500,000               2,592,000 

Thickened Primary Sludge Pump Replacement ‐ Construction 19292_7054 Oct‐13 Jun‐14                          27,297                                 27,297                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Digester Modules 1 & 2 Pipe Replacemt 19293_7055 Aug‐11 Aug‐14                     7,096,335                           7,096,335                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cathodic Protection ‐ Construction 19294_7056 Sep‐27 Mar‐31                     9,000,000                                          ‐                             9,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,000,000               2,000,000               7,000,000 

Centrifuge Backdrive Replacement 19295_7057 Feb‐13 Mar‐15                     3,965,204                           3,965,204                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Switchgear Relay Replacement ‐ Construction 19297_7059 Dec‐28 Dec‐31                     8,000,000                                          ‐                             8,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 8,000,000 

Power Consultant Recommnedations ‐ Design 19298_7060 Jan‐06 Jul‐09                     2,097,404                           2,097,404                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Power System Improvements ‐ Construction 19299_7061 Jan‐09 May‐17                  10,112,401                         10,112,400                                          ‐                               ‐                       (4,906)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NMPS VFD Replacement ‐ REI 19300_7062 Dec‐12 Jun‐16                        740,442                               740,442                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Heat Loop Pipe Replacement ‐ Construction 3 19301_7063 Jun‐09 Jun‐11                  11,410,205                         11,410,204                                          ‐                               ‐                  (136,187)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Odor Control Rehabilitation ‐ Design/ESDC 19303_7088 Dec‐23 Nov‐31                     8,500,000                                          ‐                             8,500,000                             ‐                               ‐                    568,000               1,568,000               1,502,000               1,102,000               1,093,000               5,833,000               2,667,000 

Sodium Hypochlorite Tank Liner Removal 19304_7089 May‐06 Sep‐06                        196,400                               196,400                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐needed Design Phase 5‐1 19305_7090 Aug‐07 Aug‐09                        955,174                               955,174                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐needed Design Phase 5‐2 19306_7091 Jul‐07 Jul‐09                     1,055,822                           1,055,822                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

HVAC Equipment Replacement ‐ REI 19307_7094 Jun‐24 Oct‐30                     6,200,000                                          ‐                             6,200,000                             ‐                               ‐                    200,000               1,200,000               1,200,000               1,200,000               1,400,000               5,200,000               1,000,000 

HVAC Equipment Replacement ‐ Design/ESDC 19309_7111 Mar‐14 Nov‐19                     1,434,296                           1,434,296                                          ‐                               ‐                      45,145                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

HVAC Design/ESDC 19310_7110 Oct‐23 Oct‐31                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                    125,000                  350,000                  350,000                  350,000                  350,000               1,525,000               1,475,000 

Deer Island As‐needed Technical Design 19311_7121 Jul‐23 Jun‐30                  14,850,000                                          ‐                           14,850,000                             ‐                               ‐                 1,500,000               3,000,000               3,000,000               3,000,000               2,000,000            12,500,000               2,350,000 

Radio Repeater System Upgrade 1 19312_7122 Oct‐18 Nov‐20                        211,921                               211,921                                          ‐                               ‐                    211,921                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Digester Sludge Pump Replacement ‐ Construction 19313_7123 Oct‐09 Dec‐14                     1,870,723                           1,870,723                                          ‐                               ‐                      77,577                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Electrical Equipment Upgrade 5 ‐ Construction 19314_7124 Dec‐28 Dec‐31                  23,161,875                                          ‐                           23,161,875                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              23,161,875 

Miscellaneous VFD Replacements FY19‐FY23 19315_7125 Oct‐20 Jun‐25                        700,000                                          ‐                                 700,000                  427,778                  427,778                  272,222                             ‐                               ‐                               ‐                               ‐                    272,222 

SSPS VFD Replacement ‐ Design/ESDC/REI 19316_7126 Jun‐21 Jun‐29                     8,297,069                               667,170                           7,629,898               2,898,210               3,565,380               1,678,076               1,495,544                  623,253                  300,000                  300,000               4,396,873                  334,815 

SSPS VFD Replacement ‐ Construction 19317_7127 Dec‐24 Dec‐29                  80,500,000                                          ‐                           80,500,000                             ‐                               ‐                               ‐                 1,500,000            14,000,000            15,000,000            15,000,000            45,500,000            35,000,000 

NMPS VFD Replacement ‐ Design/ESDC/REI 19318_7128 Jun‐29 Dec‐36                     9,300,000                                          ‐                             9,300,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 9,300,000 

NMPS VFD Replacement ‐ Construction 19319_7129 Dec‐31 Dec‐35                  43,400,000                                          ‐                           43,400,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              43,400,000 

Electrical Equipment 5 ‐ Design/ESDC/REI 19320_7130 Dec‐28 Dec‐34                     6,700,000                                          ‐                             6,700,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,700,000 

Miscellaneous VFD Replacements FY18 19321_7131 Oct‐17 Jun‐18                        498,000                               498,000                                          ‐                               ‐                      48,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Deer Island Switchgear Replacement ‐ Design/ESDC/REI 19322_7132 Jul‐28 Jul‐33                     4,500,000                                          ‐                             4,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 4,500,000 
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Deer Island Switchgear Replacement ‐ Construction 19323_7133 Jul‐30 Jul‐32                  25,000,000                                          ‐                           25,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              25,000,000 

Radio Repeater System Upgrade 2 19324_7134 Sep‐22 Jun‐25                     2,499,500                                          ‐                             2,499,500                  600,000                  600,000               1,000,000                  899,500                             ‐                               ‐                               ‐                 1,899,500 

Deer Island Dystor Membrane Replacements 19325_7135 Nov‐23 Jul‐24                     5,000,000                                          ‐                             5,000,000                             ‐                               ‐                 2,500,000               2,500,000                             ‐                               ‐                               ‐                 5,000,000 

Deer Island CTG Rebuilds 19326_7136 Jul‐29 Jul‐30                  12,000,000                                          ‐                           12,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              12,000,000 

Centrifuge Replacements ‐ Design/ESCD/REI 19327_7137 Dec‐24 Jun‐31                     5,160,000                                          ‐                             5,160,000                             ‐                               ‐                               ‐                    500,000               1,000,000               1,000,000                  750,000               3,250,000               1,910,000 

Centrifuge Replacements ‐ Construction 19328_7138 Jul‐28 Jul‐31                  16,640,000                                          ‐                           16,640,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              16,640,000 

Cryogenics Plant Equipment Replacement ‐ Design/ESDC/REI 19329_7139 Mar‐24 Dec‐31                     6,300,000                                          ‐                             6,300,000                             ‐                               ‐                               ‐                    950,000                  950,000                  950,000                  950,000               3,800,000               2,500,000 

Cryogenics Plant Equipment Replacement ‐  Construction 19330_7140 Apr‐27 Dec‐30                  32,500,000                                          ‐                           32,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 7,500,000               7,500,000            25,000,000 

Sodium Hypochlorite and Bisulfite Tanks Replacement  19332_7142 Jul‐29 Jul‐33                  40,000,000                                          ‐                           40,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              40,000,000 

Gas Protection System Replacement Phase 1 19333_7167 Sep‐19 Oct‐21                     1,444,952                           1,444,952                                          ‐                               ‐                 1,444,952                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Personnel Dock Rehabilitation 19334_7168 Feb‐17 Oct‐17                     1,367,835                           1,367,835                                          ‐                               ‐                    (84,744)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Gas Protection System Replacement Phase 2 19335_7169 Dec‐23 Dec‐25                     5,500,000                                          ‐                             5,500,000                             ‐                               ‐                    750,000               2,500,000               2,250,000                             ‐                               ‐                 5,500,000 

East/West Odor Control Air Handler Replacement 19336_7170 Jun‐28 Jul‐30                     4,800,000                                          ‐                             4,800,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 4,800,000 

PICS Fiber Optic Loop Replacement 19338_7172 Jul‐29 Jun‐33                  18,700,000                                          ‐                           18,700,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              18,700,000 

NMPS & WTF Butterfly Valve Replacement 19339_7275 Jun‐14 Sep‐17                  17,513,566                         17,513,566                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chemical Tank and Digester Pipe 19345_7373 Aug‐19 Dec‐21                     8,769,899                           8,769,899                                          ‐                               ‐                 8,769,899                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clarifier W3H Flushing System 19346_7374 Jul‐12 Jul‐13                     1,262,406                           1,262,406                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clarifier Rehabilitation Phase 2 ‐ Design/ESDC 19347_7394 Jan‐15 Dec‐26                     2,687,376                           1,445,899                           1,241,477                  404,657                  672,022                  310,330                  200,000                  200,000                  126,490                             ‐                    836,820 

Clarifier Rehabilitation Phase 2 ‐ Construction 19348_7395 Mar‐23 Sep‐28                289,359,690                                          ‐                         289,359,690                             ‐                               ‐              24,750,000            50,000,000            50,000,000            50,000,000            50,000,000          224,750,000            64,609,690 

Scum Skimmer Replacement 19349_7396 Oct‐13 Oct‐16                  20,393,784                         20,393,784                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clarifier Rehabilitation Phase 2 ‐ REI 19351_7397 Dec‐23 Sep‐29                     7,300,000                                          ‐                             7,300,000                             ‐                               ‐                    425,000               1,525,000               1,525,000               1,525,000               1,300,000               6,300,000               1,000,000 

Cryogenics Chillers Replacement 19352_7398 Oct‐14 Oct‐16                     3,218,470                           3,218,470                                          ‐                               ‐                          (800)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 7‐1 19353_7399 Oct‐12 Oct‐15                     1,547,446                           1,547,445                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 7‐2 19354_7400 Oct‐12 Apr‐16                     1,060,919                           1,060,919                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Thermal Power Plant (TPP) Boiler Controls Replacement 19355_7401 Nov‐14 Nov‐16                     1,619,520                           1,619,520                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Electrical Equipment Upgrade 6 ‐ Construction 19557_7414 Dec‐30 Dec‐34                  30,000,000                                          ‐                           30,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              30,000,000 

Fuel Pipe Abandonment 19558_7415 Aug‐12 Jan‐13                        229,800                               229,800                                          ‐                               ‐                          (200)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Electrical Equipment Upgrades 4 ‐ REI 19559_7416 May‐14 Oct‐16                        858,375                               858,375                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

MCC & Switchgear Replacement ‐ Design/ESDC/REI 19560_7419 Jan‐17 Feb‐26                     2,879,672                               808,379                           2,071,293                  498,844                  700,000                  588,162                  600,000                  384,287                             ‐                               ‐                 1,572,449 

MCC & Switchgear Replacement ‐ Construction 19561_7420 Dec‐23 Apr‐27                  23,500,000                                          ‐                           23,500,000                             ‐                               ‐                 6,000,000               7,000,000               7,000,000               3,500,000                             ‐              23,500,000 

Roof Replacement Phase 3 19562_7424 Sep‐13 Jul‐14                        609,500                               609,500                                          ‐                               ‐                       (1,000)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fire System Replacement ‐ REI 19563_7426 Dec‐23 Dec‐28                     4,800,000                                          ‐                             4,800,000                             ‐                               ‐                    500,000               1,000,000               1,800,000               1,500,000                             ‐                 4,800,000 

Gravity Thickener Center Column Replacement 19564_7427 Jan‐13 Jan‐14                        825,457                               825,457                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Gravity Thickener Rehabilitation 19565_7428 May‐18 Sep‐21                  20,196,908                         20,184,308                                 12,600                    12,600            19,789,408                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 7‐3 19566_7434 Oct‐12 Apr‐16                        950,148                               950,148                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 8‐1 19600_7501 Jul‐16 Jul‐19                        748,098                               727,037                                 21,061                    21,061                  303,575                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 8‐2 19601_7502 Jul‐16 Jul‐19                        794,199                               794,199                                          ‐                               ‐                    411,309                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 8‐3 19602_7503 Jul‐16 Mar‐21                        917,678                               917,678                                          ‐                               ‐                    509,642                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hydroturbine Replacement ‐ Design/ESDC/REI 19603_7570 Jul‐25 Jul‐33                     4,800,000                                          ‐                             4,800,000                             ‐                               ‐                               ‐                               ‐                    300,000                  500,000                  700,000               1,500,000               3,300,000 

Hydroturbine Replacement ‐ Construction 19604_7571 Jul‐28 Jul‐32                  15,200,000                                          ‐                           15,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              15,200,000 

As‐Needed Des 9‐1 19605_7644 Jul‐19 Jun‐23                     1,600,000                               873,836                               726,164                  433,211               1,307,046                  292,954                             ‐                               ‐                               ‐                               ‐                    292,954 

As‐Needed Des 9‐2 19606_7645 Sep‐19 Jun‐23                     1,600,000                               795,649                               804,351                  586,675               1,382,324                  217,676                             ‐                               ‐                               ‐                               ‐                    217,676 

As‐Needed Des 9‐3 19607_7646 Sep‐19 Sep‐22                        600,000                                          ‐                                 600,000                  600,000                  600,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

DITP Roofing Replacement 19609_7734 Aug‐23 May‐24                     9,000,000                                          ‐                             9,000,000                             ‐                               ‐                 4,000,000               5,000,000                             ‐                               ‐                               ‐                 9,000,000 

HVAC Control System Replacement 19610_7745 Jun‐24 Oct‐30                  22,000,000                                          ‐                           22,000,000                             ‐                               ‐                               ‐                 4,000,000               4,000,000               4,000,000               4,000,000            16,000,000               6,000,000 

HVAC Fume Hoods Replacement 19611_7746 May‐25 Feb‐30                  19,000,000                                          ‐                           19,000,000                             ‐                               ‐                               ‐                               ‐                 2,000,000               4,000,000               6,000,000            12,000,000               7,000,000 

HVAC Mechanical Equpment Replacement 19612_7747 May‐25 Oct‐30                  22,000,000                                          ‐                           22,000,000                             ‐                               ‐                               ‐                               ‐                 4,000,000               4,000,000               4,000,000            12,000,000            10,000,000 

Hypochlorite & Bisulfite Tanks ‐ Design/ESDC 19613_7749 Jul‐28 Jul‐34                     6,700,000                                          ‐                             6,700,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,700,000 

Electrical Equipmnt Upgrades 6 ‐ Design/ESDC 19614_7750 Dec‐30 Dec‐36                     7,000,000                                          ‐                             7,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 7,000,000 

Replacement of Odor Control Dampers 19615_7913 Jan‐22 Jan‐23                        539,701                               180,781                               358,920                  358,920                  539,701                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design 10‐1 19616_8018 Sep‐23 Feb‐26                     2,400,000                                          ‐                             2,400,000                             ‐                               ‐                    400,000                  800,000               1,200,000                             ‐                               ‐                 2,400,000 
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Program / Project / Contract Contract No.
Notice to 

Proceed
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Completion

Total Contract 

Amount
Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

As‐Needed Design 10‐2 19617_7981 Sep‐23 Feb‐26                     2,400,000                                          ‐                             2,400,000                             ‐                               ‐                    400,000                  800,000               1,200,000                             ‐                               ‐                 2,400,000 

As‐Needed Design 10‐3 19618_7982 Sep‐23 Feb‐26                     2,400,000                                          ‐                             2,400,000                             ‐                               ‐                    400,000                  800,000               1,200,000                             ‐                               ‐                 2,400,000 

Co‐Digestion Temporary Facilities 26073_7148 Sep‐13 Jun‐15                        433,832                               433,832                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

206 Deer Island Treatment Plant Asset Protection Total             1,556,031,959                       297,106,768                    1,258,925,187               7,850,232            52,597,561            52,038,270          106,444,262          129,370,019          135,409,185          158,109,687          581,371,423          669,703,534 

210 Clinton Wastewater Treatment Plant (CWWTP)

Clinton Soda Ash Replacement 19302_7075 Nov‐07 Aug‐08                        267,221                               267,221                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clinton Permanent Standby Generator 19308_7095 Feb‐07 Nov‐07                        230,440                               230,440                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clinton Concrete Repairs ‐ Design 19340_7276 Feb‐13 Dec‐13                          62,615                                 62,615                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clinton Digester Cleaning & Rehabilitation 19341_7277 May‐10 Apr‐17                     3,442,672                           3,442,672                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clinton Aeration Effciency Improvement 19342_7278 Apr‐12 Feb‐13                     1,864,562                           1,864,561                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

ClWWTP Rehabilitation ‐ Design/ESDC/REI 19343_7371 Dec‐24 Jun‐29                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                    200,000                  500,000                  500,000                  400,000               1,600,000                  400,000 

Valves and Pipe Replacement 19344_7372 Sep‐20 Dec‐21                        488,946                               488,946                                          ‐                               ‐                    488,946                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phosphorus Reduction ‐ Design/ESDC 19350_7377 Nov‐13 Mar‐19                     1,435,598                           1,435,598                                          ‐                               ‐                      19,646                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phosphorus Reduction ‐ Construction 19400_7411 Mar‐16 Mar‐18                     7,511,835                           7,511,835                                          ‐                               ‐                    926,102                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Clinton Roofing Rehabilitation 19405_7450 Sep‐18 Sep‐19                        807,004                               807,004                                          ‐                               ‐                    807,004                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CWWTP Rehabilitation ‐ Construction 19406_7451 Dec‐25 Jun‐29                     4,392,071                                          ‐                             4,392,071                             ‐                               ‐                               ‐                               ‐                    500,000               2,187,983               1,309,837               3,997,820                  394,251 

NGRID Gas Line 19407_7528 Apr‐16 Jun‐17                        395,762                               395,762                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Screw Pump Replacement Phase 2 ‐ Construction 19408_7591 Mar‐24 Mar‐26                     3,452,985                                          ‐                             3,452,985                             ‐                               ‐                    200,000               1,880,000               1,372,985                             ‐                               ‐                 3,452,985                             ‐   

Digester Cover Replacement 19409_7648 Oct‐23 May‐24                     2,100,000                                          ‐                             2,100,000                  200,000                  200,000               1,900,000                             ‐                               ‐                               ‐                               ‐                 1,900,000                             ‐   

Equipment Storage Building 19410_7693 Jun‐30 Jun‐32                        700,000                                          ‐                                 700,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    700,000 

Screw Pump Replacement 19411_7704 Nov‐21 May‐23                     3,452,985                               214,171                           3,238,814               1,821,431               2,035,602               1,417,383                             ‐                               ‐                               ‐                               ‐                 1,417,383                             ‐   

Clinton Clariflocculator Valve Repl 19412_7735 Aug‐23 Aug‐24                     1,100,000                                          ‐                             1,100,000                             ‐                               ‐                    500,000                  600,000                             ‐                               ‐                               ‐                 1,100,000                             ‐   

Clinton SCADA Upgrades 19413_7736 Jul‐24 Jul‐26                        750,000                                          ‐                                 750,000                             ‐                               ‐                               ‐                    350,000                  400,000                             ‐                               ‐                    750,000                             ‐   

Landfill Cell No.1 Closure 19414_7754 Oct‐28 Oct‐29                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Influent Sampler Enclosure 19415_8071 Jul‐23 Dec‐24                        173,000                                          ‐                                 173,000                             ‐                               ‐                    173,000                             ‐                               ‐                               ‐                               ‐                    173,000                             ‐   

210 Clinton Wastewater Treatment Plant Total                  35,627,696                         16,720,825                         18,906,870               2,021,431               4,477,300               4,190,383               3,030,000               2,772,985               2,687,983               1,709,837            14,391,188               2,494,251 

211 Laboratory Services Total                     2,211,674                           2,211,674                                          ‐   

Residuals                171,325,664                         80,696,483                         90,629,181                             ‐              15,649,460                             ‐                    800,000                  800,000               3,494,040               3,492,053               8,586,093            82,043,088 

261 Residuals Total                  63,810,848                         63,810,848                                          ‐   

271 Residuals Asset Protection

Residuals Facility Upgrades ‐ Design 26070_7145 Aug‐24 Feb‐30                     4,000,000                                          ‐                             4,000,000                             ‐                               ‐                               ‐                    800,000                  800,000                  800,000                  800,000               3,200,000                  800,000 

Condition Assessment/Technology & Regulartory Review 26072_7147 May‐09 Jan‐14                        831,775                               831,775                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Residuals Phase 2 ‐ Design 26074_7149 Feb‐27 Jul‐35                  15,000,000                                          ‐                           15,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                 2,694,040               2,692,053               5,386,093               9,613,907 

Residuals Phase 2 ‐ Construction 26075_7150 Apr‐29 Apr‐35                  71,629,181                                          ‐                           71,629,181                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              71,629,181 

Sludge Tank & Silo Coating 26076_7151 Sep‐17 Sep‐18                        763,871                               763,871                                          ‐                               ‐                    506,671                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Residual Electrical/Mechanical/Dryer Drum Replalcements 26078_7153 Jun‐19 Dec‐20                  10,690,860                         10,690,860                                          ‐                               ‐              10,543,660                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Pellet Conveyance Piping Relocation 26079_7173 Aug‐19 Dec‐20                     4,599,129                           4,599,129                                          ‐                               ‐                 4,599,129                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

271 Residuals Asset Protection Total                107,514,816                         16,885,635                         90,629,181                             ‐              15,649,460                             ‐                    800,000                  800,000               3,494,040               3,492,053               8,586,093            82,043,088 

CSO                933,246,461                       911,926,950                         21,319,499               2,800,000            12,330,528               7,458,588               7,060,911                  500,000                  500,000                  833,333            16,352,832               2,166,667 

CSO MWRA Managed                437,697,311                       433,534,311                           4,163,000               1,000,000               1,000,000               2,300,000                  863,000                             ‐                               ‐                               ‐                 3,163,000                             ‐   

339 North Dorchester Bay Total                221,509,794                       221,509,794                                          ‐   

347 East Boston Branch Sewer Relief Total                  85,637,164                         85,637,164                                          ‐   

completed project

completed project

completed project
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348 BOS019 Storage Conduit Total                  14,287,581                         14,287,581                                          ‐   

349 Chelsea Trunk Sewer

Design/CS/RI 32659_6198 Jun‐97 Aug‐03                     3,651,480                           3,651,480                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Trunk Relief 32679_6262 Sep‐99 Aug‐00                     3,577,296                           3,577,297                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Chelsea Branch Sewer 32680_6263 Dec‐99 Jul‐01                  19,140,708                         19,140,708                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Rehabilitate/Chelsea Branch/Revere Extension 32689_6370 Aug‐01 Jun‐02                     3,125,485                           3,125,485                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Modify Chelsea Screen House 32690_6371 Aug‐00 Dec‐00                        284,350                               284,350                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CHE008 Pipe Replacement 32760_7915 Dec‐22 Sep‐23                     2,000,000                                          ‐                             2,000,000               1,000,000               1,000,000               1,000,000                             ‐                               ‐                               ‐                               ‐                 1,000,000 

349 Chelsea Trunk Sewer Total                  31,779,319                         29,779,320                           2,000,000               1,000,000               1,000,000               1,000,000                             ‐                               ‐                               ‐                               ‐                 1,000,000 

350 Union Park Detention Treatment Facility Total                  49,583,407                         49,583,407                                          ‐   

353 Upgrade Existing CSO Facilities Total                  22,385,200                         22,385,200                                          ‐   

354 Hydraulic Relief Projects

Construction 32669_6252 Jul‐99 Aug‐00                     1,736,683                           1,736,683                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design/CS/RI 32692_6250 Aug‐97 Aug‐01                        557,866                               557,866                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Somerville Marginal New Pipe Connection 32765_7985 Oct‐23 Dec‐24                     1,663,000                                          ‐                             1,663,000               1,000,000                  663,000                             ‐                               ‐                               ‐                 1,663,000 

Somerville Marginal New Pipe Connection ‐ REI 32766_8070 Oct‐23 Dec‐24                        500,000                                          ‐                                 500,000                  300,000                  200,000                             ‐                               ‐                               ‐                    500,000 

354 Hydraulic Relief Projects Total                     4,457,549                           2,294,549                           2,163,000               1,300,000                  863,000                             ‐                               ‐                               ‐                 2,163,000 

355 MWR003 Gate & Siphon Total                     4,424,220                           4,424,219                                          ‐   

357 Charles River CSO Controls Total                     3,633,077                           3,633,077                                          ‐   

CSO Community Managed                433,780,127                       423,780,113                         10,000,000                  625,000               4,388,053               3,812,500               5,562,500                             ‐                               ‐                               ‐                 9,375,000                             ‐   

340  Dorchester Bay Sewer Separation (Fox Point) Total                  55,028,985                         55,028,985                                          ‐   

341  Dorchester Bay Sewer Separation (Commercial Point) Total                  61,443,027                         61,443,026                                          ‐                               ‐                 1,581,386 

342 Neponset River Sewer Separation Total                     2,491,747                           2,491,747                                          ‐   

343 Constitution Beach Sewer Separation Total                     3,731,315                           3,731,315                                          ‐   

344 Stony Brook Sewer Separation Total                  44,319,314                         44,319,314                                          ‐   

346 Cambridge Sewer Separation Total                104,552,056                       104,552,054                                          ‐   

351 BWSC Floatables Controls Total                        945,936                               945,936                                          ‐   

352 Cambridge Floatables Controls Total                     1,126,708                           1,126,708                                          ‐   

356 Fort Point Channel Sewer Separation

Design 32724_6991 May‐04 Jun‐11                     1,655,376                           1,655,375                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction 32725_6992 Mar‐05 Dec‐10                     9,851,881                           9,851,881                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fort Point Channel & Mystic 32780_8054 Nov‐22 Nov‐25                  10,000,000                                          ‐                           10,000,000                  625,000                  625,000               3,812,500               5,562,500                             ‐                               ‐                               ‐                 9,375,000 

356 Fort Point Channel Sewer Separation Total                  21,507,257                         11,507,256                         10,000,000                  625,000                  625,000               3,812,500               5,562,500                             ‐                               ‐                               ‐                 9,375,000 

358 Morrissey Boulevard Drain Total                  32,181,036                         32,181,034                                          ‐   

359 Reserved Channel Sewer Separation Total                  70,524,212                         70,524,205                                          ‐   

360 Brookline Sewer Separation Total                  24,715,291                         24,715,291                                          ‐   
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361 Bulfinch Triangle Sewer Separation Total                     9,031,576                           9,031,575                                          ‐   

362 East Boston CSO Control Total                     2,181,667                           2,181,667                                          ‐                 2,181,667 

CSO Planning & Support                  61,769,023                         54,612,526                           7,156,499               1,175,000               6,942,475               1,346,088                  635,411                  500,000                  500,000                  833,333               3,814,832               2,166,667 

324 CSO Support

Technical Assistance 32400_5790 Feb‐94 Dec‐95                        228,320                               228,320                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Planning/EIR 32401_5791 Mar‐88 Sep‐90                  10,768,610                         10,768,610                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Master Planning 32403_5716 Mar‐92 Sep‐04                  21,762,805                         21,762,805                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance ‐ Geotech 32407_5970 Jun‐90 Jun‐92                          61,110                                 61,110                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Modeling 32409_5795 May‐92 Mar‐95                        299,840                               299,840                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Standard Optimization Plans (SOP) Program 32411_5767 Jan‐94 May‐01                        772,828                               772,829                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Watershed Planning 32645_6036 Dec‐94 Apr‐01                        877,134                               877,134                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Review 32648_6150 Jul‐96 Aug‐24                        584,583                               528,932                                 55,651                             ‐                               ‐                      44,520                    11,131                             ‐                               ‐                               ‐                      55,651 

Land Acquisition/Easement 32658_6169 Jul‐96 Aug‐24                  12,915,388                         12,849,791                                 65,597                             ‐                        4,877                    52,477                    13,120                             ‐                               ‐                               ‐                      65,597 

System Assessment 32691_6372 May‐97 Aug‐24                        255,000                                 68,637                               186,363                             ‐                               ‐                    149,091                    37,272                             ‐                               ‐                               ‐                    186,363 

Somerville Marginal In‐System Storage 32748_7539 Aug‐18 Oct‐21                     1,400,000                           1,400,000                                          ‐                               ‐                 1,400,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CSO Performance Assessment 32749_7572 Nov‐17 Apr‐25                     6,843,405                           4,994,518                           1,848,888               1,175,000               5,537,598                  600,000                    73,888                             ‐                               ‐                               ‐                    673,888 

CSO Updated Control Plan Des 32757_8057 Jun‐27 Jun‐32                     5,000,000                                          ‐                             5,000,000                             ‐                               ‐                    500,000                  500,000                  500,000                  500,000                  833,333               2,833,333               2,166,667 

324 CSO Support Total                  61,769,023                         54,612,526                           7,156,499               1,175,000               6,942,475               1,346,088                  635,411                  500,000                  500,000                  833,333               3,814,832               2,166,667 

Other Wastewater                467,865,880                       320,352,953                       147,512,928            19,371,273          149,407,472            42,935,134            41,456,636            27,541,540            28,369,156            34,197,315          174,499,781           (46,358,097)

128 I/I Local Financial Assistance

Community I/I Grants 10232_5300                     5,799,719                           5,799,719                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Community I/I Loans 10233_5393                  17,277,596                         17,277,596                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Community I/I Loan Repayments 10234_5394                 (17,277,588)                       (17,277,588)                                         ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase II ‐ Grants 10273_6084 May‐93 May‐06                  10,128,805                         10,128,805                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase II ‐ Loans 10274_6085 May‐93 May‐06                  30,386,404                         30,386,404                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase II ‐ Repayments 10282_6170 May‐94 May‐11                 (30,386,407)                       (30,386,407)                                         ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase III ‐ Grants 10315_6505                  16,650,000                         16,650,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase III ‐ Loans 10316_6506                  20,350,000                         20,350,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase III ‐ Repayments 10317_6507                 (20,349,994)                       (20,349,994)                                         ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Public Participation 10348_6609 Feb‐99 Jun‐02                            6,461                                   6,461                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase IV ‐ Grants 10368_6736 Nov‐99 May‐10                  18,000,000                         18,000,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase IV ‐ Loans 10369_6737 Nov‐99 May‐10                  21,999,999                         21,999,999                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase IV ‐ Repayments 10370_6738 Nov‐00 May‐15                 (21,999,991)                       (21,999,991)                                         ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase V ‐ Grants 10407_6925 Aug‐04 May‐12                  18,000,000                         18,000,010                                       (10)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase V ‐ Loans 10408_6926 Aug‐04 May‐12                  22,000,000                         22,000,007                                         (7)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase V ‐ Repayments 10409_6927 Aug‐05 May‐17                 (22,000,000)                       (21,999,989)                                      (11)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase Vl ‐ Grants 10441_7107 Nov‐06 Jun‐21                  18,000,000                         17,999,997                                           3                             ‐                    471,600                              3                             ‐                               ‐                               ‐                               ‐                                3 

Phase Vl ‐ Loans 10442_7108 Nov‐06 Jun‐21                  22,000,000                         21,999,996                                           4                             ‐                    576,400                              4                             ‐                               ‐                               ‐                               ‐                                4 

Phase Vl ‐ Repayments 10443_7109 Nov‐07 Jun‐26                 (22,000,000)                       (21,674,614)                            (325,386)               (210,106)            (2,213,278)               (115,280)                            ‐                               ‐                               ‐                               ‐                  (115,280)

Phase VII ‐ Grants 10471_7293 Aug‐09 Jun‐21                  18,000,000                         17,989,182                                 10,819                    10,819                  736,219                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase VII ‐ Loans 10472_7294 Aug‐09 Jun‐21                  22,000,000                         21,986,779                                 13,222                    13,221                  899,821                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase VII ‐ Repayments 10473_7295 Aug‐10 Jun‐26                 (22,000,000)                       (20,849,935)                         (1,150,065)               (541,180)            (4,049,633)               (178,642)               (180,000)               (250,243)                            ‐                               ‐                  (608,885)

Phase VIII ‐ Grants 10474_7296 Aug‐12 Jun‐21                  18,000,000                         17,049,465                               950,535                  950,535               2,389,315                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase VIII ‐ Loans 10475_7297 Aug‐12 Jun‐21                  22,000,000                         20,838,233                           1,161,767               1,161,767               2,920,274                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Phase VIII ‐ Repayments 10476_7298 Aug‐13 Jun‐26                 (22,000,000)                       (19,162,030)                         (2,837,970)            (1,001,490)            (7,818,230)               (414,795)               (470,000)               (280,000)               (260,000)               (411,685)            (1,836,480)

Phase IX Grants 10560_7464 Jul‐14 Jun‐25                  60,000,000                         53,793,981                           6,206,019                  586,019            23,673,008               1,500,000               4,120,000                             ‐                               ‐                               ‐                 5,620,000 
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Phase IX Loans 10561_7465 Jul‐14 Jun‐25                  20,000,000                         17,931,327                           2,068,673                  198,673               7,894,336                  500,000               1,370,000                             ‐                               ‐                               ‐                 1,870,000 

Phase IX Repayments 10562_7466 Jul‐15 Jun‐35                 (20,000,000)                         (8,435,930)                       (11,564,070)            (1,764,294)            (7,967,976)            (1,575,278)            (1,583,364)            (1,368,217)            (1,210,844)            (1,010,000)            (6,747,703)            (3,052,072)

Phase X Grants 10563_7467 Jul‐14 Aug‐25                  60,000,000                         41,958,952                         18,041,048               2,081,049            28,573,650               7,500,000               8,460,000                             ‐                               ‐                               ‐              15,960,000 

Phase X Loans 10564_7468 Jul‐14 Aug‐25                  20,000,000                         13,986,317                           6,013,683                  693,684               9,524,551               2,500,000               2,820,000                             ‐                               ‐                               ‐                 5,320,000 

Phase X Repayments 10565_7469 Jul‐15 Aug‐35                 (20,000,000)                         (3,521,997)                       (16,478,004)            (1,400,000)            (4,392,484)            (1,470,000)            (1,720,000)            (2,000,000)            (1,800,000)            (1,730,000)            (8,720,000)            (6,358,003)

Phase XI Grants 10566_7620 Jul‐18 Aug‐24                  75,000,000                         33,844,500                         41,155,500               4,365,500            38,210,000               6,000,000               6,000,000               7,500,000               8,620,000               8,670,000            36,790,000 

Phase XI Loans 10567_7621 Jul‐18 Aug‐24                  25,000,000                         11,281,500                         13,718,500               1,458,500            12,740,000               2,000,000               2,000,000               2,500,000               2,880,000               2,880,000            12,260,000 

Phase XI Repayments 10568_7622 Jul‐19 Aug‐34                 (25,000,000)                         (2,417,371)                       (22,582,629)            (1,130,000)            (3,547,370)            (1,274,055)            (1,470,000)            (1,670,000)            (1,920,000)            (2,221,000)            (8,555,055)          (12,897,575)

Phase XII Grants 10569_7623 Jul‐18 Aug‐24                  75,000,000                         23,059,545                         51,940,455               4,690,455            27,750,000               7,500,000               7,500,000               9,000,000               9,000,000               9,000,000            42,000,000               5,250,000 

Phase XII Loans 10570_7624 Jul‐18 Aug‐24                  25,000,000                           7,686,515                         17,313,485               1,553,485               9,240,000               2,500,000               2,500,000               3,000,000               3,000,000               3,000,000            14,000,000               1,760,000 

Phase XII Repayments 10571_7625 Jul‐19 Aug‐34                 (25,000,000)                         (1,009,367)                       (23,990,633)               (769,364)            (1,778,731)               (930,000)            (1,180,000)            (1,430,000)            (1,730,000)            (2,020,000)            (7,290,000)          (15,931,270)

I/I Loans Only 10572_7640 Jul‐18 Aug‐30                100,000,000                           7,610,000                         92,390,000               2,880,000            10,490,000                             ‐                 5,000,000               5,000,000               5,000,000            12,000,000            27,000,000            62,510,000 

I/I Loans Only Repayments 10573_7641 Jul‐19 Aug‐40               (100,000,000)                            (458,000)                       (99,542,000)               (786,000)            (1,244,000)            (1,073,500)            (1,050,000)            (1,550,000)            (2,050,000)            (2,550,000)            (8,273,500)          (90,482,500)

Phase XIV ‐ Grants 10574_8023 Oct‐22 Jun‐30                  75,000,000                                          ‐                           75,000,000               4,750,000               4,750,000            15,000,000               7,500,000               7,500,000               7,500,000               7,500,000            45,000,000            25,250,000 

Phase XIV ‐ Loans 10575_8024 Oct‐22 Jun‐30                  25,000,000                                          ‐                           25,000,000               1,580,000               1,580,000               5,000,000               2,500,000               2,500,000               2,500,000               2,500,000            15,000,000               8,420,000 

Phase XIV ‐ Repayments 10576_8025 Nov‐23 May‐40                 (25,000,000)                                         ‐                          (25,000,000)                            ‐                               ‐                    (33,323)               (660,000)               (910,000)            (1,160,000)            (1,410,000)            (4,173,323)          (20,826,677)

128 I/I Local Financial Assistance Total                467,585,004                       320,072,077                       147,512,928            19,371,273          149,407,472            42,935,134            41,456,636            27,541,540            28,369,156            34,197,315          174,499,781           (46,358,097)

138 Sewerage System Mapping Upgrades Total                        280,876                               280,876                                          ‐   

Waterworks             5,072,428,938                    2,336,392,426                    2,736,036,499          101,785,715          326,762,878          141,742,082          162,378,420          131,259,832          114,348,400          114,136,153          663,864,887       1,970,385,893 

Drinking Water Quality Improvements                730,719,576                       658,226,186                         72,493,382               4,303,380            12,557,192               3,982,140               5,694,537               5,330,102               3,738,222               7,829,000            26,574,001            41,616,000 

542 Carroll Water Treatment Plant (CWTP)

Study 1 53293_5023 Jan‐88 Feb‐89                        444,190                               444,190                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Study 2 53294_5024 Jul‐90 Mar‐94                     2,368,323                           2,368,323                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

EIR / Conceptual Design 53296_5042 Nov‐93 Jul‐95                     5,807,703                           5,807,703                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 53300_5997 Jan‐88 Jun‐00                        101,439                               101,439                                          ‐                               ‐                      26,881                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wachusett Water Treatment Plant ‐ Design/CS/RI 53301_5017 Oct‐96 Sep‐06                  46,605,542                         46,605,542                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permit Fees 53304_5157 Jul‐93 Nov‐19                        100,598                                 97,598                                   3,000                             ‐                      10,924                      3,000                             ‐                               ‐                               ‐                               ‐                        3,000 

Cryptosporidium Inactivation Study 53367_6118 Feb‐97 May‐00                        150,000                               150,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Management Support ‐ Design 53371_6134 Apr‐97 Apr‐00                     1,729,937                           1,729,937                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

AWWARF Study 53375_6182 Dec‐96 Sep‐03                        650,342                               650,342                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Emergency Discharge Reservoir Water Management Study 53376_6206 Nov‐98 Sep‐02                     1,453,825                           1,453,825                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wachusett and Cosgrove Intakes ‐ CP1 53377_6207 Jun‐00 Jun‐03                  15,489,314                         15,489,314                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction Management / Resident Inspection (CMRI) 53378_6208 Aug‐98 Sep‐06                  31,437,824                         31,437,824                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cosgrove Disinfection ‐ Phase II 53390_6365 Apr‐98 May‐99                     2,169,292                           2,169,292                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cosgrove Disinfection ‐ Phase I 53391_6397 Jul‐97 Oct‐97                        150,380                               150,380                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Distribution Water Consultant 53392_6401 Jul‐97 Jun‐98                            3,200                                   3,200                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Immediate Disinfection ‐ Massachusetts Electric Company (MECO) 53393_6406 Jul‐97 Jul‐97                          10,300                                 10,300                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cosgrove Disinfection Facility ‐ Underwater  53406_6479 Jan‐98 Jun‐98                        217,400                               217,400                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Community Chlorine Analyzers 53410_6485 Apr‐98 Jun‐98                          48,863                                 48,863                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wachusett Aqueduct Interim Rehabilitation ‐ CP2 53412_5522 Dec‐00 Oct‐02                  23,400,005                         23,400,005                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sitework & Storage Tanks ‐ CP3 53413_6488 Mar‐99 Nov‐02                  67,367,673                         67,367,673                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Treatment Facilities ‐ CP4 53414_6489 Dec‐00 Jul‐05                145,761,497                       145,761,497                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Late Sitework ‐ CP6 53416_6491 Jul‐04 Jan‐06                     4,087,831                           4,087,831                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

OCIP 53418_6494 Mar‐99 Dec‐07                     5,107,089                           5,107,089                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Professional Services 53419_6495 Sep‐98 Oct‐05                     2,752,328                           2,752,328                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Marlboro Memorandum of Agreement (MOA) 53420_6497 Sep‐98 Jun‐05                     5,859,141                           5,859,141                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CWTP‐ MECO 53421_6520 Sep‐98 Mar‐05                        128,328                               128,328                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
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Site Security Services 53425_6613 May‐99 Mar‐05                     1,263,635                           1,263,635                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Existing Facilities Modifications ‐ CP7 53426_6650 Aug‐15 Jun‐22                     8,488,337                           8,023,450                               464,888                  464,887               1,557,967                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CSX Railroad Crossing 53427_6670 Aug‐01 Dec‐01                          64,700                                 64,700                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wachusett Algae ‐ Design CS/RI 53428_6671 Jul‐28 Oct‐30                        450,000                                          ‐                                 450,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    450,000 

Public Health Research 53432_6691 Jul‐00 Jun‐07                     1,702,560                           1,702,560                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Security Equipment 53435_6756 Jun‐00 Jun‐00                        570,721                               570,721                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cosgrove Screens, CP8 ‐ Construction 53437_6773 Aug‐03 Aug‐04                     3,238,306                           3,238,306                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

AWWARF ‐ Evaluation Ozone & Ultraviolet (UV) 53443_6815 Jul‐01 Jan‐04                        301,750                               301,750                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fitout / Construction 53445_6827 Oct‐03 Nov‐21                        712,615                               662,615                                 50,000                    50,000                  165,498                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wachusett Algae ‐ Construction 53448_6889 Jul‐29 Oct‐30                     1,800,000                                          ‐                             1,800,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,800,000 

CWTP Ultraviolet Disinfection ‐ Design/ESDC/REI 53450_6923 Jul‐08 Apr‐15                     4,350,956                           4,350,956                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CWTP Ultraviolet Disinfection ‐ Construction 53451_6924 Apr‐11 Feb‐14                  31,057,187                         31,057,187                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐needed Technical Assistance No. 1 53452_6939 Jan‐06 Jun‐08                        491,274                               491,274                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Existing Facilities Modifications, CP7 ‐ Design 53453_6951 Jul‐05 Apr‐15                        964,746                               964,746                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐needed Technical Assistance 53455_6989 Jan‐06 Jun‐08                        702,024                               702,024                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ancillary Modifications ‐ Construction 1 53456_7084 Jul‐06 Jun‐08                        160,475                               160,475                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ancillary Modifications ‐ Construction   53457_7085 Jan‐09 Aug‐22                     7,384,881                           7,101,689                               283,192                  283,192               2,486,939                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ancillary Modifications ‐ Design 3 53458_7192 Mar‐08 Sep‐10                        299,101                               299,101                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ancillary Modifications ‐ Design 4 53459_7208 Mar‐08 Sep‐10                        527,412                               527,412                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 5 53464_7315 Sep‐10 Mar‐13                        254,922                               254,922                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 6 53465_7316 Sep‐10 Mar‐13                        407,989                               407,989                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CWTP Storage Tank Roof Drainage System 53470_7376 Jan‐29 Jun‐30                     7,000,000                                          ‐                             7,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 7,000,000 

Technical Assistance 7 75530_7406 Jun‐13 Nov‐15                        593,529                               593,529                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 8 75531_7407 Jan‐16 Jun‐18                        419,454                               419,454                                          ‐                               ‐                       (8,695)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 9 75601_7543 Jul‐18 Dec‐20                        460,644                               460,644                                          ‐                               ‐                    460,644                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 10 75602_7544 Jul‐18 Dec‐20                        791,474                               791,474                                          ‐                               ‐                    791,474                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 11 75603_7713 Dec‐20 Dec‐23                     1,225,436                               440,544                               784,892                  230,465                  671,009                  554,427                             ‐                               ‐                               ‐                               ‐                    554,427 

Technical Assistance 12 75604_7714 Dec‐20 Dec‐23                        975,224                               719,194                               256,030                  256,030                  975,224                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 13 75605_7973 Mar‐23 Mar‐25                     2,000,000                                          ‐                             2,000,000                  250,000                  250,000               1,000,000                  750,000                             ‐                               ‐                               ‐                 1,750,000 

Technical Assistance 14 75606_7974 Mar‐23 Mar‐25                     2,000,000                                          ‐                             2,000,000                  250,000                  250,000               1,000,000                  750,000                             ‐                               ‐                               ‐                 1,750,000 

542 Carroll Water Treatment Plant Total                444,061,716                       428,969,715                         15,092,002               1,784,574               7,637,865               2,557,427               1,500,000                             ‐                               ‐                               ‐                 4,057,427               9,250,000 

543 Quabbin Water Treatment Plant Total                  19,972,883                         19,972,879                                          ‐   

544 Norumbega Covered Storage Facility Total                106,674,147                       106,674,146                                          ‐   

545 Blue Hills Covered Storage Total                  40,082,837                         40,082,837                                          ‐   

550 Spot Pond Storage Facility Total                  60,126,092                         60,126,087                                          ‐   

555 Carroll Water Treatment Plant (CWTP) Asset Protection

CWTP Control Room Fire Suppression System 54000_7592 Jul‐30 Oct‐31                        500,000                                          ‐                                 500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    500,000 

CWTP Asset Protection Study 54001_7593 Apr‐30 Apr‐31                        465,000                                          ‐                                 465,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    465,000 

Liquid Oxygen (LOX) Yard Redundancy 54002_7594 Jul‐24 Dec‐25                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                 1,500,000                  500,000                             ‐                               ‐                 2,000,000                             ‐   

CWTP Water Pump VFD Replacements 54003_7595 Oct‐24 Oct‐25                        186,000                                          ‐                                 186,000                             ‐                               ‐                               ‐                      93,000                    93,000                             ‐                               ‐                    186,000                             ‐   

Ozone Generator Re‐Build 54004_7596 Jan‐29 Jan‐30                        930,000                                          ‐                                 930,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    930,000 

CWTP System Upgrades 54005_7597 Jul‐29 Jul‐30                     2,200,000                                          ‐                             2,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,200,000 

CWTP Chemical Feed System Improvements 54006_7598 Mar‐22 Jun‐23                     2,464,000                               181,387                           2,282,613               2,282,613               2,464,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

HVAC Equipment Replacement 54007_7605 Sep‐19 Jan‐26                     1,113,220                               423,220                               690,000                             ‐                    423,220                             ‐                    158,780                  343,000                  188,220                             ‐                    690,000                             ‐   

Plant Water Pump Replacement 54008_7606 Jul‐27 Jul‐30                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    486,000                  486,000               1,514,000 

Ozone Generator Replacement 54009_7607 Oct‐27 Oct‐30                  20,000,000                                          ‐                           20,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,243,000               3,243,000            16,757,000 

UV Reactor Replacement 54010_7608 Oct‐32 Oct‐34                  10,000,000                                          ‐                           10,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              10,000,000 
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CWTP Emergency Generator No. 1 Replacement 54011_7642 Feb‐19 May‐20                        440,614                               440,614                                          ‐                               ‐                    440,614                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Corrosion Control Pipe Loop Study 54013_7737 Feb‐23 Feb‐25                        937,056                                          ‐                                 937,056                  163,000                  163,000                  489,000                  285,056                             ‐                               ‐                               ‐                    774,056                             ‐   

CWTP Parapet Wall Repairs 54014_7755 Oct‐23 Aug‐24                        759,000                                          ‐                                 759,000                             ‐                               ‐                    675,000                    84,000                             ‐                               ‐                               ‐                    759,000                             ‐   

CWTP UV Rooms Dehumidification 54015_7790 Aug‐24 Aug‐25                     1,617,800                                          ‐                             1,617,800                             ‐                               ‐                               ‐                 1,323,700                  294,100                             ‐                               ‐                 1,617,800                             ‐   

Marlboro Pump Station Construction 54016_7791 Nov‐21 Oct‐22                     1,357,493                           1,355,301                                   2,193                      2,193               1,357,493                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Soda Ash & Fluoride REI 54017_7972 Feb‐23 May‐24                        331,713                                          ‐                                 331,713                    71,000                    71,000                  260,713                             ‐                               ‐                               ‐                               ‐                    260,713                             ‐   

Interim Corrosion Control ‐ Construction 54018_7999 Jul‐24 Jul‐25                                    1                                          ‐                                             1                             ‐                               ‐                               ‐                                1                             ‐                               ‐                               ‐                                1                             ‐   

Interim Corrosion Control ‐ REI 54019_8000 Jul‐24 Jul‐25                                    1                                          ‐                                             1                             ‐                               ‐                               ‐                               ‐                                1                             ‐                               ‐                                1                             ‐   

Permanent Corrosion Control ‐ Design 54020_8001 May‐25 May‐27                                    1                                          ‐                                             1                             ‐                               ‐                               ‐                               ‐                                1                             ‐                               ‐                                1                             ‐   

Permanent Corrosion Control ‐ Construction 54021_8002 Aug‐26 Feb‐28                                    1                                          ‐                                             1                             ‐                               ‐                               ‐                               ‐                               ‐                                1                             ‐                                1                             ‐   

Permanent Corrosion Control ‐ REI 54022_8003 Aug‐26 Feb‐28                                    1                                          ‐                                             1                             ‐                               ‐                               ‐                               ‐                               ‐                                1                             ‐                                1                             ‐   

CWTP Butterfly Valve 4 ‐ Design 54023_8031 Jul‐24 Jul‐28                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                    750,000               1,000,000                  250,000                             ‐                 2,000,000                             ‐   

CWTP Butterfly Valve 4 ‐ Construction 54024_8032 Jul‐25 Jul‐27                  10,000,000                                          ‐                           10,000,000                             ‐                               ‐                               ‐                               ‐                 3,000,000               3,000,000               4,000,000            10,000,000                             ‐   

CWTP Butterfly Valve 4 ‐ REI 54025_8033 Jul‐25 Jul‐27                        500,000                                          ‐                                 500,000                             ‐                               ‐                               ‐                               ‐                    100,000                  300,000                  100,000                  500,000                             ‐   

555 Carroll Water Treatment Plant (CWTP) Asset Protection Total                  59,801,901                           2,400,522                         57,401,380               2,518,806               4,919,327               1,424,713               4,194,537               5,330,102               3,738,222               7,829,000            22,516,574            32,366,000 

Transmission             2,976,391,067                       895,522,891                    2,080,868,176            42,030,254          112,352,876            66,175,447            60,549,400            36,243,723            39,576,593            91,363,181          293,908,344       1,744,929,575 

597 Winsor Station Pipeline

Preliminary Permit, Study & Licensing 60032_6276 Nov‐97 Jun‐99                          38,901                                 38,897                                           4                             ‐                               ‐   

Quabbin Aqueduct TV Inspection 60033_6277 Nov‐29 Apr‐30                     4,568,967                                          ‐                             4,568,967                             ‐                               ‐                 4,568,967 

Hatchery Pipeline ‐ Design/ESDC/RI 60077_7017 Aug‐13 Mar‐19                        909,425                               909,425                                          ‐                               ‐                    131,452 
Quabbin Aqueduct & Winsor Power Station (WPS) Upgrades ‐ 
Design/CA/RI

60087_7114 Feb‐10 Aug‐15                        838,031                               838,031                                          ‐                               ‐                               ‐   

Quabbin Aqueduct  & WPS ‐ Construction 60088_7115 Jan‐31 Jan‐35                  28,502,245                                          ‐                           28,502,245                             ‐                               ‐              28,502,245 

Shaft 12 Isolation Gates Construction 60095_7197 Jul‐29 Jul‐31                  24,229,186                                          ‐                           24,229,186                             ‐                               ‐              24,229,186 

Shaft 2 Construction 60096_7198 Jun‐21 Jun‐22                     1,411,297                           1,580,000                             (168,703)               (168,703)              1,411,297                             ‐   

Winsor Station Chapman Valve Repair 60101_7212 Feb‐09 Nov‐09                        416,425                               416,425                                          ‐                               ‐                               ‐                               ‐   

Purchase of Sleeve Valves 60105_7234 Jul‐08 May‐09                        368,270                               368,270                                          ‐                               ‐                               ‐                               ‐   

Hatchery Pipeline ‐ Construction 60106_7235 Mar‐16 Sep‐17                     2,567,661                           2,567,662                                          ‐                               ‐                      57,895                             ‐   

Quabbin Aqueduct & WPS ‐ Final Design/CA/RI 60140_7460 Jan‐30 Jan‐36                     4,350,000                                          ‐                             4,350,000                             ‐                               ‐                 4,350,000 

Shaft 12 Isolation Gates ‐ Design CA/RI 60141_7509 Mar‐17 Dec‐18                        799,095                               799,095                                          ‐                               ‐                      14,573                             ‐   

Shaft 12 Isolation Gate ‐ Design/CA/RI 60180_8034 Jul‐28 Jul‐32                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                 1,000,000 

597 Winsor Station Pipeline Total                  69,999,503                           7,517,805                         62,481,699                (168,703)              1,615,217            62,650,398 

601 Sluice Gate Rehabilitation Total                     9,158,411                           9,158,411                                          ‐   

604 MetroWest Tunnel

Study 59794_5043 Jun‐84 Oct‐89                        414,770                               414,770                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design/EIR ‐ Tunnel/ESDC 59795_5044 Apr‐92 Mar‐07                  37,939,302                         37,939,302                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sudbury Pipe Bridge ‐ Construction 59796_5048 Nov‐91 Jun‐92                        295,910                               295,910                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

West Tunnel Segment ‐ CP1 59798_6054 Apr‐97 Apr‐03                147,774,009                       147,774,009                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction Management/Resident Inspection 59799_5284 May‐95 Apr‐04                  39,427,799                         39,427,799                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 59804_5976 Jun‐84 Jun‐98                        131,400                               131,400                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Land Acquisition 59805_5139 Oct‐95 Jul‐13                     6,258,741                           6,258,741                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Study 59806_5141 Apr‐95 Mar‐05                     1,863,998                           1,863,998                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Department of Environmental Protection (DEP) Permit Fees 60012_6037 Oct‐94 Sep‐14                          58,000                                 56,178                                   1,822                             ‐                        1,000                          822                             ‐                               ‐                        1,822 

Middle Tunnel Segment ‐ CP2 60013_6055 Jun‐96 Apr‐03                245,809,358                       245,809,358                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Mass Highway Department (MHD) Salt Sheds ‐ CP5 60014_6056 Sep‐96 Jun‐97                     1,313,900                           1,313,900                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Shaft 5A ‐ CP3 60015_6059 Aug‐97 Aug‐98                     5,815,614                           5,815,614                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Local Supply Contingency ‐ Design/CA/RI 60017_6063 May‐96 Oct‐99                        858,703                               858,703                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
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Community Technical Assistance 60018_6067 Jun‐95 Apr‐99                        297,408                               297,408                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Professional Services 60020_6117 Nov‐95 Dec‐03                        730,860                               730,860                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

OCIP 60021_6122 Jun‐96 May‐06                  26,021,794                         26,021,794                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Leak Repair 60022_6128 Aug‐96 May‐97                        307,280                               307,280                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Framingham Memorandum of Understanding (MOU) 60023_6129 May‐96 Dec‐03                     2,444,171                           2,444,171                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Local Supply Contingency ‐ Construction 60024_6130 Jun‐97 Dec‐03                     4,298,444                           4,298,444                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Local Supply Contingency ‐ Legal/Easements 60025_6131 Apr‐97 Jun‐02                            9,110                                   9,110                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Repair Bands 60026_6140 Aug‐96 Dec‐96                          28,400                                 28,400                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Loring Road Storage Tanks ‐ CP‐8 60029_6203 Sep‐97 Nov‐00                  41,367,921                         41,367,921                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Testing & Disinfection ‐ CP7 60030_6204 Jan‐03 Oct‐03                     3,612,435                           3,612,435                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Upper Hultman Rehabilitation ‐ CP6B 60031_6205 Apr‐12 Jun‐13                     5,849,390                           5,849,390                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Southboro MOA 60038_6366 May‐97 Jun‐03                        254,883                               254,883                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Weston MOA 60039_6367 Apr‐96 Oct‐04                     1,005,524                           1,005,524                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

East Tunnel Segment ‐ CP3A 60040_6374 Nov‐98 Sep‐02                  56,262,907                         56,262,907                                           1                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Investigation and Repair 60042_6430 Jun‐99 Nov‐00                     1,604,381                           1,604,381                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Repair Bands 98‐99 60043_6492 Apr‐99 Jun‐99                        116,457                               116,457                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wayland MOA 60053_6762 Jun‐00 Dec‐02                          35,040                                 35,040                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Equipment Prepurchase 60054_6777 Jun‐05 Mar‐06                        198,000                               198,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Rehabilitation ‐ CP9 60058_6856 Nov‐05 Dec‐06                     3,256,702                           3,256,702                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Interim Disinfection 60059_6872 Jan‐03 Oct‐05                     1,244,540                           1,244,540                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Interconnections ‐ Final Design/CA/R 60066_6911 Sep‐05 Sep‐14                     5,732,364                           5,732,364                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Lower Hultman Rehabilitation ‐CP6A 60073_6975 Sep‐09 May‐13                  52,288,838                         52,288,838                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Interconnections ‐ RI Services 60083_7082 Jan‐10 Jan‐15                     1,870,346                           1,870,346                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP6 Easements 60085_7105 Jan‐08 Apr‐14                          33,091                                 33,091                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP6A Demolition 60086_7106 Sep‐08 Jan‐09                          57,222                                 57,222                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Valve Chamber & Storage Tank Improvements ‐ Design 60109_7283 Jul‐24 Mar‐29                        600,000                                          ‐                                 600,000                             ‐                    320,000                  155,000                  120,000                      5,000                  600,000 
Valve Chamber & Storage Tank Access Improvements ‐ 
Construction

60160_7476 Mar‐26 Mar‐28                     2,400,000                                          ‐                             2,400,000                             ‐                               ‐                               ‐                 1,200,000               1,200,000               2,400,000 

Shaft 5A/5 Surface Piping Cathodic Protection ‐ Construction 60161_7477 Nov‐16 Jun‐17                        142,028                               142,028                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Hultman Leak Shaft 5A 60162_7507 Mar‐16 May‐16                        153,138                               153,138                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

604 MetroWest Tunnel Total                700,184,178                       697,182,356                           3,001,823                             ‐                    321,000                  155,822               1,320,000               1,205,000               3,001,822 

615 Chicopee Valley Aqueduct Redundancy Total                     8,666,292                           8,666,291                                          ‐   

616 Quabbin Transmission System

Facilities Inspection 60055_6828 Oct‐05 Oct‐07                     1,005,413                           1,005,413                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Oakdale High Line Replacement ‐ Construction 60068_6940 Jan‐29 Sep‐29                        465,000                                          ‐                                 465,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    465,000 

Equipment Pre‐purchase 60075_7007 Feb‐05 Jun‐08                        549,890                               543,890                                   6,000                      6,000                    15,524                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Oakdale Phase 1A Electrical ‐ Design 60103_7229 Oct‐09 Jul‐14                        775,534                               775,534                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Oakdale Phase 1A Electrical ‐ Construction 60104_7230 Apr‐12 Jul‐13                     2,260,002                           2,260,001                                           1                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ware River Intake Valve Replacement ‐ Design 60108_7282 Jul‐25 Jul‐28                        300,000                                          ‐                                 300,000                             ‐                               ‐                               ‐                               ‐                    100,000                  100,000                    75,000                  275,000                    25,000 

Rehabilitate Wachusett Bastion ‐ Design 60113_7333 Feb‐20 May‐23                        768,275                               394,950                               373,324                  373,324                  768,275                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Rehabilitate Oakdale Turbine 60135_7378 May‐26 Oct‐27                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                 1,500,000                  500,000               2,000,000 

Wachusett Lower Gatehouse Interim Pipe Replacement 60136_7379 Oct‐19 Jun‐20                        409,752                               409,752                                          ‐                               ‐                    409,752                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
Wachusett Lower Gatehouse Pipe & Boiler Replacement ‐ 
Construction

60137_7380 Feb‐23 Aug‐24                  18,993,573                                          ‐                           18,993,573               3,081,773               3,081,773            13,637,200               2,274,600                             ‐                               ‐                               ‐              15,911,800 

Ware Rver Intake Valve Replacement  Constrution 60138_7487 Jul‐25 Jul‐27                        900,000                                          ‐                                 900,000                             ‐                               ‐                               ‐                               ‐                    600,000                  200,000                  100,000                  900,000 
Chicopee Valley Aqueduct (CVA) Motorized Screens Replacement ‐ 
Construction

60139_7488 Jan‐17 Aug‐17                     1,209,930                           1,209,930                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Oakdale Turbine Rehab Des 60201_7545 May‐25 Jun‐29                        200,000                                          ‐                                 200,000                             ‐                               ‐                               ‐                               ‐                      75,000                    50,000                    50,000                  175,000                    25,000 

Wachusett Bastion Rehabilitation ‐ Construction 60225_7697 Feb‐22 Apr‐23                     4,063,080                               675,430                           3,387,650               3,387,651               4,063,081                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wach Bastion Rehab REI 60227_7716 Apr‐22 Jul‐23                        435,044                                 65,229                               369,815                  332,921                  398,150                    36,894                             ‐                               ‐                               ‐                               ‐                      36,894 

Wach LGH Pipe Repl REI 60228_7717 Feb‐23 Feb‐25                        882,142                                          ‐                                 882,142                  115,000                  115,000                  460,200                  306,942                             ‐                               ‐                               ‐                    767,142 

completed project
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Expenditure Forecast

Program / Project / Contract Contract No.
Notice to 

Proceed

Substantial 

Completion

Total Contract 

Amount
Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

Wachusett Dam Bridge Crane Removal 60230_7780 Mar‐21 Sep‐21                        290,717                               290,718                                          ‐                               ‐                    290,718                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wachusett Lower Gatehouse Windows & Doors 60231_7788 Oct‐21 Sep‐23                        664,000                               137,135                               526,865                  (18,130)                 119,005                  544,995                             ‐                               ‐                               ‐                               ‐                    544,995 

Wachusett Lower Gatehouse Roof & Repointing 60232_7789 Feb‐25 Nov‐25                        350,000                                          ‐                                 350,000                             ‐                               ‐                               ‐                      50,000                  300,000                             ‐                               ‐                    350,000 

Permits/Easements 60233_8060 Jan‐23 Sep‐26                            2,000                                          ‐                                     2,000                             ‐                               ‐                        1,000                      1,000                             ‐                               ‐                               ‐                        2,000 
Heat Pumps at Wachusett Lower Gatehouse, New Neponset & 
Newton St. Pump Station

60234_8061 Nov‐23 Oct‐25                     1,100,000                                          ‐                             1,100,000                             ‐                               ‐                    300,000                  550,000                  250,000                             ‐                               ‐                 1,100,000 

Oakdale Valves ‐ Phase 1 Construction 75491_6690 Oct‐05 Jun‐06                     1,811,309                           1,811,309                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Oakdale Valves ‐ Phase 1 Study & Design 75496_6831 Apr‐04 Jun‐07                     1,070,290                           1,070,290                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

616 Quabbin Transmission System Total                  40,505,951                         10,649,581                         29,856,370               7,278,539               9,261,278            14,980,289               3,182,542               1,325,000               1,850,000                  725,000            22,062,831                  515,000 

617 Sudbury/Weston Aqueduct Repairs

Sudbury Aqueduct Inspection 60056_6838 Aug‐05 Oct‐06                        369,520                               369,520                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 60057_6839 Sep‐09 Dec‐11                          25,000                                 25,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sudbury Short ‐ Term Repairs 60076_7016 Jul‐24 Jun‐25                        720,752                                          ‐                                 720,752                             ‐                               ‐                               ‐                    466,974                  253,778                             ‐                               ‐                    720,752 

Sudbury Short‐Term Repairs ‐ Phase 2 60110_7317 Jul‐24 Jul‐25                     2,098,000                                          ‐                             2,098,000                             ‐                               ‐                               ‐                 1,573,500                  524,500                             ‐                               ‐                 2,098,000 

Weston Aqueduct Sluice Gates ‐ Construction 60130_7369 Nov‐20 Sep‐21                     2,243,635                           2,243,635                                          ‐                               ‐                 2,243,635                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Rosemary Brook Building Repairs 60150_7472 Mar‐16 May‐18                     1,748,794                           1,748,794                                          ‐                               ‐                    385,956                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Evaluation of Farm Pond Buildings ‐ Waban Arches 60151_7473 Jul‐16 Jul‐18                        217,771                               217,771                                          ‐                               ‐                        8,829                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Waban Arches Rehabilitation ‐ Design/CA/RI 60153_7616 Oct‐24 Oct‐29                        300,000                                          ‐                                 300,000                             ‐                               ‐                               ‐                               ‐                      32,000                    64,000                    64,000                  160,000                  140,000 

Waban Arches Rehabilitation ‐ Construciton 60154_7617 Oct‐26 Oct‐28                     1,200,000                                          ‐                             1,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                    288,000                  576,000                  864,000                  336,000 

Farm Pond Inlet Chamber & Gatehouse ‐ Design  60155_7618 Oct‐24 Oct‐29                        400,000                                          ‐                                 400,000                             ‐                               ‐                               ‐                      44,000                    87,000                    87,000                    87,000                  305,000                    95,000 

Farm Pond Inlet Chamber & Gatehouse ‐ Construction 60156_7619 Oct‐26 Oct‐28                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                    480,000                  960,000               1,440,000                  560,000 

Weston Aqueduct Gatehouse Rehabilitation 60157_7700 Jan‐26 Jan‐27                     1,324,000                                          ‐                             1,324,000                             ‐                               ‐                               ‐                               ‐                    306,000               1,018,000                             ‐                 1,324,000                             ‐   

Hazardous Material Sudbury Aqueduct 75486_6617 Apr‐99 May‐05                        265,428                               265,428                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

617 Sudbury/Weston Aqueduct Repairs Total                  12,912,900                           4,870,148                           8,042,752                             ‐                 2,638,420                             ‐                 2,084,474               1,203,278               1,937,000               1,687,000               6,911,752               1,131,000 

620 Wachusett Reservoir Spillway Improvements Total                     9,287,460                           9,287,460                                          ‐   

621 Watershed Land

Land Acquisition 60081_7069 Apr‐06 Jun‐28                  34,000,000                         27,406,900                           6,593,100               1,070,000               5,630,500               1,000,000               1,000,000               1,000,000               1,000,000               1,523,100               5,523,100 

621 Watershed Land Total                  34,000,000                         27,406,900                           6,593,100               1,070,000               5,630,500               1,000,000               1,000,000               1,000,000               1,000,000               1,523,100               5,523,100 

622 Cosgrove Tunnel Redundancy Total                  58,618,586                         58,618,586                                          ‐                               ‐                 6,600,691 

623 Dam Projects

Dam Safety Modifications & Repairs ‐ Construction 60094_7194 Aug‐11 Sep‐12                     2,054,559                           2,054,554                                           5                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Dam Safety Modifications & Repairs ‐ Design/ESDC 60100_7211 Sep‐09 Jun‐14                     1,060,757                           1,060,757                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Dam Permits 60118_7346 Jul‐18 Dec‐21                            1,674                                   1,674                                          ‐                               ‐                        1,240                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Quinapoxet Dam Removal ‐ Design/ESDC 60119_7347 Nov‐19 Apr‐24                        425,442                               214,697                               210,746                  110,860                  325,557                    99,885                             ‐                               ‐                               ‐                               ‐                      99,885 

Quinapoxet Dam Removal ‐ Construction 60120_7348 Nov‐23 Apr‐24                     2,000,000                                          ‐                             2,000,000                             ‐                               ‐                 2,000,000                             ‐                               ‐                               ‐                               ‐                 2,000,000 

Sudbury/Foss Dam Improvements ‐ Design/CA/RI 60190_7614 Mar‐19 Dec‐24                        481,042                               251,663                               229,379                    15,922                  267,585                    79,315                  134,141                             ‐                               ‐                               ‐                    213,456 

Sudbury/Foss Dam Improvements ‐Construction 60191_7615 Oct‐23 Jun‐25                     3,200,000                                          ‐                             3,200,000                             ‐                               ‐                 1,000,000               2,200,000                             ‐                               ‐                               ‐                 3,200,000 

Quinapoxet Dam Removal ‐ REI 60192_7690 Nov‐23 Apr‐24                        100,000                                          ‐                                 100,000                             ‐                               ‐                    100,000                             ‐                               ‐                               ‐                               ‐                    100,000 

Foss Reservoir 3 Sluice Gates ‐ Repoint Construction  60193_8058 Jan‐24 Jul‐24                     1,200,000                                          ‐                             1,200,000                             ‐                               ‐                    400,000                  800,000                             ‐                               ‐                               ‐                 1,200,000 

623 Dam Projects Total                  10,523,474                           3,583,345                           6,940,130                  126,782                  594,382               3,679,200               3,134,141                             ‐                               ‐                               ‐                 6,813,341 

625 Metro Tunnel Redundancy

Water Transmission Redundancy Plan 60035_6273 Oct‐08 Sep‐11                     1,396,572                           1,396,572                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Preliminary Design & Massachusetts Environmental Protection 
Agency (MEPA) Review

60092_7159 Jul‐20 Jan‐24                  15,692,527                           7,205,728                           8,486,799               4,497,563            11,703,291               3,989,236                             ‐                               ‐                               ‐                               ‐                 3,989,236 

Tunnel Construction 60107_7291 Jan‐28 Jan‐40             1,253,680,967                                          ‐                      1,253,680,967                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐              50,000,000            50,000,000       1,203,680,967 

Sudbury Aqueduct ‐ MEPA Review 60122_7352 Oct‐12 Jun‐17                     2,072,688                           2,072,687                                          ‐                               ‐                      13,292                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction Management 60126_7356 Jan‐26 Jan‐40                149,265,156                                          ‐                         149,265,156                             ‐                               ‐                               ‐                               ‐                 2,000,000               2,000,000               4,000,000               8,000,000          141,265,156 

completed project
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Tops of Shafts Surface Construction 60127_7357 Jan‐28 Jan‐34                  52,981,812                                          ‐                           52,981,812                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,800,000               2,800,000            50,181,812 

Administration, Legal & Public Outreach 60170_7516 Jan‐24 Jan‐40                157,260,322                           1,898,670                       155,361,652                      8,350               1,907,020               2,180,000               8,730,000               8,730,000               8,730,000               8,730,000            37,100,000          118,253,302 

Top of Shafts Rehabilitation ‐ Design/CA/RI 60172_7521 Apr‐38 Apr‐43                     1,609,722                                          ‐                             1,609,722                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,609,722 

Top of Shafts Rehabilitation ‐ Construction 60173_7522 Apr‐40 Apr‐42                     6,731,566                                          ‐                             6,731,566                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,731,566 

Final Design/ESDC 60174_7556 Jul‐24 Jan‐40                114,436,620                                          ‐                         114,436,620                             ‐                               ‐                               ‐              11,443,750            11,443,750            11,443,750            11,443,750            45,775,000            68,661,620 

Geotechnical Support Services 60175_7557 Jan‐23 Dec‐25                  12,789,889                                          ‐                           12,789,889               3,483,000               3,483,000               5,977,001               3,309,000                    20,889                             ‐                               ‐                 9,306,890                             ‐   

Shaft 7 Building ‐ Design/CA/RI 60176_7558 Apr‐38 Apr‐43                     1,411,605                                          ‐                             1,411,605                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,411,605 

Shaft 7 Buildings ‐ Construction 60177_7559 Apr‐40 Apr‐42                     7,755,526                                          ‐                             7,755,526                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 7,755,526 

Program Support Services 60178_7655 Apr‐19 Mar‐28                  17,497,877                           6,141,803                         11,356,074               2,119,229               8,261,033               2,300,000               1,750,000               1,750,000               1,775,000               1,661,844               9,236,844                             ‐   

625 Metro Tunnel Redundancy Total             1,794,582,849                         18,715,460                    1,775,867,388            10,108,142            25,367,636            14,446,237            25,232,750            23,944,639            23,948,750            78,635,594          166,207,970       1,599,551,276 

628 Metropolitan Redundancy Interim Improvements

CP1 Shafts 6, 8, 9A 60202_7561 Oct‐20 Apr‐22                     2,209,993                           2,153,993                                 56,000                    56,000               2,209,993                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Weston Aqueduct Supply Mains (WASM)/Spot Pond Supply Mains 
(SPSM) Pressure Reducing Valves (PRV) Improvements ‐ 
Construction

60204_7563 Jun‐21 Jul‐23                  11,605,860                           3,081,794                           8,524,065               7,601,500            10,683,294                  922,565                             ‐                               ‐                               ‐                               ‐                    922,565 

Easements/Permits 60206_7573 Apr‐19 Jun‐27                        300,000                                 33,210                               266,790                    25,000                    58,110                    50,000                    50,000                    62,950                    78,840                             ‐                    241,790 
Chestnut Hill Emergency Pump Station Improvements (CHEPS) ‐ 
Design/CA

60207_7574 Apr‐19 May‐23                        680,950                               558,761                               122,189                  122,189                  680,950                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

WASM/SPSM PRV ‐ Design/CA 60208_7575 Jul‐18 May‐24                     2,849,332                           1,704,255                           1,145,077                  291,159               1,995,413                  853,919                             ‐                               ‐                               ‐                               ‐                    853,919 

Shaft 5 Improvements ‐ Design/CA 60209_7599 May‐21 May‐26                     1,158,678                               225,781                               932,897                  430,188                  655,969                  500,000                      2,709                             ‐                               ‐                               ‐                    502,709 

Shaft 5 Improvements ‐ Construction 60210_7600 Oct‐23 Oct‐25                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                    750,000               1,250,000               1,000,000                             ‐                               ‐                 3,000,000 

CP3 Shafts 7, 7B, 7C & 7D 60213_7670 Oct‐23 Apr‐25                     8,560,000                                          ‐                             8,560,000                             ‐                               ‐                 5,660,000               2,900,000                             ‐                               ‐                               ‐                 8,560,000 

CP2 Shaft 5 60214_7671 Nov‐23 May‐25                     4,881,000                                          ‐                             4,881,000                             ‐                               ‐                 1,627,000               3,254,000                             ‐                               ‐                               ‐                 4,881,000 

Waltham Water Pipeline ‐ REI 60215_7672 Oct‐22 Jul‐25                     2,882,956                                          ‐                             2,882,956                  471,017                  471,017               1,200,000               1,211,940                             ‐                               ‐                               ‐                 2,411,940 

Shaft 5 Improvements ‐ REI 60216_7673 Oct‐23 Jul‐25                        286,000                                          ‐                                 286,000                             ‐                               ‐                      82,000                  204,000                             ‐                               ‐                               ‐                    286,000 

WASM/SPSM PRV ‐REI 60217_7674 Jun‐21 Jul‐23                        718,080                               174,234                               543,846                  425,154                  599,388                  118,692                             ‐                               ‐                               ‐                               ‐                    118,692 

CP2 Tops of Shafts ‐ REI 60220_7702 Nov‐23 May‐25                        528,000                                          ‐                                 528,000                             ‐                               ‐                      60,000                  390,000                    78,000                             ‐                               ‐                    528,000 

CP3 Tops of Shafts ‐ REI 60221_7703 Oct‐23 Apr‐25                        250,000                                          ‐                                 250,000                             ‐                               ‐                    125,000                  125,000                             ‐                               ‐                               ‐                    250,000 

CP3 Section 101 Control  Valve ‐ REI 60222_8026 Jul‐30 Oct‐32                     1,933,000                                          ‐                             1,933,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,933,000 

CP3 Section 101 Control  Valve ‐ Design/CA 60223_8027 Jul‐28 Oct‐33                     4,991,000                                          ‐                             4,991,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 4,991,000 

Shaft 9 Building Improvements ‐ Construction 60236_8074 Jul‐30 Jul‐32                  13,600,000                                          ‐                           13,600,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              13,600,001 

Shaft 9 Building Improvements ‐ Design/ESDC 60237_8075 Jul‐28 Jul‐33                     1,200,000                                          ‐                             1,200,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,200,000 

Shaft 9 Building Improvements ‐ REI 60238_8076 Jul‐30 Jul‐32                        600,000                                          ‐                                 600,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    600,000 

WASM 3 ‐ MEPA/Design/CA/RI 68166_6539 Jul‐13 Jun‐27                  15,512,835                           5,622,428                           9,890,407               1,374,949               4,982,972               1,350,000               2,150,000               2,150,000               1,487,971               1,377,487               8,515,458 

WASM 3 Rehabilitation CP‐2 68170_6543 Mar‐24 May‐27                  13,722,100                                          ‐                           13,722,100                             ‐                               ‐                               ‐                 4,574,034               4,574,034               4,574,032                             ‐              13,722,100 

WASM 3 Rehabilitation CP‐1 68171_6544 Oct‐20 Aug‐24                  20,256,272                         13,049,418                           7,206,854               5,260,350            18,309,768               1,946,507                             ‐                               ‐                               ‐                               ‐                 1,946,507 

CP3 Section 101 Control Valve ‐ Construction 68172_6545 Jul‐30 Jul‐32                  54,047,900                                          ‐                           54,047,900                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              54,047,900 

Waltham Water Pipeline ‐ Construction 68333_7457 Jul‐22 Apr‐24                  27,552,619                                          ‐                           27,552,619               6,350,001               6,350,001            13,500,000               7,702,619                             ‐                               ‐                               ‐              21,202,619 

Commonwealth Ave. Pump Station Improvements ‐ Design/CA/RI 75580_7523 Jan‐17 Apr‐22                     3,054,052                           3,030,099                                 23,953                    23,953               2,231,269                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Commonwealth Ave. Pump Station Improvements ‐ Construction 75581_7524 Feb‐19 Mar‐21                     7,988,600                           7,768,601                               219,999                  220,000               7,988,601                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

628 Metro Redudancy Interim Improvements Total                204,369,227                         37,402,574                       166,966,652            22,651,460            57,216,745            28,745,683            23,814,302               7,864,984               6,140,843               1,377,487            67,943,299            76,371,901 

630 Watershed Division Capital Improvements

Quabbin Administration Building Rehabilitation ‐ Design/CA/RI 60300_7564 Jul‐25 Jul‐31                     2,800,000                                          ‐                             2,800,000                             ‐                               ‐                               ‐                               ‐                    500,000                  500,000                  450,000               1,450,000               1,350,000 

Quabbin Administration Building Rehabilitation ‐ Construction 60301_7565 Oct‐26 Oct‐29                  12,000,000                                          ‐                           12,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                 2,880,000               5,760,000               8,640,000               3,360,000 

Quabbin Administration Building Rehabilitation ‐ Conceptual 
Design Report

60302_7569 Dec‐23 Dec‐24                        250,000                                          ‐                                 250,000                             ‐                               ‐                    175,000                    75,000                             ‐                               ‐                               ‐                    250,000 

Maintenance Garage/Wash Bay/Storage Building ‐ Construction 60303_7577 Dec‐23 Dec‐25                     4,800,000                                          ‐                             4,800,000                             ‐                               ‐                 2,900,000               1,650,000                  250,000                             ‐                               ‐                 4,800,000 

Maintenance Garage/Wash Bay/Storage Building ‐Design/CA/RI 60304_7677 May‐21 Dec‐24                     1,318,278                               570,480                               747,798                  452,903               1,023,382                  244,705                    50,191                             ‐                               ‐                               ‐                    294,896 
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River Rd Improvements ‐ Wachusett 60305_7701 Feb‐21 Nov‐21                     1,902,495                           1,893,494                                   9,001                      9,001               1,902,495                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Quabbin Water Supply ‐ Construction 60307_7753 May‐22 Feb‐23                        501,463                                          ‐                                 501,463                  501,463                  501,463                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

New Salem Building Constr 60308_7911 Jun‐25 Jul‐26                                   ‐                                            ‐                                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits 60309_8022 Sep‐22 Jul‐30                          10,000                                          ‐                                   10,000                          667                          667                      4,333                      5,000                             ‐                               ‐                               ‐                        9,333 

New Salem Building Design 60310_8073 Jan‐24 Jan‐25                                   ‐                                            ‐                                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

630 Watershed Division Capital Improvements Total                  23,582,236                           2,463,974                         21,118,262                  964,034               3,428,007               3,324,038               1,780,191                  750,000               3,380,000               6,210,000            15,444,229               4,710,000 

Distribution And Pumping             1,178,966,835                       552,270,446                       626,696,384            39,391,173          127,304,127            47,087,466            68,845,383            64,952,469            52,725,051            14,533,882          248,144,251          339,160,961 

618 Peabody Pipeline Project Total                     1,447,968                           1,447,967                                          ‐                               ‐                    388,886 

677 Valve Replacement Total                  12,016,383                         12,016,378                                          ‐   

678 Boston Low Service ‐ Pipe & Valve Rehabilitation Total                  23,690,863                         23,690,863                                          ‐   

683 Heath Hill Road Pipe ReplacementTotal                  19,358,036                         19,358,036                                          ‐   

689 James L. Gillis Pump Station Rehabilitation Total                  33,419,007                         33,419,008                                          ‐   

692 Northern High Service (NHS) ‐ Section 27 Improvements

Section  27 ‐ Construction 67769_6333 Mar‐30 Nov‐31                     1,723,254                                 26,581                           1,696,673                             ‐                               ‐                 1,696,673 

Easements 68192_6589 Apr‐16 Jun‐22                            1,600                                          ‐                                     1,600                      1,600                      1,600                             ‐   

Technical Assistance 68211_6712 Oct‐99 Jun‐22                          62,519                                 59,794                                   2,725                      2,725                      2,725                             ‐   

Surveying 68229_6809 Jun‐01 Mar‐17                          37,271                                 37,271                                          ‐                               ‐                               ‐                               ‐   

Section 27 Rehabilitation ‐ Design/CA 68390_7721 Mar‐29 Nov‐31                        187,600                                          ‐                                 187,600                             ‐                               ‐                    187,600 

Section 27 Rehabilitation ‐ REI 68391_7722 Mar‐30 Nov‐31                        128,354                                          ‐                                 128,354                             ‐                               ‐                    128,354 

692 Northern High Service (NHS) ‐ Section 27 Improvements Total                     2,140,598                               123,646                           2,016,952                      4,325                      4,325               2,012,627 

693 NHS ‐ Revere & Malden Pipeline Improvements

Revere & Malden ‐ Design/CS/RI 67780_5185 May‐88 Sep‐94                     1,785,747                           1,785,747                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Revere Beach ‐ Construction 67781_5186 Aug‐92 Oct‐94                     6,314,186                           6,314,186                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Malden Section 53 ‐ Construction 67782_5176 Apr‐92 Sep‐94                  10,026,430                         10,026,430                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Revere Section 53 ‐ Construction 67784_5177 Sep‐08 Aug‐09                     2,938,022                           2,938,022                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Control Valves ‐ Construction 67785_5191 Jun‐88 Aug‐89                        948,780                               948,780                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Deer Island Pipeline Cleaning & Lining ‐ Construction 67786_5179 Jun‐90 Sep‐90                        157,930                               157,930                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Winthrop Cleaning & Lining ‐ Construction 67787_5178 Jun‐90 Aug‐90                        575,040                               575,040                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP‐1 Section 53 Connections ‐ Construction 67790_6335 Jul‐24 Oct‐26                  51,500,000                                          ‐                           51,500,000                             ‐                               ‐                               ‐              15,000,000            21,500,000            15,000,000                             ‐              51,500,000 

Technical Assistance 67791_5986 Jul‐06 Mar‐18                        246,445                               246,445                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Linden Square ‐ Construction 67792_5238 Apr‐91 Nov‐91                     1,849,430                           1,849,430                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Linden Square ‐ Construction Administration 67793_5239 Apr‐91 Nov‐91                        125,380                               125,380                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Road Restoration ‐ Design/CA/RI 67996_6033 Nov‐94 Dec‐95                          77,250                                 77,250                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Road Restoration ‐ Construction 67997_6034 Jul‐95 Jun‐96                     1,713,790                           1,713,790                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Malden Section 53 ‐ Landscaping 68020_6113 Apr‐96 Jun‐96                          20,000                                 20,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sidewalk Restoration 68033_6183 Sep‐96 Oct‐96                          54,100                                 54,100                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Revere Section 53 ‐ Easements 68078_6334 Sep‐02 Jul‐09                                210                                      210                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sect 14 Water Pipe Relocation (Malden) 68257_6957 Jul‐17 May‐18                     1,554,119                           1,554,119                                          ‐                               ‐                      52,458                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits 68280_7049 Apr‐05 Mar‐22                            5,000                                   2,430                                   2,570                      2,570                      2,870                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 56 Replacement/Saugus ‐ Design/CA 75545_7454 Nov‐19 Jul‐25                     4,345,880                           2,265,409                           2,080,470                  487,420               2,752,830                  600,000                  600,000                  393,050                             ‐                               ‐                 1,593,050 

Sections 53 and 99 Connections ‐ Design/CA 75548_7485 Feb‐20 Jul‐29                     4,985,263                           1,363,391                           3,621,872               1,180,862               2,544,253                  472,000                  472,000                  472,000                  472,000                  472,000               2,360,000                    81,010 

Section 56 Replacement‐ Construction 75549_7486 Jul‐24 Jul‐25                     6,700,000                                          ‐                             6,700,000                             ‐                               ‐                               ‐                 6,000,000                  700,000                             ‐                               ‐                 6,700,000 

Section 56 Replacement Feasibility Study 75565_7500 Dec‐15 Jun‐17                        224,777                               224,777                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 56 Pipe Demolition Construction 75570_7536 Oct‐18 May‐19                     1,780,754                           1,780,754                                          ‐                               ‐                 1,780,754                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

completed project

completed project
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completed project
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Sections 13 & 48 Rehabilitation ‐ Design /CA/RI 75571_7602 Jul‐27 Jul‐32                     2,309,800                                          ‐                             2,309,800                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    500,000                  500,000               1,809,800 

Sections 13 & 48 Rehabilitation ‐ Construction 75572_7603 Jul‐29 Jul‐31                  12,450,000                                          ‐                           12,450,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              12,450,000 

Section 56 Replacement ‐ REI 75573_7681 Jul‐24 Jul‐25                        622,032                                          ‐                                 622,032                             ‐                               ‐                               ‐                    500,000                  122,032                             ‐                               ‐                    622,032                             ‐   

Sections 14, 53 & 99 Connections ‐ REI 75574_7682 Jul‐24 Apr‐29                     3,131,000                                          ‐                             3,131,000                             ‐                               ‐                               ‐                    800,000               1,131,000                  600,000                  500,000               3,031,000                  100,000 

CP2 Section 14 ‐ Construction 75577_7699 Apr‐26 Apr‐28                     5,829,000                                          ‐                             5,829,000                             ‐                               ‐                               ‐                               ‐                               ‐                 3,829,000               2,000,000               5,829,000                             ‐   

693 NHS ‐ Revere & Malden Pipeline Improvements Total                122,270,365                         34,023,620                         88,246,744               1,670,852               7,133,165               1,072,000            23,372,000            24,318,082            19,901,000               3,472,000            72,135,082            14,440,810 

702 New Connecting Mains ‐ Shaft 7 to WASM 3

Routing Study 67846_5163 Aug‐94 Nov‐96                        397,087                               397,087                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Watertown MOU 68035_6199 Jun‐94 Sep‐97                        167,000                               167,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP1‐ Design/CA/RI 68110_6383 Sep‐98 Jul‐11                     3,532,814                           3,532,814                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design/CA/RI DP2/4 Meter 120 68111_6384 Aug‐02 Oct‐08                     1,277,722                           1,277,722                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP3 (Sect 23, 24, 47) ‐ Final Design/CA/RI 68112_6385 Jul‐16 Aug‐25                     3,752,269                           2,091,451                           1,660,818                  951,345               1,433,990                  497,720                  200,000                    11,753                             ‐                               ‐                    709,473 

CP1 A & B ‐ Easements 68114_6387                          16,919                                 16,919                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP3 ‐ Easements 68115_6388 Jan‐18 Dec‐18                          27,963                                          ‐                                   27,963                    27,963                    27,963                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP5 ‐ Easements 68117_6390 Dec‐06 Jan‐11                          21,659                                 21,659                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP3‐Sections 23, 24 & 47 Rehabilitation 68119_6392 Nov‐21 May‐24                  24,583,000                           2,686,987                         21,896,013            12,441,204            15,128,190               9,454,810                             ‐                               ‐                               ‐                               ‐                 9,454,810 

CP5 ‐ Northeast Segment 68121_6394 Aug‐09 Nov‐11                     5,902,607                           5,902,606                                           1                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP‐3 ‐ Clean & Line Sections 47, 59 & 60 68174_6548 Apr‐25 Apr‐27                  13,814,895                                          ‐                           13,814,895                             ‐                               ‐                               ‐                    804,174               6,838,000               6,172,721                             ‐              13,814,895 

CP2 ‐Easements 68175_6547 May‐17 May‐25                          33,000                                   1,000                                 32,000                      8,259                      9,259                    12,655                    11,087                             ‐                               ‐                               ‐                      23,742 

Sections 25, 75, 24, 47, 59 & 60 ‐ Design/CA 68255_6955 Jan‐19 Jun‐26                     6,451,907                           2,847,635                           3,604,272               1,133,845               3,981,480               1,000,000               1,000,000                  470,427                             ‐                               ‐                 2,470,427 

Sections 25 & 24 ‐ Construction CP‐2 68256_6956 Apr‐23 Oct‐25                  21,421,787                                          ‐                           21,421,787                             ‐                               ‐                 9,000,000            12,000,000                  421,787                             ‐                               ‐              21,421,787 

Section 75 Extension ‐ Construction CP‐1 68350_7484 Oct‐23 Oct‐25                  14,000,000                                          ‐                           14,000,000                             ‐                               ‐                 6,000,000               7,000,000               1,000,000                             ‐                               ‐              14,000,000 

Sections 24 & 25, CP2 ‐ REI  68351_7680 Apr‐23 Dec‐25                     1,960,000                                          ‐                             1,960,000                             ‐                               ‐                    500,000                  800,000                  660,000                             ‐                               ‐                 1,960,000 

Section 75 Extension, CP‐1 ‐ REI  68352_8067 Oct‐23 Oct‐25                     1,154,000                                          ‐                             1,154,000                             ‐                               ‐                    154,000                  700,000                  300,000                             ‐                               ‐                 1,154,000 

Sections 59 & 60 Extension, CP‐3 ‐ REI  68353_8068 Apr‐25 Apr‐27                     1,154,000                                          ‐                             1,154,000                             ‐                               ‐                               ‐                    154,000                  600,000                  400,000                             ‐                 1,154,000 

702 New Connecting Mains ‐ Shaft 7 to WASM 3 Total                  99,668,629                         18,942,880                         80,725,749            14,562,616            20,580,882            26,619,185            22,669,261            10,301,967               6,572,721                             ‐              66,163,134 

704 Rehabilitation of Other Pump Stations

Preliminary Design 67885_5153 Aug‐94 Mar‐96                        351,000                               351,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design/CS/RI 68017_6110 May‐97 Nov‐04                     2,545,826                           2,545,826                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction II & C 68072_6304 Jan‐00 Feb‐01                        639,272                               639,272                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Rehabilitation of 5 Pump Stations 68102_6375 Oct‐06 Jun‐10                  21,847,856                         21,847,856                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 68178_6556 Jul‐99 May‐27                          32,610                                 32,610                                          ‐                               ‐                      32,610                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Legal 68179_6557 Jul‐99 Jan‐10                            6,097                                   6,097                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Proprietary Equipment Purchases 68204_6676 Jun‐99 Jan‐10                        157,638                               157,638                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design 2 CS/RI 68266_6980 Dec‐04 Jun‐11                     4,510,163                           4,510,163                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Pump Station Rehabilitation ‐ Design/CA 75583_7526 Jul‐25 Jun‐31                     3,963,500                                          ‐                             3,963,500                             ‐                               ‐                               ‐                               ‐                    594,000                  793,000                  793,000               2,180,000               1,783,500 

Pump Station Rehabilitation ‐ Construction 75584_7527 Jul‐28 Jun‐30                  16,010,000                                          ‐                           16,010,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              16,010,000 

Pump Station Rehabilitation ‐ REI 75585_7720 Jul‐28 Jun‐30                     1,508,346                                          ‐                             1,508,346                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,508,346 

704 Rehabilitation of Other Pump Stations Total                  51,572,308                         30,090,462                         21,481,846                             ‐                      32,610                             ‐                               ‐                    594,000                  793,000                  793,000               2,180,000            19,301,846 

706 NHS‐Connecting Mains from Section 91 Total                     2,360,194                           2,360,194                                          ‐   

708 Northern Extra High Service (NEH) ‐ New Pipelines

Design/CA/RI 67970_5242 Sep‐94 Jun‐01                        587,802                               587,802                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Appraisal & Easements 67971_6339 Sep‐94 Jun‐01                                389                                      389                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction 67972_6340 Aug‐99 Sep‐01                     3,031,572                           3,031,572                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Regulatory Compliance 68010_6099 Nov‐95 Oct‐00                                250                                      250                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CP‐1 NEH Improvements 68162_6522 Mar‐22 Jun‐24                  10,955,146                           2,194,889                           8,760,257               7,713,725               9,908,614               1,046,532                             ‐                               ‐                               ‐                               ‐                 1,046,532 

Public Participation 68176_6554 Jul‐15 Nov‐28                            5,000                                          ‐                                     5,000                      5,000                      5,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Legal 68177_6555 Jul‐15 Nov‐28                     1,200,000                                          ‐                             1,200,000                      5,000                      5,000                  695,000                  500,000                             ‐                               ‐                               ‐                 1,195,000 
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Technical Assistance 68210_6707 Nov‐10 Nov‐28                            7,886                                   7,886                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

PLC Equipment Purchases 68215_6749 Dec‐99 Dec‐00                            4,220                                   4,220                                           1                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits 68281_7050 Nov‐10 Nov‐28                            3,150                                   3,150                                          ‐                               ‐                        3,150                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NEH Improvements ‐ Design/ESDC 75528_7404 Feb‐21 Nov‐28                     6,710,054                           1,330,579                           5,379,475               1,509,596               2,840,175               1,000,000                  800,000                  800,000                  276,748                  800,000               3,676,748                  193,130 

NEH Improvements ‐ REI 75595_7724 Apr‐22 Nov‐27                        865,228                                          ‐                                 865,228                  215,798                  215,798                  150,000                  150,000                  150,000                    99,430                  100,000                  649,430                             ‐   

CP‐2 NEH Improvements 75596_7725 Dec‐23 Jul‐27                  20,700,000                                          ‐                           20,700,000                             ‐                               ‐                 1,000,000               8,000,000               8,000,000               3,000,000                  700,000            20,700,000                             ‐   

CP‐3 NEH Improvements 75680_7910 Jul‐26 Nov‐30                  12,700,000                                          ‐                           12,700,000                             ‐                               ‐                               ‐                               ‐                               ‐                 1,700,000               4,000,000               5,700,000               7,000,000 

 CP‐2 ‐REI 75681_8004 Dec‐23 Oct‐27                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                    150,000                  450,000                  450,000                  440,000                    10,000               1,500,000                             ‐   

CP‐3 ‐ REI  75682_8005 Jul‐26 Nov‐30                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                    270,000                  360,000                  630,000                  870,000 

708 Northern Extra High Service (NEH) ‐ New Pipelines Total                  59,770,697                           7,160,737                         52,609,961               9,449,119            12,977,737               4,041,532               9,900,000               9,400,000               5,786,178               5,970,000            35,097,710               8,063,130 

712 Cathodic Protection of Distribution Mains

Planning Phase I 68002_6058 Apr‐95 Dec‐97                        107,680                               107,680                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cathodic Protection Testing & Evaluation Program 68129_6438 Aug‐15 Aug‐17                        128,716                               128,716                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cathodic Protection Shafts E, L, N & W ‐ Construction 68130_6439 Jan‐24 Oct‐25                     5,067,000                                          ‐                             5,067,000                             ‐                               ‐                 1,381,909               2,763,818                  921,273                             ‐                               ‐                 5,067,000 

Cathodic Protection Shafts E & L 68131_6440 Jan‐19 Aug‐19                        890,500                               890,500                                          ‐                               ‐                    890,500                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 68216_6751 Jan‐00 May‐09                          33,233                                 33,233                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cathodic Protection Shafts E, L, N & W ‐ REI 68381_7610 Jan‐24 Oct‐25                     1,041,000                                          ‐                             1,041,000                             ‐                               ‐                    283,909                  567,818                  189,273                             ‐                               ‐                 1,041,000 

712 Cathodic Protection of Distribution Mains Total                     7,268,129                           1,160,129                           6,108,000                             ‐                    890,500               1,665,818               3,331,636               1,110,546                             ‐                               ‐                 6,108,000 

713 Spot Pond Supply Mains Rehabilitation

Section 4 Webster Ave. Bridge Pipe Rehabilitation ‐ Design 60114_7334 Oct‐13 Mar‐17                        642,341                               642,341                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 4 Webster Ave. Bridge Pipe Rehabilitation ‐ Construction 60115_7335 May‐15 Dec‐16                     3,792,313                           3,792,313                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Walnut St. Bridge Truss ‐ Construction 60145_7483 Feb‐22 Aug‐23                        988,900                               134,166                               854,734                  668,000                  802,166                  186,734                             ‐                               ‐                               ‐                               ‐                    186,734 

Walnut St. Bridge Truss Repair 60146_7787 May‐28 Oct‐29                        800,000                                          ‐                                 800,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    800,000 

Preliminary Design & Design/CA/RI 68038_6223 Sep‐98 Oct‐08                  10,868,582                         10,868,582                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Easements & Paving ‐ CP1 68059_6316 May‐00 Mar‐02                        143,347                               143,347                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

North (Medford/Melrose), CP1 68060_6317 May‐00 Jan‐02                     6,597,330                           6,597,330                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Easements ‐ CP2 68106_6379 May‐02 Jun‐06                          49,601                                 49,601                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Easements ‐ CP3 68107_6380 Apr‐04 Nov‐07                          79,782                                 79,782                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Middle (Medford/Somerville), CP2 68108_6381 Jun‐02 Jul‐06                  22,176,813                         22,176,813                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

South (Cambridge/Boston), CP3 68109_6382 Oct‐04 Apr‐08                  17,590,133                         17,590,133                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Early Valve Replacement Contract 68150_6475 Sep‐98 Jan‐00                     2,387,073                           2,387,073                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Easements ‐ CP4 68151_6476 Sep‐06 May‐09                            1,451                                   1,451                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Early Valve Equipment Purchase 68153_6483 May‐98 Nov‐01                        161,390                               161,390                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Easements ‐ CP5 68225_6784 Jul‐14 Jun‐20                          78,097                                 78,097                                          ‐                               ‐                        3,600                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

South (Cambridge/Boston), CP3 ‐ CA/RI 68274_7003 Sep‐04 Apr‐09                        924,656                               924,656                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

713 Spot Pond Supply Mains Rehabilitation Total                  67,281,809                         65,627,075                           1,654,734                  668,000                  805,766                  186,734                             ‐                               ‐                               ‐                               ‐                    186,734                  800,000 

714 Southern Extra High Sections 41 & 42 Total                     3,657,244                           3,657,244                                          ‐   

719 Chestnut Hill Connecting Mains

Pump Station Potable Connection ‐ Design/CA/RI 68026_6141 Mar‐00 Dec‐04                     1,359,533                           1,359,533                                          ‐   

Preliminary Engineering 68051_6301 Jan‐05 Apr‐06                        457,200                               457,200                                          ‐   

Easements 68053_6303 Apr‐03 Dec‐07                          80,575                                 80,575                                          ‐   

Emergency Pump Relocation ‐ Construction 68155_6501 Feb‐99 Mar‐01                     6,502,187                           6,502,187                                          ‐   

Emergency Pump Relocation ‐ Design/CA/RI 68157_6503 May‐98 May‐01                     1,120,816                           1,120,816                                          ‐   

Boston Paving 68180_6558 Jul‐99 Dec‐07                        132,896                               132,896                                          ‐   

Legal 68182_6560 Jul‐99 Jun‐08                            1,137                                   1,137                                          ‐   

(Boston Edison Company (BECo) Emergency Pump Construction 68199_6623 Sep‐99 Jun‐00                        430,641                               430,641                                          ‐   

Pump Station Potable Connection ‐ Construction 68203_6651 Apr‐02 Dec‐03                     7,132,109                           7,132,109                                          ‐   

completed project
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Proceed
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Amount
Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

Equipment Pre‐purchase 68230_6814 Apr‐01 Oct‐01                        154,337                               154,337                                          ‐   

Demolition of Garages 68231_6820 Feb‐02 May‐02                          71,600                                 71,600                                          ‐   

Utilities 68244_6869 Jun‐02 Aug‐02                          43,644                                 43,644                                          ‐   

Chestnut Hill Final Connections ‐ Construction 68267_6982 Jul‐31 Dec‐33                  28,259,219                                          ‐                           28,259,219            28,259,219 

Chestnut Hill Final Connections ‐ Design/ESDC 68268_6995 Jul‐29 Dec‐34                     5,327,157                                          ‐                             5,327,157               5,327,157 

Chestnut Hill Gatehouse No. 1 Repairs ‐ Construction 75521_7382 Nov‐17 Apr‐18                        799,843                               799,843                                          ‐                               ‐   

Chestnut Hill Final Connectons ‐ REI 75591_7705 Jul‐31 Dec‐33                     2,559,968                                          ‐                             2,559,968               2,559,968 

719 Chestnut Hill Connecting Mains Total                  54,432,862                         18,286,518                         36,146,344            36,146,344 

720 Warren Cottage Line Rehabilitation Total                     1,204,821                           1,204,821                                          ‐   

721 Southern Spine Distribution Mains

Sections 21, 43 & 22 ‐ Design 68083_6290 Sep‐00 May‐13                     7,114,815                           7,114,815                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sections 21, 43 & 22 ‐ Easements 68084_6291 Mar‐02 May‐12                        106,986                               106,986                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 22 South ‐ Construction 68085_6292 Jul‐03 Jun‐05                     4,993,131                           4,993,131                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sections 20 & 58 ‐ Design/ESDC 68089_6296 Jul‐28 Jun‐33                     5,633,316                                          ‐                             5,633,316                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 5,633,316 

Sections 20 & 58 ‐ Easements 68090_6297 Jul‐28 Jun‐33                          35,070                                          ‐                                   35,070                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                      35,070 

Sections 20 & 58 ‐ Construction 68091_6298 Jul‐30 Jul‐32                  28,616,627                                          ‐                           28,616,627                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              28,616,627 

Adams Street Bridge 68122_6396 Jul‐98 Dec‐99                        153,783                               153,783                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Southern High Public Participation 68193_6601 Oct‐98 May‐99                          15,000                                 15,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Southern High Extension Study 68194_6602 Sep‐98 May‐99                        242,372                               242,372                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Boston Paving 68228_6787                            3,194                                   3,194                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 22 ‐ Construction 68235_6844 Jul‐28 Jul‐30                  34,897,159                                          ‐                           34,897,159                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              34,897,159 

Section 107 Phase 1 ‐ Construction 68236_6845 Jul‐07 Jan‐09                     6,184,362                           6,184,362                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Legal 68237_6846 May‐04 May‐27                            5,000                                   1,692                                   3,308                          534                      1,034                          641                          619                          620                          894                             ‐                        2,774 

Technical Assistance 68238_6847 Feb‐04 Oct‐05                          28,102                                 28,102                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Contract 1A ‐ Construction 68247_6885 Nov‐03 Jun‐05                     2,858,603                           2,858,603                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 107 Phase 2 ‐ Construction 68290_7099 Jan‐10 Jan‐12                  14,846,562                         14,846,562                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Milton Pressure Regulator Valve 68291_7104 Jun‐06 Nov‐06                        135,000                               135,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 22 ‐ Design/ESDC 68298_7120 Mar‐24 Apr‐29                     2,672,800                                          ‐                             2,672,800                             ‐                               ‐                      53,456                  518,523                  518,523                  518,523                  518,523               2,127,548                  545,252 

Section 22 Rehabilitation Alternative Analysis & Environmental 
Permitting

68299_7155 Sep‐19 Sep‐23                     2,220,000                           1,761,742                               458,258                  232,445               1,994,187                  225,813                             ‐                               ‐                               ‐                               ‐                    225,813                             ‐   

Section 22 ‐ REI 68415_7723 Jul‐28 Jul‐30                     1,623,525                                          ‐                             1,623,525                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,623,525 

Sections 20 & 58 ‐ REI 68417_8009 Sep‐29 May‐31                     1,219,420                                          ‐                             1,219,420                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,219,420 

721 Southern Spine Distribution Mains Total                113,604,827                         38,445,344                         75,159,483                  232,979               1,995,221                  279,910                  519,142                  519,143                  519,417                  518,523               2,356,135            72,570,369 

722 Northern Intermediate High (NIH) Redundancy & Storage

Concept Plan 53454_6954 Feb‐06 Aug‐10                        796,748                               796,748                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Easements 68093_6306 Jul‐17 Jun‐20                        469,450                               469,450                                          ‐                               ‐                      40,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 89 & 29 Redundancy ‐ Design 68252_6906 Mar‐11 Dec‐20                     6,311,074                           6,311,074                                          ‐                               ‐                 1,139,708                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Purchase Mobile Pump Unit 68276_7026 Jul‐09 Jan‐10                        290,848                               290,848                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Short Term Improvements ‐ Design/CA/RI 68277_7045 Sep‐09 May‐15                        820,733                               820,733                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits 68278_7047 Jan‐10 Jan‐28                            5,000                                   1,022                                   3,978                          990                      1,862                      2,083                          905                             ‐                               ‐                               ‐                        2,988 

Technical Assistance 68279_7048 Jan‐10 Jan‐28                          18,000                                          ‐                                   18,000                      3,000                      3,000                      3,000                      3,000                      3,000                      6,000                             ‐                      15,000 

West St. Pipe Woburn/Reading Phase 1A Construction 68282_7066 Jun‐14 May‐15                     1,909,952                           1,909,952                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 89 & 29 Redundancy Phase 2 Construction 68283_7067 Sep‐17 Jun‐20                  25,261,876                         25,261,876                                          ‐                               ‐              19,805,674                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NIH Storage ‐ Construction 68284_7068 Jan‐26 Jan‐28                  33,028,377                                          ‐                           33,028,377                             ‐                               ‐                               ‐                               ‐              16,414,188            16,414,188                  200,001            33,028,377 

Section 89 & 29 Replacement ‐ Design/ESDC 68294_7116 Apr‐18 Jun‐26                     4,391,725                           2,935,819                           1,455,906                  376,989               3,168,054                  450,000                  400,000                  228,917                             ‐                               ‐                 1,078,917 

Section 89 & 29 Replacement ‐ Construction 68295_7117 Aug‐21 Aug‐25                  33,659,000                           4,265,703                         29,393,297            11,843,413            16,109,116            10,775,000               6,774,884                             ‐                               ‐                               ‐              17,549,884 

Gillis Pump Station Improvements 68309_7260 Jul‐13 Dec‐14                     2,092,773                           2,092,773                                          ‐                               ‐                    (85,552)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Reading/Stoneham Interconnections 68310_7261 Aug‐11 Oct‐12                     3,466,546                           3,466,546                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

NIH Storage ‐ Design 68316_7311 Jan‐24 Jan‐29                     6,701,410                                          ‐                             6,701,410                             ‐                               ‐                 1,340,282               1,340,282               1,340,282               1,340,282               1,340,282               6,701,410 
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Section 89 & 29 Redundancy Phase 1B Construction 68317_7471 Jan‐16 May‐18                  12,374,590                         12,374,590                                          ‐                               ‐                    126,780                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 89 & 29 Redundancy  Phase 1C Construction 68318_7478 Jan‐17 Sep‐18                  18,280,098                         18,280,098                                          ‐                               ‐                 2,235,356                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Reading Reimbursement 68319_7590 Jun‐17 Sep‐17                        (62,470)                              (62,470)                                         ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 89 & 29 Replacement ‐ RE/RI Services 68320_7633 Jun‐21 Jun‐25                     1,697,990                               157,949                           1,540,041                  545,215                  703,164                  537,990                  456,836                             ‐                               ‐                               ‐                    994,826 

722 Northern Intermediate High (NIH) Redundancy & Storage 

Total
               151,513,720                         79,372,711                         72,141,009            12,769,607            43,247,162            13,108,355               8,975,907            17,986,387            17,760,470               1,540,283            59,371,402 

723 Northern Low Service Rehabilitation ‐ Section 8

Easements 68094_6321 Jul‐15 Jul‐27                          80,000                                 20,800                                 59,200                      3,333                    24,133                    12,000                    12,000                    12,000                    12,000                      7,867                    55,867 

Section 8 & 57 ‐ Construction 68095_6322 Jul‐30 Jul‐32                  37,263,428                                          ‐                           37,263,428                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              37,263,428 

Rehabilitate Sections 37 & 46 Chelsea/East Boston ‐ Construction 68262_6962 Jul‐30 Jul‐32                     6,500,000                                          ‐                             6,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,500,000 

Permits 68263_6977 Jul‐05 Jul‐27                        299,000                               284,912                                 14,088                          838                          838                      3,000                      3,000                      3,000                      3,000                      1,250                    13,250                             ‐   

Technical Assistance 68264_6979 Jul‐05 Jul‐17                          44,245                                 44,245                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 97A ‐ Construction 68275_7021 Oct‐08 Oct‐09                     1,991,829                           1,991,829                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Section 8 & 57 ‐ Design/CA 68287_7092 Jul‐28 Jun‐33                     6,912,085                                          ‐                             6,912,085                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,912,085 

Rehabilitate Sections 37 & 46 Chelsea/East Boston ‐ Design/CA/RI 75529_7405 Jul‐28 Jun‐33                     1,395,379                                          ‐                             1,395,379                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,395,379 

Sections 50 & 57 Water Rehabilitation ‐ Design/ESDC 75610_7540 Jul‐17 May‐22                     3,215,164                           3,249,788                               (34,624)                 (34,623)              2,581,536                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sections 50 & 57 Water Rehabilitation ‐ Design/ESDC 75611_7541 Jul‐28 Dec‐29                     8,000,000                                          ‐                             8,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 8,000,000 

Rehabilitate Sections 37 & 46 Chelsea/East Boston ‐ REI 75613_7718 Jul‐30 Jul‐32                     1,610,171                                          ‐                             1,610,171                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,610,172 

Section 8 & 57 ‐ REI 75614_7719 Jul‐29 Jul‐31                     1,670,265                                          ‐                             1,670,265                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,670,265 

723 Northern Low Service Rehabilitation ‐ Section 8 Total                  68,981,566                           5,591,574                         63,389,992                  (30,452)              2,606,507                    15,000                    15,000                    15,000                    15,000                      9,117                    69,117            63,351,329 

725 Hydraulic Model Update Total                        598,358                               598,358                                          ‐   

727 Southern Extra High (SEH) Redundancy & Storage

Conceptual Plan/Preliminary Design/Environmental Review 53397_6452 Feb‐07 Feb‐14                        632,519                               632,520                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Redundancy Pipeline Phase 1 ‐ Design/CA/Rl 53398_6453 Feb‐14 Aug‐21                     7,066,247                           7,066,247                                          ‐                               ‐                 2,462,657                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Redundancy Pipeline Section III Phase 1 ‐ Construction 53399_6454 Jul‐16 Sep‐18                  12,567,009                         12,567,009                                          ‐                               ‐                    159,041                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Redundancy/Storage Phase 2 ‐ Final Design/CA/Rl 68135_6444 Jul‐29 Jun‐35                     6,972,905                                          ‐                             6,972,905                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 6,972,905 

University Avenue Water Main 68136_6445 Mar‐08 Nov‐08                     6,137,445                           6,137,445                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sections 77 & 88 Rehabilitation ‐ Design/ESDC 68292_7112 Jul‐28 Jul‐34                     2,280,253                                          ‐                             2,280,253                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,280,253 

Sections 77 & 88 Rehabilitation ‐ Construction 68293_7113 Jul‐30 Jul‐32                  10,176,350                                          ‐                           10,176,350                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              10,176,350 

Easements/Agreements 68305_7226 Jul‐14 Jul‐27                        300,000                                 12,048                               287,952                    29,857                    29,857                    45,619                    50,000                    50,000                    50,000                    62,476                  258,095                             ‐   

Permits/Utilities 68306_7227 Aug‐08 Jul‐27                        300,000                                 16,117                               283,883                    33,333                    43,649                    50,000                    11,187                    22,696                    25,000                  141,667                  250,550                             ‐   

Redundancy/Storage Phase 2 ‐ Construction 68308_7245 Jul‐35 Jun‐37                  53,773,623                                          ‐                           53,773,623                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              53,773,623 

Phase 3, 2nd Tank ‐ Construction 68311_7262 Jan‐33 Dec‐35                  18,938,006                                          ‐                           18,938,006                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              18,938,006 

Phase 3, 2nd Tank ‐ Design 68312_7263 Jan‐31 Dec‐36                     3,787,601                                          ‐                             3,787,601                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,787,601 

Redundancy Pipeline Section 111 ‐ Construction 2 68555_7504 Oct‐17 Feb‐20                  18,536,231                         18,536,231                                          ‐                               ‐              13,890,791                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Redundancy Pipeline Section 111 ‐ Construction 3 68556_7505 Aug‐18 May‐21                  20,054,434                         20,054,434                                          ‐                               ‐              20,054,434                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Sections 77 & 88 ‐ REI 68557_7706 Jul‐26 Dec‐28                     2,007,467                                          ‐                             2,007,467                             ‐                               ‐                               ‐                               ‐                    632,273                  745,758                  243,182               1,621,213                  386,254 

Redundancy/Storage Phase 2 ‐ REI 68558_8010 Jul‐35 Jun‐37                     3,518,655                                          ‐                             3,518,655                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,518,655 

Phase 3, 2nd Tank ‐ REI 68559_8011 Jan‐33 Dec‐35                     1,239,200                                          ‐                             1,239,200                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,239,200 

Redundancy/Storage Phase 2 ‐ Study 68560_8029 Jul‐27 Jun‐28                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000               1,000,000                             ‐   

727 Southern Extra High (SEH) Redundancy & Storage Total                169,287,945                         65,022,051                       104,265,895                    63,190            36,640,429                    95,619                    61,187                  704,969                  820,758               1,447,325               3,129,858          101,072,847 

730 Weston Aqueduct Supply Mains (WASM) Total                  80,402,977                         80,402,977                                          ‐   

731 Lynnfield Pipeline Total                     5,625,829                           5,625,828                                          ‐   

732 Walnut St. & Fisher Hill Pipeline Rehabilitation Total                     2,717,141                           2,717,141                                          ‐   

735 Section 80 Rehabilitation

completed project
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Section 80 Rehabilitation ‐ Construction 68249_6891 Jul‐28 Jul‐31                  18,158,192                                          ‐                           18,158,192                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              18,158,192 

Section 80 Rehabilitation ‐ Design/CA 68250_6892 Jul‐26 Jul‐32                     3,612,965                                          ‐                             3,612,965                             ‐                               ‐                               ‐                               ‐                               ‐                    554,382                  783,634               1,338,016               2,274,949 

Section 80 Replacement ‐ Construction 68410_7532 Dec‐16 Jun‐18                     1,908,279                           1,908,279                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits 68411_7533 Oct‐16 Jun‐24                          26,605                                 16,605                                 10,000                          937                          937                      3,313                      1,250                      2,375                      2,125                             ‐                        9,063                             ‐   

Section 80 Rehabilitation ‐ REI 68412_7675 Jul‐28 Jul‐32                        968,518                                          ‐                                 968,518                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    968,518 

735 Section 80 Rehabilitation Total                  24,674,559                           1,924,884                         22,749,675                          937                          937                      3,313                      1,250                      2,375                  556,507                  783,634               1,347,079            21,401,659 

Other Waterworks                186,351,460                       230,372,903                        (44,021,443)           16,060,908            74,548,683            24,497,029            27,289,100            24,733,538            18,308,534                  410,090            95,238,291         (155,320,643)

753 Central Monitoring System

Study 75300_5025 Mar‐84 Sep‐86                        189,590                               189,590                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Design 75301_5026 Oct‐87 Jan‐92                     2,651,250                           2,651,250                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Equipment Prepurchase 75302_5027 Oct‐87 Dec‐93                     2,161,920                           2,161,920                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

SCADA Implementation 75303_5028 Aug‐96 Mar‐17                     2,034,833                           2,034,833                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Communications Structures 75304_5160 Nov‐92 May‐93                        161,290                               161,290                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction & Start‐up Services 75305_5173 Jul‐92 Aug‐98                        352,040                               352,040                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Construction 1 75306_5171 Nov‐97 Nov‐98                        208,950                               208,950                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Operations Center ‐ Construction 75308_5849 Sep‐92 Jun‐94                     1,498,980                           1,498,980                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 75309_5987 Jul‐92 Dec‐97                        385,601                               385,601                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Waterworks SCADA/PLC Upgrades 75310_5218 Oct‐16 Oct‐31                        188,547                               188,547                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Microwave Equipment 75474_6125 Mar‐96 Dec‐01                        781,987                               781,987                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Microwave Communication System‐Wide Backbone 75488_6653 Sep‐01 Jun‐02                     1,694,018                           1,694,018                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Monitoring & Control ‐ Study & Design 75489_6654 Dec‐99 Sep‐04                     1,807,784                           1,807,784                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Microwave Communication for Waterworks Facilities 75494_6816 Sep‐02 Jul‐04                     1,957,399                           1,957,399                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ludlow Communications 75495_6825 Sep‐01 Oct‐01                          40,504                                 40,504                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Quabbin Power, Communication & Security ‐ Construction 75512_7338 Feb‐16 Apr‐17                     3,512,205                           3,512,205                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Quabbin Power, Communication & Security ‐ Design 75540_7461 Sep‐14 Sep‐18                        798,792                               798,792                                          ‐                               ‐                    (15,113)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Utility Fees and Permits 75541_7475 Jul‐14 Dec‐17                        229,957                               229,956                                           1                             ‐                    (33,817)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CWTP SCADA Upgrades ‐ Design Programming RE 75630_7581 Jan‐19 Oct‐25                     6,010,390                           2,552,356                           3,458,034               1,000,000               3,552,356               1,217,985               1,000,000                  240,049                             ‐                               ‐                 2,458,034 

CWTP SCADA Upgrades ‐ Construction 75631_7582 Sep‐21 Oct‐24                  13,160,148                           2,978,502                         10,181,646               5,270,744               8,249,246               2,995,000               1,435,000                  480,902                             ‐                               ‐                 4,910,902 

Other Design and Programming Services 75632_7583 Jul‐23 Oct‐29                     2,880,000                                          ‐                             2,880,000                             ‐                               ‐                    660,000                  660,000                  660,000                  660,000                  240,000               2,880,000 

Other Equipment/Hardware 75634_7585 Dec‐23 Oct‐28                        794,181                                          ‐                                 794,181                             ‐                               ‐                    183,000                  183,000                  183,000                  184,000                    61,181                  794,181 

753 Central Monitoring System Total                  43,500,366                         26,186,504                         17,313,862               6,270,744            11,752,672               5,055,985               3,278,000               1,563,951                  844,000                  301,181            11,043,117 

763 Distribution Systems Facilities Mapping

Planning and Design 75458_5162 Feb‐95 Dec‐98                        936,368                               936,368                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Data Purchase 75476_6152 Nov‐95 Aug‐96                        100,000                               100,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Records Development 75484_6525 Oct‐25 Oct‐27                        762,551                                          ‐                                 762,551                             ‐                               ‐                               ‐                               ‐                    190,638                  381,276                  190,637                  762,551 

Update of Record Drawings 75600_7489 Jul‐24 Jul‐25                        500,000                                          ‐                                 500,000                             ‐                               ‐                               ‐                    385,000                  115,000                             ‐                               ‐                    500,000 

Water System Hydraulic Model 75650_7613 Jul‐21 Jul‐24                        788,467                               259,058                               529,409                  330,492                  589,549                  198,918                             ‐                               ‐                               ‐                               ‐                    198,918 

763 Distribution Systems Facilities Mapping Total                     3,087,386                           1,295,426                           1,791,960                  330,492                  589,549                  198,918                  385,000                  305,638                  381,276                  190,637               1,461,469 

764 Local Water Infrastructure Rehabilitation Total                     7,487,762                           7,487,762                                          ‐   

765 Local Water System Assistance Program (LWSAP)

Community Loans 75485_6608 Aug‐00 Jun‐13                222,317,575                       222,317,575                                           1                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Community Repayment 75493_6759 Aug‐01 Jun‐23               (222,317,575)                    (220,380,050)                         (1,937,525)            (1,937,525)          (22,225,857)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Local Water System Assistance Loans 75513_7339 Aug‐10 Jun‐25                200,000,000                       182,825,957                         17,174,043               8,374,043            51,069,200               4,500,000               4,300,000                             ‐                               ‐                               ‐                 8,800,000 

Local Water System Assistance Repayments 75514_7340 Aug‐11 Jun‐35               (200,000,000)                    (105,287,728)                       (94,712,272)          (16,200,000)          (79,071,019)          (15,200,000)          (13,500,000)          (11,800,000)          (10,200,000)            (8,200,000)          (58,900,000)          (19,612,272)

CVA Loans 75515_7350 Nov‐10 Jun‐20                  10,000,000                           6,721,400                           3,278,600               1,978,600               3,127,000               1,000,000                  300,000                             ‐                               ‐                               ‐                 1,300,000                             ‐   

CVA Repayments 75516_7351 Nov‐11 Jun‐30                 (10,000,000)                         (3,475,040)                         (6,524,960)               (600,000)            (2,744,040)               (600,000)               (700,000)               (800,000)               (800,000)               (600,000)            (3,500,000)            (2,424,960)

Lead Service Line Replacement Loans 75517_7529 Aug‐16 May‐36                100,000,000                         31,336,769                         68,663,231               5,963,231            28,321,000               8,000,000               8,000,000               8,000,000               8,000,000               8,000,000            40,000,000            22,700,000 

completed project
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Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

Lead Service Line Replacement Repayments 75518_7530 Aug‐17 May‐46               (100,000,000)                         (6,696,207)                       (93,303,793)            (3,100,000)            (9,196,207)            (4,100,000)            (4,900,000)            (5,700,000)            (6,500,000)            (6,700,000)          (27,900,000)          (62,303,794)

LWSAP Phase 3 Distributions 75620_7567 Aug‐17 May‐26                278,000,000                         86,301,803                       191,698,197            18,698,197            97,787,735            30,000,000            30,000,000            30,000,000            30,000,000            20,000,000          140,000,000            33,000,000 

LWSAP Phase 3 Repayments 75621_7568 Aug‐18 May‐36               (278,000,000)                       (10,955,441)                    (267,044,560)            (8,500,001)          (19,455,441)          (10,300,000)          (13,300,000)          (16,300,000)          (19,300,000)          (22,300,000)          (81,500,000)        (177,044,559)

LWSAP Phase 3 CVA Loans 75622_7588 Aug‐17 May‐26                  14,000,000                               500,000                         13,500,000               1,000,000               1,000,000               1,000,000               1,000,000               2,000,000               2,000,000               2,000,000               8,000,000               4,500,000 

LWSAP Phase 3 CVA Repayments 75623_7589 Aug‐18 Aug‐36                 (14,000,000)                            (200,000)                       (13,800,000)               (100,000)               (300,000)               (200,000)               (300,000)               (400,000)               (600,000)               (800,000)            (2,300,000)          (11,400,000)

765 Local Water System Assistance Program (LWSAP) Total                                   ‐                         183,009,038                     (183,009,038)              5,576,545            48,312,371            14,100,000            10,900,000               5,000,000               2,600,000             (8,600,000)           24,000,000         (212,585,585)

766 Waterworks Facility Asset Protection

Steel Tank Improvements ‐ Design/CA 75497_6832 Jan‐21 Oct‐25                     2,779,122                               844,847                           1,934,275                  879,850               1,724,698                  887,166                  167,259                             ‐                               ‐                               ‐                 1,054,425 

Gillis Pump Station/Cottage Farm Flat Roof Replacements 75500_6888 Jul‐19 Jul‐20                        561,692                               561,692                                          ‐                               ‐                    561,692                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Waltham Bridge Pipe Replacement 75501_6910 Mar‐04 Sep‐04                        237,550                               237,550                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Permits and Legal Fees 75502_6920 Mar‐04 Jun‐23                          16,340                                 11,186                                   5,154                      5,154                      5,154                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance 75503_6921                            9,050                                   9,050                                          ‐                               ‐                        9,050                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cosgrove Intake Roof Replacement 75505_7022 Nov‐18 Sep‐19                     1,010,543                           1,010,543                                          ‐                               ‐                 1,010,543                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Generator Docking Station ‐ REI 75507_7024 Jul‐19 May‐20                        163,777                               163,777                                          ‐                               ‐                    163,777                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Generator Docking Station 75508_7025 Apr‐19 Apr‐20                     1,037,013                           1,037,013                                          ‐                               ‐                 1,037,013                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cosgrove Valve Replacement ‐ Construction 75509_7064 Jul‐29 Jul‐30                     2,541,180                                          ‐                             2,541,180                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,541,180 

Cosgrove Valve Replacement ‐ Design 75510_7065 Jul‐28 Dec‐30                        292,236                                          ‐                                 292,236                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    292,236 

Transformer at Cosgrove Intake Building 75511_7228 Jun‐11 Jul‐12                        299,313                               299,313                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fells/Loring Rd. Tank ‐ Design/CA/RI 75524_7385 Jul‐24 Jul‐29                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                    153,333                  245,000                  245,000                  240,000                  883,333                  116,667 

Electrical Distribution Upgrades at Southborough 75535_7425 Jun‐22 Aug‐23                     2,700,499                                          ‐                             2,700,499               2,330,123               2,330,123                  370,377                             ‐                               ‐                               ‐                               ‐                    370,377                             ‐   

Beacon Street Line Repair ‐ Construction 75537_7458 Jun‐16 Apr‐17                     1,441,390                           1,441,390                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Beacon Street Line Repair ‐ Design/CA/RI 75538_7474 Nov‐14 Dec‐17                        393,771                               393,771                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Meter Vault Manhole Retrofits ‐ Construction 75550_7479 Jul‐30 Jul‐32                     2,125,473                                          ‐                             2,125,473                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 2,125,473 

Covered Storage Tank Rehabilitation ‐ Construction 75553_7482 Jul‐26 Jul‐28                     4,000,000                                          ‐                             4,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                 1,440,000               1,920,000               3,360,000                  640,000 
Water Meter Upgrade Replacement and Meter Vault Manhole 
Retrofit Phase 1 ‐ Design 

75554_7542 Jul‐28 Jul‐33                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Painting Deer Island Water Tank 75555_7601 Mar‐19 Nov‐19                     2,439,661                           2,439,661                                          ‐                               ‐                 2,439,661                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

New Roofs at Water Pump Stations ‐ Construction 75556_7626 Dec‐21 Jan‐23                        668,000                                          ‐                                 668,000                  668,000                  668,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Paint Bellevue 2 & Turkey Hill Tanks 75559_7634 Aug‐18 Sep‐19                     3,944,380                           3,944,380                                          ‐                               ‐                 3,944,380                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Steel Tanks Improvements ‐ REI 75560_7676 Sep‐23 Mar‐26                     1,125,000                                          ‐                             1,125,000                             ‐                               ‐                    254,000                  435,000                  436,000                             ‐                               ‐                 1,125,000                             ‐   

Masonry/Structural Repairs at Bellevue 1/Arlington Heights 75575_7694 Nov‐25 Apr‐28                     9,988,330                                          ‐                             9,988,330                             ‐                               ‐                               ‐                               ‐                 1,722,000               4,133,000               4,133,330               9,988,330                             ‐   
Water Meter Upgrade Replacement and Meter Vault Manhole 
Retrofit Phase 1 ‐ REI

75652_7707 Jul‐30 Jul‐32                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,500,000 

Water Meter Upgrade Replacement and Meter Vault Manhole 
Retrofit Phase 2 ‐ Design

75653_7708 Jul‐29 Jul‐34                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,000,000 

Water Meter Upgrade Replacement and Meter Vault Manhole 
Retrofit Phase 2 ‐ Construction

75654_7709 Jul‐31 Jun‐33                     3,000,000                                          ‐                             3,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,000,000 

Water Meter Upgrade Replacement and Meter Vault Manhole 
Retrofit Phase 2 ‐ REI

75655_7710 Jul‐31 Jun‐33                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,500,000 

Water Tank Masonry/Structural Condition Assessment/Evaluation 75656_7711 Jan‐24 Apr‐25                     1,091,524                                          ‐                             1,091,524                             ‐                               ‐                    170,000                  400,000                  521,524                             ‐                               ‐                 1,091,524                             ‐   

Masonry/Structural Repairs ‐ REI 75657_7712 Nov‐25 Apr‐28                     1,875,000                                          ‐                             1,875,000                             ‐                               ‐                               ‐                               ‐                    323,000                  776,000                  776,000               1,875,000                             ‐   

Steel Tank Improvements Phase 2 ‐ Construction  75658_7727 Mar‐24 Mar‐26                     7,100,000                                          ‐                             7,100,000                             ‐                               ‐                    295,833               3,550,000               3,254,167                             ‐                               ‐                 7,100,000                             ‐   

Steel Tank Improvements Phase 2 ‐ REI  75659_7728 Mar‐24 Jun‐26                        750,000                                          ‐                                 750,000                             ‐                               ‐                      30,000                  360,000                  360,000                             ‐                               ‐                    750,000                             ‐   

Beacon St. Line ‐ Design/ESDC 75660_7729 Feb‐24 Feb‐29                     4,922,576                                          ‐                             4,922,576                             ‐                               ‐                    240,000               1,544,258               1,544,258               1,544,258                    49,802               4,922,576                             ‐   

Beacon St. Line ‐ Construction 75661_7730 Feb‐26 Feb‐28                     9,600,000                                          ‐                             9,600,000                             ‐                               ‐                               ‐                               ‐                 3,600,000               4,800,000               1,200,000               9,600,000                             ‐   

Beacon St. Line ‐ REI 75662_7731 Feb‐26 Feb‐28                     1,590,140                                          ‐                             1,590,140                             ‐                               ‐                               ‐                               ‐                    596,000                  795,000                  199,140               1,590,140                             ‐   

Cosgrove Tunnel Rehabilitation ‐ Design/ESDC 75663_7738 Jul‐28 Jul‐33                  10,000,000                                          ‐                           10,000,000                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              10,000,000 
Water Tanks Paint Phase 1 at Bellevue 2, Deer Island & Turkey Hill ‐ 
Design/ESDC

75664_7739 Jul‐34 Jul‐39                        903,580                                          ‐                                 903,580                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                    903,580 

Water Tanks Paint Phase 1 at Bellevue 2, Deer Island & Turkey Hill ‐ 
Construction

75665_7740 Jul‐36 Jul‐38                     4,904,302                                          ‐                             4,904,302                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 4,904,302 

Water Tanks Paint Phase 1 at Bellevue 2, Deer Island & Turkey Hill ‐ 
REI

75666_7741 Jul‐36 Jul‐38                     1,857,690                                          ‐                             1,857,690                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,857,690 

Water Tanks Paint Phase 2 at Bellevue 1, Park Circle & Walnut Hill ‐ 
Design/ESDC

75667_7742 Jul‐37 Jul‐42                     3,963,072                                          ‐                             3,963,072                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,963,072 
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Water Tanks Paint Phase 2 at Bellevue 1, Park Circle & Walnut Hill ‐ 
Construction

75668_7743 Jul‐39 Jul‐41                  16,843,056                                          ‐                           16,843,056                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐              16,843,056 

Water Tanks Paint Phase 2 at Bellevue 1, Park Circle & Walnut Hill ‐ 
REI

75669_7744 Jul‐39 Jul‐41                     1,857,690                                          ‐                             1,857,690                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 1,857,690 

Water Tanks Paint Phase 1 at Bellevue 2, Deer Island & Turkey Hill ‐ 
Construction

75670_7748 Jul‐36 Jul‐38                     3,219,996                                          ‐                             3,219,996                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                 3,219,996 

New Roofs at Gillis, Brattle Court, Newton Street Pumping Stations ‐
REI

75676_7900 Jul‐24 Jul‐25                        300,000                                          ‐                                 300,000                             ‐                               ‐                               ‐                    208,000                    92,000                             ‐                               ‐                    300,000                             ‐   

New Roofs at Gillis, Brattle Court, Newton Street Pumping Stations ‐
Construction

75677_7901 Jul‐24 Jul‐25                     1,500,000                                          ‐                             1,500,000                             ‐                               ‐                               ‐                 1,038,000                  462,000                             ‐                               ‐                 1,500,000                             ‐   

Brutsch Treatment Plant Sodium Hypochlorite Upgrade  75686_8021 Nov‐23 Nov‐24                        705,000                                          ‐                                 705,000                             ‐                               ‐                    293,750                  411,250                             ‐                               ‐                               ‐                    705,000                             ‐   

Cosgrove Tunnel Rehabilitation ‐ Inspection 75687_8030 Apr‐26 Oct‐26                     1,000,000                                          ‐                             1,000,000                             ‐                               ‐                               ‐                               ‐                    250,000                  750,000                             ‐                 1,000,000                             ‐   

Steel Tank Improvements ‐ Construction 77552_7493 Sep‐23 Mar‐26                  11,518,000                                          ‐                           11,518,000                             ‐                               ‐                 2,601,000               4,459,000               4,458,000                             ‐                               ‐              11,518,000                             ‐   

766 Waterworks Facility Asset Protection Total                132,275,946                         12,394,173                       119,881,773               3,883,127            13,894,091               5,142,126            12,726,100            17,863,949            14,483,258               8,518,272            58,733,705            57,264,942 

Business & Operations Support                212,870,291                       116,643,897                         96,226,395            28,510,488            44,124,447            23,246,891            21,199,641            10,596,402               6,177,910               4,932,558            66,153,402               1,562,499 

881 Equipment Purchase

Contaminant Monitoring Equipment 88108_7631 Sep‐21 Jun‐25                     1,568,260                               144,259                           1,424,001                  352,000                  496,259                  682,000                  130,000                  130,000                  130,000                             ‐                 1,072,000 

Security Equipment & Installation 92374_6760 Jan‐01 Jun‐24                  13,330,221                         10,167,581                           3,162,640                  108,818               1,169,515               1,546,525               1,010,525                  250,000                  246,771                             ‐                 3,053,821 
Inductively Coupled Plasma – Mass Spectrometer (ICP‐MS) Lab 
Testing Equipment

92379_6808 Oct‐08 Dec‐08                        117,432                               117,432                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

High Lift Fork Loader (Lull) 92411_7239 Oct‐10 Dec‐10                        121,449                               121,449                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Ford Ramp Truck 92416_7246 Apr‐10 Jun‐10                        121,572                               121,572                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Street Sweeper 92417_7247 Jul‐09 Sep‐09                        181,673                               181,673                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Prior Vehicle Purchases 98454_7306 Jul‐00 Jun‐10                     2,415,190                           2,415,190                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

FY11‐13 Vehicle Purchases 98455_7307 Jul‐09 Jun‐13                     2,361,415                           2,361,415                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

FY14‐18 Vehicle Purchases 98456_7308 Jul‐13 Jun‐18                     6,670,782                           6,670,780                                           2                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

FY19‐23 Vehicle Purchases 98457_7309 Jul‐18 Jun‐23                     3,044,662                           2,784,662                               260,000                  260,000               3,044,662                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

FY14‐18 Major Lab Instrumentation 98458_7310 Jun‐16 Jun‐18                        639,294                               639,294                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Front‐End Loader 98467_7325 Oct‐10 Dec‐10                        121,221                               121,221                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Major Lab Instrumentation 98495_7632 Jul‐18 Jun‐24                     1,000,000                               307,729                               692,271                  100,000                  407,729                  187,500                  154,633                  162,638                    87,500                             ‐                    592,271 

FY24‐28 Vehicle Purchases 98497_7695 Jul‐23 Jun‐28                  10,930,000                                          ‐                           10,930,000                             ‐                               ‐                 2,340,000               2,565,000               2,250,000               1,975,000               1,800,000            10,930,000 

 881 Equipment Purchase Total                   42,623,171                         26,154,257                         16,468,914                  820,818               5,118,165               4,756,025               3,860,158               2,792,638               2,439,271               1,800,000            15,648,092 

925 Technical Assistance

Land Appraisal 77000_LAND                        200,000                                          ‐                                 200,000                    55,000                    55,000                    68,000                    77,000                             ‐                               ‐                               ‐                    145,000 

Hazardous Material 90000_HAZM                     1,100,000                                          ‐                             1,100,000                  304,833                  304,833                  367,000                  428,167                             ‐                               ‐                               ‐                    795,167 

925 Technical Assistance Total                     1,300,000                                          ‐                             1,300,000                  359,833                  359,833                  435,000                  505,167                             ‐                               ‐                               ‐                    940,167 

930 MWRA Facility ‐ Chelsea Total                     9,812,071                           9,812,071                                          ‐   

931 Business Systems Plan Total                  24,562,104                         24,562,104                                          ‐                               ‐                          (500)

932 Environmental Remediation Total                     1,478,602                           1,478,602                                          ‐   

933 Capital Maintenance Planning & Development

Inventory & Evaluation ‐ 1 & 2 19175_6421 Apr‐00 Jul‐05                     2,579,434                           2,579,434                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 1 92387_6976 Mar‐05 Sep‐07                        313,302                               313,302                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As Needed Design Contract 2 92393_6988 Mar‐05 Sep‐07                        317,539                               317,539                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 5 92399_7070 Sep‐08 Mar‐11                        558,111                               558,111                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 3 92402_7101 Aug‐07 Feb‐10                        578,622                               578,623                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 4 92403_7102 Aug‐07 Aug‐09                        247,384                               247,384                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 6 92413_7242 Aug‐08 Aug‐10                        704,220                               704,220                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 7 92414_7243 Jan‐10 Jul‐12                        979,576                               979,576                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 8 92415_7244 Feb‐10 Jun‐13                     1,043,586                           1,043,586                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

completed project

completed project

completed project
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As‐Needed CS/REI Contract 1 94491_7629 Sep‐18 May‐22                        380,407                               378,945                                   1,462                      1,462                  380,407                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 20 94495_7990 Nov‐22 Nov‐24                     2,500,000                                          ‐                             2,500,000                  516,667                  516,667               1,066,667                  916,666                             ‐                               ‐                               ‐                 1,983,333 

As‐Needed Design Contract 21 94496_7991 Dec‐22 Dec‐24                     2,500,000                                          ‐                             2,500,000                  516,667                  516,667               1,066,667                  916,666                             ‐                               ‐                               ‐                 1,983,333 

As‐Needed Des Contract 22 94497_8062 Nov‐24 Nov‐26                     2,500,000                                          ‐                             2,500,000                             ‐                               ‐                               ‐                    520,834               1,250,000                  729,166                             ‐                 2,500,000 

As‐Needed Des Contract 23 94498_8063 Dec‐24 Dec‐26                     2,500,000                                          ‐                             2,500,000                             ‐                               ‐                               ‐                    416,667               1,250,000                  833,333                             ‐                 2,500,000 

As‐Needed Des Contract 24 94499_8064 Nov‐26 Nov‐28                     2,500,000                                          ‐                             2,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                    520,834               1,250,000               1,770,834                  729,166 

As‐Needed Des Contract 25 94500_8065 Dec‐26 Dec‐28                     2,500,000                                          ‐                             2,500,000                             ‐                               ‐                               ‐                               ‐                               ‐                    416,667               1,250,000               1,666,667                  833,333 

As‐Needed Design Contract 9 98470_7390 Jul‐11 Jan‐14                     1,609,621                           1,609,621                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 10 98471_7391 Aug‐11 Feb‐14                     1,867,677                           1,867,677                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 11 98473_7436 Feb‐14 Aug‐15                        431,584                               431,584                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 12 98474_7437 Jan‐14 Jul‐16                        721,695                               721,695                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 13 98485_7456 Feb‐14 Aug‐16                        683,439                               683,439                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 14 98487_7496 Jun‐16 Dec‐18                        920,521                               920,521                                          ‐                               ‐                    241,576                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 15 98488_7497 Jun‐16 Dec‐18                     1,206,625                           1,206,625                                          ‐                               ‐                    320,699                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 16 98489_7498 Jun‐18 Dec‐20                     1,741,683                           1,741,683                                          ‐                               ‐                 1,741,683                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 17 98490_7604 Jun‐18 Dec‐21                     2,107,025                           1,796,339                               310,685                  310,685               2,107,024                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

As‐Needed Design Contract 18 98493_7691 Dec‐20 Dec‐23                     2,625,000                               739,781                           1,885,219                  626,903               1,366,684               1,258,316                             ‐                               ‐                               ‐                               ‐                 1,258,316 

As‐Needed Design Contract 19 98494_7692 Nov‐20 Nov‐23                     2,543,059                               700,800                           1,842,259               1,026,203               1,727,003                  816,056                             ‐                               ‐                               ‐                               ‐                    816,056 

933 Capital Maintenance Planning & Development Total                  39,160,110                         20,120,485                         19,039,625               2,998,587               8,918,410               4,207,706               2,770,833               2,500,000               2,500,000               2,500,000            14,478,539               1,562,499 

934 MWRA Facilities Management & Planning

Deer Island Administration Building Demolition ‐ REI 92389_6983 Aug‐25 Aug‐27                        700,000                                         (2)                              700,002                             ‐                               ‐                               ‐                               ‐                    232,556                  234,889                  232,558                  700,003 

Deer Island Administration Building Demolition ‐ Construction 92390_6984 Aug‐25 Aug‐27                     2,370,535                               370,535                           2,000,000                             ‐                               ‐                               ‐                               ‐                    640,000                  960,000                  400,000               2,000,000 

Office Space Modifications 92520_7980 Jul‐22 Apr‐23                  19,629,212                                   8,830                         19,620,382            19,620,382            19,629,212                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

934 MWRA Facilities Management & Planning Total                  22,699,747                               379,363                         22,320,384            19,620,382            19,629,212                             ‐                               ‐                    872,556               1,194,889                  632,558               2,700,003 

935 Alternative Energy Initiatives

Deer Island Solar 19285_6974 Sep‐07 May‐08                        903,714                               903,714                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Deer Island Wind 92428_6974C Nov‐08 Apr‐10                     4,063,294                           4,063,294                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Future Renewable Energy Projects 92430_7270 Oct‐24 Dec‐25                  10,000,000                                          ‐                           10,000,000                             ‐                               ‐                               ‐                 8,000,000               2,000,000                             ‐                               ‐              10,000,000 

Loring Road Hydropower Turbine Generator ‐ Design 92432_6974E Mar‐08 Sep‐09                            2,344                                   2,344                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance ‐ Solar 92439_7274 May‐09 Nov‐12                        123,540                               123,540                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Energy Advisory Consultant Services 92440_6974B Jun‐08 Jun‐10                          45,632                                 45,632                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Wind Power Feasibility Study 92441_OP67 Mar‐07 Jun‐10                        346,426                               346,426                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Deer Island Photovoltaic System Phase 1 ‐ Construction 92442_7292 Sep‐09 Mar‐10                     1,119,000                           1,119,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance ‐ Energy Efficiency 92443_7274A May‐09 Nov‐13                        463,085                               463,085                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance ‐ Solar II 92444_7274B May‐09 Nov‐12                        347,937                               347,937                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance ‐  Emerging Technology 92445_7274C May‐09 Dec‐13                        101,264                               101,263                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Technical Assistance ‐ Wind 92446_7274D May‐09 May‐13                        460,242                               460,242                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Charlestown Wind ‐ Construction 98450_7302 Feb‐10 Oct‐11                     4,890,654                           4,890,650                                           4                             ‐                  (233,852)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

CWTP Solar ‐ Construction 98452_7304 Jan‐10 Aug‐11                     2,367,287                           2,367,287                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Loring Road Hydropower Turbine Generator ‐ Construction 98459_6974F Jan‐10 May‐11                     1,882,218                           1,882,218                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Deer Island Wind Phase II Construction 98463_7321                          37,080                                 37,080                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Fish Hatchery Pipeline Hydropower 98465_7323 Mar‐16 Sep‐17                     1,030,000                           1,030,000                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

935 Alternative Energy Initiatives Total                  28,183,717                         18,183,712                         10,000,004                             ‐                  (233,852)                            ‐                 8,000,000               2,000,000                             ‐                               ‐              10,000,000 

940 Application Improvement Program

GIS Applications & Integration 92420_7251 Jan‐14 Jun‐22                          47,772                                 36,407                                 11,365                    11,365                    25,500                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Lawson Upgrade 92435_7286 Dec‐23 Dec‐26                     7,600,000                                          ‐                             7,600,000               1,754,000               1,754,000               3,507,692               1,338,308               1,000,000                             ‐                               ‐                 5,846,000 

Maximo Upgrade 92436_7287 Jul‐15 Jun‐19                     2,504,019                           2,504,019                                         (1)                            ‐                      69,551                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   
Pre‐Treatment Information Management System (PIMS) Replace or 
Build

92437_7288 Jul‐25 Sep‐27                     3,400,000                                          ‐                             3,400,000                             ‐                               ‐                 1,133,334               1,133,333               1,133,333                             ‐                               ‐                 3,400,000 
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FY24 Capital Improvement Program (CIP)

Expenditure Forecast

Program / Project / Contract Contract No.
Notice to 

Proceed

Substantial 

Completion

Total Contract 

Amount
Payments through FY22 Remaining Balance FY23 FY19‐FY23 FY24 FY25 FY26 FY27 FY28 FY24‐FY28 Beyond FY28

SAP Business Objects (BO) Upgrade/Migration 92469_7386 Jun‐16 Dec‐23                        729,895                               165,619                               564,276                  399,683                  484,402                  164,593                             ‐                               ‐                               ‐                               ‐                    164,593 

Enterprise Content Management 98475_7438 Apr‐21 Dec‐23                     2,629,508                           1,433,495                           1,196,013                  425,333               1,858,828                  770,680                             ‐                               ‐                               ‐                               ‐                    770,680 

Water Quality Reporting System (WQRS) Aquarius 98478_7441 Jan‐19 Jun‐22                        162,712                               162,712                                          ‐                               ‐                    162,712                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Laboratory Information Management System (LIMS) Upgrade 98484_7447 Mar‐15 Dec‐24                        654,490                               354,490                               300,000                             ‐                               ‐                    150,000                  150,000                             ‐                               ‐                               ‐                    300,000 

MAXIMO Interface Enhancements 98500_7649 Jun‐21 Dec‐23                     1,184,000                               196,000                               988,000                  327,106                  523,106                  660,894                             ‐                               ‐                               ‐                               ‐                    660,894 

MAXIMO Upgrade 98501_7650 Mar‐24 Dec‐24                     1,637,285                                          ‐                             1,637,285                             ‐                               ‐                    163,729               1,473,556                             ‐                               ‐                               ‐                 1,637,285 

Hyperion Pillar 98503_7652 Jul‐24 Apr‐27                        350,000                                          ‐                                 350,000                             ‐                               ‐                               ‐                    131,250                  175,000                    43,750                             ‐                    350,000 

Harbor outfall monitoring loading (HOML) Application 98504_7653 Apr‐21 May‐22                        216,940                                          ‐                                 216,940                  216,940                  216,940                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Archiving & Data Management 98506_7656 Sep‐22 Sep‐23                                   ‐                                            ‐                                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

PI (OSI) 98606_7666 Jan‐24 Dec‐24                        258,000                                          ‐                                 258,000                             ‐                               ‐                    129,000                  129,000                             ‐                               ‐                               ‐                    258,000 

940 Application Improvement Program Total                  21,374,621                           4,852,742                         16,521,878               3,134,427               5,095,039               6,679,922               4,355,447               2,308,333                    43,750                             ‐              13,387,452 

942 Information Security Program (ISP)

Information Technology (IT) Security Infrastructure ‐ Equipment 92434_7285 Sep‐11 Jun‐14                        501,414                               501,414                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Managed Security Service Provider (MSSP) 92500_7499 Jun‐16 Dec‐22                     1,650,542                           1,424,832                               225,711                  225,710                  789,031                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

ITSM Access Management 92501_7657 Jan‐24 Dec‐24                        325,000                                 93,031                               231,969                        (396)                   92,635                             ‐                    232,365                             ‐                               ‐                               ‐                    232,365 

MSSP/SIEM 92502_7658 Jun‐22 Dec‐27                        431,839                               401,173                                 30,667                    30,667                  431,840                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Active Directory 92503_7659 Jan‐20 Jun‐22                          95,202                                 95,202                                          ‐                               ‐                      95,202                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

XenMobile/XenApp WorxSpace 98476_7439 Apr‐14 Mar‐20                          26,568                                 26,569                                         (1)                            ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Information Security Assessments 98477_7440 Oct‐23 Jun‐24                        360,000                                          ‐                                 360,000                             ‐                               ‐                    360,000                             ‐                               ‐                               ‐                               ‐                    360,000 

IT Security Program (ISP) Development 98483_7446 May‐13 Jun‐14                        318,411                               318,411                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

942 Information Security Program (ISP) Total                     3,708,976                           2,860,632                               848,346                  255,981               1,408,708                  360,000                  232,365                             ‐                               ‐                               ‐                    592,365 

944 Information Technology Management Program Total                            1,566                                   1,566                                          ‐                               ‐                        1,566 

946 IT Infrastructure Program

IT System Architecture 92404_7200 Sep‐12 Oct‐15                     1,009,341                           1,009,341                                          ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Cabling 92405_7201 Mar‐11 Jun‐24                     5,066,302                           1,065,716                           4,000,586                  134,795                  134,795               3,865,791                             ‐                               ‐                               ‐                               ‐                 3,865,791 

SAN Storage 92406_7203 Jul‐13 Mar‐23                     1,826,562                           1,364,036                               462,526                  462,526                  786,059                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Oracle Database Appliance 92407_7204 Jul‐13 Mar‐25                     1,356,000                               580,658                               775,342                             ‐                               ‐                    387,671                  387,671                             ‐                               ‐                               ‐                    775,342 

Server Upgrades 92408_7205 Oct‐13 Mar‐23                        955,298                               885,025                                 70,273                    70,273                  650,306                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Near Field Communications 98480_7443 Jul‐23 Dec‐23                        790,379                               647,492                               142,888                             ‐                        9,113                  142,887                             ‐                               ‐                               ‐                               ‐                    142,887 

Exchange Upgrades 98481_7444 Jun‐16 Jun‐20                        117,848                               117,848                                          ‐                               ‐                    109,842                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Enterprise Data Management 98482_7445 Jan‐14 Jul‐24                     2,121,361                           1,083,362                           1,037,999                             ‐                               ‐                    519,000                  519,000                             ‐                               ‐                               ‐                 1,038,000 

NetScalers 98505_7654 Mar‐23 Aug‐23                        119,370                               216,940                               (97,570)               (116,940)                 100,000                    19,370                             ‐                               ‐                               ‐                               ‐                      19,370 

Telephone System Upgrade 98600_7660 Apr‐21 Jun‐22                        910,145                               857,160                                 52,985                    52,985                  910,145                             ‐                               ‐                               ‐                               ‐                               ‐                               ‐   

Core Switches 98601_7661 Mar‐23 Nov‐23                        500,000                                          ‐                                 500,000                             ‐                               ‐                    500,000                             ‐                               ‐                               ‐                               ‐                    500,000 

Edge Switches 98602_7662 Mar‐22 Jun‐24                     1,400,000                               410,785                               989,215                  444,821                  855,606                  544,394                             ‐                               ‐                               ‐                               ‐                    544,394 

Disaster Recovery 98603_7663 Jul‐23 Jun‐25                        983,000                                          ‐                                 983,000                             ‐                               ‐                    368,625                  491,500                  122,875                             ‐                               ‐                    983,000 

Instrumentation & Controls IT 98604_7664 Jul‐23 Jun‐24                        310,000                                          ‐                                 310,000                             ‐                               ‐                    232,500                    77,500                             ‐                               ‐                               ‐                    310,000 

Future Workplace 98608_7802 Dec‐22 Jun‐23                        500,000                                          ‐                                 500,000                  272,000                  272,000                  228,000                             ‐                               ‐                               ‐                               ‐                    228,000 

946 IT Infrastructure Program Total                  17,965,606                           8,238,363                           9,727,244               1,320,460               3,827,866               6,808,238               1,475,671                  122,875                             ‐                               ‐                 8,406,784 

completed project
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