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February 2019 
 
Louis M. Taverna, Chairman 
MWRA Advisory Board 
100 First Avenue 
Boston, MA 02129 
 
Dear Chairman Taverna: 
 
This letter transmits to the Advisory Board the MWRA’s Proposed Capital Improvement Program 
(CIP) for Fiscal Year 2020. The MWRA Board of Directors approved the transmittal of the 
Proposed CIP at its December 19, 2018 meeting.   The FY20 Proposed CIP represents an update 
to the FY19 CIP approved by the Board in June 2018 and includes the latest cost estimates, revised 
schedules, and new projects. The FY20 CIP spending falls within the FY19-23 approved spending 
cap of $984.8 million.  
 
The FY20 Proposed Capital Improvement Program projects $249.8 million in spending for FY20, 
of which $169.7 million supports Wastewater System Improvements, $65.4 million supports 
Waterworks System Improvements, and $14.7 million is for Business and Operations Support. The 
projects with significant spending include Deer Island Clarifier Rehabilitation Phase 2, Deer Island 
HVAC Equipment Replacement projects, Chelsea Creek Headworks Upgrades, Prison Point CSO 
Facility Rehabilitation, Nut Island Odor Control and HVAC Improvements, and Southern Extra 
High Redundancy. 
 
Asset Protection accounts for the largest share of capital expenditures for the FY19-23 period. The 
FY20 Proposed CIP includes $773.4 million for asset protection initiatives, representing over 71% 
of total MWRA spending in this timeframe.  Water System Redundancy projects totals $213.2 
million in the same FY19-23 period, accounting for nearly 20% of total spending. 
 
The FY20 Proposed Capital Program reaffirms MWRA’s commitment to the community financing 
assistance programs on both the water and wastewater sides.  
 
A copy of the CIP document is available on-line at www.mwra.com. Questions or comments on 
this document should be directed to the MWRA Budget Department at (617)788-2268.  
 
Thank you for your continued support, comments and recommendations on the capital budget.   
 
 
Sincerely, 
 
 
 
Frederick A. Laskey 
Executive Director 
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MWRA AT A GLANCE 

 
 

Purpose 

Provide  wholesale  water  and  sewer  services  to 
customer  communities,  funded  primarily  through 
rates and charges 
 
Legal Status 

Massachusetts  public  authority  established  by  an 
enabling  act  in 1984 – Chapter 372 of  the Acts of 
1984 as most recently amended January 2019 
 
Management 

 11‐member  Board  of  Directors  (3  Governor 
appointees,  3  Mayor  of  Boston  appointees,  1 
City of Quincy appointee, 1 Town of Winthrop 
appointee, and 3 Advisory Board appointees) 

 1  Executive Director  (5  divisions: Office  of  the 
Executive  Director,  Operations,  Finance, 
Administration, Law) 

 
Advisory Board 

Established  by  the  enabling  act  to  make 
recommendations  to  the  MWRA  on  the  MWRA 
budget and programs and to serve as  liaison to the 
customer communities 
 
Service Area 

 61  customer  communities  (43  sewerage,  51 
water) 

 3.0 million people (44% of MA population)  

 5,500 businesses  
 

FY19 Operating Budget ($ in millions) 

  Direct Expenses     $239.6 
  Indirect Expenses       $46.0 
  Capital Finance      $482.4 
  Total Operating Budget    $767.9 

  Revenues*      $767.9 

*96.2% of Revenues raised from rate assessments 

Bond  Ratings  ‐  General  Revenue  Bonds 
(senior/subordinate) 

Moody’s  ‐   Aa1/Aa2 
S&P ‐    AA+/AA 
Fitch ‐    AA+/AA 

 
Capital Improvement Program 

 Total CIP spending: $8.4 billion since 1984 

 Total Current Indebtedness $4.9 billion 

 FY19 CIP Budget: $179.2 million 

Water System  

 2 protected reservoirs 
o Quabbin 
o Wachusett 

 2 water treatment facilities 
o John J. Carroll 
o William A. Brutsch 

 350 miles of distribution infrastructure including 
aqueducts, deep rock tunnels, and pipeline 

 12 active storage reservoirs and standpipes 

 11 active pumping stations 

 Average Daily flow: 200 mgd 

 Safe yield: 300 mgd 

 Treatment Capacity: 405 mgd 

 Percentage of capacity utilized: 67%* 
*based on safe yield 

Wastewater System  

 240 miles  of  sewer  pipelines  and  cross‐harbor 
tunnels 

 11 pump stations 

 1 screening facility 

 4 CSO treatment/storage facilities 

 2 wastewater treatment plants  
o Deer Island Treatment Plant 
o Clinton  Advanced  Wastewater  Treatment 

Plant 

 5 remote headworks  

 1 Pellet Plant for residuals processing 

 Average daily flow: 365 mgd 

 Peak wet weather capacity: 1,270 mgd 

 Percentage of capacity utilized on average: 30%  

Renewable Energy 

27%  of  MWRA’s  energy  requirement  was  self‐
generated from renewable sources (biomass, hydro, 
wind, & solar assets) in FY18. 
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MWRA's water comes from the Quabbin Reservoir, 65 miles west of Boston, and the Wachusett Reservoir, 
35 miles west of Boston.  The Quabbin alone holds a 4‐year supply of water.  

The  reservoirs  are  filled  naturally.  Rain  and  snow  fall  onto  watersheds  (protected  land  around  the 
reservoirs) and eventually turn into streams that flow into the reservoirs. This water comes into contact 
with soil, rock, plants and other material as it follows its path. This process helps to clean the water.  

The Quabbin and Wachusett Reservoirs are protected. Over 85% of the watershed lands that surround 
the reservoirs are covered in forest and wetlands. About 75% of the total watershed land cannot be built 
on. The natural undeveloped watersheds help to keep MWRA water clean and clear.  Because they are 
well‐protected, the water in the Quabbin and Wachusett Reservoirs is of very high quality.  The MWRA 
has won numerous awards for quality, taste, and sustainability. 

Water  for most MWRA communities  is  treated at  the Carroll Water Treatment Plant  in Marlborough, 
Massachusetts. Water from the Quabbin and Wachusett Reservoirs enters the plant through the Cosgrove 
or Wachusett Aqueduct. The treated water leaves the plant through the MetroWest Water Supply Tunnel 
and the Hultman Aqueduct.  Water  from the Quabbin Reservoir for Chicopee, South Hadley Fire District 
#1 and Wilbraham is treated at the Brutsch Water Treatment Facility in Ware, Massachusetts, and leaves 
the plant through the Chicopee Valley Aqueduct. 

For MetroWest and Metro Boston communities,  treated water  is sent  through  the MetroWest Water 
Supply Tunnel and  the Hultman Aqueduct and  is stored  in covered  tanks. From  there  it  is drawn  into 
distribution mains and many smaller community pipes. For Chicopee Valley Area Communities, treated 
water is sent through the Chicopee Valley Aqueduct to the local distribution mains and smaller community 
pipes. Water meters log the water entering each community. 

Local pipes  serve each  street  in  the customer communities and eventually carry water  into buildings. 
Meters  installed by  the  local  communities measure  the  amount of water delivered  to each home or 
business.  

To maintain and measure water quality, MWRA  tests over 1,600 water  samples per month,  from  the 
reservoirs all the way to household taps.  
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Water is flushed through a building's pipes into customer community sewers. These 5,100 miles of local 
sewers transport the wastewater  into 227 miles of MWRA  interceptor sewers. The  interceptor sewers, 
ranging  from 8  inches  to 11  feet  in diameter, carry  the  region's wastewater  to  two MWRA  treatment 
plants.  Most  communities’  wastewater  flows  to  the  Deer  Island  Treatment  Plant  with  the  Clinton 
Wastewater Treatment Plant serving the town of Clinton and the Lancaster Sewer District.  

 The following describes the Deer Island treatment process: 

Collection and Pumping:   Sewage  is piped to headworks where bricks,  logs and other  large objects are 
screened out. Pumps draw the screened sewage through deep‐rock tunnels under Boston Harbor to Deer 
Island. 

Preliminary Treatment:   Mud and sand settle in a tank called a grit chamber. This material, known as grit 
and screenings, is taken to a landfill for environmentally safe disposal.  

Primary Treatment:  The sewage then flows to primary settling tanks where up to 60% of the solids in the 
waste stream settle out as a mixture of sludge and water. 

Secondary  Treatment:  Plant  oxygen  is  added  to  the  wastewater  to  speed  up  the  growth  of  micro‐
organisms. These microbes then consume the wastes and settle to the bottom of the secondary settling 
tanks. After secondary treatment, 80‐90% of human waste and other solids have been removed.  

The  treated wastewater  is disinfected before  it  is discharged  to  the Massachusetts Bay.  The  treated 
wastewater, known as effluent, travels through a 9.5‐mile Outfall Tunnel bored through solid rock more 
than 250  feet below  the ocean  floor. The tunnel's  last mile and a quarter  include 55 separate release 
points known as "diffusers." With water depths up to 120 feet, this outfall provides a much higher rate of 
mixing  and/or  dilution  than  possible  with  discharges  into  the  shallow  waters  of  Boston  Harbor.  
 
Sludge from primary and secondary treatment is processed further in sludge digesters, where it is mixed 
and heated to reduce its volume and kill disease‐causing bacteria. It is then transported through the Inter‐
Island Tunnel  to  the pelletizing plant  in Quincy, Massachusetts where  it  is dewatered, heat‐dried and 
converted to a pellet fertilizer for use in agriculture, forestry and land reclamation. 
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MWRA Capital Improvement Program Overview 

 
In 1984,  legislation was enacted  to  create  the Massachusetts Water Resources Authority, an 
independent agency with the ability to raise its revenues from ratepayers, bond sales and grants. 
The primary mission was to modernize the area’s water and sewer systems and clean up Boston 
Harbor.    Since  its  establishment,  the  MWRA  has  invested  over  $8.4  billion  to  improve  the 
wastewater and waterworks systems serving its 61 customer communities.  The system serves 
3.0 million people and more than 5,500 businesses. 

Since 1985, MWRA has been subject to a Clean Water Act enforcement action to end years of 
wastewater pollution of Boston Harbor and its tributaries from the old Deer Island and Nut Island 
treatment plants and combined sewer overflows (CSOs).  The enforcement case was initiated by 
the Conservation Law Foundation  in 1983 and taken up by the U.S. Environmental Protection 
Agency  in  1985.  The  Commonwealth  of  Massachusetts,  the  Boston  Water  and  Sewer 
Commission, the City of Quincy and the Town of Winthrop are also parties to the case. 

The  Orders  of  the  Court  set  forth  the  schedules  of  activities  to  be  undertaken  to  achieve 
compliance with the  law. Since 1985, MWRA has complied with 420 milestones which  include 
the completion of extensive new wastewater treatment facilities at Deer  Island  in Boston and 
Nut  Island  in  Quincy,  a  residuals  facility  in  Quincy,  and  35  CSO  control  projects  in  Boston, 
Cambridge, Chelsea and Somerville which comprise the long‐term CSO control plan, the last of 
which were completed in December 2015. 

As part of compliance with the Court’s Orders, MWRA was required to file monthly compliance 
and  progress  reports  on  its  ongoing  activities  through  December  15,  2000  and  quarterly 
compliance and progress reports through December 2016.  MWRA is currently required to submit 
bi‐annual compliance and progress reports through December 2020. 

During  the  same  time,  MWRA  complied  with  regulatory  mandates  to  improve  waterworks 
facilities.  The mandated waterworks projects included the MetroWest Water Supply Tunnel, the 
Carroll Water Treatment Plant, and several covered water storage facilities.   
 
The mandated projects account for most of the Capital  Improvement Program (CIP) spending.  
The five initiatives below account for over $6.0 billion or 72% of spending to date:  
 

• Boston Harbor Project ‐ $3.8 billion  
• Combined Sewer Overflow ‐ $911 million 
• MetroWest Tunnel ‐ $697 million 
• Carroll Water Treatment Plant ‐ $423 million 
• Covered Storage Facilities ‐ $239 million 

 
As the MWRA reaches maturity as an agency, the infrastructure modernization and new facilities 
construction phase is nearing completion, and, barring new mandates, most of the Authority’s 
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future capital budget will be designated for Asset Protection, Water System Redundancy, Pipeline 
Replacement and Rehabilitation, and Business System Support.   
 
Asset Protection focuses on the preservation of the Authority’s building facilities.  Water System 
Redundancy aims to reduce the risks of service interruption and allow for planned maintenance 
of the water system assets.  Long‐term water redundancy will be the largest future CIP initiative 
with  estimated  spending  in  excess  of  $1.4  billion  over  17  years.    Pipeline  Replacement  and 
Rehabilitation  focuses  on  the  maintenance  and  replacement  of  water  and  sewer  pipelines.  
Business  System  Support  provides  for  the  continuing  improvement  and  modernization  of 
technology and security systems. 
 
The FY20 Proposed CIP reaffirms MWRA’s commitment to the community financial assistance 
programs on both the water and wastewater side.  
 
Capital  initiatives  to date have been primarily  funded  through  long‐term borrowings, and  the 
debt  service on  these outstanding bonds  represents a  significant and growing portion of  the 
Authority’s operating budget.     As of December 31, 2019, MWRA’s total debt was $4.9 billion.  
The  Authority’s  capital  finance  (debt  service)  obligation  as  a  percent  of  total  expenses  has 
increased from 36% in 1990 to 62.8% in the Final FY19 Current Expense Budget.  

The MWRA’s credit  ratings of Aa1  from Moody’s, AA+  from S&P, and AA+  from Fitch,  reflect 
strong management of financial performance, application of operating surpluses to early debt 
defeasance, satisfactory debt service coverage ratios, well maintained facilities, comprehensive 
long‐term  planning  of  both  operating  and  capital  needs,  and  the  strong  credit  quality  of  its 
member service communities. 

To arrive at the FY20 Proposed CIP, the Authority identified the needs of the capital programs 
taking into account the recommendations of the Master Plan. The long‐term strategy for capital 
work is identified in the Authority’s Master Plan which was published in 2006, updated in 2013, 
and in 2019.  The Master Plan serves as a road map for inclusion of projects in the CIP in every 
budget cycle.   
 
The FY20 Proposed CIP represents an update to the FY19 CIP approved by the MWRA Board in 
June  2018.  The  spending  projections  are  the  result  of  prioritizing  the  projects,  establishing 
realistic estimates based on the latest information, striking a balance between maintenance and 
infrastructure  improvements,  and ensuring  that  there  is  adequate  support  for MWRA’s  core 
operations to meet all regulatory operating permit requirements.   
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FY20 Proposed CIP 

 
FY20 Spending 
 
The FY20 Proposed Capital Improvement Program projects $249.8 million spending for FY20, of 
which  $169.7  million  supports  Wastewater  System  Improvements,  $65.4  million  supports 
Waterworks System Improvements, and $14.7 million is for Business and Operations Support.   
 

 
 
The FY20 Proposed CIP includes $35.4 million for community assistance programs, which are a 
combination of loan and partial grant programs, with net expenditures of $25.7 million for the 
local Infiltration/Inflow program and net expenditures of $9.7 million for the local water pipeline 
program. 
 
Project contracts with spending greater than approximately $6 million  in FY20, excluding  local 
community assistance programs,  total $104.7 million and account  for nearly 42% of  the  total 
annual spending. 
 

Waterworks
26%

Wastewater
68%

Business 
and Ops

6%

FY20 Expenditures by Category
$s in millions
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Contracts with the highest spending for FY20 are described below: 
 

Chelsea Creek Headworks Upgrade Construction ‐ $19.3 million 
($81.8 million total construction cost). This major rehabilitation 
project  includes  replacement/upgrade  to  the  screens,  grit 
collection  system,  grit  and  handling  systems,  odor  control 
systems,  HVAC,  mechanical,  plumbing  and  instrumentation. 
Solids handling systems are being automated and the building’s 
egress and fire suppressions systems are also being upgraded.  
 

 
Prison  Point  Rehabilitation  Construction  ‐  $18.6 
million ($36.3 million total construction cost). This 
rehabilitation will  include  upgrades  to  the  facility 
including replacement of diesel pump engines, dry 
weather screens, wet weather screens, sluice gates, 
chemical  tanks,  updating  of  other  facility 
equipment  including  electrical  distribution  and 
chemical  disinfection  systems,  and 
repair/replacement  of  miscellaneous  equipment. 
Improvement/installation  of  systems  as 
appropriate for energy efficiencies, security, and fire alarm will also be included.  

Project Contract

Projected 

FY20 

Expenditures 

$s in millions

DI Treatment Plant Asset Protection Clarifier Rehab Phase 2 ‐ Construction $23.1

Facility Asset Protection Chelsea Creek Upgrades ‐ Construction $19.3

Facility Asset Protection Prison Point Rehabilitation Construction $18.6

Local Water System Assistance Program Phase 2 Loan Distributions $16.0

Local Water System Assistance Program Phase 3 Loan Distributions $12.0

Corrosion & Odor Control Nut Island Odor Control HVAC Improvement Construction Ph 2 $10.0

DI Treatment Plant Asset Protection HVAC Equipment Replacement Construction $8.0

SEH Redundancy & Storage Redundancy Pipeline Sect 111 ‐ Construction 3 $7.0

I/I Local Financial Assistance Phase IX Grants $7.5

I/I Local Financial Assistance Phase X Grants $7.5

Residuals Asset Protection Residuals Electrical/Mechanical/Drum Dryer Replacement $6.4

DI Treatment Plant Asset Protection Gravity Thickener Rehabilitation $6.3

New Connecting Mains ‐Shaft 7 to WASM 3 CP3 Sections 23, 24, 47 Rehabilitation $6.0

Total Contracts > $6.0 million $147.7

% of FY20 Spending 59.1%

Excluding Community Loan Programs $104.7

% of FY20 Spending 41.9%

Total Projected FY20 Spending $249.8
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Nut  Island  Odor  Control  and  HVAC 
Improvements  ‐  Construction  Phase  2  ‐  $10.0 
million  ($39.9  million  total  construction  cost). 
Improvements to the Nut Island Headworks odor 
control, HVAC and energy management systems.  
These are  the  long‐term  improvement projects 
that  arose  following  the  January 2016  fire  and 
the odor control, HVAC and energy management 
systems  evaluation  contract  completed  in 
February 2017 

.  
 
Southern Extra High Redundancy Section 111 Phase 
3  Construction  ‐  $7.0  million  ($19.1  million  total 
construction cost). This  is a redundancy project  for 
MWRA’s  Southern  Extra  High  service  area.  This 
project will provide redundancy to Sections 77 and 
88  serving  Boston,  Norwood,  Stoughton,  and 
Dedham‐Westwood  through  construction  of  a 
redundant  pipeline.    Phase  1  was  substantially 
complete in September 2018.  Phase 2 and Phase 3 
began in October 2017 and June 2018, respectively. 
 
 

 
New Connecting Mains ‐ Shaft 7 to WASM 3 – CP3 Sections 23, 
24,  47  Rehabilitation  ‐  $6.0  million  ($14.3  million  total 
construction cost). This project includes cleaning and lining 21,950 
linear feet of 20‐inch diameter pipe (Sections 24 and 47) and 5,800 
linear feet of 36‐inch diameter pipe (Section 23). 
 
 

 
Deer Island Wastewater Treatment Plant Asset Protection and Residuals: 
 
Clarifier Rehabilitation Phase 2 Construction  ‐ $23.1 
million  ($135.0  million  total  construction  cost).  This 
project will rehabilitate the sludge removal system  in 
the  primary  tanks  and  the  aeration/recirculation 
systems  in  the  secondary  tanks.    The  influent  gates, 
effluent  launders and aeration systems, and concrete 
corrosion  in  primary  clarifiers will  also  be  addressed 
and repaired.   
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HVAC  Equipment  Replacement 
Construction  ‐ $8.0 million  ($40.2 million 
total  construction  cost).  Replace  two 
obsolete HVAC  control  systems,  reducing 
replacement  parts  and  improving 
automation.  Project  includes  central  lab 
fume hoods and East/West Odor Control 
Handler replacements. 

 
 

 
Gravity Thickener Rehabilitation  ‐ $6.3 million  ($19.6 million 
total construction cost). This project involves installing catwalks 
around  the  perimeter  of  several  tanks,  removing  concrete 
blocks  in  the  effluent  channels,  and  modifying  the  sludge 
thickener  roofing  to  improve  staff  access  and  operating 
efficiency. 
 
 
 

 
 
 
Residuals  Electrical/Mechanical/Drum  Dryer  Replacement  ‐ 
$6.4 million ($8.6 million total construction cost). This project 
includes  mechanical  and  electrical  improvements  to  the 
Residuals Facility. Also, includes drum dryer replacements. 
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Total MWRA Future Spending  
 
Every year, the MWRA updates its anticipated future spending.  The FY20 Proposed CIP projects 
total MWRA future spending of $3.9 billion.  This is an increase of $152.8 million over the FY19 
Final CIP transmitted to the Board of Directors in June 2018, with most of the additional spending 
in years beyond FY19.  

Incremental Change in FY20 Proposed CIP 
($s in millions) 

 

Division 

FY19 Final CIP
Future Spending 
(FY19‐Beyond 

FY28) 

FY20 Final CIP
Future Spending 
(FY19‐Beyond 

FY29) 

$ Change  % Change 

Wastewater  $    1,533.5 $    1,639.3 $    105.8  6.9%

Water  $    2,141.6 $    2,176.3 $      34.7  1.6%

Business & Operations Support  $         50.3 $          62.6 $      12.3  24.5%

 

Total MWRA  $    3,725.4 $    3,878.2 $    152.8  4.1%

 

Of the $152.8 million added to the CIP, a net of $63.9 million is due to revised construction cost 
estimates following completion of studies or engineering designs for the projects.   Increased cost 
estimates may be due to updated cost estimates, such as $8.5 million for Hayes Pumping Station 
Rehabilitation contracts, $7.2 million for Section 101 Waltham Connection Contracts, $5.9 million 
for  Siphon  Structure  Rehabilitation  contracts  $5.4  million  for  Ward  Street  Headworks 
Construction, $7.2 million  for Section 101 Waltham Connection Construction, $5.1 million  for 
Deer  Island  Clarifier  Rehabilitation  Phase  2  Construction,  $4.6  million  for  Prison  Point 
Rehabilitation  Construction,  and  $4.0  million  for  Cathodic  Protection  REI  contracts.  Cost 
estimates may  also  decrease.    The  largest  decrease was  $15.2 million  for  Peabody  Pipeline 
Construction as well as $11.2 million  for Chestnut Hill Emergency Pumping Station Generator 
Construction which are not moving forward.  
 
There were $54.5 million in new projects added in the FY19 CIP, which are described in the next 
section.  The remaining increase is primarily due to projected inflation on unawarded contracts 
and schedule changes. 
 
Information on individual project budgets and detail of changes is provided in Appendix 2. 
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FY20 New Projects  
 
The FY20 CIP adds $54.5 million in new projects of which $48.8 million are for Wastewater 
projects, $0.8 million are for Waterworks projects, and $5.0 million are for Business and 
Operations Support.    

 

 
 

The following table shows new projects added by major programs: 
 

 
 
 
 
 
 
 
 
 
 
 
 
 

Project

Total 

Contract 

Amount

FY19‐23 

Spending

Wastewater $           48.8   $               4.4 

Waterworks $             0.8   $               0.8 
Business & Operations Support $             5.0   $               5.0 

Total New Projects $           54.5   $             10.2 

$s in millions

Project

Total 

Contract 

Amount

FY19‐23

Pump Stations & CSO Facility Rehab Construction $           37.5   $                  ‐  
Pump Stations & CSO Facility Rehab Design/CA/REI $             7.5   $               0.7 
Deer Island As‐Needed REI $             3.0   $               3.0 

Sections 191 & 192 Charles River Valley Sewer $             0.5   $               0.5 
Clinton Equipment & Supplies Storage Building $             0.3   $               0.3 
Carroll Water Treatment Plant Emergency Generator 

No.1 Replacement (Electric Portion)
 $             0.8   $               0.8 

As‐Needed Design Contract 18 $             2.5   $               2.5 
As‐Needed Design Contract 19 $             2.5   $               2.5 
Total New Projects $           54.5   $             10.2 

$s in millions



 12

The  largest project added  is  the Pumping Station and CSO 
Facility Rehabilitation  ‐ $45.0 million upgrades  to DeLauri, 
Hingham,  and  Hough's  Neck  Pumping  Stations  and  the 
Somerville Marginal CSO Facility. At pumping  stations and 
CSO  facilities,  operability  of  mechanical  equipment  and 
maintenance  of  electric/standby  power  systems  are  key 
elements to minimize risk of facility failure. 
 

   
 
A complete list of new projects with cash flows and descriptions can be found in Appendix 3. 
 
 
Asset Protection and Water System Redundancy 
 
Asset Protection accounts for the largest share of capital expenditures for the FY19‐23 period, 
nearly tripling the expenditure level of the FY14‐18 spending period. 
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As illustrated by the following graph, the next two waves of spending over the FY19‐23 Cap period 
and  the FY24‐28 Cap period will be  for asset protection and water  redundancy. This  reflects 
MWRA’s commitment to maintaining its physical plant and addressing the need for water system 
redundancy  in  some  critical  service  areas.  Total  asset  protection  spending  for  FY19‐23  is 
projected at $758.4 million or nearly 70% of projected spending.   Similarly, water redundancy 
spending for FY19‐23 is projected at $213.2 million or 19.7% of projected FY19‐23 spending.  
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Future Spending 

 
Asset Protection accounts for the largest share of capital expenditures for the FY19‐23 period. 
The FY20 Proposed CIP includes $773.4 million for asset protection initiatives, representing over 
71% of total MWRA spending in this timeframe.  Wastewater and Waterworks Asset Protection 
are $666.6 million and $91.8 million, respectively.  Deer Island Treatment Plant Asset Protection 
accounts  for over $309 million  in  spending.   Spending  for water  system  redundancy projects 
totals $213.2 million in the same FY19‐23 period, accounting for 19.7% of total spending. 
                                   

Changing nature of the CIP by Category 
($s in millions) 

Project Category  FY14‐18  FY19‐23  FY24‐28 

Asset Protection  $284.6 $773.4 $1,095.4 

Water Redundancy  174.6 213.2 $373.5 

CSO  64.7 7.7 $0.0 

Other  61.7 89.6 $109.5 

Total  $585.6 $1,083.9 $1,578.4 

           

Asset Protection  48.6% 71.4% 69.4% 

Water Redundancy  29.8% 19.7% 23.7% 

CSO  11.0% 0.7% 0.0% 

Other  10.5% 8.3% 6.9% 

Total  100.0% 100.0% 100.0% 
 

FY19‐23 Five‐Year Spending Cap 
 
The Five‐Year Spending Cap 
 
The  concept  of  a  five‐year  spending  Cap  was  first  introduced  at  the  Advisory  Board’s 
recommendation in 2003 for the FY04‐08 period. The Cap represents targeted spending levels to 
ensure  adequate  capital  program  funding  and  to  serve  as  a  guide  for  long‐term  planning 
estimates and community assessments.  The graph below describes the history of the past three 
five‐year  caps and  the  Final FY19‐23 Cap, both  in  terms of  the Cap budget  levels and actual 
spending. 

The most recent Cap (FY19‐23) of $984.8 million is significantly higher than the prior Cap (FY14‐
18) of $791.7 million for a variety of reasons  including  increased spending on asset protection 
and the initial phases of the long‐term redundancy program. 



 15

 

 

Today, the Authority is better positioned to reinvest in rehabilitation and replacement of aging 
facilities  as  result  of  conservative  fiscal  management  which  includes  judicious  control  of 
expenses, and  the  fact  that MWRA has  implemented  the practice of utilizing available  funds 
resulting  from  positive  current  expense  budget  variances  for  defeasances  resulting  in  the 
reduction of  future  fiscal years debt  service expense. MWRA projects an overall  reduction  in 
outstanding principal of debt during the FY19‐23 cap period. 

It is important to note that the spending on capital programs is largely determined by the nature, 
magnitude, and number of upcoming projects.  In the prior five‐year Caps, specifically FY04‐08 
and FY09‐13, the majority of spending was driven by court‐mandated projects and building new 
facilities.   During the FY14‐18 Cap, the Authority reached substantial completion on  its court‐
mandated CSO Control Plan at an approximate total cost of $910.0 million. The Authority’s main 
focus going forward  is asset protection and water system redundancy. The FY20 Proposed CIP 
includes approximately $1.0 billion in future expenditures for asset protection and continues to 
fund the critical redundancy for the Metropolitan Tunnels System at approximately $1.4 billion 
over a seventeen‐year period. However, the FY19‐23 period includes only $15.1 million related 
to the tunnels. 
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The following two charts below capture the historical CIP spending through FY18 and projects 
spending through FY23 based on the FY20 Proposed CIP both overall at the MWRA level and by 
utility.  Average total annual CIP spending through FY18 was $278 million.  Average annual CIP 
spending  for  the proposed FY19‐23 Cap  is projected  to be $217 million.   Average annual CIP 
spending  through  FY18  was  $84  million  for  Waterworks  and  $192  million  for  Wastewater.  
Average annual CIP spending  for the proposed FY19‐23 Cap  is projected to be $72 million  for 
Waterworks and $135 million for Wastewater. 
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The  FY20  Proposed  CIP  includes  approximately  $1.9  billion  in  future  expenditures  for  asset 
protection and continues to fund the critical redundancy for the Metropolitan Tunnels System at 
approximately $1.4 billion over a seventeen‐year period.  
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The  table  to  the  left depicts CIP 
projected spending for the FY19‐
23 Cap period and  FY24‐28 Cap 
period  by  major  program 
categories  for  Wastewater 
Systems  Improvements, 
Waterworks  System 
Improvements and Business and 
Operations  Support.    The 
Metropolitan  Tunnels 
Redundancy  projects  accounts 
for  the  increase  in Transmission 
spending  for Waterworks  in  the 
FY24‐28 Cap period.   
 
 
 
 

 
 

 
Spending during the FY19‐23 timeframe is planned to be $1.1 billion, including local community 
spending of $134.8 million for the I/I loan and grant program and $37.5 for the water pipeline 
loan program. 
 
Annual cash flows for the proposed Cap period are shown below in millions: 
 

 
 
The  format of  the Cap  table has  changed  to  account  separately  for MWRA  spending, which 
excludes the local I/I grant and loan program and the local water pipeline loan spending which 
are  both  outside  of  MWRA’s  control.    As  in  past  Caps,  contingency  for  each  fiscal  year  is 
incorporated  into the CIP to  fund the uncertainties  inherent to construction. The contingency 
budget is calculated as a percentage of budgeted expenditure outlays. Specifically, contingency 
is 7%  for non‐tunnel projects and 15%  for  tunnel projects.    Inflation  is added  for unawarded 
construction contracts.  Finally, the Cap excludes Chicopee Valley Aqueduct system projects. 

FY19 FY20 FY21 FY22 FY23 Total FY19‐23

Projected Expenditures $174.3 $249.8 $258.7 $218.8 $182.3 $1,083.9

I/I Program (29.0) (25.7) (25.0) (28.2) (26.9) (134.8)

Water Loan Program (22.4) (9.7) (5.2) (4.4) 4.2 (37.5)

MWRA Spending 122.9 214.4 228.5 186.1 159.6 $911.6

Contingency 0.0 13.6 14.8 12.5 10.7 51.6

Inflation on Unawarded Construction 0.0 2.1 5.5 6.2 7.6 21.4

Chicopee Valley Aqueduct Projects (0.0) 0.0 0.0 0.0 0.0 (0.0)

FY19 Proposed FY19‐23 Spending $122.9 $230.1 $248.8 $204.7 $178.0 $984.6

FY
2
0
 P
ro
p
o
se
d
 
Total     

FY19‐23

Total 

FY24‐28

Wastewater System Improvements $677.1 $855.9

Interception & Pumping 203.3        331.9    

Treatment 317.2        371.9    

Residuals 14.0          31.7      

CSO 7.7            ‐        

Other Wastewater 134.8        120.5    

Waterworks System Improvements $359.9 $706.9

Drinking Water Quality Improvements 13.2          13.1      

Transmission 131.6        357.9    

Distribution & Pumping 140.3        298.6    

Other Waterworks 74.7          37.3      

Business & Operations Suppport 47.0          15.6      

Total MWRA $1,083.9 $1,578.4
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The proposed FY19‐23 cap cash  flow totals $984.6 million,  falling within the approved Cap of 
$984.8 million.   
 
Total Projected Expenditures for the Final FY19‐23 Cap period by category, including community 
loan and grant programs, is illustrated in the pie chart below:  

 
Breaking down the expenditures further, yearly projected spending for the FY19‐23 Cap period 
by program, including community loan and grant programs, are shown below in millions: 
 

 

Waterworks
33%

Wastewater
63%

Business 
and Ops

4%

FY19‐23 Expenditures by Category
$s in millions

  FY19 FY20 FY21 FY22  FY23 

Total

FY19‐23

Wastewater System Improvements $82.8 $169.7 $161.4 $138.5 $124.7 $677.1

Interception & Pumping 39.7 65.3 50.0 28.8 19.5 203.3

Treatment 12.1 66.4 80.6 80.7 77.3 317.2

Residuals 0.5 8.3 3.5 0.7 1.0 14.0

CSO 1.4 4.0 2.3 0.0 0.0 7.7

Other Wastewater 29.0 25.7 25.0 28.2 26.9 134.8

Waterworks System Improvements $85.2 $65.4 $83.5 $73.2 $52.6 $359.9

Drinking Water Quality Improvements 1.8 3.1 3.6 3.4 1.3 13.2

Transmission 10.5 15.2 40.0 36.8 29.0 131.6

Distribution & Pumping 43.6 31.3 28.2 21.0 16.3 140.3

Other Waterworks 29.3 15.8 11.7 12.0 5.8 74.7

Business & Operations Support 6.4 14.7 13.9 7.1 5.0 47.0

Total MWRA $174.3 $249.8 $258.7 $218.8 $182.3 $1,083.9
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It  is  important  to  emphasize  that  the  majority  of  spending  within  the  Wastewater  and 
Waterworks programs is concentrated in several larger projects with significant spending in the 
FY19‐23 timeframe.   Project contracts with expenditures greater than $15 million for the FY19‐
23 Cap total $685.3 million, including local community assistance programs, account for nearly 
63.2% of spending.  
 
 
 

 
 
 
 
 
The FY19‐23  timeframe  is dominated by  several  large projects with  the  top  five construction 
projects  totaling nearly $289.2 million and accounting  for 26.7% of FY19‐23  spending.   Large 
initiatives  include  the  Clarifier  Rehabilitation  at  Deer  Island  and  Chelsea  Creek Upgrades  at 
$125.0 and $50.3 million, respectively.   
 
 
 
 
 

Project Contract

Projected 

FY19‐23 

Expenditures 

$s in millions

DI Treatment Plant Asset Protection Clarifier Rehabilitation Phase 2 ‐ Construction $125.0

Local Water Pipeline Improvement Phase 3 Loans ‐ Distributions $85.3

Local Water Pipeline Improvement Phase 2 Loans ‐  Distributions $59.9

Facility Asset Protection Chelsea Creek Headworks Upgrades ‐ Construction $50.3

DI Treatment Plant Asset Protection HVAC Equipment Replacement ‐ Construction $40.2

Corrosion & Odor Control Nut Island Odor Control HVAC Improvements  ‐  Construction $37.4

Facility Asset Protection Prison Point Rehabilitation ‐ Construction $36.3

I/I Local Financial Assistance Phase X Grants $36.0

I/I Local Financial Assistance Phase XI Grants $35.0

I/I Local Financial Assistance Phase IX Grants $26.3

Local Water Pipeline Improvement Lead Service Line Replacement Loans $24.0

I/I Local Financial Assistance Phase XII Grants $21.0

Metro Redundancy Interim Improvements WASM 3 Construction 1 $20.4

DI Treatment Plant Asset Protection Gravity Thickener Rehabilitation $19.3

SEH Redundancy and Storage Redundancy Pipeline Sect 111 ‐ Construction 3 $19.1

NIH Redundancy & Storage Section 89 & 29 Redundancy ‐ Construction 2 $18.3

NIH Redundancy and Storage Section 89 & 29 Replacement ‐ Construction $16.0

DI Treatment Plant Asset Protection Fire Alarm System Replacement ‐ Construction $15.5

Total Contracts > $15.0 million $685.3

% of FY19‐23 Spending 63.2%
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FY20 Anticipated Contract Awards 
 
In Fiscal Year 2020, 54 contracts totaling $182.5 million are projected to be awarded. The largest 
fifteen projected contract awards total $145.7 million and account for nearly 80% of expected 
awards and are presented in the following table. 
 

 
 
 

 
 
 
 

  Project   Subphase 

 Total Contract 

Amount

 ($s in millions) 

Facility Asset Protection Prison Point Rehab ‐ Construction $36.3

DI Treatment Plant Asset Protection
Fire Alarm System Replacement ‐ 

Construction
$22.0

Metropolitan Redundancy Interim Improvements WASM 3 CP‐1 $20.4

NIH Redundancy & Storage Section 89 & 29 Replacement ‐ Construction $16.0

Facility Asset Protection
Ward St & Columbus Park Headworks 

Design/CA
$11.4

Metropolitan Tunnel Redundancy Preliminary Design & MEPA Review $9.3

DI Treatment Plant Asset Protection Digester & Storage Tank Rehab Design/ESDC $4.1

DI Treatment Plant Asset Protection DI Dystor Membrane Replacements $4.0

Wastewater Meter System‐Equipment
WW Metering Asset Protect/Equipment 

Purchase
$4.0

Watershed Division Capital Improvements
Maintenance Garage/Wash Bay/Storage 

Building Construction
$3.9

DI Treatment Plant Asset Protection As‐Needed REI ‐ 1 $3.0

Metropolitan Redundancy Interim Improvements Section 101/Waltham Design/CA $3.0

DI Treatment Plant Asset Protection As‐Needed Design 9‐1 $2.8

DI Treatment Plant Asset Protection As‐Needed Design 9‐2 $2.8

DI Treatment Plant Asset Protection As‐Needed Design 9‐3 $2.8

Top 15 Contract Awards $145.7
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Community Loan Programs 
 
The  MWRA  offers  its  water  and  wastewater  communities  loan  and  grant  opportunities  for 
infrastructure preservation.  Community loans are interest‐free and repaid to MWRA over a 5‐
year or a 10‐year period.  On the water side, the program's goal is to improve local water system 
pipeline  conditions  to help maintain high water quality distribution  from MWRA's  treatment 
plant through local pipelines to customers' taps.  The water loan program was established in 1988 
and over 530 miles of pipeline have been improved.  Similarly, on the wastewater side, the local 
financial  assistance  program  provides  MWRA  sewer  communities  funding  to  perform  local 
infiltration and inflow "I/I" reduction and sewer rehabilitation. The I/I program was established 
in 1993 and funds are currently approved for distribution through Fiscal Year 2025.  Unlike the 
water loan program, the I/I program is a partial grant program. 
 
Over the FY19‐23 timeframe $134.8 million in funding is projected to be distributed to MWRA 
wastewater  communities  and  $37.5  million  is  projected  to  be  distributed  to  MWRA  water 
communities. 
 
 

 
 

Waterworks
37%

Wastewater
61%

Business 
and Ops

2%

FY20 Planned Contract Awards
$s in millions

FY19 FY20 FY21 FY22 FY23 FY19‐23

I/I Financial Assistance (net of repayments) $29.0 $25.7 $25.0 $28.2 $26.9 $134.8

Local Water System Assistance (net of repayments) $22.4 $9.7 $5.2 $4.4 ($4.2) $37.5
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MWRA Capital Improvement Spending and Debt Service  
 

As of December 31, 2018, MWRA’s total debt is $4.9 billion, which is $113.5 million less than 
the MWRA’s total debt as of December 31, 2017.  While total outstanding debt is decreasing, 
debt service obligations continue to rise and are projected to increase in coming years. 
 

 
 
Project Level Budget Summaries and Detail of Changes 
 
Information on individual project budgets and detail of changes is provided in the supplemental 
appendices attached to this document. 
 
CIP Review and Adoption Process 
 
The Advisory Board will have 60 days from the transmittal of the FY20 Proposed CIP to review 
the budget and prepare comments and recommendations.  During the review period, Advisory 
Board and MWRA staff will continue to meet and discuss the changes to the capital budget.  The 
Advisory Board will then transmit its comments and recommendations to MWRA in the spring 
after its review. Staff will prepare draft responses to the Advisory Board’s recommendations for 
discussion at the budget hearing.  During the spring, MWRA will update the CIP to incorporate 
the latest information into the Final budget. In June, staff will present the FY20 Final to the Board 
for adoption. 
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APPENDIX 1 
 

Project Budget Summaries 
and Detail of Changes 

 



Wastewater System Improvements

Interception & Pumping
S.104 Braintree‐Weymouth Relief Facilities 1
S.130 Siphon Structure Rehabilitation 4
S.132 Corrosion & Odor Control 6
S.136 West Roxbury Tunnel 9
S.137 Wastewater Central Monitoring 11
S.139 South System Relief Project 14
S.141 Wastewater Process Optimization 17
S.142 Wastewater Meter System Equipment Replacement 19
S.145 Interception & Pumping (I&P) Facility Asset Protection 22
S.146 Inspection of Deer Island Cross Harbor Tunnels 31
S.147 Randolph Trunk Sewer Relief 32

Treatment
S.206 Deer Island Treatment Plant Asset Protection 35
S.210 Clinton Wastewater Treatment Plant 46

Residuals
S.271 Residuals Asset Protection 49

Combined Sewer Overflows

Introduction to Combined Sewer Overflow Program 53

S.341 S. Dorchester Bay Sewer Separation (Comm. Pt.) 61
S.346 Cambridge Sewer Separation 63
S.324 CSO Planning & Support 66

Other Wastewater
S.128 Infiltration/Inflow (I/I) Local Financial Assistance 71

Project Budget Summaries and Detail of Changes
Project Index



Project Budget Summaries and Detail of Changes
Project Index

Waterworks System Improvements

Integrated Water Supply Improvement Program 73

Drinking Water Quality Improvements
S.542 Carroll Water Treatment Plant (CWTP) 75
S.550 Spot Pond Storage Facility 80
S.555 Carroll Water Treatment Plant Asset Protection 82

Transmission
S.597 Winsor Station/Pipeline Improvement 87

S.604 MetroWest Water Supply Tunnel 90
S.616 Quabbin Transmission Rehabilitation 95
S.617 Sudbury/Weston Aqueduct Repairs 98
S.621 Watershed Land 100

  S.622 Cosgrove Tunnel Redundancy 102
S.623 Dam Projects 104

  S.625 Metropolitan Tunnel Redundancy 106
  S.628 Metropolitan Redundancy Interim Improvements 110
  S.630 Watershed Division Capital Improvements 114

Distribution & Pumping
S.618 Peabody Pipeline  117
S.677 Valve Replacement 119
S.692 Northern High Service ‐ Section 27 Improvements 121
S.693 Northern High Service  ‐ Revere & Malden Pipeline Improvements 123
S.702 New Connecting Mains ‐ Shaft 7 to WASM 3 127
S.704 Rehabilitation of Other Pumping Stations 130
S.708 Northern Extra High Service ‐ New Pipelines 133
S.712 Cathodic Protection of Distribution Mains 135
S.713 Spot Pond Supply Mains ‐ Rehabilitation 137
S.719 Chestnut Hill Connecting Mains 140
S.721 Southern Spine Distribution Mains 143
S.722 Northern Intermediate High (NIH) Redundancy & Storage 145
S.723 Northern Low Service Rehabilitation ‐ Section 8 148
S.727 Southern Extra High Redundancy & Storage 150
S.730 Weston Aqueduct Supply Mains (WASMs) 153
S.735 Section 80 Rehabilitation 158

Other Waterworks
S.753 Central Monitoring System 161
S.763 Distribution Systems Facilities Mapping 165
S.765 Local Water Pipeline Assistance Program 167
S.766 Waterworks Facility Asset Protection 170

Business & Operations Support

S.881 Equipment Purchase 175

S.925 Technical Assistance 177
S.933 Capital Maintenance Planning/Development 178
S.934 MWRA Facilities Management & Planning 180
S.935 Alternative Energy Initiatives 182
Information Technology (IT)  184
S.940 Applications Improvements Program 185
S.942 Information Security Program 188
S.944 Information Technology Management Program 190
S.946 IT Infrastructure Program 192

   



Wastewater System 
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Deer Island Wastewater Treatment Plan

 



  
 

Interception and Pumping - 1 

S. 104 Braintree‐Weymouth Relief Facilities  
 

Project Purpose and Benefits 
 Contributes to improved public health 
 Provides environmental benefits 
 Fulfills a regulatory requirement 
 Extends current asset life 

 Improves system operability and reliability 
 
In accordance with a DEP administrative consent order, construction of relief facilities and the resulting reduction in 
community  infiltration and  inflow will provide capacity for peak sewage flow from Braintree, Hingham, Holbrook, 
Randolph, Weymouth, and sections of Quincy.   This project will  reduce surcharging  in Braintree and Weymouth, 
and reduce frequent overflows into the Weymouth Fore River during wet weather.   

 
Project History and Background 
 
The Braintree‐Weymouth  interceptor system and pump station serves Braintree, Hingham, Holbrook, Randolph, 
Weymouth, and sections of Quincy. Because of population  increases, the sewerage system could not handle the 
volume  of  sewage  received  and  sewage  overflows were  frequent  along  the Weymouth  Fore  River  during wet 
weather. 
 
Interim rehabilitation work was required to ensure continued operation of the existing Braintree‐Weymouth Pump 
Station during  the  long‐term design and  construction period. After  initially proceeding with a dual  track design 
approach  for part of  this project, MWRA decided  to construct a deep rock  tunnel rather  than a marine pipeline 
from the new pump station to the Nut  Island shaft of the  Inter‐Island Tunnel to Deer  Island. Construction of the 
Emergency Mill Cove Siphon was completed in June 1998.  Construction of the deep rock tunnel was completed in 
September 2003, and the North Weymouth Relief Intercept was completed in June 2002. The Intermediate Pump 
Station  and  sludge  pumping  facilities  at  Deer  Island  were  completed  in  April  2005.  The  Fore  River  Siphons 
construction contract was completed in May 2005. Construction of the Replacement Pump Station was completed 
in April 2008. Rehabilitation of Section 624 was completed in December 2010. Remaining phases include Braintree‐
Weymouth Improvements.  
 
Scope 
 

Sub‐phase  Scope  Status

Design 1/CS/RI – Tunnel 
& IPS 

Design of the tunnel and Intermediate Pump Station (IPS). Includes 
completion of design modifications for sludge pumping facilities at 
Deer Island and residuals filtrate facilities at Fore River. 

Completed

Sediment Tests  Tests required as part of the evaluation of marine pipeline option.  Completed

Design 2/CS/RI – Surface 
Design of remaining construction including siphons and replacement 
pump station. 

Completed

Tunnel Construction & 
Rescue 

Construction of a 2.9‐mile, 12‐feet diameter tunnel beginning at the 
Nut Island shaft of the Inter‐Island Tunnel and ending at the Fore River 
Staging Area. Two 14‐inch sludge pipelines within the tunnel will 
convey Deer Island sludge from the Inter‐Island Tunnel to the 
pelletizing plant.  0.4 miles of twin 12‐inch pipelines within the tunnel 
will convey filtrate from the pelletizing plant to the Intermediate Pump 
Station.  2.5 miles of 42‐inch force main will carry flows and filtrate to 
the Inter‐Island Tunnel. Also includes a MOA with Quincy, Braintree, 
and Weymouth for tunnel rescue and fire support services. 

Completed



Interception and Pumping - 2 

Sub‐phase  Scope  Status

Intermediate Pump 
Station Construction 

Construction of a 45‐mgd pump station and headworks in North 
Weymouth. Also includes modifications to the sludge pumping facilities 
at Deer Island and the filtrate facilities at Fore River. 

Completed

No. Weymouth Relief 
Interceptor Construction 

Construction of 2,000 linear feet of 60‐inch gravity sewer running from 
the Intermediate Pump Station and along the Exelon Energy site. 

Completed

Fore River Siphons 
Construction 

Construction of 36‐inch, 3,900‐feet long twin siphons beneath the Fore 
River from the Idlewell section of Weymouth to the southeast corner of 
the Exelon Energy site in North Weymouth.  Constructing 1,000 linear 
feet of 36‐inch to 54‐inch new sewers in Idlewell. 

Completed

B‐W Replacement Pump 
Station 

Construction of a new 28‐mgd Braintree‐Weymouth Pump Station 
which will handle flows from Hingham, Weymouth, and portions of 
Quincy. 

Completed

Rehab Section 624   Rehabilitation of 2,000 feet of Section 624 in North Weymouth.  Completed

Mill Cove Siphon 
Construction 

Installation of 1,700 linear feet of 42‐inch siphon pipe between Newell 
Playground and Aspinwall Street in North Weymouth to act as second 
barrel of existing Mill Cove Siphon. 

Construction –Rehab 
Interim rehabilitation of the existing Braintree‐Weymouth Pump 
Station. 

Completed

Community Tech 
Assistance 

Technical assistance for the Town of Weymouth for hydraulic modeling 
of its sewer system, leak detection for the water system, and 
mitigation. 

Completed

Geotechnical Consultant  Consulting services related to the tunnel shaft excavation. Completed

Communication System  Radio systems for the intermediate and replacement pump stations.  Completed

Mill Cove Sluice Gates 
Design and Construction 

Install a single gate to provide for system flushing to reduce sediment 
deposition and to control odors at the Braintree‐Weymouth Pump 
Station. 

Future

Braintree‐Weymouth 
Improvements Design CS 
(7435), Construction 
(7366), and REI (7683) 

Design/ESDC services for modifications needed to improve facility 
safety, reliability, and performance. Design and construction 
improvements are required to address deficiencies in odor control, 
monitoring/instrumentation systems, solids screenings/handling, and 
pumping operations.   

Active

  
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$240,105 

 
$227,705 

 
12,400  $174  $417  $1,842  

 
$10,558  $0 

 

Project 
Status  
12/18 

 
94.8% 

Status as % is approximation based on project budget and expenditures.  Braintree‐
Weymouth Improvements Design/Construction Services commenced in December 
2018. 

 
 
 



  
 

Interception and Pumping - 3 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$239,378 
 

$240,105 
 

$727  Apr‐26  Apr‐26  None  $1,814  $1,842  $28 

 
 
Explanation of Changes 
 

 Project  cost  and  spending  changed  due  to  updated  cost  estimate  for  Braintree Weymouth  Improvements 
Design due to actual award amount and adding Resident Engineering Inspection contract. 
  

CEB Impacts 
 

 None identified at this time. 
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S. 130 Siphon Structure Rehabilitation   
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Improves system operability and reliability 
 

Master Plan Project  2009 Priority Rating 2 (see Appendix 3) 
 

Design and construction of improvements to headhouses and structures. 
 

Project History and Background 
 

Siphon chambers are located at the upstream and downstream ends of depressed sewers. Depressed sewers are 
constructed  to  avoid obstructions  in  sewer  alignments  such  as  rivers  and  subsurface utilities. Upstream  siphon 
chambers  allow  attainment  of  proper  water  elevation  so  that  the  depressed  sewer  flows  under  pressure. 
Downstream chambers provide transitions between depressed sewers and downstream gravity sewers. 
 
Connecting structures are  facilities at which  flows  from sewers are redirected  to converge with or receive  flows 
from other sewers. 
 
There are 92 siphon chambers and 111 connecting structures in the MWRA wastewater system. Wastewater flows 
through many of these siphon chambers and connecting structures can be impacted by irregular maintenance due 
to  the  inaccessibility of many  structures.  Inadequate or  reduced hydraulic  capacity  could  in  turn  contribute  to 
significant  surcharges  or  overflows.  Odor  problems  have  also  been  identified  at  some  siphon  chambers  and 
connecting structures due to hydraulic transitions. 
 
MWRA  completed  a  study  in  1998  to  evaluate  rehabilitation  of  these  structures  in  order  to  permit  greater 
accessibility  to  provide  regular  maintenance  to  alleviate  the  above  problems.  83  siphon  chambers  and  63 
connecting structures were included in the study which recommended rehabilitation and improvements to 127 of 
these structures. MWRA has prioritized the design and construction of improvements to these structures. Phase 1 
will provide access improvements and rehabilitation of structures at locations that are subject to inundation from 
potential surface flooding and are in greatest need of access and/or repair.  
 
Scope 
 

Sub‐phase  Scope  Status

Planning 
Identification of methods to improve accessibility and structures. 
Inspection of the siphon chambers and diversion structures along with 
recommendations for rehabilitation. 

Completed

Phase 1 Design/CS/RI 
and Construction 

Design, Construction Services and Resident Inspection for improvements 
at high priority siphon locations. Scope included 40 structures 

Future

Phase 2 Design/CS/RI 
and Construction 

Design, Construction Services and Resident Inspection for improvements 
at high priority siphon locations. Scope includes 40 structures 

Future
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$12,127 

 
$940 

 
$11,187  $60  $460  $5,568 

 
$5,619  $0 

 
 

Project 
Status   
12/18 

 
7.7% 

Status as % is approximation based on project budget and expenditures. Initial 
Planning subphase was completed in 1998. Design is expected to begin in April 2019. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$6,168  12,127  $5,959  Dec‐21  Dec‐26  60 mos.  $5,228  5,568  $340 

 
Explanation of Changes 
 

 Project cost and spending changed due to updated design and construction cost estimates. 
 
 Schedule changed due to repackaging design and construction contract into two phases. 
 
CEB Impacts 
 

 None identified at this time. 
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 S. 132 Corrosion and Odor Control   
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Improves system operability and reliability 
 
High sulfide levels in the Framingham Extension System cause corrosion and odors in that system and downstream 
in the Wellesley Extension Sewer System and West Roxbury Tunnel.   A study has identified the causes of corrosion 
and odors and recommended corrective measures.  Completion of corrosion control measures will extend the useful 
life of these assets and minimize the impact on the existing wastewater conveyance infrastructure.  Improved odor 
control will mitigate the impact on surrounding areas. 
 

Project History and Background 
 

Hydrogen  sulfide  produces  sewer  odors  and  is  highly  corrosive  to  pipes  and  pump  stations.  Collapses  in  the 
Framingham  Extension  Sewer  (FES) have  alerted MWRA  to problems  in  that  area. Odor  complaints have been 
received from residents abutting both the Framingham Extension Relief Sewer (FERS) and the Wellesley Extension 
Sewer  (WES)  systems  resulting  in  legal  claims  totaling  several  hundred  thousand  dollars.  Severe  corrosion  has 
occurred in the drop chamber leading to the West Roxbury Tunnel as well as documented corrosion in the tunnel 
itself.   
 

While  MWRA  attempts  to  minimize  odor  and  corrosion  impacts  through  chemical  intervention  and  sealing 
locations where  odors  escape,  a more  permanent  solution  is  being  sought. MWRA  awarded  a  Planning/Study 
contract in January 1997. The consultant completed inspections in Ashland, Framingham, and Natick and drafted a 
report identifying, locating, and categorizing the sources and the extent of odor and corrosion problems. The Odor 
and Corrosion  report  indicated  that  significant  levels of  sulfides  are discharged  into  the  FES  from Ashland  and 
Framingham. These sulfide  levels where documented to  increase as the wastewater flows through the FES/FERS 
system.  The  report  recommends  a  combination  of  MWRA  and  community  actions,  such  as  modifications  to 
industrial discharge limits and municipal permits, chemical addition at community pump stations and the FES, and 
air treatment. The final planning/inspection report was completed in December 1998. 
 
Following the Planning/Study the MWRA began the Interim Corrosion Control project.  This design project included 
modifications to the FERS pump station, FES Tunnel, and air treatment systems.  The design project was 
discontinued in June 2005, leaving the different project components a various level of design.  At the time, a 
decision was made to allow other recommendations made during the Planning/Study phase to be further 
implemented (i.e., modifications to community collection systems, industrial discharge limits, municipal permit 
modifications).   This decision has proven to be prudent give the significant reduction in hydrogen sulfide over the 
past decade.  However, the high hydrogen sulfide levels are still prevalent enough to require chemical addition 
during the seasonal high period of the year to maintain hydrogen sulfide levels in an acceptable range for both 
corrosion control and to help reduce nuisance odors. 
 
The Corrosion and Odor Control program has recently been expanded to include odor control and mechanical/ 
electrical modification to the downstream Nut Island Headworks.  
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Scope  
 

Sub‐phase  Scope  Status

Planning 
Identification of causes and sources of odors; collection of local sewer 
system information in Ashland, Natick, and Framingham; 
recommendations for long‐term corrective measures. 

Completed

Design/CS/RI 

Design, construction services, and resident inspection for FERS Pump 
Station, FES tunnel, and air treatment systems. By June 2005, the FERS 
Pump Station achieved 50% Design status, the FES tunnel achieved 
30% Design status and the air treatment systems achieved 100% 
Design status. 

Completed

Interim Corrosion Control 

Implementation of chemical addition program at the FERS Pump 
Station. The program includes the addition of potassium 
permanganate, and monitoring of the wastewater flows and hydrogen 
sulfide levels downstream. 

Completed

FES/FERS Biofilters Design 
& Construction   

FES/FERS Corrosion Control (Biofilters) is a design and construction 
project to make improvements in the MWRA sewers. Three air 
treatment systems (biofilters) are recommended to remove and treat 
hydrogen sulfide in the FES, FERS, WESR and WERS sewer systems.  
Rehabilitation of hydrogen sulfide meters will be included. 

Future

Nut Island Mechanical and 
Electrical Upgrades Design 
CA, REI and Construction 

This project provides design, ESDC/REI and construction for 
replacement/upgrades to the mechanical, electrical, instrumentation, 
and support systems at the Nut Island Headworks Facility. 

Future

System‐wide Odor Control 
Study 

The prevalence of Hydrogen Sulfide gas in the collection system has 
been responsible for system wide odor complaints and infrastructure 
deterioration. This project will evaluate the system, identify the critical 
needs, and provide solutions. 

Future

NI Headworks Odor 
Control and HVAC 
Improvements Evaluation, 
Design, ESDC, REI and 
Construction Phase 2 

Design ESDC/REI and construction for improvements for the Nut Island 
Headworks Odor Control and HVAC systems and energy management 
system. This is the long term improvements project following the 
January 25‐26, 2016 fire and following the Contract 7494 Odor 
Control, HVAC and Energy Management System Evaluation completed 
in February 2017. Failure of the odor control system would result in 
odors being released to surrounding areas and the discharge limits of 
the facility's air permit would be exceeded. 

Active

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$79,017 

 
$6,180 

 
$72,837  $967  $10,749  $40,935 

 
$31,062  $840 
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Corrosion & Odor Control

 
 

Project 
Status   
12/18 

 
8.0% 

Status as % is approximation based on project budget and expenditures. Odor Control 
Evaluation was completed in February 2017. NI Odor Control & HVAC Design CA/REI 
commenced in March 2017. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$76,754  $79,017  $2,263  Nov‐27  Nov‐27  None  $41,502  $40,935  ($567) 

 
 
Explanation of Changes 
 

 Project cost change primarily due to updated cost estimates for Nut Island Headworks Odor Control and HVAC 
Improvements Construction, amendment for Nut Island Mechanical & Electrical Design CA/REI, and inflation 
adjustments on unawarded contracts 

 
 Project spending changed primarily due to updated schedules for Nut Island Headworks Odor Control and 

HVAC Improvements Design/CA/REI and Construction, partially offset by amendment listed above. 
 
 
CEB Impacts 
 

 None identified at this time. 
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 S. 136 West Roxbury Tunnel  
 

Project Purpose and Benefits 
 

  Contributes to improved public health   Provides environmental benefit   Extends current asset life 
 Improves system operability and reliability 

 
Master Plan Project  Priority Rating 1 (See Appendix 3) 

 
Investigation and rehabilitation of the West Roxbury Tunnel sewer.  This sewer, built in 1964, transports flows from 
the Wellesley Extension Relief Sewer System through the West Roxbury portion of Boston to the High Level Sewer.  
A structural failure could result in surcharging and overflows. 

 
Project History and Background 
 
During construction of  the Wellesley Extension Replacement Sewer and  inspection of  the  tunnel  in 1999, visual 
observations  indicated  that  severe  corrosion  due  to  hydrogen  sulfide  had  occurred  in  a  portion  of  the  sewer 
directly upstream of  the West Roxbury  Tunnel  (WRT),  and  that  the  tunnel  entrance  structure had  lost  cement 
lining, exposing the reinforcing steel. Manholes and other structures had been affected more severely. 
 
A  structural  failure  of  the  WRT  would  affect  the  tributary  communities  of  Ashland,  Brookline,  Dedham, 
Framingham, Natick, Needham, Newton, Wellesley,  and  the Hyde  Park  and West  Roxbury  portions  of  Boston.  
Local failure of the tunnel could result in the discharge of 53 to 128 mgd of raw sewage into the Charles River until 
emergency repairs could be made, back‐up of sewage into local residences and businesses, and the interruption of 
service to as many as 125,000 people. Section 138 is immediately upstream of the tunnel and crosses beneath the 
VFW  Parkway  in West  Roxbury.  Structural  failure beneath  this major  transportation  corridor would  result  in  a 
severe public safety hazard.   
 
Design  for  structural  repairs  to  Section  138  and  the West  Portal  of  the  tunnel were  completed  in  June  2001.  
Construction of these repairs, Contract 6569, repairs to Sections 137 & 138,  including the slipline of Section 138, 
were completed  in June 2002. The design contract to rehabilitate the tunnel was awarded  in February 2009 and 
ended in June 2011. The tunnel was inspected in August 2010 and there has been negligible deterioration since the 
1999  inspection. Based on these findings and the significant reduction  in hydrogen sulfide  levels  in the tributary 
sewers over  the past decade,  it was determined  that  the  tunnel  is not  in need of  immediate  repair.  In  lieu of 
immediate repair, a tunnel inspection program will be implemented to monitor the conditions of the tunnel. 
 
Scope 
 

Sub‐phase  Scope  Status

Inspection 
Inspection of Section 137 of the West Roxbury Tunnel, which includes 12,500 linear 
feet  of  84‐inch  reinforced  and  unreinforced  concrete  tunnel.  Initial  inspection 
completed in 1999. 

Completed

Design/CS/RI 

Design,  construction  services,  resident  inspection  for  corrective  actions  to 
repair/rehabilitate 1,000 feet of Section 138 and the West Portal, and a conceptual 
design report for the rehabilitation of the tunnel. Design/construction completed in 
June 2002. 

Completed

Construction 
Rehabilitation of 1,000 feet of Section 138 and the West Portal. Completed in June 
2002. 

Completed
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Tunnel 
Inspection 

Inspection contract to monitor the conditions of the tunnel in 10 years Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$11,314 

 
$10,314 

 
$1,000  $0  $0  $0 

 
$1,000  $0 

 

Project 
Status   
12/18 

 
91.2% 

Status as % is approximation based on project budget and expenditures.  The design 
contract to rehabilitate the tunnel was awarded in February 2009 and ended in June 
2011.  

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$11,314  $11,314  $0  Jun‐24  Jun‐24  None  $0  $0  $0 

 
Explanation of Changes 
 

 N/A. 
 
CEB Impacts 
 

 None identified at this time. 
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S. 137 Wastewater Central Monitoring  
 
 

Project Purpose and Benefits 
 Extends current asset life.   

 Results in a net reduction in operating costs 
 Improves system operability and reliability 

 
To study, define, design, and implement a centralized monitoring and control system most appropriate for MWRA’s 
wastewater  transport  system.  Through  facility  automation  and  remote  monitoring  and  control,  SCADA 
implementation will result in cost savings and improve wastewater system operation and maintenance.   

 

Project History and Background 
 

MWRA has implemented automation and central monitoring and control of its water and wastewater systems and 
facilities. Substantial investments have been made in implementing such systems for the Deer Island Wastewater 
Treatment Plant, and Supervisory Control and Data Acquisition System (SCADA) implementation is fully operational 
at the wastewater transport facilities and the water conveyance and treatment system. 
 
The SCADA Master Plan, which was completed  in  July 1999,  recommended expansion of  the automated control 
concepts developed for water system operation and identified long‐term savings related to staffing reductions and 
optimization of operations and maintenance.   Following the master planning recommendations, a detailed scope 
of  services  was  prepared  to  procure  professional  services  contract  to  provide  design,  integration,  training, 
construction administration and  resident  inspection  services  for various SCADA  improvements. Camp Dresser & 
McKee, Inc. (CDM) was awarded this contract in June 2002. The construction effort on the first and most complex 
of  two  construction  packages  began  in March  2006  and  reached  substantial  completion  in  January  2008.  This 
construction  addressed  SCADA  needs  at most  pumping  and  CSO  facilities,  as  well  as  establishing  overall  data 
communications  improvements.  The  second  construction  package  provided  for  SCADA  needs  at  the  remote 
headworks  facilities,  taking  into  consideration  future  CIP  improvements  at  Chelsea,  Columbus  Park,  and Ward 
Street Headworks facilities. This contract reached substantial completion in July 2009. 
 
Additional CIP sub‐phases have been added and are being implemented to replace existing SCADA equipment that 
is  nearing  the  end  of  its  useful  life  or  is  no  longer  supported  by  the manufacturer.   Additional  efforts will  be 
performed to enhance SCADA communications and  improve on computer graphics used by operators to monitor 
and  control  facilities  (Human Machine  Interfaces) and PLC  related  systems  to  improve upon  cyber  security and 
maintainability.  
 
Scope 
 

Sub‐phase  Scope  Status

Planning 
Development  of  a  plan  for  a  monitoring  and  control  system  for  the  MWRA 
wastewater transport system.  

Completed

Design and 
Integration 
Services 

Includes design, integration (PLC programming, operator graphics development, 
MIS/CMMS  data  transfer),  and  development  and  implementation  of  training. 
Also  covers  preparation  of  documentation  and  manuals  for  automating 
equipment  and  systems  and  for  remote  monitoring  and  control  of  the 
wastewater  transport  systems  and  facilities.  Includes  construction 
administration, engineering services during and after construction, and resident 
inspection. 

Completed
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Sub‐phase  Scope  Status

Construction 1 (CP1) 

Construction and installation of SCADA equipment and systems at 
seven pumping  facilities,  three CSOs and one screen house. Also 
covers Operation Control Center  improvements. Facilities  include 
Alewife, Caruso, Hingham, New Neponset, Hayes, Delauri, Houghs 
Neck,  Chelsea  Screen  House,  Cottage  Farm,  Prison  Point,  and 
Somerville  Marginal.    This  construction  package  included  the 
major  components of  the  SCADA  communications  infrastructure 
(microwave radios, routers, etc.). 

Completed

Construction 2 (CP2) 

Construction and installation of SCADA instrumentation and 
control equipment at the three older headworks facilities and Nut 
Island Headworks. OCC improvements were also made to support 
these additional facilities. 

Completed

Equipment Pre‐purchase 

Purchase  SCADA  system  components  including  computer 
hardware  to  ensure  consistency with MWRA MIS  infrastructure 
through existing Commonwealth of MA blanket contracts and low 
cost small quantity system components (ex. fuel tank monitoring 
units  and  interfaces,  Prison  Point  Flow  meter,  CSU/DSUs),  and 
additional  instrumentation and  control equipment at  the Arthur 
St. Pump Station to ensure consistency and/or compatibility with 
installed systems.  

Completed

Technical Assistance  Technical assistance work to support all subphases. Completed

Wastewater Redundant 
Communications 

To study and  implement redundant communications alternatives 
for Wastewater facilities, with an emphasis on wireless options. It 
is  critical  to  have  alternative  communication  if  an  important 
facility alarm does not reach the Operations Control Center. 

Future

Wastewater SCADA/PLC 
Upgrades Design and 
Programming Services, 
Construction, and 
Equipment Hardware 

Replacement of existing SCADA PLCs nearing  their end of useful 
life  with  an  updated  PLC  platform.  New  PLC  platforms  further 
provide  increased  security  capabilities,  improved  programming 
functionality and maintainability enhancements. Secondary goals 
include standardizing PLC  logic and HMI graphics, and upgrading 
aging  field  instrumentation.  Project  includes  Design  and 
Programming Services, Construction, and Equipment Hardware. 

Active

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$27,482 

 
$19,782 

 
$7,700  $371  $349  $2,061 

 
$5,639  $0 

 

Project 
Status   
12/18 

 
72.0% 

Status as % is approximation based on project budget and expenditures.  
Construction 1 contract was substantially complete in December 2007.  Construction 
2 contract was substantially complete in July 2009. Wastewater SCADA/PLC Upgrades 
Design and Programming Services began in April 2018. 
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Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$27,482 
 

$27,482 
 

$0  Oct‐31  Oct‐31  None  $2,200 
 

$2,061  ($139) 

 
Explanation of Changes 

 

 Spending changed primarily due to updated schedule for Wastewater Redundant Communications contract.  
  

CEB Impacts 
 

 None identified at this time. 
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S. 139 South System Relief Project  
  
Project Purpose and Benefits 

 Contributes to improved public health   
 Provides environmental benefits  
 Extends current asset life 

 Improves system operability and reliability 
 
To protect public health and property  from  sanitary  system overflows and back‐ups  into homes and businesses 
during extreme wet weather events.  Completion of the project will also extend the useful life of system assets and 
potentially avoid extraordinary costs resulting from system failures.  

 
Project History and Background 
 
Archdale Road Diversion Structure 
 
On October 20, 1996 a 100‐year rainstorm caused the MWRA High Level Sewer (HLS) (Section 70) to overflow  in 
the area of Archdale Road in Boston.  Following this overflow event, MWRA established a task force to recommend 
action  to mitigate and/or prevent  future overflows. The  task  force developed an emergency  response plan and 
examined  several  relief  alternatives.  The  first  component  of  the  recommended  relief  plan  consisted  of 
construction  of  a  diversion  structure  that  includes  two  30‐inch  by  60‐inch  sluice  gates  connecting  the  HLS  to 
BWSC’s Stony Brook drainage conduit. The diversion structure is located at the end of Bradeen Street in Roslindale. 
If, based on monitoring results, it appears that the High Level Sewer is about to overflow in the Archdale Road area 
due  to an extraordinary  storm event,  the overflow volume  is diverted  to  the Stony Brook Conduit  through  the 
sluice  gates.   This  eliminates  the need  to deploy  large emergency  response  crews  to build  temporary  sandbag 
dikes. Construction of the diversion structure was completed in August 1999. 
 
High Level Sewer Repair 
 
Subsequent  to  the October 1996 storm, MWRA  initiated some short‐term modifications  to  the sewer system  to 
reduce  overflows. However,  during  a  June  1998  storm,  these modifications  actually  pressurized  the HLS. As  a 
result,  MWRA  began  an  emergency  evaluation  of  the  HLS  in  June  1998  to  analyze  its  hydraulic  capacity  and 
structural  integrity.  The  evaluation, which was  completed  in  January  1999,  discovered  cracking  at  a  77‐degree 
bend  in  the  sewer  in  the Archdale Road area  that  required  immediate attention.  Inspection also  indicated  that 
approximately 40 feet of the HLS, located in the Arnold Arboretum, needed repair. A construction contract notice‐ 
to‐proceed was issued in June 1999 and construction was completed in October 1999. 
 
Outfall 023 Cleaning and Structural Improvements 
 
Following the October 1996 storm, the City of Boston engaged a consultant to review the events and recommend 
remedial actions to prevent future flooding under similar conditions. One recommendation was to clean sediment 
and debris from the Stony Brook Conduit. Boston Water & Sewer Commission (BWSC) has cleaned the upstream 
portion  of  the  conduit  and  MWRA  has  cleaned  the  outfall  from  the  Metropolitan  District  Commission  (MDC) 
gatehouse  at  Charlesgate  to  the  Charles  River.  This  part  of  the  project  also  covers  structural modifications  to 
Outfall 023 to permit access points and diversion capabilities  for  future cleaning. This portion of the project has 
been moved out to fiscal year 2024 after a 2019 inspection discovered acceptable sedimentation levels. Staff will 
continue to periodically inspect the outfall for increased sedimentation levels and report if schedule modification 
need to be made. 
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Milton Financial Assistance 
 
Two  residential areas  in  the Town of Milton have experienced sewage backups  into homes during wet weather 
events and periods of prolonged wet weather. One area affected is a direct tributary of MWRA’s High Level Sewer 
and  the  other  is  a  tributary  to MWRA’s New Neponset  Valley  Sewer.  In  September  1999, MWRA  and Milton 
entered into a financial assistance agreement to fund design and construction of new sewers, rehabilitation of an 
existing pump station, and construction of a new pump station  to mitigate downstream  impacts  from high  flow 
conditions in the improved High Level Sewer. 
 

Pump Station Feasibility 
 
MWRA considered investigating the feasibility of constructing a small pump station to convey wastewater from a 
small area of Quincy away from the Braintree Howard Street Pump Station. The flow would be re‐routed back to 
the  Quincy  collection  system.  The  City  of  Quincy  would  own  and  operate  the  pump  station.  Upon  further 
evaluation, MWRA has decided to delete this project and instead, will continue an MOU with Braintree to pay the 
town annually for use of 25 percent capacity of Braintree’s Howard Street Pump Station. 
 

Scope 
 

Sub‐phase  Scope  Status

Archdale Des/CS/RI and 
Construction 

Design,  construction  services,  and  resident  inspection  for  the 
Archdale  Road  Diversion  Structure.    Construction  of  an 
underground  diversion  structure  that  houses  two  30‐inch  by  60‐
inch  horizontal  sluice  gates  on  the  sidewall  of  the  HLS.  This 
structure controls flow into BWSC’s Stony Brook Conduit. 

Completed

Sections 70 and 71 HLS 
Evaluation/Construction 

Initial evaluation and construction of recommended improvements.  Completed

Milton Financial Assistance 
Payment  to  the  Town  of  Milton  for  local  projects  to  mitigate 
downstream impacts from high flow conditions. 

Completed

Construction and 
Improvements for Outfall 
023 

Removal and disposal of  sediment and debris  from Outfall 023 as 
well  as  continuation of  structural  improvements  to  enable  future 
cleaning operations. 

Future 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$4,939 

 
$3,439 

 
$1,500  $0  $0  $0 

 
$1,500  $0 

 

Project 
Status   
12/18 

 
69.6% 

Status as % is approximation based on project budget and expenditures.  All sub‐
phases are complete except for Outfall 023 Structural Improvements which is 
scheduled to commence in FY24. 

 
 
 
 
 
 
Changes to Project Scope, Budget, and Schedule 
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Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$4,939  $4,939  $0  Dec‐25  Dec‐25  None  $0  $0  $0 

 
Explanation of Changes 
 

 N/A. 
 
CEB Impacts 
 

 None identified at this time. 
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S. 141 Wastewater Process Optimization   
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

  Improves system operability and reliability 
 
To optimize wastewater system operating procedures and make system improvements and modifications to ensure 
maximum wastewater treatment, minimum operating and maintenance costs, and extension of the useful  life of 
system assets. 

 
Project History and Background 
 
This project was established to support MWRA Business Plan strategies, which recommend the development of a 
wastewater  process  optimization  plan,  central  monitoring  facilities  for  the  sewerage  system,  rehabilitation  of 
wastewater interceptors, and the utilization of automation and new technology to increase efficiency. 
 
The  completed  planning  phase  included  the  development  of  an  updated  hydrologic  and  hydraulic  model 
(InfoWorks CS) and the evaluation of optimization alternatives under typical and extreme storm events. MWRA has 
evaluated several of the alternatives and has been using hydraulic information gained during this phase to develop 
facility  control  logic  under  the Wastewater  Transport  SCADA  Implementation  Project.  Two  alternatives, which 
include pipeline modifications, will be  taken  further as defined below. The model developed under  this project 
continues  to be used by MWRA staff  for  in‐house system evaluation and NPDES  reporting  requirements and by 
outside consultants to support CSO‐related and collection system improvement projects. 
 
Scope 
 

Sub‐phase  Scope  Status

Planning 
Evaluate collection system and facility modification alternatives to maximize 
wastewater treatment and minimize operating and maintenance costs. 

Completed

Somerville Sewer  

Design and construct a connection between the upstream end of the 
Somerville Medford Branch Sewer and the North Metropolitan Relief Sewer 
to reduce surcharge and divert flow away from the Cambridge Branch Sewer 
and Delauri Pump Station. 

Future

North System 
Hydraulic Study 

Review the frequency and extent of sanitary sewer overflows (SSOs) in the 
area tributary to Chelsea Creek Headworks and to evaluate and recommend 
alternatives to optimize the performance of the collection system and to 
eliminate or reduce SSOs or relocate them to minimize potential human 
health risks or environmental impacts. 

Completed

 

Siphon Planning 

Further evaluate the benefits of constructing a redundant siphon crossing 
the Mystic River from the Cambridge Branch Sewer to the DeLauri Pump 
Station to assist in frequency of CSO discharges.  A planning level evaluation 
was performed under the Cambridge Branch Sewer Study completed in 
December 2017. 

Completed
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Hydraulic Modeling 
Engineering Design 
and Construction 

Model impacts of outfall on Mass Bay which is required under the NPDES 
permit using the Bay Eutrophication Model. Also, phase will be for future 
implementation of system optimization measures or more significant 
system modifications which were identified during the North System study.  
Additional follow‐up analysis or project implementation may be done under 
this phase. 

Future

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$10,306 

 
$1,502 

 
$8,836  $0  $0  $0 

 
$5,117  $3,719 

 

Project 
Status   
12/18 

 
14.4% 

Status as % is approximation based on project budget and expenditures.   The 

Notice‐to‐Proceed for the North System Hydraulic Study was completed in June 

2015. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge. 

 

FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$10,306  $10,337  $31  Jun‐31  Jun‐31  None  $0  $0  $0 

 
Explanation of Changes 
 

 Project cost changed due to inflation adjustment for the Somerville Sewer Construction contract. 
 
CEB Impacts 
 

 None identified at this time. 
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S. 142 Wastewater Metering System – Equipment 
Replacement Project   
 

Project Purpose and Benefits 
 Replace Existing Permanent Wastewater Metering System   

 Evaluate and Update Community’s Flow Metering Methodologies 
 Continue providing the most accurate and reliable Wastewater metering data for rates  

 Improves system operability and reliability 
 

The Wastewater metering  system primary purpose has been  to quantify wastewater  flow  from  each  of  the  43 
MWRA wastewater member communities  for  use  in  the formulation of  sewer   charges .    The existing metering 
system  is 12 years old,  it was designed with a  life expectancy of 7  to 10 years;  it  is still  running  reasonably and 
MWRA’s staff has taken great care to ensure that the accuracy and reliability of meter data is not affected and the 
metering data is based upon sound engineering and business practices for rate purposes.  The project will include 
planning,  design,  and  Resident  Engineering/Inspector  (REI)  services  for  the  replacement  of  the  wastewater 
metering  system,  conduct  wastewater  flow  measurements  in  unmetered  areas  and  incorporate  them  in  the 
evaluation of existing community metering methodologies  

 
Project History and Background 
 
The MWRA’s permanent wastewater metering system was initially constructed in 1994.  The primary purpose has 
been to quantify wastewater flow from each of  the 43  MWRA wastewater member communities  for  use  in  the 
formulation of  sewer   charges , which  includes  a  flow‐based  component.    Other  uses  of  the  data  include 
collection  and  treatment  system  analysis  and  planning,  infiltration  and  inflow  quantification  in  member 
communities,  use  in  hydraulic  models  and  to  a limited extent, operations support.   
 
In 2005 the first wastewater metering system replacement project was completed, the existing MWRA wastewater 
meters were  installed with wireless phone  communication and data  collection  system.   Currently  the wastewater 
metering system consist of 212 metering sites  located  throughout  the 43 wastewater member communities, 189 
are  rate meters and 23 non rate meters.   Of  the 212 meters, 187 are  located  inside of sewer manholes and 25 
Remote Terminal Units (RTU) are installed inside of MWRA and community facilities.  The majority of  the meters 
are  installed  in  gravity  sewer  lines,  owned  and operated  by  the Authority or  its member communities.    These 
sewer lines have various pipe shapes, ranging  in  size  from 8  inches  to 150  x  138  inches,  with manhole  depths 
ranging  from  5  feet  to  over  40  feet  deep.    The  metering  sites  are  located  in  residential,  commercial  and 
industrial areas. 
 
Contract  6739  is  comprised  of  two  phases.    Phase  One  includes  the  evaluation,  planning  and  design  of  the 
wastewater metering system of approximately 225 permanent meter sites.   Phase Two consists of the metering 
system replacement installation which includes Resident Engineering and Resident Inspection Services to oversee 
meter equipment installation and acceptance. 
 
Under Phase One of  this project,  the  flows  from all unmetered areas will be updated, using  temporary meters, 
weirs and instantaneous depth of flow and velocity measurements, to account for any changes in flow from those 
areas over time.  The metered areas and meter locations will be evaluated and recommendations to improve the 
percentage of metered flow above the 85% threshold will be considered where  is reasonably feasible bearing  in 
mind the benefits of adding meters versus associated capital and operational/maintenance cost.  All existing and 
any proposed new metering sites will be evaluated and for each meter  location the most suitable meter type to 
provide flow data with a high degree of accuracy and reliability will be recommended.  
 
Phase  One  also  includes  the  evaluation  of  the  most  current  and  emerging  wastewater  metering,  wireless 
communication, data collection and analysis software technologies, including reviews of similar systems currently 



Interception and Pumping - 20 

in use elsewhere  in the country.   The metering system replacement design documents (plans and specifications) 
for public bidding will be prepared for Contract 7191 and title Permanent Metering System Equipment Purchase 
and Installation.  
 
Phase  Two  will  include  Resident  Engineering  and  Resident  Inspection  Services  to  oversee  meter  equipment 
installation and acceptance plus the one‐year warranty period. The purchase and installation of the meters will be 
a separate contract overseen by the Phase 2 services. 
 
The wastewater metering system evaluation (including field evaluation and measurement of currently unmetered 
areas), planning, design and bidding services for purchasing a replacement meter system and equipment is 
estimated to take 26 months from Notice to Proceed.  Phase Two meter installation and acceptance is estimated 
to take 15 months, followed by a 12‐month warranty period. 
 
 
Scope 
 

Sub‐phase  Scope  Status

Planning/Design/REI 

Development of a long‐term plan to upgrade or replace the existing 
wastewater  metering  system  (technology,  hardware,  software, 
telemetry).  Conduct Wastewater flow measurements in unmetered 
areas,  evaluate  and  update  Community  Flow  Formulas  (CFF).  
Oversee  purchase  of  metering  system  and  perform  REI  services 
during meter installation. 

Active

Equipment 
Purchase/Installation 

 

Purchase and installation of equipment. 
Completed 

Wastewater Metering 
Asset 
Protection/Equipment 
Purchase 

Rehabilitation,  replacement  and  upgrades  (planning,  design  and 
construction)  for  the Wastewater Metering  System  to be  required 
every  10  years  over  the  40  year  planning  period.  Includes  meter 
purchases and installation. 

Future

Meter Modems‐Antenna 
Replacement 

Purchase and replace 500 meter modems and associated antennas.  Future

Meter Power Design/CA, 
REI and Construction 

The project objective  is to be able to obtain continuous data at key 
metering  sites  (major  system  legs,  potential  SSO  locations,  etc.) 
within  the  Wastewater  collection  system  to  monitor  the  system 
conditions,  optimize  conveyance,  and  make  real  time  operational 
decision during wet weather conditions.  Approximately 30 metering 
sites have been selected  to support  this objective. Given  improved 
battery technology and anticipated cost to provide utility power to 
these  sites,  further  analysis  is  being  performed  in‐house  prior  to 
moving into this Design and Construction phase.    

Active

 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$28,333 

 
$5,724 

 
$22,609  $1,813  $4,318  $13,667 

 
$0  $8,942 
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Project 
Status  
12/18 

22.3% 

Status as % is approximation on project budget and expenditures.  The purchase 
and installation of 2nd generation of meters is complete.  Planning/Design/REI 
contract was awarded in June 2017. Metering Equipment Purchases and 
Installation is expected by the end of 2019 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$28,733 
 

$28,333  ($400)  Dec‐30  Dec‐30  None  $13,679  $13,667  ($12) 

 
Explanation of Changes 
 

 Project cost changed due  to Meter Modems/Antenna Replacements deleted since work will be done  in  the 
Current Expense Budget.  
 

 Project spending changed primarily due to updated cashflow for Planning/Study/Design contract. 
 

CEB Impacts 
 

 Potential cost savings associated with this project have yet to be be quantified. 
 
  



Interception and Pumping - 22 

S. 145 Interception and Pumping Facility Asset Protection  
    
Project Purpose and Benefits 

 Extends current asset life 
 Improves system operability and reliability 

 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems. 

 
Project History and Background   
 
This project was developed  to ensure  that MWRA maintains ongoing  service while optimizing operations  in  its 
wastewater facilities. This project,  in  its current form, addresses  immediate critical facility and equipment  issues.  
This project will eventually include five areas: 
 

1. Equipment replacement (pumps, HVAC equipment, blowers, etc.). 
2. Architectural projects (concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, electrical wiring, heating system, etc.). 
4. Support Projects (process control system upgrades, etc.). 
5. Specialty Projects (instrumentation upgrades, fuel storage tanks, etc.). 

 
The Interception and Pumping Asset Protection project will be ongoing throughout the useful life of the facilities. 

 
Scope   
 

Sub‐phase  Scope Status

Rehabilitation of Section 93A 
Lexington 

Rehabilitation of 4,000 linear feet of pipeline in Lexington 
(Section 93A).  Completed in April 2004. 

Completed

Sections 80 and 83 

Evaluation of the condition of Sections 80 and 83 and design 
and construct repairs to damaged portions.  TV inspection 
revealed numerous cracks and holes, which impair the 
structural integrity of the pipe.  Contract completed in 
September 2007. 

Completed

Section 160 

Rehabilitation of 11,000 linear feet of Section 160 of the 
Mystic Valley Sewer in Winchester due to extensive 
deterioration of the brick and concrete sewer.  Rehabilitation 
of sewer completed. 

Completed

93A Force Main Replacement 
Replacement of 1,100 feet of 24‐inch ductile iron force main 
due to extensive corrosion from hydrogen sulfide.  Contract 
was substantially complete in January 2007. 

Completed

Mill Brook Valley Sewer Sections 
79 & 92 

Rehabilitation of a portion of Section 79 pipeline in Arlington.  
Under MOU trust agreement, MWRA to absorb 50% of total 
cost of rehabilitation. 

Completed
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Sub‐phase  Scope Status

Prison Point HVAC Upgrades, 
Design & Construction 

The HVAC system improvements are complete and included 
the replacement of components for the HVAC system as well 
as the ductwork, air handling equipment, dampers, louvers, 
and odor control were in need of upgrade. The conversion of 
the control system for the HVAC to electronic digital control 
was completed in FY05/FY06 under the CEB. The diesel 
engine fuel system modifications at this facility were 
completed under the SCADA contract and included the fuel 
oil delivery feed to the system boiler.  

Completed

Chelsea Screenhouse Upgrades 
and ESDC/REI 

The Chelsea Screenhouse has four climber screens and seven 
hydraulic gates and was built to screen sewerage upstream of 
the Chelsea Creek Siphons and Caruso Pump Station, and to 
provide screening of flows diverted from the Chelsea Creek 
Headworks during wet weather events. Most of the operating 
equipment has passed its useful lifespan. A preliminary 
evaluation of the gates in 2007 identified maintenance and 
operational issues. In November 2011, a conceptual design 
report for the facility was performed within the Remote 
Headworks Upgrades Design contract, with recommendations 
for replacements and upgrades to equipment at the facility. A 
task order, under the As‐Needed Technical Assistance 
contract, was executed in August 2012 to perform final 
design of the upgrades. ESDC/REI is being performed under a 
separate contract. 

Completed

Remote Headworks Heating 
System Upgrades 

Existing boilers at each of the remote headworks require 
significant maintenance and consume substantial fuel. A 
preliminary design report was completed and alternative 
energy‐saving systems are recommended to replace the 
existing heating systems. The replacement of the existing 
heating system at the Chelsea Creek Headworks was 
completed. The systems at Ward Street and Columbus Park 
will be replaced under the Remote Headworks Upgrade 
Project. 

Completed

Remote Headworks Concept 
Design 

A Concept Design was performed to identify the needs of the 
three remote headworks facilities to recommend equipment 
replacement and upgrades for further design and 
construction. The Concept Design included a Condition 
Assessment of all equipment and non‐equipment assets to 
establish a basis for improvements and upgrades to meet 
business goals and objectives.   

Completed

Hingham Pump Station Isolation 
Gate  Construction 

The Hingham Pump Station was built without an influent 
gate. The station services the Town of Hingham and had no 
direct means to isolate the flow to this station. Labor 
intensive and inefficient means using stop logs, sand bags, 
sewer plugs and pumps were required to isolate and divert 
flow. This project included the design and installation of a 
sluice gate in a diversion chamber, to isolate the station and 
bypass flow allowing maintenance to take place in the station 
without interruption of service.   

Completed
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Study Cambridge Branch 27,26,25, 
25.5, 24,23 

The Cambridge Branch Sewer was completed between 1892 
and 1895.  The study will evaluate rehabilitation needs, 
feasibility, and scope. 

Completed

Melrose Sewer  

Design and construct an 18‐inch diameter sewer extension of 
an existing MWRA sewer on Melrose St. to reduce MWRA 
sewer overflows at the Roosevelt School. The construction 
contract was awarded in January 2010 and completed in 
September 2010. 

Completed

 

Nut Island Headworks Fire 
Alarm/Wire Conduit 

This project will replace the existing obsolete and problematic 
fire alarm system and faulty wiring at Nut Island Headworks. 
There have been significant repair costs over the past several 
years to keep the system functional and to correct 
deteriorated connections and ground faults. An engineering 
task order was used to design upgrades to the system and 
upgrades and replacements were completed in FY10. 

Completed

Nut Island Headworks Electrical & 
Grit/Screenings Conveyance 
System Design CA/RI & 
Construction 

This subphase includes the design and construction of 
improvements to the electrical system, which is subject to 
groundwater infiltration, and to the grit and screenings 
conveyance system which have alignment and operations 
problems, at the Nut Island Headworks.  Based on final 
preliminary design reports completed in July and August 
2011, recommendations were made to improve or replace 
these systems. Design recommendations were included in 
one construction contract.   

Completed

Cottage Farm Fuel System 
Upgrade 

Replacement of existing fuel oil system to meet current code 
requirements, ensure reliable operation, and provide 
safeguards against accidental oil spills.  

Completed

Somerville/Marginal Influent 
Gates and Stop‐Log Replacement 

The Somerville Marginal facility has two 5’X6’ sluice gates 
that were installed in 1987. These 22‐year old gates are used 
to hold wastewater in the upstream combined sewer system 
until the level reaches a predetermined elevation, at which 
point the sluice gates are opened and the facility is activated 
(chemicals added, screenings removed).  The treated CSO is 
conveyed to the MWRA permitted CSO discharges MWR205 
or MWR205A, upstream and downstream of the dam on the 
Mystic River.  During October of 2009, MWRA staff 
discovered non‐continuous, wet weather gate leakage.  
Repairs to the gates were made and an air barrier was 
created using stop planks and temporary sump pumps 
upstream of the gates to minimize gate leakage.  However, 
given the age and frequent problems with these gates and 
need to create a more permanent and effective barrier 
between the CSO system and downstream receiving waters, 
this project was initiated. The project will replace the facility 
gate, as well as upstream and downstream stop planks and 
install permanent sump pumps downstream of the gates to 
create an air void to ensure CSO does not enter the receiving 
waters until a facility activation is required. Project design 
was completed under Task Order 20 (contract 7070) and 
construction was substantially complete in November 2011. 

Completed
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Sub‐phase  Scope Status

Caruso Pump Station 
Improvements Design, CA/RI 
(7037), and Construction (7362) 

This project will replace the existing standby generator, HVAC 
system, fire detection/suppression system and security 
system at the Caruso Pump Station. The standby generator is 
25 years old and is a one of a kind of this type of generator. 
The manufacturer is no longer making spare parts and there 
is only a limited quantity of available spare parts. The 
generator is being replaced with a newer model with readily 
available parts to ensure reliable back‐up power and 
increased to 1,000 kW to provide power for the full design 
capacity of the station. The HVAC system is in need of 
improvement as is the fire detection/ suppression system and 
security system.  Construction contract 7362 was awarded 
with an NTP dated March 24, 2016. Project substantial 
completion achieved June 9, 2017. 

Completed

Prison Point/Cottage Farm 
Facilities Diesel Engine 
Upgrades/Pump and Gearbox 
Rebuilds ESDC and Construction 

Refurbishment of the Prison Point CSO Gearboxes and pumps 
based on an inspection report performed in May 2010. It is 
critical during major wet‐weather events to have all four 
pumps operational to provide maximum station capacity and 
provide redundancy at this critical CSO facility. Also, MWRA 
non‐emergency generator upgrades required by EPA National 
Emissions Standards for Hazardous Air Pollutants (NESHAP) 
regulations for Prison Point and Cottage Farm CSO facilities. 

Completed

Section 156 Design/Build 

Rehabilitation of sewer Section 156 and a portion of adjacent 
Sections 17 and 19, and associated structures/manholes 
located between Air Force Road and the Malden River in the 
City of Everett. The sewer is a 120‐year old, 61‐inch by 56‐
inch rounded horseshoe brick sewer, which conveys flows of 
up to 40 million gallons per day from Wakefield, Stoneham, 
Woburn, Winchester, and parts of Medford. The sewer is 
1,800 feet long of which 125 feet was repaired in 2001.  The 
design/build contract, including Cured‐in‐Place lining was 
completed. 

Completed

Design/ESDC/REI and Construction 
Cambridge Branch 1 Sections 27, 
26 

Design and construction of the Rehabilitation of Cambridge 
Branch Sewer Sections 27 and 26 in Charlestown, Somerville, 
and Cambridge. 

Future

Prison Point Piping Rehabilitation 

As a recommendation of the Prison Point/Cottage Farm CSO 
Preliminary Design/Study, this project will repair weak spots, 
replace pipe saddle supports, and install an erosion/corrosion 
liner in the discharge piping.  

Completed

Quincy/Hingham Pump Station 
Fuel Storage Upgrades 
Construction 

Project to improve diesel fuel storage capacity at Quincy and 
Hingham pump stations. Hingham’s underground tank failed 
and will be replaced with an above ground tank. Quincy tank 
storage to be increased from 1 day to 5 days of storage with 
the addition of an above ground tank.  

Completed

Design/ESDC/REI and Construction 
Cambridge Branch 2 Everett 
Sections 23 and 24 

Design and Construction of the Rehabilitation of Cambridge 
Branch Sewer Sections 23 and 24 in Everett and Charlestown. 
Rehabilitation of Sections 25 and 25.5 to be determined. 

Future

Interceptor Renewal 7 Malden & 
Melrose Study/Design/CA/REI and 
Construction  

Rehabilitation of Melrose, Malden Sections 41,42,49,54 and 
65. 

Future
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Interceptor Renewal No. 6 Chelsea 
Sections 12/14/15/62 Design 
CA/REI and Construction 

Rehabilitation of portions of Sections 12/14/15/62 in Chelsea.    Future

Columbus Park and Ward St. 
Headworks  Upgrades Design/CA 
and REI and Ward Street 
Headworks Construction and 
Columbus Park Headworks 
Construction 

The recommendations from the Remote Headworks 
Preliminary Design include replacement/upgrades to the 
screens, grit and screenings collection and conveyance 
systems, odor control, HVAC, mechanical, plumbing, 
instrumentation, and electrical systems, as well as antenna 
towers for the Columbus Park and Ward St. Headworks. 

Future

Hayes Pump Station Rehab 
Design, Construction, and REI 

Design and construction of upgrades to the Hayes Pumping 
Station, including mechanical and electrical equipment.   

Future

Pump Stations & CSO Facility 
Rehab Design/CA/REI and 
Construction 

Design & construction of upgrades to DeLauri, Hingham, and 
Hough's Neck Pump Stations & Somerville Marginal CSO 
Facility. At pump stations and CSO facilities, operability of 
mechanical equipment and maintenance of electric/standby 
power systems are key elements to minimize risk of facility 
failure. Malfunction of mechanical equipment may impact 
sewer service. Replacement of aging equipment will reduce 
emergency and corrective maintenance requirements 

Future

Cottage Farm Rehabilitation 
Design CA/RI and Construction 

The Cottage Farm CSO Facility was constructed in 1971. 
Cottage Farm Rehabilitation to include updating of facility 
equipment including pumps, sluice gates, gearboxes for 
coarse screens, electrical distribution and chemical 
disinfection systems and repair/replacement of 
miscellaneous equipment and structures as identified in the 
2012 Cottage Farm CSO Planning Report. 
Improvement/installation of systems as appropriate for 
energy efficiencies, security, and fire alarm will also be 
included. Also, remediation of PCB containing paint by 
removal and encapsulation where appropriate in accordance 
with the PCB abatement plan for Cottage Farm.   

Future

System Relief & Contingency 
Planning Study 

This project will investigate what can be done to avoid 
serious flooding issues.  Increased capacity or controlled relief 
points must be identified in order to address flooding issues 
that occur during emergency scenarios. Project will be 
designed to create increased capacity within the collection 
system in order to decrease SSO discharges. Scope may also 
include facility specific plans for a failure at MWRA facilities. 

Future

Fuel Oil Tank Replacements at 
Various Facilities Construction 
Phases 1,2, and 3 

Fuel tank replacement at all facilities (water and wastewater) 
to avoid tank failures. Phase 1 includes two tanks at Gillis 
Pump Station (one is out of service), one tank at Lexington 
Street Pumping Station, and one tank at Hayes Pumping 
Station. For Phase 2, vehicle fuel dispensing systems to be 
replaced at all vehicle fueling facilities, as well as five tanks. 
For Phase 3, four tanks will be replaced at four facilities. 

Future

Interceptor Renewal No. 3 
Dorchester Interceptor Sewer 
Design CA/RI and Construction 

Rehabilitation of Dorchester Interceptor Sewer Sections 240, 
241, and 242. 

Active
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Interceptor Renewal No. 5 New 
Neponset Valley Sewer Sections 
607/608/609/610 Design/CA/REI 
and Construction 

Rehabilitation of 15,000 linear feet of New Neponset Valley 
Sewer in Milton.   

Future

Interceptor Renewal No. 1 
Reading Extension & Metropolitan 
Sewer Design CA/RI (7163) & 
Construction (7164) 

Reading Extension Sewer (Sections 75, 74, and 73), 
rehabilitation of 12,400 linear feet of 15, 18, 20‐inch Vitrified 
Clay (V.C.) pipe, primarily in Stoneham, with short reaches in 
Wakefield and Woburn. Approximately 1,400 linear feet of 
Reading Extension Sewer Section 74 were CIPP lined in the 
mid 1990’s. Also, included is rehabilitation of 2,280 linear feet 
of 15‐inch V.C. pipe of the Metropolitan Sewer Section 46 in 
Stoneham. Construction contract 7164 was issued a NTP in 
August 2017. 

Active

Alewife Brook Pump Station 
Rehabilitation Design CA/RI and 
Construction 

The Alewife Brook Pump Station was built in 1951. The wet 
weather pumps are original equipment.  The rehabilitation 
includes replacing the three wet weather pumps, motors, and 
piping, replacing the influent screens and grinders, updating 
the HVAC system, upgrading the electrical system, 
remediating PCB‐containing paints, and modifying the 
building interior to meet current building codes, energy 
efficiency improvements, flood protection measures, and 
security improvements.  

Active

Headworks and DI Shafts Study, 
Design CA/REI and Construction 

At each of the four remote Headworks, Chelsea Creek, Ward 
Street, Columbus Park and Nut Island, the wastewater is 
discharged into a vertical shaft connected to a tunnel that 
conveys the sewage to the Deer Island Treatment Plant. A 
past inspection of the shaft at Chelsea Creek indicated that 
the walls of the shaft are severely deteriorated. Failure of a 
shaft could incapacitate the Headworks facility. There is 
concern this may cause additional problems at Deer Island. 
To‐date, there have been no reported issues but it is 
suggested that deterioration of the interior surfaces could be 
detrimental to pumps or other wastewater equipment. This 
study will provide a detailed inspection of the four headworks 
shafts as well as the three shafts receiving flow at the DITP. 
The study will also include evaluation of shafts. This study’s 
recommendations will be carried forward into the design & 
construction phase as part of the Remote Headworks 
Upgrade projects for Ward St. and Columbus Park.  Study 
recommendation for the remaining five (5) shafts will be 
carried forward under this CIP subphase.   

Active
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Remote Headworks Upgrades 
Design CA/ESDC/REI and 
Construction  

The Remote Headworks Preliminary Design proposed 
recommendations to upgrade the Chelsea Creek, Columbus 
Park, and Ward Street Headworks, which will be included in 
final design and construction documents. The 
recommendations include replacement/upgrades to the 
screens, grit and screenings collection and conveyance 
systems, odor control, HVAC, mechanical, plumbing, 
instrumentation, PCB removal, and electrical systems, as well 
as antenna towers. Chelsea Creek Headworks Upgrade 
construction is ongoing, and will be followed by design and 
construction contracts for Ward Street and Columbus Park 
Headworks. Chelsea Creek Headworks REI is being performed 
under a separate contract.  

Active

Prison Point Rehabilitation 
Design/CA/RI and Construction  

The Prison Point CSO Facility was constructed in 1981. This 
rehabilitation will include upgrades to the facility including 
replacement of diesel pump engines, dry weather screen, wet 
weather screens, sluice gates, chemical tanks, updating of 
other facility equipment including electrical distribution and 
chemical disinfection systems, and repair/replacement of 
miscellaneous equipment as identified in the 2012 Prison 
Point CSO Planning Report. Improvement/installation of 
systems as appropriate for energy efficiencies, security, and 
fire suppression and alarming systems will also be included.  

Active

 

Study and Rehabilitation of 
Sections 186, 4, 5, and 6 Design 
CA/RI and  Construction 

Rehabilitation projects in 1991 and 1997 lined Sections 4,5, 
and 6 with silica/shotcrete covered with epoxy. Emergency 
removal of delaminated plastic liner from Section 186 was 
performed in June 2011.  A Preliminary Engineering Report, 
completed in April 2018, included a manned inspection which 
identified rehabilitation needs, feasibility, and scope. Scope 
development for the design of the recommended 
rehabilitation improvements is on hold pending decision on 
construction packaging to minimize community impacts.  . 

Active

DeLauri Pump Station Screens & 
Security 

This project replaces the existing catenary bar screens and 
will install security upgrades. Design was developed in‐house 
with the security improvements reviewed by an outside 
consultant. The security improvements include motion 
detectors, door switches, small security items in the main 
building and emergency generator room. This includes work 
associated with bringing signals underground into 
underground conduit to run sensor lines for SCADA. The 
Construction contract was awarded in January 2018. 

Active

Wiggins Terminal Pump Station 
Replacement Design CA/RI and 
Construction 

The Wiggins Terminal Pump Station services a small seasonal 
flow from Castle Island and Conley Terminal. The Station is in 
need of rehabilitation and updating of remote operational 
control. The facility is located within Conley Terminal and 
requires MassPort security clearance to access. 

Active



  
 

Interception and Pumping - 29 

Sub‐phase  Scope Status

Section 191 & 192 Rehabilitation 
(Charles River Valley Sewer) 

Section 192 of Charles River Valley Sewer is approximately 
4,500‐ft in length and is located in the City of Newton.   
Section 191 of Charles River Valley Sewer, located 
immediately downstream of Section 192, is approximately 
3,738‐ft in length.  Inspections performed by MWRA found 
crown cracks in portions of both Sections 192 and 191.  Due 
to these structural deficiencies of both Section 192 and 191, 
the affected sections require rehabilitation.  A cured in place 
pipe system is be designed by in‐house engineering staff to 
rehabilitation the sewers, which will be constructed under 
this CIP sub‐phase.   

Future

 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$541,599 

 
$95,051 

 
$446,548  $36,294  $48,987  $138,563 

 
$266,379  $41,606 
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I&P Asset Protection

 
Project 
Status   
12/18 

 
20.2% 

Status as % is approximation based on project budget and expenditures. Interceptor 
Renewal #1 Reading Extension Design CA/RI and construction commenced in August 
2015 and August 2017, respectively.  Alewife Brook Pump Station Rehabilitation 
commenced in January 2016. Chelsea Creek Headworks Upgrades Construction 
commenced in November 2016. DeLauri Pump Station Screens and Security Upgrades 
commenced in February 2018. Quincy/Hingham PS Fuel Storage Upgrades was 
substantially complete in March 2018. Reading Extension Sewer was substantially 
complete in December 2018. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$472,970  $541,599  $68,629  Sep‐29 Sep‐29 None $123,582  $138,563  $14,981
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Explanation of Changes 
 

 Project cost change primarily due to new projects for Pump Stations and CSO Facility and Sections 191 and 192 
Charles River Valley Sewer Rehabilitation and updated cost estimates for Hayes Pump Station Rehabilitation, 
Ward Street Headworks Construction, Prison Point Rehabilitation Construction, Sections 4  ,5, 6, 186 Design 
and  Construction,  and  Ward  Street  Headworks  Construction.  Also,  amendments  and  change  orders  for 
Chelsea Creek Upgrades, award greater than budget for Remote Headworks and Deer  Island Shaft Study, as 
well as inflation adjustments on unawarded contracts.  

 
 Spending change primarily due to new projects, updated cost estimates and change orders and amendments 

listed above, rescheduled Notice‐to‐Proceed dates for Sections 4, 5, 6, and 186 Design CA/RI and Construction, 
Cottage Farm Rehabilitation Design/CA/REI and updated cash flows for Alewife Brook Pump Station 
Rehabilitation and Interceptor Renewal 1 Reading Extension Sewer.  

 
CEB Impacts 
 

 None identified at this time. 
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S. 146 Inspection of Deer Island Cross Harbor Tunnels 
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 

 
To inspect, design, and repair MWRA deep rock tunnels to ensure proper wastewater system operation. 

 

Project History and Background 
 

The MWRA sewer system includes three deep rock tunnels that carry wastewater from the headworks to the DITP.  
The MWRA currently does not have the technology and capability of inspecting deep rock tunnels.  
 

Scope 
 

Sub‐phase  Scope  status

Tunnel Inspection 
and Condition 
Assessment 

The  MWRA  sewer  system  includes  three  deep  rock  tunnels  that  carry 
wastewater  from  the  headworks  to  the DITP.  The MWRA  currently  does  not 
have  the  technology  and  capability  of  inspecting  deep  rock  tunnels.  This 
subphase includes inspection and condition assessment. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$5,000 

 
$0 

 
$5,000  $0  $0  $0 

 
$5,000  $0 

 

Project 
Status  
12/18 

 
0.0% 

 
Status as % is approximation based on project budget and expenditures. 

 

Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$5,000  $5,000  $0  Jun‐29 Jun‐29 None $0 $0  $0

 
Explanation of Changes 
 

 N/A. 
 
CEB Impacts 

 None identified at this time. 
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S. 147 Randolph Trunk Sewer Relief 
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2009 Priority Rating 3 (see Appendix 3) 

 
To identify system improvements to reduce sanitary sewer overflows that occur at MWRA's Sewer section 628 and 
Pearl Street siphon. 

 

Project History and Background 
 

The Randolph Trunk Sewer was constructed in 1958 and consists of three sections: 627, 628 and 628A. Section 628 
is a 42‐inch diameter reinforced concrete sewer located in Braintree. During extreme wet weather events, Section 
628  experiences  overflows,  particularly  at  a  50‐foot  long  double‐barrel  siphon  located  at  Pearl  Street  next  to 
residential property. A study will be performed to determine the best method of reducing excessive wet weather 
flows or to provide hydraulic relief to this section of the Randolph Trunk Sewer. 
 

Scope 
 

Sub‐phase  Scope  Status

Study  Study to identify system improvements at Sewer Section 628 and Pearl Street Siphon.  Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$698 

 
$0 

 
$698  $0  $0  $698 

 
$0  $0 

 

Project 
Status  
12/18 

 

 
0.0% 

 
Status as % is approximation based on project budget and expenditures. 

 

Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$698  $698  $0  Jun‐22 Jun‐22 None $698 $698  $0
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Explanation of Changes 
 

 N/A. 
 
CEB Impacts 
 

 None identified at this time. 
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S. 206 Deer Island Treatment Plant Asset Protection   
 

Project Purpose and Benefits 
 

 Contributes to improved public health   
  Fulfills a regulatory requirement   
 Extends current asset life 

 Improves system operability and reliability 
 

To protect the investment of MWRA ratepayers in the Deer Island Treatment Plant by ensuring timely replacement 
of DI’s systems, which contain more than 60,000 pieces of equipment with an approximate value of $1 billion. Based 
on  the Master  Plan  developed  in  2006, most  recently  updated  in  2013, MWRA  expects  to  sequentially  replace 
equipment and structures in the facility as they reach the end of their useful life.  Upon completion of the 2018 Master 
Plan update, additional changes may be incorporated in FY20 for future projects, beyond FY27.  
 
Construction of the Deer Island Treatment Plant was one of the largest wastewater projects ever undertaken in the 
United  States. DITP  construction was a 12‐year, $3.8 billion effort  (not  including  the  cost of off‐island  residuals 
facilities) started in 1988. MWRA commenced primary treatment in 1995 and secondary treatment in 1997. With the 
Effluent Outfall Tunnel completion in September 2000, the plant discharges treated effluent 9.5 miles offshore into 
the Massachusetts Bay through 55 diffusers spaced along the last 1.25 miles of the tunnel.  

 
Project History and Background 
 

At an expansive and  complex  facility  like  the Deer  Island Treatment Plant  (DITP), unanticipated equipment and 
system failures can cause operational and/or maintenance crises. It is prudent industry practice to take a proactive 
approach by establishing programs to anticipate when equipment and systems are near the end of their reliable 
service lives, and then overhaul, upgrade, or replace the equipment, systems, and structures as needed.  
 
DITP staff implemented a “reliability‐centered maintenance” (RCM) program to monitor, evaluate, and maintain all 
of the equipment and major systems within the facility.  RCM includes using non‐invasive methods of assessing the 
operational  condition  of  equipment  through  programs  such  as  vibration  monitoring,  lubricant  and  oil  testing, 
thermography, and ultrasonics  (audible sound). These programs  involve developing a “base  line”  for equipment 
when it is relatively new or rehabbed, then comparing future test results to determine if there is a change in the 
base line which warrants invasive action or other maintenance procedures to mitigate the problems.  In addition to 
RCM, staff follows original equipment manufacturer (OEM) maintenance protocols when appropriate. To assist staff 
in  keeping  all  of  the  historic  data;  storing  OEM  maintenance  instructions;  monitoring  costs  associated  with 
maintaining the equipment; providing work orders as needed, etc. ‐ the maintenance software program MAXIMO 
was implemented at DITP and other Authority locations.   
 
To  augment  the DITP maintenance  program,  contracts  are  issued  to  obtain  the  services  of  factory‐authorized 
technicians  with  the  expertise  to  maintain  specialized  equipment  and  systems,  such  as  electricity‐generating 
turbines  (hydro,  wind,  steam  and  combustion‐driven),  the  oxygen  generation  facility,  Thermal  Power  Plant 
equipment, etc. Recommendations  to  add  capital projects  to  the budget  also  come  from  staff managing  these 
maintenance programs and service contracts.    
 
The DITP Asset Protection project encompasses the following major functional categories: 
 

1. Equipment Replacement (chains, pumps, motors, control systems, discrete process equipment, etc.). 
2. Architectural projects (expansion joint replacements, concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, piping, electrical wiring, heating systems, etc.). 
4. Support projects (Technical Information Center projects, security projects, etc.). 
5. Specialty projects (chemical pipelines and storage tanks, fuels storage tanks, etc.). 
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Scope  
 

Sub‐phase 

Equipment Replacement: 

Scope  Status

Equipment Condition 
Monitoring 

Installed temperature & vibration‐monitoring equipment in 
NMPS and Winthrop Terminal Facility.  Complete January 2005. 

Completed

CEMS Equipment 
Replacement 

Replaced data collection computers, upgraded software, and 
added PLCs to the Continuous Emissions Monitoring Systems on 
the two high‐pressure Zurn boilers. Complete March 2006. 

Completed

Pump Packing 
Replacement 

Replace pump packing seals with mechanical seals in the North 
Main, South System, and Winthrop Terminal pump stations. 
Purchases completed in FY08, installations completed in FY09. 

Completed

Cathodic Protection  
Construction (Designed 
under Digester & Storage 
Tank Rehab project) 

Construction project to repair DI’s cathodic protection system as 
needed.  Design will be done under Digester & Storage Tank 
Rehab Design in FY20, construction in FY23‐25. 

Future

Digester Chiller 
Replacement 

Replaced the refrigeration‐based digester gas chiller with a 
chilled water system that performs better at low operational 
loads. Completed in May 2006. 

Completed

Dystor Tank Membrane 
Replacement 

Emergency replacement of a torn gas membrane on one 
digester storage tank, and preventive replacement on the 
second. Completed both by October 2005. 

Completed

Dystor Membrane 
Replacements 

Periodic replacement of the two gas & sludge storage tank 
membranes in the digester complex. Replaced both in 2005; 
expect a 12‐15 year life cycle.  After a condition assessment in 
October 2015, the next phase is scheduled for FY20. 

Future

Digested Sludge Pump 
Replacement Design & 
Construction (Phase 1) 

The three positive displacement Abel pumps caused pipe 
vibration and required extensive maintenance. In Phase 1, one 
centrifugal pump and a flushing pump were installed in 2011, 
and tested to ensure they worked well before the three 
remaining pumps were replaced.  (See Phase 2, below).   

Completed

Digested Sludge Pump 
Replacement (Phase 2) 

Sub‐phase added in FY14, to complete replacement of the Abel 
pumps. Centrifugal pumps with higher flow rates were installed 
to minimize grit settlement in the pipes.  Completed July 2017. 

Completed

Centrifuge Back‐drive 
Replacements 

Replaced the centrifuge back‐drives, which had become 
obsolete. Completed March 2015. 

Completed

Grit & East/West Odor Ctrl 
Air Handler Unit (AHU) 
Replacements 

Replaced deteriorated air handlers in FY09‐16, then every 15 
years. Grit AHU replacement completed in June 2010. The E/W 
Odor Control AHU Replacements are now in the HVAC 
Equipment Replacement project, below. 

Completed

Fire Alarm System 
Replacement – Design & 
Construction and REI 

To replace obsolete fire alarm monitoring & control systems. 
Design awarded October 2015; replace in FY20‐23 and 
approximately every 20 years thereafter.   

Active

Bidirectional Radio 
Repeater System Upgrade 
1 and 2 

Install a bidirectional radio amplification system in DITP galleries 
to ensure emergency radio communications can be sent and 
received to meet current safety code. Award by purchase order 
in September 2018 for needed equipment.  Phase 2 to begin 
later in FY20. 

Active
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Sub‐phase 

Equipment Replacement: 

Scope  Status

HVAC Equipment 
Replacement – 
Design/ESDC, Construction 
and REI 

Replace two obsolete HVAC control systems with one 
manufacturer’s system, reducing replacement parts and 
improving automation. Design began in FY14; replace in FY20‐24 
and then every 15 years. Includes central lab fume hoods and 
East/West Odor Control Air Handler replacements. 

Active

Centrifuge Replacements – 
Design & Construction 

Replace the sludge centrifuges when they are too worn to 
repair, or after catastrophic failure. Units have a 25 to 30‐year 
life but were exposed to a lot of grit after start‐up in 1996. Begin 
design in FY24. Centrifuges thicken secondary waste sludge 
before it goes to the digesters. 

Future

Cryogenics Plant 
Equipment Replacement – 
Design & Construction 

Design and construction to replace pumps, valves, motors, 
sensors, switches, programmable controllers and other obsolete 
equipment as needed. Replacement of 3 chillers was done in 
FY16; see below. Remaining plant overhaul work to commence 
in FY22‐27 with future rehab and upgrade work occurring every 
15 years.  An annual maintenance contract keeps this facility in 
good operating condition, since it is critical to secondary 
treatment. 

Future

Cryogenics Chillers 
Replacement 

Replaced failing air chillers that required frequent maintenance 
in the oxygen generation plant. Completed in September 2016. 

Completed

Digester Modules 1 & 2 
Pipe Replacement Design 
& Construction 

During digester cleaning in 2007, deterioration of the glass lining 
was noted. This project was completed by August 2014. Scope 
included plug valve replacements. A project for additional 
digester storage tank rehab work was added in FY13; see the 
DITP Digester & Storage Tank Rehab project under “Specialties”.  

Completed

Butterfly Valve 
Replacements,  North 
Main Pump Station 
(NMPS) & Winthrop 
Terminal Facility (WTF) 

There are twenty 60‐inch butterfly valves in NMPS and eight 36‐
inch plug valves in WTF, for isolating the pumps when 
maintenance is required. One valve in NMPS was replaced; 
several others began to leak (gaskets and seals were failing). 
Scope revisions in FY10 added replacement of the magnetic flow 
meters, replacement of PSL piping and Eight (8) hydraulic 
actuators for the SSPS pump check valves. Work began in June 
2014 and was completed in September 2017. 

Completed

Gas Protection Systems 
Replacement 

Replace gas detection devices in 13 DITP locations: pump 
stations (NMPS, SSPS, Winthrop Terminal), odor control 
(East/West, Residuals, Winthrop Terminal) and process areas 
(Thermal Power Plant, Digesters, gas handling, primary & 
secondary galleries, disinfection, Grit Facility, and gravity 
thickeners). These detectors measure levels of oxygen, 
hydrogen sulfide, sulfur dioxide, chlorine, and other 
combustible gases. They are integral to ensuring the health & 
safety of employees and contractors.  Scheduled to begin in 
FY20 in two phases; reach substantial completion in FY23. 

Future
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Sub‐phase  

Architectural: 

Scope  Status

Expansion Joint Repairs  Replace failed expansion joints in the concrete clarifier decks 
and/or various retaining walls. Phase 1 complete November 2003; 
phase 2 November 2013, phase 3 is scheduled for FY20‐22. 

Future

Eastern Seawall 
Design/ESDC/REI & 
Construction 

Design and construction of repairs to the base of the seawall from 
tidal damage, exposing rebar.  Wall condition is assessed annually. 
Design to begin in FY20, construction scheduled for FY21‐23. 

Future

Roof Replacement Phase 1  Added in FY10, based on decision to capitalize these costs.  
Replaced the rubber membrane roof at Winthrop Terminal, the 
Admin./Warehouse building, the Cryogenics Facility, and the lower 
roofs on the Digester Modules.  Completed March 2010. 

Completed

DITP Roof Replacements 
Phase 2 

Added in FY10 to replace roof membranes at the North & South 
Main Pump Stations; East & West Odor Control; the Grit Facility; 
and the Centrifuge Thickener building.  Completed July 2011. 

Completed

Personnel Dock 
Rehabilitation 

Rehabilitate the floating docks at Deer Island. To improve the 
safety, appearance, and reliability of the floating docks. Awarded 
in FY17, completed in mid‐FY18. 

Completed

Barge Berth and Facility 
Replacement Design/ESDC 
and Construction 

Major rehabs of the barge berth & pier facilities due to damage 
and/or normal wear. Added per the Master Plan. Barge 
berth/facility work in FY23‐28, then on a 20‐year repeat cycle. 

Future

Rip‐rap Material  Purchased 6,400 tons of rip‐rap to reduce and prevent ocean wave 
soil erosion along the northeast and eastern shoreline at Deer 
Island. Placement completed by staff in June 2017. 

Completed

DITP Roof Replacement 
Phase 3 

 New roofing was needed at the Grit Facility, North Main Pump 
Station, Main Switchgear Building, and the gravity thickeners to 
protect the equipment in the buildings. Completed in July 2014. 

Completed
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Sub‐phase 

Utilities: 

Scope  Status

Outfall Modifications   Inspection of the old outfall tunnels (decommissioned after startup 
of the new outfall tunnel). Inspection completed in July 2002. 

Completed

Electrical Equipment 
Upgrades (EEU) including 
future cycles from the 
Master Plan 

Replace substation components and bus ducts. Bus duct 2 &22 
replacement completed October 2001, and EEU ‐ 2 completed by 
March 2007.  EEU–3 completed by August 2011.  EEU‐4 completed 
by June 2016; EEU ‐5 design is scheduled to start in FY23, and EEU‐
6 is scheduled to start in FY28. 

Future

VFD Replacements, 
including Secondary 
Reactor VFDs 

Replace obsolete variable frequency drives (VFDs) in the North 
Main Pump Station (in FY12‐16); South System Pump Station in 
FY07‐08, with the next cycle to start in FY20 (South System Pump 
Station Lube System Replacement was added to the scope in the 
FY19; Winthrop Terminal Facility (FY16‐20); and miscellaneous 
smaller VFDs throughout the plant (on‐going).  In FY14 VFDs were 
added in the secondary oxygen reactor batteries A, B and C, to 
improve efficiency and reduce energy consumption. Completed by 
August 2016.  Future replacements every 12‐15 years. 

Future

Power System 
Improvement Design & 
Constr. (Contracts 7061, 
7061A, 7061B, 7061C, 
7061D) 

For modifications to DITP’s electrical system as recommended in 
the consultant report after an FY04 power outage. Design 
completed in FY09‐11. Completing the construction in a series of 
projects in FY09‐14; added 7061C, dump condenser replacement 
and 7061D for NMPS fuel tank removal in FY11. Two awarded in 
FY09, two in FY11.  The last, 7061A, Thermal Power Plant Fuel 
System Upgrade was substantially completed by May 2017. 

Completed

TPP Boiler Control 
Replacement 

Replaced boiler controls in the Thermal Power Plant that were 
obsolete.  Completed by November 2016. 

Completed

Switchgear Replacements 
Design/ESDC/REI and 
Construction including 
future cycles added per the 
Master Plan 

On‐going program to replace obsolete electrical switchgear. 
Several buildings scheduled for FY19‐21, others in FY26‐27. Future 
cycles beyond that time are not currently funded. 

Future

Transformer Replacements  Approximately 42 electrical substations and 87 transformers have 
been in service since DITP start‐up.  Sub‐phase eliminated in FY14; 
replacements are now done in Electrical Equipment Upgrades.  

Completed

PICS Replacement including 
future cycles from the 
Master Plan 

Replace or upgrade the Process Information Control System (PICS) 
including keypads, consoles, and software when obsolete.   
Completed in FY16; may need to be repeated every 10‐12 years. 

Completed

PICS Fiber Loop 
Replacement 

Replace the PICS system “backbone”, the fiber optic loop. 
Scheduled for FY23‐25. 

Future

Chemical Tank & Pipe REI 
and Construction (to 
include Gravity Thickener 
Overflow Pipe 
Replacement) 

Strip and reline three of the four Sodium Hypochlorite Tanks and 
the two Sodium Bisulfite Tanks, which are in fair condition on the 
outside (shows staining, rusting, and corrosion).  If one bisulfite 
tank fails, there is no longer any back‐up.  Start in FY19 (tanks have 
been in service for 24 years; Hypo tanks 1 & 3 were relined in 
2007, tanks 2 & 4 in 2008).  Added Gravity Thickener overflow pipe 
replacement to scope in FY19.   

Future
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Sub‐phase 

Utilities: 

Scope  Status

Chemical Pipe 
Replacement Design and 
Construction 

Planned periodic replacement of the various chemical pipelines in 
the odor control and disinfection facilities due to deterioration 
from corrosion. Scheduled for FY23‐25. 

Future

Heat Loop Pipe 
Replacement Construction  

Rerouted heat loop piping into galleries to reduce underground 
corrosion and improve accessibility. Phase 1 complete Dec. 2005, 
Phase 2 complete February 2008. Phase 3 complete June 2011. 
Includes periodic valve replacements. Another project phase needs 
to be added to provide redundancy to the heat loop. 

Completed

Fuel Pipe Abandonment  Cleaned and cemented the existing fuel pipeline in place instead of 
removing it.  Completed December 2012. 

Completed

North Main Pump Station 
Motor Control Center 
(MCC) Construction 

Replaced MCC equipment that had become obsolete and 
unreliable. Designed by As‐Needed Design task order, construction 
completed in two phases in FY12‐13. See Phase 2 below. 

Completed

Motor Control Center 
(MCC) and Switchgear 
Replacement Design 
ESDC/REI and Construction 

Sub‐phase pulled from the project above, second phase being 
done FY17‐22. In FY17, the design scope was revised to include 
replacement of switchgear in the Admin/Lab building. 
Construction is scheduled for FY20‐FY222. 

Active

Combustion Turbine 
Generator (CTG) Rebuilds 

Rebuilds of the combustion turbines in the Thermal Power Plant. 
Scheduled for FY24‐26 with repeat cycles every 15 years.  With the 
addition of the “Combined Heat & Power” facility, this work may 
eventually be eliminated. 

Future

STG System Modifications 
Design & Construction   

Added equipment to the steam turbine generator to increase 
electricity output by using the current steam production more 
efficiently.  Helps the MWRA meet energy goals set out by 
executive order. Completed in February 2011.  Added Pressure 
Reducing Valve to maximize electrical generation by July 2014. 

Completed

DI Digester Flare No. 4 
Design and Construction  

Install a fourth gas flare to reduce the potential for air permit 
violations when an existing flare is out of service and/or the boilers 
have to be taken off‐line.  Construction scheduled for FY25‐26. 

Future

Hydroturbine 
Replacements Design and 
Construction 

There are two 1.1 megawatt hydroturbine generators (HTGs) at 
Deer Island.  Electricity is generated using the force of plant 
effluent as it drops from the disinfection basins into the intake 
channel beneath each HTG. This facility came on line in July 2001.  
The HTGs have reached the end of their useful life, and repairs are 
costly. Begin design in FY21, construction in late FY22. 

Future
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Sub‐phase 

Support: 

Scope  Status

DISC Application  Hardware, software, and contract services to implement a plant‐
wide computerized database of all plant utility systems.  Existing  
programs deemed sufficient, project removed in FY14. 

Completed

Document Format 
Conversion 

Convert DITP construction documents into electronic format and 
develop a document‐reference database.  Work is in process, and 
has several phases.  Expect completion by the end of FY19. 

Active

As‐Needed Design Phases 
5,  6, 7, 8 and 9  

On‐going technical design services and/or construction support to 
supplement existing engineering resources for specialized or 
complex engineering issues.  Initially, two contracts were issued 
and ran for two years each.  For Phase 6, contract length was 
extended to three years each.  Phases 6‐1 and 6‐2 ended by 
October 2012, phase 7‐1, 7‐2, and 7‐3 (at $1.6M each, end April 
2016).  Phases 8‐1, 8‐2, and 8‐3 were awarded in FY16 at $1.6M 
each, for FY17‐FY19.  Phase 9 Phases 9‐1, 9‐2, 9‐3 were added in 
FY20 at $2.8M each. 

Active

Deer Island As‐Needed 
Technical Design 

A placeholder used to continue the technical design services as 
described above.  Each series of new contracts will be deducted 
from this placeholder.  In FY19, cost estimates for each 3‐year 
contract were increased, funding now runs from FY20 to FY29 
(previously it was funded through FY26).  

Future

As‐Needed REI  Resident Engineering/Inspection Services where needed.  Future

 

Sub‐phase 

Specialties: 

Scope  Status

Sodium Hypochlorite Tank 
Liner Removal 

Removed the failed lining in tank #1 of the four sodium 
hypochlorite storage tanks. Completed in September 2006. 

Completed

Hypochlorite Tanks 1&3 
Reline 

Renamed the “Sodium Hypo Tank Repair 1” sub‐phase.  Included 
stripping, repairs and relining tank 3. Completed November 2007. 

Completed

Hypochlorite Tanks 2 & 4 
Reline 

Strip & reline the two remaining sodium hypochlorite storage 
tanks. Scope included removing ladders and replacing safety 
railings on the tanks. Completed in October 2008. 

Completed

Sodium Hypochlorite and 
Bisulfite Tanks 
Replacement 

Based on condition, expect to start replacing one tank per year 
beginning in FY23.  

Future

Primary & Secondary 
Clarifier Rehab – Design 
(ESDC/REI) 

ESDC/REI Services during the Primary & Secondary Clarifier Rehab 
Constr., below (design by As‐Needed Design consultant). Included 
secondary clarifiers due to deterioration in the longitudinal chains 
and scum collection systems.  Completed September 2013. 

Completed

Primary & Secondary 
Clarifier Rehab 
Construction 

Replace longitudinal & cross collector chains and sprockets, chain 
drives, wear shoes; modify tip tubes, replace hose bibs; repair wall 
expansion joints, add more drop boxes, etc. Added secondary 
clarifier work in FY09, specified a higher‐grade stainless steel 
which increased the cost by $30M.  Separated out the gravity 
thickener scope due to the need for separate, distinct schedules. 
Project awarded at $59.4M;  completed February 2012. 

Completed
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Sub‐phase 

Specialties: 

Scope  Status

Gravity Thickener 
Rehabilitation ‐ Design  

Designing gravity thickener improvements, as discussed further 
below.  Project staff determined that a separate design phase is 
not needed, dropped this subphase in FY14. 

Completed

Gravity Thickener 
Improvements ‐ 
Construction 

This subphase was eliminated in FY08, and the scope was included 
with the Primary Clarifier Rehab work above. Made a stand‐alone 
project again in FY09.  The first phase (6966) involved replacing 
failed fiberglass covers in FY10‐12.  6966A, B, and C were added 
for emergency repairs to center columns in three tanks in FY11. 
Project completed in June 2012. 

Completed

Gravity Thickener 
Rehabilitation 

Sub‐phase pulled from the project above. This phase involves 
installing catwalks around the perimeter of several tanks, 
removing concrete blocks in the effluent channels, and modifying 
the sludge thickener roofing to improve staff access and the 
operating efficiency.  Awarded in FY18. 

Active

Gravity Thickener Center 
Column Replacement 

Complete replacement of the center columns in all 4 tanks with a 
higher grade steel, due to the failures experienced in FY11. 
Contract awarded in FY13, completed by January 2014. 

Completed

Odor Control Rehabilitation  
Design/ESDC, Construction 
and REI 

Dropped the Preliminary Design phase and added ESDC/REI to the 
scope in FY11. The project involves modifications to the plant‐wide 
odor control systems, including the digester gas systems and wet 
scrubber improvements.  Design begins in FY21, construction 
currently scheduled for FY25‐28.  

Future

Clarifier W3H Flushing 
System 

Replaced deteriorated water flushing lines in the clarifier batteries, 
completed July 2013. 

Completed

Clarifier Rehabilitation 
Phase 2 Design/ESDC, REI 
and Construction 

Project to correct deficiencies noted during the first Primary & 
Secondary Clarifier project.  Influent gates not sealing off tanks 
adequately; effluent launders and aeration systems need repair; 
and concrete corrosion in primary clarifiers above the water line 
needs repair and coating to prevent future corrosion. The sludge 
removal system in primary tanks and aeration/recirculation 
systems in secondary tanks need to be rehabilitated as well. 
Design/ESDC contract began in FY15, and construction is currently 
scheduled for FY20‐24. 

Active

Scum Skimmer (Clarifier Tip 
Tube) Replacement  

Scum tip tubes not working properly results in scum build‐up in 
clarifiers that has to be manually collected and transported to the 
gravity thickeners. Secondary tip tubes replacement was added to 
the scope, greatly increasing the cost.  Done Oct‐13 to Oct‐16. 

Completed

Digester and Storage Tank 
Design/ESDC/REI and 
Rehabilitation Phase 2 

The DITP residuals facility includes twelve digesters and two gas 
handling/sludge storage tanks. During Digester Mods Pipe 
Replacement (7055), it was noted that additional digester work 
was needed.  Issues with plugged digester recirculation pipes, 
mixer failures, and overflow box deterioration resulted in 
increasing the scope needed to correct all deficiencies. Some steel 
plates in the digesters may also need repair or replacement, and 
the interior of the digesters needs to be coated. Begin design in 
FY20, construction and REI scheduled for FY23 to FY26. 

Future
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Sub‐phase 

Specialties: 

Scope  Status

Combined Heat & Power 
(CHP) Study, Design and 
Construction 

A system review was done to determine possible options for 
optimizing the use of methane gas produced from the existing 
sludge processing system. One option is to construct a CHP facility 
containing more efficient gas‐fired turbines to increase electrical 
self‐generation, and ensure beneficial re‐use of all methane gas in 
the summer while still meeting all plant heat requirements.  The 
CHP facility would be designed to handle the increased methane 
gas produced by co‐digestion, if that project becomes feasible. 
Depending on the CHP facility design, portions of the 17‐year old 
Thermal Power Plant will be modified or eliminated. A detailed 
energy alternatives project is slated to begin in FY19, followed by  
design in FY21 and construction in FY24. 

Future

Co‐Digestion 
Design/ESDC/REI and 
Construction  

Co‐digestion construction is for the addition of piping and a 
receiving tank for the liquid food waste to be delivered to Deer 
Island. Food waste would be barged to the plant, pumped into the 
receiving tank, and from there pumped into the digesters.  Since 
this option is not currently economically feasible, the schedule has 
been pushed out to FY24‐25. 

Future

Co‐Digestion Temporary 
Facility 

Moved from the Residuals CIP to DITP in FY16. The budget was 
reduced to actual costs incurred since this project is not likely to 
be continued. 

Completed

 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$975,833  $252,359  $723,473  $10,549  $64,510  $309,135  $367,329  $47,009 
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Project 
Status   
12/18 

 
26.2% 

Status as % is approximation based on project budget and expenditures. Several 
previously completed phases for this project are included in the Completed Project 
list.  Additional contracts recently completed include: Thermal Plant Fuel System 
Modifications; Digester Sludge Pump Phase 2; Butterfly and Plug Valve Replacements 
in NMPS and Winthrop Terminal; and Personnel Dock Rehab.  Contracts in process 
include the following: As‐Needed Design Phase 8‐1, 8‐2, and 8‐3; NMPS and WTF 
Valve & Piping Replacement REI/ESDC, Clarifier Phase 2 Design, HVAC Equipment 
Replacement Design, Fire Alarm System Replacement Design, DITP MCC & Switchgear 
Replacement Design, Bidirectional Radio Repeater Upgrade, Gravity Thickener 
Rehabilitation and Winthrop Terminal Facility VFD Replacement.  Contracts scheduled 
to begin in FY19 are: Clarifier Rehabilitation Phase 2 Construction & REI; HVAC 
Equipment Replacement Construction; Eastern Seawall Design, CHP Alternatives 
Analysis, Gas Protection System Replacement Phase 1, SSPS VFD Replacement Design,  
Chemical Storage Tanks Relining and Digester Piping.  

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$956,523  $975,833  $19,310  Jun‐48  Jun‐48  None  $305,312  $309,135  $3,823 

 
 
Explanation of Changes 
 

 Project cost change primarily due to updated cost estimates for Clarifier Rehab Phase 2 Construction, Chemical 
Tank  and Digester  Pipe,  Fire  Alarm  Equipment  Construction,  As‐Needed Design  contracts,  Eastern  Seawall 
Design  and Construction. Also, new project As‐Needed REI  as well  as  inflation  adjustments on unawarded 
contracts.  
  

 Spending  change primarily due  to updated Notice‐to‐Proceed and Substantial Completion dates  for  several 
contracts  including  Fire  Alarm  System  Replacement  Construction,  South  System  Pump  Station  and  VFD 
Replacement Construction and updated cash flows for Clarifier Rehab Phase 2 Construction, Digester/Storage 
Tank  Rehab  Construction,  Replace  Hypochlorite  and  Bisulfite  Tanks,  Switchgear  Relay  Replacement 
Construction,  Hydroturbine  Replacement  Construction,  Winthrop  Terminal  Facility  VFD  Replacement 
Construction, and updated cost estimates listed above.  

 
CEB Impacts 
 

 The majority of the projects are required to replace obsolete equipment and systems. Some of the projects are 
expected to result in decreased maintenance and/or operating costs such as the HVAC equipment replacement.   
However, the potential benefits from most of the projects are not quantified at this time. 
 

 Benefits  of  several  energy‐related  projects  have  been  estimated  resulting  in  anticipated  annual  electrical 
savings.  Some  examples  include:  Winthrop  Terminal  Facility  VFD  Replacement  ($30,000  in  FY21),  HVAC 
Equipment Replacement of $140,000 ($50,000  in FY25 and $90,000  in FY25), Future SSPS VFD Replacements 
($120,000 beginning in FY25), and Hydroturbine Replacements ($100,000 in FY27). Any potential impacts of co‐
digestion and the combined heat and power facility have not yet been quantified or included in the planning 
estimates due to uncertainty regarding the scope and feasibility of the projects. 
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 Projects  that  are  expected  to  reduce  maintenance  time  and  other  resources  are  the  Gravity  Thickener 
Rehabilitation,  Cryogenic  Plant  Equipment  Replacement,  Hydroturbine  Replacement,  and  Clarifier 
Rehabilitation Phase 2. 

 



Treatment - 46 

S. 210 Clinton Wastewater Treatment Plant  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Improves system operability and reliability 
 

 
Project History and Background 
 

The Clinton Wastewater  Treatment Plant Rehabilitation was  completed  in 1992.  The plant  is  generally  in  good 
condition.  Some  equipment  rehabilitation  and  replacement  projects  were  recommended  in  past  CIP  cycles.  
Operability of mechanical  equipment  and maintenance of  electric/standby power  systems  are  key  elements  to 
minimizing  the  risk  of  component  failure.  Any  malfunction  of  mechanical  equipment  may  impact  wastewater 
treatment, particularly during  large  storm events  that  stress  the hydraulic  capacity of  the  facility. Key decision 
making to minimize risks includes the cost/benefit of when to replace aging equipment and which/how many spare 
parts to pre‐purchase. Other uncertainties include technology upgrades to meet future regulatory requirements.   
 
Scope  
 

Sub‐phase  Scope  Status

Clinton Soda Ash 
Replacement 

The soda ash delivery system needed for pH control in the 
activated sludge process was replaced.  Completed August 2008. 

Completed

Clinton Permanent 
Standby Generator 

Install a permanent standby generator at the Clinton Wastewater 
Treatment Plant.  Completed November 2007. 

Completed

Clinton Digester Cleaning 
& Rehabs (added 
concrete repairs and 
Influent Gates) 

Clinton’s two digesters were 20% filled with compacted grit, 
limiting their efficiency.  The new discharge permit’s phosphorus 
limits require both digesters to be used at all times. Therefore, the 
digesters needed to be emptied, cleaned, and rehabilitated. In 
FY12, the scope expanded to include installation of two 36‐inch 
influent gates to control flow, to prevent flooding and protect plant 
assets.  In FY14, plant‐wide concrete repairs were added to the 
scope because rebar was exposed in walls, walkways and structural 
support beams across the primary clarifiers.  All construction was 
completed in FY16; the warranty period ended in FY17.  

Completed

Clinton Aeration 
Efficiency Improvement 
(and Auxiliary Pumps) 

A study by FS&T recommended replacing mechanical mixers with 
fine bubble diffusers in three of the six secondary aeration tanks to 
improve the oxygen transfer and reduce electric costs. In FY12, the 
scope was expanded to include installation of four submersible 
auxiliary pumps to increase pumping capacity during high flow 
conditions. This avoids renting pumps, which was required four 
times in two prior years.  Work completed February 2013. 

Completed

Phosphorus Reduction 
Design/ESDC and 
Construction 

The new NPDES permit requires compliance with lower phosphorus 
limits by April 2019 (18 months after the December 2017 start‐up). 
New process equipment was installed to meet the set limit. Design 
began in FY14, construction in FY16 (which included adding a 
natural gas line for building heating, and a new electrical back‐up 
generator) completed December 2017.  The warranty extends to 
March 2019. 

Completed
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Sub‐phase  Scope  Status

Clinton Roofing 
Rehabilitation 

Replace the tar and gravel roofing on the Administration Building, 
Chemical Building, Headworks, Digester building, and the 
Dewatering and Maintenance Shop with EPDM rubber in FY19. 

Future

Clinton Facilities Rehab 
Design/ESDC/REI and 
Construction 

Rehabilitate or replace the grit removal facilities, two belt filter 
presses, and close Cell #1 of the landfill. To begin in FY23. 

Future

NGRID Gas Line  Agreement with NGrid to construct a natural gas pipeline to 
convert the plant from oil to natural gas heating.  Completed FY17. 

Completed

Valves and Screw Pumps 
Replacement 

There are fifty 4‐inch to 8‐inch return aerated sludge valves that 
need replacing, and six 48‐inch screw pumps that are 25 years old. 
Design by As‐Needed Consultant.  Replace three plant influent 
screw pumps that are functioning poorly in FY19‐FY20. The three 
intermediate screw pumps and the valves are scheduled to be 
replaced in FY21‐ FY23; timing of this work will be reviewed in the 
FY20 budget cycle. 

Future

Digester Cover 
Replacement 

The primary digester cover has reached it’s useful life and needs to 
be replaced. Project broken out from the Clinton Facilities Rehab 
project. 

Future

Clinton Storage Facility  A new facility to be built for parts storage, (valves, pumps, 
motors, etc.) receiving freight deliveries, and PVC pipe storage. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$26,862 

 
$14,265 

 
$12,597  $1,581  $1,909  $8,024 

 
$4,573  $0 

 
 
 
 

 
Project 
Status 
12/18 

 
56.6% 

Status as % is approximation based on project budget and expenditures. Phosphorus
Reduction Construction completed by March 2018; design warranty period runs until 
March 2019 per Amendment 4. The Clinton Roofing Rehab work and Screw Pumps 
Replacement Phase 1 will commence in FY19. 
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Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$26,364  $26,862  $498  Mar‐25 Mar‐25 None $6,764 $8,024  $1,260

 
Explanation of Changes 
 

 Project cost change due to updated cost estimate for Valve and Screw Pumps Replacements, new project for 
Clinton  Storage  Facility,  change  orders  for  Phosphorus  Reduction,  partially  offset  by  Clinton  Roofing 
Rehabilitation being awarded less than budgeted.  
 

 Spending  changed  due  to  updated  cost  estimate,  new  project  and  contract  award  listed  above  as well  as 
repackaging Clinton Rehabilitation Construction by breaking out Digester Cover Replacements as a separate 
phase. 
 

CEB Impacts 
 

 The projects are required to replace obsolete equipment and systems. The aeration efficiency project resulted 
in decreased electricity usage at Clinton. The plant influent screw pump replacements, the concrete repair and 
digester  rehab  work  may  result  in  decreased  maintenance  and/or  operating  costs  although  the  potential 
benefits have not been quantified at this time.   
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S. 271 Residuals Asset Protection  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 1 (see Appendix 3) 

 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  MWRA 
expects to replace equipment and structures in the facility as they reach the end of their useful life. 
 
 

Project History and Background 
 

The Residuals Asset Protection program was created in FY08 as part of the Master Plan. The program consists of the 
anticipated contracts for maintaining and improving the operations and infrastructure of the biosolids processing 
plant in the long term. MWRA’s Biosolids Processing Facility (aka the “pellet plant”) was built in 1991 and expanded 
in 2001. By 2019, most of the major pieces of processing equipment will be 30 years old.  The facility is currently in 
good condition, but some reinvestment is planned in the FY18‐22 timeframe, as discussed in more detail below.  For 
this  facility,  operability  of mechanical  equipment  and maintenance  of  electric/standby  power  systems  are  key 
elements  to minimizing  the  risk of  component  failure. Key decisions  to minimize  risk hinge on  the  results  from 
cost/benefit analyses, to determine when to replace equipment. The residuals pelletizing process is also currently 
energy‐intensive; future uncertainties include long‐term energy costs and supply. 
 
Under the terms of the contract for operation of the biosolids processing facility, New England Fertilizer Company 
(NEFCO) was responsible for all facility operation and maintenance including any necessary capital improvements 
until December 2015. They were obligated to turn the facility back over to the MWRA in an operable condition. The 
Asset Protection phase  is  intended to provide a dual‐track planning approach addressing:  (1) the existing  facility 
capital improvement needs beyond the year 2015, if the Authority continues with pelletization, and (2) the option 
of assessing alternative technologies prior to the current contract expiration date; which culminated in a decision 
point in FY15, and was performed as mentioned below. 
 
A comprehensive Residuals Condition Assessment/Reliability Study begun in May 2009 was completed in July 2010.  
The study found the facility to generally be in good condition with only a few recommendations for improvement.  
A study to assess the latest technology and regulatory trends planned as a second phase started in FY13 and finished 
in FY14. The study was  intended  to narrow  the  list of viable options  for  the Authority  to consider  for  long‐term 
implementation. The study examined the feasibility of co‐digestion which involves digestion of food wastes and/or 
fats, oils, and greases (in the digesters at Deer  Island Treatment Plant (DITP) and Clinton Wastewater Treatment 
Plant) to generate additional methane, and determine if there are any changes in the sludge characteristics that may 
impact the pellet plant. This study also reviewed the adequacy of existing  facility components and processes, to 
provide  replacement  recommendations based  upon  the  latest  existing  or  alternative  technologies.  Information 
developed  by  these  projects will  be  used  by MWRA  to  produce  a  prioritized  list  of  recommended  design  and 
construction projects that will be scheduled over a 10‐year period (FY19‐28). Scheduling of upgrade projects will be 
based on equipment failure risk, construction sequencing to maintain facility operations, and capital expenditure 
planning. 
 
The Technology and Regulatory Review study provided several major recommendations to the Authority.  First, the 
study found co‐digestion to be feasible and potentially beneficial and therefore recommended that the Authority 
proceeds with projects needed to further evaluate the benefits of that process.  As a result, several projects were 
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added to the DITP CIP to achieve that goal. Throughout 2016, efforts were made to determine the best means to 
transport food waste to DITP.  It was determined that barging food waste was the primary acceptable option, but 
the  collection,  transport,  and  delivery  via  barge was  not  economically  feasible  at  this  time,  so  co‐digestion  is 
currently on hold until the market becomes more developed and associated costs can be more accurately predicted. 
 
Secondly, it was determined that the Authority should continue with pelletization and pursue a five‐year extension 
to the NEFCO contract. Third, it was recommended that larger sludge dryers be installed for increased pelletization 
capacity  at  a  lower  energy  cost  per  ton  of  sludge  processed  (further  cost‐benefit  analysis  is  needed  before 
proceeding). Funding  for  this element of  the project  (and other  capital expenditures) were also  to be points of 
negotiation with NEFCO. 
  
After considering these recommendations, Authority staff decided to continue with pelletization and negotiated a 
five‐year extension to the pellet plant operations contract with NEFCO. On March 11, 2015 the Board of Directors 
approved Amendment 1  to  contract S345 with NEFCO, which extends  the end date  to December 31, 2020 and 
included a $7 million capital budget funding commitment by the Authority for potential capital projects identified as 
being necessary over the five‐ year extension. The projects deemed necessary are being separately bid by the MWRA, 
and  awarded  subject  to  Board  approval.  This  extension  will  be  followed  by  another  long‐term  competitive 
procurement. The additional time in this extension allows for a potential increase in competition over the five‐year 
extension; the Authority to better define the operating parameters which may potentially increase competition for 
the next long‐term competitive bid. 
 
For  the  residuals  biosolids  processing  facility,  proposed  spending  of  $180.3  million  on  eighteen  projects  was 
identified  in  the  40‐year  master  plan  timeframe  of  FY07  through  FY48.  The  projects  identified  were  merely 
placeholders in recognition that some capital improvements will likely be required at DITP and/or the pellet plant. 
Fifteen projects (equaling $148.6M) out of the eighteen were included in the FY08 CIP. The other three (addressing 
the rehabilitation of the polymer system, building envelope, and thermal oxidizers) have a priority rating of 3, and 
therefore have not yet been included in the CIP. 
 
In the FY14 Proposed CIP cycle, the conceptual plan for future design and construction projects was modified; the 
overall project cost estimate was reduced to $103.83 million and fewer sub‐phases included funding to cover the 
potential construction projects, since the plan for the future would not be fully developed until after the technology 
study mentioned above was completed and the findings evaluated, which has been done.  
 
 
Scope  
 

Sub‐phase  Scope Status

Condition Assessment/  Reliability 
Study 

Evaluate the condition of the entire facility at the mid‐
point  of  the  current  contract  and  then  assess  other 
residuals  processing  options  and  regulatory  changes 
which  may  provide  cost‐saving  opportunities.  First 
phase  work  (present  condition  assessment)  began  in 
May  2009  and  finished  in  July  2010.  Work  on 
implementing  any  short‐term  recommendations  from 
this phase began in FY11. The 2nd phase, Technology & 
Regulatory review began in FY13 and finished in January 
2014; recommendations were as discussed above.  

Completed 

Residuals Plant Facility Plan/EIR  

The  design  and  construction  of  improvements  to  the 
plant  utilities  infrastructure  (electric,  water,  sanitary, 
and drainage) may be necessary. This CIP project will 
address  issues  and/or  recommendations  identified 
during the initial study.  

Future
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Sub‐phase  Scope Status

Residuals Plant Upgrades – Phase 1 
Design & Construction (includes 
initial phases to repaint sludge 
storage tanks and silos; mechanical 
and electrical improvements as part 
of the $7M commitment to NEFCo). 
Dryer Drum Replacements was 
added to the scope.  

The $7M included in the NEFCo agreement is under 
Construction Phase 1, as part of the 5‐year NEFCo 
extension. Funding of $9.3M is allocated in the 
Proposed FY20 CIP for the first 3 projects identified to 
date (repainting the sludge storage tanks and pellet 
storage silos; mechanical improvements; and electrical 
improvements) as agreed to by MWRA and NEFCo.  
Dryer Drum Replacements was added to the scope and 
$2.3M  were used from the Residuals Phase 2 
Construction Phase. The remaining $0.3M for other 
construction projects is allocated to FY20‐ 21. The $2M 
Design phase is rescheduled to FY21, to begin after the 
current contract extension ends. This will be coupled 
with Phase 2 Design and Construction. 

Active and 
Future 

Residuals Phase 2 Design and 
Construction 

For  selection  of  a  consultant  to  design  a  series  of 
equipment  replacements  funded  at  $15M  for 
design/ESDC  and  $72.7M  for  various  unspecified 
construction phases. Following approval of the five year 
extension with NEFCo, phase 2 design work was moved 
out to begin in FY24; first construction project in FY26. 
Late  in FY18, NEFCo  staff  informed DITP management 
that 2 of the 8 dryer drums were no  longer functional, 
and a third drum was nearing the point of failure.  NEFCo 
needs 6 dryer drums to process delivered sludge over a 
5‐day work week.  Failure of a third drum would require 
adding  weekend  operations,  increasing  processing 
costs.  Therefore,  after  internal  discussions,  it  was 
determined that the most prudent action to take  is to 
bring  $2.3M  forward  into  FY19‐20  from  Construction 
Phase 2, in order to replace three dryer drums. They will 
be  replaced  under  the  Mechanical/Electrical 
Replacement contract. The remaining Phase 2 funds are 
still budgeted beyond the FY19‐23 cap period.  

Future 

Residuals Pellet Conveyance Piping 
Relocation 

Build a  separate  support  system  to  relocate  the pipes 
(that convey pellets to the "high silo system") that are 
currently  attached  to  the  wall  of  a  building  that  the 
MWRA does not own. This project is now scheduled to 
start in FY20. 

Future 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 

$103,832  $1,236  $102,596  $488  $8,316  $14,009  $31,677  $56,910 
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Project 
Status  
12/18 

 
1.6% 

Status as % is approximation based on project budget and expenditures.  The Residuals 
Plant  Condition  Assessment/Reliability  Study  was  completed  in  July  2010.  The 
Technology & Regulatory Review contract was completed in January 2014.  Residuals 
Sludge  Tank  and  Silo Coating was  completed  in  September 2018.    The Mechanical 
Improvements/Electrical/Drum Dryer Replacement contract  is scheduled to begin by 
the end of FY19.   

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$103,832  $103,832  $0  Jun‐48  Jun‐48  None  $11,487  $14,009  $2,522 

 
 
Explanation of Changes 

 

 Spending  changed  primarily  due  to  consolidating Mechanical/Electrical/Drum Dryer  Replacement  into  one 
contract with updated cost estimate and schedule. 
 

CEB Impacts 
 

 The majority of the projects are required to replace obsolete equipment and systems.  Some of the projects are 
may result in decreased maintenance and/or operating costs, however the potential benefits are not quantified 
at this time.   
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Introduction to Combined Sewer Overflow (CSO) Program 
 
In  1987,  MWRA  entered  a  stipulation  in  the  Federal  District  Court  Order  in  the  Boston  Harbor  Case  (“First 
Stipulation”) by which it accepted responsibility for developing and implementing a long‐term CSO control plan for 
all  combined  sewer  overflows  hydraulically  connected  to  MWRA's  system,  including  the  outfalls  owned  and 
operated by  the  communities of Boston  (BWSC), Cambridge, Chelsea  and  Somerville  (the  "CSO  communities").  
In response  to  the First Stipulation, MWRA conducted  site‐specific and watershed based planning both  to meet 
short‐term  CSO  control  requirements  pursuant  to  federal  regulations,  including  EPA  Nine  Minimum  Controls 
(“NMC”), and  to develop a  long‐term  control plan  to bring Boston area CSOs  into  compliance with  the Federal 
Clean  Water  Act  and  Massachusetts  Surface  Water  Quality  Standards.  MWRA  developed  these  plans  in 
conformance  with  federal  and  state  CSO  policies  and  associated  guidance  documents,  which  evolved  during 
MWRA’s nearly 20‐year planning period, to 2006. 
 
EPA’s  National  CSO  Policy  (April  1994)  requires  CSO  permitees  to  develop  and  implement  a  set  of  system 
optimization measures and reporting procedures  intended to quantify and minimize CSO discharges  in the short 
term, in part using detailed system characterization, easily implemented and less expensive system improvements 
and optimized operations and maintenance. In compliance with the policy, MWRA submitted its NMC compliance 
documentation  by  January  1,  1997,  as  required.  While  most  of  the  reported  compliance  measures  involve 
operations, maintenance and regulatory functions of MWRA that are funded through the Current Expense Budget, 
system characterization and hydraulic optimization measures described below were funded through the CIP. 
 
The National Policy also requires permitees to develop and implement a long‐term control plan in accordance with 
the provisions of  the policy.  In  the CIP, MWRA undertook  two major planning efforts:   one  in  the period 1986 
through 1990, which produced the 1990 CSO Facilities Plan primarily in accordance with the EPA CSO Strategy of 
1989,  and  a  second  and  final  planning  effort  in  1992‐1997, which  produced  a  revised  long‐term  plan  for  CSO 
control that MWRA recommended  in July 1997. With subsequent modifications to the plan, MWRA attained full 
regulatory and court approval of the revised control plan in April 2006. 
  
MWRA’s CSO planning efforts were primarily conducted under the System Master Planning phase of the CIP and 
produced the following components of a broad plan to control CSO discharges and meet water quality standards: 
 

 Through extensive inspections, system monitoring and modeling, MWRA developed a detailed, field‐calibrated 
assessment of its planned collection and treatment system performance in advance of developing a long‐term 
CSO control plan. The performance assessment  incorporated major capital  investments  in  the  sewer  system 
already  underway  or  planned  by  MWRA,  including  upgrades  to  the  transport  system,  pumping  stations, 
headworks and Deer Island Treatment Plant. Together with MWRA’s and the CSO communities' efforts  in the 
late  1980’s  and  the  1990’s  to  operate  and  maintain  their  respective  systems  more  efficiently,  these 
improvements were  shown  to effectively maximize  the  system's  capacity  to  control wet weather  flows  and 
markedly reduce CSO discharges system‐wide.    In the period 1988 through 1992, total annual CSO discharge 
predicted for the Typical Year Rainfall dropped from 3.3 billion gallons to 1.5 billion gallons, with approximately 
51% of  the  remaining discharge  treated at  five MWRA CSO  screening and disinfection  facilities. The Charles 
River especially benefited from these improvements.  

 

 In 1993‐1994, MWRA presented a System Optimization Plan ("SOP"), which recommended approximately 160 
low cost, easily implemented system modifications to maximize wet weather storage and conveyance. The SOP 
projects, which were  fully  implemented by MWRA and  the CSO  communities by 1997,  further  reduced CSO 
discharge by about 20 percent. 

 

 MWRA recommended an extensive set of  larger projects covering a range of control technologies to achieve 
long‐term, site‐specific CSO control goals using watershed‐based assessments of receiving water  impacts and 
uses. MWRA presented a conceptual plan of these improvements in 1994 and refined the recommendations in 
a facilities plan and environmental  impact report  it  issued  in 1997. The  long‐term plan received  initial federal 
and state approvals in early 1998, allowing MWRA to move the projects into design and construction.   

 

 As MWRA proceeded with implementation of the projects, it evaluated and recommended several adjustments 
and  additions  to  the  long‐term  plan  in  the  period  1998  through  2006.  These  adjustments  and  additions 



Combined Sewer Overflow Program - 54 
 

responded  to regulatory  inquiries seeking higher  levels of control  (Charles River) or  to new  information  that 
raised  concerns  about  construction  requirements,  cost  or  CSO  control performance  (North Dorchester Bay, 
Reserved  Channel,  East  Boston,  and  Alewife  Brook).  A  final,  comprehensive  long‐term  control  plan  was 
approved by EPA and DEP  in March 2006 and accepted by  the Federal Court  in April 2006. This plan and  its 
predicted level of CSO control for each outfall was formally amended in May 2008 to revise the long‐term CSO 
discharges at the Prison Point Facility, based on hydraulic optimization MWRA incorporated into the operations 
of the facility pursuant to milestones in Schedule Seven. MWRA predicts that the long‐term plan, scheduled to 
be  completed  in December 2015, will  reduce  total annual CSO discharge  for  the Typical Year Rainfall  to 0.4 
million gallons (an 88% reduction from the 1988  level), with 93% of the remaining discharge to be treated at 
four MWRA screening and disinfection/dechlorination facilities. 

 
On April 27, 2006, Federal District  Judge Richard G. Stearns approved a  joint motion of  the U.S. Department of 
Justice (DOJ), EPA, and MWRA that provides a comprehensive resolution of outstanding issues related to MWRA’s 
CSO  program.  Under  the  approved  motion,  MWRA  entered  a  Second  CSO  Stipulation  by  which  it  agreed  to 
implement  its  previously  recommended  plans  for  Alewife  Brook/Upper  Mystic  River  and  East  Boston  and  to 
undertake  additional  work  to  further  reduce  CSO  discharges  to  the  Charles  River  from  its  Cottage  Farm  CSO 
Facility.  The  Cottage  Farm  facility  had  been  the  subject  of  discussions  between  EPA  and  MWRA  and  related 
investigations by MWRA since MWRA first  issued  its  long‐term control plan  in 1997. The additional Charles River 
work  is  predicted  to  reduce  CSO  discharges  from  Cottage  Farm  to  2  activations  and  6.3 million  gallons  in  the 
Typical  Year,  from  the  previous  goal  of  6  activations  and  23.6  million  gallons.  The  scope,  milestones  and 
performance goals of other CSO projects remain unchanged. 
 
The Federal Court ordered schedule had also contained three unmet milestones related to completion of the CSO 
control plans  for Alewife Brook/Upper Mystic River, East Boston, and  region‐wide  floatables control and outfall 
closings. The accepted  joint motion and  the revised court schedule  (“Schedule Seven”)  that was created  from  it 
adjusted several previous project milestones and added milestones for the revised Charles River CSO control plan.   
 
In exchange for MWRA agreeing to  implement  its revised  long‐term control plan, DEP agreed to  issue a series of 
five  (5),  up  to  three‐year  extensions  to  the water  quality  variances  for  the  Lower  Charles  River Basin  and  the 
Alewife  Brook/Upper  Mystic  River  through  2020.    As  they  relate  to  MWRA,  the  terms  and  conditions  of  the 
variance  extensions would be  limited  to  the  requirements of  the Court Order  (i.e. MWRA’s  responsibility  is  to 
implement  the  long‐term  control  plan  contained  in  the  revised  Schedule  Seven).  The  most  recent  variance 
extensions were  issued by DEP on August 31, 2016 for Alewife Brook/Upper Mystic River and  for Lower Charles 
River  Basin.  These  extensions  are  in  effect  until  September  1,  2019  when  it  is  expected  that  DEP  will  issue 
additional extensions. 
 
The Second CSO Stipulation (2006) replaces the stipulation entered in 1987 that established MWRA’s responsibility 
to develop and implement a region‐wide CSO long‐term control plan. The Second CSO Stipulation states that once 
MWRA has implemented the recommended plan and demonstrated that it meets the specified goals for activation 
frequency and discharge volumes, each CSO community will be solely  responsible  for  level of control and other 
regulatory requirements at the CSO outfalls it owns and operates in accordance with its NPDES discharge permit.  
These  important  conditions  in  the  Second  Stipulation  provide  much  greater  certainty  to  the  MWRA  and  its 
ratepayers relative to the scope and cost of the CSO program through 2020. The elements of the final  long‐term 
CSO control plan and the numerical CSO discharge goals for each receiving water segment are presented in Table 1 
on the following page. 
 
The CSO project  schedules  in  Schedule  Seven  are  aggressive  and  reflect project‐specific design, permitting  and 
construction requirements. Cost risks  include unforeseen subsurface conditions, utility conflicts and  the need  to 
manage traffic and community impacts in densely populated neighborhoods. MWRA entered into memoranda of 
understanding  (MOU)  and  financial  assistance  agreements  (FAA)  with  BWSC,  City  of  Cambridge  and  Town  of 
Brookline, by which each community implemented one or more of the 35 CSO projects and MWRA funded eligible 
engineering,  construction  and  force  account  costs.  The BWSC MOU/FAA  (9  projects)  ended  on  June  30,  2017. 
MWRA and BWSC entered  into a new four‐year financial assistance agreement for Dorchester  Interceptor  Inflow 
Removal (formerly part of the South Dorchester Bay sewer separation project) effective July 1, 2017. The Town of 
Brookline MOU/FAA (1 project) ended on July 31,2014, and the City of Cambridge MOU/FAA (5 projects) ended on 
June 30, 2018.  
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Table 1:  Approved CSO Control Plan and Capital Cost by Receiving Water Segment 

Receiving Water 

CSO Discharge Goals 
(Typical Year Rainfall) 

Projects* 
Capital Cost* 
($ millions) 

Activations 
Volume

(million gallons) 

Alewife Brook/Upper 
Mystic River 

7 untreated 
and 3 treated @ 
Somerville Marginal 

7.3
3.5 

 

 Cambridge/Alewife Sewer Separation 

 MWR003 Gate and Rindge Siphon Relief 

 Interceptor Connections/Floatables 

 Connection/Floatables at Outfall SOM01A 

 Somerville Baffle Manhole Separation 

 Cambridge Floatables Control (portion) 

110.0
 

Mystic River/Chelsea 
Creek Confluence and 
Chelsea Creek 

4 untreated 
and 39 treated @ 
Somerville Marginal 

1.1
57.1 

 Somerville Marginal CSO Facility Upgrade 

 Hydraulic Relief at BOS017 

 BOS019 Storage Conduit 

 Chelsea Trunk Sewer Replacement 

 Chelsea Branch Sewer Relief 

 CHE008 Outfall Repairs 

 East Boston Branch Sewer Relief (portion) 

92.0

Charles River 
(including Stony Brook and 
Back Bay Fens) 

3 untreated 
and 2 treated @ 
Cottage Farm 

6.8
6.3 

 Cottage Farm CSO Facility Upgrade 

 Stony Brook Sewer Separation 

 Hydraulic Relief at CAM005 

 Cottage Farm Brookline Connection and 
Inflow Controls 

 Brookline Sewer Separation 

 Bulfinch Triangle Sewer Separation 

 MWRA Outfall Closings and Floatables 
Control 

 Cambridge Floatables Control (portion) 

88.9

Inner Harbor 
 

6 untreated 
and 17 treated @ 
Prison Point 

9.1
243.0 

 Prison Point CSO Facility Upgrade 

 Prison Point Optimization  
 

 East Boston Branch Sewer Relief (portion) 

47.5

Fort Point Channel  3 untreated 
and 17 treated @ 
Union Park 

2.5
71.4 

 Union Park Treatment Facility 

 BOS072‐073 Sewer Separation and System 
Optimization 

 BWSC Floatables Control 

 Lower Dorchester Brook Sewer 
Modifications 

62.0

Constitution Beach  Eliminate  Constitution Beach Sewer Separation  3.7

North Dorchester Bay  Eliminate  N. Dorchester Bay Storage Tunnel and 
Related Facilities 

 Pleasure Bay Storm Drain Improvements 

 Morrissey Blvd Storm Drain 

253.7

Reserved Channel  3 untreated  1.5  Reserved Channel Sewer Separation  70.5

South Dorchester Bay  Eliminate  Fox Point CSO Facility Upgrade (interim 
improvement) 

 Commercial Pt. CSO Facility Upgrade 
(interim improvement) 

 South Dorchester Bay Sewer Separation 

126.6

Neponset River  Eliminate  Neponset River Sewer Separation  2.4

Regional   Planning, Technical Support and Land 
Acquisition 

52.8

 
TOTAL 
 
Treated 
 

 
410 

 
381 

  910.1 

       *Floatables controls are recommended at remaining outfalls and are included in the listed projects and capital budgets. 

 
MWRA commenced  implementation of  the  long‐term CSO control plan  in 1996. Project schedules, which reflect 
compliance with Federal Court milestones, are presented  in Table 2 on the  following page.   By December 2015, 
MWRA and the CSO communities had completed all of the 35 projects  in the plan. The completed CSO projects, 
together with  earlier  improvements  to MWRA’s wastewater  conveyance  and  treatment  systems,  including  the 
upgraded Deer  Island Treatment Plant and associated pump stations, are predicted and  intended  to  reduce  the 
total annual volume of CSO discharge in MWRA’s federal and state regulatory‐approved Typical Rainfall Year from 
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3.3 billion gallons  in 1988 to 0.4 billion gallons, an 88% reduction, with 93% of the remaining overflow receiving 
treatment at MWRA’s four long‐term CSO facilities. 
 

Table 2:  CSO Control Plan Project Schedules 

Project 
 

Commence 
Design 

Commence 
Construction 

Complete 
Construction 

North Dorchester Bay Storage Tunnel and Related Facilities  Aug 97  Aug 07  May 11 

Pleasure Bay Storm Drain Improvements  Sep 04  Sep 05  Mar 06 

Hydraulic Relief Projects 
CAM005 Relief 

Aug 97 
Jul 99  May 00 

BOS017 Relief  Jul 99  Aug 00 

East Boston Branch Sewer Relief  Mar 00  Mar 03  Jul 10 

BOS019 CSO Storage Conduit  Jul 02  Mar 05  Mar 07 

Chelsea Relief Sewers 

Chelsea Trunk Sewer Relief 

Jun 97 

Sep 99  Aug 00 

Chelsea Branch Sewer Relief  Dec 99  Jun 01 

CHE008 Outfall Repairs  Dec 99  Jun 01 

Union Park Detention/Treatment Facility  Dec 99  Mar 03  Apr 07 

CSO Facility Upgrades and 
MWRA Floatables Control 

Cottage Farm Upgrade 

Jun 96 

Mar 98  Jan 00 

Prison Point Upgrade  May 99  Sep 01 

Commercial Point Upgrade  Nov 99  Sep 01 

Fox Point Upgrade  Nov 99  Sep 01 

Somerville‐Marginal Upgrade  Nov 99  Sep 01 

MWRA Floatables Control and Outfall Closings  Mar 99  Mar 00 

Brookline Connection and Cottage Farm Overflow Interconnection and Gate  Sep 06  Jun 08  Jun 09 

Optimization Study of Prison Point CSO Facility  Mar 06  Mar 07  Apr 08 

South Dorchester Bay Sewer Separation  Jun 96  Apr 99  Jun 07 

Stony Brook Sewer Separation  Jul 98  Jul 00  Sep 06 

Neponset River Sewer Separation    Apr 96  Jun 00 

Constitution Beach Sewer Separation  Jan 97  Apr 99  Oct 00 

Fort Pt Channel Conduit Sewer Separation and System Optimization  Jul 02  Mar 05  Mar 07 

Morrissey Boulevard Storm Drain  Jun 05  Dec 06  Jul 09 

Reserved Channel Sewer Separation  Jul 06  May 09  Dec 15 

Bulfinch Triangle Sewer Separation  Nov 06  Sep 08  Jul 10 

Brookline Sewer Separation  Nov 06  Nov 08  Apr 13 

Somerville Baffle Manhole Separation    Apr 96  Dec 96 

Cambridge/Alewife Brook Sewer 
Separation 

CAM004 Stormwater Outfall and Detention Basin    Apr 11   Apr 13 

CAM004 Sewer Separation  Jan 97  Jul 98/Sep 12  Dec 15 

CAM400 Manhole Separation  Oct 08  Jan 10  Mar 11 

Interceptor Connection Relief/Floatables Control 
at Outfalls CAM002, CAM401B and CAM001 

Oct 08  Jan 10  Oct 10 

MWR003 Gate and Rindge Ave. Siphon Relief  Mar 12  Aug 14  Oct 15 

  Connection Relief/Floatables Control at SOM01A  Mar 12  Sep 13  Dec 13 

Region‐wide Floatables Control and Outfall Closings  Sep 96  Mar 99  Dec 07 
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MWRA’s CSO program  includes  temporary  flow metering and other efforts  to collect and evaluate new data  to 
track system performance.   The performance of the sewerage system  is continuously  improving as CSO and non‐
CSO projects are completed.  Updated assessments of the system’s hydraulic performance and updated estimates 
of CSO discharges using actual  field data and  computer model  simulations are essential  to verify  the predicted 
benefits  of  the  CSO‐related  improvements  as  they  are  completed,  to  ensure  that  the  system  hydraulic model 
reflects updated conditions, and to support continuing CSO design efforts and long‐term goal tracking.   
 
MWRA’s NPDES  permit  and  the  variances  for  the  Charles  River  and Alewife  Brook/Upper Mystic  River  require 
MWRA  to  estimate  CSO  discharges  at  each  permitted  outfall  for  all  storm  events  on  an  annual  basis.  This  is 
accomplished  by  MWRA  staff  using  the  InfoWorks  collection  system  model  and  data  from  permanent  and 
temporary  meters  located  in  the  interceptor  system,  at  CSO  treatment  facilities  and  at  other  CSO  outfalls. 
In addition, the Federal Court schedule requires MWRA to conduct a system‐wide performance assessment after 
completing the CSO projects. The court schedule requires MWRA to commence the performance assessment by 
January 2018 and submit a report on the assessment findings to EPA and DEP by December 2020. MWRA  issued 
the Notice  to Proceed with Contract 7572, CSO Post‐Construction Monitoring  and Performance Assessment on 
November 8, 2017, ahead of and in compliance with the January 2018 milestone. 
 
Anticipated operating cost  impacts of the CSO program are summarized below and will be  further developed as 
part of the planning and design phases for individual projects. 
 
Program  
 
The following projects are court mandated, are recommended  in MWRA’s approved  long‐term CSO control plan, 
and are required to meet Massachusetts Surface Water Quality Standards. 
 

Project  Purpose 

MWRA Managed   

North Dorchester Bay & 
Reserved Channel  

Virtually  eliminate  CSO  discharges  (25‐year  storm  control)  and  provide  a  5‐year 
storm level of separate stormwater control to minimize beach closings along North 
Dorchester Bay in South Boston.  

Hydraulic Relief  
Eliminate hydraulic restrictions between local and MWRA systems at two locations, 
in Boston (Outfall BOS017) and Cambridge (Outfall CAM005) to improve collection 
and conveyance of wet weather  flows,  thereby  reducing CSO discharges  into  the 
Mystic and Charles Rivers, respectively. 

 

East Boston  Branch 
Sewer Relief 

Increase hydraulic capacity and provide  long‐term  structural  integrity  to MWRA’s 
East Boston Branch Sewer through the replacement or rehabilitation of the existing 
sewers. Completion of this project will increase wet weather transport capacity and 
reduce CSO discharges along the East Boston shoreline, minimizing CSO impacts to 
the  Mystic/Chelsea  Confluence,  Chelsea  Creek  and  Boston  Inner  Harbor  and 
facilitating the beneficial uses of these receiving water segments.  

BOS019 Storage Conduit  
Control  CSO  discharges  at Outfall  BOS019, which  discharges  to  the  Little Mystic 
Channel in Charlestown, by storing most of the overflows and pumping them back 
into the interceptor system after storms. 

Chelsea Trunk Sewer 
Relief  

Control CSO discharges at Outfalls CHE002, CHE003, CHE004, and CHE008, which 
discharge to the Mystic/Chelsea Confluence and Chelsea Creek, by relieving a local 
trunk sewer and the MWRA Chelsea Branch Sewer and by repairing Outfall CHE008. 
The Chelsea Branch Sewer relief project also provides relief to the lower portion of 
the Revere Extension Sewer to improve service and control surcharging.   

Union Park Detention 
Treatment Facility 

Reduce  the  frequency and  impacts of CSO discharges  from  the BWSC Union Park 
Pumping Station, which discharges  into the Fort Point Channel at Outfall BOS070, 
by providing  fine  screening, disinfection, dechlorination  and  a  level of detention 
and solids removal. 
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Project  Purpose 

Upgrade Existing CSO 
Facilities and MWRA 
Floatables Control 

Minimize  CSO  impacts  to  the  Lower  Charles  River,  Upper  Inner  Harbor, 
Mystic/Chelsea  Confluence  and  South  Dorchester  Bay  receiving  waters  by 
upgrading  five  MWRA  CSO  treatment  facilities  (Fox  Point,  Commercial  Point, 
Cottage  Farm,  Prison  Point,  and  Somerville  Marginal),  and  providing  floatables 
control  at MWRA CSO outfalls  along  the  Lower Charles River Basin  that  are not 
associated with treatment facilities.  

MWR003 Gate, Rindge 
Ave. Siphon Relief and 
SOM01A 

Minimize CSO discharges  to Alewife Brook as part of MWRA’s Alewife Brook CSO 
control  plan  and  provide  sewer  system  flood  control  in  extreme  storms  with  a 
control gate at outfall MWR003 and relief of MWRA’s Rindge Ave. Siphon.  Upgrade 
local connection capacity and provide floatables control at the City of Somerville’s 
Outfall SOM01A. 

Charles River CSO 
Controls 

Bring  the  MWRA’s  “Brookline  Connection”  into  service  and  implement  Cottage 
Farm  influent gate controls and other  facility  inflow controls  to minimize  treated 
discharges to Lower Charles River Basin at the Cottage Farm facility. 

Community Managed   

South Dorchester Bay 
Sewer Separation 
(Fox Point) 

Eliminate CSO discharges  to South Dorchester Bay by separating combined sewer 
systems  in Dorchester. This project allows MWRA to decommission  the Fox Point 
CSO Facility. 

South Dorchester Bay 
Sewer Separation 
(Commercial Point) 

Eliminate CSO discharges  to South Dorchester Bay by separating combined sewer 
systems in Dorchester. This project allows MWRA to decommission the Commercial 
Point CSO Facility.  

 

Stony Brook Sewer 
Separation 

Minimize CSO discharges  to Stony Brook Conduit and  the Back Bay Fens, both of 
which  drain  to  the  Lower  Charles  River  Basin,  by  separating  combined  sewer 
systems  in parts of Roxbury and  Jamaica Plain.  Implementation of  this project  is 
intended  to reduce  the number of overflows  to  the Stony Brook Conduit  from as 
many as 22  to 2  in  the Typical Year and  reduce annual CSO discharge volume by 
99.7%.  

Neponset River Sewer 
Separation 

Eliminate  CSO  discharges  to  the  Neponset  River  and  protect  water  quality  at 
downstream  swimming  areas  in  South  Dorchester  (primarily  Tenean  Beach)  by 
separating combined sewer systems in the Neponset section of Dorchester and by 
permanently closing CSO regulators associated with Outfalls BOS093 and BOS095.   

Constitution Beach 
Sewer Separation 

Eliminate  CSO  discharges  at  the  Constitution  Beach  CSO  Facility,  allowing 
decommissioning of the facility, by separating combined sewer systems in parts of 
East Boston. 

Cambridge Alewife Brook 
Sewer Separation 

Minimize CSO discharges to Alewife Brook by separating combined sewer systems 
in parts of Cambridge and upgrading local system connections to MWRA’s Alewife 
interceptors.  Close certain outfalls. 

BWSC Floatables Control 
Limit the discharge of floatable materials from five BWSC combined sewer outfalls 
along Boston Inner Harbor and Fort Point Channel. 

Cambridge Floatables 
Control 

Limit  the  discharge  of  floatable materials  from  Cambridge  CSO  outfalls  that will 
remain following completion of MWRA’s CSO control plan. 

 

Fort Point Channel Sewer 
Separation 

Minimize  CSO  discharges  to  Fort  Point  Channel  by  separating  sewer  systems 
tributary  to Outfalls  BOS072  and  BOS073.  Implementation  of  the  recommended 
sewer  separation  plan  will  reduce  the  number  of  overflows  from  these  outfalls 
from as many as 23 to zero in the Typical Year. Also, relocate a CSO regulator and 
perform  limited  sewer  separation  to  reduce  CSO  discharges  from  the  Lower 
Dorchester Brook Sewer to Fort Point Channel with a MWRA funding cap of $2.03 
million to BWSC. 
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Project  Purpose 

Morrissey Boulevard 
Drain 

Reroute  stormwater away  from  the Outfall BOS087  tributary area and  the North 
Dorchester Bay  storage  tunnel  to Savin Hill Cove  in  large  storms,  to  increase  the 
level  of  stormwater  control  along  the  South  Boston  beaches  provided  by  the 
tunnel. 

Reserved Channel Sewer 
Separation 

Minimize  CSO  discharges  to  Reserved  Channel  by  separating  combined  sewer 
systems in a portion of South Boston. Implementation of the recommended sewer 
separation plan will reduce the number of overflows to Reserved Channel from as 
many as 37 to 3 in the Typical Year. 

Brookline Sewer 
Separation 

Separate several areas of Brookline, totaling 72 acres, where there are remaining 
combined  sewers  tributary  to MWRA’s Charles River Valley Sewer. The project  is 
intended to reduce treated CSO discharges to the Lower Charles River Basin at the 
Cottage Farm Facility.  

Bulfinch Triangle Sewer 
Separation 

Separate  the  combined  sewers  in  a  61‐acre  area  of  Boston  bounded  by  North 
Station, Haymarket Station, North Washington St., and Cambridge St. The project is 
intended  to  reduce  CSO  discharges  to  the  Lower  Charles  River Basin  and Upper 
Inner Harbor,  reduce overflows  to  the Prison Point CSO Facility, and close outfall 
BOS049. 

CSO Support   

 

CSO Planning and 
Support 

The  goals  of  the  CSO  Program  are  to  minimize  CSO  discharges,  greatly  reduce 
beach closings  following wet weather events, and maximize  the beneficial use of 
CSO  receiving  waters,  in  compliance  with  state  water  quality  standards.  This 
project  includes  CSO  conceptual planning,  system master  planning,  and  facilities 
planning/environmental  review  that support  these goals.    It also  includes directly 
related  watershed  planning  activities,  development  of  short‐term  CSO  control 
measures  (known  as  System  Optimization  Plans,  or  SOPs),  various  as‐needed 
technical  support  and  system  performance  assessments,  including  the  court‐
mandated CSO performance assessment  in the period 2018‐2020, and acquisition 
of  land,  easements  and  construction  permits  required  for  CSO  project 
implementation. 

 
Expenditure Forecast (in $000s) and Program Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$910,121 

 
$902,396 

 
$7,725  $1,418  $3,983  $7,725 

 
$0  $0 

 

Program 
Status   
12/18 

 
99.2% 

Status as % is approximation based on project budget and expenditures. MWRA and 
the CSO communities completed the remaining CSO projects in December 2015 in 
compliance with Schedule Seven.  (See individual project status and background 
information). 

 
Changes to Program Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$910,118 
 

$910,121 
 

$3  Dec‐15  Dec‐15  None  $7,711 
 

$7,724  $13 
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Explanation of Changes 
 

 Project cost and spending changed primarily due to updated costs for South Dorchester Bay Commercial Point 
and Dorchester Interceptor Inflow Removal contracts. 
 

CEB Impacts 
 

 $400,000 for periodic cleaning of the North Dorchester Bay Tunnel and inspect BWSC outfalls every five years 
per the 2004 Supplemental Environmental Impact Report) and an additional $750,000 again in FY27. 
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S.  341  South Dorchester  Bay  Sewer  Separation  (Commercial 
Point)  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 

 
This project, together with sewer separation at Fox Point, will eliminate CSO discharges to South Dorchester Bay by 
separating combined sewer systems  in Dorchester. The project  is court mandated,  is  in accordance with MWRA’s 
approved long‐term CSO control plan, and is required to meet DEP water quality standards. 

 
Project History and Background  

 
This project involves the construction of new storm drains and appurtenant structures, relocation of storm runoff 
connections  from  the  existing  combined  sewers  to  the  new  storm  drains,  and  rehabilitation  of  the  existing 
combined sewers for use as sanitary sewers. The plan calls for construction of approximately 65,000 feet of new 
storm drains.  BWSC is implementing the project with MWRA funds. 
 
A contract  for design services was executed by Boston Water & Sewer Commission  (BWSC)  in  June 1996, and a 
preliminary design report was submitted in December 1997. BWSC executed a separate contract for construction 
management services  in December 1998 and commenced construction  in April 1999. BWSC completed all of the 
sewer separation contracts and closed all of the CSO regulators tributary to South Dorchester Bay by June 2007, 
and  MWRA  decommissioned  the  Commercial  Point  CSO  Facility  in  November  2007.  BWSC  is  conducting  flow 
monitoring and hydraulics model evaluations  to verify  that  sufficient  inflow has been  removed  from  the  sewer 
system  and  the  project  performance  objectives  for  the  sewer  system  have  been  achieved.    Downspout 
disconnection and inflow removal are expected to continue through June 2021. 
 
Scope 
 

Sub‐phase  Scope  Status

Design  Design services for construction contracts to be bid, awarded, and managed 
by BWSC. 

Completed

Construction   Construction  of  65,000  feet  of  new  storm  drains  and  appurtenant 
structures, managed by BWSC. Relocation of storm runoff connections from 
the existing combined sewers to the new storm drains, rehabilitation of the 
existing  combined  sewers  for  use  as  sanitary  sewers,  individual  building 
downspout removal and street paving are also included. 

Completed

Dorchester 
Interceptor Inflow 
Removal 
Construction 

Phase  to address Dorchester  Interceptor  Inflow Removal work. Previously, 
work was included in Construction phase listed above. 

Future

 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$63,625 

 
$59,862 

 
$3,763  $0  $1,882  $3,763 

 
$0  $0 
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Project 
Status   
12/18 

 
94.1% 

 
Status as % is approximation based on project budget and expenditures.   

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY19  Chge. 
 

$63,619 
 

$ 63,625 
 

$6  Jun‐21  Jun‐21  None  $3,758 
 

$3,763  $6 

 
Explanation of Changes 
 

 Project cost and spending changed to reflect updated cost estimates for final eligible work. 
  

CEB Impacts 
 

 No impacts identified at this time. 
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S. 346 Cambridge Sewer Separation  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 

 
To minimize CSO discharges  to Alewife Brook by separating combined sewer systems  in parts of Cambridge and 
upgrading local connections to MWRA’s interceptors. This project is court mandated, is in accordance with MWRA’s 
approved long‐term CSO control plan, and is required to meet DEP water quality standards. 

 
Project History and Background  
 
The City of Cambridge  is managing the separation work with MWRA funds and oversight. The City of Cambridge 
executed a contract for design services in January 1997, and completed the first four, early construction contracts 
in 2002. 
 

As reported to the court  in 1999,  information gathered by the City of Cambridge during the design phase of this 
project indicated that the physical configurations of the Cambridge sewer and storm drain systems, including the 
degree to which these systems are interconnected, was significantly different from conditions shown on the city’s 
base plans and older design plans. Both sets of plans were used by MWRA to develop the conceptual plan for the 
project. As a  result, extensive additional work  to  separate  sewers  is  required  to meet CSO control goals. While 
construction began in 1998 on schedule, completion of construction has been delayed. 
 

MWRA  responded  to  the  significant  increase  in  estimated  project  costs  by  instructing  Cambridge  to  suspend 
remaining  final  design  efforts  and  award  of  any  construction  contracts  not  yet  approved,  until  MWRA  and 
Cambridge could complete a thorough reassessment of project costs and alternatives. At that time, Cambridge had 
received approval from MWRA to commence four of the ten proposed construction contracts that comprised the 
original scope.  
 

Based upon an evaluation conducted by MWRA and Cambridge of alternatives that considered cost, performance, 
and non‐monetary factors, the revised recommended plan for controlling CSO discharges to Alewife Brook, like the 
original plan, is a partial sewer separation alternative that includes the following components: 
 

 Completion of sewer separation in the CAM004 tributary area (similar to the original CSO control plan, but with 
expanded scope). 

 Separation of common manholes in the CAM400 tributary area (new). 

 Relief of dry weather flow connections at CAM002, CAM401B, and SOM01A (new). 

 Relief of an existing siphon and installation of a flow control gate at MWR003 (new). 

 No further sewer separation in the CAM002 tributary area. (Although this work was included in the original plan 
and a small, related construction contract was completed by Cambridge in 1999, the revised plan recommends 
not completing separation in this area. 

 No additional CSO control recommended for the recently discovered outfall at CAM401B. 

 Floatables control at remaining CSO outfalls. 
 

On May 24, 2000,  the Board of Directors approved  the revised CSO Control Plan  for Alewife Brook. This budget 
reflects MWRA’s estimate of the cost and MWRA’s share of the revised plan. The federal court schedule milestone 
for completion of construction of sewer separation was January 2000. MWRA previously  informed the court and 
court parties  that MWRA would be unable  to meet  this milestone due  to  the  increased scope of  the project.  In 
April, 2006 the court schedule was amended to incorporate milestones for each of the components of the revised 
recommended plan. 
 

Cambridge submitted a Second Supplemental Preliminary Design Report (SSPDR) for the final recommended plan 
as presented  in  the  Final Variance Report  for  the Alewife Brook/Upper Mystic River. However, Cambridge was 
unable to move forward with construction of the new stormwater outfall and constructed stormwater wetland of 
Contract 12 due to delays in obtaining relief from the citizens’ appeal of the Superseding Order of Conditions that 
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was  issued by Massachusetts Department of Environmental Protection  (“DEP”)  in March, 2005, pursuant  to  the 
Wetlands  Protection  Act.  The  stormwater  outfall  and  constructed  stormwater  wetland  are  critical  early 
components of the long‐term CSO control plan for the Alewife Brook and are necessary to support planned sewer 
separation in the CAM004 area and the closing of the CAM004 regulator.  Administrative law decisions were issued 
in the spring of 2007, allowing DEP to issue a final superseding order of conditions. On June 1, 2007, the Acting DEP 
Commissioner  issued a final decision sustaining the earlier superseding order DEP had  issued. On June 12, 2007, 
the citizens group that had appealed the earlier orders filed a request for reconsideration of the DEP final decision, 
but DEP formally declined this request on October 16, 2007. On November 14, 2007, the appellants appealed this 
final DEP decision  to Superior Court.   Notwithstanding  the Superior Court  filing,  the City of Cambridge now has 
wetlands approval to construct Contract 12. Design and construction activities related to the revised Alewife Brook 
CSO control plan were delayed by at least 27 months beyond the Schedule Seven milestones due to the wetlands 
appeals. 
 

On July 16, 2008, MWRA’s Board of Director’s approved full funding of MWRA’s then‐estimated cost share for the 
Alewife  Brook  (CAM002‐004)  Sewer  Separation  project  and  Cambridge  Floatables  Control  at  $60  million  and 
authorized  the City of Cambridge  to move  forward with design  and  construction.  In October 2008,  the City of 
Cambridge resumed design of the CAM004 stormwater basin and outfall, commenced design of CAM400 manhole 
separation,  and  commenced  design  of  the  interconnections  relief  and  floatables  control  work.  The  City  of 
Cambridge commenced construction of  the CAM400 manhole separation project and  the  interconnections relief 
and  floatables  project  in  one  construction  contract  in  January  2010  and  completed  all  work  in  March  2011. 
Cambridge  issued notice to proceed with Contract 12, stormwater basin and outfall  in April 2011 and completed 
construction of CSO  related  components  in April 2013  in  compliance with Schedule Seven.  In September 2012, 
Cambridge issued the notice to proceed with the first (Contract 8A) of four construction contracts (8A, 8B, 9, and 
Concord Lane) to complete the CAM004 sewer separation project, in compliance with Schedule Seven. Cambridge 
issued the notices to proceed with Contract 8B in September 2013, Contract 9 in February 2014 and Concord Lane 
in  March  2015.  By  November  2015,  Cambridge  had  attained  substantial  completion  of  contracts  8A,  8B  and 
Concord  Lane, and on December 23, 2015,  in  compliance with Schedule Seven, Cambridge attained  substantial 
completion  of  Contract  9.  Cambridge  substantially  completed  related  surface  restoration work  in  the  CAM004 
sewer  separation  area  in December  2017.  Remaining  costs  eligible  for MWRA  funding  through  the  end  of  the 
financial assistance agreement with Cambridge  include construction punch  list  items, close‐out of the Cambridge 
contracts and support of MWRA final eligibility reviews. 
 

Scope  
 

Sub‐phase  Scope  Status
 
Design CS/RI 

 
Design services.  Completed 

 
Construction  

 
Four  early  construction  contracts  for  CAM004  sewer  separation  work  were 
completed  in 2004.   The  remaining  construction  scope of work  for  this project  is 
outlined above. 

Completed 

  
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$104,552 

 
$104,552 

 
$0  $0  $0  $0 

 
$0  $0 
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Project 
Status   
12/18 

 
100% 

 
Status as % is approximation based on project budget and expenditures.  

 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$104,552 
 

$104,552 
 

$0   Dec‐15  Dec‐15  None  $0 
 

$0  $0 

 
Explanation of Changes 
 

 N/A 
 

CEB Impacts 
 

 No impacts identified at this time. 
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S. 324 CSO Planning and Support   
 

Project Purpose and Benefits 
 Contributes to improved public health  
 Provides environmental benefits  
 Fulfills a regulatory requirement 

 
The goals of the CSO Program are to minimize CSO discharges and their impacts, eliminate beach closings caused 
by  CSOs,  and maximize  the  beneficial  use  of  CSO  receiving waters,  in  accordance with  national  and  state  CSO 
policies  and  in  compliance with  state water  quality  standards.  This  project  includes  CSO  conceptual  planning, 
system master planning, and  facilities planning/environmental  review.  It also  includes directly  related watershed 
planning  activities,  development  of  short‐term  CSO  control measures  (known  as  System  Optimization  Plans  or 
SOPs),  various  as‐needed  technical  support  activities,  and  acquisition  of  land  and  easements  required  for  CSO 
control plan implementation. 

 
Project History and Background 
 
MWRA CSO planning work began in 1986. A revised Final Conceptual Plan and System Master Plan were completed 
in 1994, and a Final CSO Facilities Plan and Environmental Impact Report were filed with MEPA in August 1997. A 
MEPA certificate was  issued  in October 1997.  In December 1997, DEP  issued water quality determinations  that 
were necessary for final CSO plan approval by DEP and EPA.  DEP issued a two‐year variance for the Charles River 
in October 1998 and has extended this variance several times. DEP issued a three‐year variance for Alewife Brook 
and  Upper  Mystic  CSOs  in March  1999  and  has  extended  the  term  of  the  variance  several  times.  Consultant 
services have included assistance to MWRA in satisfying variance conditions.  
 
As  part  of  CSO  Planning  and  Support, MWRA  provided  financial  and  technical  assistance  to  the  Charles  River 
Watershed Association  in  its watershed planning  efforts  for  the Charles River  in  the  1990s,  known  as  the  IM3 
Study.   MWRA also  funded a portion of  the costs of a U.S. Geological Survey  (USGS) water quality study of  the 
Charles  River  Basin.  Results  of  these  studies  will  provide  additional  technical  information  to  support  the 
reassessment of the appropriateness of the recommended Charles River controls in MWRA’s CSO plan. To comply 
with its requirements under the Charles River CSO variance, in 1999 MWRA began funding USGS efforts to collect 
updated  information on Charles River water quality. Final payments  to  the Charles River Watershed Association 
and USGS were made in the fall of 1998 and the fall of 2001, respectively. 
  
The federal court order in the Boston Harbor Case required MWRA to develop, by June 1993, a plan for optimizing 
the existing combined sewer systems to maximize transport and in‐system storage capacities, thereby minimizing 
CSO discharges prior to developing and implementing a long‐term control plan. In June 1993, MWRA completed a 
report entitled System Optimization Plans  (SOP)  for CSO Control, which  recommended more  than 100  relatively 
low cost and easily  implemented projects to optimize operation of existing systems. The projects were designed 
and  constructed primarily by  the CSO  communities, pursuant  to  SOP  financial  assistance  agreements  executed 
between MWRA and each CSO community. Under the agreements, MWRA reimbursed the communities for design 
and construction costs.  SOP work also includes two projects that are part of the long‐term plan: Somerville Baffle 
Manhole Separation and Somerville Floatables Control. Short‐term plans  for CSO SOPs were completed  in 1997 
and MWRA obtained regulatory approvals for its long‐term plan in 1997 and 1998. 
 
Various CSO plan  reevaluations and  systems assessments have been performed under amendments  to  the CSO 
Master Planning contract. These include: reevaluation of the Alewife Brook sewer separation plan; assessment of 
Cottage Farm CSO Facility performance: reevaluation of the need for the Dorchester Brook In‐line Storage Project 
(not included in the CSO Plan or the CIP); reevaluation of the feasibility of closing MWR010; reassessment of CSO 
discharges from the Boston Marginal Conduit to reevaluate the need for floatables control; and reevaluation of the 
cost‐effectiveness of the East Boston Branch Sewer Relief project in light of cost increases. 
 
By  amendment  to  the Master  Planning  contract MWRA  also  added  system modeling  services  to  estimate  and 
report  actual  CSO  discharges  on  an  annual  basis  (through  2003),  in  compliance  with  provisions  in  MWRA’s 
renewed NPDES permit.  Since 2004, the annual modeling activities have been conducted by MWRA staff. 
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The performance of the sewerage system is constantly improving as CSO and non‐CSO projects are completed and 
as maintenance efforts continue to increase the system’s capacity. Updated assessments of the system’s hydraulic 
performance  and  estimates  of  CSO  discharges  based  on  actual  field  data  are  essential  to  verify  the  predicted 
benefits  of  various  CSO‐related  improvements,  to  recalibrate  the  system  hydraulic  model  to  reflect  updated 
conditions,  and  to  provide  up‐to‐date  information  to  support  CSO  planning  and  design  efforts.  This  project 
provides  for  temporary  flow  metering  and  other  efforts  to  gather  and  evaluate  new  data  and  track  system 
performance.  It also  includes technical support and system assessments to support the 3‐year CSO performance 
assessment required by Schedule Seven, with work commencing by January 2018 and a report due to the Court by 
December 2020. 
 
This project has also supported  land and easement acquisitions and funded permit costs for all MWRA managed 
projects in the long‐term CSO Control Plan. 
 
Scope  
 

Sub‐phase  Scope  Status

Technical 
Assistance 

Preliminary  planning  services  prior  to  and  in  support  of  the  1988‐90 
Facilities Planning/EIR efforts. 

Completed

Planning/EIR  Facilities  planning  and  environmental  review  of  CSO  control  alternatives 
(1990 Recommended CSO Control Plan). 

Completed

 

 

Master Planning 

System  inspections,  flow  monitoring,  water  quality  monitoring,  and 
performance  assessments  to  improve  MWRA’s  understanding  of  the 
combined  sewer  and  regional  wastewater  systems,  optimize  the 
performance of the existing systems, and reassess CSO control needs in the 
context of evolving EPA policy and a  system master plan. Development of 
the 1997 Facilities Plan/EIR and subsequent reassessments of, and revisions 
to, that plan. 

Completed

Watershed 
Planning 

External  watershed  planning  efforts  that  may  affect  CSO  control  needs, 
including  the Charles River Watershed Association  IM3 Study and ongoing 
USGS water quality studies. 

Completed

Modeling  Receiving water quality modeling support to the Master Planning efforts.  Completed
 

SOP Program 
Development and  implementation of System Optimization Plans  for  short‐
term CSO control.  Implemented by CSO communities. Also includes funding 
for Somerville Baffle Manhole Separation in the long‐term control plan. 

Completed

System Assessment  Temporary flow metering and other efforts to gather and evaluate new data 
on system performance. 

Active

Technical Review  Technical assistance  for  the entire CSO  control plan  including affordability 
analysis. 

Active

CSO Performance 
Assessment 

Study  to assess  the performance of completed CSO projects  to  see  if CSO 
control goals were met. 

Active

Land/Easements  Acquisition of land and easements for construction of MWRA‐implemented 
projects. Also, permits not covered in design and construction contracts.  

Active

Somerville Marginal 
In‐System Storage 

Memorandum  of  Agreement  between  MWRA  and  the  City  of  Somerville 
approved on September 14, 2016. MWRA agreed  to  share  the cost of  the 
CIPP  liner  rehabilitation which  is  estimated  at  $4.2 million  since MWRA's 
CSO control plan utilizes both the in‐line storage and conveyance capacity of 
the current brick sewer to control and reduce the CSO volume discharged to 
the Mystic River. 

Active
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$52,810 

 
$48,845 

 
$3,962  $1,418  $2,101  $3,962 

 
$0  $0 

$0.0

$0.6
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CSO Support

 

Project 
Status   
12/18 

 
93.7% 

Status as % is approximation based on project budget and expenditures.  Master 
Planning was substantially complete in September 2004.  On September 14, 2005, the 
MWRA Board of Directors approved an MOU with Massport that governs the 
Authority’s construction and long‐term operation on land owned by Massport, 
including the North Dorchester Bay tunnel mining shaft and dewatering pump 
station.  Payments to Massport for temporary and permanent easements are 
complete.  Schedule Seven requires MWRA to complete a CSO performance 
assessment in the period 2018‐2020. MWRA issued the Notice to Proceed for 
Contract 7572, CSO Post‐Construction Monitoring and Performance Assessment, on 
November 8, 2017, ahead of and in compliance with the January 2018 milestone. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$52,810 
 

$52,807 
 

($3)  Jun‐21  Jun‐21  None  $3,954 
 

  $3,962  $8 

 
Explanation of Changes 
 

 Project spending changed due to updated CSO Performance Assessment cash flow. 
 
CEB Impacts 
 

 No impacts identified at this time. 
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S. 128 Infiltration/Inflow (I/I) Local Financial Assistance 
Program    
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Fulfills a regulatory requirement 

 
Infiltration and inflow (I/I), groundwater and storm water that enter the collection system, contributes significantly 
to  the  total wastewater  flow  treated  by MWRA.  This  depletes  capacity  that would  otherwise  be  available  to 
transmit sanitary  flows,  resulting  in sewer surcharging, overflows of untreated sewage, more  frequent combined 
sewage overflows, and higher pumping and  treatment costs. The  I/I Local Financial Assistance Program provides 
funding assistance for communities to rehabilitate their collection systems with the goal of structurally reducing I/I 
flows.    Funding  assistance  for  local  projects  complements  other  MWRA  strategies  for  regional  I/I  reduction 
including wastewater metering  to  support  flow based  rates, provision of  I/I estimates  to  communities,  technical 
assistance to communities on local projects, regional coordination of I/I policy issues, and interaction with DEP and 
EPA. 

 
Project History and Background 
 
MWRA's  Deer  Island  Wastewater  Treatment  Plant  receives  flow  from  43  communities.  The  collection  system 
encompasses 230 miles of MWRA  interceptors and over 5,300 miles of community sewers. These sewers are of 
varying size, shape, age, material, depth, and conditions.  All contribute some quantity of infiltration and inflow. 
 
In August 1992,  the Board of Directors approved $25 million  to  fund  the  initial phase of  the  I/I  Local Financial 
Assistance Program.  In June 1995, the Board approved $38.8 million to fund a second phase of the program. Both 
Phase1 and 2 funds were distributed as 25% grants and 75% interest‐free loans. The Board approved $37 million to 
fund a third phase of the program in June 1998, an additional $40 million for Phase 4 in June 2001, an additional 
$40 million for Phase 5 in June 2004, an additional $40 million for Phase 6 in June 2006, an additional $40 million 
for Phase 7 and an additional $40 million for Phase 8 in June 2009. The grant/loan ratio was revised for Phases 3 
through 8 to 45% grants and 55% interest‐free loans. During the FY15 Final CIP development in June 2014, Phases 
9 and 10 were added to the CIP at $80 million each to be distributed as 75% grants and 25%  interest‐free  loans 
Payback period for Phases 9 and 10  loans was also extended from 5 years to 10 years. During the FY19 Final CIP 
development, Phases 11 and 12 were added at $100 million each to be distributed as 75% grants and 25% interest‐
free loans.  During the FY19 Final CIP, $100 million in Phase 13 I/I Loans only was also added.  All program funds 
are  allocated  to  the  43  member  communities  based  on  their  share  of  MWRA's  wholesale  sewer  assessment. 
Binding commitments for funds are issued by MWRA in the form of Financial Assistance Agreements.  Distribution 
of funds is authorized through FY2030. 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$392,585 

 
$190,036 

 
$202,549  $29,048  $25,700  $134,829 

 
$120,458  ($52,737) 
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Project 
Distribution 

Status   
12/18 

48.7%  Through December 2018, MWRA has distributed $177.0 million in grants and $193.4 
million in interest‐free loans to fund 556 separate projects in 43 communities under 
the I/I Local Financial Assistance Program. 
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I/I Local Financial Assistance

 
 

Project 
Repayment 

Status   
12/18 

 
45.6% 

 
Through December 2018, a total of $167.8 million has been repaid by member 
communities receiving interest‐free loans. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$392,585 
 

$392,585 
 

$0  Jun‐40  Jun‐40 

 

None  $123,223 
 

$134,829  $11,606 

 
Explanation of Changes 
 

 Project spending changed primarily due to updated cash flows for Phases 6, and Phases 8 ‐11. 
 
CEB Impacts 
 

 No impacts identified at this time. 
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Integrated Water Supply Improvement Program  

MWRA’s Integrated Water Supply Improvement Program is an initiative consisting of a series of projects to protect 
reservoir watersheds,  build  new water  treatment  and  transmission  facilities,  upgrade  distribution  storage  and 
MWRA and community pipelines and interim improvements to the Metropolitan Tunnel system redundancy.  The 
program  improves each aspect of  the water  system  from  the watersheds  to  the  consumer  to ensure  that high 
quality water reliably  reaches MWRA customers’  taps.   The program began  in 1995 with  the  initial components 
which  were  completed  by  2005  and  the  program  remains  active  as  the  scope  was  expanded  to  continue  to 
improve the water system.  The main program components are as follows: 

Watershed Protection   The watershed areas around Quabbin and Wachusett Reservoirs are pristine areas with 
85% of the land covered in forest or wetlands and about 75% protected from development by direct ownership or 
development restrictions.  MWRA works in partnership with the Department of Conservation and Recreation (DCR) 
to  manage  and  protect  the  watersheds.    MWRA  also  finances  all  the  operating  and  capital  expenses  for  the 
watershed activities of DCR and on‐going land acquisition activities. 

MetroWest Water  Supply  Tunnel    The  17‐mile‐long  14‐foot  diameter  tunnel  connects  the  new  Carroll Water 
Treatment Plant at Walnut Hill  in Marlborough to the greater Boston area.  It  is now working  in parallel with the 
rehabilitated Hultman Aqueduct  to move water  into  the metropolitan Boston area.   Construction began on  the 
tunnel in 1996 and the completed tunnel was placed in service in October 2003.   

Carroll Water Treatment Plant  The water treatment plant in Marlborough began operating in July 2005 and it has 
a maximum day capacity of 405 million gallons per day.  This project consolidates all treatment steps into one plant 
which uses ozone for primary disinfection because ozone is a strong disinfection agent against pathogens such as 
Giardia and viruses while reducing levels of chlorine disinfection byproducts. Ultraviolet light treatment was added 
in  2014  as  a  second  primary  disinfection  process  for  Cryptosporidium  inactivation.  The  plant  also  provides 
corrosion control by adding carbon dioxide and sodium carbonate to raise the water’s pH and alkalinity and thus 
control  lead  leaching  from  home  plumbing  fixtures.    The  treatment  process  concludes  with  fluoridation  and 
residual disinfection with chloramines.   A 45 million gallon  storage  tank on  the  site allows  for daily variation  in 
demand and flexibility in plant operation. 

Water Storage Tanks  As required by Massachusetts Department of Environmental Protection (DEP) rules, MWRA 
is building covered storage tanks to replace open distribution storage reservoirs near cities and towns to lessen the 
risk  that contaminants will get  into  the tap water. A 20 million gallon tank  in Stoneham replaced  the open Fells 
Reservoir,  two  12.5 million  gallon  circular  tanks  in  Ludlow  replaced  the Nash Hill Reservoir  and  the  20 million 
gallon  Loring  Road  tank  replaced  the Weston  Reservoir.    The  largest  tank,  the  115 million  gallon Norumbega 
Covered Storage Facility replaced the open Norumbega Reservoir in Weston and was placed in full service in 2004.  
In  2009, MWRA  completed  construction  of  a  20 million  gallon  tank  to  replace  the  currently  off‐line  Blue Hills 
Reservoir in Quincy. The 20 million gallon Spot Pond Storage Facility to replace the off‐line Spot Pond Reservoir in 
Stoneham was put in service in 2015.  

Pipeline Rehabilitation  An important component of the overall Integrated Water Supply Improvement Program is 
focus  on  the  long‐term  rehabilitation  of  older,  unlined  cast  iron  and  steel  water  mains  in  the  MWRA  and 
community systems.  Water in direct contact with the metal surface corrodes through both biological and chemical 
processes resulting  in tuberculation, thus narrowing the pipes and providing surfaces for bacteria growth.   These 
processes  also  often  result  in  consumer  complaints  about  rusty  water.    To  reap  the  full  value  of  the  other 
investments in the water system, MWRA decided to replace or rehabilitate the poor quality pipe particularly given 
that as of 1993, more than 80 percent of MWRA pipes were unlined.  Since then, MWRA has been proceeding with 
a program of replacing or rehabilitating (normally through cleaning and  lining) unlined cast  iron and steel mains.  
Furthermore, in 1998, almost half (47%) of community pipes were unlined.  In 1999, MWRA created a $250 million 
zero‐interest loan program to encourage and facilitate rehabilitation of local mains. An additional $210 million was 
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added in FY11 for the Phase 2 program known as Local Water System Assistance Program of which $10 million is 
allocated among the Chicopee Valley Aqueduct  (CVA) communities. The Local Water System Assistance Program 
was expanded beginning in FY17 to include $100 million in interest‐free loans to communities solely for efforts to 
fully replace lead service lines.  In FY18 Local Water Assistance Program Phase 3 was added in the amount of $278 
million and Phase 3 CVA for $14 million. The Local Water System Assistance Program was expanded beginning  in 
FY17  to  include $100 million  in  interest‐free  loans  to communities solely  for efforts  to  fully  replace  lead service 
lines.  The Lead Service Lone Replacement Loan Program is budgeted over twenty years. 

Metropolitan Tunnel System Redundancy – Interim Improvements  Plans for interim improvements to reduce the 
risk of failure and improve system operating conditions in the event that an emergency occurs are underway. The 
projects  include  the Top of Shafts  Interim  Improvements, Chestnut Hill Emergency Pump Station  improvements, 
Chestnut  Hill  Emergency  Generator,  WASM/SPSM  PRV  Improvements  and  rehabilitation  of  WASM  3.  These 
projects will be  completed while  the proposed  tunnel  redundancy project goes  through environmental  review, 
design, and construction. 

Metropolitan Tunnel System Redundancy   The Metropolitan Tunnel System  includes the City Tunnel (1950), the 
City Tunnel Extension (1963), and the Dorchester Tunnel (1976). Together, these tunnels carry approximately 60% 
of  the  total  system  daily  demand with  no  redundancy.  The  tunnels  and  shafts  represent  a  low  risk  of  failure. 
However, many of the valves and piping at the surface are in need of repair or replacement. Failure of some valves 
could cut off a majority of the system’s capacity to supply water and have not been exercised for fear of failing in a 
closed position. These valves should be, but cannot be, replaced because shut down of the City Tunnel would be 
required. The Metropolitan Tunnel Redundancy program consists of two deep rock tunnels beginning at the same 
location  in  Weston  near  the  Massachusetts  Turnpike/Route  128  interchange.  The  4.5‐mile  Northern  Tunnel 
generally follows the route of MWRA’s existing Weston Aqueduct Supply Main (WASM) 3 transmission main to a 
point about midway along  the pipeline near  the Waltham/Belmont border, which will allow  flow  in WASM 3  in 
both directions. The 9.5‐mile Southern Tunnel runs east to southeast to tie into the surface connections at Shaft 7C 
of the Dorchester Tunnel. After the tunnels are constructed, the existing tunnels can be removed from service for 
rehabilitation. The Metropolitan Tunnel Redundancy Program is currently at the very early stages of planning and 
design. The organizational framework to manage the program within MWRA is in place in the form of the Tunnel 
Redundancy  Department.  Procurement  of  initial  consultant  contracts  for  Program  Support  Services  and 
Preliminary Engineering are underway.   
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S. 542 Carroll Water Treatment Plant   
 
 
Project Purpose and Benefits 

 Contributes to improved public health   
 Fulfills a regulatory requirement  

 
To  provide  high  quality  drinking water  to MWRA  customers  and  to  ensure  that  the water  delivered  from  the 
Wachusett Reservoir meets the drinking water quality standards established by the federal Safe Drinking Water Act 
(SDWA).    Part  of  this  objective  was  met  by  constructing  a  405  million‐gallon  per  day  (maximum)  water 
ozonation/chloramination  treatment  plant  primarily  in  Marlborough  with  portions  of  the  facility  located  in 
Southborough and Northborough. Ultraviolet  light disinfection  facilities were added  in 2014  to comply with new 
drinking water regulations. 

 
Project History and Background 
 

MWRA provides drinking water to 2.3 million people  in 42 metropolitan Boston communities.   The source water 
supply  comes  from  the  Quabbin  and  Wachusett  reservoirs;  two  large,  high  quality  water  bodies  in  Central 
Massachusetts.  About  50%  of  the water  flowing  from  the Wachusett  Reservoir  comes  first  from  the Quabbin 
Reservoir, the larger reservoir to the west.  MWRA received a waiver from filtration requirements for the Quabbin 
Reservoir  in  1991  from  the  Massachusetts  Department  of  Environmental  Protection  (Mass  DEP),  the  agency 
granted primacy  to enforce  the Safe Drinking Water Act  (SDWA) by  the United States Environmental Protection 
Agency (USEPA) in Massachusetts.  
 
In  June  1993, MWRA  negotiated  an  administrative  consent  order with  DEP  setting  forth  the  steps  needed  to 
comply with the Surface Water Treatment Rule (SWTR).  The consent order required MWRA to find a site, design a 
filtration plant, and build it, unless MWRA along with MDC could demonstrate to Massachusetts DEP no later than 
1998 that the system met the criteria for avoiding filtration and therefore that filtration was not required.  After an 
extensive research and decision‐making process, the MWRA Board of Directors voted in October 1998 to request a 
waiver of the filtration requirements from Mass DEP and to build a new water treatment facility using ozonation 
with chloramination for the water from Wachusett Reservoir as part of the Integrated Water Supply Improvement 
Program.   The decision recognized that an ozonation/chloramination plant would provide appropriate treatment 
of the MWRA water supply from Wachusett Reservoir and that adding filtration components costing $180 million 
to the new plant would not provide as much additional benefit as using funds to rehabilitate old, unlined cast iron 
pipes in the MWRA and local distribution systems.  As part of the treatment technology decision, MWRA's Board 
also  made  a  commitment  to  an  expanded  program  of  public  health  surveillance,  financial  incentives  for 
communities  to  target  rehabilitation  of  community  pipes,  and  a  full  review  of  the  need  for  further  treatment 
including filtration when the plant was complete.   
 

Mass DEP agreed with the MWRA approach in December 1998 and determined that filtration was not required for 
the MWRA system.  Through the Department of Justice, USEPA sued under its SDWA “overfiling” rights, seeking to 
require  MWRA  to  build  a  filtration  plant  and  contending  that  the  SDWA  allowed  no  other  option.    After  an 
extended trial, on May 5, 2000 Judge Stearns issued his decision that MWRA currently complies with all 11 federal 
criteria  for  avoiding  filtration  under  the  Surface  Water  Treatment  Rule  of  the  Safe  Drinking  Water  Act.    He 
evaluated  the  current  quality  of  MWRA  water  and  found  MWRA’s  integrated  drinking  water  improvement 
program  including ozonation treatment technology the better approach to “preserving  its safety.” He found EPA 
failed to show that filtration of MWRA water was required either as a matter of cost‐benefit or scientific necessity. 
The  judge denied EPA’s  request  for  injunctive  relief but ordered MWRA  to give  the Court notice of any  future 
violations of the avoidance criteria to allow the consideration of whether the type of relief requested by USEPA 
might be necessary.   No other order was  issued.   On July 16, 2001, the U.S. Court of Appeals for the First Circuit 
affirmed Judge Stearns ruling. 
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The Carroll Water Treatment Plant  (formerly Walnut Hill Treatment Plant) was placed  in service  in  July 2005.    It 
provides  treatment  necessary  to  fully  comply  with  all  current  drinking  water  regulations.    EPA  issued  new 
regulations  in January 2006 for microbial protection (Long Term 2 Enhanced Surface Water Treatment Rule) and 
disinfection byproduct control (Stage 2 Disinfectants/Disinfection Byproducts Rule).  MWRA will not need to make 
changes to comply with the Stage 2 D/DBP rule. The LT2ESWT rule required a second primary disinfectant and a 
somewhat more stringent  inactivation of cryptosporidium than the plant’s current design.   This project  included 
the  addition  of  an  ultraviolet  light  disinfection  treatment  process  at  the  plant  to  meet  requirements  of  the 
LT2ESWT rule. The UV system was placed in service in February 2014. 

 
Scope 

 
Sub‐phase  Scope  Status

Study 1 
Investigation of  the potential  impacts of SDWA amendments on the 
MWRA system and evaluation of the need, feasibility, and benefits of 
improved treatment processes. 

Completed

Study 2 

Evaluation of alternative filtration, disinfection, and corrosion control 
processes  to  determine  the  most  appropriate  for  MWRA  source 
waters.  Construction and operation of a pilot plant at the Wachusett 
Reservoir  to  allow  testing  of  various  treatment  technique 
combinations.    Identification  of  potential  locations  for  treatment 
facilities. 

Completed

AWWARF Red Water 
Control Strategy Study 

Evaluation  of  treatment  options  for  eliminating  discolored  water 
caused  by  unlined  cast‐iron  pipe.    Also  investigation  of  the 
fundamental  aspects  of  iron  chemistry  and  corrosion  using unlined 
cast‐iron pipe from the MWRA community distribution system. 

Completed

Emergency Distribution 
Reservoir Water 
Management Study 

Investigation  of  potential  impacts  on  the  emergency  distribution 
reservoirs  resulting  from  their  replacement  by  new  covered 
distribution  reservoirs,  and  study  of  ways  to  maintain  their  water 
quality for emergency supply.  Norumbega, Weston, Spot Pond, Fells, 
and  Blue  Hills  Reservoirs  have  been  studied.    A  pilot  study  was 
conducted  to  evaluate  in‐reservoir  algae  treatment  for  Wachusett 
Reservoir. 

Completed

Cryptosporidium 
Inactivation Study 

Determination  of  the  site‐specific  efficacy  of  inactivating 
Cryptosporidium  in  Wachusett  Reservoir  source  water  using 
disinfectant  alternatives  (chlorine/chloramine  and 
ozone/chloramine), and  then development of design criteria  for  the 
full‐scale disinfection contacting system. 

Completed

Construction: Cosgrove 
Disinfection Facility Phases 
I and II 

Construction  of  the  Cosgrove Disinfection  Facility.    Free  chlorine  is 
applied  at  the  Cosgrove  Aqueduct  to  utilize  travel  time  to  achieve 
primary  disinfection  prior  to  corrosion  control  treatment  and 
secondary disinfection. 

Completed

Immediate Disinfection‐
MECo 

Massachusetts  Electric  Co.  power  line  installation  to  support  the 
disinfection process at the Cosgrove Disinfection Facility. 

Completed

Distribution Water 
Consultant 

To  provide  technical  assistance  related  to  distribution  system 
management. 

Completed

EIR/Conceptual Design 

Environmental  reviews,  data  collection  and  analyses,  and  facility 
designs to support the dual track compliance approach, evaluation of 
design  criteria,  site  plans,  plant  hydraulics,  and  construction  of  a 
small‐scale demonstration water treatment plant. 

Completed
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Sub‐phase  Scope  Status

Design/CS/RI: Walnut Hill 
WTP 

Design  and  Engineering  Services During  Construction  for  the water 
treatment plant and associated components. 

Completed

WHCP1: Wachusett and 
Cosgrove Intakes 

Upgrade of the Cosgrove Intake and powerhouse to allow automatic, 
unstaffed operation of  the  facility.   Replacement of  the  valves  and 
piping  in  the  Wachusett  Intake  is  required  to  allow  this  facility  to 
serve as a backup water supply. 

Completed

WHCP2: Interim Aqueduct 
Rehabilitation  

Shotcrete  lining  of  the  Wachusett  Aqueduct  to  ensure  supply  of 
water  continues  to  greater  Boston  during modifications  to  Shaft  C 
and to enable it to serve as a backup to the Cosgrove Tunnel.   

Completed

WHCP3: Site Work and 
Storage Tank 

Includes clearing and excavation, site access  roads, yard piping, and 
construction of a 45‐million gallon storage tank. 

Completed

WHCP4: Treatment 
Facilities 

Construction  of  ozonation,  corrosion  control,  chloramination 
operations  and  emergency  generator  buildings,  modifications  to 
Shafts B and C, and installation of system wide instrumentation from 
Wachusett Reservoir to Norumbega Reservoir. 

Completed

WHCP6: Late Site Work  Final grading, landscaping, and paving of treatment facility site.  Completed

Design & Construction 
WHCP7: Existing Facilities 
Modifications 

Modification  to  and  conversion  of  the  Interim  Corrosion  Control 
Facility,  Cosgrove  Disinfection  Facility,  Transmission  Maintenance 
Facility.  These  buildings  will  be  converted  from  water 
treatment/quality uses  to expanded maintenance  shops and SCADA 
technicians  shop  facilities  for  the  new  water  treatment  plant.    In 
addition,  the  project  includes  demolition  of  old  electrical  building, 
some miscellaneous items at Cosgrove Intake Building, conversion of 
Cosgrove  Disinfection  Facility  to  a  Boat  Storage  Facility  and 
replacement  of  the  roof,  lab  improvements  and  HVAC  system  for 
Water  Quality  Lab  at  Southboro.  Also,  buildings  rehab  will 
incorporate achievable LEED (Leadership on Energy & Environmental 
Design) goals. 

Active

Design Management 
Support 

Professional  services  and  value  engineering  support  to  MWRA  in 
review of the water treatment plant design. 

Completed

Construction 
Management/RI 

Construction  management  and  resident  inspection  during 
construction of the water treatment plant. 

Completed

Cosgrove Disinfection 
Facility Underwater 
Improvements 

Installation  of  underwater  piping  needed  to  apply  sodium 
hypochlorite at Shaft A. 

Completed

Community Chlorine 
Analyzers 

Purchase of free chlorine residual analyzers for eight communities to 
work in association with interim chloramination facilities. 

Completed

OCIP 
Owner  Controlled  Insurance  Program,  providing  pollution  liability, 
workers’  compensation,  general  liability,  and  excess  loss  coverage 
during construction of the   CWTP. 

Completed

Professional Services 
As  needed  legal,  insurance,  design,  and  construction  specialty 
services for the Carroll Water Treatment Plant. 

Completed

Marlborough MOA 
Agreement to mitigate the impacts of the construction of the Carroll 
Water Treatment Plant on Marlborough. 

Completed

WHWTP – MECo  Relocation of electric power lines. Completed

Site Security Services  Site security services at the Carroll Water Treatment Plant.  Completed
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Sub‐phase  Scope  Status

CSX Crossing  Railroad track improvements adjacent to CWTP. Completed

Wachusett Algae Design 
and Construction 

Design  and  Construction  of  automated  chemical  dispensing  system 
for algae control. 

Future

Public Health Research 
With  the  assistance  of  public  health  agencies  and  researchers, 
evaluation  of  the  public  health  impact  of  the  water  treatment 
changes that occurred in 2004. 

Completed

Security Equipment 
Design and installation of card access, improved motion and intrusion 
alarm  systems,  video  surveillance,  and  monitoring  equipment  for 
MWRA facilities.  

Completed

WHCP8– Cosgrove Screens 
Design/CS/RI and 
Construction 

Replace existing manual  screens with  finer  automatically  controlled 
traveling screens. 

Completed

AWWARF‐Evaluation 
Ozone and UV 

Study  of  the  effects  of  ozone  and  ultraviolet  treatment  on 
cryptosporidium to ensure inactivation in Wachusett Reservoir. 

Completed

Fitout/Construction 

Non‐construction related items for start‐up and operation of the new 
water  treatment plant  including  furnishings,  shop and maintenance 
equipment,  audio/visual  supplies,  laboratory  equipment,  and 
miscellaneous consumable supplies. 

Active

Carroll Ultra Violet 
Disinfection Design, and 
Construction 

Design  and  construction  programs  to  add  Ultra  Violet  (UV)  to  the 
CWTP.  UV system placed into service in February 2014. 

Completed

As‐Needed Technical 
Assistance No. 1 and No. 2 

As‐needed  design  services  to  support  the  start‐up  of  the  CWTP 
including  electrical  engineering,  HVAC  engineering,  mechanical 
engineering,  civil  engineering  and  a  variety  of  geotechnical, 
environmental, and architectural technical assistance. 

Completed

Ancillary Modifications 
Construction 1 

Follow‐up  construction  from  the  As‐Needed  Technical  Assistance 
contracts. 

Completed

Ancillary Modifications  
Construction 2 

Address  improvements  in  reliability,  optimization  of  plant 
performance and/or reduce plant operating costs. 

Active

Ancillary Mods Design 3 
and 4 

Additional  As‐Needed  design  services  as  a  follow‐up  for  additional 
improvements at the Carroll Water Treatment Plant. 

Completed

Technical Assistance No. 5 
and #6 

Continuation  of  as‐needed  engineering  technical  assistance  for 
ancillary modifications design and plant optimization. 

Completed

Carroll Water Treatment 
Plant Storage Tank Roof 
Drainage System Repair 

Design  and  construct  a  solution  that  addresses  trench  drainage 
system’s poor performance.  Poor roof drainage could possibly result 
in water quality problems. 

Future

Technical Assistance No. 7 
and No. 8 

The next  two phases of  as‐needed  engineering  technical  assistance 
for ancillary modifications design and plant optimization. 

Completed

Technical Assistance No. 9 
and No. 10 

The next  two phases of  as‐needed  engineering  technical  assistance 
for ancillary modifications design and plant optimization. 

Active
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY23 

 
$435,157 

 
$423,116 

 
$13,041  $1,473  $2,082  $3,791 

 
$9,250  $0 
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Carroll Water 

Treatment Plant

 
 

 
Project 
Status   
12/18 

 
 

97.1% 

Status as % is approximate based on project budget and expenditures.  Closed Loop 
Cooling System, a contract of Ancillary Modifications Construction 2 subphase, was 
substantially complete in April 2010.  Second Gaseous Oxygen Line was substantially 
complete in May 2012.  Wachusett Emergency Connection Valves reached substantial 
completion in August 2013. Carroll Ultraviolet Disinfection Facility Construction 
reached substantial completion in February 2014.   Existing Facilities Modifications 
CP‐7 Southborough Water Quality Laboratory Upgrades was substantially complete in 
November 2016 and Marlborough Maintenance Facility was substantially complete in 
July 2018. Technical Assistance 7 was completed in November 2015. Technical 
Assistance 8 was completed in June 2018 and 9 and 10 commenced  in July 2018. 

 
Changes to Project Scope, Budget, and Schedule 

 
Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$435,675 
 

$436,157 
 

$482  Dec‐26  Dec‐26  None  $3,374 
 

$3,791  $417 

 
Explanation of Changes 

 
 Project cost and spending changed primarily due to updated cost estimate for boat cove storage work in the 

CP‐7 Existing Facility Modification contract.  
 

CEB Impact 
 

 Expect $100,000 in FY29 for utilities for the Wachusett Algae Facility. 
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S. 550 Spot Pond Covered Storage Facility  
 
 
Project Purpose and Benefits 

 
 Contributes to improved public health   Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 

 
 
A new  storage  facility  is  required  to meet  the  state and  federal drinking water guidelines and MWRA’s goal of 
providing a one‐day supply of storage.  With the Weston and Spot Pond Reservoirs removed from service, MWRA 

no longer meets the one‐day supply goal.  

 
 
Project History and Background 

 
The  Low  Service  System,  which  supplies  25%  of  the  total  metropolitan  area  demand,  formerly  had  Weston 
Reservoir at its western end, where water was introduced into the system, and Spot Pond as its terminal reservoir 
at the northeast extremity.  Due to transmission problems caused by old, corroded pipe with significantly reduced 
carrying  capacity,  this  system  gradually  ceased  to  function  properly  and  it  became  necessary,  as  a  makeshift 
measure, to break this system into segments and transfer water from high service in order to serve large portions 
of the Low Service area. 
 
The principal  low service mains  (Weston Aqueduct Supply Mains  (WASM), Boston Low, and East and West Spot 
Pond Supply Mains) have been rehabilitated and their capacity has been restored to as‐new condition. The new 
Weston Covered Storage Facility at Loring Road  (constructed as part of the MetroWest Tunnel project) replaced 
the open Weston Reservoir.  The Spot Pond Storage Facility replaced Spot Pond Reservoir in Stoneham.  
 
The new Spot Pond Storage Facility  is supplied through a pressure reducing valve on WASM 4 via the West Spot 
Pond Supply Main. During peak demand periods of the day, water  flows  into the Low Service System  from both 
Loring Road and Spot Pond storage tanks. 
 
At 20 million gallon capacity,  the Spot Pond Storage Facility, comprised of  two buried 10 million gallon  storage 
tanks, is the same size as that at Loring Road.  Just as pressure reducing valves allow the tanks at Loring Road to be 
supplied  from  the high service Norumbega Covered Storage,  the Spot Pond Storage  tank  is supplied with water 
reduced in pressure from WASM 4. 
 
The Spot Pond Storage Facility also  includes a partially buried pump station  to provide  redundancy  to  the Gillis 
Pump Station supplying the Northern High and Northern Intermediate High service areas. 
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Scope 

 
 
Sub‐phase 

 
Scope   

Status 

Environmental Reviews and 
Conceptual Design (6455/6456) 

Preliminary engineering for tank siting, environmental 
reviews and conceptual design. 

Completed

Design/Build (6457) 
Design and construction by a single contractor of a 20 million 
gallon water storage tank and pump station. 

Completed

Owner’s Representative (7233)  Provision of technical program management for the 
design/build contract procurement, monitoring, and 
administration. 

Completed

Easements/Land Acquisition (6868)  To provide adequate land for construction of the water 
storage tank. 

Completed

Early Construction Water 
Connection (7314) 

Construction of piping and meter connection to replace 
existing water supply to be removed as part of tank 
construction.  

Completed

 
Expenditure Forecast (in $000s) and Project Status 

 
Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$60,127 

 
$60,126 

 
$1  $1  $0  $1 

 
$0  $0 

 
Project 
Status   
12/18 

 
 

 
100% 

Status as % is approximation based on project budget and expenditures.   Design/ 
Build contract was awarded in October 2011 and the NTP was issued in November 
2011. Early Construction Water Connection was substantially complete in February 
2012. The facility was placed into service in December 2015. 

 
Changes to Project Scope, Budget, and Schedule 

 
Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$60,262  $60,127  ($145)  Dec‐15  Dec‐15  None  $0  $1  $1 

 
Explanation of Changes 

 
 Project cost changed primarily due to updated final cost for the Owners Representative contract. 

 
CEB Impact 
 

 None identified at this time. 
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S. 555 Carroll Water Treatment Plant Asset Protection  
    

Project Purpose and Benefits 

 Contributes to improved public health 
 Extends current asset life 

 Improves system operability and reliability 
 Fulfills a regulatory requirement 

 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  

 
Project History and Background   
 
The  John  J. Carroll Water  Treatment  Plant has been  in  service  since 2005.  Some  components of  the plant  are 
approaching  the  end  of  their  service  lives while  others will  need  replacement  in  the  future.    This  project was 
developed to ensure that MWRA maintains ongoing service while optimizing operations in its water facilities. This 
project in its current form addresses immediate critical facility and equipment issues.  
 
While  the  current  schedule  indicates  a  completion  date  of  2034  for  construction,  the  CWTP  Facility  Asset 
Protection project will be ongoing throughout the useful life of the facilities. 

 
 
Scope  
 

Sub‐phase  Scope Status

Carroll Water Treatment Plant 
Control Room Fire Suppression 
System (7592) 

Replace  the  existing  wet  fire  sprinkler  system  in  the 
CWTP Control Room, Communications Room, Electrical 
Room and Emergency Operations Center with a  clean 
agent type system that does not use water to suppress 
a fire. 

Future

Carroll Water Treatment Plant 
Asset Protection Study (7593) 

A consultant’s evaluation of CWTP’s capital assets and 
recommendations for upgrades or modifications to 
ensure operational efficiency of these assets. 

Future

LOX Yard Redundancy (7594) 

Provide new piping, valves, vaporizer and/or additional 
liquid oxygen storage to eliminate single points of 
failure in the CWTP Liquid Oxygen Yard. 
 

Future
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Sub‐phase  Scope  Status

Carroll Water Treatment 
Plant Water Pump Variable 
Frequency Drives 
Replacement (7595) 

The variable frequency drives on the CWTP Plant Water System 
are 13 years old and should be replaced in the near future. The 
normal life of VFDs is shorter than the pumps they control. It is 
unlikely that the existing VFDs will be operable until 2030 when 
the plant water pumps are scheduled to be replaced. 

Future

Ozone Generator Re‐Build 
(7596) 

Periodic re‐building of the ozone generators, including cleaning 
and gasket replacement, is necessary to maintain proper 
operation. 

Future

Post Treatment Building 
Soda Ash Equipment 
Replacement 

Replace the existing soda ash feed equipment to maintain 
operability. 

Future

Carroll Water Treatment 
Plant Chemical System 
Pipe Pumps, and Tank 
Replacement (7597) 

The condition of the plant chemical system components varies. 
There have been leaks in the hypochlorite pipes and tanks. The 
ammonia, bisulfite and fluoride feed systems are aging. This 
project will rehabilitate these systems as needed. 

Future

HVAC Equipment 
Replacement (7605) 

The HVAC equipment at CWTP is over 10 years old. The 
refrigerant used in this equipment (R‐22) is being phased out. The 
existing equipment will not function with the new refrigerant. 
Replacement of this equipment will be necessary. 

Future

Water Pump Replacement 
(7606) 

The plant water pumps will need to be replaced in the future as 
they approach the end of their useful life. The current schedule is 
to replace these pumps by 2030. 

Future

Ozone Generator 
Replacement (7607) 

The ozone generators are currently scheduled to be rebuilt in 
2022. Eventually spare parts will no longer be available. The 
current schedule is to replace the ozone generators by 2030. 

Future

Ultra Violet Reactor 
Replacement (7608) 

Replacement of the UV reactors will likely be required by 2034 as 
spare parts for the existing units may no longer be available then. 

Future

CWTP Emergency 
Generator No. 1 
Replacement 

Replace the generator/alternator on emergency generator No. 1 
due to failure. 

Active

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$41,541 

 
$0 

 
$41,541  $281  $1,030  $9,395 

 
$3,875  $28,271 
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Carroll Water Treatment Plant 
Asset Protection 

 
Project 
Status 
12/18 

 
0% 

Status as % is approximation based on project budget and expenditures.   

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$40,791  $41,541  $750  Oct‐34  Oct‐34  None  $4,741  $9,395  $4,654 

 
 
Explanation of Changes 
 

 Project cost changed due to new project that was added for Emergency Generator No. 1 Replacement. 
 

 Spending changed primarily due to accelerated schedule for Chemical System Pipe Pumps Replacement and 
new project added for Emergency Generator No. 1 Replacement. 

 
 

CEB Impacts 
 

 None identified at this time. 
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S. 597 Winsor Station/Pipeline Improvements  
 
 

Project Purpose and Benefits 
 

 Extends current asset life  Results in a net reduction in operating costs 
 

Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 
 

Rehabilitation of the water supply infrastructure at the Winsor Station in Belchertown. Design and construct station 
piping  improvements which would allow water to go to the Swift River without going through the  isolation valve. 
Design  and  construct means  to  control  flow  in  the  Quabbin  Aqueduct.  Quabbin  Release  Pipeline work  is  also 
included.  

 
Project History and Background 
 
Winsor Dam impounds the Quabbin Reservoir. At the dam, an intake feeds two conduits that are interconnected at 
a powerhouse below the dam. One conduit discharges to the Chicopee Valley Aqueduct; the other conduit feeds a 
now inoperative hydroelectric turbine/generator unit. A bypass valve at the Winsor Station house also allows flow 
to be discharged directly to the Swift River.   
 
The water supply infrastructure within the Winsor Station is in need of major repair and upgrade as much of it is 
over  75  years  old.  Several  other  sub‐phases  are  needed  to  address  the  extensive  work  on  the  Quabbin 
Transmission System and the Swift River bypasses. These sub‐phases include: 
 

 Winsor Station Chapman Valve Repair & Purchase of Sleeve Valves  ‐  Immediate replacement of the existing 
damaged Chapman Valve with sleeve valves. 

 Pipeline Replacement Phase 1 – To repair and upgrade  large‐diameter piping and valving  in the basement of 
the Winsor Station including the bypasses. 

 Quabbin  Aqueduct  –  To  replace  the  antiquated  and  unreliable  shutter  system  at  Shaft  12 with  a  gate  to 
control  flow  in  the  Quabbin  Aqueduct  and  inspect  the  Quabbin  Tunnel  and  recommend  maintenance  or 
repairs. Make building repairs to the Shaft 12 building and Shaft 2. 

 Winsor Power Station Upgrades ‐. Rehabilitate Winsor Power Station and the CVA Intake Structure,  

 Hatchery  Pipeline‐  To  convey  cold,  well‐oxygenated  hypolimnetic  water  from  Quabbin  Reservoir  to  the 
downstream trout hatchery, a hydro turbine  is  located  in a vault near the connection of the pipeline to the 
CVA  that  captures  some of  the hydraulic energy  contained  in  the pipeline as  the water  is  conveyed  to  the 
hatchery. The power generated is sold back to the grid. 

 
Scope 
 

Sub‐phase  Scope Status

Quabbin Aqueduct & Winsor 
Power Station Preliminary 
Design (7114) 

Preliminary design of improvements at Shafts 1, 2, 9 and 12 of 
the Quabbin Aqueduct and the Winsor Power Station. 

Completed

Shaft 12 Isolation Gate Design 
CA/RI (7509) and Construction  
(7197) 

Installation of a gate to control flow at Shaft 12, the intake to 
the Quabbin Aqueduct, thereby improving safety and reliability 
of the transmission system.  

Future
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Sub‐phase  Scope  Status

Quabbin Aqueduct 
Inspection (6277) 

TV inspection of the Quabbin Aqueduct. Future

Winsor Power Station 
Upgrades and Quabbin 
Buildings Rehabilitation 
Design CA/RI (7460) and 
Construction (7115) 

Design and Construction to address piping improvements and 
building rehabilitation for water supply and Swift River discharge. 
Will also include improvements to the CVA Intake Structure and 
include Shaft 2 structural improvements, and Shaft 12 intake and 
service building electrical, plumbing, and building improvements. 

Future

Hatchery Pipeline Design 
(7017) and Construction 
(7235) 

Design and construction of approximately 5,000 feet of pipeline to 
convey 6 MGD of water from the CVA to the downstream trout 
hatchery. The project would provide a consistent and reliable 
source of high quality cold water to the hatchery, as well as 
supplement flows to the Swift River. The project will also include a 
hydro turbine that would capture some of the hydraulic energy 
contained in the pipeline as the water is conveyed to the hatchery 
which will be sold back to the grid. The hydro turbine portion is 
funded under the Alternative Energy Initiatives project and 
Massachusetts Leading by Example Program. 

Completed

Winsor Station Chapman 
Valve Repair (7212) 

 

Construction of replacement valving for the existing 36” Chapman 
Butterfly Valve (design by Technical Assistance consultant). 

Completed

Purchase of Sleeve Valves 
(7234) 

 

For replacing the damaged Chapman Butterfly Valve.    
Completed

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$49,675 

 
$5,734 

 
$43,941 

 
$319 

 
$0 

 
$319 

 
$42,969 

 
$653 
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Project 
Status   
12/18 

11.7% 

Status as % is approximation based on project budget and expenditures.  Winsor 
Station Chapman Valve Repair was completed in November 2009.  Shaft 12 isolation 
gate Design CA/RI notice to proceed was issued in March 2017. Preliminary design 
was completed and final design was subsequently cancelled. Hatchery Pipeline 
Design/ESDC/RI commenced in August 2013 and construction was substantially 
complete in September 2017. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$48,640 
 

$49,675 
 

$1,035  Jan‐26  Jan‐26  None  $149 
 

$319  $170 

 
Explanation of Changes 
 

 Project  cost  change  primarily  due  to  updated  cost  estimates  for  Shaft  12  Isolation Gate  Construction  and 
inflation adjustment for Quabbin Aqueduct and Winsor Power Station Construction.  
 

 Spending changed due  to updated cashflows  for Shaft 12  Isolation Gate and Hatchery Pipeline construction 
contracts. Shaft 12 Design was cancelled due to high cost. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 604 MetroWest Water Supply Tunnel 
 
 

Project Purpose and Benefits 
 

 Contributes to improved public health  
 Fulfills a regulatory requirement  
 Extends current asset life  

 Improves system operability and reliability 
 
To  provide  transmission  redundancy  for  the  Hultman  Aqueduct  ensuring  reliable water  delivery  and  providing 
sufficient hydraulic capacity to support the John J. Carroll Water Treatment Plant and covered storage distribution 
facilities. This project consists of construction of a 17.6‐mile deep rock tunnel from Shaft D in Marlborough to Shaft 
5 of the City Tunnel in Weston, and to Shaft W in Weston, as well as the construction of a covered storage facility at 
Loring  Road  in Weston. Also  included  construction  of  shafts  and  valve  chambers  for  connections  of  Shaft  4  in 
Southborough and to the Norumbega Covered Storage facility. 

 
Project History and Background 
 

Adequate  transmission  capacity  is  a  critical  component  of  MWRA’s  Integrated  Water  Supply  Improvement 
Program. MWRA's water delivery depends on a system of  tunnels and aqueducts  that  transport water  from  the 
Quabbin and Wachusett Reservoirs to the distribution reservoirs in metropolitan Boston. The existing tunnels and 
aqueducts  were  deficient  in  several  respects.  First,  the  transmission  system  was  unable  to  supply  sufficient 
hydraulic capacity during peak  flow periods,  leading  to pressure deficiencies  in all high service areas during  the 
summer  months.  Second,  key  sections  of  the  transmission  system,  such  as  the  Hultman  Aqueduct  and  the 
Southborough Tunnel, relied on a single conduit.  In the event of failure of any of the major transmission sections, 
the remaining waterworks system could not meet the demand for water. 
 

Construction of the MetroWest Water Supply Tunnel and its extension to the Weston Aqueduct Terminal Chamber 
has  provided  the  critically  needed  minimum  level  of  transmission  redundancy  for  the  Hultman  Aqueduct.  
Enhancements  and  improvements  to  the  reliability of  the City  Tunnel  and  the City Tunnel Extension  are being 
planned as part of  the  Long‐Term Redundancy project. This will also enhance  system maintenance by allowing 
each major supply conduit to be taken out of service for inspection, cleaning, and repair. 
 

In June 1989, MWRA began engineering work on reconstruction of the Sudbury Aqueduct. In May 1990, the Board 
of  Directors  directed  staff  to  put  minimum  effort  into  further  study  of  the  Sudbury  Aqueduct  reconstruction 
alternatives and maximum effort  into study of the all‐tunnel alternative. The advantages of tunneling  included a 
large  reduction  in  surface activities  resulting  in a  reduced environmental  impact, and  the potential  to obtain a 
large  increase  in water  transmission capacity  to enable  the  tunnel  to  supplant  the Weston Aqueduct as well as 
provide redundancy to the Hultman Aqueduct. Other advantages included a higher pressure rating by constructing 
a  tunnel deeper  into  rock,  and  the  ability  to  construct  along  a  straight  line,  reducing  the overall  length of  the 
project by three miles. 
 

In  November  1990,  the  Board  of  Directors  directed  staff  to  eliminate  the  planned  tunnel  from  Norumbega 
Reservoir to the Chestnut Hill Reservoir in favor of connecting to Shaft 5 of the City Tunnel and to the eastern end 
of the Weston Aqueduct. The connection allowed the Weston Aqueduct and Weston Reservoir to be taken off‐line 
and used only for emergency supply as required by the Safe Drinking Water Act.  
 

In December 1995, the Board of Directors authorized solicitation of bids on the first major construction contract of 
the MetroWest  Tunnel  project.  In  June  1996,  a  notice  to  proceed was  issued  on  this  contract,  beginning  the 
transition from design to construction of the project. In November 2003, the tunnel was placed in service. 
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In September 2005, the Board of Directors authorized an engineering services contract to rehabilitate the existing 
Hultman Aqueduct and to  interconnect the MetroWest Tunnel with the Hultman Aqueduct. In the  interim, Valve 
Chamber E‐3 at Southborough was constructed  in order to facilitate system operations and the demolition of an 
existing chlorine building was completed in preparation for construction of the interconnections. 
 

In May 2013  construction was  substantially  complete on Contract CP6A  to  interconnect  the MetroWest Tunnel 
with the Hultman Aqueduct and to rehabilitate the Hultman Aqueduct from Shaft 4 in Southborough to Shaft 5 of 
the City Tunnels and to Shaft W of the MetroWest Tunnel in Weston. A second construction contract (CP6B) was 
substantially complete to rehabilitate the remainder of the Hultman Aqueduct from Shaft C of the Cosgrove Tunnel 
to Shaft l of the Southborough Tunnel, and to rehabilitate the top‐of‐shaft facilities at Shaft 4 of the Southborough 
Tunnel in Southborough. 
 
Program Elements     
 

The MetroWest Tunnel is 17.6 miles long with a 14‐foot finished diameter. The first segment of the tunnel extends 
from  the  water  treatment  plant  site  at Walnut  Hill  on  the  Marlborough/Southborough  line  to  Shaft  4  of  the 
Hultman Aqueduct in Southborough. From there, the tunnel continues to a "WYE" connection east of Norumbega 
Reservoir, and continues east from the "WYE" to Shaft 5 of the City Tunnel and northward to the Weston Aqueduct 
Terminal Chamber. The tunnel depth varies from 200 to 500 feet below ground surface along the alignment.  
 

After the MetroWest Tunnel and the John Carroll Water Treatment Plant were  in service, the Hultman Aqueduct 
was  inspected  and  rehabilitated.    Surface  distribution  facilities,  including  piping,  valve  chambers,  and  risers 
connect  the  tunnel  to  the Hultman Aqueduct and  local community  services.  Intermediate connections between 
the MetroWest Tunnel and  the Hultman Aqueduct permit operation of segments of either  the aqueduct or  the 
tunnel interchangeably, allowing flexibility in the maintenance of the two conduits. 
 
Scope 
 

Sub‐phase  Scope  Status

Study 
Study  of  the  aqueduct/tunnel  system  to  determine  the  best 
alternative to improve hydraulic capacity and create redundancy. 

Completed

Construction‐Sudbury Pipe 
Bridge 

 

Rehabilitation  of  the  Siphon  Pipe  Bridge  at  the  Weston  Aqueduct 
which experienced significant leakage. 

Completed 

Design/EIR‐Tunnel‐ 
Engineering Services 
During Construction  

 

Environmental  impact  report  (EIR) process  and design  of  the  17.6‐
mile  long,  14‐feet diameter  tunnel.   Construction  support  services, 
including  environmental  and  safety  compliance,  claims  assistance, 
contract  administration,  quality  assurance  testing,  and  community 
relations. 

Completed 

Construction: Western 
Tunnel Segment – CP1 

Construction  of  the  western  portion  of  the  tunnel  and  associated 
surface facilities.  Shaft E was constructed at the Sudbury Dam and a 
tunnel was excavated 4.9 miles  to Shaft D,  located adjacent  to  the 
clear well of the Walnut Hill Water Treatment Plant (WHWTP). A riser 
shaft has been excavated  to  connect  the  tunnel  to Southborough's 
Hosmer  Pump  Station  and  includes  the  surface  piping  facilities 
necessary to bring water from the Wachusett Reservoir.  

Completed
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Sub‐phase  Scope  Status

Construction: Middle 
Tunnel Segment – CP2 

Construction  of  approximately  11.9  miles  of  tunnel  between 
Southborough  and Weston.  Construction was  staged  from  Shaft  L, 
located at a sand and gravel pit in Framingham, where a permanent 
connection to the Hultman will be constructed. Along the alignment, 
four  small‐diameter  shafts  have  been  constructed  for  community 
connections  to Framingham and Weston. The western  reach of  the 
Middle Tunnel Segment portion of the tunnel terminates at Shaft E. 
The eastern reach terminates at the "WYE" where  it meets the East 
Tunnel  Segment.  Shafts  NE  and  NW  will  be  constructed  on  the 
northwest side of Norumbega Reservoir where surface work included 
construction  of  valve  chambers  and  surface  piping  to  allow 
connections  to  the  Hultman  Aqueduct  and  Norumbega  Reservoir.  
The  design  at  Shaft  N  included  provisions  for  connections  to  the 
Norumbega Covered Storage Facility and the proposed Metropolitan 
Tunnel Loop. 

Completed

Construction: Shaft 5A‐ 
CP3 

Shaft 5A was excavated near the intersection of Route 128 and the 
Massachusetts Turnpike.   

Completed

Construction: Eastern 
Tunnel Segment – CP3A 

Construction of the eastern portion of the tunnel. An approximately 
4,400‐feet  long,  12‐feet  finished  diameter  tunnel  was  constructed 
from  the  Shaft  5A  bottom  through  the  “WYE” where  it meets  the 
Middle Tunnel Segment and on to Shaft W where a shaft connection 
to the Loring Road storage tanks was made. 

Completed

Construction: MHD Salt 
Sheds – CP5 

Massachusetts Highway Department  (MHD)  salt  storage operations 
were relocated  from the Shaft 5A site to a new, nearby  location on 
MHD  property  on  Recreation  Road  in  Weston.  This  allowed 
demolition of the MHD salt sheds at the Shaft 5A site.  

Completed

Testing and Disinfection – 
CP7 

Pressure testing of the MWWST from Shaft E (west) to Shaft W and 
5A,  and  disinfection  and  dechlorination  of  the  entire  tunnel  from 
Shaft D to Shafts W and 5A, and final disinfection of the Norumbega 
Covered  Storage  tanks.  Also  included  the  disinfection  and 
dechlorination  of  the  Wachusett  Aqueduct  and  the  piping 
connections through Walnut Hill to MetroWest Shaft D. 

Completed

Construction: Loring Road 
Covered Storage‐CP8 

Construction  of surface  facilities  at  the  Shaft W  site  included  a  20 
million‐gallon  storage  facility  that  replaced  the  function  of  the 
existing  Weston  Aqueduct/Weston  Reservoir  system,  allowing  the 
system to be taken off‐line and placed on emergency stand‐by status.  
The  storage  facility  has  been  constructed  as  two  concrete  tanks 
partially buried  in a hillside adjacent  to Shaft W. Connections were 
made under  this  contract  at  Shaft W  to  two WASM  (1  and  2)  low 
service mains and the WASM 4 high service main, as well as to the 7‐
feet  diameter  branch  of  the  Hultman  Aqueduct.  Also  included 
rehabilitation of 4,100  linear feet of 60‐inch diameter pipe and four 
master meters. 

Completed

Construction 
Management/RI 

Full  inspection  of  all  construction  activity,  as  well  as  provision  of 
construction  support  services  including  environmental  and  safety 
compliance,  claims  assistance,  contract  administration,  quality 
assurance  testing, community  relations,  labor  relations, engineering 
services during construction, and provision of technical assistance. 

Completed
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Sub‐phase  Scope  Status

Hultman Study 
Risk analyses to determine which leaks should be repaired now and a 
monitoring  plan  for  leaks  which  presently  do  not  threaten  the 
integrity of the aqueduct. 

Completed

Hultman Leak Repair 
 

Test pit excavation and leak repair on the Hultman Aqueduct. 
Completed 

Hultman Repair Bands 
Purchase of external repair bands to be installed as part of Hultman 
investigation and repair. 

Completed

Hultman Investigation and 
Repair 

 

Evaluation of various segments of the Hultman Aqueduct and 
installation of repair bands at major leak sites. 

Completed 

Land Acquisition 
Easements along the 17.6‐mile tunnel construction route, as well as 
land at the Shaft W and Shaft L sites. 

Completed

Professional Services 
Services such as construction safety, contractor audit,  legal services, 
risk  management  consulting  services,  and  other  miscellaneous 
services. 

Completed

Framingham MOU 
Agreement to mitigate the  impacts of the construction on the Town 
of Framingham. 

Completed

Weston MOU 
Agreement to mitigate the impacts of the construction on the Town 
of Weston. 

Completed

Southborough MOU 
Agreement to mitigate the impacts of the construction on the Town 
of Southborough. 

Completed 

Local Water Supply 
Contingency Design/CA/RI 
and Construction 

 

Design  and  implementation  of  a  Water  Supply  Contingency  Plan 
including  the  installation of new  local mains where  residential well 
supplies could be affected by tunnel construction. 

Completed

Community Technical 
Assistance 

Funds to assist communities with the redesign of utility plans.  Completed 

Owner Controlled 
Insurance 

Owner  controlled  insurance  program  providing  workers’ 
compensation,  general  liability,  and  pollution  liability  insurance  for 
MetroWest Water Supply Tunnel construction. 

Completed

Design CA/RI Hultman 
Interconnect CP6 

Design CA/RI of the interconnections between the MetroWest Water 
Supply Tunnel and the Hultman Aqueduct as well as inspection of the 
Southboro Tunnel and rehabilitation of the Hultman Aqueduct.   

Completed

Construction: Hultman CP9  Construction of Valve Chamber E‐3.  Completed 

Interim Disinfection  Temporary disinfection related to CP‐7 sub‐phase. Completed 

Equipment Prepurchase 
Pre‐purchased one 10‐foot diameter butterfly valve for installation in 
Valve Chamber E3. 

Completed 

Construction CP6A Lower 
Hultman Rehab. and 6B 
Upper Hultman Rehab. 

Construction  of  interconnections  between  Metrowest  Tunnel  and 
the  Hultman  Aqueduct,  and  rehabilitation  of  Hultman  Aqueduct 
including  replacement  or  repair  of  air  relief  structures,  blow  off 
valves,  culverts  beneath  the  aqueduct;  replacement  of  existing 
valves;  and  additional  items  to  restore  the  aqueduct  to  safe  and 
efficient operation  after more  than  70  years  of  service without  an 
overhaul. 

Completed

Construction 6A 
Demolition 

Demolition  of  existing  chlorine  storage  building  to  allow  for 
construction of a new valve chamber on the Hultman Aqueduct. 

Completed
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Sub‐phase  Scope  Status

CP6 Easements  Easements for CP‐6 Contract.  Completed

Valve Chamber and 
Storage Tank Access 
Improvements Design 
(7283) and Construction 
(7476) 

Design and construction to provide better and safer access  to valve 
chambers  for Water Quality  and Maintenance  personnel.    Provide 
secure hatches at Loring Road Tanks. 

Future

Shafts 5A/5 Surface Piping 
Cathodic Protection 
Construction (7477) 

 

Construction to replace cathodic protection systems.  Completed 

Hultman Shaft 5A Leak  Repair Hultman Leak at Shaft 5A.  Completed

 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$700,184 

 
$697,1821 

 
$3,002  $0  $0  $0 

 
$3,002  $0 

 

 
Project 
Status   
12/18 

 
 

99.6% 

Status as % is approximation based on project budget and expenditures.  CP6A Lower 
Hultman Rehab was substantially complete in May 2013. Upper Hultman CP6B 
contract was substantially complete in June 2013. Shaft 5A/5 Surface Pipe Cathodic 
Protection was substantially complete in June 2017. 

 

Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$700,184 
 

$700,184 
 

$0  Mar‐27  Mar‐27  None  $0 
 

$0  $0 

 

 
Explanation of Changes 
 

 N/A.  
 

CEB Impact 
 

   None identified at this time. 
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 S. 616 Quabbin Transmission Rehabilitation  
 
 

Project Purpose and Benefits 
 Provides environmental benefits 
 Extends current asset life 

 Improves system operability and reliability 
 
To ensure continued  reliable delivery of high quality water  to MWRA customer communities  through  inspection, 
evaluations, and rehabilitation of the aging transmission system. Many of the transmission facilities and structures 
were  constructed  in  the  1930s  and  1940s  and  are  in  need  of  repair,  routine  maintenance,  updating,  and 
modifications for code compliance, health and safety, and security. Based on the findings and recommendations of 
this inspection phase, MWRA has and will continue to add design and construction phases to the CIP. 

 
Project History and Background 
 
This project provided an engineering assessment of key water transmission  facilities, structures, and operations.  
Many of the 44 facilities were constructed in the 1930s and 1940s and are in need of repairs, routine maintenance, 
and modifications for code compliance, health and safety, and security. The facilities and structures include dams 
and  spillways,  structures  on  tops  of  shafts,  hydraulic  diversion  facilities,  gatehouses,  intake  buildings,  service 
buildings,  and  garages.  The  facilities  are  spread  over  a  large  geographic  area  ranging  from Quabbin  Reservoir 
eastward to the Boston Metropolitan area. 
 
The engineering assessment utilized existing information and site visits to inventory the condition of each facility.  
The work yielded a  facility  report  that  identifies existing  conditions and provides  recommendations  for needed 
improvements,  rehabilitation, and  repairs.   The project  resulted  in  the development of a  conceptual design  for 
each  facility  including alternatives, basic design criteria, cost estimates, required permits, and schedules. MWRA 
uses  the  final  conceptual  design  reports  to  develop  a  detailed  scope  of  work  for  the  future  procurement  of 
engineering services for subsequent design, construction administration, and resident inspection services. Staff will 
integrate and coordinate project findings with MWRA’s current master planning efforts.   
 
One critical component of  the Quabbin Tunnel,  the pressure‐reducing valves at  the Oakdale Power Station, was 
targeted  for  immediate  replacement.  These  valves were  in  poor  condition. Due  to  their  important  function  of 
reducing hydraulic head to allow water from the Quabbin Reservoir to flow into Wachusett Reservoir, replacement 
of the Oakdale Valves was a high priority. 
 
Scope 
 

Sub‐phase  Scope  Status

Facilities Inspection 

Assessment  of  existing  conditions;  update  of  infrastructure 
rehabilitation  evaluation;  identification  of 
improvements/repairs/upgrades,  establishment  of  priorities  for 
repairs, and preparation of cost estimates. 

Completed

Oakdale Valves Phase 1 
Study,  design,  and  construction  for  the  rehabilitation/replacement 
of two valves and miscellaneous support equipment at the Oakdale 
facility.  

Completed

Equipment Pre‐Purchase 

The  two  large butterfly  valves  (84  inch  and 72  inch)  and  the  fixed 
orifice  valve  (48  inch)  that  were  needed  in  Phase  I  Valve 
Rehabilitation,  required 6  to 10 months  to  fabricate and had  to be 
pre‐purchased so the valves were available for installation. 

Completed
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Sub‐phase  Scope  Status

Oakdale Phase 1A Design & 
Construction 

 

Upgrade  the  60‐year  old  Oakdale  facility  and  electrical  control 
systems  and  the  switchyard  which  are  antiquated  and  unsafe  to 
personnel.  Will lower the station service voltage from 2,200 to 480. 

Completed

Ware River Intake Valve 
Replacement Design and 
Construction 

Replace  oil‐actuated  valves  currently  underwater  and  inaccessible 
for maintenance with electric actuated valves. Also, replace siphons 
with  hard  piped  intakes  and  automate  equipment  with  remote 
control capabilities. 

Future

CVA Intake Motorized 
Screen Replacement 
Construction 

Replace  current motorized  screens on  the CVA  Intake. One  screen 
has failed. Both have reached the end of their useful life. The screens 
keep debris from entering CVA.  

Completed

Rehabilitation of Oakdale 
Turbine Design and 
Construction 

Rehabilitate  turbine. Turbine was  last  rehabilitated  in 1986 and we 
will  be  approaching  thirty  years  which  is  the  expected  life  of  an 
overhaul.   

Future

Rehabilitate Wachusett 
Gatehouse/Bastion & 
Lower Gatehouse Design 
(7333) and Construction 
(7380) 

Rehabilitate  the  piping  in  the  Lower  Gatehouse.  Investigate  the 
possibility of  simplifying  the  layout and  improving  the  reliability of 
the  valves.    Existing  piping  and  valves  are  of  poor  quality.   Other 
piping and valves of the same age  in this facility have already been 
replaced. Replace the leaking roof, gutters, and repair/seal masonry 
and degraded windows and doors. Sealing of the building will allow 
more  efficient  heating  of  building  space  to  prevent  further 
deterioration.  Replace  the  existing  propane  fueled  boilers.  The 
existing heating  isn't  sufficient  to  keep building warm  enough  and 
therefore  remaining  moisture  contributes  to  accelerated 
deterioration.  Make  structural  improvements  to  the  Bastion 
including a new roof, repairs of the concrete walls, and drainage and 
ventilation systems. 

Future

Oakdale High Line 
Replacement 

Replacement  of  70  year  old  69kv  overhead  transmission  line  and 
ground  operated  switch  that  supplies  power  and  delivers  power 
from the Oakdale Power Station. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$17,120 

 
$8,667 

 
$8,453  $3  $0  $5,607 

 
$2,820  $25 

 

Project 
Status   
12/18 

 
50.6% 

Status as % is approximation based on project budget and expenditures.  Valves were 
received in February 2006 and Phase I Design was substantially complete in June 
2007.  Phase 1A Construction was substantially complete in July 2013. CVA Motorized 
Screens Replacement Construction was substantially complete in August 2017. 

 
 
 
 
 
 



 
Transmission - 97 

Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY19  Chge. 

 

$16,419 

 

$17,120 

 

$0  Jan‐27  Jan‐27  None  $1,865 

 

$5,607  $3,742 

 
Explanation of Changes 
 

 Project  Spending  changed  due  to  updated  schedules  for  the  Rehabilitation  of  Wachusett  Gatehouse  and 
Bastion Lower Gatehouse contracts. 

 
CEB Impacts 
 

 None identified at this time. 
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S. 617 Sudbury/Weston Aqueduct Repairs   
 
 

Project Purpose and Benefits 
 Contributes to improved public health 

 Extends current asset life 
 Improves system operability and reliability 

 
To ensure continued reliable delivery of high quality water to MWRA customer communities through study, design, 
and  implementation of repairs to the Sudbury and Weston Aqueducts. These backup systems are both more than 
100 years old, and need to be ready for emergency use. 

 
Project History and Background 
 
This  project  includes  the  inspection  of  the  Sudbury  Aqueduct  in  preparation  for  future  repairs.  This  aqueduct 
constructed in 1878 is almost 140 years old and is in need of renewal and upgrade. This is a critical back‐up facility 
for the City Tunnel and the Sudbury Reservoir emergency supply. The  inspection phase of the Sudbury Aqueduct 
was conducted in 2006. The Inspection Report identified several short‐term repairs required to better prepare the 
aqueduct for short‐term use.  This project will also fund inspections of the Weston Aqueduct which is more than 
110 years old. The  results of  the  inspection will allow MWRA  to evaluate and prioritize  future construction and 
repair work for this aqueduct. 
 
Scope 
 

Sub‐phase  Scope  Status

Hazardous Materials  Remove contaminated sediment from aqueduct. Completed

Sudbury Aqueduct 
Inspection 

Inspection of the Sudbury Aqueduct to identify need for future repair work.  Completed

Weston Aqueduct 
Sluice Gates 
Construction 

Construct  (rehabilitate)  a means  to  isolate  the Weston  Reservoir  from  a 
break west of Ash Street that could detrimentally affect the elevation in the 
Weston Reservoir. The construction contract will replace antiquated stop‐
plank  gates,  stop  logs  and  blow‐off  valves  along  the  Weston  Aqueduct.  
Existing gates in siphon are in need of repair. 

Future

Sudbury Short‐Term 
Repairs Phase 1 and 
2 Construction 

Repairs needed in order to better prepare the Sudbury Aqueduct for short‐
term use (flow test and emergency activation). 

Future

Rosemary Brook 
Siphon Building 
Repairs 

Repairs to stabilize structures for functional use as emergency water supply 
facility. Repairs include re‐pointing and rebuilding of brick structures and 
roof replacement. Rosemary Brook Siphon in conjunction with the Sudbury 
Aqueduct supplies raw water to the Chestnut Hill Reservoir in the event of 
an emergency. 

Completed

Evaluation of Farm 
Pond Buildings‐
Waban Arches 
(7473) 

Assessment  of  historic  structures  to  determine  measures  to  repair  and 
stabilize facilities. Will include Massachusetts Historical Commission review 
of proposed alternative. 

Completed
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Sub‐phase  Scope  Status

Waban Arches 
Rehabilitation Design 
(7616) and 
Construction (7617) 

Design  and  construction  of  repairs  to  the Waban Arches  of  the  Sudbury 
Aqueduct. 

Future

Farm Pond Inlet 
Chamber & 
Gatehouse Design 
(7618) and 
Construction (7619) 

Design and repairs to the Farm Pond Inlet Chamber and Gatehouse of the 
Sudbury Aqueduct. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23  FY24‐28  Beyond 
FY28 

 
$10,174 

 
$2,232 

 
$7,942  $385  $575  $1,455 

 
$5,820  $667 

 

Project 
Status   
12/18 

 
25.8% 

Status as % is approximation based on project budget and expenditures.   Inspection 
of Sudbury Aqueduct was completed in October 2006.  Rosemary Brook Building 
Repair and Evaluation of Farm Pond Buildings‐Waban Arches reached substantial 
completion in FY18. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 

$10,228 

 

$10,174 

 

($114)  Oct‐28  Oct‐28  None  $1,085 

 

$1,455  $370 

 
Explanation of Changes 
 

 Project cost changed due to updated final cost for Evaluation of Farm Pond Buildings and Waban Arches 
contract. 

 

 Spending changed due to updated cash flow for Rosemary Brook Building Repair contract. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 621 Watershed Land  
 
 

Project Purpose and Benefit 
 Fulfills regulatory requirement. 
 Provides water quality benefits. 
 Continues to improve public health.  

 
Acquire, in the name of the Commonwealth, parcels of real estate or interests in real estate that are important or 
critical  to  the maintenance of water quality  in MWRA water supply sources and  the advancement of watershed 
protection. 

 

Project History and Background 
 

The  Watershed  Protection  Act  (WsPA)  regulates  land  use  and  activities  within  critical  areas  of  the  Quabbin 
Reservoir, Ware River, and Wachusett Reservoir watersheds for the purpose of protecting the quality of drinking 
water.  Since  the  passage  of  the  WsPA  in  1992,  watershed  lands  had  been  purchased  by  the  Commonwealth 
through its bond proceeds. The MWRA was then billed for and, over the years, paid increasing percentages of the 
debt service on those bonds, eventually reaching 100% of the debt service. MWRA also makes Payments in Lieu of 
Taxes (PILOT) to each watershed community for the land owned for water supply protection. 
 
Since 1992,  land  acquisition has  evolved  into program‐status  and  is  a  significant  component of  the Watershed 
Protection Plans for Quabbin Reservoir/Ware River and Wachusett Reservoir. Land  in the watersheds undergoes 
analysis by  the Land Acquisition Panel  (LAP), which  is comprised of Department of Conservation and Recreation 
(DCR) and MWRA staff. The LAP analyzes critical criteria  for protection of  the source water  resources,  including 
presence of streams and aquifers, steep slopes, forest cover, and proximity to the reservoirs. Parcels are ranked as 
to their value to the water supply system and, when the desirable parcels become available, are pursued through 
the LAP for acquisition through a “friendly taking” in fee or conservation restriction. LAP maintains an active list of 
parcels to pursue as seller and LAP interest, and funding availability, exist to support acquisition.   
 
Under  the  revised Memorandum of Understanding between MWRA and DCR, executed April 2004, MWRA will 
utilize  its own bond  issuances  for  the purpose of acquiring,  in  the name of  the Commonwealth, parcels of  real 
estate or  interests  in  real  estate  for  the purpose of watershed protection. At  its December 2004 meeting,  the 
MWRA Board of Directors approved the use of MWRA bond proceeds for such purpose. 
 
Scope 
 

Sub‐phase  Scope  Status

Land 
Acquisition 

Acquire parcels of real estate or interests in real estate critical to protection of the 
watershed and source water quality.  

Active

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$29,000  $22,846  $6,154 $845 $905 $4,750 $1,404  $0
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Watershed Land

 
 

Project 
Status  
12/18 

 
82.1% 

Status as % is approximation based on project budget and expenditures.   MWRA 
began purchasing land in FY07. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$29,000 
 

$29,000 
 

$0  Jun‐23  Jun‐23  None  $5,000 
 

$4,750  ($250) 

 
Explanation of Changes 
 

 Project spending changed due to updated cash flow. 
 
CEB Impacts 
 

 None identified at this time. 
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S. 622 Cosgrove Tunnel Redundancy  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 

 
To plan, design and construct the recommended redundancy improvements the Cosgrove Tunnel. 

 
Project History and Background 
 
This project evaluated alternatives and developed conceptual designs and cost estimates to provide redundancy 
for the metropolitan tunnel system and the Cosgrove Tunnel.   
 
For  the western  system,  the  Board  of Directors  approved  the  construction  of  a  new  pump  station  to  provide 
redundancy for water supply to the John J. Carroll Water Treatment Plant and to support the shutdown and repair 
of the Cosgrove Tunnel. 
 
Scope 
 

Sub‐phase  Scope  Status

 

 

Wachusett Aqueduct 
Pump Station 
Design/ESDC/RI and 
Construction 
(7156/7517) 

Design  and  construction  of  an  emergency  pump  station  to  pump water 
from  the  Wachusett  Aqueduct  to  the  Carroll  Water  Treatment  Plant.  
Pump  station  will  provide  redundancy  in  the  event  of  a  failure  at  the 
Cosgrove  Tunnel  or  Intake  and  for  the  inspection/rehabilitation  of  the 
Cosgrove  Tunnel.  During  a  planned  or  emergency  shutdown  of  the 
Cosgrove  Tunnel,  the  existing  gravity  Wachusett  Aqueduct  with  the 
proposed  emergency  pump  station  could  deliver  approximately  240 
million gallons per day (mgd) of raw water to the CWTP for full treatment. 
The 240‐mgd capacity would allow for unrestricted supply for at least eight 
months during  the  lower‐demand  fall/winter/spring period.  This project, 
along  with  the  completed  Hultman  Aqueduct  rehabilitation  and 
interconnections  project,  will  provide  fully  treated  water  transmission 
redundancy  from  the  Wachusett  Reservoir  to  the  beginning  of  the 
metropolitan distribution system in Weston.     

Active

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$58,273 

 
$52,018 

 
$6,255  $5,650  $517  $6,255 

 
$0  $0 
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Cosgrove Tunnel Redundancy

 
 

Project 
Status 
12/18 

 
97.3% 

Status as %  is approximation based on project budget and expenditures. Wachusett 
Aqueduct  Redundancy  Pump  Station  Design/ESDC/RI  contract  was  awarded  in 
January 2012. Wachusett Aqueduct Pump Station Construction commenced in March 
2016. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$57,495  $58,273  $778  Feb‐19  Feb‐19  None  $5,574  $6,255  $681 

 
Explanation of Changes 
 

 Project cost and spending changed due to Wachusett Aqueduct Pump Station change orders. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 623 Dam Projects  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 2 (See Appendix 3) 

 
To evaluate, design, and make necessary safety modifications and repairs to dams for proper operation as a result 
of the 2004 MOU between MWRA and DCR. 

 
Project History and Background 
 
Massachusetts Dam Safety Regulations, 302 CMR 10.00, require modifications to the Framingham Reservoir No. 3 
(Foss) Dam  to provide a spillway system capable of passing  the applicable Spillway Design Flood  (SDF) or safely 
storing this same flood within the reservoir without a spillway or other emergency overflow structure. Based on 
existing Hydraulics and Hydrology studies for Foss Dam, needed improvements may include spillway modifications 
and/or a parapet wave wall  to safely pass  the SDF. Dam Safety Regulations may also  require dam embankment 
armoring to protect against overtopping. 
 
All earthen dams and masonry dams under MWRA responsibility were built  in the  late 1800s to early 1900s and 
are in periodic need of maintenance. Based on completed internal inspections, repairs are needed including rip rap 
re‐setting  and  replacement, mitigation  of  erosion  features,  and  addressing mortar  loss  and  consequent minor 
leakage at gatehouses are necessary at Foss, Weston, Chestnut Hill, Sudbury and Wachusett Open Channel Lower 
dams. 
  
Scope 
 

Sub‐phase  Scope Status

Dam Safety Modifications and 
Repairs 

Provide  Design  and  ESDC  for  required  Dam  Safety 
Modifications  and  Repairs.   Construct parapet wave walls 
on  dam  crests  to  safely  contain  the  SDF  at  the  Weston 
Reservoir Dam. At present, alternatives are being evaluated 
at Foss. 

Completed

Quinapoxet Dam Removal 
Design/ESDC, Construction, and REI 

Provide  final  design,  ESDC/RI,  and  construction  for  the 
removal  of  the Quinapoxet Dam  adjacent  to  the Oakdale 
Pump Station. The removal of the dam will help landlocked 
fish in the Wachusett Reservoir to reach spawning grounds 
in the Quinapoxet River. 

Future
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Sub‐phase  Scope Status

Sudbury/Foss Dam 
Improvements/Wachusett North 
Dike Overtopping Protection Design 
CA/RI and Construction 

Regulatory requirement for dam safety compliance for the 
Sudbury/Foss  Dams  to  ensure  spillway  will  properly 
function  and  regulatory  requirement  for  dam  safety 
compliance  for  the  Wachusett  North  Dike  to  ensure 
earthen  dam  structure  will  withstand  overtopping.  Dike 
requires reconnection of earthen berm around Leominster 
Pump Station  to protect against wave  run‐up/overtopping 
at the spillway design  flood.   Area of dike was removed  in 
mid 1960s to build the P.S. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total Budget  Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 

 
$5,916 

 
$3,116 

 
$2,801  $0  $98      $2,758 

 
$43  $0 

 

Project 
Status  
12/18 

 
52.7% 

Status as % is approximation based on project budget and expenditures.  Design 
phase for Dam Safety Modifications and Repairs began in September 2009.  Dam 
Safety Modifications and Repairs Construction reached substantial completion in 
September 2012.  

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$5,726  $5,916  $190  Dec‐23  Dec‐22  (12) mos.  2,392  $2,758  $366 

 
Explanation of Changes 
 

 Project cost and spending increased due to updated cost estimates for Quinapoxet Dam Removal 
Resident Engineering Inspection and Sudbury Foss Dam Design Construction Administration/Resident 
Inspection contracts.  

 

 Schedule updated for Quinapoxet Dam Removal Construction contract. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 625 Metropolitan Tunnel Redundancy  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 

 
To plan, design and construct the recommended redundancy improvements to the City Tunnel, the City Tunnel 
Extension, the Dorchester Tunnel and the Cosgrove Tunnel. 

 
Project History and Background 
 
This  project  includes  the  study,  permitting,  design,  and  construction  of  redundancy  improvements  to  critical 
elements of  the water  transmission  system.  The  study phase  evaluated  alternatives  and developed  conceptual 
designs and cost estimates to provide redundancy for the metropolitan tunnel system.   
 
The metropolitan tunnel system was evaluated first with emphasis on providing redundancy for Shaft 7 of the City 
Tunnel. Historically, the plan  for providing redundancy  for the metropolitan tunnel system was based on one or 
more  proposed  parallel  deep  rock  tunnel  loops  from  the  terminus  of  the  Hultman  Aqueduct  and  MetroWest 
Tunnel  in Weston  into  the metropolitan area. The  focus of  this  study was  to develop  and evaluate  alternative 
surface pipe  improvements,  in addition  to  revisiting previously proposed  tunnel  loops,  to achieve an acceptable 
level of redundancy at a lower cost. 
  
The  tunnels  in  the Metropolitan Boston area,  i.e.  the City Tunnel, City Tunnel Extension, and Dorchester Tunnel 
remain a weak  link  in  the water  transmission system. While  the  integrity of  the underground  tunnel sections  is 
believed to be good based on very low, unaccounted water levels in the MWRA transmission system, there is still 
risk of failure mainly due to pipe and valve failures at the surface connections to the distribution system or due to 
major subsurface failures as a result of earthquakes or geological faults. A rupture of piping or a valve failure at 
surface  connections  points  on  any  of  the  metropolitan  area  tunnel  shafts  would  cause  an  immediate  loss  of 
pressure throughout the entire High Service area and would require difficult emergency valve closures and lengthy 
system repairs. The assumption is that tunnels have a useful life of 100 years but these subsurface structures have 
not  been  inspected  and  their  actual  condition  is  unknown  because  they  cannot  be  shut  down  for  inspection. 
Facilities at the top of tunnel shafts have been examined and a number of hardening measures are needed for risk 
reduction  at  these  sites.    Completion  of  distribution  system  storage  projects  at  Blue  Hills  and  the  Spot  Pond 
Storage Facility also assist in mitigating the effects of local pipe ruptures. 
 
In the event of a failure of the City Tunnel, a limited amount of water could be transferred through the WASM 3 
(scheduled for major rehabilitation) and WASM 4 (rehabilitation completed) pipelines and the Sudbury Aqueduct 
would need to be brought on‐line.  Extensive use of the Sudbury Aqueduct/Chestnut Hill Emergency Pump Station 
and open distribution storage at Spot Pond and Chestnut Hill would be required. Supply would be  limited and a 
boil order would be put in place.  Failure of the City Tunnel Extension would be similar with reliance on WASM 3 
and open storage at Spot Pond. 
 
The  redundancy  study was undertaken  to  recommend  a phased program which  could be  implemented over  a 
period  of  years.  The  study  reviewed  currently  proposed  MWRA  pipeline  improvement  projects  and 
recommendations  as  to  changes  in  size  and/or  alignment  to  contribute  to  the  objective  of  transmission 
redundancy within the metropolitan system.  
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Additional  study  of  the  Metropolitan  system  has  focused  on  the  evaluation  of  new  tunnels  for  providing 
redundancy. Several  tunnel alternatives have been  considered and  staff presented a  recommended plan  to  the 
Board of Directors in the fall of 2016. Staff also presented recommended plan to the MWRA water communities in 
December 2016. The recommended plan which was approved by the Board in February 2017 includes a deep rock 
tunnel option for both northern and southern components. The northern and southern components are identified 
below in the Planning, Design and Construction phases.  
 
Subsequent Design, Permitting and Construction phases will follow‐up on the recommendations of the study.  The 
Design  and  Construction  costs  have  been  updated  based  on  the  recommendations  of  the  study.  Long‐Term 
Redundancy is one of the MWRA’s largest undertakings in the next decade, and a variety of options are still being 
evaluated. 
 
Scope 
 

Sub‐phase  Scope  Status

Water Transmission 
Redundancy Plan (6273) 

Evaluation  and  recommendations  of  alternatives  for  long  term 
redundancy. 

Completed

Sudbury Aqueduct Pre‐
MEPA Review & 
Preliminary Design/EIR 
(7352) 

Study  and  Pre‐MEPA  review  of  the  Sudbury  Aqueduct  as  a 
potential  element  for  providing  redundancy  in  the  southern 
portions of  the metropolitan  tunnel  system. Evaluate alternatives 
and  conduct  MEPA  review  for  Sudbury  pressurization.  Also, 
includes  final  design  and  CA/RI  for  Rosemary  Brook  Siphon 
Buildings repair/stabilization. 
 

Completed

Preliminary Design and 
MEPA Review (7159) 

Preliminary design, permitting and MEPA environmental review of 
the Northern and Southern Tunnel Loops. 

Future

Construction Management 
(7356) 

Constructability review of final documents. Full inspection of all 
construction activity, as well as provision of construction support 
services including environmental and safety compliance, claims 
assistance, contract administration, quality assurance testing, 
community relations, labor relations, and provision of technical 
assistance. 

Future

Final Design/Engineering 
Services During 
Construction (7556) 

Final Design and Engineering Services During Construction of the 
Northern and Southern Tunnel Loops, including connecting mains.  

Future

Tunnel Construction (7291)  Construction of the Northern and Southern Tunnel Loops.  Future

Tops of Shafts Connecting 
Mains Surface Construction 
(7357) 

Construction of Connecting Mains between existing facilities and 
the various tunnel shafts along the Northern and Southern Tunnel 
Loops.  

Future

Tops of Shafts 
Rehabilitation Design CA/RI 
(7521) and Construction 
(7522) 

Design CA/RI and Construction to rehabilitate the Tops of Shafts of 
the existing tunnel system. 

Future

Shaft 7 Buildings Design 
CA/RI and Construction 
(7558/7559) 

Design and construction of a new access building above the Shaft 7 
Top of Shaft structure including new electrical service, HVAC 
equipment, piping corrosion protection, PRV replacement, new flow 
meters, and structural and access improvements to the facility. 
 

Future

Administration Legal and 
Public Outreach 

Community agreements, land takings and Owner Controlled 
Insurance Program for the Northern and Southern Tunnel Loops. 

Future
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Sub‐phase  Scope  Status

Program Support Services  The Program Support Services consultant firm will provide technical 
professional resources to the Tunnel Redundancy Department to 
support program‐wide management, risk management, quality 
management, standardization, contract delivery and contract 
packaging. The PSS will include independent technical reviews, 
constructability reviews, critical path schedule evaluations, and 
cost estimating/opinions.  
 

Future

 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$1,421,751 

 
$3,456 

 
$1,418,295  $14  $1,508  $15,058 

 
$187,389  $1,215,848 
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Metropolitan Tunnel Redundancy

 
 

Project 
Status  
12/18 

 
0.2% 

Status  as %  is  approximation  based  on  project  budget  and  expenditures.  Sudbury 
Aqueduct MEPA Review was substantially complete  in  June 2017. Program Support 
Services is expected to commence in April 2019. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$1,387,910  $1,421,751  $33,841  Apr‐42  Apr‐42  None  $14,483  $15,058  $575 
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Explanation of Changes. 
 

 Project cost change primarily due to inflation adjustments on unawarded contracts.  
  

 Spending changed primarily due to restructuring and scheduling separate phase for Program Support Services 
phase which was broken out from Administration, Legal and Public Outreach phase, partially offset by updated 
schedule for Final Design ESDC. 

 
 

CEB Impacts 
 

 $1,000,000 in FY21 for salaries, benefits, and other expenses associated with the project management of the 
Metro Tunnel Redundancy. 
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S. 628 Metropolitan Redundancy Interim Improvements  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Results in a net reduction in operating costs   
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 1 (See Appendix 3) 

 
To plan, design and construct the recommended interim redundancy improvements to the existing tunnel system, 
to protect or needed as back‐up in case of failure. 

 
Project History and Background 
 
Design and Engineering Services during construction for four construction contracts that will be completed in the 
near  term  while  the  proposed  tunnel  redundancy  project  goes  through  environmental  review,  design  and 
construction.    These  construction  projects  are  needed  to  protect  and  improve  critical  facilities  related  to  the 
existing tunnel system, or are needed as back‐up means of supply in the event that one or more elements of the 
existing tunnel system fail.   The construction projects  include the Top of Shafts  Interim  Improvements, Chestnut 
Hill Emergency Pump Station improvements, Chestnut Hill Emergency Generator, WASM/Spot Pond Supply Mains 
PRV  Improvements  and  rehabilitation  of WASM  3.  The Waltham Water  Pipeline  Project will  provide water  to 
Waltham during shutdown of WASM 3 CP‐3. 
 
Scope 
 

Sub‐phase  Scope  Status

Tops of Shafts Interim 
Improvements Design/CA/RI 
(7560) and CP1 Shafts 6,8,9A 
(7561), CP2 Shafts 
7,7B,7C,7D (7670), CP3 
Shafts 5,9 (7671) 

This  project  will  provide  strengthening  of  pipe  directly 
connected  to  the  tunnel  system,  if  it  is  found  to  be 
deteriorated,  cathodic  protection  for  pipe  connections  to 
prevent  further  corrosion,  replacement  of  faulty  air  valves 
directly on the shafts and piping, replacement of nuts on valve 
connections  if  found  to  be  at  risk,  improvements  to 
dewatering systems inside shafts, and installation of additional 
valves  to  allow  isolation of  the  tunnel without operating old 
valves that are directly connected to the tunnel.   

Future
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Sub‐phase  Scope  Status

Chestnut Hill Emergency 
Pump Station Improvements 
Design CA/RI (7574), 
Construction (7562), and REI 
(7669) 

The  Chestnut  Hill  Emergency  Pump  Station  is  in  need  of 
improvement to piping and pumping systems to reduce surge 
loads on  the  suction  and discharge piping during  emergency 
operation  when  the  Dorchester  Tunnel  is  out  of  service.  
Discharge  pressures  from  the  pump  station  would  exceed 
normal  pressures  in  community  pipelines  increasing  risk  of 
failure  during  emergency  operation.    Also,  coordination  of 
pump  station  operation  between  Chestnut  Hill  and  Newton 
Street and Hyde Park pump stations is of concern. With CHEPS 
not  operating,  grade  lines  in  the  Southern  High  system  fall 
below acceptable  levels at high points  in the system and Blue 
Hills  tank  is  unable  to  be  filled.  Improvements  under  this 
contract include potential pump and motor replacement, pipe 
reconfiguration,  surge  controls,  and  possibly  installation  of 
variable  frequency  drives  on  motors  to  regulate  discharge 
pressures.  

Future

WASM 3 Rehabilitation 
MEPA/Design CA/RI (6539) 
and WASM 3 Rehab CP‐ 
1(6544), CP‐2 (6543) and CP‐
3 (6545) 

MEPA/Design CA/RI and construction of the WASM 3 
rehabilitation from the Hultman Aqueduct Branch in Weston 
to the existing PRV chamber near Section 12 at Medford 
Square. Construction will include cleaning and cement mortar 
lining, some sliplining and some pipe replacement. 

Active/Future

WASM/Spot Pond Supply 
Mains West PRV Design ESDC 
(7575), Construction 
Improvements (7563), REI 
(7674) 

The project will allow the Low Service system to be utilized to 
increase the supply to the Gillis Pump Station in Stoneham to 
avoid the need to pump out of the Spot Pond Reservoir in an 
emergency.  The Low Service pipelines would be operated at 
grade lines consistent with WASM 3 grade line to push 
additional flow to the Gillis Pump Station in an emergency.  
Some Low Service revenue meters may require pressure 
reducing valves to lower pressures to communities along the 
way.  In addition, PRV’s on WASM 3/4 would also require 
replacement to maximize the supply to the north.  

Active/Future

Shafts 5 and 9 Building 
Improvements Design/CA, 
REI (7673) and Construction 
(7599/7600) 

Electrical  and  architectural  improvements  at  Shafts  5  &  9 
buildings in Weston and Somerville. 

Future

Waltham Water Pipeline 
Design CA (7547), 
Construction (7457), and REI 
(7672) 

Design/Construction Administration and Construction/Resident 
Inspection  of  36”  diameter  pipeline  of  a  length  to  be 
determined  of  a  new  connection  to  Waltham  from  the 
Northern Extra High Service Area. 

 

Future

Commonwealth Avenue 
Pump Station Improvements 
Design CA/RI (7523) and 
Construction (7524) 

Design, engineering services during construction, resident 
engineering/inspection services and construction to provide 
improvements to the Commonwealth Avenue Pump Station. 
The project includes new pipe connections to the Low Service 
Pipes and two new pumps (one replacement and one 
additional) for redundancy. Also, includes Supervisory Control 
and Data Acquisition (SCADA) controls, and heating, 
ventilation and air conditioning equipment to replace older 
equipment. 

Active
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$192,895 

 
$2,837 

 
$190,058  $3,310  $11,278  $88,436 

 
$101,523  $98 
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Metro Redundancy Interim 

Improvements

 
Project 
Status  
12/18 

 
1.7% 

Status  as %  is  approximation based on project budget  and  expenditures. WASM  3 
MEPA/Design CA/RI commenced  in July 2013. Commonwealth Avenue Pump Station 
Improvements  Design  CA/RI  was  awarded  in  November  2016  and  construction  is 
expected to be awarded in January 2019. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$192,698  $192,895  $197  Dec‐27  Jan‐26  (11) mos.  $94,081  $88,436  ($5,645) 

 
 
Explanation of Changes 
 

 Project  cost  changed primarily due  to updated  cost  for Section 101 Waltham Connection Construction and 
Resident  Engineering/Inspection, Weston Aqueduct  Supply Mains/Spot  Pond  Supply Mains  PRV REI, CHEPS 
Improvements REI, and  inflation adjustments on unawarded contracts. This was partially offset by Chestnut 
Hill  Emergency Pump  Station  Emergency Generator Construction  and  Tops of  Shafts Design/CA/RI projects 
being deleted and WASM/SPSM PRV Design/CA was awarded less than budget. 

 
 Project schedule changed due to updated Weston Aqueduct Supply Mains CP‐3 project duration. 

 

 Project spending changed due to deleted contracts listed above, updated schedules for WASM 3 Rehab CP‐1,2, 
3  and  Chestnut Hill  emergency  Pump  Station Design  CA,  and  award  versus  budget  listed  above.  This was 
partially offset by the updated costs listed above and inflation adjustments on unawarded contracts. 
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CEB Impacts 
 

 None identified at this time. 
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S. 630 Watershed Division Capital Improvements 
 
 

Project Purpose and Benefit 
 Extends current asset life  

 Fulfills regulatory requirement 
 Improves system operability and reliability 
 Continues to improve public health  

 
To renovate an aging Quabbin Administration Building complex to address existing code or operational deficiencies, 
energy  efficiency,  employee  and  public  access. Also,  to  comply with  regulatory  requirements  by Massachusetts 
Department  of  Environmental  Protection  related  to  Quabbin  Administration  Buildings  water  and  wastewater 
systems. 

 

Project History and Background 
 

DWSP Quabbin/Ware Region  facilities  support a  staff of approximately 80 employees, and provide  recreational 
opportunities and services to more than 500,000 visitors annually to the reservoir.   

Construction of  the QAB was  completed  in  1938  and  it  is  not  uncommon  to  find  original  system  controls  still 
operational today (77 years).   One of the more pressing needs is the rehabilitation of critically important utilities 
and  support  systems  that  both  distribute  power  and  water  throughout  the  facility.    Most  of  these  system 
components  are  exhibiting  signs  of  deterioration  (e.g.  wiring,  plumbing,  heating)  and  preemptive  actions  are 
necessary to avoid catastrophic failures.   
 
The  significant  investment  of  capital  into  the  restoration  of  the  facility will  also  trigger  necessary  upgrades  to 
satisfy today’s more stringent standards for Universal Access, public safety and occupational standards.  Example 
of  possible  Code  induced  upgrades may  include  added  environmental  safeguards  for  occupational  safety  (e.g. 
ventilation and hazard abatements),  installation of  fire alarms and expanded  fire protection systems, universally 
accessible access routes to and from the building and special accommodations (e.g. elevator, public restrooms).   

Mechanical control systems for the distribution of steam throughout the Complex are very old, antiquated systems 
that need modernization  to ensure  continued  reliable operation.   Many  components also  fail  to  satisfy  current 
building code requirements and would require upgrading. 

As discussed above  in the Quabbin Administration Building Complex: Major Renovations Project, there are many 
building components that need work.  Two issues that need immediate attention are the boiler room wastewater 
discharges  and  the  leaking water  system.      In  2013,  the  Quabbin  Administrative  Building  (QAB) water  supply 
system came under scrutiny by the MA Department of Environmental Protection and the State Plumbing Inspector.  
DEP  is  requiring  that  floor drains  located  inside of  the buildings boiler  room be abandoned and  that daily well 
withdrawal  levels be brought down  to acceptable  levels.   Also,  in 2014 wastewater discharges  from  the MWRA 
laboratory inside of the QAB facility were authorized by the DEP under the condition that daily wastewater flows 
be verified and shown to be within approved limits.  The DWSP has initiated monitoring of wastewater flows from 
the QAB facility and anticipates that future upgrades to the septic system will be needed.  In order to satisfy these 
mandates, significant investments are needed to retrofit existing mechanicals and make significant improvements 
to the distribution of water and handling of wastewater throughout the building immediately. 
 
These  improvements will be needed no matter what  form of Quabbin Administration Building  renovations  are 
determined  to  be  needed  under  the  larger  capital  project.  These  two  issues  are  essentially  “fast‐track” 
components on the larger project needed for regulatory compliance.  Using professional engineering consultants, 
DCR will have  complete  repair designs by end of  June 2016.   The water/wastewater work  included  in  this Fast 
Track project will be completed in FY17. 
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Scope 
 

Sub‐phase  Scope Status

Quabbin Administration Building 
Rehabilitation Conceptual Design 
Report, Design/Construction 
Administration and Construction 

Design and Construction for improvements at the Quabbin 
Administration Building.  

Future

Quabbin Maintenance Garage/Wash 
Bay/Storage Building Design CA/RI and 
Construction 

Design and installation of a modular building in stockroom 
area off Blue Meadow Road for large vehicle maintenance, 
washing, and equipment storage. Includes demolition of old 
sheds, conversion of underground storage tank to above 
ground storage tank, paving and security.  

Future

 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$19,900  $0  $19,900 $0 $357 $7,010 $12,890  $0

 

Project 
Status  
12/18 

 
0% 

Status as % is approximation based on project budget and expenditures.    

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 
 

$18,000 
 

$19,900 
 

$1,900  Mar‐25  Mar‐25  None  $4,810 
 

$7,010  $2,200 

 
 
Explanation of Changes 
 

 Project cost and spending changed primarily due  to updated cost estimates and schedules  for Maintenance 
Garage/Wash Bay/Storage Building Design/CA/RI and Construction contracts. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 618 Peabody Pipeline Project  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
The proposed new pipeline and meter will serve the western side of town that  is currently served by the Winona 
WTP and also provide a redundant connection to the city's water distribution system. The City estimates that their 
MWRA water supply would increase from 1.1 MGD to 2.5 MGD. 
 

Project History and Background 
 

Peabody  is  a  partially  supplied  MWRA  water  community.  Peabody's  drinking  water  is  mainly  supplied  by  the 
Coolidge and Winona Water Treatment Plants. Raw water from the Ipswich River is pumped to Suntaug Lake and 
Winona Pond. Water from Winona Pond is treated at the Winona Water Treatment Plant (Winona WTP) and water 
from Suntaug Lake and Spring pond are treated at the Coolidge Water Treatment Plant (Coolidge WTP). Peabody 
supplements it's drinking water through an existing MWRA connection, Meter 168.  
 
Peabody’s  Winona  WTP,  constructed  in  1974,  has  reached  the  end  of  its  useful  life.  The  city  has  decided  to 
purchase more water  from  the MWRA  instead of making  the  capital  investment  in  rebuilding  the  aging water 
treatment plant. A new pipeline and meter is proposed which will serve the western side of town that is currently 
served by the Winona WTP and will also provide a redundant connection to the city's water distribution system.  
 
The  proposed  11,450  ft.,  24‐inch  diameter  water  pipeline  will  extend  the  MWRA's  Section  109  from  the 
Lynnfield/Saugus town line to the Peabody/Lynnfield town line on Route 1.  
 
Scope 
 

Sub‐phase  Scope  Status

Peabody Pipeline 
Design/ESDC/REI (6895)  

This  phase  includes  the  design  of  an  11,450‐linear  foot,  24‐inch 
diameter water pipeline that will extend MWRA’s Section 109 from 
the  Lynnfield/Saugus  town  line  to  the  Peabody/Lynnfield  line  on 
Route 1. 

On‐hold

 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$3,509 

 
$1,059 

 
$2,450 

 
$370 

 
$0 

 
$2,450 

 
 

$0 

 

 
$0 

 

Project 
Status   
12/18 

 
40.2% 

Status as % is approximation based on project budget and expenditures. 
Design/ESDC/REI was awarded in May 2017. 
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Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$18,668  $3,509  ($15,159)  Aug‐20  Aug‐20  None  17,504  $2,450  ($15,054) 

 

 
Explanation of Changes 
 

 Project cost and spending changed due to Peabody Pipeline Construction contract being deleted. 
 
CEB Impacts 
 

 None identified at this time. 
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S. 677 Valve Replacement 
  
 

Project Purpose and Benefits 
 Contributes to improved public health 
 Provides environmental benefits  
 Fulfills a regulatory requirement   
 Extends current asset life  

 Improves system operability and reliability 
 
To  replace,  repair or  retrofit approximately 500 blow‐off valves and several hundred main  line valves within  the 
pipeline distribution  system. Blow‐off  valve  retrofits  eliminate  cross‐connections  into  sewers or drainage piping.  
Main line valve replacements improve MWRA’s ability to respond to emergency situations such as pipe breaks and 
provide tight shutdown for pipeline construction projects. Faster response reduces negative impacts on customers.  
Combining the two valve replacement efforts reduces the need for repeat construction at sites and alleviates traffic 
impacts, re‐paving needs, and other site‐specific issues.  

 
Project History and Background 
 
MWRA owns and operates nearly 300 miles of distribution pipeline which contain approximately 1,578 blow‐off 
valves and 1,713 main  line valves. Some blow‐off valves are cross‐connected  into sewers or drainage piping. To 
ensure there is no chance of contamination, DEP requires retrofitting of the blow‐off valves to provide air gaps to 
ensure that non‐potable water cannot reach the potable water lines. In addition, many of the main line valves in 
the system are significantly beyond  their original design  life. Many of these are either  inoperable or  inadequate 
and require replacement, repair, or retrofitting.   
 
However, significant progress has been made  in the  last several years  in correcting the cross connections at the 
blow‐offs and in replacing defective main line valves and adding new valves to improve operations throughout the 
system.  The  valve  replacement  program  continues  this  process.  MWRA  utilizes  in‐house  crews  and  outside 
contractors  to  replace  several blow‐off and main  line valves every year, both as part of  the Valve Replacement 
Program and pipeline rehabilitation contracts. 
 
Scope 
 

Sub‐phase  Scope  Status 

Design/Phase 1 

Design of valve  replacements, setting priorities based on  the  level of 
urgency  or  risk  associated  with  each  valve  and  scheduling  work  on 
valves that would not otherwise be replaced during upcoming pipeline 
rehabilitation projects. 

Completed

Construction ‐ 
Phase 1 (5126) 

Purchase and installation of 27 blow‐off valve retrofits. Completed

Construction ‐ 
Phase 2 (6105) 

Purchase  and  installation of 10 blow‐off  valve  retrofits  and 10 main 
line valve replacements. 

Completed

Construction ‐ 
Phase 3 (6278) 

Purchase  and  installation of 10 blow‐off  valve  retrofits  and 12 main 
line valve replacements as well as rehabilitation of two meters. 

Completed
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Sub‐phase  Scope  Status 

 

Construction ‐ 
Phases 4, 5 & 6 
(6345, 6346, 
6435) 

For each phase, purchase and install blow‐off valve retrofits and main 
line  valve  replacements  and  rehabilitation  of  miscellaneous  meters. 
Phase 4 Contract included 12 main line valves, 10 blow‐off retrofits, 2 
check  valves  and  the  rehabilitation  of  2  meters.  Phase  5  Contract 
included  10  blow‐off  valve  retrofits  and  13  main  line  valve 
replacements.  Phase 6 included 4 blow‐off valve retrofits, 8 main line 
valve replacements and 9 globe valves (tank isolation). 

Completed

Construction 
Phases 7, 8 & 9 
(6436, 7195, 
7236) 

For each phase, purchase and install blow‐off valve retrofits and main 
line  valve  replacements  and  rehabilitation  of  miscellaneous  meters.  
Each phase  includes approximately 10 blow‐off valve retrofits and 10 
main line valve replacements. 

Completed/Future

Design CA/RI 
Phases 8 & 9 
(7417, 7418) 

Design/Contract  Administration/Resident  Inspection  for  construction  
Phases 8 and 9.  

Future 

Equipment 
Purchase (6088) 

Purchase  of  approximately  20  main  line  valves  per  phase  for  ten 
phases  for  replacement  work  to  be  done  by  in‐house  staff.  Also 
includes the cost of line stops associated with this work. 

Completed

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$21,655 

 
$12,016 

 
$9,638 

 
$0 

 
$0 

 
$0 

 
$6,487 

 
$3,151 

 

Project 
Status   
12/18 

 
55.5% 

 

Status as % is approximation based on project budget and expenditures.  Phases 1‐7 
are complete.   

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$21,402  $21,655  $253  Jun‐28  Jun‐29  None  $0  $0  $0 

 
Explanation of Changes 
 

 Project cost changed due to inflation adjustments on unawarded contracts. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 692   Northern High Service – Section 27 Improvements 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
To  rehabilitate/replace a  segment of pipe originally  installed  in 1898  in  Lynn which  suffers  from poor hydraulic 
performance and  frequent  leakage. Rehabilitate/replacement of approximately 7,200  linear  feet of pipeline will 
improve service to the communities north of Lynn. 

 
Project History and Background 
 
Section 27 is a 12–20 inch diameter cast iron main installed in 1898 that serves the communities north of Lynn. The 
main has become  severely  corroded. As  a  result of  this deterioration,  various major  leaks have occurred  since 
1966.    Because  the  main  runs  under  major  thoroughfares  in  Lynn,  repair  of  leaks  is  disruptive  and  costly. 
Appropriate corrosion control methods will be employed on the pipeline to minimize corrosion potential in Section 
27. During preliminary design, an evaluation determined MWRA should abandon  the portion of Section 27  that 
parallels Section 91 and an adjacent pipeline, Section 35.    
 
Scope 
 

Sub‐phase  Scope  Status

Construction Section 27 
(6333) 

Rehabilitation/replacement  of  7,200  linear  feet  of  pipeline  to  replace 
severely corroded pipe. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 

$1,326  $124  $1,202  $1  $1  $27  $1,175  $0 

 

Project 
Status   
12/18 

 
9.3% 

Status as % is approximation based on project budget and expenditures. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$1,294  $1,326  $32  Nov‐25  Nov‐25  None  $27  $27  $0 

 
 
Explanation of Changes 
 

 Project cost change due to inflation adjustments on unawarded contracts. 
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 Project  schedule and  spending  changes due  to updated  schedule  for Section 27 Construction due  to other 
project priorities. 
 

 CEB Impacts 
 

 None identified at this time. 
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S.  693 Northern  High  Service  ‐  Revere  and Malden  Pipeline 
Improvements  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
To  improve  the  delivery  capabilities  of major  distribution  lines  serving  the Northern High  System.  The  existing 
pipelines  are  inadequate  and  suffer  from  extensive  corrosion  and  leakage.  Replacement,  rehabilitation,  and/or 
reinforcement  will  provide  a  strong  and  reliable  means  to  convey  water  from  the  City  Tunnel  Extension  to 
communities in the northern and eastern portions of the Northern High Service Area. 

 
Project History and Background 
 
The  southeast  corner  of  the  Northern  High  Service  Area  has  experienced  pressure  deficiencies  because  of 
undersized  pipes  and  extensive  pipeline  corrosion.  The  corrosion  problems  have  led  to  numerous  leaks  and 
pressure  deficiencies  which  can  cause  fire‐fighting  difficulties.  These  deficiencies  particularly  affect  Malden, 
Revere,  Lynn, Winthrop, Deer  Island, East Boston,  Saugus, Nahant, Peabody, Marblehead,  and  Swampscott.  To 
correct these problems, MWRA is implementing a series of pipeline improvements. 
 
This project  includes  installation of pipeline on Sections 97, 97A and 68  in Revere and Sections 49, 53, 53A and 
Shaft9A‐D in Malden; rehabilitation of Sections 53 and 55 in Revere; and installation of control valves to improve 
water pressure.   All  the work  for  this project, with  the exception of  the design and  construction of  Section 53 
connections and Section 53A, Section 68 and the Shaft 9A‐D Extension is complete. Completion of this construction 
will improve the pressure and flow of water conveyed to the Northern High Service Area. 
 
A hydraulic study of the distribution system recommended that MWRA install a new pipeline in Revere, beginning 
at the Everett/Chelsea/Revere border and extending through Revere to the East Boston border. This new pipeline 
runs parallel with existing pipelines and carries a large portion of the flow formerly carried by the existing system, 
thereby increasing water pressure and flow to Revere, East Boston, Winthrop, and Deer Island, particularly during 
periods of high demand.  Installation of new control valves was  required  to  regulate water pressure and  fill  the 
Winthrop standpipe. The original control valves between Winthrop pipelines and MWRA transmission mains were 
inadequate.    Fluctuations  in  pressure  threatened  to  rupture  the  town's  pipelines.  More  efficient  valves  were 
required to eliminate the danger.  Flow tests performed on Sections 32 and 55 of the existing Revere and Winthrop 
pipelines revealed that these sections had severe flow problems. The pipelines were only able to carry a fraction of 
the designed capacity because of internal corrosion.  Cleaning and lining the pipelines restored flow capacity.   
 
Section 53 in Malden and Revere was an 18,900‐feet long, 30‐inch diameter steel pipeline, exceeding 60 years of 
age.   Workers dug four test pits to determine the condition of this pipeline and uncovered 18 holes  in the pipe.  
Investigations  into  recent  failures  revealed  severe  corrosion  through  the  pipe  wall  in  several  locations. 
Replacement of  the Malden portion of Section 53 with a new 48‐inch diameter pipe has been completed.   The 
Revere portion of Section 53 has been sliplined with 24‐inch diameter steel pipe.  In addition to feeding  into the 
new 48‐inch Saugus/Lynn pipeline, this pipe plays an important role in the supply network for Deer Island. Sections 
49  and  49A,  old  24‐inch  pipelines,  are  used  to  connect  Section  53  to  Shaft  9A  of  the  City  Tunnel.  They  are 
undersized for this purpose and are a severe restriction. A new 3,500‐lf, 48‐inch diameter pipe (proposed Section 
53A)  is  needed  to  reinforce  Sections  49  and  49A.  A  1,000‐lf,  20‐inch  diameter  pipe,  portion  of  Section  68, 
interconnects Section 53 with the new Saugus/Lynn pipeline. This section is undersized and needs to be reinforced 
with 1,000 lf of new 48‐inch diameter pipe to improve hydraulic capacity. Approximately 4,000 lf of Section 14, an 
existing 30‐inch diameter  cast‐iron pipe  installed  in 1916, will be  cleaned and  cement mortar  lined  to  improve 
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redundancy for Section 84. The Shaft 9A‐D Extension will provide a more reliable connector from Shaft 9A of the 
City Tunnel Extension to the Section 99 pipe that serves as the suction line to the Gillis Pump Station.   
   
Scope 
 

Sub‐phase  Scope  Status 

Design/CS/RI – 
Revere/Malden 

Design,  construction  services,  and  resident  inspection  for 
Section 53 in Malden and Sections 97 and 97A in Revere. 

Completed

Construction Revere Beach 
(5186) 

Installation  of  5,491  linear  feet  of  36‐inch  pipeline  and 
10,111  linear  feet of 30‐inch pipeline on Section 97, as well 
as 3,872 linear feet of 24‐inch pipeline, and 1,350 linear feet 
of 20‐inch pipeline on  Section 97A  in  the  vicinity of Revere 
Beach Parkway. 

Completed

Construction Malden 
Section 53 (5176) 

 

Installation  of  11,907  feet  of  48‐inch  diameter  pipeline  in 
Malden on Section 53. 

Completed 

Construction Linden 
Square (5238) 

Construction  and  construction  administration  of  a  1,000 
linear  feet segment of Section 53  in the Linden Square area 
of  Malden.  The  Massachusetts  Highway  Dept  constructed 
this  section  as  part  of  its  roadway  reconstruction  project 
around Linden Square. 

Completed

Construction Revere 
Section 53 (5177) 

Rehabilitation of 4,900  linear  feet of 30‐inch pipe  in Revere 
on  Section  53  and  replacement  of  1,500  linear  feet  under 
Route 1 in Revere.   

Completed

Construction Road 
Restoration 

Design, construction administration, and construction of the 
full road restoration to ensure a stable road surface without 
cracking on Eastern Avenue in Malden in compliance with the 
requirements  of  the  Massachusetts  Architectural  Access 
Board. The City of Malden will do this work. 

Completed

Construction Control 
Valves (5191) 

Installation  of  control  valves  needed  to  regulate  water 
pressure and fill the Winthrop standpipe. 

Completed

Construction DI Pipeline 
Cleaning & Lining (5179) 

 

Design and cleaning and lining of the 2,000 linear feet, 8‐inch 
diameter water supply main to Deer Island. 

Completed

Construction – Winthrop 
C&L (5178) 

Rehabilitation of 7,900  linear  feet of 16‐inch diameter pipe 
on  Section  32  and  20‐inch  diameter  pipe  on  Section  55  in 
Revere and Winthrop. 

Completed

Section 53 and 99 
Connections Design CA 
(7485), REI (7682) and 
Construction (6958/6335) 

Water  Supply  Plan,  Design,  Construction  Administration, 
Resident  Inspection and construction for Sections 53 and 99 
Connections.  

Future 

Construction Section 53 
Connections (6335) 

Construction  of  1,000  linear  feet  of  new  48‐inch  pipe  in 
Revere and 4,500  linear  feet of new 48‐inch pipe  in Malden 
plus rehabilitation of 4,000  lf of Section 14. These proposed 
pipelines  will  eliminate  hydraulic  restrictions  and  better 
integrate  Section  53  into  the  Northern  High  distribution 
system.  

Future 

Section 99 Connections 
Construction (6958) 

Construction of  approximately 3,000  linear  feet of new 60‐
inch diameter pipeline  in Malden connecting the Shaft 9A‐D 
line (60‐inch dia.) to Section 99 (72‐inch dia.). 

Future 
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Sub‐phase  Scope  Status 

Section 56 Repl./Saugus 
River Feasibility Study 
(7500), Design CA (7454) 
and Construction (7486), 
and REI (7681) 

 

Feasibility  Study,  Design  CA  and  REI,  and  Construction  to 
replace failed 20/30‐inch diameter steel water main crossing 
of  the  Saugus  River  by  trenchless  methods.  Main  was 
installed  in  1934  and  is  out  of  service.  This  main  provides 
redundancy  to  Section  26  which  is  currently  also  out  of 
service. 

Completed/Future

Section 56 Demolition 
Construction (7536)  

Section 56 Construction Pipe Demolition at General Edwards 
Bridge. 

Active 

Section 14 Pipe Relocation 
(Malden) (6957) 

Abandon 540  lf of existing Section 14 water main  in Malden 
Center and replace with 400 feet of new 36‐inch ductile iron 
water pipe in a new alignment. A 36‐inch gate valve will also 
be installed as well as a blow‐off setup. 

completed

Sections 13 & 48 
Rehabilitation Design CA/RI 
and Construction 
(7602/7603) 

Design  and  construction  of  the  rehabilitation  of  Section  13 
(7,300  lf of 36‐inch cast‐iron 1896 vintage pipe) and Section 
48  (7,300  lf  of  38‐inch  diameter  and  1,400  lf  of  30‐inch 
diameter  riveted  steel  1929  vintage  pipe)  in  Stoneham, 
Malden and Melrose from the Gate House at Fells Reservoir 
partially  along  Highland  Avenue  to  Pleasant  Street  and 
Charles Street will improve hydraulics and water quality. 

Future 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond FY28

 
$79,527 

 
$28,561 

 
$50,966  $815  $2,063  $6,039 

 
$43,029  $1,898 
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NHS ‐ Revere & Malden Pipeline 

Improvements

 
 

Project 
Status   
12/18 

 
36.2% 

Status as % is approximation based on project budget and expenditures.  Revere 
Beach, Malden Section 53, Revere Section 53 Construction and Linden Square 
construction are complete. Section 56 Feasibility Study was substantially complete in 
June 2017. Section 14 Pipe Relocation – Malden was awarded in June 2017. Section 
56 Pipe Demolition on General Edwards Bridge was awarded in September 2018. 
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Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 
$79,095 

 
$79,527 

 
$432  Jul‐28  Jul‐28  None  $7,618 

 
$6,039  ($1,579) 

 
 
Explanation of Changes 
 

 Project cost  changed primarily due  to award  for Section 56 Pipe Demolition Construction was greater  than 
budgeted.  
 

 Spending changed due to updated schedules and cost estimates for Sections 56 Replacement/Saugus Design 
Construction  Administration  and  Sections  53  and  99  Connections  Design/Construction  Administration 
contracts, partially offset by award listed above. 

 
CEB Impacts 
 

 None identified at this time. 
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S. 702 New Connecting Mains ‐ Shaft 7 to WASM 3  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life 
 Improves system operability and reliability 

 
To provide redundancy and  improve the reliability of WASM 3 (Weston Aqueduct Supply Main); provide hydraulic 
looping and redundancy, enable  Intermediate High Sections 59 and 60 to be taken off‐line for rehabilitation, and 
improve water quality by reducing the length of unlined cast iron water mains in the MWRA system. Completion of 
this project will help provide the basis for a strong hydraulic network of piping among WASM 3, WASM 4, and the 
City Tunnel. The  future conversion of Sections 23 and 24  in an emergency  to provide a  redundant supply  to  the 
Intermediate  High  Service  system  Section  25  and  59  that  serve  Belmont  and  Watertown  via  the  WASM 
Commonwealth Avenue Pump Station. 

 
Project History and Background 
 
WASM 3  is a 56‐inch  to 60‐inch diameter  lock‐bar  steel pipe  installed  in 1926 and 1927.  It  is  connected  to  the 
MetroWest Tunnel and Hultman Branch at the west end and the City Tunnel Extension at its east end. It extends 
from Weston through Waltham, Belmont, Arlington and Somerville to Medford. Most of  its flow comes from the 
MetroWest Tunnel Shaft W, with peak flow of 57 million gallons per day. A lesser amount enters the main from the 
City Tunnel Extension Shaft 9.  Upon completion of the Hultman Aqueduct and its interconnection to the Weston 
Aqueduct Terminal Chamber  in 1941, WASM 3 became part of the High Service system. There are no connecting 
mains  along  the  length  of  this  11‐mile  pipeline,  and  no  other means  available  to  adequately  supply  the  nine 
communities  it serves. WASM 3 serves communities northwest of Boston and  is the sole source of supply to the 
Northern Extra High Service Area (Bedford, Lexington, Waltham, Arlington, and Winchester) and the Intermediate 
High Service Area  (Belmont, Arlington, and Watertown).  It also  supplies a portion of  the Northern High Service 
Area (Waltham, Watertown, Belmont, Arlington, Medford, and Somerville), and  is a means of supplying the Spot 
Pond Supply Mains and Reservoir.  WASM 3 serves a population of more than 250,000. 
 
A  break  almost  anywhere  on  this  pipeline would  result  in  severe  service  disruptions  in Waltham, Watertown, 
Belmont, Arlington, Lexington, Bedford, and Winchester. Virtually no water would reach Waltham if a break were 
to occur at the west end of the pipeline; water normally supplied through the Shaft W connection would be forced 
through the Shaft 9 connection,  increasing flows and reducing hydraulic grade  lines  in WASM 3, the City Tunnel, 
and City  Tunnel  Extension.  The  lack of  redundancy  also makes  routine  cleaning  and  lining of  the  90±  year old 
pipeline  impossible. The need  for maintenance  is  indicated by a  significant number of  leaks, particularly on  the 
most vulnerable west end, which are the result of corrosion pitting through the pipe wall, as well as by the reduced 
carrying capacity of the line. 
 
Completion of this project will facilitate conveyance of high service water from Shaft 9 of the City Tunnel Extension 
to WASM 3.  This will be  accomplished by  rehabilitating existing mains between  the City  Tunnel  Extension  and 
WASM 3.  
 
Previously  proposed  portions  of  this  project  have  been  eliminated  or  placed  on  hold  until  the  Long‐Term 
Redundancy  study  is  completed.  Specifically,  the  proposed  new  48‐inch  diameter  pipe  through  Newton  and 
Waltham  has  been  eliminated.  The  rehabilitation  of  Sections  23,  24,  and  47 will  proceed.    Also,  extension  of 
Section 75 and  replacement of Section 25 with a new 20‐inch pipe will allow a  redundant supply connection  to 
Sections  25  and  59  serving  Belmont  and  Watertown  by  way  of  the  Commonwealth  Avenue  Pump  Station.
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Scope 
 

Sub‐phase  Scope  Status

Watertown MOU  
Payment to the City of Watertown to fund a portion of  its Galen Street 
project  to replace an existing 10‐inch diameter pipeline with a new 12‐
inch diameter water main. 

Completed

Routing Study 
(5163) 

Identification  of  alternatives  to  determine  the  optimum  approach  for 
providing additional strong connections to WASM 3. 

Completed

Design/CA/RI‐DP1 
(6383) 

Design, construction administration and resident inspection services for a 
new 48‐inch pipeline to interconnect WASM 3 with WASM 4 (CP‐1). This 
design work was terminated based on the recommendation of the Long 
Term Redundancy Study. 

Completed

Design DP2/4 Meter 
120 (6384) 

Design services for Section 47 from Meter 120 to WASM4. Construction 
Administration and Resident  Inspection services  to be performed by  in‐
house staff. 

Completed

CP2 C&L Sections 59 
& 60 Construction 
(6548) 

Cleaning  and  lining  of  16,400  linear  feet  of  20‐inch  diameter  pipe  on 
Sections 59 and 60 (Intermediate High) from Section 25 in Watertown to 
Meter 121 in Arlington.  

Future

Design/CA/RI and 
Construction 
Section 23, 24, 47 
(6385/6392) 

Cleaning  and  cement  mortar  lining  of  4,500  feet  of  36‐inch  diameter 
Section  23  and  11,500  feet  of  20‐inch  Section  24  and  Section  47; 
Replacing 4,200 feet of Section 23 water main, and 6,200 feet of Section 
24  water  main;  Replacement  of  the  check  valve  assembly  at  existing 
Revenue  Meter  120  to  Boston;  and  Replacement  of  2,400  feet  of 
Newton’s  20‐inch  diameter  water  main  in  Ward  Street,  parallel  to 
Sections 23 and 24. 

Active/Future

NE Segment CP5 
(6394) 

Rehabilitation of 15,000  linear  feet of 20 and 48‐inch diameter pipe  for 
Sections  18,  50,  and  51  for  the  Northeast  Segment  plus  Meter  32 
replacement. 

Completed

Design/CA for 
Sections 25, 75, 59 
& 60 (6955) and REI 
(7680) 

Design/Construction  Administration/Resident  Inspection  services  for 
replacement of Sections 25, extension of Section 75, and rehabilitation of 
Sections 59 & 60 pipelines. 

Future

Section 25 
Replacement 
Construction CP‐3 
(6956) 

Replacement of existing  Section 25  (approximately 4,800  linear  feet of 
existing 16” pipe) with a new 20‐inch diameter pipeline. 

Future

Section 75 
Extension 
Construction CP‐1 
(7484) 

Addition of  approximately 6,000  feet of new  30‐inch diameter pipe  to 
extend  Section  75  easterly  to  Section  23  in  Newton,  to  provide  a 
redundant  feed  to  the  Intermediate  High  Service  area  supplying 
Arlington, Belmont and Watertown which also  requires  replacement of 
Section 25 under construction Contract 6956, above. 

Future

 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19 FY20 FY19‐23 FY24‐28  Beyond FY28

 
$54,124 

 
$12,925 

 
$41,200  $1,322  $7,122  $22,716 

 
$18,483  $0 
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New Connecting Mains

 
 

Project 
Status 
12/18 

24.3% 

Status as % is approximation based on project budget and expenditures.  Northeast 
Segment CP‐5 construction contract was completed in November 2011.  Design of 
CP3 (Sections 23, 24 & 47) commenced in August 2016. Replacement Section 25, 75, 
59 & 60 Design/CA was awarded in December 2018. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$48,567  $54,124  $5,557  Dec‐25  Dec‐25  None  $20,707  $22,716  $2,009 

 

Explanation of Changes 
 

 Project cost changed primarily due to updated cost for award of Section 25, 75,59 & 60 Design/ Construction 
Administration contract, as well as inflation on unawarded contracts.  
 

 Spending  changed  due  to  a  schedule  shift  for  Replace  Section  25,  75,59  &  60  Design/  Construction 
Administration.  

 
CEB Impacts 
 

 None identified at this time. 
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S. 704 Rehabilitation of Other Pump Stations  
 
 

Project Purpose and Benefits 
 Contributes to improved public health 

 Extends current asset life 
 Results in a net reduction in operating costs 
 Improves system operability and reliability 

 
To rehabilitate five active pump stations (Brattle Court, Reservoir Road, Hyde Park, Belmont, and Spring Street)  ‐  
each of which  is more than 40 years old and  is overdue  for renewal  for safety, reliability, and efficiency reasons. 
Project  includes  a  future  phase  to  rehabilitate Gillis, Newton  Street,  Lexington  Street,  and  Commonwealth Ave 
pump stations. 
 

Project History and Background 
 

MWRA’s waterworks distribution system includes ten active pump stations. Extensive rehabilitation of the James L. 
Gillis, Newton Street, Lexington Street, and Commonwealth Avenue pump stations was completed 20 years ago.   
 

The Brattle Court, Reservoir Road, Hyde Park, Belmont, and Spring Street pump stations were built in 1907, 1936, 
1937 and 1958, respectively and were overdue for major rehabilitation. The Brattle Court Pump Station serves the 
towns of Arlington, Lexington, Waltham, and Winchester. The Reservoir Road Pump Station serves Brookline. The 
Hyde  Park  Pump  Station  serves  Boston,  Milton,  Norwood,  Canton,  Dedham,  Westwood  and  Stoughton.  The 
Belmont  Pump  Station  serves  Belmont,  Arlington,  and  Watertown.  The  Spring  Street  Pump  Station  serves 
Lexington, Bedford, part of Waltham, Belmont, Arlington, and Winchester.  Some equipment at each pump station 
were inoperable, and system demand patterns had shifted during the life of the stations, requiring adjustments to 
pumping capacity. In addition, station improvements have not kept pace with changes in building and safety codes. 
 

MWRA has divided construction for these five pump stations into two contracts.  The first contract (Construction ‐ 
Interim  Automation),  based  on  a  fast‐track  design  was  completed  in  February  2001,  involved  installation  of 
Supervisory  Control  and  Data  Acquisition  (SCADA)  systems  at  each  station.  Under  the  second  construction 
contract, MWRA  completed  rehabilitation of  the  five pump  stations  (Brattle Court, Reservoir Road, Hyde Park, 
Belmont, and Spring Street). The second construction contract was awarded in October 2006 and was substantially 
complete in June 2010. 
 

The  next  phase  will  be  to  rehabilitate  the  Gillis,  Newton  Street,  and  Lexington  Street  pump  stations.  The 
Commonwealth  Avenue  Pump  Station  rehabilitation  is  included  in  Metropolitan  Redundancy  Interim 
Improvements project. 
 
Scope 
 

Sub‐phase  Scope  Status

Preliminary Design 
(5153) 

Planning and conceptual design including inspection and evaluation of 
the HVAC  systems, buildings, pipes, valves, and other  systems at  the 
pump  stations;  determination  of  the  need  for  improvements;  and 
preparation of a conceptual design report. 

Completed

Design 1/CA/RI (6110) 
Design,  Construction  Administration  and  Resident  Inspection  for 
rehabilitation  of  five  pump  stations,  including  installation  of  SCADA 
systems. 

Completed

Construction  

 II and C (6304) 

Installation of instrumentation at five pump stations to enable remote 
operation and monitoring. 

Completed
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Sub‐phase  Scope  Status

Rehabilitation of 5 Pump 
Stations (6375) 

Rehabilitation of Brattle  Court, Reservoir  Road, Hyde  Park, Belmont, 
and  Spring  Street  pump  stations,  including  installation  of  new 
mechanical,  electrical,  instrumentation,  and  security  systems,  and 
building and site refurbishment, and SCADA installation. 

Completed

Proprietary Equipment 
Purchases (6676) 

Purchase  of  proprietary  materials  for  SCADA  system  for  Interim 
Instrumentation and Control. 

Completed

Design 2 CS/RI (6980) 
Final  Design,  construction  services,  and  resident  inspection  for 
rehabilitation of five pump stations. 

Completed

Pump Station 
Rehabilitation Evaluation 
(7525), Design CA/RI  
(7526) and Construction 
(7527) 

Rehabilitation of the Gillis, Newton Street, and Lexington Street pump 
stations.  The  pumps  in  these  stations  are  over  20  years  old  and 
maintenance  of  the  existing  units  will  be  an  issue  mostly  due  to 
availability of replacement parts. More efficient units will be  installed 
based upon age and life of the equipment. Lexington Street is the only 
pump stations for its respective service area. 

Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$50,258 

 
$30,058 

 
$20,200  $0  $180  $1,321 

 
$18,879  $0 
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Rehab of Other 

Pump Stations

 
Project 
Status   
12/18 

 
59.8% 

Status as % is approximation based on project budget and expenditures. Construction 
rehabilitation of 5 pump stations (Brattle Court, Reservoir Road, Hyde Park, Belmont, 
and Spring Street) was substantially complete in June 2010. 

 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 
$50,258 

 
$50,258 

 
$0 

 
Jan‐27 

 
Jan‐27 

 
None 

 
$1,321 

 
1,321 

 
$0 
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Explanation of Changes 
 

 N/A  
 

CEB Impacts 

 None identified at this time. 
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S.708 Northern Extra High Service ‐ New Pipelines  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
To improve hydraulic service and reliability for major portions of the Northern Extra High System.  Existing lines are 
undersized and frequently experience pressure problems. Improvements will  include construction of two new pipe 
segments and rehabilitation of an existing mains. 
 

Project History and Background 
 

Sections 34, 45  and 61 provide  service  to  the Northern Extra High  (NEH)  communities of Waltham,  Lexington, 
Bedford, Belmont, Winchester, and Arlington. The existing pipelines are not  large enough to meet maximum day 
plus fire flow service goals.  Construction of a new larger pipeline will improve reliability, pressure, and flows which 
will result in better fire protection and reduced pumping costs. Section 34, which is an undersized 1,532 linear feet 
12‐inch diameter cast iron main installed in 1911, may also be the source of water quality problems. The pipe is a 
key  component  of  the NEH  Service  System  and  provides  service  between  Brattle  Court  Pump  Station  and  the 
community distribution systems. The remaining portion of Section 45  is a 16‐inch diameter cast  iron main 3,374 
linear  feet  long  that was  installed  in 1920. A portion of Section 45 was  rehabilitated  in an earlier phase of  this 
project. The current phase includes rehabilitation of the remaining portion of the pipeline. Section 61 is a 24‐inch 
diameter steel pipe installed in 1940. 
 

Scope 
 

Sub‐phase  Scope  Status

Design/CA/RI and 
construction – 
Sections 45, 63, and 
83 (5242/6340) 

Replacement of approximately 2,600 linear feet of Section 45 with 24‐inch 
diameter pipe extending from the connection point at Meter 47 to Section 
82 on  Park  Street  at  the  Intersection of  Paul Revere Road  in Arlington; 
installation  of  about  2,100  linear  feet  of  new  24‐inch  pipeline  (Section 
101),  parallel  to  a  portion  of  Section  83,  starting  from  Meter  182  and 
proceeding to the intersection of Waltham Street (in Lexington and part of 
Waltham) and Concord Ave (in Lexington). Also, Rehabilitation of Section 
63,  consisting of  about  3,400  linear  feet of  20‐inch pipeline  connecting 
Section 63 to Meter 136. 

Completed

Design and 
Construction Sections 
34, 45, and 61 
(7404/6522) 

Replacement  of  1,532  linear  feet  of  12‐inch  diameter  cast‐iron  pipe 
(Section 34) with new 20‐inch diameter pipe and  rehabilitation of 3,374 
linear feet of 16‐inch diameter cast iron main (Section 45) and 4,771 lf of 
24‐inch diameter steel pipe (Section 61). 

Future

 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$10,874 

 
$3,632 

 
$7,242  $10  $13  $447 

 
$6,795  $0 
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Project 
Status   
12/18 

 
33.4% 

Status as % is approximation based on project budget and expenditures.   
Construction of a portion of Section 45 was completed in September 2001.  Design of 
Sections 34, 45 and 61 is scheduled to start in FY22.   

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending 

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 

$10,685 
 

$10,874 
 

$189 
 

Jul‐26
 

Jul‐26
 

None
 

$402
 

$447 
 

$45

 
Explanation of Changes 
 

 Project cost and spending changed due to inflation adjustments for Sections 34, 45 & 61 Design/Construction 
Administration/Resident Inspection and Construction. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 712 Cathodic Protection of Distribution Mains  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life 
 Improves system operability and reliability 

 
To  evaluate  the  condition of  existing  cathodic protection  systems and determine  the  feasibility of upgrading or 
installing cathodic protection systems to protect the system from corrosion. 

 
Project History and Background 
 
Within the MWRA water system there are approximately 300 miles of distribution pipe, 10 active pump stations, 
and 12 distribution storage facilities. A majority of the pipes are made of steel, cast iron and ductile iron and as a 
result are subject to corrosion due to the environmental conditions in which they reside. In order to maintain pipe 
integrity, cathodic protection  is utilized within  the system. Proper cathodic protection decreases  the number of 
pipeline leaks and failures and ensures the integrity of the water distribution system is maintained. 
 
Approximately 68 miles or 24% of MWRA’s waterworks pipelines ranging from 24 inches to 60 inches in diameter 
are  made  of  steel  and  are  particularly  subject  to  corrosion  from  acidic  soils,  fluctuating  groundwater  levels 
(especially where the groundwater is saline), and stray electrical currents. These steel pipelines are located in 26 of 
MWRA’s 50 water communities. 
 
Cathodic protection reduces deterioration of structural material, thereby increasing pipeline and storage tank life 
and  deferring  the  need  for  replacement.  Without  proper  cathodic  protection,  pipeline  leaks  and  premature 
pipeline and storage tank failures increase, causing potentially costly property damage and possible loss of service 
to customers. 
 
Some sections of MWRA’s existing steel pipes were originally equipped with cathodic protection systems intended 
to reduce the effects of corrosion. Other steel pipelines had cathodic protection systems installed sometime after 
the original pipe installation.  Other steel pipelines have been rehabilitated and still other sections of steel pipeline 
have never received cathodic protection.    
 
Scope 
 

Sub‐phase  Scope Status

Planning 
Evaluation of the condition of the steel pipelines, identification 
of areas of  rapid  corrosion due  to  stray  currents, and design 
and installation of corrosion test stations. 

Completed

Cathodic Protection Testing and 
Evaluation Program (6438) 

Test and evaluate 1,019 cathodic protection  test stations and 
16  rectifiers  including:  level  of  protection;  functionality  of 
insulation  joints;  perform  repairs;  and  indentify,  recommend 
and test replacement electrodes. 

Completed

Cathodic Protection Shafts E & L 
CA (6439) and Construction 
(6440),  

CA/RI and construction of Cathodic Protection Shafts E & L.  Future

Cathodic Protection (Western 
System) Design/CA and 
Construction (7609/7610), and 
REI (7678) 

Design CA/RI and Construction to replace the existing cathodic 
protection systems in order to maintain pipe and steel storage 
tanks integrity for the Western System.   

Future
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Sub‐phase  Scope Status

Cathodic Protection (Metro System) 
Design CA and Construction 
(7611/7612), and REI (7679) 

Design CA/RI and Construction to replace the existing cathodic 
protection systems in order to maintain pipe and steel storage 
tanks integrity for the Metropolitan System.   

Future

 
 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY20 

 
$66,704 

 
$270 

 
$66,434 

 
$500 

 
$580 

 
$10,967 

 
$55,468 

 
$0 

 

Project 
Status   
12/18 

 
0.4% 

Status as % is approximation based on project budget and expenditures.  Project 
Planning phase is complete.  Cathodic Protection Testing and Evaluation Program was 
completed in August 2017. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$62,716  $66,704  $3,988  Dec‐26  Dec‐26  None  $11,531  $10,967  ($564) 

 

Explanation of Changes 
 

 Project cost changed primarily due to updated cost estimates for Cathodic Protection West and Metropolitan 
Resident Engineering/Inspection contracts.  
 

 Spending changed due to updated cash  flow  for the Cathodic Protection Metropolitan System Construction, 
partially offset by the updated cost estimates listed above.  
 

CEB Impacts 
 

 None identified at this time. 
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S. 713 Spot Pond Supply Mains ‐ Rehabilitation  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life 
 Improves system operability and reliability 

 
To improve the condition, carrying capacity, and valve operability of the two long supply mains which extend north 
from Chestnut Hill to Spot Pond. These cast‐iron mains, originally  installed  in 1899, deliver water to the Northern 
Low  Service  System.  Improvements  involve  a  combination  of  replacement,  cleaning  and  lining,  and  valve 
replacement depending on specific site conditions and needs. Improving these supply lines will reduce the need to 
take water from the City Tunnel to augment the Low Service System and improve the quality of water delivered to 
eight user communities.   

 
Project History and Background 
 
The East and West Spot Pond Supply Mains  (SPSMs) serve  the Northern Low Service Area,  including portions of 
Brighton,  East  Boston,  Charlestown,  Chelsea,  Malden,  Medford,  Somerville,  and  Everett.  The  lines  are  also 
designed to fully supply Cambridge during drought or emergency. The mains have historically supplied Spot Pond 
and subsequently the James L. Gillis Pump Station (formerly the Spot Pond Pump Station). With the closure of Spot 
Pond as a water supply source and  the construction of  the Spot Pond Suction Main  (Section 99) as  the primary 
supply to the Gillis Pump Station, the Spot Pond Supply Mains serve as distribution mains to the eight communities 
and provide emergency backup  supply  to  the Gillis Pump Station.  In  the event Section 99  is out of  service,  the 
station would take suction directly from these mains, rather than from Spot Pond. These mains interconnect with 
the new Spot Pond Covered Storage and pump station. 
 
The  East  Spot  Pond  Supply Main  consists  of  61,000  linear  feet  of mostly  48‐inch  diameter  pipe which  passes 
through  Brookline,  Boston,  Cambridge,  Somerville, Medford, Malden, Melrose,  and  Stoneham.  The West  Spot 
Pond  Supply  Main  consists  of  53,000  linear  feet  of  48‐inch  and  60‐inch  diameter  pipe  that  passes  through 
Brookline, Boston, Cambridge, Somerville, Medford, and Stoneham. Portions of the SPSMs in Brookline, primarily 
on Beacon Street, were rehabilitated under the Boston Low Service Pipe and Valve Rehabilitation project. 
 
The  carrying  capacities of  the pipes had been  significantly  reduced  as  a  result of  the build‐up of  rust deposits 
(tubercules) and other matter along  the pipe walls, which also contributed  to water quality deterioration  in  the 
Low Service System. The ability of the mains to withstand service pressures was drastically reduced in some areas 
due  to  exterior  corrosion  of  pipes.  In  addition,  inoperable  or  poorly  operating  valves  along  the  mains  made 
isolation and re‐routing of flow difficult to implement. 
 
Section 67 is included in this project because it provides a connection between the East and the West SPSM from 
Section 11 at Porter Square in Cambridge to Section 4 at Union Square in Somerville. Section 67 consists of 6,900 
linear feet of 48‐inch diameter steel pipe constructed in 1949. Rehabilitation of this main was needed because of 
the age of  the pipe and  the  critical  role of  the main  in providing  flow  to  the East and West mains during  shut 
downs for maintenance and construction. 
 
Internal lining of these mains to restore capacity and improve structural integrity, will ensure adequate peak and 
emergency  flow  to  user  communities,  alleviate  water  quality  deterioration,  and  provide  emergency  back‐up 
capacity  for  the  Northern  High  System  and  Northern  Intermediate  High  via  the  Gillis  Pump  Station.  MWRA’s 
reconfiguration of the water distribution system provides for the Spot Pond Supply Mains to be fed from the City 
Tunnel Extension only during periods of peak demand, thus conserving tunnel supply for High Service use. Supply 
to the Low Service System will be provided by Weston Aqueduct Supply Mains 1 and 2, which are connected to the 
new  Loring Road  covered  storage  tanks  in Weston  that have been  constructed  as part of MWRA’s MetroWest 
Water Supply Tunnel project. A portion of the supply is from WASM 4, which connects to the East and West Spot 
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Pond Supply Mains at Western Avenue and North Harvard Avenue and on Memorial Drive at Magazine Beach  in 
Cambridge. 
 
Completion of this project will improve pressures to the far reaches of the Northern High Service Area by reducing 
the demand burden on the City Tunnel Extension. The quality of water delivered to eight communities will improve 
as a result of the upgrade of 18 miles of deteriorated pipe. 
 
Scope 
 

Sub‐phase  Scope  Status

Preliminary Design and 
Design/CA/RI (6223) 

Preliminary  design,  design,  construction  administration,  and  resident 
inspection of the rehabilitation or replacement of Sections 3, 4, 5, 6, 7, 
9, 10, 11, 12, 67, and portions of Sections 2, 16W, and 57. 

Completed

North (Medford/ 

Melrose) Construction‐ 
CP1 (6317) 

Cleaning  and  lining  of  20,300  feet  of  48‐inch  and  60‐inch  pipe  in 
Medford,  Malden,  Melrose,  and  Stoneham  (Sections  7  and  12). 
Replacement  of  valves  and  reconfiguration  of  blow‐off  valves  to 
eliminate cross‐connections with storm drains or sewers. Elimination of 
connection with Spot Pond (considered a cross connection with a non‐
potable  water  source),  and  configuration  to  allow  emergency 
reconnection if needed.  

Completed

Middle (Medford/ 

Somerville) Construction 
– CP2 (6381) 

Cleaning and lining of 24,100 feet of the East Spot Pond Main (48‐inch 
pipe)  in  Somerville  and  Malden  (Sections  4,  5,  6,  and  7)  including 
reinforcement at rail and MBTA crossings; cleaning and lining of 14,000 
feet  of  the  West  Spot  Pond  Main  (48‐inch  pipe)  in  Medford  and 
Somerville;  and  some  steel  pipe  replacement  on  the  Mystic  Valley 
Parkway (800 feet, 60‐inch, Section 16W), and Middlesex Fells Parkway 
(700 feet, 48‐inch, Section 5 on land). Cleaning and lining on Somerville 
Avenue (Section 67, 6,500 feet of 48‐inch steel). Replacement of valves 
throughout  the  pipelines,  including  in  Medford  Square  at  the 
interconnections of Sections 12, 16W, and 57.  

Completed

South (Cambridge/ 

Boston) CA/RI 
Construction – CP3 
(6382) 

Cleaning and lining of 11,700 linear feet of the East Spot Pond Main in 
Charles  River  Crossing  and  Cambridge  (48‐inch,  Sections  3  and  4) 
including  valve  replacement,  and  cleaning  and  lining of 16,800  linear 
feet  of  the  West  Spot  Pond  Main  in  Harvard  St.,  Franklin  St.,  No. 
Harvard Avenue,  and Massachusetts Avenue  (48‐inch,  Sections 9  and 
11, Brighton and Cambridge).   

Completed

Early Valve Replacement 
Contract (6475) 

Installation of nine main  line valves and associated blow‐off valves, as 
well  as  permanent  by‐pass  piping  to  meters  and  air  valves.    Also 
includes  removal  of  pipe  at  three  locations  for  materials  strength 
testing. 

Completed

Walnut Street Bridge 
Truss Design and 
Construction 
(6697/7483) 

Section 4 Bridge Truss at Walnut Street  spans New Hampshire‐Maine 
Railroad Line is in need of repair, painting and possible replacement. 

Future

Early Valve Equipment 
Purchase (6483) 

Purchase Order  for 12 valves  that were  installed  from 1998‐2001 as a 
precursor to the cleaning and lining contracts.   

Completed 

Section 4 Webster Ave 
Bridge Pipe 
Rehabilitation Design 
and Construction 
(7334/7335) 

Section 4 is a 48‐inch diameter cast iron main crossing the Webster Ave 
Bridge in Somerville that needed to be rehabilitated and was currently 
out of service due to pipe deflection and leakage. This project returned 
an isolated pipeline to service to provide redundancy.   

Completed
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$66,333 

 
$65,489 

 
$843 

 
$43 

 
$0 

 
$843 

 
$0 

 
$0 

 

Project 
Status   
12/18 

 
98.7% 

Status as % is approximation based on project budget and expenditures.  
Construction of CP1 (North), CP2 (Middle), CP3 (South), the Early Valve Replacement 
Contract and Section 4 Webster Ave Bridge Pipe Replacement are complete.   

   
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$66,333  $66,333  $0  May‐23  May‐23  None  $800  $843  $43 

 
Explanation of Changes 
 

 Project spending changed due to updated cash flow for the Section 4 Webster Ave Bridge Pipe Rehabilitation 
Design contract. 

 
CEB Impacts 
 

 None identified at this time. 
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S. 719 Chestnut Hill Connecting Mains  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
To  simplify  the  complex  arrangement  of  old  pipes  near  the  former  Chestnut Hill  pump  stations  for  safety  and 
operability. Also,  create a  connection between  Shaft 7 of  the City Tunnel and  the  Southern Distribution  surface 
mains to provide redundancy along the Dorchester Tunnel. MWRA is restructuring the piping arrangement through 
a  combination  of  constructing  new  pipelines,  rehabilitating  older  pipelines,  sliplining,  abandoning  aqueducts, 
replacing pressure regulating valves, replacing the emergency pumps at Chestnut Hill, and abandoning pipes and 
valves which are no longer needed for service. 
 

Project History and Background 
 

The City Tunnel divides  into  two branches at Chestnut Hill: The City Tunnel Extension going north  to supply  the 
Northern High, Northern  Intermediate High and Northern Extra High Systems, and the Dorchester Tunnel, which 
goes south to supply the Southern High and Southern Extra High Systems. There are two shafts in the Chestnut Hill 
area: Shaft 7 on  the City Tunnel,  located  immediately west of  the Chestnut Hill Reservoir, and Shaft 7B on  the 
Dorchester Tunnel,  located  immediately east of the reservoir. At each of these shafts two newer pipes extend to 
connect to the older pipelines of the Boston Low, Northern Low and Southern High Systems. 
 

Previously, the Southern High System could only be supplied from Shaft 7B.  If the Dorchester Tunnel were to be 
out of service, it would be necessary to activate the Sudbury Reservoir System, transport water from there via the 
Sudbury Aqueduct  (currently  on  standby)  to  the  Chestnut Hill  Reservoir  (currently  on  standby)  and  utilize  the 
emergency pump  station at Chestnut Hill  to pump water  from  the  reservoir  to  the Southern High System. This 
water would not be of acceptable quality and its use would require a boil order. A new potable water connection 
has been constructed from the low service pipes to the new emergency pump station. 
 

The older pipes  in the area were originally designed to be supplied from the Cochituate and Sudbury Aqueducts, 
the  Chestnut  Hill  Reservoir,  or  the  Chestnut  Hill  High  Service  and  Low  Service  pump  stations.  None  of  these 
facilities are presently  in normal use, and a new underground pump station has replaced the Chestnut Hill pump 
stations. The pipe network is not only old and inordinately complex, but it is not designed to take water from the 
two  tunnel  shafts  that  are  the  present  sources  of  potable  supply.  Portions  of  this  pipe  network  have  been 
rehabilitated and integrated into the present operation of the system. Considerable lengths of pipe with minimal 
or stagnant  flow, which are a source of discolored water, have been abandoned. Some new pipe was added  to 
better connect  the  two  tunnel shafts with  the surface pipe network. The  interconnections between  the potable 
water  system  and  standby  facilities,  which  are  considered  non‐potable,  have  been  rebuilt  to  eliminate  the 
possibility of cross‐connections during normal operation. 
 

The High and Low Service pump station buildings at Chestnut Hill housed  facilities which served  four  functions: 
emergency pumping,  surge  relief  for  the Boston  Low  System,  level  control  for  the Chestnut Hill Reservoir,  and 
remote hydraulic operation of large valves on and near the site of the High Service pump station. Construction of a 
new underground pump station provides more reliable emergency pumping capacity and has enabled MWRA to 
abandon the pump station buildings and return them to the Commonwealth. Surge relief was provided  in a new 
Shaft 7B pressure reduction chamber that also interconnects restructured piping. Gate House No. 2 has also been 
refurbished  to provide  supply  to  the new pump  station. New  valves have been  constructed  to  replace  the old 
hydraulic valves. 
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Scope 
 

Sub‐phase  Scope  Status

Design/CA/RI and 
Construction – Pump 
Station Potable 
Connection 
(6141/6651) 

Construction of potable  suction and discharge piping  to  the emergency 
pump station,  restructuring piping  to permit surplusing of Chestnut Hill 
pump  station  site, elimination of potential cross  connections with non‐
potable suction and discharge  lines,  reconstruction of  the Shaft 7B PRV 
Station, upgrade of  the Shaft 9A PRV station,  rehabilitation of valves at 
Waban  Hill  Reservoir,  and  abandonment  of  the  Ward  Street  Pumping 
Station  and  associated  piping.  Construction  to  provide  potable  low 
service  suction  to  the  new  pump  station  and  to  restructure  piping  to 
permit  surplusing of  the historic pumping  stations  site.   Completion of 
upgrades of facilities that also may be used during the Walnut Hill Water 
Treatment Plant startup at Shaft 7B, Shaft 9, and Ward Street. 

Completed

Preliminary 
Engineering (6301) 

Provide preliminary design services for the rehabilitation and upgrade of 
facilities  so  that  MWRA  is  able  to  operate  the  water  system  during 
normal conditions and specific emergency scenarios. 

Completed

Design/CA/RI and 
Construction – 
Emergency Pump 
Relocation 
(6503/6501) 

Relocation of the emergency pumping function and other minor facilities 
from the existing High and Low Service pump station buildings to a new 
90‐mgd  underground  pump  station  constructed  adjacent  to  the  Low 
Service building. The relocation enables MWRA to surplus these historic 
buildings. The new pump station has the capacity to pump 90‐mgd from 
the  Sudbury  Aqueduct/Chestnut  Hill  Reservoir  to  the  Southern  High 
Distribution System. 

Completed

Boston Paving (6558)  Payment(s) to the City of Boston for paving work provided. Completed

BECo Emergency 
Pump Connection 
(6623) 

Payment  to Boston Edison Company  for  installation of electrical service 
to meet special requirements.   

Completed

Chestnut Hill Final 
Connections Design 
ESDC/REI and 
Construction 
(6995/6982) 

Chapter 30 and Chapter 149 final pipe connections. Future

Equipment Pre‐
Purchase (6814) 

Valve pre‐purchase  to  support potable  connection  construction  so  that 
the  Chestnut  Hill  Pump  Station  site  could  be  returned  to  the 
Commonwealth of Massachusetts as surplus property.   

Completed

Demolition of Garages 
(6820) 

Demolition  of  garages  prior  to  transfer  of  property  to  the 
Commonwealth,  at  request  of  state  Department  of  Capital  Asset 
Management. 

Completed

Chestnut Hill 
Gatehouse No. 1 
Repairs (7382) 

This project provided structural stability of sub‐structure of gatehouse 
which involved flowable fill and structural support walls. 

Completed

 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond FY28

 
$33,827 

 
$18,287 

 
$15,540 

 
$0 

 
$0 

 
$0 

 
$15,534 

 
$0 
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Project 
Status   
12/18 

 
54.1% 

Status as % is approximation based on project budget and expenditures.  Chestnut 
Hill Gatehouse Repairs was substantially complete in April 2018. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$33,435  $33,827  $392  Dec‐27  Dec‐27  None  $0  $0  $0 

 

Explanation of Changes 
 

 Project increased due inflation adjustments for Chestnut Hill Final Connections work. This was partially offset 
by change orders for the Chestnut Hill Gatehouse #1 Repairs.  
 

 Schedule shifted due to project priorities.  
 

CEB Impacts 
 

 None identified at this time. 
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S. 721 Southern Spine Distribution Mains  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
To  increase carrying capacity and  improve valve operability along the  large surface mains that run parallel to the 
Dorchester Tunnel and provide service to the Southern High and Southern Extra High systems. These mains have 
serious hydraulic deficiencies and many  inoperable valves.   Hydraulic performance  improvements are needed  to 
provide  redundancy  for  the Dorchester  Tunnel. Work will  include  rehabilitation  of more  than  12 miles  of  large 
diameter pipeline. 

 
Project History and Background 
 
The  Southern  Spine Distribution Mains  comprise  the  surface piping which parallels  the Dorchester Tunnel. The 
mains begin in the vicinity of Shaft 7B in Brookline and end at the Blue Hills Reservoir in Quincy. The mains serve 
the Southern High and Southern Extra High System communities of Boston, Brookline, Milton, Quincy, Norwood, 
Canton, Stoughton and Dedham‐Westwood. 
 
Because of the poor conditions of the valves, MWRA operations staff must frequently close several valves in order 
to shut down a line. This practice often results in closing more of the system than is otherwise necessary.  Several 
of  these pipelines are  currently  functioning at approximately 50% of  their original  carrying  capacity due  to  the 
build‐up of rust deposits and other matter along the pipeline walls. In their present condition, these mains could 
not provide adequate service to users if the Dorchester Tunnel was taken off‐line. 
 
Construction of the first two contracts for Section 22 South was completed by June 2005. The contracts for Section 
107 Phase 1 and Phase 2 were completed in January 2009 and January 2012, respectively.  
 
Scope 
 

Sub‐phase  Scope  Status

Sections 21,43, 22 
Design/CA/RI 

Design,  construction  administration,  and  resident  inspection  for  five 
construction contracts in Phase 1, including rehab of 32,000 linear feet of 
24‐ to 48‐inch diameter pipes, and installation of 17,000 linear feet of 36‐ 
to 48‐inch pipes. Rehabilitation to consist of cleaning and cement mortar 
lining,  and  replacement  of  the  main  line  valves,  blow‐off  valves,  and 
appurtenances. 

Completed

Section 22 South 
Construction 

Rehabilitation  of  approximately  10,000  linear  feet  of  48‐inch  diameter 
Section 22 South, and installation of 1,700 linear feet of new pipe. 

Completed

Adams Street Bridge 
Relocation  of  a  pipeline made  necessary  by  the  reconstruction  of  this 
bridge by the MBTA. 

Completed

Southern High Ext 
Study (6602) 

Study  to  determine  the  feasibility  of  expanding  water  services  to 
additional  communities  in  the  Southern High  Service Area. Cost of  the 
study and public participation was fully funded by the Commonwealth of 
Massachusetts. Completed in May‐1999. 

Completed

Section 22 North 
Facility Plan/EIR (7155) 

Facility Plan/EIR for Section 22 North. Future

Section 22 North 
Design/ESDC (7120) 

Design/ESDC for Section 22 North. Future
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Sub‐phase  Scope  Status

Section 22 North 
Construction (6844) 

Rehabilitation of 16,000 linear feet of 48‐inch diameter Section 22 North 
and 5,000 linear feet of 24‐inch diameter Section 21. 

Future

Section 20 and 58 
Rehabilitation Design 
(6296) and 
Construction (6298) 

Rehabilitation of approximately 19,000 feet of 36‐inch diameter steel and 
cast iron pipes in Morton Street from Shaft 7C of the Dorchester Tunnel 
to Washington Street. 

Future

Section 107 Phase 1 
Construction (6845) 

Construction of 4,400 linear feet of new 48‐inch diameter pipe from East 
Milton Square to Furnace Brook Parkway in Milton and Quincy.  

Completed

Section 107 Phase 2 
Construction (7099) 

Replacement of Sections 21 and 43 with 9,200 linear feet of new 48‐inch 
diameter  pipe  from  Dorchester  Lower  Mills  in  Boston  to  East  Milton 
Square, and cleaning and lining of 4,000 feet of existing water mains 

Completed

Contract 1 A 
Construction (6885) 

Rehabilitation of 4,400 linear feet of Section 22 South.  Completed 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$78,708  $36,683  $42,025  $52  $624  $2,170 

 
 

$39,746 

 

$109 

 

Project 
Status   
12/18 

 
46.6% 

Status as % is approximation based on project budget and expenditures.  Section 22 
North Facility Plan/EIR is expected to commence in March 2019. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 
$77,401 

 
$78,708 

 
$1,307 

 
May‐27 

 
May‐27 

 
None 

 
$1,890 

 
$2,170 

 
$280 

 
Explanation of Changes 
 

 Project cost  increased due to  inflation adjustments for Section 22 North Construction and Sections 20 & 58, 
Design and Construction as well as updated  cost estimate  for Section 22 North Facility Plan/Environmental 
Impact Report.  
 

 Spending changed primarily due to updated cost estimate listed above. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 722 Northern Intermediate High (NIH) Redundancy and 
Storage  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
Master Plan Project  2008 Priority Rating 1 (see Appendix 3) 

 
The Northern  Intermediate High System  lacks both pipeline  redundancy and sufficient storage. The  intent of  this 
project  is  to  identify  and  take measures  that  reduce  both  the  risk  and  impacts  of  a  pipeline  failure within  the 
Northern Intermediate High System. 
 

Project History and Background 
 

This  system  serves Reading, Stoneham, Wakefield, Wilmington, Winchester, and Woburn with an average daily 
demand of 9.9 million  gallons.    The population  served  is  approximately 150,000.  The  current  six million  gallon 
capacity of MWRA’s Bear Hill Tank in Stoneham is both insufficient to meet MWRA’s goal of one day of storage for 
the service area and is not advantageously placed within the NIH system. 
 

Section 89 is a three mile, four foot diameter Prestressed Concrete Cylinder Pipe (PCCP) transmission main with no 
redundancy other than the  low capacity, century old Section 29 that parallels  its route  for a short distance. The 
10,500  foot  length of  Section 89 northwest of  Spot Pond  is  constructed of Class  IV wire which  is of  significant 
concern given experience with catastrophic failures elsewhere in the country. Section 29 was originally constructed 
in 1901 and measures 6,300  feet  in  length and 24  inches  in diameter. Because of  its age and  the  fact  that  it  is 
unlined  cast‐iron  pipe,  tuberculation  has  reduced  the  pipeline  carrying  capacity  to  approximately  45%  of  the 
original design capacity  (C‐value: 58).  In  the event of a shut down  in Section 89, Section 29 may not be able  to 
meet  the minimum  hydraulic  needs  of  the  area  and  additional  chlorination  to maintain water  quality may  be 
required.   
 

Scope 
 

Sub‐phase  Scope  Status

Concept Plan, ENF, and 
Mobile Pump Unit 

Developed  a  concept  level plan  to evaluate options  to  reduce  the 
risk  and  the  impacts  of  potential  failures  in  Sections  29  and  89. 
Measures  evaluated  included  valve  improvements,  improved 
community  interconnections,  pipeline  redundancy,  targeted 
emergency  response  plans,  additional  storage  and  other 
improvements  that  can  be  implemented  within  the  NIH  system. 
Concept  planning  work  included  environmental  review  of  the 
recommended  plan  and  specification  and  purchase  of  the Mobile 
Pump Unit.  

Completed

Design CA/RI  and 
construction NIH 
Impr/Gillis PS 
Impr./Reading‐Stoneham 
Interconnection  
(7045/7260/7261) 

This  phase  includes  the  design  and  construction  of  short‐term 
measures  identified  in  the  conceptual  plan  including  Gillis  PS 
Improvements and the Reading/Stoneham Interconnection. 

Completed
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Sub‐phase  Scope  Status

Design CA/RI and 
Construction Section 89/29 
Redundancy Phases 1A, 
1B, 1C & 2 

Contract 6906 includes design and CA/RI for the redundant pipeline 
Section  110  (approximately  7  miles)  consisting  of  4  construction 
contracts.  Phase  1  includes  Phase  1A  West  Street  Section  110 
Woburn/Reading  (7066), Phase 1B Section 110 Reading  (7471) and 
Phase 1C Section 110/112 Stoneham and Wakefield (7478). Phase 2 
includes Section 110 in Stoneham (7067). 

Active/com
pleted 

NIH Storage Design & 
Construction (7311/7068) 

The Concept Plan has identified several potential storage locations 
in the NIH system.  This phase includes the design and construction 
of two 3‐MG elevated tanks. 

Future

Section 89 Replacement 
Design/CA (7116), RE/RI 
Services (7633) and 
Construction (7117) 

 

Section 89 will be replaced after the redundant pipeline is 
completed. These phases include design/CA, RE/RI and construction 
for the replacement of Section 89. 

Active/

Future 

 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$120,366 

 
$48,895 

 
$71,470 

 
$17,727 

 
$6,623 

 
$44,244 

 
 

$27,215 

 

 
$11 

 

Project 
Status   
12/18 

50.7% 

Status as % is approximation based on project budget and expenditures.  Section 
89/29 Redundancy Design/CA/RI contract was awarded in March 2011. 
Reading/Stoneham Interconnections was substantially complete in October 2012. 
Gillis Pump Station Improvements was substantially complete in December 2014. 
West St Pipeline Reading Construction Phase 1A was substantially complete in May 
2015. Phase 1B and Phase 1C were substantially complete in May 2018 and 
September 2018, respectively. Phase 2 Construction commenced in September 2017. 
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Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$118,494  $120,366  $1,872  Jan‐28  Jan‐28  None  $42,080  $44,244  $2,164 

 

 
Explanation of Changes 
 

 Project cost  increased primarily due  to change orders  for Section 89/29 Redundancy Construction Phase 2, 
Phase 1C and B and inflation adjustments for NIH Storage contracts.  
 

 Project  spending  changed  primarily  due  to  updated  schedule  for  Section  89  Replacement  Resident 
Engineering/Resident  Inspection Services, amendment  for Section 89/29 Redundancy Design CA/RI, updated 
cash  flow  for Section 89/29 Redundancy Phase 1C, partially offset by updated cash  flows  for Section 89/29 
Redundancy Construction Phase 2.  

 
CEB Impacts 
 

 None identified at this time. 
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S. 723 Northern Low Service Rehabilitation ‐ Section 8  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life  
 Improves system operability and reliability 

 
To  improve  the condition and  reliability of unlined cast‐iron pipes serving a portion of  the Northern Low System. 
These pipelines, have  reduced  carrying  capacity because of  rust build‐up, and have  experienced  leaks at above 
average  rates.  Improvements will  consist  of  a  combination  of  replacement,  cleaning,  lining,  and  valve  repairs. 
Rehabilitation of Sections 37 and 46 will improve the service to East Boston and will allow the shutdown of Section 
8. The construction of Section 97A provides needed redundancy to East Boston via the Northern High System. 

 
Project History and Background 
 
Section 8 was installed between 1897 and 1915 and serves Malden, Everett, Chelsea, and East Boston. Section 8 is 
currently functioning at approximately 45% of its original capacity (C‐value: 60) due to the build‐up of rust deposits 
and  other matter  along  the  interior pipe wall.  Excavations  for  the  installation  of  new  valves  along portions  of 
Section 8 have  indicated severe external corrosion on the pipe wall, which could affect the structural stability of 
the pipeline.   
 
Before rehabilitating Section 8, the distribution system supplying East Boston must be strengthened. Sections 37 
and 46, located in Chelsea, are 36‐inch diameter cast iron pipes. These two pipe sections connect between Section 
57, portions of which were previously rehabilitated, and the two Chelsea River crossings to East Boston at Sections 
8 and 38.  It is anticipated that Sections 37 & 46 will need cleaning and cement mortar lining. Section 97A, a new 
16‐inch diameter pipe provides  redundancy  to East Boston via Northern High System. The pipeline  connects  to 
existing Meter 99 in East Boston and to the Boston low‐pressure system through a new pressure‐reducing valve. 
 
Scope 
 

Sub‐phase  Scope  Status

Design CA/RI and 
Construction – Section 8 
and 57 (7092/6322) 

Cleaning and cement mortar lining of the pipeline interior, replacement 
of all defective and  inoperable valves, and  the addition of new valves 
for 7,500 linear feet of 48‐inch pipe on Section 8 in Malden and Everett. 
Replacement work consists of replacing 9,722  feet of 42‐inch pipeline 
with  new  36‐inch  ductile  iron  main  and  replacement  of  blow‐off 
connections from Second Street in Everett to the Mystic River Bridge in 
Chelsea. 

Future

Rehab Sections 37 and 
46 Chelsea, East Boston 
Design, CA/RI and 
Construction 
(7405/6962) 

Rehabilitation of  approximately  3,550  linear  feet of 36‐inch  cast  iron 
main  (Section 37) and approximately 2,500  linear  feet of 36‐inch cast 
iron main  (Section  46). Both  sections  are  located  in  Chelsea  and  are 
critical  to  the supply of water  to East Boston. Section 38,  the 36‐inch 
ductile  iron pipeline under  the Chelsea River,  is assumed  to not need 
rehabilitation. 

Future

Section 97A 
Construction (7021) 

Installation of approximately 3,000  linear  feet of 20‐inch, 16‐inch and 
12‐inch water main and a new pressure‐reducing valve. This completed 
work is part of the Northern High System and adds redundancy to East 
Boston, including Logan Airport. 

Completed
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Sub‐phase  Scope  Status

Sections 50/57 Water and 
19/20/21 Sewer 
Rehabilitation Design 
CA/RI (7540) and 
Construction (7541) 

Design, CA/RI and construction of rehabilitation of: 12,000 feet of 
20‐inch cast  iron Northern High System water pipe; 8,000 feet of 
48‐inch steel Northern Low System water pipe and 11,000 feet of 
51‐inch by 56‐inch and 56‐inch by 61‐inch brick sewer of the North 
Metropolitan  System  and  associated  manholes,  valves  and 
structures located in Medford and Malden, MA.  

Active/Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$56,684 

 
$2,955 

 
$53,730 

 
$1,975 

 

$1,639 

 

 
$11,952 

 
$40,981 

 
$796 

 

Project 
Status   
12/18 

 
7.0% 

Status as % is approximation based on project budget and expenditures.  Section 50 & 
57 Water & Sections 21/20/19 Sewer Design/ESDC/REI contract 7540 was awarded in 
June 2017. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$62,366  $56,684  ($5,682)  Jul‐28  Jul‐28  None  $18,269  $11,952  ($6,317) 

 
Explanation of Changes 
 

 Project  cost  changed  primarily  due  to  updated  cost  estimates  for  Section  50  &  57  Water  &  21/20/19 
Construction. This was partially offset by inflation adjustments on unawarded contracts. 
  

 Spending  changed  primarily  due  to  updated  cost  estimate  for  Section  50 &  57 Water &  21/20/19  Sewer 
Construction. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 727 Southern Extra High Redundancy & Storage 
 
 

Project Purpose and Benefits 
 Contributes to improved public health   
 Provides environmental benefits   
 Extends current asset life 

 Improves system operability and reliability 
 

Master Plan Project  2008 Priority Rating 2 (see Appendix 3) 
 
To provide redundancy to the southern extra high mains Section 77 and 88 serving Boston, Canton, Norwood, 
Stoughton and Dedham‐Westwood by construction a redundant pipeline. Also, to increase distribution storage 
within the service area to improve system operation and reliability. 
 

Project History and Background 
 

This  project will  provide  redundancy  to  Sections  77  and  88  serving Boston,  Canton, Norwood,  Stoughton,  and 
Dedham‐Westwood,  through  construction  of  a  redundant  pipeline.  The  project  will  also  increase  distribution 
storage within the service area to improve system operation and reliability. 
 
MWRA’s Southern Extra High pressure zone serves Canton, Dedham, Norwood, Stoughton, Westwood, portions of 
Brookline, Milton, Newton,  and  the Roslindale  and West Roxbury  sections of Boston. Water  is pumped  to  this 
pressure zone from the Dorchester tunnel through two pump stations. 
 
The  Southern  Extra  High  pressure  zone  is  currently  deficient  in  distribution  storage  and  lacking  in  redundant 
distribution  pipelines. MWRA maintains  two  distribution  storage  tanks  (Bellevue  Tank  1  and  Bellevue  Tank  2) 
totaling 6.2 million gallons of storage for the entire Southern Extra High service area, which is significantly below 
the goal of one day of storage. Further highlighting the deficiency  is the fact that the overflow elevation for the 
2.5‐million‐gallon Bellevue Tank 1  is 25  feet  lower  than  the overflow elevation  for  the newer 3.7‐million‐gallon 
Bellevue Tank 2, limiting its useful capacity. 
 
The  five  communities  in  the  southern portion of  the  service area  (Canton, Norwood, Dedham, Westwood, and 
Stoughton) are served by a single MWRA 36‐inch diameter transmission main (Section 77), which is five miles long.  
Canton  and  Stoughton  are  served  by  a  branch  (Section  88)  off  of  Section  77.  Although  several  of  these 
communities are partially supplied by MWRA, the loss of this single transmission main would result in a rapid loss 
of service in Norwood and Canton, and water restrictions for Stoughton and Dedham/Westwood. 
 
In addition, the Southern Extra High service area has expanded during the past several years with the addition of 
the  partially‐supplied  Town  of  Stoughton  and  the  Dedham‐Westwood  Water  District.  This  growth  has  been 
concentrated to the south while the Bellevue tanks are located at the northern end of the service area. Although 
several of these communities are partially supplied by MWRA, the Town of Norwood is fully supplied by this  line 
and has no back‐up source of supply. There have been several  instances when the water supply to Norwood has 
been interrupted due to valve and/or pipe failures. 
 

Scope  
 

Sub‐phase  Scope Status

Concept Plan (6452) 
A study  to assess storage, capacity and condition of existing 
distribution pipes, new pipeline routing options and tank sites 
were identified.   

Completed
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Sub‐phase  Scope Status

University Ave Water Main 
Section 108 (6445) 

Initial  phase  to  provide  redundant  pipeline  on  University 
Avenue  in Norwood. Project broken out  from  the  larger SEH 
redundancy  and  storage  projects.  This  work  has  been 
completed. 

Completed

Redundancy Pipeline Section 111 
Design (6453) & Construction Ph 1 
Contracts 1, 2, and  3 (6454, 7504, 
7505) 

The  first  phase  funds  the  design  and  construction  of  a 
pipeline  from  the  Bellevue  storage  tank  to  East  Street  in 
Westwood, which will provide  redundancy  to  Sections 77 & 
88. 

Active

Storage Design & Construction 
Phase 2 (6444/7245) 

The  second phase will provide  redundancy  to Sections 77 & 
88  through  design  and  construction  of  one  (1)  2.5  million 
gallon  distribution  storage  tank.  This  tank  is  needed  to 
provide adequate one day storage to the service area. 

Future

Storage Design & Construction 
Phase 3 Second Tank (7263/7262) 

The  third  phase  will  provide  additional  redundancy  to 
Sections  77  &  88  through  design  and  construction  of  an 
additional one (1) 2.5 million gallon distribution storage tank. 
This tank  is needed to provide additional one day storage to 
the service area. 

Future

Section 77/88 Design/Constr. 
(7112/7113) 

Rehab  of  Sections  77  &  88  after  redundant  pipeline  is  in 
place. 

Future

 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 

 
$131,416 

 
$28,445 

 
$102,971 

 
$20,700 

 
$12,419 

 
$36,391 

 
$13,877 

 
$52,704 
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Project 
Status  
12/18 

 
26.4% 

Status as % is approximation based on project budget and expenditures.  Conceptual 
Design began in February 2007. University Ave Water Main was substantially 
complete in November 2008.  Redundancy/Storage Phase 1 Final Design/CA/RI 
commenced in February 2014. Redundancy Pipeline Section 111 Construction 1 
commenced in July 2016. Redundancy Pipeline Section 111 Construction 2 began in 
October 2017. Redundancy Pipeline Section 111 Construction 3 was awarded in May 
2018. 

 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$129,604  $131,416  $1,812  Dec‐35  Dec‐35  None  $36,806  $36,391  ($415) 

 
Explanation of Changes 
 

 Project cost Increased primarily due to inflation adjustments on unawarded contracts.  
 

 Project  spending  changed  primarily  due  to  updated  cash  flows  for  Redundancy  Pipeline  Section  111 
Construction 1 and 2 contracts.   

 

CEB Impacts 
 

None identified at this time 
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S. 730 Weston Aqueduct Supply Mains (WASMs)  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life 
 Improves system operability and reliability 

 
To improve the condition and carrying capacity of these major supply lines and the quality of the water supplied to 
the communities in the Low, High, Intermediate, and Northern Extra High pressure zones. Increasing the capacity of 
the WASM  3  Supply Main  is  a  key  component  of  the  Long  term  Redundancy  Plan  for  the metropolitan  tunnel 
system.    Timely  rehabilitation will  reduce  the  costs  of  replacing  corroded  pipes,  reduce  red water  and  chlorine 
tastes, and improve water pressure. 

 
Project History and Background 
 
MWRA’s  tunnels  and  aqueducts  bring  water  to  the  metropolitan  area  from  the  supply  reservoirs  in  central 
Massachusetts.  In Weston, where the Hultman Aqueduct and the MetroWest Tunnel end, the water  is still miles 
away from most customers. Together, the City Tunnel and the four Weston Aqueduct Supply Mains (WASMs) carry 
the water this final distance. When rehabilitation of the WASMs is complete, they will transmit about one‐third of 
the water to MWRA’s service areas, and the City Tunnel will carry the remaining two‐thirds. The WASMs are now 
the  only means  of  conveying water  to  the  city  in  the  event  of  a  problem with  the  City  Tunnel.  The  Sudbury 
Aqueduct can deliver non‐potable water during an extreme emergency. 
 
WASM 1  is a 48‐inch diameter cast  iron pipeline about 38,700 feet  long that was constructed  in 1904.  WASM 2, 
built in 1916, is a 60‐inch diameter cement‐lined cast iron pipeline about 34,800 feet long. WASMs 1 and 2 begin in 
Weston  at  the  Weston  Aqueduct  Terminal  Chamber  (WATC)  and  run  parallel  through  Newton,  mostly  along 
Commonwealth Avenue, ending in Boston near Chestnut Hill Reservoir. These pipelines supply water to the Boston 
Low pressure zone. 
 
WASM 3 is an 11‐mile steel pipeline that was installed between 1926 and 1933. This major supply line carries high 
service water  from  the  7‐ft diameter  branch of  the Hultman Aqueduct  to  community  connections  and MWRA 
pumping  stations  serving  the  Northern  High,  Intermediate  High,  and  Northern  Extra  High  service  systems.  It 
extends from the Hultman Aqueduct branch in Weston northeast to the Shaft 9 line in Medford and supplies more 
than  250,000  customers. WASM  4 was  constructed  in  1932  and  is  predominantly  a  60‐inch  diameter  pipeline 
consisting primarily of unlined  steel with  some pre‐stressed concrete cylinder and cast  iron  sections.  It extends 
47,000 linear feet from Weston through Newton, Watertown, and Boston, and into Cambridge. 
 
WASM  3  and WASM  4 were  originally  part  of  the  Low  Service  System  and  conveyed water  from  the Weston 
Aqueduct to the Spot Pond Supply Mains. Upon completion of the Hultman Aqueduct, and its interconnection to 
the Weston Aqueduct Terminal Chamber  in 1941, WASM 3 became part of  the High  Service  System. With  the 
addition  of Newton  to  the metropolitan  service  area  in  the  early  1950s,  the western portion  of WASM  4 was 
transferred to the High Service System as a temporary means of conveying water from the Hultman to portions of 
Newton and Watertown. Supply to the Spot Pond Supply Mains from WASMs 3 and 4 was maintained at their east 
ends through pressure reducing valves. 
 
WASMs 1, 2, and 4 were previously  functioning below  full capacity because of  the buildup of  rust deposits and 
other  matter  along  the  pipeline  walls,  and  undersized  main  line  valves.  Rehabilitation  of  these  pipelines  was 
necessary to restore their original carrying capacity and included replacement of valves to provide more efficient 
operations and emergency response, elimination of tuberculation on the interior walls, and application of cement 
mortar lining to the interior pipe walls to prevent further internal corrosion and improve water quality. 
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The  joints on WASM 1 and WASM 2 are  constructed of bells and  spigots  filled with  lead packing. The bell and 
spigot construction gives the joints some flexibility, but lead packed joints are more prone to failure compared to 
push‐on or mechanical  joints with modern synthetic gasket material. The existing  joints are subject  to potential 
failure because of deterioration, pipe movement due to frost, settlement, or adjacent construction. Water leaking 
from a failing joint can undermine the pipe, causing catastrophic failure.  These failures can cause severe damage 
and disruption. WASM 2 also had insulating joints consisting of cast‐iron pipes with wood fillers. These joints were 
intended to prevent electrical current from flowing along the pipeline but, in general, have been prone to failure 
and leakage. 
 
The rehabilitation of WASMs 1 and 2 is now complete. WASM 1 and WASM 2 now connect to the new Loring Road 
tanks in Weston and supply the Boston Low mains in Clinton Road, Beacon Street, and Boylston Street, which were 
rehabilitated as part of the Boston Low Service Rehabilitation project. With the completion of these projects the 
entire Boston Low Service System, which accounts for 15% of overall MWRA water demand,  is now rehabilitated 
from Weston to Boston. 
 
There is no back up for WASM 3, which is the sole source of supply for the higher elevation portions of Waltham, 
Belmont, Arlington,  Lexington, Bedford,  and Winchester.  The  southern  portion  of  this  pipeline  cannot  be  shut 
down  for maintenance or  rehabilitation until a new Waltham Connection  to  the Northern Extra High  system  is 
complete. Next to a failure of the Hultman Aqueduct or the Metropolitan Tunnel System, analysis has shown that a 
failure of WASM 3  is one of  the highest  risks  in  the MWRA distribution  system.  Improvements  to WASM 3 are 
included  in  Project  628 Metropolitan Redundancy  Interim  Improvements. Replacement of  Section  36  improves 
redundancy in the Northern Extra High pressure zone between Spring Street pump station and Brattle Court pump 
station, and  installation of a  redundant  line  from WASM 3  to  Spring  Street pump  station provides  flexibility  to 
maintain flow to the Spring Street pump station during the rehabilitation of WASM 3. 
 
Nonantum Road construction  (rehabilitation by sliplining and cleaning and  lining) was completed  in March 1997 
and the rehabilitation of the western portion of WASM 4 was completed in March 2001, including meter upgrades.  
In order to remove the western portion of WASM 4 from service to allow  it to be rehabilitated, MWRA provided 
alternative  supplies  for Watertown Meter 103 and Newton Meters 104 and 105. Meter 103 was upgraded and 
local  water  main  improvements  were  built  along  Galen  Street  in  Watertown.  These  efforts  allow  the  other 
Watertown  meters  to  temporarily  supply  the  area  normally  served  by Meter  103.  These  improvements  were 
constructed  as  non‐participating  bid  items  (i.e.,  funded  by  MWRA)  under  a  contract  administered  by  the 
Massachusetts  Highway  Department.  Alternative  sources  for  the  Newton  northern  pressure  district,  normally 
supplied by Meters 104 and 105, have been constructed. Two pressure reducing valves, one at Chestnut Street and 
one at Walnut Street, were installed to allow the southern pressure district that is supplied by the Commonwealth 
Avenue  Pumping  Station  to  temporarily  serve  the  northern  pressure  district.  The  rehabilitation  of  the  eastern 
portion of WASM 4 included fixing a portion of the South Charles River Valley Sewer Sections 163 (D) and 164 (E), a 
100+ year old brick sewer that is located directly below the water main.  The rehabilitation of WASM 4 is complete. 
 
WASM 4, since rehabilitated will continue to operate as a high service main from the Hultman Aqueduct Branch 
connection to Shaft W of the MetroWest Tunnel up to the pressure reducing valve facility at Nonantum Road.  It 
will then continue as a low service main to its connection with the East and West Spot Pond Supply Mains.  WASM 
4 also has the capability to operate completely as a low service main. This flexibility in operating conditions allows 
WASM 4 to best support the system.   
 
Scope 
 

Sub‐phase  Scope  Status

Design/CA/RI –
WASMs 1 & 2 
(6142) 

Design,  construction  administration,  and  resident  inspection  for  the 
rehabilitation of WASM 1  and WASM 2  (construction  contracts 6280 and 
6281). 

Completed
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Sub‐phase  Scope  Status

Design/CA/RI ‐
WASM 4 (5147) 

Design,  construction  administration,  and  resident  inspection  for  the 
rehabilitation of WASM 4  (construction contracts 6203, 6175, 6312, 6176, 
and 6313). 

Completed

Construction ‐ 
Newton  

WASMs 1 & 2 
(6280) 

 

Construction work on WASM 1 and WASM 2 along Commonwealth Avenue 
and WASM  1  through  Centre  Street  to  the Newton  Commonwealth Golf 
Course. 

Completed

Construction ‐ 
Boston  

WASMs 1 & 2 
(6281) 

Construction  on  the  remaining  lengths  of  WASMs  1  and  2  consists  of 
rehabilitation  of  8,640  linear  feet  of  Section  4  of  WASM  1  through  the 
Newton  Commonwealth  Golf  Course  to  Gatehouse  #1,  rehabilitation  of 
11,450  linear  feet of Sections 7 and 8 of WASM 2 between Grant Avenue 
and Cleveland Circle, and installation of 650 linear feet of 36‐inch pipe from 
Shaft 7 to Section 47. 

Completed

Construction ‐  

Arlington 

Section 28 CP1 
(6546) 

 

Rehabilitation of Section 28, the suction main to the Brattle Court Pumping 
Station, from the WASM 3 connection to the pumping station. 

Completed

Construction ‐ 
Auburndale WASMs 
1, 2 & 4 (6175) 

Cleaning and lining of 5,300 linear feet of 48‐inch and 12,300 linear feet of 
60‐inch diameter mains of WASMs 1, 2 and 4 (Sections 2, 5, 13 and portions 
of 1)  from Weston across  the Charles River along Commonwealth Avenue 
to the Mass Pike  in Newton, as well as replacement of existing  line valves, 
air/vacuum valves and blow‐off valves. 

Completed

Construction ‐ 
Newton  

WASMs 2 & 4 
(6312) 

Cleaning and cement lining of 21,200 linear feet of 60‐inch pipe on WASM 4 
(Sections 13 & 14)  along Rowe, Webster,  Elm  and Washington  Streets  in 
Newton, and 5,800 linear feet of 60‐inch pipe on WASM 2 (Section 2) along 
Commonwealth Avenue from Bullough Parkway to Grant Avenue as well as 
rehabilitation of Meters 104 and 105. 

Completed

 

Construction ‐ 
Allston  

WASM 4 & W. Ave 
Sewer (6313) 

Replacement of the Nonantum Road PRV and sliplining of 1,600 linear feet 
of  pipe  from  Brooks  Street  to North  Beacon  Street,  sliplining with  some 
limited pipe replacement and cement lining of 10,538 linear feet of 60‐inch 
pipe mostly along Western Avenue, 1,008 linear feet of 42‐inch pipe mostly 
along Memorial Drive, 808  linear feet of twin parallel 30‐inch pipes within 
the  Western  Avenue  Bridge,  replacement  of  Master  Meter  100  and 
rehabilitation of the South Charles River Valley Sewer to include installation 
of  a  cured‐in‐place  liner  in approximately 5,150  feet of  sewer,  as well  as 
removal  and  disposal  of  sediment  in  the  existing  brick  sewer,  power 
washing,  and  rehabilitation  of  existing  manholes  and  installation  of  new 
manholes. 

Completed

Construction – 
WASM 3 PCCP 
SPL12 (7000) 

Replacement  of  approximately  2,100  linear  feet  of  60‐inch  Prestressed 
Concrete  Cylinder  Pipe  (PCCP)  on  WASM  3  (Section  12)  in  Arlington. 
Includes replacement of air release manhole, replacement of two blow‐offs 
and addition of a mainline butterfly  valve with  chamber and  separate air 
release manhole. 

Completed

Design CA/RI 

WASM 3 PCCP 
SPL12 (7001) 

 

Design, construction administration and resident inspection services for the 
replacement of  the PCCP pipe portion of WASM 3  (construction  contract 
7000). 

Completed 
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Sub‐phase  Scope  Status

Design CA/RI 
Section 36/ 
WS/Waltham 
Connection (6540) 

Design, construction administration and resident inspection services for the 
replacement of Section 36, rehabilitation of the Watertown Section, a new 
11B interconnection to WASM 3, replacement of meter 86 in Arlington, and 
replacement  of  butterfly  valve  S9‐A  in  Medford.  (construction  contracts 
7222, 7448). 

Active

Construction 
Watertown Section 
(7222) 

 

Rehabilitation of approximately 5,795 linear feet of the Watertown Section. 
Completed

Construction 
Section 36/W11/S9‐
A11 Valve (7448) 

Replacement  of  approximately  5,200  linear  feet  of  1911  vintage  16‐inch 
diameter  cast‐iron  pipe  from  the  Brattle  Court  pumping  station  to  the 
Arlington Heights Standpipe, construction of a new 11B  interconnection to 
WASM 3, replacement of meter 86 in Arlington, and replacement of 48 inch 
mainline butterfly S9‐A11‐A in Medford. 

Complete

Design CA/RI 
Section 28 (7083) 

Design,  construction  administration,  and  resident  inspection  services  for 
the rehabilitation of Section 28, suction main to the Brattle Court Pumping 
Station, from the WASM 3 connection to the pumping station (construction 
phase CP1, contract 6546). 

Completed

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$80,464 

 
$80,403 

 
$61 

 
$61 

 
$0 

 
$61 

 
$0 

 
$0 

 
 

Project 
Status   
12/18 

 
99.9% 

Status as % is approximation based on project budget and expenditures.  
Rehabilitation of WASMs 1, 2 & 4 are complete.  Section 28 Arlington CP‐1 was 
substantially complete in April 2011. Design CA/RI Section 36/Watertown 
Section/Waltham Connection commenced in January 2011. Watertown Section 
Rehabilitation was substantially complete in December 2013.  Section 36/W11/S‐ 9‐
A11‐A Valve was substantially completed in December 2016. 

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$80,464  $80,464  $0  Dec‐16  Dec‐16  None   $0  $61  $61 

 
Explanation of Changes 
 

 Project spending changed due to updated cash flow for Watertown Section Rehabilitation.  
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CEB Impacts 
 

 None identified at this time. 
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S. 735 Section 80 Rehabilitation  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Extends current asset life 
 Improves system operability and reliability 

 
Master Plan Project 2009 Priority Rating 3 (see Appendix 3) 

 
Rehabilitation of approximately 16,197 feet of pipe along Route128/95. Section 80 supplies water to Wellesley and 
Needham.  Rehabilitation will improve water quality to these two MWRA communities. 
 

Project History and Background 
 

Section 80 is a steel main that runs from Shaft 5 of the City Tunnel in Weston extending through Newton to supply 
Wellesley  and  Needham.  The  main  runs  along  portions  of  128/95  and  has  been  exposed  to  highly  corrosive 
conditions and the cathodic protection system has not been maintained. Complaints from residents  in Needham 
and Wellesley of a  tar‐like  smell  in  the water  indicate deterioration of  the pipe  liner. Testing  indicated phenols 
levels 10  times above allowable  limits.   Failure of Section 80 would create huge  traffic challenges on  this major 
metro‐Boston highway.  
 

Scope 
 

Sub‐phase  Scope Status

Section 80 Rehabilitation Design CA (6892), 
Construction (6891), and REI (7675) 

Design and rehabilitation of approximately 16,197 
feet of Section 80 along route 128/95. 

Future

Section 80 Replacement Construction (7532) 
Replacement of 200  linear feet of Section 80 that 
was leaking. 

Completed

 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$13,552 

 
$1,925 

 
$11,627  $0  $3  $400 

 
$10,921  $0 

 

Project 
Status   
12/18 

 
14.2% 

Status as % is approximation based on project budget and expenditures. Section 80 
Replacement Construction was substantially complete in June 2018.    

 

Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 
$12,419 

 
$13,552 

 
$1,133 

 
Jul‐26 

 
Jul‐26 

 
None 

 
$688 

 
$706 

 
$18 
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Explanation of Changes 
 

 Project  cost  changed  primarily  due  to  updated  cost  estimate  for  Section  80  Rehabilitation  Resident 
Engineering/Inspection  and  inflation  adjustments  on  Section  80  Rehabilitation  Design/Construction 
Administration and Construction. 
 

 Spending  changed  due  to  inflation  adjustment  on  Section  80  Rehabilitation  Design/Construction 
Administration contract. 

 
CEB Impacts 
 

 None identified at this time. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Distribution and Pumping - 160 
 

 



Other Waterworks - 161 
 

S. 753 Central Monitoring System  
 
 

Project Purpose and Benefits 
 Contributes to improved public health 

 Improves system operability and reliability 
 Extends current asset life 

 Results in a net reduction in operating costs 
 
To provide a modern centralized system for monitoring, coordinating, and controlling critical waterworks functions. 
Many  existing MWRA  facilities are monitored and operated using obsolete methods and equipment, which  can 
hinder emergency response capabilities and prevent coordinated system operation. Two operations control centers 
are  already  operational,  and  various  field  facilities  have  been  equipped  with  telemetry  and  communications 
equipment as part of this project. 

 
Project History and Background 
 
MWRA  has  been  converting  to  system‐wide  remote  monitoring  and  control  of  essentially  all  hydraulic  and 
hydroelectric operations.  The  original  instrumentation used  to measure  operating parameters was  incomplete, 
old,  and  in  poor  condition.  In  many  cases  necessary  instrumentation  did  not  exist.    The  system  also  lacked 
telemetry to provide centralized and  immediate  information on system performance, and the ability to remotely 
intervene  when  malfunctions  occurred.  Without  telemetry,  operating  decisions  had  to  be  delayed  until  field 
personnel were dispatched to collect measurements. This was a cumbersome and undesirable mode of operation, 
particularly in emergency situations. 
 
The  lack  of  flow  measurement  within  the  water  delivery  system  also  impeded  identification  of  sources  of 
unmetered water. When  fully  implemented,  the central monitoring system will generate  instantaneous data on 
water flow and pressure in 18 subsystems beginning with the supply sources and ending at the delivery points to 
user  communities.    The  data will  assist  operations  staff  in  detecting  and  pinpointing  leaks  in  the  system.  The 
response time for leak repair work can then be lessened, resulting in significant savings of water and reduction in 
potential MWRA liability for public safety and property damage. 
 
The  central monitoring  project  has  grown  from  the  initial  automation  of  the  Reservoir  Road  Pump  Station  to 
include eight other pump stations.   Monitoring and control of water treatment facilities has expanded to  include 
the  Interim  Corrosion  Control  Facility  in  Marlborough,  the  Cosgrove  Disinfection  Facility,  the  Norumbega 
Temporary Disinfection Facility and the Ware Disinfection Facility. In addition, water quality is monitored at seven 
locations  from  two  Operations  Control  Centers.  Real  time  Supervisory  Control  and  Data  Acquisition  (SCADA) 
monitoring of Telog data  is being established with 150 sites currently active. Operation control centers (OCCs) at 
the MWRA Chelsea and Clinton facilities provide remote monitoring and control of all the SCADA facilities. Also, as 
part of its Integrated Water Supply Improvement Program, MWRA built several new and upgraded facilities. These 
included  the  Nash  Hill  Covered  Storage  facility  and  the  Loring  Road  Covered  Storage  facility,  Carroll  Water 
Treatment  Plant,  MetroWest  Water  Supply  Tunnel,  and  the  Norumbega  Covered  Storage  facility.  The  existing 
system‐wide backbone microwave communications network has been improved to connect these facilities to the 
waterworks communications system.  
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Scope 
 

Sub‐phase  Scope Status

Study  Study to determine the implementation phases.  Completed

 

Design 

Design of the replacement and rehabilitation of 34 
existing master meter sites, 22 new master meter 
sites, 15 western revenue meter sites, 28 reservoir 
level instrumentation sites, ten pumping stations, 
eight pressure regulator control sites, four major 
throttle valve sites, six chemical feed sites, four 
hydroelectric sites, five weather stations, five sluice 
gate control sites, one stream gauging station, and 
other facilities. 

Completed

Communications Structures 
Installation of two radio towers, five antennas, one 
satellite dish, and an equipment shelter. 

Completed 

CS/Start‐Up Services 
Construction and startup services for the 
metropolitan Operations Control Center, as well as 
metering and monitoring construction. 

Completed

Equipment Pre‐Purchase 
Purchase of instrumentation equipment, mechanical 
equipment, and new master meters. 

Completed 

Construction 1 – Reservoir Road and 
Cosgrove Pilots 

Purchase and installation of equipment to automate 
the Reservoir Road Pump Station and an aqueduct 
monitoring system for use by the Cosgrove Intake and 
Shaft 4 operators.  MWRA staff installed the 
equipment. 

Completed 

SCADA Implementation 
Purchase of Supervisory Control and Data Acquisition 
System (SCADA) equipment for monitoring, control 
and metering sites. 

Active

Microwave Equipment 

Purchase of services and equipment necessary to 
allow MWRA to convert from analog to digital 
communications to continue to utilize the 
Commonwealth’s Interagency Microwave System. 

Completed

Construction – Operations Center 

Construction of a 5,000 square feet center including 
an environmentally controlled computer room, a 
printer room, a control room, office space, and 
sanitary facilities in Chestnut Hill. 

Completed

System Wide Backbone C.P. 
Construction– Monitoring & Control 
Communications Network 

Improvement of the existing Waterworks system 
wide backbone including upgrades of microwave 
antennas at MDC Hill and Bellevue water tank and 
provision of new microwave antennas at five 
facilities. 

Completed

Study and Design – Waterworks   
Monitoring & Control Communications 
Network 

Provision of microwave antennas and radio 
equipment at twelve facilities.   

Completed
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Sub‐phase  Scope Status

Microwave Communication for 
Waterworks Facilities 

Furnish  and  install  seventeen  microwave  antennas 
(dishes),  three 3‐legged, 90‐ to 100‐foot towers, one 
unpowered  80‐foot  steel  monopole,  and  two 
prefabricated  concrete  shelters  to  house  radio 
equipment with associated racks, cabinets and wiring. 

Completed

Quabbin Power, Communication & 
Security Design CA/RI and Construction 

Design  and  construction  of  2.4 miles  of  power,  and 
communication  to  Quabbin  Aqueduct  Shaft  12  and 
1,500  feet  to  the  DCR  Boat  Cove.  Also,  upgrading 
9,000  feet  of  existing  overhead  power  line  from 
Winsor Power Station  to Quabbin  Lookout Tower  to 
insure  uninterrupted  service  of  the  communication 
network.  Increased security will be provided at Shaft 
12, Winsor Power Station, CVA  Intake, Nash Hill gate 
house, William A. Brutsch Water  Treatment  Facility, 
DCR Boat Cove and Quabbin Administration building. 
The Verizon  communications  service needed  for  the 
security  devices  to  communicate  to  the  Chelsea 
Head‐end  Facility  will  be  extended  to  support  this 
function. 

Completed

Waterworks SCADA/PLC Upgrades 
(CWTP SCADA Upgrades Design 
Programming RE and Construction, 
Other Design and Programming 
Services, Other Construction, and Other 
Equipment/Hardware) 

Replacement  of  existing  SCADA  PLC’s  nearing  their 
end of  life with an updated PLC platform. New PLC’s 
further  provide  enhanced  security  capabilities, 
continued  vendors  support  and  future  reliability. 
Secondary  goals  include  standardizing  PLC  logic  and 
HMI  graphics,  and  upgrading  aging  field 
instrumentation.  During  FY17  staff  purchased 
equipment  and  hire  outside  support  to  replace  an 
obsolete PLC at the Commonwealth Ave. West Pump 
Station.    This  work  was  complete  in  the  spring  of 
2017. Additional work to upgrade the Brutsch Water 
Treatment  facility  chemical  feed  PLC  through  CIP 
purchases  and  use  of  In‐house  staff  for  design  and 
installation will be  complete  in  the  fall of 2017.    In‐
house  work  to  scope  out  the  design  contract  to 
upgrade  the  JJC  WTP  was  completed,  and  an 
engineering design services contract was awarded  in 
December 2018.    

Active/Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$39,017 

 
$20,705 

 
$18,313  $416  $975  $9,666 

 
$5,576  $3,070 
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Project 
Status   
12/18 

 
53.0% 

Status as % is approximation based on project budget and expenditures.  Quabbin 
Power Communications & Security Construction was substantially complete in April 
2017. CWTP SCADA Design Programming RE was awarded in December 2018. 

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$39,017  $39,017  $0  Oct‐31  Oct‐31  None   $9,600  $9,666  $66 

 
 
Explanation of Changes 
 

 Spending changed primarily due to updated cash flow for SCADA Implementation. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 763 Distribution Systems Facilities Mapping  
 
 

Project Purpose and Benefits 
 Contributes to improved public health   

 Improves system operability and reliability 
 

To produce a complete, up‐to‐date set of appropriate scale maps of all underground waterworks  facilities, along 
with a comprehensive database  inventory. Existing maps were outdated and unreliable, complicating emergency 
response, field repairs, and planning. 

 
Project History and Background 
 
In 1995 MWRA did not have an adequate, updated  set of maps of all of  its underground waterworks  facilities. 
Existing maps did not  consistently  show  current  conditions  and were often  incompatible or  contradictory with 
MWRA  databases.  Engineering,  operations,  and  emergency  response  were  all  affected  by  this  inadequacy. 
Outdated maps hampered engineering because maps needed to be re‐created. Field operations crews could not 
predict  with  certainty  the  results  of  valve  shut‐offs  during  repair  efforts.  The  planning  process  was  impaired 
because management  did  not  have  authoritative,  consolidated  data  to  evaluate  pipe  condition,  age,  C‐Values, 
materials,  and  soil  conditions.    Additionally,  the  lack  of  a  comprehensive  understanding  of  the  relationships 
between MWRA  and  local  community pipe  systems  could  result  in  service delays. The  former mapping  system 
created the possibility of  incorrect actions, and  in critical  instances could have resulted  in exacerbated property 
damage. 
 
Reliable engineering records do not exist for certain sections of the distribution system. The Records Development 
sub‐phase will create, update and automate record drawings and detail records for high priority areas. 
 
Scope 
 

Sub‐phase  Scope  Status

Planning/Design 
Creation of a complete set of 200 to 400 scale maps of the distribution 
system with an associated verified inventory of size, material, age, and 
condition of pipes. 

Completed

Data Purchase  Purchase of project related data from Boston Edison. Completed

Records 
Development (6525) 

Automation of MWRA record drawings. Future

Update of Record 
Drawings (7489) 

Update record drawings and detail record information for selected water 
pipeline sections using information from detail records, plans, field books, 
surveys, and valve inventories. Establish procedures for continued 
updating and maintenance of detail record information.  

Future

Water System 
Hydraulic Model 
(7613) 

Upgrade and calibrate the water system hydraulic model. Future
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$2,799 

 
$1,036 

 
$1,763 

 
$0 

 
$269 

 
$1,549 

 
$214 

 
$0 

 

Project 
Status   
12/18 

 
37.0% 

Status as % is approximation based on project budget and expenditures.  Update of 
Record Drawings is expected to begin in FY20. 

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$2,799  $2,799  $0  Jan‐22  Oct‐23  21 mos.  $1,663  $1,549  ($114) 

 
 
Explanation of Changes 
 

 Schedule and  spending  shifted due  to  sequencing of Update of Record Drawings and Records Development 
projects. 

 
CEB Impacts 
 

 No additional impacts identified at this time. 
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S. 765 Local Water System Assistance Program 
 
 

Project Purpose and Benefit 
 Contributes to improved public health   
 Provides environmental benefits. 

 
To provide loans to facilitate water system improvements in MWRA communities.  
 

Project History and Background 
 

The Local Water System Assistance Program  is a critical piece of MWRA’s  Integrated Water Supply  Improvement 
Program.  In November  1999,  the  Board  of Directors  approved  the  Phase  1  Local  Pipeline Assistance  Program, 
supported  through  a Tax Exempt Commercial Paper  (TECP) program,  to make $25 million  available  annually  in 
loans  to MWRA communities  for pipeline  relining and  replacement  in proportion  to each community’s  share of 
total unlined pipe miles. Communities  are  required  to pay back principal  for  each  loan during  a  ten‐year  time 
period beginning one year after the project funding is approved. MWRA increased the initial total program budget 
to  $256,796,500  to  provide  funds  for  additional  water  system  communities:  Stoughton  ($4,480,000),  Reading 
($1,916,000),  Lynnfield  ($320,000), Dedham/Westwood  ($7,500),  and Wilmington  ($73,000).  The  Phase  1  Local 
Pipeline Assistance  Program  concluded  at  the  end of  FY13 with  a  total of  $222.3 million  in  interest‐free  loans 
distributed to member water communities. 
 
An additional $210 million was added to the FY11 budget for the Phase 2 Local Water System Assistance Program.  
Community distributions from this program will be made from FY11 through FY23 with repayments scheduled for 
FY12  through  FY33.  The  $210 million  is  split with  $200 million  allocated  among  42 Metro‐Boston/Metro‐West 
communities and $10 million allocated among three Chicopee Valley Aqueduct (CVA) communities. 
 
The Local Water System Assistance Program was expanded beginning  in FY17 to  include $100 million  in  interest‐
free loans to communities solely for efforts to fully replace lead service lines.  The Lead Service Line Replacement 
Loan Program is budgeted over twenty years, but the pace of spending for the program will depend on the level of 
participation by communities, the communities’ ability to work with individual homeowners, and future regulatory 
requirements. 
 
In FY18 Local Water System Assistance Program Phase 3 was added  in  the amount of $292 million. Community 
distributions from this program will be made from FY18 through FY30 with repayments scheduled for FY19 through 
FY40. 
 
Scope 
 
 
Sub‐phase 

 
Scope  Status 

 

Community Loans 

Loans  for MWRA water  communities  to  replace  and  rehabilitate  local 
water pipelines based on each community’s share of  total unlined pipe 
miles.  These loans will be complete by the end of FY13. 

Completed

Community 
Repayments 

Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans.   

Active

Local Water System 
Assistance Program 
Loans 

This  is a continuation of the program of providing  interest‐free  loans to 
water system communities for pipeline replacement, cleaning and lining, 
water metering and other local water system improvements. 

Active

Local Water System 
Assistance Program 
Repayments 

Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 

Active
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CVA Loans 

This is an extension of the Local Water System Assistance program to the 
CVA  communities  to  provide  interest‐free  loans  to  water  system 
communities  for  pipeline  replacement,  cleaning  and  lining,  water 
metering and other local water system improvements. 

Active

CVA Repayments 
Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 

Active

Lead Service Line 
Replacement Loans 

Replacement of  lead service  lines budgeted over a  twenty year period 
beginning in FY17. 

Active

Lead Service Line 
Replacement 
Repayments 

Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 

Active

Local Water System 
Assistance Phase 3 
Loans 

This is a continuation of the program (Phase 3) of providing interest‐free 
loans  to water  system  communities  for pipeline  replacement,  cleaning 
and lining, water metering and other local water system improvements. 

Active

Local Water System 
Assistance Phase 3 
Repayments 

Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 

Active

Local Water System 
Assistance Phase 3 CVA 
Loans 

This is an extension of the Local Water System Assistance program to the 
CVA  communities  to  provide  interest‐free  loans  to  water  system 
communities  for  pipeline  replacement,  cleaning  and  lining,  water 
metering and other local water system improvements. 

Active

Local Water System 
Assistance Phase 3 CVA 
Repayments 

Principal  repayment  over  a  ten‐year  period  beginning  one  year  after 
origination of the loans. 

Active

 

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget* 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$0 

 
$140,273 

 
($140,273)  $22,400  $9,698  $37,498 

 
$20,033  ($197,804) 

*Total Loan Distributions less Loan Repayments. 

 

Project 
Distribution  

Status 
12/18 

 
49.8% 
 

Through December 2018, MWRA has distributed $410.4 million in loans to fund 421 
projects in 42 communities under the Local Water System Financial Assistance 
Program. 

 
Project 

Repayment 
Status 
12/18 

 
31.2% 

Through December 2018, a total of $257.5 million has been repaid by member 
communities receiving interest‐free loans under the Local Water System Assistance 
Program. 
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Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

 
$0 

 
$0 

 
$0 

 
May‐46 

 
May‐46 

 
None 

 
$32,408 

 
$37,498 

 
$5,090 

 

 
Explanation of Changes 
 

 Spending change  is primarily due to updated cash flows for Phases 2 and 3 for Local Water Supply Assistance 
Program distributions and repayments as well as repayments for Lead Service distributions.  
 

CEB Impact 
 

 The annual  interest paid  for  the Commercial Paper program  supporting  the  Local Water System Assistance 
Program initiative is over $635,000 average per year based on the last 5 years of actual spending. 
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S. 766 Waterworks Facility Asset Protection  
    
Project Purpose and Benefits 

 Contributes to improved public health 
 Extends current asset life 

 Improves system operability and reliability 
 
To protect the investment of MWRA ratepayers by ensuring timely replacement of equipment and systems.  

 
Project History and Background   
 
This project was developed  to ensure  that MWRA maintains ongoing  service while optimizing operations  in  its 
water  facilities. This project  in  its  current  form addresses  immediate  critical  facility and equipment  issues. This 
project will eventually include five areas: 
 

1. Equipment replacement (pumps, HVAC equipment, blowers, etc.). 
2. Architectural projects (concrete corrosion, etc.). 
3. Utilities projects (water, sewer, drainage, electrical wiring, heating system, etc.). 
4. Support Projects (process control system upgrades, etc.). 
5. Specialty Projects (instrumentation upgrades, fuel storage tanks, etc.). 

 
While  the current schedule  indicates a completion date of 2023  for construction,  the Waterworks Facility Asset 
Protection project will be ongoing throughout the useful life of the facilities. 

 
Scope  
 

Sub‐phase  Scope  Status

Meter Vault Manhole 
Retrofits Design and 
Construction (6689/7479) 

Retrofit approximately 195 meter manholes. Future

Painting for Deer Island 
Water Storage Tank (7601) 

Exterior  and  interior  abrasive  blast  cleaning  and  painting  for  Deer 
Island  Tank.  Structural  and  concrete  repairs.  Removing,  storing, 
installing  and  reinstalling  components  of  the  microwave 
communication  system.  Erection  and  maintenance  for  scaffolding 
and staging including enclosures with protection and ventilation. 

Active

Painting for Bellevue 2 and 
Turkey Hill Steel Water 
Storage Tanks (7634) 

Exterior and interior abrasive blast cleaning and painting for Bellevue 
2 and Turkey Hill Tanks. Structural and  concrete  repairs and design 
and erect scaffolding to support the temporary antenna relocation at 
Turkey Hill.  Installation  of  the  interior  components  of  the  cathodic 
protection system. 

Active

Design/CA for Steel Tank 
Improvements (6832), 
Construction (7493) and 
REI (7676) 

Design and construction to repaint, replace cathodic protection 
systems and make necessary improvements to 3 steel water storage 
tanks (Bellevue 1, Park Circle, and Walnut Hill). Design and 
construction for improvements to the recently painted Bellevue 2, 
Turkey Hill and Deer Island storage tanks. 

Future

Waltham Pipe Bridge 
Replacement (6910) 

Replacement of approximately 100 feet of 30‐inch steel pipe over 
commuter rail tracks in Waltham including a bridge crossing. 

Completed
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Sub‐phase  Scope  Status

Design and Construction 
Cosgrove Valve Replacement 
(7064/7065) 

Replacement of isolation sluice gates at Cosgrove Intake to 
improve reliability for emergency shut down of Cosgrove facility 
and to isolate new sliding sleeve valves to facilitate preventive 
maintenance and any future corrective maintenance.  

Future

Transformer at Cosgrove 
Intake Building (7228) 

Replacement of a 45 year old main service transformer and load 
break switch. This transformer supplies power to the Cosgrove 
Intake Building. If it were to fail, the building would be running on 
generator power for a significant period of time. 

Completed

Covered Storage Tank 
Rehabilitation Design and 
Construction (7385/7482) 

Rehabilitation of Fells and Loring Road Covered storage facilities 
commencing in FY19. The valves, sluice gates, and piping should 
be considered for rehabilitation by this time, as each facility will 
be more than 20 years old.   

Future

Electrical Distribution 
Upgrades at Southborough 
(7425) 

Upgrade of existing 13.8kV distribution system that supplies the 
various buildings at Southborough Complex due to on‐going 
service disruptions. Install electrical metering equipment to better 
manage electrical use in facility. 

Future

Water Meter Upgrade 
Replacement Design CA/RI 
(7542) and Construction 
(7453) 

Replace six older Venturi meters in Boston and upgrade to above 
ground cabinets. This will provide more accurate and reliable 
meter data since current meters are beyond their life expectancy. 

Future

Beacon Street Line Repair 
Design CA/RI (7474) and 
Construction (7458) 

Repair of 48” water main in Brookline serving Boston Meter 44. 
This main provides important water supply redundancy to Meter 
60 which serves the Longwood Medical Center in Boston.  
Construction Contract 7458 was awarded with an NTP dated June 
23, 2016. Project substantial completion achieved March 31, 
2017. 

Completed 

Cosgrove Construction 
(7022)/and Gillis PS/Cottage 
Farm CSO Construction 
(6888) Flat Roof 
Replacements  

Replacement of the entire flat roofs at Cosgrove, Gillis Pump 
Station, and Cottage Farm CSO Facility. Designs have been 
developed with the assistance of Technical Assistance Consulting 
Services Task Orders. Task Order services are being used to 
support ESDC services.  

Future

New Roofs at Water Pumping 
Stations Design/CA/RI (7628) 
and Construction (7626) 

Replace pump station roofs at Belmont (membrane), Brattle Ct 
(slate), Spring St (membrane), Newton St (membrane) and 
Lexington St in Belmont, Arlington, Waltham and Brookline.   

Active

Generator Docking Station 
(7025) and REI (7024) 

To install an electrical switchboard eleven facilities, 5 ‐ Water and 
6 ‐ Wastewater as a means for a quick connection to a towable 
generator. Generator will be deployed for use as a back‐up in the 
event of prolonged utility failure or failure of the in‐house 
emergency power generator. 

Active
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$39,875 

 
$2,383 

 
$37,492  $6,519  $4,877  $125,980 

 
$11,512  $0 

 

Project 
Status 
12/18 

9.0% 

Status as % is approximation based on project budget and expenditures.  Transformer 
Replacement at Cosgrove Intake Building contract was completed in July 2012. 
Beacon Street Line Repair construction was substantially complete in April 2017. 
Bellevue Hill II and Turkey Hill Tanks Repainting are expected to commenced in 
August 2018. Cosgrove Roof Replacement began in September 2018 and Gillis 
PS/Cottage Farm CSO Roof Replacement and Generator Docking Station are expected 
to commence in 2019. 

 
 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$40,882  $39,875  ($1,007)  Jul‐26  Jul‐26  None  $29,191  $25,980  ($3,211) 

 
Explanation of Changes 
 

 Project cost changed due to award was less than budgeted for the Painting Bellevue 2 and Turkey Hill Tanks, 
partially offset by updated  cost estimates  for Generator Docking Station  for  resident/inspection  services, 
Painting Deer Island Water Tank, and award greater than budgeted for Cosgrove Intake Roof Replacement.  

 

 Project  spending  changed primarily due  to  several  schedule  changes  including  Steel  Tank  Improvements 
Design/Construction Administration,  Construction,  and Resident  Engineering/Inspection. Also,  award was 
less  than  budgeted  for  the  Painting  Bellevue  2  and  Turkey  Hill  Tank,  partially  offset  by  updated  cost 
estimates listed above.  
 

 
CEB Impacts 
 

 None identified at this time. 
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Business and Operations 
Support 
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S. 881 Equipment Purchase  
 

Project Purpose 
 
To provide critical equipment for improved maintenance and operations at MWRA facilities. 

 
Project History and Background 

 
This project  includes  the purchase of  large  vehicles, purchase and  installation of  security equipment at  various 
MWRA facilities, and purchase of an Inductively Coupled Plasma‐Mass Spectrometer (ICP‐MS) for MWRA’s Central 
Laboratory. The security equipment and installation component of the project includes the design and installation 
of security systems at MWRA facilities. MWRA is ranking facilities and locations with respect to the critical nature 
of service delivery, with an emphasis on the waterworks system. This ranking will frame the extent and scheduling 
of the security improvements for each specific site. 
 
Scope  
 

Sub‐phase  Scope  Status

Security Equipment & 
Installation 

Design and installation of security systems at various MWRA facilities and 
sites. 

Active

ICP‐MS Lab Testing 
Equipment 

Purchase of Inductively Coupled Plasma – Mass Spectrometer to replace a 
14‐year‐old  instrument  and  expand  the  laboratory’s  high  sensitivity 
metals testing capacity. Equipment was purchased in 2008. 

Completed

FY14‐18 Major 
Laboratory 
Instrumentation   

Purchase major  laboratory  instrumentation,  such  as high  resolution GC‐
MS or LC‐MS to provide for lab testing of newly regulated contaminants. 

Active

Vehicles:   

High Lift Fork Loader 
(Lull) 

Purchase High Lift Fork Loader (Lull) to move equipment and materials at 
Deer Island. 

Completed 

Prior Vehicle 
Purchases 

Vehicle purchases  including TV  Inspection Truck, Two Back Hoes, Vactor 
Truck,  Water  Service  Truck,  Bucket  Machine,  Excavator,  Grove  Crane, 
Land Fill Loader, Power Sweeper/Catch Basin Cleaner, Front‐End Loader, 
Two Dump Trucks, Crane, and International Tractor/Trailer.   

Completed

Ramp Truck  Purchase of Ramp Truck to support Fleet Services. Completed

Street Sweeper 
Purchase of  Street  Sweeper  to  support MWRA  facilities and  community 
assistance. 

Completed

Contaminant 
Monitoring 
Equipment 

Contaminant  monitoring  equipment  including  radiological  monitoring, 
contaminant  monitoring  system  panel  replacement  or  expansion,  and 
buoys.  

Future

FY11‐13 Vehicle 
Purchases 

Vehicle purchases planned for FY11‐13. Completed 

FY14‐18 Vehicle 
Purchases 

Vehicle purchases planned for FY14‐18. Completed 

FY19‐23 Vehicle 
Purchases 

Vehicle purchases planned for FY19‐23. Active
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Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$38,706  $21,857  $16,849  $2,039  $1,743  $10,069  $6,780  $0 

 

Project 
Status  
12/18 

 
58.7% 

 

Status as % is approximation based on project budget and expenditures.  Purchase 
and installation of security equipment is in process and will continue into FY23.  

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$33,825  $38,706  $4,881  Jun‐23  Jun‐28  None  $9,391  $10,069  $678 

 
 
Explanation of Changes 
 

 Project  cost  and  spending  increased  primarily  due  to  updated  cost  estimates  for  Vehicle  Purchases,  and 
Security Equipment and Installation. 
 

 Schedule changed due to updated cost and schedule for vehicle purchases beyond FY23.  
 

CEB Impacts 

 
 No impacts identified at this time. 
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S.925 Technical Assistance  
 
 

Project Purpose 
 
To  ensure  ready access on an as needed basis,  to professional and  technical  services not available or not  cost‐
effectively provided by in‐house staff.   

 
Project History and Background 
 
Efficient  implementation of MWRA’s Capital  Improvement Program and other projects often requires specialized 
skills and  technical assistance  that are not available  from  in‐house  staff. This project ensures  ready access  to a 
variety  of  services  through  a  series  of  task  order  contracts  with  pre‐set  limits.  Task  orders  are  used  when 
immediate expertise on projects  is  required. When  a  task order  is  complete,  the expense  is  transferred  to  the 
appropriate capital project or Current Expense Budget cost center. 
 
Scope 
 

Sub‐phase  Scope 

Technical Assistance 
MWRA technical assistance contracts include the following: surveying, hazardous 
materials assessment, and land appraisals. 

 
Status: MWRA uses technical assistance contracts in support of various CIP and CEB projects. 
 
Expenditure Forecast (in $000s) 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$ 1,100 

 
$0  

 
$1,100   $0  $366  $1,100 

 
$0  $0  

 
Changes in Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY19  Chge. 

$1,100  $1,100  $0  Jun‐21  Jun‐22  12 mos.  $1,074  $1,100  $26 

 
Explanation of Changes 
 

 Schedule and spending shifted to reflect continuation of contracts for an additional year. 
 
CEB Impacts 
 

 When Technical Assistance contracts are used to support a project in the operating budget, the costs are 
charged to the Current Expense Budget (CEB). 
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S. 933 Capital Maintenance Planning/Development  
 

Project Purpose 
 
To optimize  the efficiency and effectiveness of MWRA maintenance practices by developing and  implementing a 
strategic maintenance plan for MWRA assets. 

 
Project History and Background 
 
MWRA  is  responsible  for  rehabilitating,  repairing,  and  maintaining  the  regional  water  and  sewerage  system 
infrastructure.  Since  its  assumption of  the ownership  and operations of  the water and  sewer  systems  in 1985, 
MWRA  has  undertaken  an  ambitious  program  of  capital  improvements  to  the  systems,  with  estimated 
expenditures of more than $8 billion for fiscal years 1986 through 2018. 
 
Given  the significant value and critical nature of  these assets, system maintenance  is of paramount  importance. 
This  project  helps MWRA  optimize maintenance  practices  by  evaluating  alternative  approaches  to  equipment, 
infrastructure and facility maintenance, recommending a maintenance strategy, implementing a pilot program to 
test  the  recommended  strategy,  and  developing  a  plan  to  implement  the  recommended  strategy  throughout 
MWRA. 
 
The purpose of technical assistance contracts is to make available, on a continuing basis, the services of qualified, 
professional engineering firms to assist MWRA staff on engineering study and/or design  initiatives. The contracts 
involve  the  engineering  disciplines  of  architecture,  civil,  structural,  geotechnical,  surveying,  environmental  and 
sanitary, mechanical and process, fire protection, electrical, control systems, chemical, corrosion and odor control, 
permitting  and  security.  These  agency‐wide  technical  assistance  contracts  supplement  in‐house  staff  on  high‐
priority or unanticipated projects, or provide expertise on short‐term assignments requiring specialized disciplines 
that are not cost effective for MWRA to maintain on an in‐house basis and will ensure that adequate resources are 
available  to  quickly  and  comprehensively  respond  to  MWRA’s  needs,  particularly  when  emergency  or 
unanticipated situations arise.  
 
Scope 
 
 
Sub‐phase 

 
Scope 

 
Status 

Inventory & 
Evaluation 
Phases 1 & 2  

Development of a comprehensive, strategic maintenance plan for MWRA.  
(Completed by July 2005). 

Completed

As‐Needed 
CS/REI  1 & 2 

As‐Needed Construction Services/Resident Engineering Inspection 
Services. Services/Contracts can be used in circumstances when 
additional Resident Engineers or senior level Resident Engineers with 
special expertise are required as well as CS/REI services for in‐house or as‐
needed technical assistance design contracts. 

Active 

As‐Needed 
Design  

Contracts for professional design and/or technical assistance services for 
either wastewater or waterworks system improvement projects to 
supplement existing engineering resources for specialized and/or complex 
engineering issues. Sub‐phases consist of As‐Needed Design phases 1‐19.  

Completed/Active
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Expenditure Forecast (in $000s) and Project Status 

 
Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$28,162 

 
$14,201 

 
$13,961  $3,240  $3,437  $13,961 

 
$0  $0 

 

Project 
Status   
12/18 

52.4% 

Status as % is approximation based on project budget and expenditures. All tasks in 
Inventory & Evaluation Phases 1 & 2 are complete. As‐Needed Design 7 was 
substantially completed in July 2012. As‐Needed Design 8 was completed in February 
2012. As‐Needed Contracts 9 and 10 were completed in January and February 2014, 
respectively. Contract 11 was completed in August 2015. Contracts 12 and 13 were 
completed in July 2016 and August 2016, respectively. As‐Needed Contracts 14 and 15 
commenced in June 2016 and were completed in December 2018. Contracts 16 and 
17 commenced in June 2018. 

 
Changes to Project Scope, Budget, and Schedule 

 
Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

23,157  $28,162  $5,005  Sep‐21  Sep‐21  None  $8,519  $13,961    $5,442 

 
Explanation of Changes 
 

 Project cost changed primarily due to new contracts added for As‐Needed Design 18 and 19. 
 

 Spending changed due to new contracts added for As‐Needed Design 18 and 19 as well as updated cash flows 
for As‐Needed Design contracts 14 and 15. 
 

CEB Impacts 
 

 None identified at this time. 
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S. 934 MWRA Facilities Management and Planning  
 
 

Project Purpose 
 
To  improve MWRA  operations  by  consolidating  projects  and  providing  a  central  point  of  review  and  decision 
making for space planning decisions. 

 
Project History and Background 
 
This project consolidated existing MWRA projects (DI Maintenance Facilities and DI CSB Demolition) to provide a 
central point of review and decision making for space planning decisions across the organization.  
 
The  project will  cover work  to  rehabilitate  or  demolish  the  old  Administration  Building  on Deer  Island  as  the 
building  has  deteriorated  and  certain  structures  need  to  be  upgraded  to  current  standards  if  it  is  to  remain 
occupied.   The project also  included  funds  for demolition of  the CSB  (Construction Support Building) which was 
built  as  a  temporary  structure  and  has  also  deteriorated.  The  CSB  Demolition  contract  was  completed  in 
September 2009. 
 
Scope 
 
 
Sub‐phase 

 
Scope 

 
Status 

Design & Engineering 
Services 

Design and engineering services to support space plan. Future 

Facilities Construction 
Construction of modifications to MWRA facilities in accordance 
with space plan. 

Completed/Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$2,871  $371  $2,500  $0  $300  $2,500  $0  $0 

 

Project 
Status 
12/18 

 
12.9% 

Status as % is approximation based on project budget and expenditures.  CSB 
Demolition contract was substantially complete in September 2009. Records Center 
Shelving and Moving to the interim warehouse/records center was completed in the 
spring of 2009. Remaining work is to demolish old Administration Building on Deer 
Island. Some rehabilitation work will need to be done as well. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$2,151  $2,871  $720  Mar‐21  Sep‐21  6 mos.  $1,780  $2,500  $720 

 
 
 



 
Business and Operations Support - 181 

Explanation of Changes 
 

 Project cost and spending changed due to updated cost estimates for DI Administration Building Design and 
Construction.  
 

 Project schedule shifted due to project priorities.  
 

CEB Impacts 
 

 None identified at this time.  
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S. 935 Alternative Energy Initiatives 
 
 

Project Purpose 
 
A  comprehensive  “green  energy”  initiative  that  is  expected  to  bring  solar, wind  and hydroelectric  power  either 
alone or in combination to a number of MWRA facilities  

 
Project History and Background 
 
This project was originally included under Deer Island in previous budget cycles.  Building upon its track record in 
sustainable resource use – most notably dramatic system‐wide reductions in water demand, 100% beneficial reuse 
of biosolids, self‐generation of approximately 25% of Deer’s Island power needs, and maximizing revenue through 
hydropower  – MWRA  continues  to work  aggressively  to  use  its  resources  efficiently,  respond  appropriately  to 
climate change, and reduce the environmental  impacts of  its daily operations.  Key  initiatives completed to‐date 
include:   A comprehensive “green energy” initiative that brought solar, wind and hydroelectric power to a number 
of MWRA facilities. 

  
Scope 
 
 
Sub‐phase 

 
Scope  Status 

DI Solar Residuals Odor 
Control (ROC) 

Design  and  construction of 100  kw photovoltaic  array.   Projected 
annual output estimated at 105,000 kwh. 

Completed

DI Wind 
Design  and  construction  of  2  600kw  solar  wind  turbine  systems.  
Projected annual output estimated at 2,300,000 kwh. Project added 
to include repair/rehabilitation contract. 

Completed

DI Solar 
Maintenance/Warehouse  

Design  and  construction  of  180kw  photovoltaic  array.  Projected 
annual  output  estimated  at  over  200,000  kwh.    Project  funding 
includes  $735K  million  from  the  American  Recovery  and 
Reinvestment Act (“ARRA”). 

Completed

Future Renewable Energy 
(7270) 

Design  and  construction  for  future  renewable  energy  projects 
throughout the Authority. 

Future

DI Solar Power Purchase 
Agreement (PPA) 

Design  and  construction  of  456  kw  photovoltaic  array  through  a 
third  party  20  yr  Power  Purchase  Agreement.    Projected  annual 
output estimated  at 520,000  kwh.   Project partially  subsidized by 
$1.1M  from  ARRA  program.   No  capital  costs  to MWRA;  pay  for 
electricity generated. 

Completed

Loring Road Hydro 
Construction of a 200 kW hydropower turbine/generator at Loring 
Road.    Projected  annual  output  estimated  at  1,200,000  kwh.  
Project funding includes $1.5 million from the ARRA program. 

Completed

Energy Adv Con Services 
Consultant  for  comprehensive  energy  advisory  services  on 
throughout the Authority. 

Completed 

Technical  Assistance 
Various technical assistance contracts to aid solar, wind, and hydro 
initiatives. 

Completed 

Carroll WTP Solar 
Construction 

Installation of photovoltaic cells with generating capacity of 496 kw 
at Carroll WTP plant.  Projected annual output estimated at over 
616,000 kwh.  Project funding includes $2.2 million from the ARRA 
program. 

Completed
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Charlestown Wind  
Design and construction of 1.5 MW wind turbine system. Projected 
annual output estimated at 3,000,000 kwh. Project funding includes 
$4.8 million from the ARRA program. 

Completed

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

$23,598  $18,418  $5,181  $0  $0  $0  $5,181  $0 
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Alternative Energy Initiatives

 

Project 
Status 
12/18 

78.0% 

Status as % is approximation based on project budget and expenditures.  Carroll 
Water Treatment Solar and Loring Road Hydro Construction were completed in May 
2011. Carroll Water Treatment Plant Solar Construction and Charlestown Wind 
Project were completed in 2011. DITP Solar PPA was completed in 2011. Hatchery 
Pipeline & Hydro was substantially complete in September 2017. 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$23,476  $23,598  $122  Dec‐24  Dec‐24  None  $0  $0  $0 
 

 
Explanation of Changes 
 

 Project cost changed due to inflation adjustment on Future Renewable Energy contract. 
 

CEB Impacts 
 

 None identified at this time.  
 



Business and Operations Support - 184 
 

Information Technology (IT) 
 
The MIS Department provides MWRA with the secure  information processing services necessary to carry out the 
Authority’s mission. Applications in use range from financial to operational, and enhance MWRA’s ability to access 
data  and  improve  internal  controls,  reporting,  and  management  performance.  In  addition  to  computing  and 
telephone systems, the department also provides library and records management services. The MIS department 
supports more than 1,150 MWRA users, including those at the Charlestown Navy Yard (CNY), Chelsea Facility, Deer 
Island Wastewater Treatment Plant, Southborough Facility, Carroll Water Treatment Plant, and other remote sites. 
 
In order to provide these services, MIS has structured its capital improvement projects as follows: 
 
Application  Improvement Program – This program, along with associated projects, continue MWRA’s efforts  to 
update and enhance a wide range of applications to  improve efficiencies of business processes and effectiveness 
of the staff while ensuring the availability and integrity of the MWRA’s data resources.  
 
Information Security Program – This program  focuses on  the  strength,  resiliency, and  sustainability of MWRA’s 
cyber  security practices  for  its data and  computing‐related assets. The program also monitors  for and protects 
against  penetrations,  intrusions,  and  malicious  actions  from  both  internal  and  external  threats.  The  projects 
associated  with  this  program  continue  to  assess,  implement,  and  improve  MWRA’s  information  security 
protections, including recommendations to improve each IT system’s security profile. 
 
Information Technology Management Program ‐This program improves the organization of MIS and the oversight 
processes for selecting and implementing IT solutions throughout the MWRA. This program updates the IT Steering 
Committee to ensure that the business and technology priorities of the MWRA are aligned and are being met.  
 
Information  Technology  Improvement  Program‐This  program  assesses  and  implements  consolidated  and 
optimized  versions  of  core  IT  infrastructure  elements  to  improve  and  optimize  data  management  practices, 
including: storage, backup, archive and purge processes, and technologies. These  improvements cover the 1,394 
desktops, 214 laptops, 115 servers, 20 Wide Area Network Circuits and associated ancillary equipment, as well as 
the 18 Terabytes of data managed by MIS. 
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S. 940 Applications Improvements Program 
 

                            
  
Project Purpose 
 
To develop,  improve, and procure management  information systems  (MIS) applications to  improve efficiencies of 
business processes associated with managing the operations, and support divisions.  

 
Project History and Background 
 
This  program will  continue  the  good  work  started  in  previous  years  to  update  and  enhance  a  wide  range  of 
applications  to  improve efficiencies of business process and effectiveness of  the  staff performing  the processes 
while  ensuring  the  availability,  integrity  and  confidentiality  of  the MWRA’s  data  resources.    The  program will 
continue  to  enhance  the  integration  and  availability  of  data  to  provide  a  more  holistic  view  of  the  overall 
operational status with seamless access to the detailed data. 
 
Scope – The table describes the CIP phases and associated projects.  
  

Sub‐phase  Scope  Status

GIS Applications & 
Integration 

Expand role of GIS technology for scientific, environmental and engineering 
applications.  This project will assess the current state of the GIS Program 
and make recommendations for improvements. 

Future

Lawson Upgrade  Upgrade current Infor application to version 11 and ultimately to version 12, 
Infor’s latest version. 

Future

Maximo Upgrade  Completed high priority pending items post Maximo upgrade to v7.6, such 
as IBM Control Desk (ICD) workflow automation for identified processes, 
added Clinton site, integrations with Lawson, and message re‐processing. An 
end to end Maximo application performance study was conducted by a third 
party vendor and appropriate corrective measures were applied. 

Completed

Pre‐Treatment 
Information 
Management 
System (PIMS) 
Replace or Build 

PIMS system is used by the MWRA to monitor the pretreatment program 
pursuant to MWRA’s NPDES permit and EPA regulations. PIMS CROMERR 
implementation, deployment of release 12, move of PIMS database to 
Oracle Database Appliance (ODA) and upgrade server operating system to 
supported version are planned. 

Future

SAP BO Migration  Upgrade SAP Business Objects Suite, including Crystal Reports, to the most 
recent version.  Currently, the Business Objects platform is used to provide 
custom reports and data visualization to end‐users of various data systems. 
This upgrade will include the migration of nearly 1000 existing reports.   

Active
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Sub‐phase  Scope  Status

Enterprise Content 
Management 

Implement an Authority‐wide Content Management Program to address 
dependence upon paper records, support records management and improve 
access to information, streamline workflows and replace several department‐
level solutions. 

Active

WQRS Aquarius  Technical consultant services to implement upgrades to the Water Quality 
reporting System. 

Active

Laboratory 
Information 
Management System 
(LIMS) Upgrade 

E‐Lab is a project that will improve productivity of staff and reduce the amount 
of paper being generated. This initiative added a new module into LIMS called 
Electric Laboratory Notebook (ELN). ELN replaced paper based laboratory 
notebooks with tablets that are connected to LIMS and integrated into the core 
product. This project included the purchase of tablets, ELN licenses and services 
required to implement the new module. Phase I of the project is complete for 
the Water Labs.  An Improvement project is currently underway and once 
completed, Phase II will begin for the Wastewater Labs. 

Future

Lawson Global HR  Upgrade to Infor’s Global Human Resources to provide the latest 
enhancements to the Employee Safety, Position Budgeting, Benefits, Employee 
Relations, Absence and Occupational Health modules as well as introduce a 
new configurable Organizational / person structure to our HR platform. 

Future

Time Entry 
System/WFM 

Provide a new time entry and tracking system that includes all of the modern 
Work Force Management (WFM) features. 

Future

AP Invoice 
Automation 

Automate the paper‐based process for processing invoices and getting payment 
authorization from the divisions. 

Future

Hyperion  The Hyperion Pillar application, currently used for budgeting, is out dated and 
no longer supported by Oracle and needs to be replaced with a commercially 
viable product, most likely the Infor Budget module. 

Future

8M Permit  Develop a system that will manage the issuance of 8M Permits required for 
certain construction projects.  The permits allow other entities to build, 
construct, excavate, or cross within an easement or other property interest 
held by the Authority. 

Future

Instrument Data 
Management 

There is a need for ancillary in‐house (LIMS) data management improvements 
for laboratory instruments at MWRA.  Massachusetts certification and records 
retention laws require that raw data from instruments be retained and 
accessible for up to 15 years. While the final results and a limited amount of 
raw data are transferred from the instruments’ data systems to LIMS, the bulk 
of the raw data are retained and archived outside of LIMS.  The current 
approach is labor‐intensive, thus a more user‐friendly, automated approach is 
needed. 

Future

PI (OSI)  Consolidation of the separate DI and FOD PI systems into one.  Future

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY23 

 
$11,413 

 
$2,892 

 
$8,521  $679  $1,733  $5,060 

 
$3,461  $0 
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Application Improvements Program

 
Project 
Status  
12/18 

 
25.3% 

Status as % is approximation based on project budget and expenditures.    

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$12,198  $11,413  ($785)  Sep‐25  Sep‐25  None  $5,337  $5,060  ($277) 

 
Explanation of Changes 
 

 Project  cost  and  spending  changed  due  to  updated,  re‐structured,  and  re‐scheduled  Application 
Improvements MIS initiatives for the next five years. 
 

CEB Impacts 
 

 None identified at this time.  
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S. 942 Information Security Program  
 

                           
  
Project Purpose 
 
To ensuring the availability,  integrity and confidentiality of the MWRA’s data resources through the selection and 
implementation of Information technology solutions associated with cyber security.  

 
Project History and Background 
 
This  program  focuses  on  the  resiliency  and  sustainability  of  the MWRA’s  data  security  practices.  The  projects 
associated with this program established policies, procedures and an information security awareness program for 
all of the MWRA. This program included the design of both an information security program and electronic security 
plans  in  order  to  provide  a more  formal,  comprehensive  IT  security  framework  that  is  compliant with  Federal 
Standards.  
 
Scope – The table describes the CIP phases and associated projects.  
  

Sub‐phase  Scope  Status

MSSP  The current Managed Security Service Provider (MSSP) contract ends on 
6/30/21. 

Active

ITSM Access 
Management 

Implementation of additional technologies to manage and monitor user 
access to IT assets and services. 

Future

MSSP/SIEM  New contract for Managed Security Service Provider (MSSP) and Security 
information and event management (SIEM) starting 7/1/21.  

Future

Active Directory   The authentication services application for MWRA systems is Microsoft’s 
Active Directory.  The version currently installed is end‐of‐life and will need 
to be upgraded over the next year. 

Future

XEN Mobile/XEN 
App/Work Space  

Upgrade the existing mobile device, remote access and Sharefile services.  Future

Information Security 
Plan Implementation 

Coordinate a system‐by‐system development of Information Security Plan 
to apply security controls and standards to each system within MWRA’s 
application portfolio. 

Future

IT Security Program 
(ISP) Development 

Formal and informal activities to inform staff (including contractors and 
business partners) of the information security risks associated with their 
activities and their responsibilities in complying with MWRA policies and 
procedures designed to reduce these risks. This project started in FY13 and 
was completed in FY14. 

Completed

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$5,506 

 
$1,708 

 
$3,798  $47  $1,087  $3,798 

 
$0  $0 
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Project 
Status  
12/18 

 
31.0% 

Status as % is approximation based on project budget and expenditures.    

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$3,727  $5,506  $1,779  Jun‐23  Jun‐21  (24) mos.  $2,045  $3,798  $1,753 

 
Explanation of Changes 
 

 Project  cost,  schedule, and  spending changed due  to updated,  re‐structured, and  re‐scheduled  Information 
Security Program MIS initiatives for the next five years. 

 
CEB Impacts 
 

 None identified at this time. 
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S. 944 Information Technology Management Program  
 

                          
  
Project Purpose 
 
To  improve  the overall efficiencies  in how MIS delivers  IT services and to more effectively adapt  to the changing 
business needs associated with managing the operational and administrative systems of the Authority.  

 
Project History and Background 
 
This program  improves  the organization of MIS  and  the oversight processes  for  selecting  and  implementing  IT 
solutions throughout the MWRA. This program updates the IT Steering Committee to ensure that the business and 
technology priorities of the MWRA are aligned and are being met.  
 
Scope – The table describes the CIP phases and associated projects.  
  

Sub‐phase  Scope  Status

IT Project  
Management 
Methodology 

Implement  a  set  of  procedures,  standards,  tools  and  techniques  that  will 
improve  the  predictability  of  deliverables  and  cost  associated  with 
information technology projects. 

Active

 
Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$200 

 
$0 

 
$200  $200  $0  $200 

 
$0  $0 

 

Project 
Status  
12/18 

 
0% 

Status as % is approximation based on project budget and expenditures.    

 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$636  $200  ($436)  Dec‐20  Jun‐19  (18) mos.  $636  $200  ($436) 

 
Explanation of Changes 
 

 Project  cost,  schedule  and  spending  changed  primarily  due  to  moving  Software  Development  Life  Cycle 
contract  to  Application  Improvements  Program  project  and  deleting  contract  for  Service  Delivery  &  Best 
Practices. 

 
 
CEB Impacts 
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 None identified at this time. 
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S. 946 IT Infrastructure Program  
 

                            
  
Project Purpose 
 
To  assess  and  implement  consolidated  and  optimized  versions  of  equipment  and  data  bases  and  improve  and 
optimize data management practices.  

 
Project History and Background 
 
The MWRA currently owns and operates 1,394 desktops, 214 laptops, 115 servers, 20 Wide Area Network Circuits 
and  associated  ancillary  equipment,  as well  as  18  Terabytes  of  data.    This  program  assesses  and  implements 
consolidated and optimized versions of core IT infrastructure elements to improve and optimize data management 
practices, including: storage, backup, archive and purge processes, and technologies.  
 
Scope – The table describes the CIP phases and associated projects.  
  

Sub‐phase  Scope  Status

IT Infrastructure 
Upgrades  

 

Server upgrades will be performed in FY18.  These upgrades will use 
specifications developed for server hardware and software including ability to 
implement greater virtualization as well as take advantage of opportunities to 
standardize operating systems, and hardware, for greater ease of support. 

Completed

Cabling  Replacement of older Ethernet cabling to support PBX replacement.  Future

Sans Storage  Implement recommended IT infrastructure changes that include 
enhancements to capacity and performance of networking and 
communications, storage, backups, server consolidation, disaster recovery, 
and integration approach and tools. 

Future

Oracle Database 
Appliance 

Upgrade Oracle Database appliances that will be end‐of‐life.
 

Future

Servers Upgrades  Develop specifications for server hardware and software including ability to 
implement greater virtualization. Seek opportunities to standardize operating 
systems, and hardware for greater ease of support. 

Active

Near Field 
Communications 

Implementation of wireless asset management technology.
 

Future

Exchange Upgrades  Upgrade the current version of Exchange which will reach End of Life in 
January 2020.  Upgrading will ensure continuous support and reliable service.   

Future

Enterprise Data 
Management 

Develop an Authority‐wide data architecture that maximizes benefit from 
data capture and ongoing maintenance.  Implement Authority‐wide data 
modeling and management, to standardize data access across multiple 
systems for a consistent view of the Authority across all business units.   

Future

NetScalers  Upgrade the Netscaler hardware on which the XEN Mobile/XEN App/Work 
Space applications reside. 

Future

Telephone System 
Upgrade 

Replace the end‐of‐life PBX telephone system.  The Authority’s current 
hardware cannot be replaced except with refurbished equipment as it is no 
longer being manufactured.  A new system will offer up‐to‐date technology 
with features that are not available in the 20 year old system   

Future
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Sub‐Phase  Scope  Status

Core Switches  Upgrade of existing end‐of‐life hardware. Future

Edge Switches  Upgrade of existing end‐of‐life hardware. Future

Disaster Recovery  Design and implementation of disaster recovery solution. Future

Instrumentation & 
Controls IT 

Design  and  implementation  of  technologies  to  monitor  and  manage  IT 
infrastructure and applications. 

Future

 
 

Expenditure Forecast (in $000s) and Project Status 
 

Total 
Budget 

Payments 
thru FY18 

Remaining 
Balance 

FY19  FY20 FY19‐23 FY24‐28  Beyond 
FY28 

 
$16,602 

 
$5,731 

 
$10,471  $172  $6,004  $10,319 

 
$152  $0 
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IT Infrastucture Program

 
 

Project 
Status  
12/18 

 
35.4% 

Status as % is approximation based on project budget and expenditures.    

 

 
Changes to Project Scope, Budget, and Schedule 
 

Project Cost  Scheduled Completion Date FY19‐23 Spending

 

FY19 

 

FY20 

 

Chge.  FY19  FY20  Chge.  FY19 

 

FY20  Chge. 

$15,754  $16,202  $448  Dec‐22  Dec‐23  12 mos.  $9,789  $10,319  $530 

 
 
Explanation of Changes 
 

 Project  cost,  schedule, and  spending changed due  to updated,  re‐structured, and  re‐scheduled  Information 
Technology Infrastructure initiatives for the next five years. 

 
CEB Impacts 

 

 Annual  incremental  cost  for Storage Upgrades are estimated at $100,000  in FY22; and $101,000  for  the  IT 
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Infrastructure Program in FY22. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 


