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average). It is important to note that MWRA has no statutory or regulatory responsibility for managing
separate stormwater and that this project and its various stormwater elements do not set a precedent for
MWRA to adopt such responsibilities.

In March 2006, MWRA completed construction of the Pleasure Bay storm drain improvements, ending wet
weather discharges to Pleasure Bay Beach and physically removing a dozen storm drain outfalls that had
previously lain across and discharged onto the beach. The project relocated the Pleasure Bay stormwater
discharges to the less sensitive Reserved Channel, which is primarily used as a shipping channel.

BWSC managed design and construction of both the Morrissey Boulevard storm drain (construction
completed July 2009) and the Reserved Channel sewer separation project (design and phased construction
ongoing) under the CSO Memorandum of Understanding and Financial Assistance Agreement, and BWSC
will own the constructed facilities. More information about the completed Morrissey Boulevard storm drain
is presented in Section 6 (“Completed Projects”) of this report. More information about the Reserved
Channel sewer separation project, including work progress, is presented in Section 5.2.

Progress Constructing the Storage Tunnel and Tunnel Related Facilities

As previously reported, on November 30, 2009, MWRA’s tunnel contractor attained substantial completion
of the storage tunnel, the finish work on the main shafts at each end of the tunnel, the CSO and stormwater
diversion structures, associated near-surface piping at each outfail connection to the tunnel, and the CSO and
stormwater diversion structure gate controls. Since then, the tunnel contractor has -continued to work on
punch list items, change orders for certain equipment and controls associated with the CSO and stormwater
diversion structures, and surface restoration.

MWRA’s contractors for the tunnel related facilities, including the 15 million-gallon per day dewatering
pump station at Massport’s Conley Terminal and associated 4,000-foot-long, 24-inch force main and the
below-ground ventilation building, made substantial progress in 2010 and remain on schedule for substantial
completion in May 2011, despite certain work delays and schedule corrections associated with the ventilation
building, described below. The pump station will remove stored flows from the tunnel and direct them
through the force main to the BWSC local sewer system on N Street for delivery to MWRA’s sewer system
and Deer Island Treatment Plant after each storm. A dry-weather pump in the station will routinely drain the
tunnel of any groundwater infiltration that enters through upstream storm drains (stormwater diversion gates
directing flows into the tunnel will be kept in the open position during dry weather and in most storms).
The below-ground ventilation building will continuously pull air from the tunnel into the facility between
storms and as CSO and stormwater flows enter the tunnel during storms. Ventilated air will be treated
through activated carbon units for odor control. This ventilation and odor control approach is intended to
prevent the release of odiferous air into the neighborhood from any part of the tunnel system.

MWRA commenced the construction contract for the $26.9 million dewatering pump station and force main
in May 2009, and the contract is 88% complete as of March 2011. In the first half of 2010, the contractor
completed foundation work for the pump station and the substructure concrete walls for the wet well and the
station, to-grade, and installed the pipe connection from the main tunnel shaft to the pump station wet well.
Since then, the contractor has completed the above and below ground building structures, including the
concrete slab over the “wet area” of the station, the masonry walls, and most of the veneer brick and cast-
stone facing of the building. The contractor has completed the erection and welding of the steel framing for
the roof and has commenced installation of the metal roof panels. The contractor recently commenced
interior painting of ceilings, walls and piping systems. The contractor is also installing yard drainage and
roads and parking areas surrounding the pump station and has commenced construction of a new Massport
access roadway, drainage and lighting around the permanent 1-acre MWRA easement area.
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Following completion of factory tests on the three 7.5-mgd wet-weather related pumps and the 2-mgd dry
weather pump, the contractor received delivery of the pumps on December 9, 2010. All of the pumps are
now fully installed along with the motor control centers, and the contractor is completing the related power
and control panel installations and wiring. The contractor has completed connection to the primary power
source and plans to perform wet testing of the pumps and pump systems later this month. The contractor has
completed the installation of the slide gate in the influent channel between the tunnel shaft and the station
and has commenced installation of the mechanical screens and completed installation of the related local and
remote control panels, Work to install the fire protection, lighting and plumbing is complete and is scheduled
for outside party inspections.

In 2010, the contractor also completed remaining sections of the 3,200-foot 24-inch diameter force main that
passes from Conley Terminal through Marine Park and along Broadway to N Street, as well as the
replacement and upsizing of a BWSC gravity sewer on N Street with 640-foot long, 30-inch diameter PVC
pipe to accommodate the force main flows along with the local neighborhoods’ sanitary flows. The N Street
sewer conveys flows to BWSC’s South Boston Interceptor South Branch, which in turn delivers flows to
MWRA’s Columbus Park Headworks for transport to the Deer Island Treatment Plant. By December 2010,
the contractor completed trench pavement over the new force main and gravity sewer pipes on East
Broadway and N Street. Full-width milling and overlay. of the affected roads and reconstruction of
wheelchair ramps are scheduled to be undertaken in the spring of 2011. The contractor also completed
installation of a 10-inch water main from the new pump station to a water meter pit located on Farragut
Street. : :

MWRA commenced the construction contract for the $5.2 million below-ground tunnel ventilation building
in November 2009, and the contract is 88% complete as of March 2011. Early in 2010, the contractor
installed and tested the foundation piles, placed the sub-grade, and constructed the foundation slab. Later in
2010, the contractor constructed the concrete exterior and interior walls and installed the roof beams and roof
slab. The contractor has since completed application of the waterproof membrane to roof and walls of the
below-ground building and the installation of interior architectural elements, such as frames and doors and
stairs. The contractor has also commenced the painting of interior surfaces and piping systems and the final
backfilling of the building. The contractor continues to install the interior plumbing and fire
protection systems and the electrical conduit, and is preparing to install and wire the motor control center.
The contractor has also begun installation of the HVAC equipment. ~

The contractor has, however, experienced delays with the delivery of the two activated carbon adsorption
vessels for odor control, which must first be factory tested for conformance with the hydraulic performance
criteria in the contract specifications. The contractor received one of the approved vessels, but hydraulic
testing of the vessel at the work site identified problems that are now being corrected in the field. A second
vessel did not satisfy the factory test criteria, and the vendor is fabricating a replacement unit. In addition,
the electrical subcontractor’s work is behind schedule. The general contractor has taken corrective action
and submitted a recovery schedule which complies with the contract completion date but with no spare time.
The general contractor and the electrical subcontractor have expressed commitments to increase their
resources and work hours, including extending work days and adding Saturdays, to support an aggressive
conclusion to the project. After considerable discussion with the contractor, MWRA believes the fabrication
problems with the adsorption vessels and the delays with the electrical work can be resolved by the
contractor to allow completion of the work by May 2011, on schedule.

In parallel with the construction activities, the control systems integrator is nearing completion of the
SCADA programming and initial standard operating procedures. MWRA’s construction management
consultant is drafting training manuals and facility handbooks. The two facility contractors are scheduled to
commence checkout and performance testing of equipment and training of MWRA staff in March 2011 to
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support a complete commissioning of the system in May 2011. MWRA plans to accept ownership of the
facilities and commence start-up operation of the facilities and tunnel by the end of May, in compliance with
Schedule Seven. Once functional use of all facilities is confirmed, BWSC will decommission Outfall
BOS087 and remove the associated surface structure from the shore of Carson Beach. MWRA plans to
perform extensive start-up testing and performance evaluations on tunnel operation for an extended time
period following commissioning toward establishing an optimized operational plan that will provide an
assurance of attainment of the long-term levels of CSO and stormwater control.

e

15 mgd dewatering pump station for the North Dorchester
CSO storage tunnel at Massport’s Conley Terminal

Bay
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Charles River Valley/South Charles Relief Sewer
Gate Controls and Additional Interceptor Connections

Court Milestone - Project Schedule

Commence Design January 2008 January 2008
Submit Report on Additional January 2009 January 2009

Connections
Implement recommended April 2009 There were no recommended
additional connections additional interconinections.
Commence Construction January 2010 MWRA is seeking relief from these
Complete Construction January 2011 milestones.

The Charles River CSO interceptor optimization project was originally proposed by MWRA in 2005 and
incorporated into Schedule Seven in 2006 for the purpose of ensuring an optimized allocation of flow among
the major interceptors related to the Cottage Farm CSO facility (“Cottage Farm™) and related Charles River
CSO outfalls, with the goal of further controlling CSO discharges at these locations to the extent possible.
Any CSO benefits achieved from the interceptor modifications were intended to improve upon, but not be
necessary to attain, the approved long-term level of CSO control for the Charles River.

MWRA commenced the design contract for this project in January 2008. The contract included hydraulic
evaluations of a range of interceptor and gate optimization modifications, preliminary design, and final
design of the specific improvements recommended from the hydraulic evaluations and preliminary design.
The hydraulic evaluations included identification and analysis of alternatives for adding low-cost
interconnections between the MWRA wastewater interceptors along the south side of the Charles River
(including Boston) and the MWRA wastewater interceptors along the north side of the Charles River
(including Cambridge) that could improve the conveyance and/or in-system storage of wet weather flows and
further reduce CSO discharges and volumes.

The interceptors on the south side of the Charles river include the South Charles Relief Sewer (“SCRS”),
which conveys flows to MWRA’s Ward Street Headworks and can overflow to Cottage Farm, and the
Charles River Valley Sewer (“CRVS”), which also conveys flows to the Ward Street Headworks and can
overflow to the South Charles Relief Sewer. The north Charles River interceptors include the North Charles
Metropolitan Sewer and the North Charles Relief Sewer, which together convey flows to the Ward Street
Headworks and can overflow to Cottage Farm. From the evaluations, a decision to incorporate any
additional interconnections between the interceptors into the CSO control plan was to be based on technical
feasibility, low cost, construction impacts, and the ability to meaningfully reduce the frequency and/or
volume of CSO discharge (see Figure 14).

The hydraulic evaluations also included identifying a control strategy for existing gates at two of three
interconnections between the CRVS and the SCRS or otherwise modifying the gates or interconnections to
optimize flow allocation between these interceptors. MWRA anticipated that by modifying the gates or
operating them differently it would be able to implement a low-cost optimization project that would provide
a meaningful reduction to the activation frequency and/or volume of CSO discharge without also causing
adverse impacts along the interceptors and in upstream collection systems in large storms.

By September 2009, MWRA completed the hydraulic evaluations scoped in the contact, as well as
supplemental hydraulic evaluations recommended during the work and evaluation of early results. MWRA
documented its findings in three reports as the study progressed: the Final Hydraulic Modeling Technical
Report, December 2008 (the “Modeling Report”), the Report on Evaluation of Additional Charles River
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Interceptor Connection Alternatives, January 2009, (the “Additional Interconnections Report”) and the
Supplemental Hydraulic Modeling Technical Report, September 8, 2009 (the “Supplemental Modeling
Report”). On October 13, 2009, EPA submitted comments to MWRA on these technical presentations and
findings, and MWRA performed additional evaluations that were presented in a December 14, 2009 response
to EPA. MWRA has since performed additional investigations in support of responses to more recent
questions or requests for additional information from EPA. The responses were also copied to DEP.

Figure 14

SECTION 1644160
LENGTH = 7.200LE
OPE = 0.0004 FYAT,

74

LENGTH » 2,450LF &
< 0.0 FT

VALLEY SEWER (CRVS)

E T KDY e S o5

Additional Interceptor Interconnections

On January 31, 2009, MWRA submitted the Additional Interconnections Report to EPA and DEP in
compliance with Schedule Seven. This report presented MWRA’s analyses and conclusions regarding
the evaluation of creating additional interconnections among the interceptors. The report also included
asummary of MWRA’s progress on its broader interceptor optimization study. The Additional
Interconnections Report presented model results and MWRA’s conclusion from these results that the existing
interceptor interconnections and planned interconnection of the Cottage Farm overflow chambers (now
constructed) are effective and sufficient to optimize the allocation of wet weather flows and that additional
interceptor interconnections would not provide incremental CSO control or other hydraulic benefit.
The report included the following key findings relative to the evaluation of additional interconnections:

e The North Charles Metropolitan Sewer and the North Charles Relief Sewer on the Cambridge (north)
side of the Charles River are interconnected at several locations, and an additional interconnection of
these interceptors would not provide significant hydraulic benefit or a higher level of CSO control.

e The CRVS and the SCRS on the Boston (south) side of the Charles River are interconnected at three
locations, and an additional interconnection of these interceptors would not provide significant hydraulic
benefit or a higher level of CSO control.

e Construction of an interconnection of the North Charles Relief Sewer and .South Charles Relief

Sewer overflow chambers that MWRA completed at the Cottage Farm CSO Facility in June 2009
provides some hydraulic relief, especially for the north side interceptors in Cambridge. Additional
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interconnections or modifications to existing interconnections between these interceptors would not
provide further hydraulic or CSO benefit.

Charles River Valley Sewer/South Charles River Relief Sewer Gate Controls

Following completion of the Modeling Report and submission of the January 2009 report on additional
interconnections, MWRA conducted a series of additional model runs to attempt to find an alternative for
optimizing the allocation of flow between the CRVS and the SCRS that could provide CSO control and flow
velocity benefits without adverse increases in hydraulic grade lines and greater flooding risks in large storms.
These additional evaluations and model results are presented in the Supplemental Modeling Report, which
was submitted to EPA and DEP on September 14, 2009.

From model results that had earlier been presented in the Modeling Report, MWRA concluded that
increasing the weir heights at the CRVS/SCRS interconnections could lower CSO discharges at Cottage
Farm but would also elevate hydraulic grade lines to unacceptable levels and increase flooding risks in large
storms. In the additional evaluations conducted for the Supplemental Modeling Report, MWRA considered
other alternatives that might sustain the CSO benefits without the adverse hydraulic grade line impacts in
large storms. These options, described in the Supplemental Modeling Report, primarily involved revising the
operating protocols for the two existing gates between these interceptors. Various protocols were evaluated
that involved keeping the gates closed in dry weather and in small to moderate storms to attempt to maximize
CSO control, and opening the gates in large storms to maintain needed hydraulic relief and flood control.

In the Supplemental Modeling Report, MWRA concluded that the hydraulic grade line impacts associated
with the earlier recommended high weirs could be avoided by opening the existing gates in advance of
forecasted larger storms. However, the size storm for which the gates would need to be open to avoid
flooding was on the order of a 1-year storm, and having the gates open in this size storm removed most of the
CSO control benefit, because CSO discharges to the Charles River at Cottage Farm and other CSO outfalls
were already controlled to this level. Therefore, opening the existing gates in advance of forecasted larger
storms avoided the risks of flooding but provided little or no CSO benefit.

From the hydraulic evaluations, which are documented in MWRA’s December 2008 Modeling Report,
January 2009 Additional Interconnections Report and September 2009 Supplemental Modeling Report,
MWRA concluded that there is no feasible means to optimize the hydraulic performance of its existing
Charles River interceptors to increase the level of CSO control.

Additional Evaluations in Response to EPA's Comments

On October 13, 2009, EPA submitted comments on the December 2008 Modeling Report, the January 2009
Additional Interconnections Report and the September 2009 Supplemental Modeling Report to MWRA. In a
December 14, 2009 response to EPA's comments, MWRA confirmed the actual baseline (future planned)
conditions in its model as consistent with the long-term CSO control plan and reevaluated certain interceptor
optimization measures and model results specifically questioned in the EPA comments. The results of these
reviews supported MWRA’s earlier conclusions. EPA agreed for the most part, but continued to question, in
comments submitted to MWRA on January 11, 2010, whether some form of real-time control could be
provided at the existing interconnections between the CRVS and the SCRS to further reduce CSO discharges
at Cottage Farm without increasing flooding risk. In response, MWRA conducted a closer evaluation and
providing additional information to EPA on June 15, 2010. This response included additional information on
the alternative means for real-time controls, which had been evaluated in the preliminary design report; the
limited potential for additional CSO control from these controls; and clarification of the risks for system
flooding. '
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On September 9, 2010, MWRA received additional correspondence from EPA in response to MWRA'’s
June 15, 2010, submission, in which EPA continued to seek additional information on the potential to further
improve CSO control by implementing
active controls at the CRVS/SCRS
interconnections. On December 14, 2010,
MWRA sent further correspondence to
EPA and DEP to attempt to clarify the
basis for its conclusion that no feasible
optimization measure can be implemented
and recommending that the project be
deleted from Schedule Seven. In its
December 14 letter, MWRA addressed
existing high-flow level conditions in the
interceptors in large storms and the
potential for any new structural
modification, including static weirs,
adjustable weirs or bending weirs, to
impose further hydraulic restriction at the
interconnections, thereby limiting the
transfer of flow from the CRVS to the SCRS during larger and extreme storms and contributing to higher
hydraulic grade lines in the Charles River Valley Sewer above already threatening levels.

The December 14 letter also summarized the hydraulic model results MWRA previously submitted to EPA
and DEP on the evaluation of control strategies for operating the gates existing in two of the three
interconnections. These evaluations were an attempt to identify the potential for higher CSO control without
adding new structural elements to the interconnections in order to avoid further restricting flow transfer in
large storms. From the gate operating strategy evaluations, MWRA concluded that to avoid water level
impacts, the gates would have to open even in the storms that are predicted to begin to cause CSO discharges
at Cottage Farm under Long-Term Control Plan conditions, removing any CSO benefit.

The December 14 letter also repeated information previously submitted to EPA and DEP that existing flow
levels and system conditions violate the CSO system criteria established by MWRA in 1993 and since used
to optimize the system and reduce CSO discharges at dozens of outfall locations through the region (e.g. the
system optimization plans implemented in 1995-6, the Prison Point facility gate controls implemented in
2007, and the Cottage Farm facility inflow controls completed in 2009.

Conclusion, Recommendation and Related Motion to the Court

MWRA continues to conclude from the results of extensive system data reviews and hydraulic model
evaluations that the interceptor system is operating at maximum conveyance in wet weather and that there is
no feasible means to optimize the gates, the gate controls or the structures at existing interconnections
between the CRVS and the SCRS because any such modification would increase the risk of system flooding,
backups and/or sanitary sewer overflows and would not provide meaningful CSO benefit. MWRA plans to
file a motion by the end of March 2011 with the Federal District Court seeking to amend Schedule Seven by
deleting the April 2009, January 2010 and January 2011 milestones that require implementation of any
recommended improvements.
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5.2 Community Managed Projects

Reserved Channel Sewer Separation

Court Milestone Project Schedule
Commence Design July 2006 July 2006
Commence Construction May 2009 May 2009
Complete Construction December 2015 December 2015

The $67.2 million Reserved Channel Sewer Separation project is intended to minimize CSO discharges and
impacts to the Reserved Channel by separating combined sewer systems in a portion of South Boston
tributary to CSO Outfalls BOS076, BOS078, BOS079 and BOS080 (see Figure 15). Implementation of the
approved sewer separation plan will reduce the number of CSO activations to the Reserved Channel from
37 events to three events in a typical year and reduce total annual CSO volume to the Reserved Channel form
28 million gallons to 1.5 million gallons. The work includes the installation of approximately 35,000 linear
feet of new storm drain, along with an additional 6,500 feet of minor drain primarily to connect catch basins
to the new storm drains. The work also includes the installation or rehabilitation of 17,300 linear feet of
sanitary sewer. To remove enough stormwater inflow from the sewer system and attain the long-term level of
CSO control, many building downspout connections and parking lot drains will also be disconnected from
the sewer and tied into the new storm drains. The project also includes rehabilitating and/or upgrading the
four CSO outfalls to ensure they have the capacity to deliver the separated stormwater flows, as well as
remaining, infrequent CSO flows, to the Reserved Channel for the long term.

The project area encompasses approximately 365 acres of South Boston that comprise the drainage areas
tributary to the four Reserved Channel outfalls. This area is an urban mix of residential properties and
extensive commercial, industrial and recreational land uses primarily along or close to the channel.
East First Street is the primary roadway through the project area and is characterized by heavily congested
utilities and truck traffic primarily associated with transportation of containers from Conley Terminal.

MWRA and BWSC added this project to their CSO Memorandum of Understanding and Financial
Assistance Agreement in June 2006. BWSC is responsible for managing design and construction of the
project and ensuring that CSO control goals and other project objectives are met, and it will own the new
storm drains and upgraded sewers. MWRA is funding design and construction costs pursuant to the
eligibility terms of the agreement. BWSC commenced design in July 2006, in compliance with Schedule
Seven. The design work and construction contracts for the Reserved Channel sewer separation project
follow an approach similar to the South Dorchester Bay and Stony Brook sewer separation projects, with
multiple design packages and construction contracts sequenced over several years.

BWSC proposes nine, phased construction contracts for this project, including four sewer separation
contracts (BWSC Contracts 2, 3A, 3B, and 4), an outfalls rehabilitation contract (BWSC Contract 1), a sewer
cleaning and lining contract (BWSC Contract 5), a downspout disconnection contract (BWSC Contract 6),
and two final paving contracts (BWSC Contracts 7 and 8). '
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Figure 15 Reserved Channel Sewer Separation
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Progress in 2010 and Ongoing Work

BWSC has made substantial progress with design and construction of the project since issuing the
Preliminary Design Report in early 2008. In December 2010, BWSC attained substantial completion of the
$6.9 million first construction contract, which involved the installation of 8,379 linear feet of storm drain,
approximately 3,961 linear feet of minor drain, and 3,372 linear feet of sanitary sewer to separate combined
sewers in a 55-acre area of South Boston approximately bounded by East First Street, Farragut Road, East
Fourth Street and N Street. The work removed stormwater from the local sewers tributary to the upstream
end of BWSC’s South Boston Interceptor, South Branch (“SBI-SB”), with the benefits of 1) reducing CSO
overflows to the Reserved Channel at Outfall BOS080 and 2) reducing surcharging within the SBI-SB and its
overflows to North Dorchester Bay (presently) and the North Dorchester Bay CSO storage tunnel (in the near
future when the tunnel is brought on line).

BWSC also recently made tremendous progress in moving several design packages into construction:

e On November 1, 2010, BWSC issued Notice to Proceed with the $1.2 million construction contract for
roadway resurfacing (Contract 7). The contract completion date is April 19, 2012.

e On November 29, 2010, BWSC issued Notice to Proceed with the $4.0 million construction contract for
rehabilitation of the four CSO outfalls that discharge to the Reserved Channel (Contract 1). The contract
completion date is November 30, 2011.

e On December 16, 2010, BWSC issued Notice to Proceed with the $9.9 million construction contract for
sewer separation in a 33-acre area of South Boston approximately bounded by West First Street,
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G Street, West Broadway and E Street (Contract 3A). The contract completion date is July 31, 2013.
Contract 3A includes the installation of 8,905 linear feet of new drain ranging from 12 to 84 inches
diameter. Approximately 22 new catch basins will be installed, and 76 existing catch basins will be
disconnected from the combined sewer system and reconnected to the new storm drain system.

e BWSC expects to issue a Notice to Proceed with the $10.9 million construction contract for sewer
separation in a 66-acre area of South Boston approximately bounded by East First Street, N Street, East
Third Street and Dorchester Street, and including Elkins Street and Summer Street to the edge of the
Reserved Channel (Contract 3B) soon. Contract 3B includes the installation of 10,840 linear feet of new
drain ranging from 12 to 72 inches diameter. Approximately 14 new catch basins will be installed, and
120 existing catch basins will be disconnected from the combined sewer system and reconnected to the
new storm drain system.

In the meantime, BWSC continues to make progress with its remaining project design packages. BWSC
plans to issue notices to proceed with the remaining four construction contracts sequentially through
April 2013 and complete all work by December 20135, in compliance with Schedule Seven.

66” drain installation in Farragut Rd.
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Brookline Sewer Separation

Court Milestone Project Schedule
Commence Design November 2006 November 2006
Commence Construction November 2008 November 2008
Complete Construction July 2013 July 2013

The $25.7 million Brookline sewer separation project is intended to provide separate sewer and storm drains
for approximately 72 acres of the Town of Brookline that are served by local combined sewers tributary to
MWRA’s Charles River Valley Sewer (see Figure 16). The project goal is to reduce treated CSO discharges
to the Charles River at MWRA’s Cottage Farm Facility. MWRA and the Town of Brookline executed a
CSO Memorandum of Understanding and Financial Assistance Agreement in July 2006 by which Brookline
agrees to manage design and construction of the project and ensure that CSO control goals and other project
objectives are met. Brookline will also own the constructed storm drains and sewers. MWRA is funding the
design and construction costs pursuant to the eligibility terms of the agreement.

The Brookline sewer separation project includes two sewer separation construction contracts managed by the
Town of Brookline, as well as MWRA contracts to inspect and rehabilitate Outfall MWRO10, which will be
used to convey the stormwater removed from Brookline’s combined sewer system to the Charles River
Basin.

Progress in 2010 and Ongoing Work

Brookline completed the $1.4 million Construction Contract 1 in January 2010. This contract involved the
installation of 5,658 linear feet of storm drain in secondary streets on the north and south sides of Beacon
Street. On January 19, 2011, Brookline issued the Notice to Proceed with Construction Contract 2 in the low
bid amount of $16,556,563. This much larger contract includes micro-tunneling for large-diameter sewers at
significant depths along Beacon and Monmouth Streets; installing or rehabilitating smaller-diameter sewers
along Beacon, Monmouth and St. Mary’s Streets; installing storm drains along Beacon, Monmouth and
St. Mary’s Streets, and converting a large-diameter combined sewer to a storm drain along St. Mary’s Street.
Several special structures will be constructed to connect the new town sewers to existing town laterals and to
MWRA’s interceptor system, including the Charles River Valley Sewer and the South Charles Relief Sewer.
Construction Contract 2 has a substantial completion date of January 2013, in advance of the July 2013
milestone in Schedule Seven.

Related to the separation work implemented by Brookline, MWRA plans to clean CSO Outfall MWRO10 to
ensure the outfall has adequate capacity to convey Brookline’s separated stormwater, as well as the existing
BWSC stormwater and infrequent CSO discharges from MWRA’s Charles River Valley Sewer the outfall
currently conveys. Outfall MWRO10 discharges to the Charles River Basin. MWRA completed an internal
inspection of the outfall and an analysis of the sediments in 2010 and is presently preparing a contract for
final design, preparation of specifications, and permitting. It is anticipated that cleaning work will begin in
December 2011 and be complete by August 2012, in advance of the completion of Brookline’s sewer
separation project and the need for the upgraded stormwater discharge capacity.

The Town of Brookline currently anticipates that it will be able to complete construction of the entire project
ahead of the July 2013 milestone in Schedule Seven. When implemented, this project, together with the
other projects added to the CSO control plan for the Charles River by agreement with EPA and DEP in 2006,
is predicted to reduce discharges from the Cottage Farm CSO treatment facility.
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Figure 16

Charles River.--
__.-d"-"'B'a‘Sin

er CSO Control Plan
Brookline Sewer Separation

Total area: 71 acres @

= g
i Already separated areas i
f Contract 1 (1/11/2010 substantial completion) N
‘1 Contract 2 L L LA | §
g_ o ] /u ”K’.:;«) ::uo :4-'»(‘1’}::3{“‘ »




Case 1:85-cv-00489-RGS Document 1746-4 Filed 03/15/11 - Page 17 of 25

Massachusetts Water Resources Authority
Combined Sewer Overflow Control Plan
Annual Progress Report 2610

Alewife Brook CSO Control Plan

Commence Design Commence Construction | Complete Construction
Alewife Brook CSO Project Court Project Court Project Court Project
Milestone | "Schedule | Milestone | Schedule | Milestone | Schedule
CAMO04 Stormwater Outfall and Wetland Jul 07 Mar 11* Jul 09 Mar 13*
Basin (Contract 12)
Jul 98 Jul 98
CAMO004 Sewer Separation Jan 97 Jan 97 Jan 13 Dec 15*
Jul 09 Jul 12
CAM400 Manhole Separation Jul 06 Oct 08 Jul 07 Jan 10 - Jul 08 Mar 11
Interceptor Connection Relief and Floatables
Control at CAM002 and CAM401B and Jul 06 Oct 08 Jan 08 Jan 10 Dec 08 Oct 10
Floatables Control at CAMO001
Control Gate/Floatables Control at Qutfall
MWR003, MWRA Rindge Avenue Siphon « % ' .
Relief, and Interconnection Relief and Apr 09 Apr 12 Nov 10 Jun 14 Jan 12 Aug 13
Floatables Control at Qutfall SOMOIA :

* Pending Cambridge’s acquisition of remaining land easements for Contract 12 and DEP authorization to award.
Background and Description of the Alewife Brook CSO Control Plan

The Alewife Brook CSO control plan is intended to minimize CSO flows to the Alewife Brook primarily by
separating combined sewer systems in parts of Cambridge, but also by upgrading hydraulic capacities at
local connections to MWRA interceptors. A new stormwater outfall and wetland basin will be constructed to
accommodate the separated stormwater flows, prevent any increase in flooding along Alewife Brook, and
provide a level of stormwater treatment. Most of the design and construction work is managed by the City of
Cambridge with MWRA funding, under a Memorandum of Understanding and Financial Assistance
Agreement. Cambridge began construction of the sewer separation plan in July 1998, in accordance with the
recommended plan in the 1997 Facilities Plan/EIR and in compliance with the original set of milestones for
this project in the Court Schedule. Cambridge completed all four of the construction contracts it awarded at
that time. The completed work significantly reduced CSO discharges to the Alewife Brook. Hydraulic model
simulations predict that CSO discharges were reduced from 63 activations and 50 million gallons annual
volume in a typical year to 25 activations and 33 million gallons with these completed contracts.

In 2000, MWRA and Cambridge suspended further design work and construction contract awards related to
the 1997 plan because new information showed that conditions in the Cambridge combined sewer system
were markedly different from conditions assumed in 1997. MWRA and Cambridge determined that
considerably more work, as well as changes to the scope of work, would be necessary to meet the 1997 CSO
control goals for the Alewife Brook. In April 2001, MWRA and Cambridge submitted a Notice of Project
Change for public review recommending an expanded and much more costly sewer separation plan to meet
the goals. The Secretary’s Certificate on the Notice of Project Change, issued in June 2001, required MWRA
and Cambridge to prepare a document responding to all public comments, including comments related to
the feasibility of obtaining necessary federal and state permits and other approvals to build the project.
In May 2003, MWRA and the City of Cambridge submitted the response to MEPA, addressing all public
comments. The Response to Comments was two years in the making and involved extensive interactions
with regulatory agencies, community officials in Arlington, Belmont and Cambridge, the Department of
Conservation and Recreation (DCR) and the public. '
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The Response to Comments also presented a final project plan that incorporated adjustments made during the
public review process to address the various concerns that had been raised. In particular, significant
adjustments were made to Cambridge’s proposed stormwater system and wetland basin to ensure that the
stormwater flows generated by the sewer separation work would have no adverse impact on Alewife Brook
flood elevations and that the wetland basin would contribute to the ecological and recreational goals in
DCR’s Master Plan for the Alewife Reservation. Submission of the Response to Comments document
effectively marked satisfaction and completion of the MEPA review requirements for the Alewife plan,
allowing MWRA and Cambridge to move the projects in the plan into design and construction.

The revised CSO control plan for the Alewife Brook comprises several component projects that were
individually incorporated into the Court Schedule in April 2006. They are shown in Figure 17 and described
in Table 4 below.

Table 4; Alewife Brook CSO Control Plan

. (n .
; Capital Cost Cambridge
Project (millions) Contract No. Benefit

CAMO004 Stormwater Outfall $24.5 12 Convey stormwater flows to wetland system for
and Wetland Basin ’ attenuation and treatment.

. @) Remove large quantities of stormwater from the sewer
CAMO04 Sewer Separation 76.6 | BA8B.9 | o\ tem; eliminate CSO at Outfall CAMOO4.

. Remove stormwater from the sewer system; eliminate

CAMA400 Manhole Separation 5.4 413 CSO at Outfall CAM400.
Interceptor Connection Relief 19 Upgrade connections between Cambridge and MWRA
and Floatables Control ’ systems to provide relief; add floatables control.
MWR003 Control Gate and 37 MWRA Optimize hydraulic conveyance; minimize overflows
Rindge Ave. Siphon Relief ’ Contract while controlling system flooding in large storms.
Total Alewife Brook CSO Plan $112.1

M Total plan cost to be shared by MWRA and the City of Cambridge pursuant to Memorandum of Understanding and Financial
Assistance Agreement.
@ Also includes earlier construction contracts completed by Cambridge. N

Together, these projects are predicted to reduce annual CSO volume to the Alewife Brook by 85% in a
typical year, from 50 million gallons in 1997 to 7.3 million gallons. CSO activations in a typical year will be
reduced from 63 in 1997 to seven. MWRA hydraulic model and water quality model simulations predict that
the recommended control levels will comply with Class B (fishing and swimming) water quality criteria
98.5 percent of the time.

Delays in Implementing the Approved Plan

After completion of MEPA review in 2003, Cambridge updated its preliminary design plans to reflect several
additional project modifications that resulted from MEPA review, public comments and new field
information. Cambridge also updated its design and construction schedules and cost estimates. At the same
time, Cambridge pursued final design of “Contract 12,” which is key to the overall Alewife CSO plan and is
necessary for remaining contracts to move forward. Contract 12 involves construction of the CAM004
wetland basin and new storm drain outfall in the Alewife Reservation, as well as a bending weir structure to
maximize the volume of stormwater that will be directed to the wetland system for treatment and attenuation.
These facilities must be in place to accommodate the stormwater that will be removed from the combined
sewer system and redirected to Alewife Brook.
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In the period 2005 through 2008, Cambridge’s progress on Contract 12 incurred delay from citizens’ appeals
of DEP’s approval of the wetland basin and stormwater outfall pursuant to the Wetlands Protection Act.
Cambridge received a Superseding Order of Conditions for Contract 12 from DEP on March 31, 2005.

The administrative appeal was filed by a group of citizens on April 13, 2005. More than two years into the
appeals process, on June 1, 2007, the Acting Commissioner of DEP issued a final decision sustaining the
Superseding Order of Conditions for Contract 12. The Acting Commissioner's decision was subject to the
petitioners' right to request reconsideration within 30 days. The petitioners filed a motion for reconsideration
on June 12, 2007. On October 16, 2007, DEP issued a decision denying the petitioner’s motion for
reconsideration and again sustaining the Superseding Order of Conditions. On November 14, 2007, the
petitioners appealed this DEP decision in a complaint filed in Massachusetts Superior Court. The complaint
in part requested the Court to enjoin the City of Cambridge from taking any action toward construction of
any portion of the project until the matters of the appeal are resolved. On October 1, 2008, the Court allowed
a Cambridge motion to dismiss the case, and plaintiffs appealed this court decision on December 11, 2008.
The Court subsequently denied a motion for reconsideration on February 27, 2009, and allowed Cambridge’s
motion to dismiss the notice of appeal on May 5, 2009.

In the meantime, the Superseding Order of Conditions remained in effect, allowing MWRA and the City of
Cambridge to move forward to implement Contract 12 and the rest of the Alewife Brook CSO control plan.
Cambridge and MWRA amended their CSO Memorandum of Understanding and Financial Assistance
Agreement (“MOU and FAA”) to replace the 1997 Alewife Brook plan with the revised plan and increase
the MWRA financial assistance amount (MWRA cost share) accordingly. On July 16, 2008, the MWRA
Board of Directors approved an amendment to the MOU and FAA that increased the financial assistance
amount from $21.6 million to $60.0 million, in addition to the $3.4 million that MWRA will separately
spend to implement its MWRO003 Gate and Rindge Avenue Siphon Relief project. The total cost of the
Alewife Brook Sewer Separation plan, including MWRA and Cambridge cost shares, is $110.5 million.
In October 2008, Cambridge resumed design work for three of the five projects that comprise the Alewife
Brook plan: CAM004 stormwater outfall and wetland basin (Contract 12); CAM400 manhole separation
(Contract 13); and interceptor connection relief and floatables control at CAM002 and CAM401B and
floatables control at CAMO001 (Contract 4).

On December 11, 2008, the plaintiffs filed a notice of appeal, which was dismissed in Superior Court on
January 12, 2009, but then re-filed on January 16, 2009, as a motion requesting reconsideration of the
dismissal and relief from judgment. On February 17, 2009, Cambridge filed an opposition to the plaintiff’s
motion for reconsideration together with a motion to dismiss the second notice of appeal. Superior Court
denied the motion for reconsideration on February 27, 2009, and on May 5, 2009, allowed Cambridge’s
motion to dismiss the January 16, 2009 notice of appeal.

Project Schedules and Court Milestones

Design and construction milestones for the five Alewife Brook projects were added to Schedule Seven in
2006 when EPA and DEP approved the regional long-term CSO control plan, and when resolution of the
wetlands appeal seemed imminent. But the appeals process continued through 2007 and into 2008.
Following resolution of the wetlands appeals, Cambridge conducted work in 2008 and 2009 to update its
preliminary design recommendations, including project design and construction requirements and schedules.

In September 2009, MWRA and Cambridge met with EPA and DEP to begin negotiating new schedules with

the Court parties to the Boston Harbor Case to revise certain milestones in Schedule Seven related to the
Alewife Brook projects.
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Figure 17

‘Alewife Brook CSO Control - Revised Plan
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In the proposed milestone changes presented to EPA and DEP then, the new construction schedule for
Contract 12 maintained the original two-year construction duration, but moved the start and end dates out
nine months further than a schedule resulting from the wetlands appeal delay alone, for a total shift of 36
months from the milestones that were (and continue to be) in Schedule Seven. The nine months additional
time was estimated by Cambridge to be necessary to obtain easements and permits for construction,
including private and public property easements, permits for a railroad crossing, and approval by the state
legislature pursuant to Article 97 of the Massachusetts Constitution for work in DCR’s Alewife Reservation.

The schedules proposed in September 2009 for CAM400 Manhole Separation and for Interceptor Relief and
Floatables Controls, both Cambridge implemented, showed revised construction durations - longer and
shorter, respectively - to reflect the complexity of each project. The new schedules also reflected the
decision by Cambridge to combine these projects into one construction contract, for which Cambridge would
stipulate separate project substantial completion dates. The later of the proposed completion dates for these
two projects was 27 months beyond the later construction date for these projects in Schedule Seven, meaning
that the overall schedule for completing these projects was affected only by the wetlands appeal delay.

In Cambridge’s project schedule sequencing, the completion date for CAMO004 Sewer Separation was
dependent on the schedule for Contract 12, so was also pushed out nine months more than the delay caused
by the wetlands appeal alone, for a total of 36 months. MWRA and Cambridge proposed completing this last
Alewife Brook project by December 2015.

Some of the project schedules have since changed for reasons discussed below. MWRA plans to circulate to
the Court parties a motion seeking to amend the Schedule Seven milestones once the construction of
Contract 12 commences and a final schedule for completing the Alewife Brook plan can then be established.

Progress in 2010, Ongoing Work and Schedule Impacts

The City of Cambridge continues to make progress with the implementation of certain projects within
MWRA’s long-term CSO control plan for Alewife Brook, including completion of an interceptor connection
and floatables control project, construction of the CAM400 Manhole Separation project, and design of the
CAMO004 Sewer Separation project. Cambridge has, however, experienced delays in obtaining the remaining
casements needed to issue the Notice to Proceed with construction for the CAM004 stormwater outfall and

wetland basin (Contract 12).

Soon after commencing the design work in October 2008, Cambridge determined that it could effect
technical efficiencies and cost savings by combining two of the Alewife Brook projects — Interceptor
Connection Relief and Floatables Control at CAM002 and CAM401B and Floatables Control (Contract 4)
and CAM400 Manhole Separation (Contract 13) — into one construction package, appropriately called
“Contract 4/13.” The projects are located along and near the same stretch of Alewife Brook Parkway at the
intersection with Massachusetts Avenue. Cambridge completed final design and advertised the combined
contract for construction bids in November 2009. Cambridge issued the Notice to Proceed with
Contract 4/13 on January 26, 2010, in accordance with the schedule for these projects MWRA and
Cambridge had proposed to EPA and DEP in September 2009. Commencement of this construction was a
major milepost in moving the revised Alewife Brook sewer separation plan forward after several years of
delay.

Cambridge attained substantial completion of the Interceptor Relief and Floatables Controls at CAMO002 and
CAM401B and Floatables Control at CAMO001 project in October 2010, in accordance with the Alewife
Brook project schedules MWRA and Cambridge proposed to EPA and DEP in September 2009. ‘This project
included the construction of upgraded connections between Cambridge’s local collection systems tributary to
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CSO outfalls CAM002 and CAM401B and the MWRA interceptors. The project also included the
installation of underflow baffles for floatables control in the CSO regulators associated with these two
outfalls and with Outfall CAMO0O01. The construction work occurred in localized areas in and near the
intersection of Alewife Brook Parkway and Massachusetts Avenue in Cambridge. The project is intended to
increase the hydraulic capacities of the local connections to MWRA’s system thereby reducing the need for
local system relief with the CSO discharges.

As part of the same construction contract, Cambridge expects
to complete the CAM400 Manhole Separation project by
March 31, 2011, also in accordance with the schedules
proposed in 2009. This project involves the replacement of
common storm drain and sewer manholes with separate
manholes and associated piping in the local, mostly residential
streets bounded by Alewife Brook Parkway, Massachusetts
Avenue, Magoun Street and Whittemore Avenue, as well as a
portion of the WR Grace property off Whittemore Avenue.

In addition, Cambridge is making progress with design of the
CAMO004 Sewer Separation project, which it resumed last fall.
Cambridge completed design and construction of initial pieces
of this project by 2002. Remaining work involves the
separation of sewers in large areas near Fresh Pond Parkway
and Huron Avenue that will reduce stormwater flows to
MWRA’s interceptors and allow Cambridge to close Outfall
CAMO04. The separated stormwater flows will be directed
through the CAMO004 stormwater outfall and wetland basin
for detention and treatment before draining into the Little
River and Alewife Brook. Cambridge plans to commence the
first of three construction contracts for the CAM004 sewer
separation project (contracts 8A, 8B and 9) by July 2012, as  New sewet installation along Whittemore Avenue in Cambridge

previously proposed.

Cambridge reports that it has worked diligently to procure the easements, rights of entry, and licenses
required regarding six different property owners in connection with the CAMO004 stormwater outfall and
wetland basin (Contract 12) project. Cambridge has successfully been able to obtain from four of the six
property owners the required easements, rights of entry, licenses, and other approvals necessary in order to
issue the Notice to Proceed with construction of Contract 12. However, Cambridge has been unable to issue
the Notice of Proceed because of continued difficulties in finalizing negotiations with the other two property
owners for the remaining easements on six private property parcels due in part to the fact that the parcels
owned by those two property owners were either foreclosed and/or subject to negotiations for sale.

Regarding work within the Department of Conservation and Recreation’s (“DCR”) Alewife Brook
Reservation, Cambridge had anticipated receiving a state grant of long-term easements and a DCR
construction permit by January 2011. DCR issued the construction permit to Cambridge on February 24,
2011, and Cambridge has indicated to MWRA that given that it now has the construction permit from DCR,
it can issue the Notice to Proceed with Contract 12 once it obtains the remaining private property
easements. In the meantime, DCR, Cambridge, and the Department of Capital Asset Management are
finalizing the language of the long-term Cambridge easements on Commonwealth property that were
approved by the State Legislature and the Governor in August 2010 pursuant to Article 97 of the
Massachusetts Constitution. ’
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Cambridge continues to work with the current and prospective owners of property located at 55 Wheeler
Street and 70 Fawcett Street to secure necessary easements on those properties. In early February 2011, after
many months of negotiation with the property owner of 55 Wheeler Street and 70 Fawcett Street as well as
with the current tenant of 55 Wheeler Street, Cambridge and-the property owner finalized agreed-upon
language of the necessary easements and rights of entry. The property owner has informed Cambridge that it
has forwarded all of the documents to its lender for final approval and to the prospective buyer of 70 Fawcett
Street, who has been kept informed of the impending grant of the easements and rights of entry for the
properties. Cambridge expects to receive the fully executed easements and rights of entry from the property
owner soon.

Regarding necessary easements on private property located at 125, 150, 180 and 180R Cambridge Park
Drive, the City of Cambridge forwarded the draft easements and right of entry to the new owner, Barclays
Bank, in November 2010 and met with Barclays’ counsel immediately thereafter. Barclays raised numerous
questions and issues, the most significant of which related to unrecorded parking easements that existed on
the properties that had not been previously disclosed to Cambridge by the former owner. Cambridge drafted
and forwarded to Barclays a revised right of entry that was intended to address all of Barclays’ concerns
except as to the parking issue. However, Cambridge also had its surveyor conduct an extensive study on the
parking issues and existing easements at the properties, and Cambridge underwent a significant effort in
developing a means by which to avoid the parking issues that Barclays identified by changing the directional
drilling technique used for the Project. The new drilling technique requires the use of less of Barclays’
property and significantly reduces the number of parking spaces needed during construction, thereby
eliminating any parking problems related to construction. In early February, Barclays informed Cambridge
that it was in the process of obtaining appraisals in order to establish a value for the granting of property
rights on the properties and expressed another concern to Cambridge relative to the placement of utilities in
connection with future development on the property. Cambridge thereafter made a proposal to Barclays to
address the future placement of utilities, which appears to have alleviated Barclays’ concerns.

Cambridge hopes to obtain the easements from these remaining two property owners, submit related
documentation to DEP for authorization to award, and issue the Notice to Proceed with construction of
Contract 12 as soon as possible. In addition, Cambridge continues to work with its contractor in reviewing
shop drawings and submittals and purchasing materials to accelerate mobilization once the contract is signed
in an effort to mitigate further delay. Cambridge also continues to plan to condense the construction duration
of the CAMO004 sewer separation project, the last of the Alewife Brook projects, in order to maintain its
previously proposed December 2015 construction completion date. Further delay in securing Contract 12
easements is affecting the start of construction of Contract 12 and may affect the schedules for construction
of the CAMO004 sewer separation project and MWRA’s project for relief of its Rindge Avenue Siphon and
controls at outfalls MWRO003 and SOMO1A. MWRA plans to resume discussions with EPA and DEP
on Cambridge’s proposed schedules for the Alewife Brook projects and related proposed changes to
respective milestones in Schedule Seven once Cambridge issues the Notice to Proceed with construction of
Contract 12.

MWRA Improvements at Outfalls MWR003 and SOM0IA and Rindge Avenue Siphon

While the City of Cambridge will implement most of the projects in the Alewife Brook CSO control plan,
MWRA plans to design and construct one project that includes the elements of the plan dealing directly with
MWRA sewers, an MWRA CSO outfall, and a City of Somerville CSO outfall. This work involves an
automated hydraulic relief gate and associated controls at the overflow weir associated with Outfall
MWRAO003; floatables control for this outfall; relief of a 30-inch MWRA siphon associated with Outfall
MWRO003; and hydraulic relief and floatables control at Qutfall SOMO1A.
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In order for MWRA to finalize design and construct the Control Gate and Floatables Contro! at Outfall
MWRO003 and MWRA Rindge Avenue Siphon Relief project, the City of Cambridge must first complete
construction of the CAMO004 wetland basin and stormwater outfall and preliminary design of the CAMO004
sewer separation project. The sequencing of Contract 12, the CAM004 sewer separation project and the
control gate and floatables control at outfall MWR003 and MWRA Rindge Avenue siphon relief project in
Schedule Seven and in MWRA’s and Cambridge’s currently proposed project schedules is necessary to
avoid cumulative construction impacts and to take account of the system hydraulic conditions predicted from
preliminary design to result from the CAMO004 projects. Design of the CAM004 sewer separation project,
which is currently underway, will provide this information to MWRA and will be incorporated into the
design scope for the control gate and floatables control at outfall MWRO003 and MWRA Rindge Avenue
siphon relief project.

Despite the most recent Contract 12 delay, MWRA continues to plan to commence design of the control gate
and floatables control at outfall MWR003 and MWRA Rindge Avenue siphon relief project in April 2012
and complete construction sometime in 2015. When Cambridge secures the remaining easements and is able
to move forward with construction of the CAM004 wetland basin and stormwater outfall project, MWRA
will finalize its schedule for the commencement and completion of construction of the Control Gate and
Floatables Control at Outfall MWRO003 and MWRA Rindge Avenue Siphon Relief project.
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6. COMPLETED CSO PROJECTS

1. SOMERVILLE BAFFLE MANHOLE SEPARATION

Mystic River

Receiving Water:
Alewife Brook, Upper Mystic River

Completed:
1996

Capital Cost:
$400.000

Description:
Separated common manholes connecting
local sewer and storm drain systems. City
of Somerville performed design and
construction with MWRA financial
assistance.

CSO Control

Water Quality Benefit:
Eliminated CSO discharges at three City of
Somerville outfalls.

CSO Outfalls:
SOMO001, SOM006, SOM007

Frequency of Discharge (typical year):
Before project: 2
With project:  Eliminated

Annual Discharge Volume (typical year):
Before project: 0.04 million gallons
With project:  Eliminated

CSO Reduction by Volume: 100%

2. CONSTITUTION BEACH SEWER SEPARATION

STORNM V. goge
01/11,;41‘1‘

Receiving Water:
Boston Harbor/Constitution Beach

Completed:
2000

Capital Cost:
$3,769,000

Description:
Installed 14,000 linear feet of storm drain
to separate the combined sewer system,
remove stormwater flows from area
sewers, and eliminate CSO discharges to
Constitution Beach, allowing MWRA to
decommission the Constitution Beach
CSO treatment facility.

CSO Control

Water Quality Benefit:
Eliminated CSO discharges to Constitution
Beach to comply with Class B water quality
standards.

CSO Outfalls:
MWR207(BOS002)

Frequency of Discharge (typical year):
Before project: 16 (treated)
With project:  Eliminated

Annual Discharge Volume (typical year):
Before project: 1.35 million gallons
With project:  Eliminated

CSO Reduction by Volume: 100%
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Completed CSO Projects (continued)

Page 2 of 18

3. HYDRAULIC RELIEF AT OUTFALL CAMO005
4. HYDRAULIC RELIEF AT OUTFALL B0S017
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Receiving Water:
CAMO005: Upper Charles River Basin
BOS017: Mystic River/Chelsea
Creek Confluence

Completed:
2000

Capital Cost:
$2,295,000

Description:
CAMO05: In Cambridge, relieved the
40-foot long, 24-inch diameter dry
weather connection between the
CAMO05 regulator and MWRAs
North Charles Metropolitan Sewer
with a 54-inch additional connection.

BOS017: In Charlestown, installed
190 feet of 36-inch diameter pipe in
Sullivan Square to divert two local
(BWSC) combined sewers to a direct
connection with MWRA’s Cambridge
Branch Sewer. In addition, eliminated
a 10-foot long restriction between the
Charlestown and Cambridge Branch
Sewers, adjacent to Sullivan Square.

CSO Control

Water Quality Benefit:
Minimized CSO discharges to meet
B(cso) water quality standards (>95%
compliance with Class B).

CSO OQutfalls;
CAMO005, BOS017

CAMO0S:

Frequency of Discharge (typical year):
Before project: 11
With project: 3

Annual Discharge Volume (typical year):
Before project: 3.8 million gallons
With project:  0.84 million gallons

CSO Reduction by Volume: 78%

BOS017:

Frequency of Discharge (typical year):
Before project: 18
With project: 1

Annual Discharge Volume (typical year):
Before project: 2.5 million gallons
With project:  0.02 million gallons

CSO Reduction by Volume: 99%
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Completed CSO Projects (continued)

5. NEPONSET RIVER SEWER SEPARATION

Receiving Water:
Neponset River

Completed:
2000

Capital Cost:
$2,445,000

Description:
Installed 8,000 linear feet of storm drain to
separate the combined sewer system,
remove stormwater flows from area
sewers, and close CSO regulators,
eliminating CSO discharges at the two
remaining CSO outfalls to the Neponset
River. :

CSO Control

Water Quality Benefit: .
Eliminated CSO discharges to Neponset
River to comply with Class B water quality
standards and protect South Dorchester Bay
beaches (Tenean Beach).

CSO Outfalls:
BOS093, BOS095

Frequency of Discharge (typical year):
Before project: 17
With project:  Eliminated

Annual Discharge Volume (typical year):
Before project: 5.8 million gallons
With project:  Eliminated

CSO Reduction by Volume: 100%

6. CHELSEA TRUNK SEWER REPLACEMENT
7. CHELSEA BRANCH SEWER RELIEF
8. CHE008 OUTFALL REPAIRS

CVERE T SN
EVERETT e

& CBO Outfais

© WMWRA Sewer ieroeptors
- New Instalied P

Receiving Water:
Mystic River/Chelsea Creek Confluence
Chelsea Creek

Completed:
2000-2001

Capital Cost:
$29,778,000

Description:
Replaced 18-inch diameter city-owned
trunk sewer with 30-inch pipe, relieved
MWRA’s Chelsea Branch and Revere
Extension Sewers with 48-inch to 66-inch
diameter pipe, rehabilitated Outfall
CHEOQ08, and installed underflow baffles
for floatables control at all outfalls.

CSO Control

Water Quality Benefit:
Minimized CSO discharges to meet B(cso)
water quality standards (>95% compliance
with Class B).

CSO Outfalls:
CHEO002, CHE003, CHE004, CHE008

Frequency of Discharge (typical year):
Before project: 8
With project: 4

Annual Discharge Volume (typical year):
Before project: 9.0 million gallons
With project: 0.6 million gallons

CSO Reduction by Volume: 93%
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Completed CSO Projects (continued)

9. UPGRADE COTTAGE FARM CSO FACILITY
10. UPGRADE PRISON POINT CSO FACILITY
11. UPGRADE SOMERVILLE MARGINAL CSO FACILITY
12. UPGRADE FOX POINT CSO FACILITY
13. UPGRADE COMMERCIAL POINT CSO FACILITY

Receiving Water: .
LowergCharles River Basin CSO Control
Upper Inner Harbor
Upper Mystic River Water Quality Benefit:
Mystic River/Chelsea Creek Confluence |. Upgrade treatment to meet Class B water
South Dorchester Bay quality criteria, including residual chlorine
limits.
L | Completed:
2001 CSO Outfalls:
MWR201 (Cottage Farm Facility)
Capital Cost: MWR203 (Prison Point Facility)
$22,261,000 MWR205, MWR205A(SOMO007A)
(Somerville Marginal Facility)
Description: MWR209(BOS088/BOS089)
Upgraded chlorine disinfection systems, (Fox Point Facility)
added dechlorination systems, process MWR211(BOS090)
control and safety improvements. (Commercial Point Facility)
These projects improved treatment
performance, with no effect on discharge
frequency or volume.

14. PLEASURE BAY STORM DRAIN IMPROVEMENTS

Receiving Water: .
North Dorchester Bay CSO Control
Completed: Water Quality Benefit:
2006 Eliminated storm water discharges to
) Pleasure Bay Beach.
Capital Cost:
$3,200,000

Description (cont):
Constructed a new storm drain system to
relocate stormwater dischargers from
Pleasure Bay to Reserved Channel.
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Completed CSO Projects (continued)

15. STONY BROOK SEWER SEPARATION

Receiving Water:

LowergCharles River Basin CSO Control
Completed: ) Water Quality Benefit:

2006 Minimizes CSO discharges to meet B(cso)

' water quality standards (>95% compliance

Capital Cost: with Class B).

$44,332,000

CSO Outfalls:

Description: MWRO023 (Stony Brook Conduit)

Installed a total of 107,175 linear feet of
storm drain and sanitary sewer to remove | Frequency of Discharge (typical year):

S stormwater from local sewers serving a Before project; 22
609-acre area in Jamaica Plain, Mission With project: 2
Hill and Roxbury, and disconnected an
already-separated storm drain system Annual Discharge Volume (typical year):
serving an adjacent 548-acre area from the Before project: 44.5 million gallons
sewer system. With project: 0.13 million gallons

CSO Reduction by Volume: 99.7%

16. SOUTH DORCHESTER BAY SEWER SEPARATION

Receiving Water:
South %orchester Bay CSO Control
Completed: Water Quality Benefit:
2007 Eliminated CSO discharges to Savin Hill,
Malibu and Tenean beaches, in compliance
B Capital Cost: with Class B water quality standards.
. $118,723,000 :
. CSO Outfalls:
Description: MWR209 (BOS088/BOS089)
Instalied a total of 150,000 linear feet of MWR211 (BOS090)
storm drain and sanitary sewer to remove
stormwater from local sewers serving a Frequency of Discharge (typical year):
1,750-acre area in Dorchester. Closed all Before project: 20 (treated)
CSO regulators, allowing MWRA to With project:  Eliminated
decommission its Fox Point and
4 Commercial Point CSO facilities. Annual Discharge Volume (typical year):

Before project: 30 million gallons
With project:  Eliminated

CSO Reduction by Volume: 100%
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Completed CSO Projects (continued)

17. FORT POINT CHANNEL SEWER SEPARATION

Receiving Water:
Fort Point Channel

Completed:
2007

Capital Cost:
$12,047,000

Description:
Installed 4,260 feet of storm drain and
4,300 feet of sanitary sewer to remove
stormwater from local sewers serving 55
acres in the Fort Point Channel area.
Raised overflow weirs at outfalls BOS072
and BOS073. Replaced tide gates and
installed underflow baffles for floatables
control at both outfalls.

CSO Control

Water Quality Benefit:
Minimizes CSO discharges to meet B(cso)
water quality standards (>95% compliance
with Class B).

CSO Outfalls:
B0S072, BOS073

Frequency of Discharge (typical year):
Before project: 9
With project: 0

Annual Discharge Volume (typical year):
Before project: 3.0 million gallons
With project: 0.0

CSO Reduction by Volume: 100%

18. REGIONWIDE FLOATABLES CONTROL

19. MWRA FLOATABLES CONTROL AND OUTFALL CLOSING PROJECTS

Receiving Water:
Region-wide

Completed:
2007

Capital Cost:
$1,216,000

Description:
Installed underflow baffles for floatables
controls and closed several regulators and
outfalls,

In March 2000, MWRA closed Qutfalls
MWR021 and MWRO022 to CSO
discharges.

CSO Control

Water Quality Benefit:
Complies with EPA Policy Nine Minimum
Controls requirement to control solid and
floatable material. Eliminated CSO
discharges at certain outfalls.

CSO Outfalls:
Various outfalls system-wide.

CSO Control:
The floatables controls do not affect CSO
discharge frequency or volume.
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Completed CSO Projects (continued)
20. UNION PARK DETENTION/TREATMENT FACILITY
Receiving Water:
Fort Point Channel CSO Control
Completed: Water Quality Benefit:
2007 Provides treatment of Union Park pumping
station discharges to Fort Point Channel to
Capital Cost: meet Class B water quality criteria,
$49,584,000 including residual chlorine limits, and
L lowers discharge frequency and volume with
Description: on-site detention basins.

Added CSO treatment facility to existing
BWSC Union Park Pumping Station with
fine screens, chlorine disinfection,
dechlorination, and 2 million gallons of
detention storage.

CSO Outfall:
BOS 070

Frequency of Discharge (typical year):
Before project: 25 (untreated)
With project: 17 (treated)

Annual Discharge Volume (typical year):
Before project: 132.0 million gallons
With preject:  71.4 million gallons/year

CSO Reduction by Volume: 46%

21.

BOS019 CSO STORAGE CONDUIT

Receiving Water:
Upper Inner Harbor (Little Mystic
Channel)

Completed:
2007

Capital Cost:
$14,288,000

Description:
Installed twin-barrel 10°x17” box conduit
to provide 670,000 gallons of off-line
storage, between Chelsea St. and the
Mystic Tobin Bridge, Charlestown.
Included above-ground dewatering pump
station.

CSO Control

Water Quality Benefit:
Minimizes CSO discharges to meet B(cso)
water quality standards (>95% compliance
with Class B).

CSO Qutfall:
BOSO019

Frequency of Discharge (typical year):
Before project: 13
With project: 2

Annual Discharge Yolume (typical year):
Before project: 4.4 million gallons
With project: 0.6 million gallons

CSO Reduction by Volume: 86%
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Completed CSO Projects (continued)

22. PRISON POINT CSO FACILITY OPTIMIZATION

Receiving Water:
Upper Inner Harbor . CSO Control
Completed: Water Quality Benefit:
2008 Reduces treated CSO discharges to Upper
Inner Harbor.
Capital Cost:
$50,000 CSO OQutfall:
MWR203 (Prison Point Facility)
Description:
Minimizes treated CSO discharges to the Frequency of Discharge (typical year):
Inner Harbor by optimizing the operation Before project: 30 (treated)
of existing facility gates and pumps to With project: 17 (treated)
maximize in-system storage and convey
more flow to Deer Island Annual Discharge Volume (typical year):

Before project: 335 million gallons
With project: 243 million gallons

CSO Reduction by Volume: 27%
(with Bulfinch Triangle Sewer Separation)

23. COTTAGE FARM BROOKLINE CONNECTION AND INFLOW CONTROLS

» e Fam Brookline Conmection and inflow Controls ReceiVin Water:
e Tam e ,,.\\“\ R LowergCharles River Basin CSO Control
N P
N , / | Completed: Water Quality Benefit:
\\» / 2009 Minimizes treated CSO discharges from the
\\ / Cottage Farm CSO Facility to the Lower
Nl e Capital Cost: Charles River Basin,
N $3,186,000 '

§oTTReY CSO0 Qutfall:

P [ Description: MWR201 (Cottage Farm Facility)

E o Optimizes the combined conveyance

? capacity of the two MWRA sewers that Frequency of discharges (typical year):
carry flows across the Charles River by Before project: 7 (treated)
interconnecting overflow chambers With project: 7 (treated)
outside the Cottage Farm CSO facility;
increases this conveyance capacity Annual Discharge Volume (typical year):
by bringing into service a parallel, Before project: 44.5 million gallons
previously unutilized 54-inch diameter With project:  24.0 million gallons
sewer (the “Brookline Connection™).
CSO Reduction by Volume: 46%
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Completed CSO Projects (continued)

24. MORRISSEY BOULEVARD STORM DRAIN

Receiving Water:
North Dorchester Bay

Completed:
2009

Capital Cost:
$36,173,000

Description:
Installed 2,800 linear feet of 12-foot by
12-foot and 8-foot by 8-foot box conduit
for stormwater conveyance, with gated
connection to North Dorchester Bay CSO
Storage Tunnel at upstream end, new
outfall to Savin Hill Cove, and pollution
prevention measures.

CSO Control

Water Quality Benefit:
Maximizes level of stormwater control
along the South Boston beaches by
redirecting some stormwater to Savin Hill
Cove in large storms. '

25. EAST BOSTON BRANCH SEWER RELIEF

Receiving Water:
Boston Harbor and Chelsea Creek

Completed:
2010

. | Capital Cost:
$87,124,000

Description:
Upgraded MWRA’s 115-year-old
interceptor system serving most of East
Boston, using a combination of
construction methods: microtunneling,
pipe-bursting, open-cut excavation and
pipe relining.

CSO Control

Water Quality Benefit:
Minimizes CSO discharges to meet B(cso)
water quality standards (>95% compliance
with Class B).

CSO Outfalls:
BOS003, BOS004, BOS005, BOS009,
BOS010, BOS012, BOS013, BOS014
(BOS006 and BOS007 closed by BWSC)

Frequency of discharges (typical year):
Before project: 31
With project: 6

Annual Discharge Volume (typical year):
Before project: 41.0 million gallons
With project: 8.6 million gallons

CSO Reduction by Volume: 79%
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Com pleted CSO Projects (continued)

26. BULFINCH TRIANGLE SEWER SEPARATION

Receiving Water:
Boston Inner Harbor and Lower Charles
River Basin

Completed:
2010

Capital Cost:

$9,986,000

i v .
.} | Description:

Installed a total of 5,290 feet of storm
drain and sanitary sewer to remove
stormwater from local sewers in a 14-
acre area of Bulfinch Triangle/North
Station, allowing already-separated storm
drains serving an additional 47-acre area
of Government Center to be removed
from the sewer system, as well. Closed
Outfall BOS049 to CSO discharges.

CSO Control

Water Quality Benefit:
Reduces treated CSO discharges from the
Prison Point CSO Facility to Boston
Upper Inner Harbor. Eliminated CSO
discharges at Outfall BOS049 to Lower
Charles River Basin.

CSO Outfalls:
MWR203 (Prison Point Facility) and
BOS049

Frequency of discharges (typical year):
Before project: 18 (treated)
With project: 17 (treated)

Annual Discharge Volume (typical year):
Before project: 281.5 million gallons
With project:  243.0 million gallons

CSO Reduction by Volume: 14%

27. INTERCEPTOR CONNECTION RELIEF AND FLOATABLES CONTROL AT CAM002 AND
CAM401B AND FLOATABLES CONTROL AT CAM001

CAM 002A & B inlet structure-baffic is visible in fromt
of CAM 002A outlet with a steel plate (temporary condition)
bolied on the feft hand wall on the CAM 002B outict.

Receiving Water:

Upgraded the hydraulic capacities of City
of Cambridge connections to MWRA
interceptors and installed underflow
baffles for floatables control.

Alewife Brook CSO Control
Completed: Water Quality Benefit:
2010 Together with other Alewife Brook CSO
projects (not yet complete), minimizes
Capital Cost: CSO discharges and their impacts to meet
$1,207,900 98% compliance with Class B water
quality standards.
Description:

CSO Outfalls:
CAMO002, CAM401B, CAMO001
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7. PLANNED CSO CONTROL EFFORTS IN 2011 AND BEYOND
7.1 Planned Progress and Benefits by Receiving Water
North Dorchester Bay

The North Dorchester Bay CSO control plan for the South Boston beaches comprises five major construction
contracts: MWRA contracts for the CSO storage tunnel, the tunnel dewatering pumping station and force
main, the tunnel ventilation building, and Pleasure Bay storm drain improvements; and a BWSC contract for
the Morrissey Boulevard storm drain. MWRA attained substantial completion of the construction contracts
for the Pleasure Bay storm drain improvements and the CSO storage tunnel in March 2006 and November
2009, respectively. BWSC attained substantial completion of the construction contract for the Morrissey
Boulevard storm drain in July 2009. MWRA plans to complete construction of the remaining two
components - the tunnel dewatering pumping station and force main and the tunnel ventilation building - in
May 2011, in accordance with the completion dates in the contracts and in compliance with Schedule Seven.

The Pleasure Bay storm drain improvements eliminated point source discharges to Pleasure Bay in 2006.
BWSC’s Morrissey Boulevard storm drain is presently collecting stormwater runoff from the adjacent
portion of Morrissey Boulevard, abutting properties, and parts of the Columbia Point area for conveyance
and discharge to Savin Hill Cove.. Completion of the two remaining construction contracts in May 2011 will
allow MWRA to bring the storage tunnel, tunnel facilities, and Morrissey Boulevard storm drain into
integrated service to capture CSO and stormwater flows that presently discharge to the South Boston
beaches. The projects are intended to eliminate CSO discharges up to the 25-year design storm and control
separate stormwater up to the 5-year design storm, with the goal of making beach closings rare events. Once
the storage tunnel and related facilities are brought on-line in May 2011, MWRA plans to conduct extensive
start-up testing and performance evaluations on the tunnel operation with the goal of attaining an optimized
operational plan that will provide assurance of attainment of the long-term levels of CSO and stormwater
control.
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Reserved Channel

BWSC attained substantial completion of the first of nine construction contracts for this project in December
2010, and recently awarded four additional construction contracts. BWSC continues to make final design
progress and plans to award the remaining four construction contracts sequentially, in the period 2011
through 2013. With completion of the nine contracts by December 2015, average annual activations of CSO
overflow to the Reserved Channel are predicted to be reduced from 37 to 3 times per year, bringing them into
compliance with the Class B(cso) water quality standards for thls receiving water, and meeting Class B water
quality standards more than 98% of the time.

____South Dorchoster Bay Sewer Separation

South Dorchester Bay

Since completing the South Dorchester Bay sewer separation
project and closing the related CSO regulators in 2007, BWSC
has monitored the performance of its Dorchester Interceptor and
tributary sewers to determine whether hydraulic conditions during
wet weather are acceptable. BWSC will continue to remove
stormwater inflow (e.g. building downspout connections) from
the sewer system to meet the system’s hydraulic performance
criteria. BWSC awarded a design contract in 2010 that includes
the preparation of plans for additional inflow removal and expects
to continue implementation of these plans until the performance
criteria for BWSC’s Dorchester Interceptor are met and system
flooding risks are mitigated. While this work and related MWRA
funding continue, CSO discharges to South Dorchester Bay are
eliminated.
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Inner Harbor and Fort Point Channel

With completion of the East Boston Branch Sewer Relief project by MWRA in 2010, CSO discharges to the
Inner Harbor and Chelsea Creek from the East Boston outfalls are reduced in compliance with the Class
B(cso) water quality standard. BWSC completed construction of the Bulfinch Triangle sewer separation
project in July 2010, significantly lowering treated CSO discharges to MWRA’s Prison Point CSO treatment
facility, which discharges to the Inner Harbor, immediately downstream of the Charles River Dam. Removal
of stormwater from the sewer system in the Bulfinch Triangle area also relieved CSO conditions at other
outfalls that discharge to the Inner Harbor and the Charles River Basin, and allowed BWSC to close Outfall
BOS049.

For Fort Point Channel, BWSC and MWRA completed the Fort Point Channel sewer separation project and
the Union Park Detention and Treatment Facility in 2007. In November 2010, BWSC commenced
construction for CSO regulator relocation and related sewer separation in the South Bay area (Lower
Dorchester Brook Sewer) which, together with the projects already completed, is intended to attain the long-
term levels of CSO control for the Fort Point Channel. BWSC expects to attain substantial completion of the
Lower Dorchester Brook Sewer contract in July 2011. With this project, CSO discharges are predicted to
meet the Class B(cso) water quality standards for this receiving water and meet Class B standards more than
98% of the time.
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Charles River Basin

The Town of Brookline recently awarded the second and last construction contract for the Brookline sewer
separation project and plans to complete all work by July 2013, in compliance with Schedule Seven. In a
related effort, MWRA is currently developing plans to rehabilitate its Outfall MWRO10 to ensure this outfall
can convey the stormwater flows that will be removed from Brookline’s sewer system. The Brookline sewer
separation project is the last of the Charles River related CSO projects in MWRA’s Long-Term Control Plan.
Separately, the City of Cambridge continues to make progress with its sewer separation projects tributary to
the Charles River, especially in the Cambridgeport area, and these projects will contribute to the predicted
long-term levels of CSO control for the Charles River Basin, which will bring CSO discharges into
compliance with Class B water quality standards more than 98% of the time.

Alewife Brook

Over the next year, Cambridge will continue to make progress with the construction contract it commenced
in January 2010 for Interceptor Connection Relief and Floatables Control at CAMO002 and CAM401B and
Floatables Control at CAMO00! and CAM400 Manhole Separation. The contract is scheduled to be complete
by March 2011. In addition, Cambridge expects to commence the two-year construction contact for the
CAMO004 stormwater outfall and wetland basin in 2011, Cambridge resumed design work in 2010 for sewer
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separation in large neighborhood areas upstream of Outfall CAMO004 that will allow Cambridge to eliminate
CSO discharges at this outfall. The Alewife Brook projects are predicted to reduce average annual CSO
discharge volume to Alewife Brook by 85% and allow attainment of Class B water quality standards more
than 98% of the time, pending the control of other pollution sources.

Spy Pond

FPond

BELMONT

7.2 Annual CSO Discharge Reporting and Performance Tracking

In compliance with its NPDES permit and CSO variances for the Charles River and Alewife Brook/Upper
Mystic River, MWRA reviews facility records, meter data and other system performance indicators and
conducts hydraulic modeling to estimate CSO discharges for all storms that occur each calendar year.
MWRA plans to submit the CSO discharge estimates for 2010 to EPA and DEP by April 30, 2011, in
compliance with variance conditions. MWRA will share the results with its CSO communities to validate
the estimates and coordinate with their own submissions to EPA and DEP, in compliance with similar
reporting requirements in their NPDES permits and CSO variances. MWRA uses the annual CSO discharge
estimates to verify progress in controlling CSO discharges to attain the levels of control in the Long-Term
Control Plan and meet corresponding NPDES permit limits that are the basis for compliance with water
quality standards.
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7.3 Compliance with Schedule Seven Milestones Througﬁ 2020

Schedule Seven in the Federal Court Order includes three CSO milestones in 2011 and 12 CSO milestones in
the years 2012 and beyond. Several of these milestones and certain earlier milestones not met are related to
the Alewife Brook CSO control plan and are the subject of negotiations with the Court parties to revise
these milestones in accordance with updated or anticipated project schedules, as discussed in Chapter 5.
Past milestones not met related to the Charles River Valley Sewer/South Charles River Relief Sewer Gate
Controls (January 2010 and January 2011) are proposed by MWRA to be deleted.

The last CSO milestone date in the Federal Court Order is December 2020, and the last project construction
completion milestone is December 2015. Table 5 identifies the remaining milestones, past Alewife Brook
milestones not met, and MWRA’s plans for compliance. ’

Table 5: Remaining Schedule Seven Milestones and Corresponding Compliance Plans

Milestone
Date

Jul 2007
Mar 2011*

Milestone Description

MWRA, in cooperation with Cambridge, to commence
construction of CAM004 stormwater outfall and
detention basin.

Project Schedule

The City of Cambridge plans to issue the Notice to
Proceed with the construction contract for CAM004
stormwater outfall and wetland basin (“Contract 12”) upon
securing remaining easements and obtaining authorization
to award from DEP.

Jul 2008
Mar 2011*

MWRA, in cooperation with Cambridge, to complete
construction of CAM400) manhole separation.

Contract 4/13, which the City of Cambridge commenced
in January 2010, includes a completion date for the
CAM400 manhole separation work of March 31, 2011.

Apr 2009
Apr 2012*

MWRA to commence design of control gate/floatables
control at outfall MWR003 and MWRA Rindge
Avenue Siphon relief.

Dependent upon construction of Cambridge’s Contract 12.
MWRA plans to establish a new project schedule once
Cambridge has issued Notice to Proceed for CAMO004
stormwater outfall and wetland basin (Contract 12).

Jul 2009
Mar 2013*

MWRA, in cooperation with Cambridge, to complete
construction of CAM004 stormwater outfall and
detention basin.

The City of Cambridge plans to attain substantial
completion of the CAM004 stormwater outfall and
wetland basin two years after Notice to Proceed.

Jul 2009
Jul 2012*

MWRA, in cooperation with Cambridge, to commence
construction of CAM004 sewer separation.

Contract 8A will start on time, The City of Cambridge
plans to commence remaining construction of the
CAMO004 sewer separation project by July 2012.

Jan 2010

MWRA to commence construction of Charles River
Valley Sewer/South Charles River Relief Sewer gate
controls.

MWRA has recommended deletion of the project and
milestone from Schedule Seven.

Nov 2010
Jun 2014*

MWRA to commence construction of control
gate/floatables control at outfall MWR003 and
MWRA Rindge Avenue Siphon relief.

Dependent upon construction of Cambridge’s Contract 12.
MWRA plans to update the project schedule once
Cambridge has issued Notice to Proceed for CAM004
stormwater outfall and wetland basin (Contract 12).

* Current MWRA and Cambridge schedule for Alewife Brook projects.
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Milestone

Milestone Description

MWRA to complete construction of Charles River

Project Schedule

MWRA has recommended deletion of the project and

Jan 2011
Valley Sewer/South Charles River Relief Sewer gate milestone from Schedule Seven.
controls.
Mar 2011 MWRA to submit annual report which describes MWRA submitted the Annual Report for 2010 on
(and every | progress in planning, design, and construction of March 15, 2011.
March thru | each CSO project, and identifies any issues which
Mar 2016) | may interfere with timely completion of any project. MWRA plans to submit annual reports through March
2016.
May 2011 MWRA 1o complete construction of North Dorchester § MWRA attained substantial completion of the storage

Bay storage tunnel and related facilities.

tunnel contract on November 30, 2009. Contract

completion dates for the dewatering pumping station and
force main and the tunnel ventilation building are May 4,
2011, and May 8, 2011, respectively.

=

Jan 2012 MWRA to complete construction of control gate/ Dependent upon construction of Cambridge’s Contract 12.
Aug 2015* | floatables control at outfall MWR003 and MWRA MWRA plans to establish a new project schedule once
Rindge Avenue Siphon Relief Cambridge has issued Notice to Proceed for CAM004
stormwater outfall and wetland basin (Contract 12).
Mar 2012 Submission of Annual Report See Mar 2011
Jan 2013 MWRA, in cooperation with Cambridge, to complete Dependent upon Construction of Cambridge’s Contract
Dec 2015* | construction of CAM004 sewer separation. 12, MWRA and Cambridge plan to complete construction
of CAM004 sewer separation by Dec 20185, as proposed in
2009
Mar 2013 Submission of Annual Report See Mar 2011
Jul 2013 MWRA, in cooperation with BWSC, to complete BWSC completed construction of the Bulfinch Triangle
construction of Bulfinch Triangle sewer separation. sewer separation project in July 2010.
Jul 2013 MWRA, in cooperation with Brookline, to complete The Town of Brookline issued the Notice to Proceed with
construction of Brookline sewer separation. the last contract for Brookline Sewer Separation on
January 19, 2011, and plans to complete the project before
July 2013.
Mar 2014 Submission of Annual Report See Mar 2011
Mar 2015 Submission of Annual Report See Mar 2011
Dec 2015 MWRA, in cooperation with BWSC, to complete BWSC plans to complete the last of nine construction
construction of Reserved Channel Sewer Separation contracts for this project by December 2015. Five
contracts are awarded at this time.
Mar 2016 Submission of Annual Report See Mar 2011

* Current MWRA and Cambridge schedule for Alewife Brook projects.
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Mlll)e:::ne Milestone Description Project Schedule
Jan 2018 MWRA to commence three-year performance MWRA’s Capital Improvement Program includes a three-
assessment of its Long-Term CSO Control Plan. year performance assessment of its Long-Term CSO
The assessment shall include post-construction Control Plan beginning in January 2018.
monitoring in accordance with EPA's Combined
Sewer Overflow (CSO) Policy, 59 Fed. Reg. 18688
(Apr. 19, 1994).
Dec 2020 MWRA to submit results of its three-year MWRA'’s Capital Improvement Program includes

performance assessment of its Long-Term CSO
Control Plan to the EPA and DEP. MWRA to
demonsirate that it has achieved compliance with the
levels of control (including as to frequency of CSO
activation and as to volume of discharge) specified in
its Long-Term CSO Control Plan.

preparation of a report on the results of a three-year
performance assessment of its Long-Term CSO Control
Plan, to be submitted to EPA and DEP by December 2020.

The End
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