
 
 
 
 
 

 
 
May 28, 2021 

 
 
Kathleen A. Theoharides, Secretary  
Executive Office of Energy and Environmental Affairs  
100 Cambridge St, Suite 900 
Attn: MEPA Office 
Boston, MA 02114 

Subject: Quinapoxet Dam Removal 
  Expanded Environmental Notification Form 

West Boylston, Massachusetts  
 

Dear Secretary Theoharides,  
 

The Massachusetts Water Resources Authority (MWRA) is pleased to submit the 
attached Expanded Environmental Notification Form (EENF) for the dam removal and channel 
restoration project of Quinapoxet Dam in West Boylston, Massachusetts. The project team is 
comprised of the MWRA, the Massachusetts Department of Conservation and Recreation 
(MADCR), the Massachusetts Division of Ecological Restoration (MADER), and MWRA’s 
design engineer, SLR International Corporation (SLR). The goals of the project are to restore the 
Quinapoxet River in-stream habitat, enable fish and wildlife passage, maintain public river 
access, maintain flood control, project water quality, ensure climate change resiliency, and 
reduce long-term maintenance costs. The project includes: 1) removal of the obsolete 
Quinapoxet Dam, 2) management of in-stream sediment, 3) construction of an earthen berm to 
separate the main channel from the transfer aqueduct, and 4) construct a pedestrian access path to 
the river’s edge. Removal of the dam and construction of aquatic habitat structures within the 
channel will result in significant ecological benefits.  

 
The Quinapoxet Dam is located on River Road in the town of West Boylston. In 2007, 

GZA conducted a dam safety inspection and determined the dam to be in “fair” condition; 
however, it was also categorized as a “Class II hazard” and an obstruction for fish passage. 
MWRA in association with MADER has elected to pursue dam removal.  

 
The project is categorically included for preparation of an Environmental Impact Report 

(EIR) because it decreases the impoundment capacity of the existing structure (301 CMR 
11.03[3][a][4]), it alters 500 or more linear feet of bank along a fish run or inland bank (301 
CMR 11.03[3][b][1b], and it alters one half or more acres of any other wetlands (310 CMR 
11.03[3][b][1f]). 

 



The project team believes that a full EIR wavier is appropriate in accordance with 301 
CMR 11.11, given that strict compliance with the requirement would result in an undue hardship 
and would not serve to avoid or minimize damage to the environment. Preparation of an EIR will 
not serve to avoid or minimize damage to the environment but will only lengthen the time to 
complete the project, increase costs and increase the potential for future damage to the 
environment.  

 
The proponent respectfully requests a Waiver of the Mandatory EIR, as required, under 

Massachusetts Environmental Policy Act regulations. The project exceeds mandatory EIR 
thresholds, however, as a carefully planned and comprehensive restoration project, the project 
will cause significant benefits to environmental resources as detailed in this filing. The 
subsequent permitting associated with this project will enable additional public and regulatory 
input.  

 
The EENF has been directly forwarded on behalf of the project team by SLR to the 

required state and local entities as well as other interested stakeholders identified on the 
circulation list attached to the document.  

 
Please note in the Environmental Monitor that additional copies may be obtained by 

contacting Aidan Barry at (203) 271-1773 or abarry@slrconsulting.com. An electronic copy of 
the EENF is also available of MWRA’s website at: 
https://www.mwra.com/01news/2021/030121-quinapoxet-dam-notice.html  

 
Should you have any questions or require additional information regarding this 

submission, please contact W. Andrew Greene, US Manager of Water Resources Engineering 
and Project Manager for SLR International Corporation. Mr. Greene can be reached at 
agreene@slrconsulting.com or (203) 271-1773 
 
 
 

Sincerely,  
 
 
 
 

Carolyn Fiore 
Deputy Chief Operating Officer  
Massachusetts Water Resources Authority 

 
 
   



Commonwealth of Massachusetts 
Executive Office of Energy and Environmental Affairs 

Massachusetts Environmental Policy Act (MEPA) Office 
 
 
 

Effective January 2011 

Environmental Notification Form 
For Office Use Only 

EEA#:                               
MEPA Analyst: 

 
The information requested on this form must be completed in order to submit a document    
electronically for review under the Massachusetts Environmental Policy Act, 301 CMR 11.00. 

 
Project Name:  Quinapoxet Dam Removal    
Street Address: River Road 
Municipality: West Boylston Watershed: Nashua 
Universal Transverse Mercator Coordinates: 
404,7859.63E 1,505,642.69N 

Latitude:42.387224 
Longitude:-71.802536 

Estimated commencement date: 10/1/2022 Estimated completion date: 5/30/2023 
Project Type: Dam Removal Status of project design:    60 % complete 
Proponent: Massachusetts Water Resources Authority 
Street Address: 100 First Avenue, Building 39 
Municipality: Boston State: MA Zip Code: 02129 
Name of Contact Person: Matt Sanford 
Firm/Agency: Milone & MacBroom, Inc. Street Address: 99 Realty Drive 
Municipality: Cheshire State: CT Zip Code: 06410 
Phone: 203-271-1773 Fax: 203-272-9733 E-mail: 

msanford@slrconsulting.com 
 
Does this project meet or exceed a mandatory EIR threshold (see 301 CMR 11.03)? 
 Yes  No 
                                                        
If this is an Expanded Environmental Notification Form (ENF) (see 301 CMR 11.05(7)) or a  
Notice of Project Change (NPC), are you requesting: 
 
a Single EIR? (see 301 CMR 11.06(8))                            Yes  No 
a Special Review Procedure? (see 301CMR 11.09)       Yes  No 
a Waiver of mandatory EIR? (see 301 CMR 11.11)        Yes  No 
a Phase I Waiver? (see 301 CMR 11.11)                        Yes  No 
(Note: Greenhouse Gas Emissions analysis must be included in the Expanded ENF.) 
 
Which MEPA review threshold(s) does the project meet or exceed (see 301 CMR 11.03)? 

301 CMR 11.03(3)(a)4., structural alteration of an existing dam that causes an  
expansion of 20% or decrease in impoundment capacity – removal of 250-feet of 
existing dam 
301 CMR 11.03(3)(b)1.b., alteration of 500 or more linear feet of bank along a fish  
run or inland bank – alteration of 2,190 feet of inland bank  
301 CMR 11.03(3)(b)1.f., alteration of one half or more acres of any other wetlands – 
alteration of 0.79 acres of bordering vegetated wetlands 

 
Which State Agency Permits will the project require? 



 - 2 - 

Order of Conditions; 401 Water Quality Certification; Chapter 91 Waterways License; Chapter 
253 Dam Safety Permit; MHC 
 
 
Identify any financial assistance or land transfer from an Agency of the Commonwealth, 
including the Agency name and the amount of funding or land area in acres:  
No land transfers required. Funding source are likely from various agencies and grants. 
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Summary of Project Size 
& Environmental Impacts 

Existing Change Total 

 LAND 
Total site acreage 2.85 acres   

New acres of land altered  0 acres  

Acres of impervious area 0.06 acres 0.04 acres 0.02 acres 

Square feet of new bordering 
vegetated wetlands alteration 

 + 34, 385 SF  

Square feet of new other wetland 
alteration 

 
 

 
0 acres 

 
 

Acres of new non-water dependent 
use of tidelands or waterways 

 
 

 
N/A 

 
 

STRUCTURES 
Gross square footage N/A N/A N/A 

Number of housing units N/A N/A N/A 

Maximum height (feet) N/A N/A N/A 

TRANSPORTATION 
Vehicle trips per day N/A N/A N/A 

Parking spaces N/A N/A N/A 

WASTEWATER 
Water Use (Gallons per day) N/A N/A N/A 

Water withdrawal (GPD) N/A N/A N/A 

Wastewater generation/treatment 
(GPD) 

N/A N/A N/A 

Length of water mains (miles) N/A N/A N/A 

Length of sewer mains (miles) N/A N/A N/A 

 
Has this project been filed with MEPA before?  

 Yes (EEA #                    )   No   
 
Has any project on this site been filed with MEPA before?  

 Yes (EEA #                    )   No 
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GENERAL PROJECT INFORMATION – all proponents must fill out this section 
 
PROJECT DESCRIPTION:   
 
Describe the existing conditions and land uses on the project site:  
 
The Quinapoxet Dam (MA#02523) is located due east of State Route 190 in West Boylston,  
Massachusetts. Adjacent to the dam is the Oakdale Transfer Facility at the outlet of the  
Quabbin Aqueduct. The dam is located upstream of two sediment basins serving the Wachusett 
Reservoir. The first being the Quinapoxet Basin, formed by the railroad causeway, and the  
second, downstream basin is called the Thomas Basin. The current dam acts as a barrier to 
fish passage. The proposed project will restore fish passage through this reach. 
 
The dam impoundment extends approximately 500 feet upstream of the structure. The  
impoundment is shallow and fairly narrow. The rocky cobble bottom river is located within an  
unnumbered FEMA designated floodplain. 
 
The dam includes a 250-foot long, 18-foot high earthen embankment and a 135-foot long,  
6-foot high stone masonry and concrete horseshoe-shaped spillway weir that spans the  
Quinapoxet River from bank to bank: the earthen embankment portion of the dam is adjacent  
to the terminus of MWRA’s Quabbin Aqueduct at the Oakdale Power Station. A concrete  
pool/weir fishway, 86 feet long and 4 feet wide, is located along the northern abutment. 
 
The primary goals of the Quinapoxet River Dam removal project are to remove the Quinapoxet  
Dam, to restore the Quinapoxet River in-stream habitat, enable fish and wildlife passage,   
maintain public river access, maintain flood control, protect water quality, ensure climate  
change resiliency, and reduce long-term maintenance costs 
 
Figure 1 of Appendix A and Sheets EX-1 of the project plans in Appendix B of the report  
provide an overview of existing conditions in the vicinity of the project. Please refer to the  
Supplemental Information Report, Section 2.0, and relevant technical appendices for more  
detailed discussion of existing conditions. 
 
 
Describe the proposed project and its programmatic and physical elements:  
 
NOTE: The project description should summarize both the project’s direct and indirect impacts  
(including construction period impacts) in terms of their magnitude, geographic extent, duration  
and frequency, and reversibility, as applicable.  It should also discuss the infrastructure requirements  
of the project and the capacity of the municipal and/or regional infrastructure to sustain these  
requirements into the future. 
 
The dam was constructed below the pre-existing grade of the riverbed, and material downstream 
of the dam was dredged to create the 9-foot-high drop. As such, removal of the dam will not  
involve the magnitude of sediment management that many dam removals face. Instead, it will  
be native substrate that is to be removed from behind the dam.   
 
The plan includes removal of the wingwalls and spillway as well as cut, fill and grading extending  
approximately 600 feet upstream and fill immediately downstream of the dam. The creation of 
riffles and pools upstream of the existing dam will provide adequate water depths and appropriate  
flow velocities favorable for fish passage. The target fish species are trout and landlocked salmon. 
The channel width will decrease around the impoundment upstream of the dam as well as  
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downstream of the dam. Several vegetated point bars exist downstream of the dam. These point  
bars will be mechanically dredged. The result will be a uniform stream width in the area of the  
existing dam. 
 
Approximately 3,950 cubic yards of material will be removed from the channel. Most of the clean 
dredging sediment, 2,530 cubic yards, will be relocated to the southern bank of the Quinapoxet River. 
The relocation of sediment will be used to formalize an earthen berm between the main channel and  
the Quabbin aqueduct outlet. This action, as well as creating a uniform channel width, will directly  
impact 1490 linear feet of inland banks and decrease the total inland banks within the project site  
by 120 feet. Approximately 1.81 acres of Land under water resource areas will be directly impacted.  
These alterations include the conversion of Land under water into bordering vegetated wetlands.  
There are no direct impacts to bordering vegetated wetlands, however the conversion of land under 
water will result in an additional 0.79 acres of bordering vegetated wetlands. Bordering land subject 
to flooding and riverfront area will increase by 0.62 acres as the channel is reconstructed to a  
uniform width. This will result in portions of land under water are converted to bordering vegetated  
wetlands. Existing conditions within the project site include 2,799 square feet of impervious surface.  
With the removal of the spillway, wingwalls, and concrete fish ladder, and the addition of the walkway  
adjacent to the Quabbin aqueduct Shaft 1 building the proposed impervious surface will be decreased 
to approximately 869 square feet.  
 
All disturbed upland areas will receive a minimum of 6” of topsoil and be seeded with appropriate  
seed mixes. To further restore the watercourse, boulders of various size will be relocated within  
the Quinapoxet River. These boulders will reduce flow velocities and serve as habitat refuge for 
fishery species. These channel improvements have been designed to be sustainable long-term. If 
additional boulders are necessary, they will be obtained via the contractor.  
 
Construction will require temporary and/or permanent impacts to bordering vegetated wetlands, land  
under water, bordering land subject to flooding, and mean annual high water adjacent to and/or within  
Quinapoxet River. It is anticipated that construction will commence October 2022 and be completed  
By May 2023. The removal of the dam will occur in three phases. Phase 1 includes the cofferdamming 
of low flows around the southern portion of the dam and the partial removal of the dam. Phase 2 will 
disassemble the remaining dam, fish ladder, and appurtenances as well as remove the downstream 
islands and reconstruct the channel. Phase 3 will finalize the berm between the reconstructed 
channel and the Quabbin aqueduct outlet. 
 
Figure 1-7 and Sheets SP-4, SP-5, and SP-6 of project plans in Appendix B of the Supplemental  
Information Report provide an overview of the proposed conditions. Please see Supplemental  
Information Report, Section 3.0, for a complete description of proposed activities; Section 5.0 for  
discussion of Construction sequence, water handling during construction, and sediment  
management; and Section 6.0 for a discussion of project impacts to wetlands and waterways. 
 
 
 
Describe the on-site project alternatives (and alternative off-site locations, if applicable), considered  
by the proponent, including at least one feasible alternative that is allowed under current zoning,  
and the reasons(s) that they were not selected as the preferred alternative: 
 
The goals of the project include the restoration of free passage of fish and wildlife, naturalization of  
riverine hydrology, management of sediment during and after construction, and protection of water  
quality. These Goals are to be met by removing the dam and modifying the channel without impacting  
the MWRA and Massachusetts Department of Conservation and Recreation (DCR) water supply  
mission, the operations of the Quabbin Shaft #1 facility, or the downstream Wachusett Reservoir.  
The design team has carefully evaluated several channel design alternatives for achieving the goals  
of the project and include:  
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No Action 
The “do nothing” alternative would leave the Quinapoxet dam in place. Fish passage would  
continue to be blocked. Since this option maintains the status quo and proposes no construction 
or work, it therefore would not necessitate environmental review or permitting.  However, it  
would result in continued impairment of habitat functionality and fragmented river conditions. 

If this alternative were selected it would require the continued maintenance and upkeep of this 
Significant Hazard Class dam which is in fair condition at the time of the latest inspection  performed 
by GZA in 2007 (Appendix I of the Supplemental Information Report). According  
to the inspection report, it is estimated that up to $500,000 would be required for upkeep  
studies, design, and repair work. This cost estimate would include items such as engineering  
costs, removal of sediment immediately upstream of the spillway and repoint the right training  
wall. It does not include the dredging of the entire impoundment nor a reconstruction of the  
fish ladder. 

Upstream Riffle-Pool Channel (Preferred Alternative) 
This alternative includes the removal of the dam and creation of riffles and pools upstream of  
the existing dam. The point bars located downstream of the existing dam will be dredged. The  
sediment material will be relocated to formalize the berm between the Quinapoxet River and  
the Quabbin aqueduct discharge outlet. This alternative would restore free-flowing habitat on  
the Quinapoxet River and provide fish passage. Removal of the dam and reconstruction of the  
channel will provide significant enhancements to the riparian area and to aquatic wildlife and  
water quality while limiting the downstream channel modifications. Wetland functions and values 
will increase as a result of converting open water habitat to palustrine emergent and scrub shrub 
wetlands downstream of the existing dam. This alternative meets all the goals for the restoration  
project and therefore has been selected as the preferred alternative. 

Constant Channel Bed Slope 
This alternative involves the removal of the dam and regrading of the channel bed at a constant 
slope. This alternative was not selected because it does not meet the fish passage goals of the  
project. The proposed flow depth at the upstream portion of the project would match the depth  
with the existing dam at current conditions. The constant slope design would result in high 
velocities through the channel. Both of  these conditions result in conditions that are insufficient  
for fish passage.  

Riffle-Pool Channel 
Implementing a riffle-pool geometry limits upstream grading and extends channel grading  
downstream. The incorporation of these riffles and channel roughness (i.e. boulder clusters) reduces 
predicted velocities through the restored reach. The geometry is similar to the preferred alternative, 
but is focused downstream of the existing dam. Although this alternative reduces the predicted 
velocities as compared with Constant Channel Bed Slope alternative, the proposed grading would  
extend beyond the immediate dam area and would fail to preserve the existing confluence of the  
Quabbin Reservoir Aqueduct and therefore was eliminated from further consideration. 

NOTE: The purpose of the alternatives analysis is to consider what effect changing the parameters 
 and/or siting of a project, or components thereof, will have on the environment, keeping in mind that 
the objective of the MEPA review process is to avoid or minimize damage to the environment to the 
 greatest extent feasible.  Examples of alternative projects include alternative site locations, 
alternative site uses, and alternative site configurations. 
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Summarize the mitigation measures proposed to offset the impacts of the preferred alternative:  
Temporary project impacts will be minimized through construction Best Management Practices  
for water control and erosion and sedimentation.  Permanent mitigation measures involve  
construction of stabilized channel and sustainable riverbanks using a combination of  
bioengineering and biotechnical techniques. The temporary and permanent impacts will be offset by 
the improved ecological benefits including unrestricted fish passage, enhanced aquatic habitat, and  
recreational opportunities. 

If the project is proposed to be constructed in phases, please describe each phase: 
The project will be constructed in three phases.  

Phase 1 will consist of cofferdamming low flows around the southern portion of the dam. The removal 
of a portion of the dam and sediment excavations shall be completed once the work area is isolated  
from the active flow in the Quinapoxet River and fully dewatered.  

Phase 2 involves cofferdamming, diverting water through gravity-fed bypass pipe and pumping low  
flows around the work area, to maintain dry conditions. Phase 2 will require a culvert crossing under 
the temporary construction access road to allow access to the work area. Disassembling of the  
remaining dam, fish ladder, and appurtenances; removal of existing point bars; and construction of  
the new channel can be completed in dry conditions during Phase 2.   

Phase 3 will require cofferdamming of the exit flows from the Oakdale Power Station outlet channel. 
As soon as the exit channel is fully dewatered, installation of fish-deterrent features on the side  
channel can be performed. All discharges from temporary bypass pipes shall end in a plunge pool  
designed to provide a soft landing for out-migrating fish. Once the channel is complete, floodplain  
work outside the wetted portion of the channel can be completed. 

AREAS OF CRITICAL ENVIRONMENTAL CONCERN: 
Is the project within or adjacent to an Area of Critical Environmental Concern? 

Yes (Specify__________________________________)      
No 

if yes, does the ACEC have an approved Resource Management Plan? ___ Yes  ___ No;  
If yes, describe how the project complies with this plan.   
_______________________________________________________  
Will there be stormwater runoff or discharge to the designated ACEC? ___ Yes  ___ No;  
If yes, describe and assess the potential impacts of such stormwater runoff/discharge to the designated ACEC. 
 _________________________________________________ 

RARE SPECIES:  
Does the project site include Estimated and/or Priority Habitat of State-Listed Rare Species?  (see 
http://www.mass.gov/dfwele/dfw/nhesp/regulatory_review/priority_habitat/priority_habitat_home.htm) 

Yes (Specify__________________________________ )      No 

HISTORICAL /ARCHAEOLOGICAL RESOURCES:  
Does the project site include any structure, site or district listed in the State Register of Historic Place 
or the inventory of Historic and Archaeological Assets of the Commonwealth? 

Yes (Specify: Quinapoxet Dam (WBY.905))      No 
If yes, does the project involve any demolition or destruction of any listed or inventoried historic 
or archaeological resources? Yes (Specify:  The project proposes to remove the Quinapoxet Dam (WBY.905).) 

No 
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WATER RESOURCES: 
Is there an Outstanding Resource Water (ORW) on or within a half-mile radius of the project site?  X Yes ___No; 
if yes, identify the ORW and its location. Public Water Supply Watershed – Wachusett Reservoir. 

(NOTE: Outstanding Resource Waters include Class A public water supplies, their tributaries, and bordering 
wetlands;  active and inactive reservoirs approved by MassDEP; certain waters within Areas of Critical 
Environmental Concern, and certified vernal pools.  Outstanding resource waters are listed in the  
Surface Water Quality Standards, 314 CMR 4.00.)  

Are there any impaired water bodies on or within a half-mile radius of the project site?  X Yes ___No; if yes, 
 identify the water body and pollutant(s) causing the impairment: The Quinapoxet River, headwaters, outlet 
Quinapoxet Reservoir, Holden to mouth at inlet Wachusett Reservoir (Thomas Basin), West Boylston, are  
impaired by dewatering. Dewatering is noted as a non-pollutant and TDML is not required. 

Is the project within a medium or high stress basin, as established by the Massachusetts 
Water Resources Commission? X Yes  ___No 

STORMWATER MANAGEMENT: 

Generally describe the project's stormwater impacts and measures that the project will take to comply  
with the standards found in MassDEP's Stormwater Management Regulations: No stormwater impacts 
are proposed by the removal of the dam.  

MASSACHUSETTS CONTINGENCY PLAN: 
Has the project site been, or is it currently being, regulated under M.G.L.c.21E or the Massachusetts Contingency Plan? 
 Yes X No  ___ ; if yes, please describe the current status of the site (including Release Tracking Number (RTN), 
cleanup phase, and Response Action Outcome classification): RTN: 2-14334 - Arsenic was first detected in  
groundwater in October 2001 during a hydrogeological study that was performed to evaluate the feasibility of  
recharging non-contact cooling water from the power station into the subsurface. The MassDEP was notified  
of the release and a Phase I Initial Site Investigation (ISI) was performed. Subsequent sampling confirmed the 
presence of arsenic in groundwater at concentrations exceeding the applicable GW-1 Method 1 cleanup  
standard of 0.05 milligrams per liter (mg/L). The Site was tier classified as Tier II and the Phase I/Trier  
Classification was filed with the MassDEP in May 2003. A combined  Phase II Comprehensive Site  
Assessment (CSA) and Class B-1 Response Action outcome (RAO) statement was filed  with the MassDEP  
on May 31, 2005. The Phase II CSA demonstrated that the following three lines of evidence existed at the Site: 

• No anthropogenic sources (past or current) of arsenic exist on-Site.
• Soil and/or rock at the Site contain arsenic-bearing minerals.
• On-Site geochemical conditions are favorable for arsenic mobilization in groundwater.

The Phase II CSA concluded that arsenic is naturally occurring and not associated with a release of oil or  
hazardous materials (OHM). Since compounds attributed to naturally occurring background conditions are 
not considered torepresent Contaminants of Concern (COC), a condition of “No Significant Risk” exists for 
current and future conditions. Pursuant to 310 CMR 40.1046, the Site was closed with the filing of a Class 
B-1 RAO. As of June 20, 2014, all B-1 RAO are considered to be Permanent Solutions with No Conditions
per 310 CMR 40.1055(1).

Is there an Activity and Use Limitation (AUL) on any portion of the project site? Yes ___ No X;  
if yes, describe which portion of the site and how the project will be consistent with the AUL: _____________________. 

Are you aware of any Reportable Conditions at the property that have not yet been assigned an RTN?  
Yes  ___ No  X ; if yes, please describe:____________________________________ 
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SOLID AND HAZARDOUS WASTE: 

If the project will generate solid waste during demolition or construction, describe alternatives considered  
for re-use, recycling, and disposal of, e.g., asphalt, brick, concrete, gypsum, metal, wood: Concrete, rubble, 
And wood waste will be generated as a result of demolition activities. The construction contracts will  
Specify that these materials be segregated from one another and recycled to the extent feasible. 

(NOTE: Asphalt pavement, brick, concrete and metal are banned from disposal at Massachusetts 
 landfills and waste combustion facilities and wood is banned from disposal at Massachusetts landfills. 
See 310 CMR 19.017 for the complete list of banned materials.) 

Will your project disturb asbestos containing materials? Yes  ___ No  X ;  
if yes, please consult state asbestos requirements at http://mass.gov/MassDEP/air/asbhom01.htm 

Describe anti-idling and other measures to limit emissions from construction equipment: The construction 
contracts will stipulate that the contractors abide by all anti-idling laws. 

DESIGNATED WILD AND SCENIC RIVER: 

Is this project site located wholly or partially within a defined river corridor of a federally 
designated Wild and Scenic River or a state designated Scenic River? Yes ___ No X ; 
 if yes, specify name of river and designation:  

If yes, does the project have the potential to impact any of the “outstandingly remarkable”  
resources of a federally Wild and Scenic River or the stated purpose of a state designated Scenic River? 
Yes  ___ No  ___ ; if yes, specify name of river and designation: _____________;  
if yes, will the project will result in any impacts to any of the designated “outstandingly remarkable”  
resources of the Wild and Scenic River or the stated purposes of a Scenic River.   
Yes  ___ No  ___ ; 
 if yes,describe the potential impacts to one or more of the “outstandingly remarkable” resources or 
stated purposes and mitigation measures proposed. 

http://mass.gov/dep/air/asbhom01.htm
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ATTACHMENTS: 

All cross-referenced materials refer to their location in the Supplemental Information Report 

1. List of all attachments to this document. See Table of Contents.
2.

3.. 

4 

U.S.G.S. map (good quality color copy, 8-½ x 11 inches or larger, at a scale of 1:24,000) 
indicating the project location and boundaries. See Figure 2-1 in Appendix A of the 
Supplemental Information Report.
Plan, at an appropriate scale, of existing conditions on the project site and its immediate 
environs, showing all known structures, roadways and parking lots, railroad rights-of-way, 
wetlands and water bodies, wooded areas, farmland, steep slopes, public open spaces, and 
major utilities. See Figures 1-1 and 2-2 in Appendix A of the Supplemental Information 
Report and Sheets SP-1, SP-2, SP-3, and SP-4 in Appendix B.
Plan, at an appropriate scale, depicting environmental constraints on or adjacent to the 
project site such as Priority and/or Estimated Habitat of state-listed rare species, Areas of 
Critical  Environmental Concern, Chapter 91 jurisdictional areas, Article 97 lands,
wetland resource area delineations, water supply protection areas, and historic resources 
and/or districts. See Figures 1-1 and 2-2 in Appendix A of the Supplement Information 
Report. Sheets of the project plans in Appendix B, and Historical and Archaeological 
Resources Correspondence in Appendix E of the same report.

5. Plan, at an appropriate scale, of proposed conditions upon completion of project (if 
construction of the project is proposed to be phased, there should be a site plan showing 
conditions upon the completion of each phase). See Figure 2-6 in Appendix A of the 
Supplemental Information Report and Sheets SP-6, CP-1, CP-2, in Appendix B of the same 
report.

6. List of all agencies and persons to whom the proponent circulated the ENF, in accordance 
with 301 CMR 11.16(2). See Appendix G of the Supplemental Information Report.

7. List of municipal and federal permits and reviews required by the project, as applicable. See 
Table 1-1 in Supplemental Information Report.
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LAND SECTION – all proponents must fill out this section 
 
I.  Thresholds / Permits 

A.  Does the project meet or exceed any review thresholds related to land (see 301 CMR 11.03(1) 
___ Yes X No; if yes, specify each threshold: 

 
II. Impacts and Permits  

A.  Describe, in acres, the current and proposed character of the project site, as follows: 
Existing  Change  Total   

Footprint of buildings   ________ ________ ________     
Internal roadways     ________ ________ ________     
Parking and other paved areas  ________ ________ ________     
Other altered areas   ________ ________ ________     
Undeveloped areas   ________ ________ ________     
Total: Project Site Acreage  ________ ________ ________     
 

B. Has any part of the project site been in active agricultural use in the last five years?  
 ___ Yes X No; if yes, how many acres of land in agricultural use (with prime state or 
 locally important agricultural soils) will be converted to nonagricultural use? 

 
C. Is any part of the project site currently or proposed to be in active forestry use? 
  ___ Yes X No; if yes, please describe current and proposed forestry activities and 
 indicate whether any part of the site is the subject of a forest management plan approved by 
 the Department  of Conservation and Recreation: 

 
D.  Does any part of the project involve conversion of land held for natural resources purposes in 
 accordance with Article 97 of the Amendments to the Constitution of the Commonwealth to 
 any purpose not in accordance with Article 97? ___ Yes X No; if yes, describe: 

 
E.  Is any part of the project site currently subject to a conservation restriction, preservation 
 restriction, agricultural preservation restriction or watershed preservation restriction? ___ 
 Yes X No; if yes, does the project involve the release or modification of such restriction?  
 ___ Yes ___ No; if yes, describe: 

 
F.  Does the project require approval of a new urban redevelopment project or a fundamental change 
 in an existing urban redevelopment project under M.G.L.c.121A?  ___ Yes X No; if yes, 
 describe: 

 
G.  Does the project require approval of a new urban renewal plan or a major modification of an 
 existing urban renewal plan under M.G.L.c.121B? Yes ___ No X; if yes, describe: 

 
     III. Consistency 

A. Identify the current municipal comprehensive land use plan  
 Title: West Boylston, Massachusetts Master Plan Date: 2005 
 

B. Describe the project’s consistency with that plan with regard to: 
1) economic development 
The removal of the Quinapoxet dam will restore the watercourse and passage for 
important fishery species such as landlocked salmon and trout. Such improvements will 
increase recreational opportunities that will benefit the community. 
 
2) adequacy of infrastructure  
The plan vision includes a focus on naturalization of the river and improving ecological 
values of the surrounding area. Dam removal will remove several components of the 
infrastructure to allow the Quinapoxet River to flow unobstructed. Enhancing the 
accessibility of public facilities is another goal of the plan. Installation of walkways will 
contribute to this goal. 
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           3)   open space impacts 

The primary goal of the project is to improve the ecological health and quality of wildlife 
habitat within the Quinapoxet River corridor. Removal of the Quinapoxet dam and 
naturalizing the channel will improve fish passability and connectivity of the open space 
to adjacent developed areas.  
 
3) compatibility with adjacent land uses 
It will have no impact on the suitability of the surrounding land uses and will enhance 
general access to public open space amenities. 

 
C. Identify the current Regional Policy Plan of the applicable Regional Planning Agency (RPA) 

 RPA: Central Massachusetts Regional Planning Commission 

 Title: Land Use Priority Process Summary Date: December 2014 

D. Describe the project’s consistency with that plan with regard to: 
1) economic development  
The removal of the Quinapoxet dam will improve the naturalization of the Quinapoxet 
River and improve fish passability. Enhancing the ecological health and connectivity of the 
Quinapoxet River will increase recreational and tourism opportunities such as fishing. The 
project therefore supports the economic development goals of enhancing existing districts 
and encouraging redevelopment. 
 
2)  adequacy of infrastructure  
The goal of the plan is to protect water quality. The removal of the Quinapoxet Dam will 
maintain water quality flowing through the Quinapoxet River into the Wachusett Reservoir. 
 
3)  open space impacts  
The project is consistent with this plan, which seeks to preserve open space. The 
naturalization and channel improvements to the Quinapoxet River meet the goals of the 
Central Massachusetts Regional Planning Commission plan. 
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RARE SPECIES SECTION 

 
I.  Thresholds / Permits  

A.  Will the project meet or exceed any review thresholds related to rare species or habitat (see 
 301  CMR 11.03(2))?  ___ Yes X No; if yes, specify, in quantitative terms: 

  
  (NOTE: If you are uncertain, it is recommended that you consult with the Natural Heritage and 

 Endangered Species Program (NHESP) prior to submitting the ENF.) 
 

 B.  Does the project require any state permits related to rare species or habitat?   ___ Yes X  No 
 
C.  Does the project site fall within mapped rare species habitat (Priority or Estimated Habitat?) in the 
 current Massachusetts Natural Heritage Atlas (attach relevant page)?  ___ Yes X No. 
 
D.  If you answered "No" to all questions A, B and C, proceed to the Wetlands, Waterways, and 
 Tidelands Section.  If you answered "Yes" to either question A or question B, fill out the 
 remainder of the Rare Species section below. 

 
II.   Impacts and Permits 

A.   Does the project site fall within Priority or Estimated Habitat in the current Massachusetts Natural 
 Heritage Atlas (attach relevant page)?  ___ Yes ___ No.  If yes,   

1.  Have you consulted with the Division of Fisheries and Wildlife Natural Heritage and 
Endangered Species Program (NHESP)?  ___Yes ___No; if yes, have you received a 
determination as to  whether the project will result in the “take” of a rare species?  ___ 
Yes ___ No; if yes, attach the letter of determination to this submission. 
 

 2.  Will the project "take" an endangered, threatened, and/or species of special concern in 
 accordance with M.G.L. c.131A (see also 321 CMR 10.04)?  ___ Yes ___ No; if yes, provide 
 a summary of proposed measures to minimize and mitigate rare species impacts 

 
3.  Which rare species are known to occur within the Priority or Estimated Habitat?  
 
4.  Has the site been surveyed for rare species in accordance with the Massachusetts 
Endangered Species Act?  ___ Yes ___ No 
 
4.  If your project is within Estimated Habitat, have you filed a Notice of Intent or received an 
Order of Conditions for this project?  ___ Yes ___ No; if yes, did you send a copy of the 
Notice of Intent to the Natural Heritage and Endangered Species Program, in accordance 
with the Wetlands Protection Act regulations?  ___ Yes ___ No 
 

 
B.  Will the project "take" an endangered, threatened, and/or species of special concern in 
 accordance with M.G.L. c.131A (see also 321 CMR 10.04)?  ___ Yes  ___ No; if yes, 
 provide a summary of proposed measures to minimize and mitigate impacts to significant 
 habitat: 
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WETLANDS, WATERWAYS, AND TIDELANDS SECTION 

 
I.  Thresholds / Permits  

A.  Will the project meet or exceed any review thresholds related to wetlands, waterways, and 
tidelands (see 301 CMR 11.03(3))?  X Yes ___ No; if yes, specify, in quantitative terms: 
301 CMR 11.03(3)(a)4., structural alteration of an existing dam that causes an expansion of 20% 
or decrease in impoundment capacity – removal of 250-feet of existing dam. 
301 CMR 11.03(3)(b)1.b., alteration of 500 or more linear feet of bank along a fish run or inland  
bank – alteration of 2,190 feet of inland bank. 
301 CMR 11.03(3)(b)1.f., alteration of one half or more acres of any other wetlands – alteration  
of 1.81 acres of land under water, 0.62 acres of riverfront area, 0.62 acres of bordering land  
subject to flooding. 
 

 
B.  Does the project require any state permits (or a local Order of Conditions) related to wetlands, 
waterways, or tidelands?   X Yes ___ No; if yes, specify which permit: 
Order of Conditions, 401 Water Quality Certificate, Chapter 253 Dam Safety Permit, and Chapter 91 
Waterways License 

 
C.  If you answered "No" to both questions A and B, proceed to the Water Supply Section.  If you 
answered "Yes" to either question A or question B, fill out the remainder of the Wetlands, 
Waterways, and Tidelands Section below. 

 
II. Wetlands Impacts and Permits 

A. Does the project require a new or amended Order of Conditions under the Wetlands Protection 
Act (M.G.L. c.131A)?  X Yes ___ No; if yes, has a Notice of Intent been filed? ___ Yes X No; if 
yes, list the date and MassDEP file number: ______; if yes, has a local Order of Conditions been 
issued?  ___ Yes ___ No; Was the Order of Conditions appealed?  ___ Yes ___ No.  Will the 
project require a Variance from the Wetlands regulations? ___ Yes X No. 

 
B. Describe any proposed permanent or temporary impacts to wetland resource areas located on 

the project site: 
 

The project meets the definition of an Ecological Restoration Project as defined in 310 CMR 
10.04 and as further clarified in subsequent sections of the Wetlands Protection Act (WPA) 
regulations. It is understood that such projects “may result in the temporary or permanent loss of 
Resource Areas and/or the conversion of one Resource Area to another where such loss is 
necessary to the achievement of the project’s ecological restoration goals” [(310 
CMR10.53(4)(b)]. Impacts to wetland resource areas are described in further detail in the 
attached Supplemental Information Report Section 6.0. Conversions of wetland types, such as 
the conversion of LUW to BVW proposed in this project, are expressly anticipated under 310 
CMR 10.53(4)(b). Note that permanent impacts will generally result in an increase in the 
functional benefits of the overall wetland system and that temporary impacts to jurisdictional 
wetlands are necessary to achieve the restoration goals of the project 

 
C.   Estimate the extent and type of impact that the project will have on wetland resources, and 
indicate whether the impacts are temporary or permanent: 

 
 Coastal Wetlands   Area (square feet) or  Temporary or 
      Length (linear feet) Permanent Impact? 
 
 Land Under the Ocean   N/A   N/A 
 Designated Port Areas   N/A   N/A 
 Coastal Beaches   N/A   N/A 
 Coastal Dunes      N/A   N/A 
 Barrier Beaches    N/A   N/A 
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 Coastal Banks    N/A   N/A 
 Rocky Intertidal Shores   N/A   N/A 
 Salt Marshes    N/A   N/A 
 Land Under Salt Ponds   N/A   N/A 
 Land Containing Shellfish  N/A   N/A 
 Fish Runs    N/A   N/A 
 Land Subject to Coastal Storm Flowage N/A   N/A 
 
 Inland Wetlands (Direct Impacts*) 
 Bank (lf)*                          __1,490 lf________   ____Permanent_____ 
 Bordering Vegetated Wetlands  __+34,384 sf______       ____Permanent_____ 
 Isolated Vegetated Wetlands  __N/A__________  ____N/A___________ 
 Land under Water*      __79,060 sf (1.81 acres) ____Permanent_____ 
 Isolated Land Subject to Flooding __N/A__________  ____N/A___________ 
 Bordering Land Subject to Flooding*    __27,050 sf (0.62 acres) ____Permanent___________ 
 Riverfront Area*      __27,050 sf (0.62 acres) ____Permanent______ 

 
 

 D.  Is any part of the project:  
  1.  proposed as a limited project?  ___ Yes X No; if yes, what is the area (in sf)?____ 
  2.  the construction or alteration of a dam?  X Yes ___ No; if yes, describe: 
  This project will remove the Quinapoxet dam to improve fish passage. 
  3.  fill or structure in a velocity zone or regulatory floodway? __Yes X No 
  4.  dredging or disposal of dredged material?  X Yes ___ No; if yes, describe the volume  
  of dredged material and the proposed disposal site: Approximately 3,950 cubic yards will be 
  dredged. On-site re-use is estimated to be 2,530 of the 3,950 cubic yards to be dredged.  
  The additional 860 cubic yards of clean sediments will be disposed of offsite. 
  5.  a discharge to an Outstanding Resource Water (ORW) or an Area of Critical  

   Environmental Concern (ACEC)?  X* Yes ___ No 
  *Discharge is the placement of rock to the watercourse to ensure channel stability 

 6.  subject to a wetlands restriction order?  ___ Yes X No; if yes, identify the area (in sf): 
 7.  located in buffer zones?  X Yes ___No; if yes, how much (in sf): 124,146 sf (2.85 acres)  

 
 
     E.  Will the project: 

         1.  be subject to a local wetlands ordinance or bylaw?  X Yes ___ No 
         2.  alter any federally-protected wetlands not regulated under state law?  ___ Yes X No; if  
   yes, what is the area (sf)? 

 
 
III. Waterways and Tidelands Impacts and Permits 

 A. Does the project site contain waterways or tidelands (including filled former tidelands) that are 
 subject to the Waterways Act, M.G.L.c.91?  X Yes ___ No; if yes, is there a current Chapter 91  
 License or Permit affecting the project site?  ___ Yes X No; if yes, list the date and license or 
 permit number and provide a copy of the historic map used to determine extent of filled   
 tidelands:  
 

C. Does the project require a new or modified license or permit under M.G.L.c.91? X Yes ___ No; if 
yes, how many acres of the project site subject to M.G.L.c.91 will be for non-water-dependent 
use?   Current   0.003   Change +0.017   Total 0.20 

     If yes, how many square feet of solid fill or pile-supported structures (in sf)?  726 SF 
 
C. For non-water-dependent use projects, indicate the following:  

  Area of filled tidelands on the site: N/A 
  Area of filled tidelands covered by buildings: N/A 
  For portions of site on filled tidelands, list ground floor uses and area of each use:  
  N/A 
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  Does the project include new non-water-dependent uses located over flowed tidelands?  
  Yes ___ No X 
  Height of building on filled tidelands: N/A 
 
  Also show the following on a site plan: Mean High Water, Mean Low Water, Water- 
  dependent Use Zone, location of uses within buildings on tidelands, and interior and  
  exterior areas and facilities dedicated for public use, and historic high and historic low  
  water marks. 

 
 D. Is the project located on landlocked tidelands?  ___ Yes  X No; if yes, describe the project’s  
  impact on the public’s right to access, use and enjoy jurisdictional tidelands and describe  
  measures the project will implement to avoid, minimize or mitigate any adverse impact: 
 
 E. Is the project located in an area where low groundwater levels have been identified by a  
  municipality or by a state or federal agency as a threat to building foundations? ___Yes  
  X No; if yes, describe the project’s impact on groundwater levels and describe   
  measures the project will implement to avoid, minimize or mitigate any adverse impact: 
 
 F. Is the project non-water-dependent and located on landlocked tidelands or waterways or  
  tidelands subject to the Waterways Act and subject to a mandatory EIR? ___ Yes X  
  No;  
  (NOTE: If yes, then the project will be subject to Public Benefit Review and   
  Determination.) 
 
 G. Does the project include dredging? X Yes      No; if yes, answer the following questions: 
  What type of dredging? Improvement X Maintenance ___ Both ____   
  What is the proposed dredge volume, in cubic yards (cys): 2,876 cys 
  What is the proposed dredge footprint 720 length (ft) 65 width (ft) 2.15 depth (ft);  
  Will dredging impact the following resource areas? 

Intertidal     Yes__      No X; if yes, ___ sq ft 
Outstanding Resource Waters Yes X      No__; if yes, 46,800 sq ft   
Other resource area (i.e. shellfish beds, eel grass beds)  Yes__    No X; if yes __ 
sq ft 

  If yes to any of the above, have you evaluated appropriate and practicable steps  
  to: 1) avoidance; 2) if avoidance is not possible, minimization; 3) if either   
   avoidance or minimize is not possible, mitigation?  

Yes the project team has evaluated appropriate and practicable steps for 
avoidance, minimization, and mitigation. Please see preliminary design 
report.     

  If no to any of the above, what information or documentation was used to support 
   this determination? 
 Provide a comprehensive analysis of practicable alternatives for improvement dredging in 
  accordance with 314 CMR 9.07(1)(b).  Physical and chemical data of the  
  sediment shall be included in the comprehensive analysis.  
  See Section 2.5 of the Supplemental Information Report. 

  Sediment Characterization 
   Existing gradation analysis results?  X Yes ___No: if yes, provide results. 
   See Appendix C in the Supplemental Information Report. 

  Existing chemical results for parameters listed in 314 CMR 9.07(2)(b)6? X Yes  
   ____No; if yes, provide results. 
  See Appendix C of the Supplemental Information Report. 
 Do you have sufficient information to evaluate feasibility of the following management  
  options for dredged sediment?   If yes, check the appropriate option.   
  

   Beach Nourishment ___ 
   Unconfined Ocean Disposal ___ 
   Confined Disposal: 
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    Confined Aquatic Disposal (CAD) ___ 
    Confined Disposal Facility (CDF) ___ 
   Landfill Reuse in accordance with COMM-97-001 ___ 
   Shoreline Placement ___ 
   Upland Material Reuse X 
   In-State landfill disposal____ 
   Out-of-state landfill disposal ____ 
   (NOTE: This information is required for a 401 Water Quality Certification.) 

 
IV. Consistency: 

A.  Does the project have effects on the coastal resources or uses, and/or is the project located 
within the Coastal Zone? ___ Yes X No; if yes, describe these effects and the projects consistency 
with the policies of the Office of Coastal Zone Management: 

 
B.  Is the project located within an area subject to a Municipal Harbor Plan?  ___ Yes X No; if yes, 
identify the Municipal Harbor Plan and describe the project's consistency with that plan: 
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WATER SUPPLY SECTION 

 
I.  Thresholds / Permits 

A.   Will the project meet or exceed any review thresholds related to water supply (see 301 CMR 
11.03(4))?  ___ Yes X No; if yes, specify, in quantitative terms: 

 
B.  Does the project require any state permits related to water supply?  ___ Yes X No; if yes, 
specify which permit: 

 
C.  If you answered "No" to both questions A and B, proceed to the Wastewater Section.  If you 
answered "Yes" to either question A or question B, fill out the remainder of the Water Supply Section 
 below. 
 

II. Impacts and Permits 
A. Describe, in gallons per day (gpd), the volume and source of water use for existing and proposed 
activities at the project site:     

       Existing  Change  Total   
          Municipal or regional water supply  ________ ________ ________     

          Withdrawal from groundwater  ________ ________ ________     
 Withdrawal from surface water   ________ ________ ________     

          Interbasin transfer    ________ ________ ________   
    
 (NOTE: Interbasin Transfer approval will be required if the basin and community where the proposed 

 water supply source is located is different from the basin and community where the wastewater 
 from the source will be discharged.)     

 
B.  If the source is a municipal or regional supply, has the municipality or region indicated that there 
is adequate capacity in the system to accommodate the project? ___ Yes ___ No 

  
 C.  If the project involves a new or expanded withdrawal from a groundwater or surface water 
 source, has a pumping test been conducted?  ___ Yes ___ No; if yes, attach a map of the drilling 
 sites and a summary of the alternatives considered and the results. ______________ 
 

D.  What is the currently permitted withdrawal at the proposed water supply source (in gallons per 
day)?            Will the project require an increase in that withdrawal? ___Yes  ___No; if yes, then how 
much of an increase (gpd)? ____________________ 
 
E.  Does the project site currently contain a water supply well, a drinking water treatment facility,    
water main, or other water supply facility, or will the project involve construction of a new facility?  
___ Yes ___No.  If yes, describe existing and proposed water supply facilities at the project site: 

 
      Permitted Existing  Avg Project Flow Total 
      Flow  Daily Flow 
 Capacity of water supply well(s) (gpd) _______ ________ ________ ________     

         Capacity of water treatment plant (gpd) _______ ________ ________ ________     
 
 
F.  If the project involves a new interbasin transfer of water, which basins are involved, what is the 
direction of the transfer, and is the interbasin transfer existing or proposed? 

 
 G.  Does the project involve:  

  1.   new water service by the Massachusetts Water Resources Authority or other agency of 
  the Commonwealth to a municipality or water district?  ___ Yes ___ No 

2. a Watershed Protection Act variance?  ___ Yes ___ No; if yes, how many acres of 
alteration?  

3.   a non-bridged stream crossing 1,000 or less feet upstream of a public surface drinking 
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water supply for purpose of forest harvesting activities?  ___ Yes ___ No 
 
III. Consistency 
  Describe the project's consistency with water conservation plans or other plans to enhance water 

 resources, quality, facilities and services: 
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WASTEWATER SECTION 

 
I.  Thresholds / Permits 

A.   Will the project meet or exceed any review thresholds related to wastewater (see 301 CMR 
11.03(5))?  ___ Yes X No; if yes, specify, in quantitative terms: 

 
B.  Does the project require any state permits related to wastewater?  ___ Yes X No; if yes, specify 
which permit: 

 
C.  If you answered "No" to both questions A and B, proceed to the Transportation -- Traffic 
Generation Section.  If you answered "Yes" to either question A or question B, fill out the remainder 
of the  Wastewater Section below. 

 
II. Impacts and Permits 
 A. Describe the volume (in gallons per day) and type of disposal of wastewater generation for 

 existing and proposed activities at the project site (calculate according to 310 CMR 15.00 for septic 
 systems or 314 CMR 7.00 for sewer systems):  

  
  
       Existing  Change  Total  
  
 Discharge of sanitary wastewater  ________ ________ ________     
 Discharge of industrial wastewater  ________ ________ ________     
 TOTAL      ________ ________ ________     

  
       Existing  Change  Total   
 Discharge to groundwater   ________ ________ ________     
 Discharge to outstanding resource water   ________ ________ ________     

          Discharge to surface water   ________ ________ ________     
  Discharge to municipal or regional wastewater 
  facility     ________ ________ ________     

 TOTAL      ________ ________ ________     
 
 
 B.  Is the existing collection system at or near its capacity?  ___ Yes ___ No; if yes, then describe 

 the measures to be undertaken to accommodate the project’s wastewater flows: 
 
 
C.  Is the existing wastewater disposal facility at or near its permitted capacity? ___ Yes___ No; if 
yes, then describe the measures to be undertaken to accommodate the project’s wastewater flows:  
 

 
D.  Does the project site currently contain a wastewater treatment facility, sewer main, or other 
wastewater disposal facility, or will the project involve construction of a new facility?  ___ Yes  
 ___ No; if yes, describe as follows: 
 

      Permitted Existing  Avg Project Flow Total 
        Daily Flow 
 Wastewater treatment plant capacity  
 (in gallons per day)   _______ ________ ________ ________     
         

 
E.  If the project requires an interbasin transfer of wastewater, which basins are involved, what is the 
direction of the transfer, and is the interbasin transfer existing or new?   
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(NOTE: Interbasin Transfer approval may be needed if the basin and community where wastewater 
will be discharged is different from the basin and community where the source of water supply is 
located.)  

 

F.  Does the project involve new sewer service by the Massachusetts Water Resources Authority 
(MWRA) or other Agency of the Commonwealth to a municipality or sewer district?  ___ Yes ___ No 

 
  

G.  Is there an existing facility, or is a new facility proposed at the project site for the storage, 
treatment, processing, combustion or disposal of sewage sludge, sludge ash, grit, screenings, 
wastewater reuse (gray water) or other sewage residual materials?    ___ Yes ___ No; if yes, what is 
the capacity (tons per day): 

        
       Existing  Change  Total   
 Storage      ________ ________ ________     
 Treatment     ________ ________ ________     
 Processing     ________ ________ ________     
 Combustion     ________ ________ ________     
 Disposal     ________ ________ ________ 
 

H.  Describe the water conservation measures to be undertaken by the project, and other 
wastewater mitigation, such as infiltration and inflow removal. 

 
III. Consistency 

A. Describe measures that the proponent will take to comply with applicable state, regional, and 
local plans and policies related to wastewater management: 

 
B. If the project requires a sewer extension permit, is that extension included in a comprehensive 

wastewater management plan?  ___ Yes ___ No; if yes, indicate the EEA number for the plan 
and whether the project site is within a sewer service area recommended or approved in that 
plan:  
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TRANSPORTATION SECTION (TRAFFIC GENERATION) 
 
I.  Thresholds / Permit 
 A. Will the project meet or exceed any review thresholds related to traffic generation (see 301 CMR 

  11.03(6))?  ___ Yes X No; if yes, specify, in quantitative terms: 
 
 B.  Does the project require any state permits related to state-controlled roadways? ___ Yes X 

 No; if yes, specify which permit: 
 
 C.  If you answered "No" to both questions A and B, proceed to the Roadways and Other 

 Transportation Facilities Section.  If you answered "Yes" to either question A or question B, fill out 
 the remainder of the Traffic Generation Section below. 

 
II. Traffic Impacts and Permits 
 A. Describe existing and proposed vehicular traffic generated by activities at the project site: 

       Existing  Change  Total   
  Number of parking spaces  _______ ________ _______     
  Number of vehicle trips per day  ________ ________ ________     
  ITE Land Use Code(s):   ________ ________ ________     
 

B.  What is the estimated average daily traffic on roadways serving the site? 
  Roadway   Existing  Change  Total 

  1.  ___________________  ________ ________ ________     
  2. ____________________  ________ ________ ________    
  3. ____________________  ________ ________ ________    
 
 
 C.  If applicable, describe proposed mitigation measures on state-controlled roadways that the  
  project proponent will implement:   
  
 D.  How will the project implement and/or promote the use of transit, pedestrian and bicycle facilities 
  and services to provide access to and from the project site?   
 

C. Is there a Transportation Management Association (TMA) that provides transportation demand 
management (TDM) services in the area of the project site?  ____ Yes ____ No; if yes, describe 
if and  how will the project will participate in the TMA: 

 
D. Will the project use (or occur in the immediate vicinity of) water, rail, or air transportation 

facilities? ____ Yes ____ No; if yes, generally describe: 
 
E. If the project will penetrate approach airspace of a nearby airport, has the proponent filed a 

Massachusetts Aeronautics Commission Airspace Review Form (780 CMR 111.7) and a Notice 
of Proposed  Construction or Alteration with the Federal Aviation Administration (FAA) 
(CFR Title 14 Part 77.13, forms 7460-1 and 7460-2)? 

 
 
III. Consistency 
 Describe measures that the proponent will take to comply with municipal, regional, state, and federal 

 plans and policies related to traffic, transit, pedestrian and bicycle transportation facilities and 
 services: 
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TRANSPORTATION SECTION (ROADWAYS AND OTHER TRANSPORTATION 
FACILITIES) 

 
I.  Thresholds  

 A.  Will the project meet or exceed any review thresholds related to roadways or other 
transportation facilities (see 301 CMR 11.03(6))?  ___ Yes X No; if yes, specify, in quantitative 
terms: 

 
B.  Does the project require any state permits related to roadways or other transportation 
facilities?  ___ Yes X No; if yes, specify which permit: 
 
C.  If you answered "No" to both questions A and B, proceed to the Energy Section.  If you 
answered "Yes" to either question A or question B, fill out the remainder of the Roadways Section 
below. 
 

II. Transportation Facility Impacts 
  A.  Describe existing and proposed transportation facilities in the immediate vicinity of the project 

  site: 
         

 
  B.  Will the project involve any 

  1.  Alteration of bank or terrain (in linear feet)?    ____________ 
  2.  Cutting of living public shade trees (number)?    ____________ 
  3.  Elimination of stone wall (in linear feet)?   ____________ 
 
III. Consistency -- Describe the project's consistency with other federal, state, regional, and local plans 

 and policies related to traffic, transit, pedestrian and bicycle transportation facilities and services,  
 including consistency with the applicable regional transportation plan and the Transportation 
 Improvements Plan (TIP), the State Bicycle Plan, and the State Pedestrian Plan: 
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ENERGY SECTION 

 
I.  Thresholds / Permits  

A. Will the project meet or exceed any review thresholds related to energy (see 301 CMR 11.03(7))?       
___ Yes X No; if yes, specify, in quantitative terms: 

 
B.  Does the project require any state permits related to energy?  ___ Yes X No; if yes, specify 
which permit: 

 
C.  If you answered "No" to both questions A and B, proceed to the Air Quality Section.  If you 
answered "Yes" to either question A or question B, fill out the remainder of the Energy Section            
 below. 

 
 
II. Impacts and Permits 
 A. Describe existing and proposed energy generation and transmission facilities at the project site: 
        Existing Change  Total  
 Capacity of electric generating facility (megawatts) ________ ________ ________ 

 Length of fuel line (in miles)    ________ ________ ________  
 Length of transmission lines (in miles)   ________ ________ ________  

 Capacity of transmission lines (in kilovolts)  ________ ________ ________ 
 
 B. If the project involves construction or expansion of an electric generating facility, what are: 
  1.  the facility's current and proposed fuel source(s)? 
  2.  the facility's current and proposed cooling source(s)? 

 
C.  If the project involves construction of an electrical transmission line, will it be located on a new, 
unused, or abandoned right of way? ___Yes ___No; if yes, please describe: 

 
 D.  Describe the project's other impacts on energy facilities and services: 

 
III. Consistency  
      Describe the project's consistency with state, municipal, regional, and federal plans and policies for 

 enhancing energy facilities and services: 
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AIR QUALITY SECTION  
 
I.  Thresholds 

A.  Will the project meet or exceed any review thresholds related to air quality (see 301 CMR                  
11.03(8))?  ___ Yes X No; if yes, specify, in quantitative terms: 
 
B.   Does the project require any state permits related to air quality?  ___ Yes X No; if yes, specify 
which permit: 
 
C.   If you answered "No" to both questions A and B, proceed to the Solid and Hazardous Waste 
Section.  If you answered "Yes" to either question A or question B, fill out the remainder of the Air       
 Quality Section below. 

 
II. Impacts and Permits 

A.  Does the project involve construction or modification of a major stationary source (see 310 CMR 
7.00, Appendix A)? ___ Yes ___ No; if yes, describe existing and proposed emissions (in tons           
 per day) of: 

 
       Existing  Change  Total 
 
  Particulate matter    ________ ________ ________ 
  Carbon monoxide   ________ ________ ________ 
  Sulfur dioxide    ________ ________ ________ 
  Volatile organic compounds   ________ ________ ________ 
  Oxides of nitrogen   ________ ________ ________ 
  Lead     ________ ________ ________ 
  Any hazardous air pollutant  ________ ________ ________ 
  Carbon dioxide    ________ ________ ________ 

 
 B.  Describe the project's other impacts on air resources and air quality, including noise impacts: 

 
III. Consistency 
 A.  Describe the project's consistency with the State Implementation Plan: 

 
B.  Describe measures that the proponent will take to comply with other federal, state, regional, and 
local plans and policies related to air resources and air quality: 
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SOLID AND HAZARDOUS WASTE SECTION 

 
I.  Thresholds / Permits 

A.  Will the project meet or exceed any review thresholds related to solid or hazardous waste (see 
301 CMR 11.03(9))?  ___ Yes X No; if yes, specify, in quantitative terms: 

 
B.  Does the project require any state permits related to solid and hazardous waste?  ___ Yes X 
No; if yes, specify which permit: 

 
C.  If you answered "No" to both questions A and B, proceed to the Historical and Archaeological 
Resources Section.  If you answered "Yes" to either question A or question B, fill out the                   
 remainder of the Solid and Hazardous Waste Section below. 

 
II. Impacts and Permits 

A.  Is there any current or proposed facility at the project site for the storage, treatment, processing, 
combustion or disposal of solid waste? ___ Yes ___ No; if yes, what is the volume (in tons per day) 
of the capacity: 

     Existing  Change  Total   
  Storage   ________ ________ ________     
  Treatment, processing ________ ________ ________     
  Combustion  ________ ________ ________     
  Disposal  ________ ________ ________     

 
B.  Is there any current or proposed facility at the project site for the storage, recycling, treatment or 
disposal of hazardous waste? ___ Yes ___ No; if yes, what is the volume (in tons or gallons per day) 
of the capacity: 

 
     Existing  Change  Total   
  Storage  ________ ________ ________     
  Recycling  ________ ________ ________     
  Treatment  ________ ________ ________     
  Disposal  ________ ________ ________     
 

C. If the project will generate solid waste (for example, during demolition or construction), describe 
alternatives considered for re-use, recycling, and disposal: 

 
D.  If the project involves demolition, do any buildings to be demolished contain asbestos?                   
       ___ Yes ___ No 

 
 E.  Describe the project's other solid and hazardous waste impacts (including indirect impacts): 

 
 
III. Consistency 
       Describe measures that the proponent will take to comply with the State Solid Waste Master Plan: 
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HISTORICAL AND ARCHAEOLOGICAL RESOURCES SECTION 

 
I.  Thresholds / Impacts 

A.  Have you consulted with the Massachusetts Historical Commission? X Yes ___ No; if yes, attach 
correspondence.   
See Appendix E of the Supplemental Information Report for cultural resources correspondence. 
 
For project sites involving lands under water, have you consulted with the Massachusetts Board of 
Underwater Archaeological Resources? X Yes ____ No; if yes, attach correspondence 
 
B.  Is any part of the project site a historic structure, or a structure within a historic district, in either 
case listed in the State Register of Historic Places or the Inventory of Historic and Archaeological 
Assets of the Commonwealth?   X Yes ___ No; if yes, does the project involve the demolition of all or 
any exterior part of such historic structure?  X Yes ___ No; if yes, please describe: The dam 
structure (ID WBY.905) and the aqueduct (ID WBY.907) are listed as historical places. The project 
will fully removal the dam structure. 

 
C.  Is any part of the project site an archaeological site listed in the State Register of Historic Places 
or the Inventory of Historic and Archaeological Assets of the Commonwealth?    ___ Yes X No; if 
yes, does the project involve the destruction of all or any part of such archaeological site? ___ Yes 
___ No; if yes, please describe:  

 
D.  If you answered "No" to all parts of both questions A, B and C, proceed to the Attachments and 
Certifications Sections.  If you answered "Yes" to any part of either question A or question B, fill out 
the remainder of the Historical and Archaeological Resources Section below. 
 

 
II. Impacts  

Describe and assess the project's impacts, direct and indirect, on listed or inventoried historical and 
archaeological resources: 
The Quinapoxet dam is a man-made structure along Quinapoxet River. The dam is located just 
upstream of the two sediment basins, the Quinapoxet and Thomas, that are adjacent to the 
Wachusett Reservoir. Sedimentation and water quality would not be impacted by the removal of the 
dam. The design would seek to remove the dam and modify the channel to enhance the ecological 
health of the river and promote fish passability. 

 
 
III. Consistency  
  Describe measures that the proponent will take to comply with federal, state, regional, and local 

 plans and policies related to preserving historical and archaeological resources: 
 An assessment of the historical and archaeological importance of the Quinapoxet dam site was 
 conducted by the Archeological & Historical Services, Inc. (AHS) Cultural Resource Management. 
 The findings are currently pending. 
 

 A project notification form was submitted to the MHC on October 6, 2020. Resources from these 
 agencies will be taken into account during advancement of project design plans. 
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1. INTRODUCTION 
 

The Quinapoxet River Dam removal project is a joint effort by multiple state agencies that will achieve 
considerable environmental goals including, but not limited to restoration of the Quinapoxet River in- 
stream habitat, enabling fish and wildlife passage, maintaining public river access, maintaining flood 
control, protecting water quality, ensuring climate change resiliency, and reducing long-term 
maintenance costs. The project includes: (1) removal of the Quinapoxet Dam, (2) management of in- 
stream sediment, (3) construction of an earthen berm to separate the main channel from the transfer 
aqueduct, and (4) construction of a pedestrian access path to the river's edge. The project team is made 
up of the Massachusetts Water Resources Authority (MWRA), the Massachusetts Department of 
Conservation and Recreation (MADCR), and the Massachusetts Division of Ecological Restoration 
(MADER). 

 
The Quinapoxet Dam is owned by the MADCR Division of Water Supply Protection (MADWSP), and it 
was constructed in  the early 1900s as part of the Wachusett Reservoir construction project. The existing 
dam is a 250-foot-long, 18-foot-high earthen embankment and stone masonry structure. The stone 
masonry and concrete arched spillway is 135 feet long and 9 feet high. The earthen embankment 
portion is limited to the southern abutment, adjacent to the granite block Quabbin Reservoir transfer 
aqueduct station (See Figure 1-1). A concrete pool/weir type of fishway is located along the northern 
abutment and appears to  be in good condition; however, this type of fishway structure is poorly suited 
for the fish species living in the reservoir. 

 
A dam removal feasibility study was completed by Milone & MacBroom, Inc. (MMI) in June 2016 (see 
Appendix C – Basis of Design). After completing an evaluation of alternative dam removal and channel 
improvement strategies, MADCR and MWRA selected full dam removal and channel modifications to be 
the preferred alternative to achieve the project's environmental goals. 

 
The proposed design has been developed to minimize negative impacts associated with removing the 
dam and to enhance the wetland resource areas within the project site. The technical basis for the 
preferred alternative as presented in this Expanded Environmental Notification Form (EENF) is described 
in detail in a document entitled "Quinapoxet Dam Removal Project Quinapoxet River Preliminary 
Design," provided as Appendix B. Sections of this report are reprinted in this EENF for ease of review for 
the required circulation list while readers interested in more in-depth detail are encouraged to access 
additional information in the technical appendices. 

 
Activities associated with replacements, repairs, or removals of dams typically involve several 
environmental permits or review processes due to their intersection with water bodies. Further, many 
obsolete dams can be considered locally historic and/or have sensitive archeological resources within or 
adjacent to the structure, so consultation with state and local historic commissions is required. 
Correspondence with the Massachusetts Historical Commission (MHC) is underway and all appropriate 
historical and archaeological investigations will be performed. 
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There is no proposed filing with the MADWSP that is typically required under 313 Code of 
Massachusetts Regulations (CMR) 11.05(6) since MADWSP is a project proponent. Table 1-1 provides a 
summary of anticipated permits and environmental review processes associated with the project. 

 
The proposed Quinapoxet Dam removal will exceed the Mandatory Environmental Impact Report (EIR) 
review threshold criteria defined by 301 CMR 11.03(3)(a)4: structural alteration of an existing dam that 
causes an expansion of 20% or decrease in impoundment capacity; 301 CMR 11.03(3)(b)1.b: alteration 
of 500 or more linear feet of bank along a fish run or inland bank; and 301 CMR 11.03(3)(b)1.f: alteration 
of one half or more acres of any other wetlands. The documentation provided herein is submitted to 
support the EENF and to request a full waiver of the requirement for an EIR for this removal of a dam 
that limits wildlife and fish passage. Justification for the waiver requested is provided in Section 1.1: 
Request for Waiver, below. 

 
Table 1-1 Summary of Anticipated Environmental Reviews and Permits 

 

Entity Permit or Review Process Comments 

MEPA Secretary's Certificate/Record of 
Decision 

• Several thresholds triggered. EENF required requesting 
a waiver from a Mandatory EIR. 

DCR/Office of 
Dam Safety Chapter 253 Permit(s) • For alterations to a jurisdictional dam structure 

DEP 401 Water Quality Certificate and 
Dredging 

• Required due to in-water dredging activities for both 
dam removal/channel reconstruction 

 
DEP 

 
Chapter 91 License 

• Potentially required for construction of earthen berm 
located between Quinapoxet River and the Quabbin 
Reservoir transfer aqueduct 

West Boylston 
Conservation 
Commission 

 
Order of Conditions under Town of 
West Boylston Wetland Protection 
Act Rules and Regulations 

• Required for alterations to various state jurisdictional 
wetland resource areas necessary for dam removal and 
bank stabilization 

USACE Clean Water Act Section 404 • General Permit #23 (Aquatic Habitat Restoration, 
Establishment & Enhancement Activities) 

MHC Section 106 Review • Concurrent with Section 404 review process 

MEPA = Massachusetts Environmental Policy Act 
DCR = Department of Conservation and Recreation 
DEP = Department of Environmental Protection 
USACE = United States Army Corps of Engineers 
MHC = Massachusetts Historical Commission 



The Massachusetts Water Resources Authority 3 May 2021  
Expanded Environmental Notification Form Supplemental Information Report 

 

 

1.1 REQUEST FOR WAIVER 
 

Due to the project resulting in the structural alteration of an existing dam that causes a decrease in its 
impoundment capacity [301 CMR 11.03(3)(a)4)], the project is categorically included for preparation of 
an EIR. The project also exceeds several other MEPA review thresholds as follows: 

 
• 301 CMR 11.03(3)(b)1.b., alteration of 500 or more linear feet of bank along a fish run or 

inland bank 
• 301 CMR 11.03(3)(b)1.f., alteration of ½ or more acres of any other wetlands 

This EENF requests a full waiver of this EIR requirement. 

The project team is seeking a full EIR waiver in accordance with 301 CMR 11.11 given that  strict 
compliance with the requirement would result in an undue hardship and would not serve to avoid  or 
minimize damage to the environment. It is anticipated that project implementation will be funded by 
limited public funds. Parties involved will not realize any private financial gain associated with the 
project. Preparation of an EIR will not serve to avoid or minimize damage to the environment but will 
only lengthen the time to complete the project, increase costs, and increase the potential for future 
damage to the environment. A project delay may increase project design costs and impact 
implementation fundraising. The specific regulatory rationale for the Waiver Request includes the 
following: 

 
301 CMR 11.11(1): Compliance with the requirement to prepare an EIR would (a) 
result in undue hardship for the proponent and (b) not serve to avoid or minimize 
Damage to the Environment. Project partners have performed 5 years of assessment, 
planning, and design work to date summarized in the EENF. Requirement of an EIR 
would not produce new information and would delay the project and the associated 
ecological restoration benefits. 

 
An EIR would not serve to avoid or minimize Damage to the Environment in this case. 
Moreover, an EIR will not yield new or helpful information as the project's goal is to 
reverse past Damage to the Environment and has been designed with input from 
experienced and well-trained technical experts in the field. Along with the experienced 
staff from MADER, the project has also received substantial input from MADCR and 
MWRA. The project engineer is SLR, one of the leading ecological restoration design 
firms in Massachusetts. 

 
301 CMR 11.11(2): The goals and results of this project are contrary to the presumption 
of significant environmental impact for the EIR threshold; restoration of the river and 
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wetlands as a result of the project will produce particularly significant environmental 
benefits. 

301 CMR 11.11(3): In accordance with 310 CMR 11.11(3)(c), the project is likely to 
cause no Damage to the Environment. The proposed restoration was designed 
specifically for this site to address stressors to critical natural river processes, improve 
water quality, and establish conditions for a self-sustaining, high-quality, restored, 
riverine network. Dams such as the Quinapoxet Dam cause a blockage to fish passage 
and habitat continuity from upstream to downstream, causing habitat fragmentation. 
Fragmented populations that are forced to survive independently can be destroyed 
without the ability to adapt to changing food supply, impacts on breeding areas, 
predation concerns, and the need for genetic diversity. As such, the connectivity of 
viable habitat that was lost due to the construction of the Quinapoxet River Dam is one 
of the primary stated goals of the dam removal initiative. 

In accordance with 301 CMR 11.11(3)(d), ample and unconstrained infrastructure 
facilities and services exist to support the project (in the case of a project undertaken 
by an agency or involving financial assistance). Existing roadways within the project area 
provide ample opportunities for access and staging to support project implementation. 
The project site is easily accessible from existing public roadways within the town of 
West Boylston. The restored river system will require no supporting infrastructure 
moving forward. 

The subsequent narrative and supporting documentation provide evidence as to the extensive analyses 
that have been undertaken that led to the identification of the preferred alternative for dam removal 
and the ecological and resiliency benefits that will be achieved by project implementation. 

Figure 1-1: Existing Conditions: Quinapoxet Dam (right) and Quabbin Reservoir Transfer Aqueduct 
Station (left) and fishing access (left foreground) 
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2. EXISTING CONDITIONS 
 

The Quinapoxet Dam (National ID: MA02523) is located on the Quinapoxet River in the town of West 
Boylston, Massachusetts. It is located north of River Road approximately 1,500 feet west of the Thomas 
Street intersection at coordinates 42⁰23'13.6" N -71⁰48'09.1" W (Figure 2-1, appended). The Quinapoxet 
Dam is located amidst the picturesque setting of the MWRA's Oakdale Transfer Facility at the outlet of 
the Quabbin Aqueduct Shaft #1. 

 
The Quinapoxet Dam is located upstream of two of the upper basins serving the Wachusett Reservoir. 
The Quinapoxet Basin, the upstream basin, was formed by the railroad causeway, which predated the 
reservoir. The Thomas Basin, the downstream basin, was formed by the causeway created by the Route 
12 access during the reservoir construction. The Thomas Basin flows into the main body of the 
Wachusett Reservoir at the same water surface elevation as the reservoir. 

 
The Mass Central Rail Trail is located north of the river, approximately 100 feet from the dam. This is an 
active recreational trail for walkers, bikers, and runners and is the primary vista to the site and the 
spillway. 

 
2.1 SURROUNDING LAND USES AND HISTORIC RESOURCES 

 
The Quinapoxet River enters the Wachusett Reservoir from the west, where a semicircular dam was 
constructed across the river in the Oakdale Village of West Boylston (Figure 2-2, appended). The dam 
was constructed in 1905 as part of the Wachusett Reservoir construction project to help supply water to 
the greater Boston area. The original 1902 design plans refer to the dam as "the circular concrete dam 
on the Quinapoxet River, Wachusett Reservoir Section 10." The DCR Office of Dam Safety (ODS) 
inventory of dams lists this dam as the Quinapoxet Accretion Dam – MA Dam #02523. The term 
"accretion dam" has created some confusion regarding the construction and original purpose of this 
dam. 

 
Normally, dams are constructed across an existing river channel, and the dam structure itself extends 
vertically above the streambed to create an impoundment of water behind the dam above the normal 
stream channel elevation. This change in the river hydraulics slows the velocity of the river and 
subsequently causes sediment that is carried in the river to settle out behind the dam as the velocity 
slows. Almost all dams accumulate sediment in their impoundments. However, this is not the case with 
the Quinapoxet Accretion Dam for reasons described below. 

 
The Metropolitan Water and Sewerage Board annual reports from the early 20th century reference the 
following activities: "…excavating earth and gravel from shallow portions of the reservoir at Oakdale, for 
enlarging a portion of the channel of the Quinapoxet River west of the Worcester, Nashua, & Portland 
Division, building a concrete dam across the Quinapoxet River at the upper end of this channel." Review 
of the original construction drawings, photo documentation, and the original channel profile shows that 
the crest of the Quinapoxet Dam spillway is only slightly higher than the channel upstream of the dam 
by a few feet. The spillway height of 9 feet was created by excavating and removing the channel 
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downstream of the dam to the Wachusett Reservoir. The dam appears to have been constructed not to 
impound and trap sediment upstream of the dam but to allow lowering of the gradient of the 
downstream channel reach for the purpose of reducing velocities so that accretion could occur in the 
downstream channel prior to entering the reservoir. With a spillway constructed at essentially the 
upstream channel bed elevation, there is likely to be relatively little accumulated sediment upstream of 
the dam and therefore a reduced risk of high volumes of contaminated materials. The exception is the 
area along the northern bank, which is now vegetated and above the river elevation. 

 
Adjacent to the south wingwall is the Oakdale Power Station and Shaft 1 outlet of the Quabbin 
Aqueduct. In 1919, there were concerns about potential water supply for the city of Boston. The 
Quabbin Reservoir, located further west, was constructed. The interconnection from the Quabbin 
Reservoir was constructed, allowing the Quabbin Aqueduct to discharge to the Quinapoxet River at 
Shaft #1 just downstream of the Quinapoxet Dam. 

 
Several features within the project and adjacent area are listed on the State Register of Historic Places. 
The Quinapoxet Dam is listed as the "Quinepoxet River Circular Control Dam" (WBY.905). Other features 
include the Quabbin Aqueduct (WBY.C), Quabbin Aqueduct Outlet Works (WBY.G), and the Quabbin 
Aqueduct Outlet Chamber (Shaft #1) (WBY.907). 

 
2.2 QUINAPOXET DAM 

 
The Quinapoxet Dam is a 250-foot-long, 18-foot-high earthen embankment and stone masonry 
structure. An important feature of the dam is its 135-foot-long, 9-foot-high stone masonry and concrete 
arched spillway. The following table provides information from the MA ODS relating to the dam. The 
dam impoundment extends 400 to 500 feet upstream of the structure.  

 
Table 2-1 MA ODS Dam Information 

 
 
 

Id No. 

 
 

Dam Name 

 
 

Latitude 

 
 

Longitude 

 
 

Owner 

 
Hazard 

Potential 
Classification 

Department of 
Ecological 

Restoration 
Potential 

Restoration Score 

 
#MA02523 

 
Quinapoxet 
Accretion Dam 

 
42°23'24.0"N 

 
71°48'00.0"W 

DCR – Department 
of Conservation & 
Recreation 

 
Significant 

 
95 

 
The Quinapoxet Dam was identified by the MADER to have a high potential for restoration (Table 2-1). 
The model score is dependent on the dam's location within the watershed, the ecological integrity 
surrounding the dam, and the potential improvement to connectivity if the dam were removed. The 
score is out of 100, and the Quinapoxet Dam had a score of 95, suggesting the removal of the 
Quinapoxet Dam would provide significant environmental impact and stream health. 
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A dam inspection by Fuss & O'Neill in February 2007 identified the Quinapoxet Dam as a non-
jurisdictional structure (structure less than 6 feet in height or having storage capacity of less than 15 
acre-feet) based upon an impoundment size of 4.5 acre-feet and a height of 9 feet. In June 2007, GZA 
GeoEnvironmental, Inc. (GZA) conducted a more detailed Phase 1 dam inspection and reported the dam 
to be in fair condition (See Appendix I – 2007 GZA Dam Inspection). GZA further documented the dam to 
be 18 feet high with 75 acre-feet of floodwater storage and therefore classified it as an intermediate size 
dam with a significant hazard potential. SLR's review of the two reports indicates that Fuss & O'Neil used 
the height of the spillway and not the height of the dam to compute impoundment size and is incorrect. 
While the ODS database maintains the non-jurisdictional designation, SLR believes this to be in error as 
the regulations do not allow for this designation for structures over 15 feet high or greater than 50 acre-
feet of storage. While the issue of dam designation does not materially affect its removal, it does place a 
greater sense of importance on the long-term maintenance requirements, which have substantial cost 
implications. 

 
2.3 WETLANDS AND WATERWAYS 

 
The Quinapoxet River is a 2.4-mile-long watercourse that drains approximately 56 square miles at the 
Quinapoxet Dam. It generally flows easterly from the Quinapoxet Reservoir in Holden, through West 
Boylston, before flowing into the Wachusett Reservoir. According to National Wetland Inventory 
mapping, the Quinapoxet River is classified as a riverine lower perennial unconsolidated bottom system. 
It passes through the existing dam on site and travels approximately 1,800 feet before draining into two 
sediment basins, the Quinapoxet and Thomas, before entering the Wachusett Reservoir. The 7-square- 
mile reservoir provides 63 billion gallons of water to the greater Boston area. 

 
The Quinapoxet Dam serves as a separation between this site's varying upstream and downstream 
habitats. Under current conditions, the impoundment extends 400 to 500 feet upstream of the dam. It is 
shallow and fairly narrow, which is consistent with the history and construction. The waterway is 
dominated by a cobble-gravel bottom with varying water depths that range from 6 inches of water to as 
much as 3 feet, approximately. Depths of water within the open water are variable based on seasonal 
flow regimes. Approximately 1,500 feet upstream of the dam, flow splits around a vegetated island, 
where the river is free flowing with a rocky cobble bottom. River flow recombines into a single channel 
approximately 600 feet upstream of the dam. Just downstream of the dam, within 500 feet are existing 
riffles and several vegetated islands. The vegetated islands are located toward the northern bank, and 
the riffles are adjacent to the discharge area of the Quabbin transfer aqueduct. 

 
The banks of the river consist of a combination of cover types including mixed broad-leaved deciduous 
hardwood forests, palustrine scrub shrub wetlands, alluvial scrub shrub, and maintained lawn areas. The 
river is located within a Federal Emergency Management Agency (FEMA) designated Zone A floodplain 
and has no floodway. Zone A floodplains have no formal base flood elevations determined. Based on a 
review of FEMA mapping, the entire area is considered to be under the backwater influence of the 
downstream reservoir and sediment basins. 
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2.3.1 JURISDICTIONAL WETLAND RESOURCE AREAS 
 

On June 29, 2015, wetlands and watercourses within the  immediate vicinity of the dam were delineated 
subject to the provisions of the Rules and Regulations of the Massachusetts Wetlands Protection Act 
(WPA) and Section 404 of the Clean Water Act (404). Wetlands were delineated using the methodology 
provided in the U.S. Army Corps of Engineers (USACE) Interim Regional Supplement to the Corps of 
Engineers Wetland Delineation Manual: Northcentral and Northeast Region, which involves the three-
parameter method of soils, vegetation, and hydrology. 
Additional detailed information regarding the methodology of the wetland assessment can be found in 
the wetland delineation report in Appendix D. 

 
Per the U.S. Fish & Wildlife Service's wetland classification system described in Classification of Wetlands 
and Deepwater Habitats of the United States (Cowardin, et al., 1979), multiple wetland types exist 
within the project areas: riverine lower perennial stream with an unconsolidated bottom, palustrine 
scrub shrub wetlands, and palustrine forested wetlands. 

 
Massachusetts WPA Resource Areas 

 
Resource areas within the project site were delineated and characterized in accordance with the 
Massachusetts WPA at 310 CMR 10.00. Resource areas within the study area consist of the following: 

 
 310 CMR 10.54 – Inland Bank 
 310 CMR 10.55 – Bordering Vegetated Wetlands 
 310 CMR 10.56 – Land Under Water Bodies and Waterways 
 310 CMR 10.57 – Bordering Land Subject to Flooding 
 310 CMR 10.58 – Riverfront Area 

 
These regulated resources are depicted on appended Figure 2-3 and described further below. 

 
Inland Bank 

 
Bank associated with the Quinapoxet River is variable in composition and size but 
generally consists of man-made embankments with riprap and stone walls and natural 
sloping vegetated banks upstream of the dam and moderate to steeply sloped 
vegetated banks downstream of the dam. Per 310 CMR 10.54, Inland Bank commences 
at the mean annual low-flow level and extends to the mean annual high-flood level or 
the first observable break in slope, whichever is lower. 

 
Bordering Vegetated Wetland 

 

Bordering vegetated wetlands (BVW) exist along the north bank of the Quinapoxet River 
both upstream and downstream of the existing dam. The BVWs are characterized as 
palustrine scrub shrub adjacent to the waterway and palustrine forested wetland 
further inland. The scrub shrub wetland is dominated by red maple (Acer rubrum), 
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speckled alder (Alnus rugosa), and silky dogwood (Swida amomum), and the understory 
is composed of sensitive fern (Onoclea sensibilis), cinnamon fern (Osmundastrum 
cinnamomeum), jewelweed (Impatiens capensis), and tussock sedge (Carex stricta). The 
forested wetland is dominated by red maple, American beech (Fagus grandifolia), 
yellow birch (Betula alleghaniensis), and American hornbeam (Carpinus caroliniana) 
with an understory composed of cinnamon fern, sensitive fern, interrupted fern 
(Osmunda claytoniana), jewelweed (Impatiens canpensis), and scouring rush (Equisetum 
hyemale). 

 
Land Under Waterbodies and Waterways 

 

The land below mean annual low water is considered land under waterbodies (LUW) per 
310 CMR 10.56. The sediments are unconsolidated and range from silt and sand to 
cobbles and boulders. Coarser sediments such as cobble and gravel dominate the 
majority of the stream within the project area. 

 
Bordering Land Subject to Flooding 

 

Bordering Land Subject to Flooding (BLSF) comprises areas within the 100-year 
floodplain upgradient of the BVW or Inland Bank Line. BLSF is associated with the FEMA 
mapped zone A within the Quinapoxet River. BLSF is present only where the Zone A 
extends beyond any BVW or Bank/mean annual high water boundary in the areas where 
there is no BVW adjacent to the watercourse. BLSF is presumed to be coincident with 
the current FEMA National Flood Insurance Program (NFIP) mapping, presented on 
appended Figure 2-4. 

 
Riverfront Area 

 

Quinapoxet River is regulated as a river per 310 CMR 10.58. This river is located within 
the Nashua River major drainage basin. Collectively, the local watershed to the point of 
confluence is approximately 57 square miles. The morphological features of this stream 
corridor are consistent with a perennial stream. 

 
Riverfront Area occupies areas upgradient of the mean high water line to the 
Quinapoxet River for a distance of 200 feet. The entirety of the site, including both BVW 
and uplands, is located within the Riverfront Area associated with the Quinapoxet River. 
Figures 2-6 and 2-7 depict the existing river. 
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Figure 2-6: Quinapoxet River and Forested 

Banks West of the Dam, Facing East 
 

Figure 2-7: Quinapoxet River, Quinapoxet Dam, and Oakdale Power Station 
East of the Dam, Facing West 



The Massachusetts Water Resources Authority 11 May 2021  
Expanded Environmental Notification Form Supplemental Information Report 

 

 

2.4 SITE HYDROLOGY 
 

A river's flow fluctuates daily as environmental conditions change, increasing with precipitation and 
runoff and decreasing with dry weather. In order to develop flow data in the Quinapoxet River at the 
dam site, a hydrologic assessment of the Quinapoxet River was performed for low-flow and high-flow 
scenarios. 

 
The impacts of dam removal on hydrologic conditions including peak flood flows and normal daily flows 
were computed and are presented in Appendix C – Basis of Design. The flood flows were used to 
determine the stability of the post-dam-removal channel and floodplain. The low flows were used to 
assess fish passage and channel sizing during everyday (i.e., normal) flow conditions. 

 
Information was compiled from multiple sources including the following: 

 
• Watershed size and characteristics as well as bankfull measurements (where water level stage 

begins to spill out  of the channel into the floodplain) were obtained from the United States 
Geological Survey (USGS) StreamStats program. 

• A Bulletin 17b assessment was performed using the Hydrologic Engineering Center – Statistical 
Software Package (HEC-SSP) of the annual peak flows recorded at one available gauge nearby, 
and the results were transferred to the site (by watershed size). 

• Monthly flow rates were predicted from the USGS StreamStats program and a nearby gauge in 
order to assess fish passage potential at low flows. 

 
2.4.1 WATERSHED 

 
The contributing watershed of the Quinapoxet River at the Quinapoxet Dam is approximately 56 square 
miles as delineated by the USGS StreamStats program. The watershed extends primarily west of the 
project site, covering the southern portion of Princeton, eastern portions of Rutland, and central 
Holden. Appended Figure 2-6 presents a graphic delineation of the watershed of the Quinapoxet River 
to the Quinapoxet Dam. 

 
Increasing amounts of urbanization in a watershed lead to "flashier" storm events as runoff from 
impervious surfaces such as pavements and rooftops reaches drainage systems and watercourses much 
more quickly than in natural, vegetated conditions. Approximately 69 percent of the Quinapoxet River 
watershed to the Quinapoxet Dam is forested, with the remainder of the watershed being developed 
with primarily single-family residential land use throughout. 

 
2.4.2 FEMA FLOOD INSURANCE STUDY (FIS) 

 
The most recent detailed FIS of Worcester County, Massachusetts, is dated July 16, 2014. Typically, a 
hydraulic model would be compared to any published studies performed by FEMA; however, a detailed 
study of the Quinapoxet River has not been completed by FEMA. The FEMA Flood Insurance Rate Map 
(FIRM), dated July 4, 2011, indicates Zone A predicted floodplain limits. A flood zone identified as Zone A 
does not have base flood elevations associated with its limits. Rather, as indicated in the preliminary FIS 



The Massachusetts Water Resources Authority 12 May 2021  
Expanded Environmental Notification Form Supplemental Information Report 

 

 

for Worcester County, an approximate estimation was used to delineate the floodplain. The methods 
used to produce a Zone A are not documented by FEMA. Determining floodplain limits with approximate 
methods includes a combination of USGS Flood Prone Area Maps, USGS topographic maps, wetlands 
information, aerial photographs, historic observation, field survey, use of a regional relationship 
developed between the drainage area, and depth of flooding based on regression analyses of gauged 
streams. 

 
2.4.3 USGS STREAMSTATS 

 
StreamStats is a powerful hydrology tool developed by the USGS that predicts flow rates based upon 
drainage basin characteristics and stream gauge data, assuming natural runoff conditions. Estimated 
peak discharges for various frequency events at the Quinapoxet Dam were calculated by SLR using 
StreamStats in Table 2-2 below. 

 
Table 2-2 Summary of Peak Flows Derived from USGS StreamStats 

 
 

Location Drainage Area 
(square miles) 

10-Year 
(cfs) 

50-Year 
(cfs) 

100-Year 
(cfs) 

500-Year 
(cfs) 

at Quinapoxet Dam 55.8 2,240 3,660 4,340 6,170 

cfs = cubic feet per second 
 
 
 

2.4.4 USGS GAUGE DATA 
 

The USGS maintains a stream gauge on the Quinapoxet River at Canada Mills near Holden, 
Massachusetts. USGS Gauge 01095375 is located approximately 3.5 miles upstream from the mouth of 
the Wachusett Reservoir and approximately 3 miles upstream of the Quinapoxet Dam. The drainage 
area to this gauge is 46.3 square miles as compared to the 55.8-square-mile watershed at the project 
site (as computed by StreamStats). The period of record of the gauge is from 1996 to present. 

 
The gauged watershed area is 46.3 square miles compared to 56 square miles at the project site. Table 
2-3 provides monthly mean flows from the data available on the gauging station as computed by the 
USGS and adjusted for the change in watershed size. 
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Table 2-3 Summary of Low Flows at Project Site 
 

Month 20th-Percentile Duration 
Flow (cfs) 

Mean Monthly Discharge 
Flow (cfs) 

80th-Percentile Duration 
Flow (cfs) 

January 28 84 125 
February 36 89 127 

March 67 161 224 
April 82 189 257 
May 48 99 134 
June 24 76 108 
July 9 30 42 

August 6 20 26 
September 4 20 22 

October 7 37 53 
November 12 57 88 
December 18 95 158 

Note: Shaded cells represent anticipated construction window. 
 

In order to recalculate a flood frequency curve for the USGS Gauge 01095375, a flood frequency analysis 
was conducted with the available stream gauge data using the USACE computer model HEC-SSP, which 
utilizes the national standard bulletin 17B procedure (USGS, 1981). The flows calculated in HEC-SSP were 
used with Wandle's regression equations and the procedure for "Sites on Gauged Streams" in the article 
Estimating Peak Discharges of Small, Rural Streams in Massachusetts (Wandle 1983). These are 
summarized in Table 2-4. The ratio of the contributing watershed area for USGS Gauge 01095375 and 
the watershed area of Quinapoxet Dam were used to calculate the 20 percent (5-year), 10 percent (10- 
year), and 1 percent (100-year) annual chance flows at the project site. 

 
Table 2-4 Summary of Quinapoxet River Flood Discharges 

 
 
 

Source 

Design Flow for Annual 
Recurrence Interval (cfs) 

5-Year 
(20%) 

10-Year 
(10%) 

100-Year 
(1%) 

HEC-SSP 17B Analysis 1,474 1,791 3,041 

Note: cfs = cubic feet per second 
 

In order to assess fish passage potential, mean monthly streamflow rates were predicted based upon 
StreamStats and the Canada Mills gauge. StreamStats also provides information on likely seasonal flows 
that are based on periods of time that correspond to significant ecological conditions as noted in Table 
2-5. Actual values vary due to water supply withdrawals or low-flow augmentation release. 
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Table 2-5 Seasonal Flows from USGS StreamStats Analysis 
 

Streamflow 

Statistics 

 
Definitions Median 

discharge (cfs)1 

D99 Streamflow exceeded 99 percent of the time 3.21 

M7D10Y 7-day mean low flow that occurs on average once in 10 years 3.21 

M7D2Y 7-day mean low flow that occurs on average once in 2 years 6.47 

AUG D50 August streamflow exceeded 50 percent of the time 13.3 

Mean May2 Mean flow for the month of May 88 

Mean June2 Mean flow for the month of June 73 

Mean July2 Mean flow for the month of July 29 

Bankfull Bankfull stream flow 829 

Notes: 
1. cfs = cubic feet per second 
2. Mean May, June, and July flows provided by USGS No. 01095375 gauge data, at Canada Mills, Holden MA, period of record 

(1996 – 2014) 
 

2.4.5 ASSESSMENT OF CLIMATE CHANGE AND RESILIENCY 
 

The effects of a changing climate have begun to impact how municipalities, government agencies, and 
planning organizations think about funding large-scale infrastructure improvements. Historically, best 
engineering practice involved using hindcast precipitation and hydrologic data to design roadway 
drainage and bridge structures. Such data would often be decades old at the time of use and did not 
reflect the more severe and frequent storms of the modern day or the changes that could be anticipated 
in the future life span of the infrastructure. 

 
Watersheds with long-term flow records and little human influence have shown trends toward 
increasing stream flow over the past few decades (Collins, 2009). In a recent study, 25 of 28 flood series 
studied in New England showed upward flood trends, with evidence of an increase in flood magnitudes 
around 1970 (Collins, 2009). Project design guidelines published by Collins through the National Oceanic 
and Atmospheric Administration (NOAA) Fisheries Service recommend the following (Collins, 2011): 
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• The most recent available data should be used to compute statistical flood frequency 
estimates. 

• If the period of flood record allows, pre-1970 and post-1970 flood frequency curves should 
be computed, and the design team should consider using the larger estimated design flows. 

• If little recent data is available, regional regression equations or other estimation strategies 
could be compared to older gauge data. The same strategy used to estimate more recent 
flows should also be applied to the older period of record to check for methodological bias. 

To account for potential impacts of climate change, proposed conditions modeling was performed for 
the estimated 100-year flood discharge plus a factor of 20 percent. Results indicate a reasonably 
uniform rise in water surface elevations, and flood depths of about half a foot would be expected 
through the project reach with this factor applied. Velocities would be projected to increase by up to 
about 0.7 feet per second. Summary results are presented in Table 2-6. These low-magnitude changes 
do not significantly affect the restoration design or anticipated stability of the constructed channel as 
robust safety factors have been incorporated into the proposed bank and bed treatments to 
accommodate such contingencies. 

Table 2-6 Summary Results of 100-Year Flood Under Climate Change Scenario. 
Elevations Reference NAVD88. 

 

  100-Year 100-Year + 20% 

STA Discharge, cfs 3,041 3,650 
 

12+00 

WSEl, ft 389.5 390.0 

Depth, ft 6.3 6.8 

Velocity, ft/sec 4.7 5.1 
 

14+00 

WSEl, ft 390.0 390.5 

Depth, ft 5.6 6.1 

Velocity, ft/sec 6.9 7.4 
 

16+00 

WSEl, ft 390.6 391.1 

Depth, ft 5.7 6.2 

Velocity, ft/sec 10.6 11.3 
 

18+00 

WSEl, ft 394.8 395.3 

Depth, ft 4.9 5.4 

Velocity, ft/sec 12.9 13.4 
 

20+00 

WSEl, ft 399.5 400.0 

Depth, ft 5.4 5.9 

Velocity, ft/sec 10.9 11.4 
 

22+00 

WSEl, ft 403.2 403.7 

Depth, ft 6.2 6.7 

Velocity, ft/sec 9.6 9.9 

WSEl = water surface elevation 
STA = river station 
Ft = feet 
ft/sec = feet per second 
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2.5 SEDIMENT SAMPLING AND ANALYSIS 
 

MMI (now SLR) conducted sediment chemical sampling at the Quinapoxet Dam on June 3, 2015. The 
chemical sampling was used to test for constituents of concern within the impounded sediment. 

 
2.5.1 CHEMICAL SAMPLING METHODOLOGY 

 
SLR staff collected sediment samples from five locations. The location of each sample was recorded with 
a handheld global positioning system (GPS) unit. Three of the five samples were collected from the bed 
substrate in the actively flowing river, two of which were collected from the impoundment area 
upstream and another downstream of the dam. Two additional soil sample test pits were collected in 
overbank areas, where historical mapping indicates the channel was located prior to installation of the 
dam. The samples were placed into appropriately labeled laboratory containers and placed on ice 
immediately following sampling. They were kept cool until received by a laboratory courier from a 
Massachusetts-certified environmental testing laboratory, Alpha Analytical of Westborough, 
Massachusetts. Table 2-7 presents a list of the analytes measured. 

Table 2-7 Sediment Sample Analytes 
 

Analyte 

Arsenic Total Organic Carbon 

Cadmium Total Solids 

Chromium Ignitability 

Copper Conductivity 

Lead Organochlorine Pesticides 

Mercury Specific Conductance 

Nickel Cyanide Reactivity 

Zinc Sulfide Reactivity 

Polycyclic Aromatic Hydrocarbons 
 

(PAHs) (Environmental Protection Agency [EPA] 8270C) 

Grain Size Analysis 

Polychlorinated Biphenyls (PCBs)  

Extractable Total Petroleum Hydrocarbons (MA DEP 
ETPH method) 
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The Toxicity Characteristic Leaching Procedure (TCLP) analysis for metals was subsequently cancelled 
based upon the mass-based results as per the provisions of 314 CMR 9.07(2)b. The analytical methods 
utilized comply with the Commonwealth of Massachusetts 401 Water Quality Certification for Discharge 
of Dredged or Fill Material, Dredging, and Dredged Material Disposal in Waters of the United States 
Within the Commonwealth [314CMR 9.07 (2)]. Additional parameters as included in MA DEP Policy 
#COMM-97-001 were also specified. 

 
2.5.2 SEDIMENT SAMPLING RESULTS 

 
The sampling conducted in June 2015 consisted of three cores sampled from the Quinapoxet River and 
two cores from upland soil test pits. The findings support that the currently submerged sediments can 
be expected to comply with the limits established by the Massachusetts Contingency Plan (MCP) for 
contaminated soils once the Quinapoxet Dam is removed and the sediments are exposed. Contaminant 
levels appear consistent upstream, within, and downstream of the impoundment. Based upon the 
results of the sampling, the sediments will not require special handling or provisions to limit exposure. 
Onsite and offsite reuse appears to be possible based upon sediment quality assessment, which 
indicated that none of the samples exceeded MCP S-1/GW-1 levels or ecological effects thresholds. 
Similarly, the soils in the upland area to the north of the impoundment appear to be absent of 
anthropogenic contaminants and representative of naturally occurring soil. Based on this analysis, it is 
assumed that the sediments will not require special handling or provisions to limit exposure. 
Construction can be initiated without the need for additional sampling or special disposal criteria. 

 
These conclusions are based upon the preliminary characterization of soil and sediment as presented in 
the Appendix C - Basis of Design. A sediment management plan has been developed to address any 
concerns related to sediment exposure resulting from the proposed project (Appendix H). 

 
2.5.3 SUMMARY 

 
The proposed approach to the removal of the Quinapoxet Dam involves the excavation of approximately 
3,950 cubic yards of accumulated sediment from the area immediately downstream of the dam. 
Approximately 2,530 cubic yards of this sediment will be relocated on site, and 860 cubic yards will be 
relocated off site. This sediment, under normal water-level conditions, is generally dewatered and 
vegetated due to the past breach of the dam. The proposed method to managing the sediment within 
the former impoundment of Quinapoxet Dam is to excavate the already-dewatered material and to 
dispose of it on site as part of the island adjacent to the Quabbin Aqueduct discharge area. The 
preliminary sampling and analysis of this sediment in June 2015 suggest that further downstream 
releases of sediment, if any, will not result in detrimental conditions with regard to the chemical quality 
of the sediment. 
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3. PROPOSED PROJECT 
 

3.1 DAM REMOVAL AND CHANNEL RESTORATION 
 

The preferred alternative includes the following project components: 1) removal of the Quinapoxet Dam 
and 2) reconstruction of the Quinapoxet River channel at the dam to permit fish passage. 

 
The Quinapoxet Dam is a uniquely designed dam. The accretion-style dam was built by over excavation 
and dredging of the downstream portion of the channel as opposed to more traditional dams, which are 
constructed on the bed of the channel to impound water. In order to protect the integrity of the 
downstream infrastructure, the majority of the material that was excavated downstream of the dam 
cannot be replaced as part of a restored channel. The primary constraint in evaluating alternatives was 
the need to create a steeper channel than would form naturally upstream of the former dam while 
mitigating the erosive forces generated under these conditions. 

 
Adjacent to the dam is the Quabbin Aqueduct's Shaft 1 outlet and hydropower generation facility (the 
Oakdale Powerhouse). In order to preserve these structures, the existing abutment walls and berms 
along the river's southern bank are retained, and a peninsula dividing the primary river channel from the 
Quabbin outlet is proposed. This embankment along the southern bank essentially establishes a tailrace 
channel for the Quabbin Aqueduct, isolating its tailwaters from the proposed regrading of the 
Quinapoxet channel. Several fish-deterrent features are proposed in order to discourage fish from being 
attracted to the cold discharge from the transfer aqueduct in addition to an exit channel for those fish 
who do enter the tailrace. 

 
The existing Quinapoxet River channel will be reconstructed at the dam location to a bankfull channel 
base width of 80 feet in pool sections and 50 feet in riffle sections. The proposed pool will be 
approximately 150 feet in length. Proposed riffles will be 220 feet apart and span the channel at varying 
widths. In order to establish a naturalized channel profile, removal of material upstream of the dam and 
placement of fill extending 80 feet downstream of the former dam's location are proposed. The 
proposed means of post restoration bank stabilization consists of a combination of bioengineered and 
armoring treatments that are appropriately designed for the predicted hydraulic conditions at their 
respective locations. Natural, bioengineered bank treatments will be implemented in areas where 
erosive forces are less severe. Approximately 3,950 cubic yards of material will be cut. Approximately 
2,530 cubic yards of the material cut will be reused on site. The remaining 860 cubic yards will be 
disposed of off site. See Appendix B for Plans. 

 
3.1.1 FISH PASSAGE CRITERIA 

 
Consideration must be given to the channel restoration relative to the creation of aquatic habitat for the 
target species such as trout and landlocked salmon. 

 
The existing dam prevents fish passage from the downstream reservoir into the upper reaches of the 
Quinapoxet River. This inhibits native species of fish from accessing miles of their natural habitat. 
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Elements, features, and methods were incorporated into the proposed channel such that the restored 
conditions are expected to substantially improve fish passage through the site. Referring to a reference 
reach is a valuable tool when attempting to match the passability of natural conditions in a river 
restoration project. A pool-riffle reach approximately half of a mile upstream of the project site was 
assessed and used as a reference reach, where riffle-to-riffle spacing was measured as approximately 
150 feet, and slope was measured as approximately 2 percent. The reference geometry, including riffle- 
to-riffle spacing, slope, and bankfull dimensions, was used to develop the proposed conditions. The 
United States Fish & Wildlife Service (USFWS) has performed a site assessment of the existing dam, 
which involved observing the selected reference reach, and was in agreement as to its appropriateness 
and similarity to target conditions on the subject reach. 

 
Using parameters provided by the USFWS, the hydraulic modeling results of each alternative were 
assessed relative to its suitability for fish passage for landlocked salmon (see Table 3-1). Hydrology was 
assessed by compiling flow information from USGS gauge No. 01095375 on the Quinapoxet River at 
Canada Mills near Holden, Massachusetts. Daily flow data were analyzed, and the May mean flow and 
August median flow were used to represent the higher and lower flow periods expected during critical 
periods for fish spawning and survival, respectively. The May mean flow was computed as 88 cfs, and 
the August median flow was computed as 13 cfs. Modeled flow velocities under these flows, with a 500- 
cfs discharge from the Quabbin Aqueduct, are presented in Figures 3-1 and 3-2, respectively. 

 
Table 3-1 Summary of Physical Abilities of Landlocked Salmon 

 

 
Ph

ys
ic

al
 Body length 12 18 in 

% Body Depth 0.2 0.2  

Body Depth 2.4 3.6 in 

Frontal Area 4.52 10.18 in2 

Sw
im

 
Sp

ee
d Cruising 1.3 2.3 2.0 3.5 ft/s 

Prolonged 4 7 6 10.5 ft/s 

Burst 8 14 12 21 ft/s 

Fa
tig

ue
 

Ti
m

e Cruising   sec 

Prolonged 300 300 300 300 sec 

Burst 5 5 5 5 sec 

Fa
tig

ue
 

Di
st

an
ce

 

Cruising INF INF INF INF ft 

Prolonged 2,400 4,200 3,600 6,300 ft 

Burst 20 35 30 52.5 ft 

 
The hydraulic modeling indicates that post-dam-removal velocities will be favorable for habitat creation 
even under low-flow conditions. The proposed pools provide year-round aquatic organism habitat, and 
the low-flow channel enables fish passage in predicted lower flow conditions based on the criteria in 
Table 3-2. Under higher springtime flows, modeled flow depths and velocities remain manageable for 
target freshwater fish species throughout the modified reach. Passage through the restored reach is 
expected to be dramatically improved, but flow depths may be only marginally improved at certain 
locations and discharge events. Hence, the proposed deeper pool areas, boulder clusters, and low-flow 
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channel are intended to provide refugia even during drought conditions. These features will help 
achieve the project goal of restoring the river to a quasinatural state in terms of both hydraulic 
performance and aquatic habitat capacity. 

Table 3-2 Fish Passage Requirements for Target Species 
 

 

Parameter 

 
Atlantic Salmon 

(Salmo salar) 

Eastern 
Brook Trout 
(Salvelinus 
fontinalis) 

 
Brown Trout 

(Salmo trutta) 

Rainbow Trout 
(Oncorhynchus 

mykiss) 

Life Stage Adult Adult 

Life Strategy Anadromous Freshwater 

Thermal Regime Coldwater 32 - 77°F 

Spawning Temperatures 
(°F) 36.4 - 42.0°F 38 - 45°F 

Spawning Habitat Gravel riffle areas High-elevation lakes and streams 

Major Run May – mid July April – July (juvenile) 

Minor Run September – 
October October – December (adult) 

Sustained Swimming 
Speed (fps) 5.0 - 8.8 2.0 - 7.2 

Minimum Depth (inches) 5.7 - 6.6 5.0 - 6.0 

Time of Migration Diurnal --- 
fps = feet per second 

 

 

Figure 3-1: Flow Depths Under Projected Springtime Higher Flows and Summertime Lower Flows, 
Critical Periods for Fish Passage 



The Massachusetts Water Resources Authority 21 May 2021  
Expanded Environmental Notification Form Supplemental Information Report 

 

 

 
 

 
 

Figure 3-2: Flow Velocities Under Projected Springtime Higher Flows and Summertime Lower Flows 
 

The proposed fish deterrent features and an exit passageway from the tailrace may help keep fish from 
approaching the powerhouse discharge. Proposed fish deterrents were devised following assessment of 
existing hydrodynamics so as to avoid additional tailwater influence on the aqueduct. Nominal 
elevations of these irregular boulder structures were set to the normal water surface elevation of the 
Wachusett Reservoir (EL 384.0 feet) and located 150 feet and 375 feet downstream of the powerhouse. 
While flows are necessarily influenced by these features, there are no significant detriments to tailwater 
conditions. In addition to acting as physical barriers, these features also generate high-flow velocities 
that may further dissuade fish from entering the tailrace, especially when the Quabbin Aqueduct is 
discharging during low-flow conditions on the Quinapoxet River. 
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Figure 3-3: Tailwater Profile Downstream of the Oakdale Powerhouse Outlet of the Quabbin 

Aqueduct. Bankfull flows (830 cfs) and the 85th percentile duration flows (10 cfs) are plotted under 
existing and proposed conditions, with a 500 cfs discharge from the aqueduct. 

 
3.1.2 BANK STABILITY AND FLOODPLAIN IMPACTS 

 
Modeled flow velocities generally diminish with proximity to the banks but may still exceed 10 feet per 
second (fps) along the channel margins at the proposed riffle features during a 100-year flood (See 
Appendix C, Basis of Design). Proposed boulder revetment will consist of 1- to 2-foot-diameter stone 
keyed into the channel bed a minimum of 4 feet below the finished thalweg elevation. Boulder riffle ribs 
will key into the bank revetment to provide additional stability to the restored channel. Random boulder 
clusters and random channel roughness are proposed along the outside of bend to create flow diversity 
and turbulence, decrease shear stresses during high flow events, and help maintain bank stability by 
encouraging deeper flows in the center of the channel. Concentrating the highest velocities and shear 
forces at the two proposed riffles allows for less imposing, naturalized bank treatments elsewhere. 
These include root wad deflectors, naturalized cobble revetment, hedge brush, and willow fascine 
plantings. Live-staked boulder revetment and bankfull sills provide robust bank stabilization while 
effectively diffusing erosive forces. Proposed sills and bankfull benches also enable flows and velocities 
to be distributed across larger cross-sectional areas, reducing the reliance on hard-armoring treatments. 

 
Hydraulic modeling of the estimated 100-year flood indicates that the proposed dam removal and river 
restoration will not have adverse impacts on adjacent properties. Slight reductions in inundation extent 
are expected along with slight reductions in base flood elevations, as shown in Figure 3-4. The hazards 
associated with a potential dam failure will be eliminated. 
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Figure 3-4: Comparison of modeled 100-year flood elevations under existing and proposed conditions. 

500 cfs release from the Quabbin Aqueduct is modeled in both cases. 
 

3.1.3 SEDIMENT HANDLING 
 

Based on previous sediment sampling (Section 2.5.2), no additional sediment sampling or testing is 
necessary. Soil and other materials excavated from the project site should be carefully handled within 
dry work areas to prevent erosion and downstream sedimentation. Under no circumstances shall 
excavation, grading, and moving of materials occur in the wet. The dry work area shall be designed to 
allow the proper transport of soil within the work zone, to designated soil stockpile areas, and off site. 

 
Due to the nature of the dam construction and nearby infrastructure, significant volumes of soil will be 
excavated upstream of the dam. Approximately 3,950 cubic yards (CY) of material will be excavated over 
the three project phases, about 2,530 CY of which will be reused on site for proposed design features. 
The proposed design limits the amount of soil to be reused on site as it would present more 
sedimentation risk and would be cost prohibitive to stabilize excess soil to be kept on site. Exporting 
excess earthworks, approximately 860 CY, will prevent erosion and sedimentation after construction is 
complete, protecting the water quality of the downstream water bodies. 
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3.1.4 WATER QUALITY PROTECTION AND TURBIDITY MONITORING 
 

Because the Quinapoxet River feeds the Wachusett Reservoir, a drinking water reservoir for the Greater 
Boston Metropolitan Area, water quality is of the utmost importance. Suspended sediment in a water 
body is a primary indicator of overall water quality. Furthermore, turbidity is used as a surrogate 
measurement for quantifying entrained sediment. Turbidity is an optical measurement that indirectly 
measures the particle density in the water and can be an indication of total suspended solids. 

 
Due to the sensitive nature of the downstream waterbodies, a formal Turbidity Monitoring Plan (TMP) 
will be implemented during the construction phases of the project (See Appendix H – Sediment 
Management Plan). Turbidity sampling during construction must consist of both continuous monitoring 
and discrete grab sampling within the water column, compliant with the Environmental Protection 
Agency (EPA) and the International Organization for Standardization (ISO) methods, at various points of 
compliance. 

 
The successful implementation of the TMP will ensure there are no adverse water quality impacts on the 
downstream drinking water source. Specifically, the contractor must maintain project controls resulting 
in turbidity no greater than 2 nephelometric turbidmeter units (NTU) as measured by MWRA at its 
permanent downstream sampling stations. Turbidity monitoring and reporting will be the responsibility 
of the contractor at all times during construction. It is recommended that the selected contractor 
employ an experienced and qualified environmental testing agency to ensure the proper 
implementation of this TMP. 

 
3.1.4.1 Turbidity Continuous Sampling 

 
Continuous monitoring should be performed with a turbidity sensor that is permanently submerged in 
the body of water. Turbidity sensors allow for the measurement of in-situ, real-time data and most 
accurately represent surface water conditions. Turbidity sensors should be connected to a buoy-based 
sonde or a data logger to record and report data in real time. The data logger must be capable of 
transmitting live data via wireless communication to a web-based or cloud-based platform where the 
turbidity data can be viewed in real time. 

 
The primary components required for the continuous turbidity monitoring system are as follows: 

 
• Turbidity sensor 

o The selected turbidity sensor must be ISO 7027 compliant and report data at a 
frequency of 15-minute intervals or more frequently. 

o If the water depth at the sampling location is greater than 3 feet, multiple sensors must 
be provided for depth sampling. One turbidity sensor must be provided for every 3-foot 
depth of the water column. (A 3-foot channel depth requires one sensor, a 6-foot 
channel depth requires two sensors, etc.) Locations that require multiple depth sensors 
should be daisy-chained from the same buoy. 

o The sonde must contain a wiper to prevent fouling and sediment accumulation on the 
sensor. 
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o Recommended turbidity sensor is the YSI EX02 or approved equal. 
• Data Buoy and Data Logger 

o A data buoy, or floating platform, must be provided that supports the real-time 
monitoring sensor selected. 

o The data buoy must serve to house the monitoring equipment and supply power to the 
monitoring equipment via solar-powered battery packs. 

o The data buoy and housed data logger must be capable of transmitting sensor data in 
real time, either via radio, cellular, or satellite based wireless communication. 

o The data buoy must be anchored with a two-point mooring system including a stainless- 
steel mooring line, bottom chain, and anchor system to ensure that it remains 
stationary and is capable of handing the anticipated flow rates in the channel. 

o Recommended data buoy is NexSens CB-450 Data Buoy or approved equal. 
• Live Data Platform 

o Live turbidity data via a web-based or cloud-based platform must be made available to 
MWRA, DCR, and SLR at all times during construction. 

o The live data platform must be capable of reporting data in real time at 15-minute 
intervals for immediate viewing. 

o The data platform and associated software must be password protected, with 
credentials for login provided as requested by MWRA. 

o The data platform must be capable of providing automated alerts when turbidity levels 
exceed predefined limits. 

o The data platform must be capable of archiving historic data for future download. 
o Recommended data platform is NexSens WQData Live Web Datacenter or approved 

equal. 

 
3.1.4.2 Turbidity Grab Sampling 

 
Grab samples will be used as a secondary means of measuring turbidity, with the intent to verify 
readings from the continuous sampling, provide a backup method of sampling if equipment 
malfunctions, and provide spot readings at the direction of MWRA or SLR during sensitive work phases. 

 
Turbidimeters are recommended for grab samples with turbidities less than 40 NTU, which is expected 
for samples from this project. Prior to the start of construction, the contractor shall provide product 
data as a formal submittal for the selected portable turbidity meter, documenting compliance with EPA 
Method 180.1. 

 
Grab samples should be retrieved at roughly the middle of the water column, at least 1 foot below the 
water surface but not within 6 inches of the channel bed. The contractor should avoid stirring the 
bottom sediments to the maximum extent practicable during sampling. It is of critical importance to 
have well-trained personnel taking water samples and to minimize sampling personnel changes during a 
project. To the maximum extent practicable, consistency in sampling personnel should be maintained to 
reduce result variability. Sampling personnel should receive training in using the equipment prior to the 
start of sampling. 
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3.1.4.3 Turbidity Visual Inspections 
 

In addition to measurements taken with the continuous monitoring system and portable turbidity 
meter, visual monitoring should take place throughout construction. The contractor should visually 
assess the turbidity downstream of the project site and compare it to the turbidity of the upstream and 
receiving waters. The contractor should report any visual changes to the water immediately to MWRA 
and mitigate them as soon as possible. 

 
Should a turbidity plume be observed visually, the contactor should provide photographs of receiving 
waters at SLR's or MWRA's request and report a turbidity reading from the middle of the plume, which 
will prompt further action at the direction of MWRA. 

 
3.1.4.4 Turbidity Monitoring Locations and Timeline 

 
Turbidity monitoring locations were selected based on the anticipated construction phasing and water 
control plan. All monitoring locations are shown on the construction sheets (CP-1 and CP-2) of the 
design plans in Appendix B. The monitoring locations will be installed for all phases of construction. 

 
One location (WQ-B-1), approximately 100 feet upstream of the project site, will be utilized as a 
background sample location to establish the baseline for turbidity values at the project site. Two 
monitoring locations downstream of the project site, known as points of compliance, will serve to 
measure turbidity downstream of the work area and to compare to the background sampling location. 
One location (WQ-C-1) will be located approximately 100 feet downstream of the project site, and 
another location (WQ-C-2) will be approximately 3,000 feet downstream of the project site at the 
Thomas Street bridge. 

 
3.1.4.5 Turbidity Reporting Frequency 

 
The continuous monitoring system must report turbidity at 15-minute intervals, which are available to 
be viewed in real time through the live web platform. Turbidity monitoring via the handheld turbidity 
meters should occur at least once daily to spot check the continuous monitoring equipment and more 
frequently as requested by MWRA or during sensitive stages of construction. 

 
Table outlines the sampling frequency that the contractor must take turbidity grab samples and the 
frequency that those turbidity results must be communicated to SLR and MWRA. Grab samples from the 
upstream and downstream locations should be taken within a maximum period of 30 minutes from each 
other. 

 
All grab sample turbidity measurements should be reported to MWRA via the Turbidity Monitoring 
Forms provided in Appendix H – Sediment Management Plan. The "daily" form should be utilized under 
normal monitoring conditions, and the "increased frequency" form should be used when more frequent 
testing is required. 
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Table 3-3 Sampling and Reporting Frequency for Grab Samples 
 

Site 
Condition 

Sampling Frequency Sample Locations Reporting 
Form 

Reporting 
Frequency 

Normal 
Conditions 

Daily (Once daily during a typical 
construction day to spot check continuous 
monitoring equipment) 

Three sampling 
locations during each 
sampling 'event': 
• Upstream 

Background 
(WQ-B-1) 

• Downstream 
Point of 
Compliance 1 
(WQ-C-1) 

• Downstream 
Point of 
Compliance 2 
(WQ-C-2) 

Turbidity 
Monitoring 
Form – 
Daily 

Email scanned "Daily" 
forms weekly unless 
requested daily by 
MWRA. 

 
Report and email 
forms daily if turbidity 
reading (NTU) 
measured with the 
handheld turbidity 
meter is NOT within 
10 percent of the 
continuous reading 
(NTU). 

Increased 
Frequency 
Conditions 

During the circumstances described below, 
sampling should occur at a minimum of 
once every hour, or the frequency directed 
by SLR or MWRA 
• After visual observation of a turbidity 

plume 
• During switching of construction 

phases and moving of cofferdams 
• During reintroduction of flow into a 

dry work area 
• At the direction of SLR or MWRA 

At the direction of 
MWRA or SLR (sample 
locations to represent 
sensitive work areas, 
turbidity plumes, or 
any other areas of 
concern) 

Turbidity 
Monitoring 
Form – 
Increased 
Frequency 

Communicate results 
immediately to SLR or 
MWRA representative 
on site. 

 
Email scanned 
"Increased 
Frequency" forms 
weekly unless 
requested daily by 
MWRA. 

 
3.1.4.6 Turbidity Thresholds and Corrective Actions 

 
The contractor must maintain project erosion and sedimentation (E&S) controls such that the turbidity is 
no greater than 2 NTU as measured by MWRA at its permanent downstream sampling location at the 
outlet of Wachusett Reservoir. Increases above background turbidity is defined as the difference in NTU 
between the background (upstream) turbidity sample (WQ-B-1) and the turbidity at any of the two 
points of compliance downstream (WQ-C-1 and WQ-C-2). The thresholds at each of the two points of 
compliance differ based on the expected mixing with Quabbin transfer flows and other hydrodynamic 
processes occurring just downstream of the project site. The historical turbidity data was used to help 
inform the selected thresholds above the measured background turbidity. 
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4. ALTERNATIVES ANALYSIS 
 

The preferred alternative includes the removal of the Quinapoxet Dam and reconstruction of the 
channel within the Quinapoxet River to support fish passability as described above in Section 3. 
Alternatives to this approach that were considered are described below. The goals of this project are to 
restore natural river processes, protect drinking water supply reservoir from excessive sediment 
mobility, and enable year-round fish passage. Each of these targeted goals was carefully vetted as part 
of the alternative analysis. 

 
4.1 DAM REMOVAL AND RIVER RESTORATION ALTERNATIVES 

 
The preferred alternative for promoting fish passage at the Quinapoxet Dam is a full dam removal with 
riffle and pool geometry upstream of the existing dam. Alternatives to the dam removal included: 
1) constant channel bed slope and 2) riffle-pool channel grading downstream of the existing dam. 

 
Because the dam was constructed by over excavating and dredging the downstream portion of the 
channel, the dam removal must be completed without replacing the material removed during 
construction in order to protect downstream infrastructure. The primary constraint in the evaluated 
alternatives was the need for a steeper channel while limiting the development of high velocities. The 
flows needed to also have suitable velocities and depth for fish passage. 

 
4.1.1 NO ACTION 

 
The "do nothing" alternative would leave the Quinapoxet Dam in place. Since this option maintains the 
status quo and proposes no construction or work, it therefore would not necessitate environmental 
review or permitting. However, it would result in continued impairment of habitat functionality, such as 
continued blockage of fish passage, and fragmented river conditions. This action would not satisfy the 
environmental goals proposed by the project included in Section 1. 

 
If this alternative were selected, it would require the continued maintenance and upkeep of this 
significant dam, which is in fair condition at the time of the latest inspection performed by GZA in 2007 
(Appendix I – 2007 GZA Dam Inspection). According to the inspection report, it is estimated that up to 
$500,000 would be required for upkeep studies, design, and repair work. This cost estimate would 
include items such as engineering costs, removal of sediment immediately upstream of the spillway, and 
repointing the right training wall. It does not include the dredging of the entire impoundment nor a 
reconstruction of the fish ladder. 

 
4.1.2 CONSTANT CHANNEL BED SLOPE 

 
This alternative involves the removal of the spillway and regrading of the channel at a constant slope of 
2.1 percent. The modeled stream had a width of 60 feet and a depth of 2 feet. Most fisheries will be able 
to survive and migrate in channels near 2 percent slope as long as there is sufficient roughness and 
resting areas. Natural channels with a 2.1 percent slope fall within the Rosgen Type B with fast run and 
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riffle profile types. Pools would be rare or absent. A hydraulic jump upstream from a supercritical to 
subcritical flow would create turbulence. However, the installation of bank armoring such as stones 
would eliminate any threat of potential headcut associated with this hydrologic jump. 

 
The model results indicate that the restored channel would be subject to high velocities at the upstream 
end of the project reach. This alternative was not selected because of the high velocities and shear 
stresses. 

 
4.1.3 RIFFLE-POOL CHANNEL DOWNSTREAM 

 
To mitigate high velocities and shear stresses from the constant channel bed slope alternative, this 
alternative incorporates riffle-pool types of geomorphology rather than a constant channel bed slope. 
Incorporation of riffles and channel roughness from boulder clusters reduces predicted velocities 
through the restored reach. The alternative includes two riffle-pool features spaced 275 feet apart. The 
pool was modeled to be 190 feet in length with an upstream slope of 3 percent, and the riffle was 100 
feet in length with a 4 percent slope. Although the flow through the riffle portions will experience higher 
velocities, the riffle stone and in-stream features would be appropriately designed to withstand such 
forces. 

 
While this alternative does reduce flow velocities, it would also include grading that would extend 
beyond the immediate dam area. This proposed grading would fail to preserve the existing confluence 
of the Quabbin Aqueduct approximately 145 feet downstream of the dam. 
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5. CONSTRUCTION SEQUENCE 
 

The proposed project involves three major components: 
 

1) The removal of the Quinapoxet Dam 
2) The stabilization and restoration of the Quinapoxet River 
3) Installation of an in-channel earthen berm and other fish-deterrent features within the 

Quabbin Reservoir transfer aqueduct tailrace channel 
 

The design plans have been prepared with three phases of bypass water control to divert the flow of the 
Quinapoxet River around the active work area. All work will be required to occur in dry conditions, 
which will limit sedimentation and turbidity levels. 

 
5.1 WATER CONTROL – PHASE I 

 
The first construction phase involves the cofferdamming of low flows around the southern portion of 
the dam. The removal of a portion of the dam and impoundment excavation shall be completed once 
the work area is isolated from active flow in the Quinapoxet River and fully dewatered. Removal of this 
portion will provide space for a passive, gravity bypass of the Quinapoxet River to be installed in Phase 
II. 

 
5.2 WATER CONTROL – PHASE II 

 
The second phase involves cofferdamming, diverting water through gravity-fed bypass pipe, and if 
necessary, pumping of low flows around the work area, with smaller sumps and groundwater pumps 
installed throughout the work site as needed to maintain completely dry conditions. Phase II will also 
require a culvert crossing under the construction road to allow access to the work area. Disassembling of 
the remaining dam, fish ladder, and appurtenances; removal of existing islands; and construction of the 
new channel can be completed in dry conditions during the second phase of construction. Once the 
main channel is complete, water can be transitioned into the reconstructed riverbed. 

 
5.3 WATER CONTROL – PHASE III 

 
The third phase of water control will require cofferdamming of the exit from the Oakdale Power Station 
outlet channel with a smaller sump and groundwater pump to maintain completely dry conditions. As 
soon as the exit channel is fully dewatered, installation of fish-deterrent features on the side channel 
can be performed. All discharges from temporary bypass pipes shall end in a plunge pool designed to 
provide a soft landing for out migrating fish. Once the channel is complete, floodplain work outside the 
wetted portion of the channel can be constructed. 

 
Low-flow (See Table 2-3) control will be of primary importance for Phase II, in which the main portion of 
the channel will be under construction and the flow bypass will occur via passive, gravity flow around 
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the work area. Management of low flows during Phases I and III will occur through the main channel, 
providing access to the majority of the existing or constructed channel and floodplain. 

 
5.4 EROSION, SEDIMENTATION, AND BYPASS WATER CONTROL DURING CONSTRUCTION 

 
The water control plan has been carefully considered prior to construction such that both low-flow and 
high-flow situations can be controlled without allowing turbidity releases downstream into the 
Wachusett Reservoir. The MWRA is required to maintain water in the reservoir to the utmost of quality 
standards to maintain the drinking water supply for 50 communities, including the city of Boston. As 
such, the contractor will be required to take extra precautions before, during, and after construction to 
effectively mitigate the risk of untreated sediment-laden stormwater runoff from flowing into the 
downstream receiving waters or of any turbid waters from the construction site leaving the controlled 
area and discharging downstream. 

 
All vegetative and structural E&S control practices shall be constructed according to the standards and 
specifications in the Massachusetts Erosion and Sediment Control Guidelines. Construction route 
locations will be finalized with MWRA prior to start of construction but are preliminarily depicted on the 
design plans. One construction access is proposed to allow construction equipment to access the area 
upstream of the dam, which will use existing lawn and paved areas on MWRA property. A second 
construction access is proposed downstream of the dam, utilizing an existing pedestrian walking path. 
Temporary construction access roads, staging, and stockpile areas will be limited to DCR-owned 
property or roadway rights-of-way. 

 
5.4.1 FLOW BYPASS SYSTEM 

 
Under low-flow conditions, it is recommended that two temporary bypass pipes be installed to divert 
the active flow of the Quinapoxet River around the dewatered construction site, with cofferdams at the 
upstream and downstream ends of construction to fully isolate the work area. The gravity bypass pipes 
are shown on the plans schematically, but the final location should be laid out in the contractor's 
approved E&S Control plan. This setup should be sized to accommodate as much flow as economically 
feasible up to the bankfull flow but at a minimum should be able to pass 500 cfs. 

 
5.5 HIGH PEAK FLOWS (FLOOD CONTINGENCY PLAN) 

 
The contractor that is selected to perform the work will be required to prepare and submit a Flood 
Contingency Plan and an Emergency Operations Plan. The project site is located within the 1 percent 
annual chance floodplain zone and is subject to flooding. Weather reports provided by the National 
Weather Service shall be monitored. If a significant precipitation event is forecast to occur during the 
construction period and flows are expected to exceed that which the low-flow water is capable of 
conveying, the contractor shall stop work, remove equipment from the floodplain, and secure the 
project site as needed to accommodate the elevated flows. 
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6. IMPACT ON REGULATED RESOURCE AREAS 
 

The removal of the Quinapoxet Dam will alter wetland resources while reestablishing the natural river 
and riparian corridor. Dam removal is a proactive habitat restoration approach that seeks to restore and 
improve the natural capacity of resource areas that have been degraded by human influences. As a 
result, the ecosystem functions and quality of these resource areas will be improved. 

 
6.1 WETLANDS AND WATERWAYS 

 
6.1.1 JURISDICTIONAL APPLICABILITY 

 
Construction activities associated with dam removal are subject to the Massachusetts WPA and its 
implementing regulations (310 CMR 10.00) (Figure 6-1, appended). The project team will also 
coordinate with the West Boylston Conservation Commission to establish the appropriate 
permitting mechanism for the work. 

 
The project meets the definition of an Ecological Restoration Project as defined in 310 CMR 10.04 and as 
further clarified in subsequent sections of the WPA regulations. It is understood that such projects "may 
result in the temporary or permanent loss of Resource Areas and/or the conversion of one Resource 
Area to another where such loss is necessary to the achievement of the project's ecological restoration 
goals" [(310 CMR10.53(4)(b)]. 

 
Estimates of direct impacts are addressed in Section 6.1.2, pertain only to the limits of the 2.85-acre 
project site itself, and do not reflect changes to wetlands upstream of the limits of work. Note that 
permanent impacts will generally result in an increase in the functional benefits of the overall wetland 
system and that temporary impacts on jurisdictional wetlands upgradient of the dam are necessary to 
achieve the restoration goals of the project. 

 
The activities associated with the dam removal and channel modification are expected to be permitted 
entirely under the WPA (310 CMR 10.00). Of note, riffle grade control features will be located entirely 
below the existing channel bed and below the high water mark, as defined at 310 CMR 9.02 High Water 
Mark, of the Quinapoxet River. 

 
6.1.2 DIRECT IMPACTS ON WETLAND RESOURCES 

 
Direct impacts on wetland resources as defined under the Massachusetts WPA in the immediate vicinity 
of project activities are quantified in Table 6-1 below and shown in appended Figure 6-2. 
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Table 6-1 Impacts on Resource Areas Under WPA 
 

Regulated Area (unit) Quinapoxet Dam Removal 
Direct Impacts 

Quinapoxet Dam 
Removal Temporary 
Impacts 

Quinapoxet Dam 
Removal Permanent 
Impacts 

Inland Bank (linear feet) 1,490 LF 650 LF 1,490 LF 
Land Under Water (acres) 1.81 AC 1.17 AC 0.40 AC 
Bordering Land Subject to 

Flooding (acres) 
0.62 AC 0.95 AC 1.18 AC 

200-Foot Riverfront Area 
(acres) 

0.62 AC 0.84 AC 1.18 AC 

Bordering Vegetated 
Wetlands (square feet) 

0 SF 0 SF 0 SF 

 
Approximately 1.81 acres (79,060 square feet) of LUW will be directly impacted by the proposed project. 
Reconstruction of the river channel upstream and downstream of the Quinapoxet Dam, including the 
dredging of the downstream islands, will also directly impact 1,490 linear feet of Inland Bank. The 
modification of the channel will also directly affect 0.62 acres of BLSF and Riverfront Area. No direct 
impacts are anticipated for BVWs; however, the conversion of LUW to BVW will lead to a net gain of 
BVW during the project. 

 
Permanent impacts on Inland Bank are due to new bank treatments, loss of existing bank, and 
grading/earthwork. The temporary impacts on the bank are banks that will be affected by the 
construction activities but will remain Inland Bank upon completion of the project. Permanent impacts 
on LUW include channel restoration, grading/earthwork, and the conversion of LUW to BVW. BLSF and 
Riverfront Area (RFA) will be permanently impacted by activities such as bank treatments, 
grading/earthwork, fish ladder removal, and walkway. Temporary impacts on BLSF include construction 
use within the regulated resource. No direct construction is occurring within BVW; however, 0.79 acres 
of LUW will be converted into BVW. See Table 6-2 for more details. 

 
Table 6-2 presents the existing and proposed wetland resources and evaluates the total change in 
resource areas. 



The Massachusetts Water Resources Authority 34 May 2021  
Expanded Environmental Notification Form Supplemental Information Report 

 

 

Table 6-2 Proposed Changes to Resource Areas Under WPA 
 

Regulated Area (unit) Existing Conditions Proposed Conditions Total Change 

Inland Bank (linear feet) 2,140 LF 2,020 LF - 120 LF 

Land Under Water (acres) 1.86 AC 1.75 AC - 0.11 AC 

Bordering Land Subject to 
Flooding (acres) 

 
16.74 AC 

 
17.36 AC 

 
+ 0.62 AC 

200-Foot Riverfront Area 
(acres) 

 
9.51 AC 

 
10.13 AC 

 
+ 0.62 AC 

Bordering Vegetated 
Wetlands (acres) 

 
0.84 AC 

 
1.63 AC 

 
+ 0.79 AC 

 
The direct loss of Inland Bank and LUW will be offset by the anticipated "creation" of 0.79 acres of BVW 
within the former Quinapoxet Dam area. Formerly impounded LUW will be exposed to the surface and is 
expected to transition into BVW communities. Appended Figure 7 illustrates the proposed wetland 
resource areas. As noted previously, provisions under 310 CMR 10.53(4)(b) expressly anticipate 
significant alterations of jurisdictional resources where necessary to achieve the intended restoration 
goals. 

 
6.1.3 INDIRECT IMPACTS ON WETLAND RESOURCES 

 
It is unlikely that existing wetland resource areas will lose wetland hydrology due to the nature of the 
area's poorly draining soils and subsurface and perennial stream hydrology. Following removal of the 
dam, the relative percentages of various wetland types within the impoundment will change. It should 
be noted that permanent impacts will generally result in an increase in the functional benefits of the 
overall wetland system and that temporary impacts on jurisdictional wetlands upgradient of the dam 
are necessary to achieve the restoration goals of the project. The most significant change that is 
anticipated is conversion of LUW, which is expected to transition into BVW. Reduction in LUW is 
anticipated to be approximately 0.11 acres. 

 
6.2 HISTORICAL AND ARCHAEOLOGICAL RESOURCES 

 
Correspondence with the Massachusetts Historical Commission regarding historic and archaeological 
resources is underway. 

 
The "Quinepoxet River Circular Control Dam" (WBY.905) is listed on the State Register of Historic Places. 
Other surrounding structures such as the Quabbin Aqueduct (WBY.C), Quabbin Aqueduct Outlet Works 
(WBY.G), and the Quabbin Aqueduct Outlet Chamber (Shaft #1) (WBY.907) are also listed on the State 
Register of Historic Places. A Public Notification Form (PNF) regarding the project was filed with MHC in 
October 2020 by MWRA. In addition, Archaeological & Historical Services, Inc. (AHS) Cultural Resource 
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Management filed an application for archaeological investigation with MHC due to the potential 
archaeological sensitivity of the area. 

 
6.3 GREENHOUSE GAS EMISSIONS 

 
Because removal of the dam triggers a mandatory EIR threshold [CMR 11.03 (3)(a)(4)] and is presumed 
to be funded, in part, with public monies and is therefore subject to broad scope jurisdiction, the project 
is subject to the Greenhouse Gas (GHG) Emissions Policy. With that said, GHG emissions associated with 
the project are anticipated to be minimal. Such emissions are only anticipated to occur in association 
with operation of construction equipment during dam removal activities and bridge construction, 
including ancillary activities. 

 
The project is consistent with the types of activities cited as examples of projects that may qualify for a 
de minimis exemption in the May 5, 2010, version of the MEPA GHG Policy. 
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7. MITIGATION MEASURES 
 

7.1 SEDIMENT AND EROSION CONTROL 
 

Erosion control on site will be managed through the use of approved Best Management Practices 
(BMPs) from the Massachusetts Erosion and Sediment Control Guidelines. Work in the channel will be 
completed under dry conditions, and the watercourse will be protected using silt fence and straw bales, 
as appropriate. Any dewatering pumps that are necessary to provide dry conditions during excavation 
will be discharged to a designated settling basin to eliminate turbidity in the water before it is 
discharged back into the watercourse. 

 
During construction, measures will be undertaken to minimize erosion on site to the maximum extent 
practicable. Prior to the commencement of construction, the contractor will prepare and submit a 
Stormwater Pollution Prevention Plan (SWPPP). Work on the dam removal will be completed 
predominantly "in the dry." Upland bare soil areas exposed during construction at any one time shall be 
minimized to the maximum extent practicable. When grading is complete, topsoil shall be spread over 
exposed upland areas in order to facilitate reestablishment of vegetation. Vegetative cover shall be 
reestablished in subsequent growing seasons. S&E control BMPs, including the stabilization of 
construction entrances, turbidity settling basins, erosion control blankets, straw bales, and silt fences, 
will be installed during construction to the specifications required by regulatory authorities through the 
permitting process. 

 
7.2 TIME-OF-YEAR RESTRICTION 

 
Deconstruction and removal of the dam and restoration of the channel are anticipated to take 
approximately 4 months. Typically, the construction window for riverine projects is limited between the 
months of June to September because of lower flows and fish migration concerns. However, in the case 
of this project, the MWRA operational needs including the outflow from Quabbin Inflow Shaft No. 1 will 
dictate the construction window. Due to water supply reasons, the Quabbin Aqueduct is open from May 
to October. This period, from May to October, is a firm operational period for MWRA when no 
construction activities may take place. Flows at the downstream end of the project will be elevated, and 
water quality will be a primary concern. Therefore, construction is aimed to occur between October 
2022 and May 2023. 

 
If a serious operational concern or drought conditions occur, a contingency plan will be required to 
allow for the transfer of water outside of the 6-month transfer period. Should a transfer be required 
during active construction, extra care must be given to ensure that transfers from Quabbin Reservoir are 
unimpeded. 

 
7.3 CULTURAL RESOURCES 

 
Correspondence with the MHC is underway. MWRA submitted a PNF on October 6, 2020. In addition, 
AHS filed an application for archeological investigation with MHC due to the potential archaeological 
sensitivity of the area. 
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7.4 INVASIVE PLANT SPECIES 
 

Invasive species within the project limits include multiflora rose (Rosa multiflora). This invasive shrub is 
predominantly located in upland areas and outside of the primary disturbance areas. If it is encountered 
in the construction zone, this shrub will be mechanically removed, and actions will be taken to ensure 
growth is limited in the future. At the conclusion of the project, the substrate conditions will not be 
conducive to colonization of invasive plants in this location. Limited areas of sediment exposure from 
dam removal are expected. It is anticipated that these areas will be colonized by existing native 
vegetation. Therefore, no invasive species removal is anticipated to be necessary for this project. 
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1. THIS PLAN WAS COMPILED FROM MAPPING PREPARED BY MassGIS AND MILONE &

MACBROOM, INC.

2. TOPOGRAPHIC INFORMATION IS BASED UPON MassGIS Data - LiDar Terrain Data subset:

May 6-7, 2011 Nashua River, AND SUPPLEMENTED WITH FIELD SURVEY BY MILONE &

MACBROOM, INC., CHESHIRE CT. 4/16 & 4/29/2015. UTILITY INFORMATION FIELD

SURVEYED BY MILONE & MACBROOM, INC.

3. ALL CONTOURS AND ELEVATIONS ARE PRESENTED IN FEET, AND REFER TO THE NATIONAL

AMERICAN VERTICAL DATUM OF 1988 (NAVD 1988).

4. NORTH ARROW, BEARINGS AND COORDINATES ARE PRESENTED IN FEET AND ARE BASED

UPON THE NORTH AMERICAN DATUM OF 1983 (NAD 1983) MASSACHUSETTS MAINLAND

STATE PLANE.

5. INFORMATION REGARDING THE LOCATION OF EXISTING UTILITIES HAS BEEN BASED UPON

AVAILABLE INFORMATION AND MAY BE INCOMPLETE, AND WHERE SHOWN SHOULD BE

CONSIDERED APPROXIMATE. THE LOCATION OF ALL EXISTING UTILITIES SHOULD BE

CONFIRMED PRIOR TO BEGINNING CONSTRUCTION. CALL "DIG SAFE", 1-888-344-7233. ALL

UTILITY LOCATIONS THAT DO NOT MATCH THE VERTICAL OR HORIZONTAL CONTROL SHOWN

ON THE PLANS SHALL IMMEDIATELY BE BROUGHT TO THE ATTENTION OF THE ENGINEER
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NOTES

1. THIS PLAN WAS COMPILED FROM MAPPING PREPARED BY MassGIS AND MILONE &

MACBROOM, INC (MMI).

2. TOPOGRAPHIC INFORMATION IS BASED UPON MassGIS Data - LiDar Terrain Data subset:

May 6-7, 2011 Nashua River, AND SUPPLEMENTED WITH FIELD SURVEY BY MILONE &

MACBROOM, INC., CHESHIRE CT. 4/16 & 4/29/2015. UTILITY INFORMATION FIELD

SURVEYED BY MILONE & MACBROOM, INC. PLANIMATRIC, ELEVATION, PHOTOGRAPHIC DATA

OBTAINED FROM UAS FLIGHT PERFORMED BY MMI ON MAY 28, 2020.

3. ALL CONTOURS AND ELEVATIONS ARE PRESENTED IN FEET, AND REFER TO THE NORTH

AMERICAN VERTICAL DATUM OF 1988 (NAVD 1988).

4. NORTH ARROW, BEARINGS AND COORDINATES ARE PRESENTED IN FEET AND ARE BASED

UPON THE NORTH AMERICAN DATUM OF 1983 (NAD 1983) MASSACHUSETTS MAINLAND

STATE PLANE.

5. INFORMATION REGARDING THE LOCATION OF EXISTING UTILITIES HAS BEEN BASED UPON

AVAILABLE INFORMATION AND MAY BE INCOMPLETE, AND WHERE SHOWN SHOULD BE

CONSIDERED APPROXIMATE. THE LOCATION OF ALL EXISTING UTILITIES SHOULD BE

CONFIRMED PRIOR TO BEGINNING CONSTRUCTION. CALL "DIG SAFE", 1-888-344-7233. ALL

UTILITY LOCATIONS THAT DO NOT MATCH THE VERTICAL OR HORIZONTAL CONTROL SHOWN

ON THE PLANS SHALL IMMEDIATELY BE BROUGHT TO THE ATTENTION OF THE ENGINEER

FOR RESOLUTION.

6. SLR INTERNATIONAL CORPORATION ACCEPTS NO RESPONSIBILITY FOR THE ACCURACY OF

MAPS AND DATA WHICH HAVE BEEN SUPPLIED BY OTHERS.
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CLEARING LIMIT

REMOVAL OF EXISTING STRUCTURE

LEGEND

REMOVAL OF VEGETATION

1. ALL DIMENSIONS AND ELEVATIONS SHALL BE VERIFIED IN THE FIELD PRIOR TO CONSTRUCTION. ANY DISCREPANCIES SHALL BE BROUGHT TO THE

ATTENTION OF THE PROJECT ENGINEER FOR DETERMINATION.  THE CONTRACTOR IS EXPECTED TO PROVIDE FIELD ENGINEERING SERVICES DURING

CONSTRUCTION TO ESTABLISH AND RECORD GRADES, LINES, AND ELEVATIONS. EXACT ELEVATIONS, SLOPES, AND CHANNEL SHAPES WILL BE APPROVED IN

FIELD BY PROJECT ENGINEER.

2. THE CONTRACTOR SHALL DESIGNATE A SUPERINTENDENT AT THE START OF CONSTRUCTION AND THE CONTRACTOR'S SUPERINTENDENT SHALL BE ON-SITE

AT ALL TIMES DURING CONSTRUCTION. THE CONTRACTOR AND HIS/HER JOB SUPERINTENDENT SHALL BE RESPONSIBLE FOR COMPLYING WITH THE JOB

SPECIFICATIONS AND PERMIT REQUIREMENTS.

3. ALL STORAGE AND ACCESS ROUTES, PEDESTRIAN FENCES/BARRIERS, WORKING HOURS, AND LIMITS OF CLEARING SHALL BE APPROVED BY THE MWRA AND

DER AND THE PROJECT ENGINEER.

4. ALL MATERIAL EXCAVATED FROM PROPOSED CHANNEL AREA NOT TO BE REUSED ON SITE TO BE IMMEDIATELY HAULED OFF-SITE AND DISPOSED.

5. RETAIN ALL EXCAVATED ROUNDED ROCK GREATER THAN 8" FOR USE IN STREAM CHANNEL AND ALONG TOE OF BANK, TO BE APPROVED BY ENGINEER.

6. ALL CONCRETE AND REINFORCING STEEL IS TO BE REMOVED BY MECHANICAL MEANS AND DISPOSED/RECYCLED OF OFF SITE.

7. CONTRACTOR MUST COMPLY WITH ALL APPLICABLE FEDERAL, STATE AND LOCAL PERMITS THROUGHOUT DURATION OF PROJECT.

8. NO BEDROCK IS TO BE REMOVED.

DEMOLITION AND REMOVALS NOTES:

DAM REMOVAL NOTES:

1. SAND AND GRAVEL EXCAVATED FROM UPSTREAM OF THE DAM MAY BE REUSED AS FILL. CONTRACTOR TO RECEIVE APPROVAL OF MATERIAL

TO BE REUSED FROM ENGINEER.

2. ONLY NATIVE OR ROUNDED COBBLES SHALL BE ALLOWED FOR THE  UPPER LAYER OF RIVER BED ARMORING. NO SHOT OR CRUSHED

ANGULAR ROCK WILL BE ALLOWED ON THE RIVERBED SURFACE.

3. THE CONCRETE FISH LADDERS, DAMS, AND WALLS ARE TO BE REMOVED BY MECHANICAL MEANS. NO BLASTING SHALL BE ALLOWED.

4. ALL REINFORCED CONCRETE IS TO BE REMOVED AND DISPOSED OF OFF-SITE AT THE CONTRACTOR'S EXPENSE.

5. STORAGE AREA AND DEWATERING BASINS ARE TO BE REMOVED AND RESTORED TO ORIGINAL CONDITION.

6. REMOVE VERTICAL EXTENT OF CONCRETE FISH LADDER, RETAINING WALLS, STONE WALLS, AND HEAD WALLS AS DEPICTED ON THE PLANS

AND SECTIONS.

7. THE CONTRACTOR SHALL MAINTAIN STREAM FLOW AT ALL TIMES WITH USE OF TEMPORARY CHANNELS, PIPES, AND/OR COFFERDAMS, AS

NECESSARY.
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TYPICAL SECTION

NOT TO SCALE

PROPOSED OHW (BANKFULL ELEV. VARRIES)

75' WIDE BANKFULL CHANNEL

2

1

2

1

6
%

6
%

4
'

7.5'VARIES 7.5' VARIES50'

0% 0%

PROPOSED MAJOR CONTOUR

PROPOSED MINOR CONTOUR

EXISTING MINOR CONTOUR

EXISTING MAJOR CONTOUR

LEGEND

EXISTING EDGE OF WATER

PROPOSED MEAN ANNUAL

HIGH WATER EDGE

EXCAVATE 115' BY 40'

POOL TO 3' DEPTH

1. PROPOSED CONTOURS AS PRESENTED ON THIS PLAN

INDICATE FINAL GRADE AFTER TOPSOIL, ROCKS,

AND OTHER PROPOSED STRUCTURES AND FINISH

TREATMENTS ARE COMPLETED.

2. MATERIAL GENERATED DURING CONSTRUCTION

THAT IS TO BE REMOVED FROM THE SITE MUST BE

HAULED TO AN APPROVED LOCATION.

3. ABIDE BY ALL TIME-OF-YEAR RESTRICTIONS SET

FORTH BY THE REGULATORY APPROVALS.

4. CONTRACTOR IS REQUIRED TO COORDINATE THE

PLACEMENT OF ROCKS AND HABITAT FEATURES

WITH THE OWNER AND/OR ENGINEER, FOR STAFF

PRESENCE AND OVERSIGHT.

5. EACH PIECE OF EQUIPMENT SLATED FOR USE

DURING CONSTRUCTION SHALL BE INSPECTED UPON

ENTRY TO THE CONSTRUCTION SITE FOR ANY

MAINTENANCE ISSUES INCLUDING LEAKING OIL,

GAS, OR HYDRAULIC FLUID.

6. NO EQUIPMENT SHALL BE REFUELED WITHIN THE

RIVER OR FLOODPLAIN.

7. ALL DISTURBED AREAS SHALL RECEIVE TOPSOIL,

AND BE SEEDED, AS SHOWN ON THE PLANS.

8. ALL CONSTRUCTION MATERIALS AND METHODS

SHALL CONFORM TO THE TOWN OF WEST BOYLSTON

AND TO THE APPLICABLE SECTIONS OF THE MOST

RECENT STATE OF MASSACHUSETTS DEPARTMENT

OF TRANSPORTATION STANDARD SPECIFICATIONS

FOR HIGHWAYS AND BRIDGES.

9. ALL FUEL, OIL, CONSTRUCTION EQUIPMENT, OR

OTHER HAZARDOUS MATERIALS SHOULD BE STORED

ABOVE THE FEMA DESIGNATED 100-YEAR

FLOODPLAIN ELEVATION DURING NON-WORK

HOURS.

10. PROJECT SITE IS SUBJECT TO FLOODING.

CONTRACTOR SHALL MONITOR WEATHER REPORTS,

AND BE PREPARED TO STOP WORK AND STABILIZE

SITE IF MORE THAN ONE INCH (1") OF RAINFALL IS

PREDICTED BY THE NATIONAL WEATHER SERVICE

(70% CHANCE OR HIGHER). WORK SHALL BE HALTED

UNTIL PRECIPITATION STOPS, AND CHANCES OF

FURTHER RAINFALL FALL BELOW 50%. REFER TO

SEDIMENT MANAGEMENT PLAN FOR ADDITIONAL

DETAILS

11. CONTRACTOR SHALL STAY ON PROPERTY, ROADWAY

RIGHT OF WAYS, OR DESIGNATED EASEMENT AREAS

AT ALL TIMES DURING CONSTRUCTION.

12. CONTRACTOR SHALL SUBMIT A DEWATERING PLAN,

EROSION AND SEDIMENT CONTROL PLAN, AND A

CONSTRUCTION SEQUENCE TO THE ENGINEER FOR

APPROVAL PRIOR TO THE START OF CONSTRUCTION.

13. CONTRACTOR SHALL ADHERE TO THE SEDIMENT

MANAGEMENT PLAN AND TURBIDITY MONITORING

PLAN FOR MANAGING SEDIMENT AT ALL TIMES

DURING CONSTRUCTION.

GRADING NOTES:

CONSTRUCT AND STABILIZE

RIVER CHANNEL AT 4% SLOPE

STA 18+27 TO 19+03

CONSTRUCT AND STABILIZE

RIVER CHANNEL AT 2% SLOPE

STA 17+03 TO 18+17

CONSTRUCT AND STABILIZE

RIVER CHANNEL AT 4% SLOPE

STA 16+21 TO 17+03

CONSTRUCT AND STABILIZE

RIVER CHANNEL AT 0.15% SLOPE

STA 13+00 TO 16+21

CONSTRUCT AND STABILIZE RIVER

BANKS AT 2:1 SLOPE - TYP.

GRADE HYDRAULIC INTERCONNECT FOR

FISH TO ESCAPE DISCHARGE AREA

U/S INV. ELEV. = 985.5'

D/S INV. EVEL. = 983.5'

(SEE DETAIL)

CONSTRUCT AND STABILIZE RIVER

BANKS AT 2:1 SLOPE - TYP.

RELOCATE ISLAND
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PROPOSED MEAN ANNUAL HIGH WATER EDGE

POOL FLOW AREA

ROCK RIFFLE GRADE CONTROL FEATURE

LEGEND

JOINT PLANTED BOULDER REVETMENT

COBBLE BED ARMOR

1. NO SHOT OR CRUSHED ANGULAR ROCK WILL BE ALLOWED IN THE EXPOSED POST-RESTORATION STREAM BED.  ONLY

NATIVE OR ROUNDED STONE SHALL BE USED FOR STREAM-BED MATERIAL AND ACCESS ROADS IN THE RIVER

CHANNEL.

2. NO EQUIPMENT SHALL BE REFUELED WITHIN THE LIMITS OF THE WETLANDS, OR DAM IMPOUNDMENT.

3. ALL DISTURBED AREAS SHALL RECEIVE A MINIMUM OF 6" TOPSOIL, AND BE SEEDED WITH GRASS, AS SHOWN ON THE

PLANS.

4. ALL CONSTRUCTION MATERIALS AND METHODS SHALL CONFORM TO THE TOWN OF WEST BOYLSTON REQUIREMENTS

AND TO THE APPLICABLE SECTIONS OF THE MOST RECENT COMMONWEALTH OF MASSACHUSETTS HIGHWAY

DEPARTMENT STANDARD SPECIFICATIONS FOR HIGHWAYS AND BRIDGES.

GENERAL NOTES:

ROOT WAD

RANDOM BOULDER CLUSTER

PROPOSED RETAINING WALL

PROPOSED SAFETY FENCE

CONSTRUCT HYDRAULIC INTERCONNECT

FOR FISH TO ESCAPE DISCHARGE AREA

U/S INV. ELEV. = 985.5'

D/S INV. EVEL. = 983.5'

(SEE DETAIL)

CONSTRUCT FISH

DETERRENT FEATURE #2

RELOCATE

EXISTING ISLAND

Existing riffle

EXCAVATE 115' BY 40'

POOL TO 3' DEPTH

INSTALL JOINT PLANTED BOULDER

REVETMENT - TYP.

(STA. 14+50 TO 16+30)

INSTALL ROCK RIFFLE GRADE

CONTROL FEATURE (TYP.)

INSTALL ROCK RIFFLE GRADE

CONTROL FEATURE (TYP.)

INSTALL RANDOM BOULDER CLUSTER - TYP.

CONSTRUCT FISH

DETERRENT FEATURE #1

HEDGE BRUSH LAYERING WITH WILLOW

FASCINES AND NATIVE COBBLE TOE

(STA. 18+90 TO 21+40)

INSTALL HEDGE BRUSH LAYERING

WITH WILLOW FASCINES AND NATIVE

COBBLE TOE (STA. 18+90 TO 21+50)

INSTALL WILLOW FASCINES WITH

BANKFULL BOULDER SILL, LIVE

STAKES, AND HEDGE BRUSH

LAYERING (STA. 16+80 TO 17+90)

INSTALL WILLOW FASCINES WITH

BANKFULL BOULDER SILL, LIVE

STAKES, AND HEDGE BRUSH

LAYERING (STA. 16+80 TO 17+90)

HEDGE BRUSH LAYERING WITH WILLOW

FASCINES AND NATIVE COBBLE TOE

WILLOW FASCINES WITH BANKFULL

BOULDER SILL, LIVE STAKE, AND

HEDGE BRUSH LAYERING

INSTALL ROOT WAD

(TYP.)

INSTALL FLOODPLAIN

CUTOFF FEATURE (TYP.)

FLOODPLAIN CUTOFF FEATURE

CONSTRUCT 5' WIDE

WALKING PATH

INSTALL 22' LONG 24" SLCPP

U/S INV EL: 391.5

D.S INV EL: 388.5

INSTALL 5' WIDE X 15' LONG A.D.A.

ACCESSIBLE FISHING PLATFORM

END STREAM CHANNEL RECONSTRUCTION

STA: 22+30

BEGIN STREAM CHANNEL RECONSTRUCTION

STA: 12+38

FISH DETERRENT FEATURE
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WATER CONTROL NOTES:

1. THE WATER CONTROL PLAN PRESENTED HEREIN IS PROVIDED AS A RECOMMENDED APPROACH. THE

CONTRACTOR IS RESPONSIBLE FOR WATER CONTROL DURING THE PROJECT, AND FOR SUBMITTING A

PROPOSED WATER CONTROL PLAN TO THE PROJECT ENGINEER FOR APPROVAL PRIOR TO THE START

OF CONSTRUCTION.

2. PROJECT SITE IS SUBJECT TO FLOODING.  CONTRACTOR SHALL MONITOR WEATHER REPORTS, AND BE

PREPARED TO STOP WORK AND STABILIZE SITE IF MORE THAN ONE INCH (1") OF RAINFALL IS

PREDICTED WITHIN ANY 24-HOUR PERIOD BY THE NATIONAL WEATHER SERVICE (SEE FLOOD

CONTINGENCY NOTES BELOW.)

3. GRAVITY BYPASS IS THE PREFERRED METHOD OF WATER BYPASS FOR LOW-FLOWS. GRAVITY BYPASS

PIPE SHALL BE SIZED TO HANDLE DOUBLE THE 80TH PERCENTILE FLOW DURING THE CONSTRUCTION

SEASON. THE HIGHEST POTENTIAL 80TH PERCENTILE FLOW DOUBLED IS APPROXIMATELY  520 CFS

(SEE FLOW TABLE BELOW), WHICH CAN BE CONVEYED USING A TWO 5 FT INNER DIAMETER PIPES

SLOPED AT A MINIMUM OF 1%.

4. THERE SHALL BE NO EXTRA COMPENSATION DUE TO DELAYS OR DAMAGE ASSOCIATED WITH HIGH

WATER LEVELS FROM NATURAL EVENTS SUCH AS HEAVY RAINFALL, FLOODS, SNOW MELT, ETC.

5. THE DISCHARGE FROM THE DEWATERING PIPE AND ANY INCIDENTAL PUMPING SHALL BE CLEAR OF

TURBIDITY OR DEBRIS.  ANY TURBIDITY SHALL BE ADDRESSED THROUGH THE USE OF A SETTLING

BASIN OR FRAC TANK, AS REQUIRED.

6. PROJECT SITE IS PART OF MWRA DRINKING WATER SUPPLY SYSTEM. SEDIMENTS IMPOUNDED BEHIND

THE DAM MUST BE KEPT FROM WASHING DOWNSTREAM AT ALL TIMES DURING AND AFTER

CONSTRUCTION.  PROCEDURES TO CONTROL SEDIMENT EROSION SHALL BE PART OF THE WATER

HANDLING PLAN SUBMITTED BY THE CONTRACTOR PRIOR TO CONSTRUCTION. REFER TO THE

SEDIMENT MANAGEMENT PLAN FOR MORE INFORMATION.

7. ALL DISCHARGES FROM TEMPORARY BYPASS PIPES SHALL END IN A PLUNGE POOL DESIGNED TO

PROVIDE A SOFT LANDING FOR OUT-MIGRATING FISH.

FLOOD CONTINGENCY PLAN:

1. THE PROJECT SITE IS LOCATED WITHIN THE 1% ANNUAL CHANCE FLOODPLAIN

ZONE, AND IS SUBJECT TO FLOODING.

2. CONTRACTOR SHALL MONITOR WEATHER REPORTS, AND BE PREPARED TO STOP

WORK AND STABILIZE SITE IF MORE THAN ONE INCH (1") OF RAINFALL IS

PREDICTED WITHIN ANY 24-HOUR PERIOD BY THE NATIONAL WEATHER SERVICE

(50% CHANCE OR HIGHER).  WORK SHALL BE HALTED UNTIL PRECIPITATION

STOPS AND CHANCES OF FURTHER RAINFALL FALL BELOW 50%. WORK SHOULD

BE PERFORMED DURING LOW WATER AS POSSIBLE. EQUIPMENT AND MATERIALS

MUST BE AVAILABLE TO ALLOW A RAPID RESPONSE TO STABILIZE OPEN

CONSTRUCTION AREAS, EVACUATE WORKERS, EQUIPMENT, AND ANY

STOCKPILED MATERIALS FROM POTENTIALLY IMPACTED AREAS, IF NEEDED.

3. NO EQUIPMENT OR MATERIAL SHALL BE MOVED BACK TO THE SITE UNTIL THE

QUINAPOXET RIVER WATER LEVELS RECEDE, AND ARE CONTAINED WITHIN ITS

BANKS.

4. CONTRACTOR TO PREPARE AND SUBMIT FORMAL FLOOD CONTINGENCY PLAN

PRIOR TO THE START OF CONSTRUCTION.

PHASE I - PARTIAL DAM REMOVAL

GENERAL CONSTRUCTION SEQUENCE:

1. PRIOR TO COMMENCEMENT OF WORK A PRE-CONSTRUCTION MEETING SHALL BE HELD

WITH REPRESENTATIVES OF THE TOWN OF WEST BOYLSTON, MASSACHUSETTS AND

CONTRACTOR. AT THIS MEETING, THE CONTRACTOR SHALL DESIGNATE ONE EMPLOYEE

TO BE IN CHARGE OF SEDIMENT AND EROSION CONTROL FOR THE ENTIRE SITE.

2. THE PROPOSED CONSTRUCTION SEQUENCE IS PROVIDED AS A RECOMMENDED

APPROACH. THE CONTRACTOR IS RESPONSIBLE FOR SUBMITTING A PROPOSED

CONSTRUCTION SEQUENCE TO THE PROJECT ENGINEER FOR APPROVAL PRIOR TO THE

START OF CONSTRUCTION.

3. CONTRACTOR TO STAKE OUT LIMITS OF DISTURBANCE AND VEGETATION TO BE

RETAINED.  NO DISTURBANCE IS TO TAKE PLACE BEYOND THE LIMITS OF WORK SHOWN.

4. PERFORM NECESSARY SITE CLEARING AND ESTABLISH CONSTRUCTION

ENTRANCE/TEMPORARY SITE ACCESS ROAD WITH THE ASSOCIATED SEDIMENT AND

EROSION CONTROLS.

5. SEE WATER CONTROL SEQUENCES FOR PHASE SPECIFIC CONSTRUCTION WORK.

6. EACH PIECE OF EQUIPMENT SLATED FOR USE DURING CONSTRUCTION SHALL BE

ASSESSED BY THE CONSTRUCTION INSPECTOR DAILY FOR ANY MAINTENANCE ISSUES

INCLUDING LEAKING OIL, GAS, OR HYDRAULIC FLUID.

7. REFER TO THE PROJECT SPECIFIC SEDIMENT MANAGEMENT PLAN FOR ADDITIONAL

INFORMATION ON CONSTRUCTION SEQUENCING AND WATER CONTROL.

INSTALL CONSTRUCTION ENTRANCE PAD

INSTALL TEMPORARY CONSTRUCTION ACCESS ROAD

(EXACT LOCATION TO BE DETERMINED IN THE FIELD)

REMOVE EXISTING TREE

REMOVE PORTION OF DAM FOR

GRAVITY BYPASS PIPE AND GRADE

WITHIN THE DRY WORK AREA

INSTALL TEMPORARY COFFERDAM

TEMPORARY STAGING AREA

INSTALL CONSTRUCTION ENTRANCE PAD

INSTALL TEMPORARY CONSTRUCTION

ACCESS ROAD AT EXISTING PATH

CONSTRUCTION ACCESS NOTES:

1. CONSTRUCTION ACCESS ROUTES SHOWN ARE SCHEMATIC IN NATURE - FINAL ROUTES TO BE

NEGOTIATED WITH MWRA PRIOR TO START OF CONSTRUCTION.

2. CONSTRUCTION ACCESS ROAD SHALL BE CONSTRUCTED ABOVE GRADE. CONSTRUCTION ACCESS

ROADS TO BE RESTORED TO PRE-CONSTRUCTION (OR BETTER) CONDITIONS UPON PROJECT

COMPLETION.

3. ALL LAWN, GARDEN, SHRUBS, TREES, FENCING, WALKWAYS, PAVEMENT, AND OTHER SITE

FEATURES SHALL BE RESTORED OR REPAIRED AT PROJECT COMPLETION AT THE APPROVAL OF THE

MWRA.

4. UNDERGROUND UTILITIES SHALL BE LOCATED AND AVOIDED WHEN PLANNING THE CONSTRUCTION

ACCESS ROUTES.  ANY DISRUPTION OR DAMAGE TO EXISTING UTILITIES, SHALL BE REPAIRED BY

THE CONTRACTOR.

5. CONTRACTOR SHALL STAY ON MWRA OWNED PROPERTY, ROADWAY RIGHT OF WAYS, OR

DESIGNATED EASEMENT AREAS AT ALL TIMES DURING CONSTRUCTION.

EROSION CONTROL NOTES:

1. REFER TO THE ASSOCIATED SEDIMENT MANAGEMENT PLAN FOR ADDITIONAL DETAILS AND

INSTRUCTIONS OF EROSION AND SEDIMENT CONTROL MEASURES TO BE IMPLEMENTED.

SEDIMENT MANAGEMENT PLAN CONTAINS INSPECTION AND MAINTENANCE INSTRUCTIONS

FOR ALL E&S MEASURES SHOWNN.

2. ACCESS ROADS TO BE GRADED AND WIDENED AS NEEDED BY CONTRACTOR WITH APPROVAL

OF ENGINEER.

3. ACCESS ROAD AND STOCKPILE AREAS SHALL BE BORDERED WITH SEDIMENT AND EROSION

CONTROL FENCES AND HAY BALES.

4. TEMPORARY COFFERDAMS TO BE CONSTRUCTED OF CONCRETE BLOCKS, SANDBAGS, SILT

SACS OR APPROVED EQUAL, AS GIVEN IN THE TECHNICAL SPECIFICATIONS.

5. ALL DEWATERING PUMPS SHALL DISCHARGE TO A TEMPORARY DEWATERING SEDIMENT

BASIN.

6. THE CONTRACTOR SHALL MAINTAIN ALL STREETS, SIDEWALKS, AND WALKWAYS IN THE

AREA FREE OF SOIL, MUD AND CONSTRUCTION DEBRIS.  CONSTRUCTION ENTRANCES MUST

BE MAINTAINED AT EACH RIVER ACCESS POINT.

7. ALL VEGETATIVE AND STRUCTURAL EROSION AND SEDIMENT CONTROL PRACTICES SHALL BE

CONSTRUCTED ACCORDING TO THE STANDARDS AND SPECIFICATIONS IN THE

MASSACHUSETTS EROSION AND SEDIMENT CONTROL GUIDELINES.

8. A COPY OF THE APPROVED EROSION AND SEDIMENT CONTROL PLAN SHALL BE MAINTAINED

ON THE SITE AT ALL TIMES.

9. AN EROSION CONTROL BLANKET SHALL BE PLACED OVER ANY DISTURBED SLOPES STEEPER

THAN 3:1 (H:V) TO PREVENT EROSION DURING RAINFALL RUNOFF EVENTS.

10. THE CONTRACTOR IS RESPONSIBLE FOR THE MAINTENANCE OF ALL SOIL EROSION AND

SEDIMENT CONTROL MEASURES. THE CONSTRUCTION INSPECTOR WILL VERIFY THE

MAINTENANCE WEEKLY AND AFTER RAIN EVENTS.

11. TEMPORARY STOCKPILE AND STAGING AREAS TO BE FLAGGED BY CONTRACTOR PRIOR TO

CONSTRUCTION AND APPROVED BY TOWN, MWRA, AND PROJECT ENGINEER.

12. NO CONSTRUCTION VEHICLES SHALL BE STORED, SERVICED, WASHED OR FLUSHED IN A

LOCATION WHERE LEAKS, SPILLAGE, WASTE MATERIALS, CLEANERS, OR WATERS WILL BE

INTRODUCED OR FLOW INTO WETLANDS OR WATERCOURSES.  AN EMERGENCY MANAGEMENT

PLAN AND SPILL KIT WILL BE MAINTAINED ON SITE AT ALL TIMES.  IN THE EVENT OF AN

ACCIDENTAL RELEASE, IMMEDIATELY STOP CONSTRUCTION WORK, CONTAIN THE SPILL, AND

NOTIFY THE TOWN, APPROPRIATE AUTHORITIES AND PROJECT ENGINEER.

13. ALL STORAGE AND ACCESS ROUTES, PEDESTRIAN FENCES/BARRIERS, WORKING HOURS, AND

LIMITS OF CLEARING SHALL BE APPROVED BY THE TOWN OF WEST BOYLSTON, LANDOWNERS

AND THE PROJECT ENGINEER.

13. ALL WETLANDS SHALL BE AVOIDED AND PROTECTED FROM CONSTRUCTION ACTIVITIES WITH

SEDIMENT CONTROL MEASURES WHERE NECESSARY AS DETERMINED BY THE PROJECT

ENGINEER.

14. CLEARING OF NATIVE VEGETATION FOR CONSTRUCTION ACCESS SHOULD BE MINIMIZED.

TEMPORARY SOIL STOCKPILE AREA

SURROUNDED WITH SILT FENCE

WATER CONTROL SEQUENCE:

PHASE 1:

1. INSTALL TEMPORARY WATER CONTROL COFFERDAM AND DIVERT WATER.

2. ONCE THE PORTION OF THE CHANNEL IS FULLY DEWATERED, PERFORM DAM REMOVAL TO THE

LIMITS SHOWN IN THE PHASE 1 PLANS AND IMPOUNDMENT EXCAVATION IN THE DRY AS SHOWN

IN THE PLANS.

PHASE 2 AND PHASE 3: (SEE SHEET CP-2)

CLEAR VEGETATION

FOR ACCESS ROAD
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WQ-B-1

WQ-C-1

LIMITS OF CLEARING

LEGEND

STABILIZED CONSTRUCTION

ENTRANCE ANTI-TRACKING PAD

TEMPORARY CONSTRUCTION

ACCESS ROAD

CONSTRUCTION STAGING

AND STOCKPILE AREA

TURBID WATER SUMP

WATER PUMP

TURBIDITY SETTLING BASIN

STAGING AREA FOR BYPASS

PUMP AND POWER PACK

TEMPORARY COFFERDAM

WATER FLOW DIRECTION

P

TEMPORARY CLEAN WATER

SPLASH  PAD

TURBIDITY MONITORING POINTS

TURBIDITY CURTAIN

PERIMETER CONTROL

(SILT FENCE AND STRAW BALES)

TREE PROTECTION

GRAVITY DEWATERING PIPE

TEMPORARY STREAM CROSSING

TURBIDITY MONITORING PLAN:

1. PROJECT SITE IS LOCATED WITHIN A SENSITIVE BODY OF WATER THAT SUPPLIES DRINKING

WATER TO THE CITY OF BOSTON. CONTRACTOR TO IMPLEMENT THE PROJECT SPECIFIC

TURBIDITY MONITORING PLAN (TMP) OUTLINED IN THE SEDIMENT MANAGEMENT PLAN.

2. TURBIDITY REPORTED IN NEPHLOMETRIC TURBIDITY UNITS (NTU) SHALL BE MEASURED AT

THE DESIGNATED LOCATIONS. MONITORING LOCATIONS SHALL BE FIELD LOCATED AND

APPROVED BY MWRA AND THE ENGINEER PRIOR TO INSTALLING MONITORING EQUIPMENT.

3. CONTINUOUS TURBIDITY MONITORING SHALL BE RECORDED AT A MINIMUM OF 15 MINUTE

INTERVALS WITH APPROVED EQUIPMENT. CONTRACTOR SHALL PROVIDE ACCESS TO LIVE

DATA VIA A WEB DATABASE.

4. AT LEAST ONCE DAILY, AS OUTLINED IN THE TMP, CONTINUOUS TURBIDITY MEASUREMENTS

SHALL BE VERIFIED WITH GRAB SAMPLES AND HANDHELD TURBIDITY METERS.

5. TURBIDITY MONITORING EQUIPMENT SHALL BE CALIBRATED AND MAINTAINED ACCORDING

TO THE MANUFACTURER'S SPECIFICATIONS.

6. CONTRACTOR IS RESPONSIBLE FOR MAINTAINING E&S CONTROLS SUCH THAT TURBIDITY

MEASUREMENTS MEET CERTAIN THRESHOLDS ABOVE THE BACKGROUND TURBIDITY. REFER

TO THE TMP FOR ACCEPTABLE THRESHOLDS.

7. IF TURBIDITY THRESHOLDS ARE NOT MET, THE CONTRACTOR WILL BE REQUIRED TO STOP

WORK AND SUBMIT A CORRECTIVE ACTION PLAN FOR EROSION AND SEDIMENT CONTROL

ACCORDING TO THE TMP.

8. ADDITIONAL DETAILS ON THE TURBIDITY MONITORING PLAN, SAMPLING, AND REPORTING

CAN BE FOUND IN THE SEDIMENT MANAGEMENT PLAN.

0' 150' 300'

SCALE  1" = 300'

0 1/2" 1"

TURBIDITY SAMPLING LOCATIONS

WQ-C-1

WQ-C-2

WQ-B-1

WQ-C-2 LOCATED

DOWNSTREAM,

UPSTREAM OF

THOMAS ST BRIDGE.

SEE BELOW.

INSTALL TURBIDITY

CURTAINS

QUINAPOXET DAM
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PHASE III - FINAL CONSTRUCTION & RESTORATION

INSTALL TEMPORARY COFFERDAM

INSTALL FISH

DETERRENT FEATURE #2

CONSTRUCT PROPOSED RELOCATED ISLAND IN THE DRY
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PHASE II - CHANNEL CONSTRUCTION & DAM REMOVAL

TEMPORARY TURBID WATER PUMP AND SETTLING

BASIN (LOCATION AND QUANTITY MAY VARY)

INSTALL ROCK RIFFLE GRADE

CONTROL FEATURE (TYP.)

INSTALL TEMPORARY COFFERDAM

REMOVE DAM

AND FISH LADDER

IN THE DRY

EXCAVATE AND CONSTRUCT PROPOSED

CHANNEL AND BANKS IN THE DRY

REMOVE EXISTING ISLANDS

AND CONSTRUCT PROPOSED

CHANNEL IN THE DRY

STAGING AREA FOR BYPASS

PUMP AND POWER PACK

INSTALL TEMPORARY CULVERT CROSSING

UNDER CONSRUCTION ACCESS ROAD; TO

BE REMOVED AFTER CONSTRUCTION

LIMITS OF CLEARING

LEGEND

STABILIZED CONSTRUCTION

ENTRANCE ANTI-TRACKING PAD

TEMPORARY CONSTRUCTION

ACCESS ROAD

CONSTRUCTION STAGING

AND STOCKPILE AREA

TURBID WATER SUMP

WATER PUMP

TURBIDITY SETTLING BASIN

STAGING AREA FOR BYPASS

PUMP AND POWER PACK

TEMPORARY COFFERDAM

WATER FLOW DIRECTION
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TEMPORARY CLEAN WATER SPLASH  PAD FOR PUMP

DISCHARGE LOCATION.  SHALL BE MAINTAINED TO

PREVENT EROSION OR SEDIMENTATION

TEMPORARY CLEAN WATER

SPLASH  PAD

TEMPORARY COFFERDAM

TEMPORARY TURBID WATER PUMP AND SETTLING

BASIN (LOCATION AND QUANTITY MAY VARY)

STAGING AREA FOR BYPASS

PUMP AND POWER PACK

INSTALL FLOODPLAIN CUTOFF FEATURES (TYP.)

INSTALL RANDOM BOULDER CLUSTERS

INSTALL PORTION OF FISH

DETERRENT FEATURE #1

INSTALL JOINT PLANTED

BOULDER REVETMENT

INSTALL HYDRAULIC

INTERCONNECT FOR FISH EXIT

INSTALL REMAINDER OF FISH DETERRENT FEATURE #1

WATER CONTROL SEQUENCE:

PHASE 1: (SEE SHEET CP-1)

PHASE 2:

1. INSTALL TEMPORARY WATER CONTROL COFFERDAMS, DEWATERING PUMP

AND ASSOCIATED PIPING, SPLASH PAD, SETTLING BASIN AND TEMPORARY

CULVERT CROSSING UNDER CONSTRUCTION ACCESS ROAD.

2. ONCE CHANNEL IS FULLY DEWATERED, BEGIN DISASSEMBLING DAM, FISH

LADDER AND APPURTENANCES, AS SHOWN IN THE PROPOSED PLANS.

3. REMOVE EXISTING ISLANDS AND GRADE PROPOSED RELOCATED ISLAND IN

THE DRY.

4. PERFORM MAIN CHANNEL GRADING AND INSTALL ROCK RIFFLE GRADE

CONTROL FEATURE, FLOODPLAIN CUTOFF FEATURE, POOLS, RANDOM

BOULDER CLUSTERS, JOINT PLANTED BOULDER REVETMENT, PORTION OF

FISH DETERRENT FEATURE #1, HYDRAULIC INTERCONNECT AND OTHER

CHANNEL/BANK TREATMENTS, AS SHOWN IN THE PROPOSED PLANS.

PHASE 3:

1. INSTALL TEMPORARY WATER CONTROL COFFERDAMS, DEWATERING PUMP

AND ASSOCIATED PIPING, SPLASH PAD, SETTLING BASIN AND DIVERT

WATER AS SHOWN IN PLANS.

2. INSTALL REMAINDER OF FISH DETERRENT FEATURE #1 AND INSTALL FISH

DETERRENT FEATURE #2 IN THE DRY.

3. FINALIZE PROPOSED CHANNEL, HYDRAULIC INTERCONNECT, BANK AND

CHANNEL TREATMENTS, AND RELOCATED ISLAND.

4. REMOVE ALL TEMPORARY CONSTRUCTION ACCESS ROADS, COFFERDAMS,

WATER CONTROL PUMP/PIPING, AND RESTORE DISTURBED AREAS TO

EXISTING CONDITIONS, TOP SOIL AND SEED ALL DISTURBED AREAS.

INSTALL GRAVITY BYPASS PIPE

INSTALL ROCK RIFFLE GRADE

CONTROL FEATURE (TYP.)

TURBIDITY MONITORING POINTS

TURBIDITY CURTAIN

WQ-B-1

WQ-C-1

WQ-B-1

WQ-C-1

TURBIDITY CURTAINS

PERIMETER CONTROL

(SILT FENCE AND STRAW BALES)

TREE PROTECTION

GRAVITY DEWATERING PIPE

TEMPORARY STREAM CROSSING

WQ-C-2 LOCATED

DOWNSTREAM,

UPSTREAM OF

THOMAS ST BRIDGE.

SEE SHEET CP-1.

WQ-C-2 LOCATED

DOWNSTREAM, UPSTREAM

OF THOMAS ST BRIDGE. SEE

SHEET CP-1.

TURBIDITY CURTAINS
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EXISTING DAM - ELEVATION - FACING UPSTREAM

(SCALE: 1"=10' H, 1"=10'V)

LEGEND
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EXISTING DAM - SITE PLAN

(SCALE: 1"=20')
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END (SHINGLE STYLE) WITH APPROXIMATELY 6" OVERLAP.  STAPLE THROUGH

OVERLAP AREA, APPROXIMATELY 12" APART.

REFER TO GENERAL STAPLE PATTERN GUIDE IN NORTH AMERICAN GREEN CATALOG

FOR CORRECT STAPLE PATTERN  RECOMMENDATIONS FOR SLOPE INSTALLATIONS.

NOT TO SCALE

TWO STAKES

PER BALE

UPON ESTABLISHMENT OF GROUND COVER ON DISTURBED AREAS 

WHEN SEDIMENTATION DEPOSITS REACH WITHIN 3" OF THE TOP OF 

BALES SHALL BE ONLY USED AS A TEMPORARY BARRIER AND FOR 

WITHOUT A TRENCH IF GOOD GROUND CONTACT IS MADE.  REMOVE 

TIGHTLY BUTTED TOGETHER.  BALES CAN BE SUCCESSFULLY PLACED 

SEDIMENTATION DIRECTLY BEHIND FIRST ROW OF BALES AS 

HEAVY BRUSH AND FILL ALL VOIDS WITH LOOSE STRAW.

THINLY SPREAD UPON ESTABLISHED GROUND COVER.

REMOVED AND USED AS MULCH.  ANY SEDIMENTATION WILL BE 

AND WHEN DIRECTED BY THE ENGINEER, HAY BALES WILL BE 

BALES, REMOVE SEDIMENTATION OR ADD ADDITIONAL BALES ON 

DIRECTED BY THE ENGINEER.

NO LONGER THAN 60 DAYS.

4.

2.

3.

ENTRENCH BALES TO

A DEPTH OF 2" TO 4"

PLACE BALES SO

BINDINGS

ON BALES ARE PARALLEL

TO THE GROUND

FILL VOIDS WITH

 LOOSE STRAW

IDEALLY, BALES SHOULD BE ENTRENCHED 2 TO 4 INCHES AND 1.

F

L

O

W

BACKFILL AND

COMPACT

EXCAVATED SOIL ON

UPHILL SIDE OF

BALES

NOT TO SCALE

NOTES:

1
2
"

PROPOSED GRADE

CAP PORTION OF HAUL ROAD TO

REMAIN WITH 12" OF TOPSOIL -

PLANT/SEED ACCORDING TO

RESTORATION PLAN

FILTER FABRIC

CONSTRUCTION HAUL

ROAD TO REMAIN

NOTE: CONTRACTOR HAS THE OPTION TO REMOVE THE

STONE USED FOR THE CONSTRUCTION HAUL ROAD AND

DISPOSE OF OFFSITE

TEMPORARY TURBIDITY CURTAIN NOTES:

1. D

1

 5' STD. (SINGLE PANEL FOR DEPTHS 5' OR LESS).

2. D

2

 5' STD. (ADDITIONAL PANEL FOR DEPTHS GREATER THAN 5').

3. CURTAIN TO REACH BOTTOM UP TO DEPTHS OF 10 FEET.

4. TWO (2) PANELS TO BE USED FOR DEPTHS GREATER THAN 10 FEET UNLESS SPECIAL DEPTH CURTAINS

SPECIFICALLY CALL FOR IN THE PLANS OR AS DETERMINED BY THE ENGINEER.

NOTICE: COMPONENTS OF TYPES I AND II MAY BE SIMILAR OR IDENTICAL TO PROPRIETARY DESIGNS. ANY

INFRINGEMENT ON THE PROPRIETARY RIGHTS OF THE DESIGNER SHALL BE THE SOLE RESPONSIBILITY OF THE USER.

SUBSTITUTIONS FOR TYPES I AND II SHALL BE AS APPROVED BY THE ENGINEER.

D

2

STRESS

PLATE

SLOTTED PVC CONNECTOR PIPE

(METAL COLLAR REINFORCED)

18 OZ. NYLON

REINFORCED PVC

FABRIC (300 PSI

TEST)

5

16

"

GALVANIZED

CHAIN

CLOSED CELL SOLID

PLASTIC FOAM

FLOTATION

(8" DIA. EQUIV.)

(17 LBS. PER FT.

BUOYANCY)

5

16

" VINYL SHEATHED EAW STEEL

CABLE

(9800 LBS BREAKING STRENGTH)

WITH GALVANIZED CONNECTORS

(TOOL FREE DISCONNECT)

D

1

NOT TO SCALE

TEMPORARY TURBIDITY CURTAIN APPLICATIONS NOTES:

1. TURBIDITY BARRIERS ARE TO BE USED IN ALL PERMANENT BODIES OF WATER REGARDLESS OF WATER DEPTH.

2. NUMBER AND SPACING OF ANCHORS DEPENDENT ON CURRENT VELOCITIES

3. DEPLOYMENT OF BARRIER AROUND PILE LOCATIONS MAY VARY TO ACCOMMODATE CONSTRUCTION OPERATIONS.

4. NAVIGATION MAY REQUIRE SEGMENTING BARRIER DURING CONSTRUCTION OPERATIONS.

5. TURBIDITY BARRIERS FOR FLOWING STREAMS AND TIDAL CREEKS MAY BE EITHER FLOATING OR STAKED TYPES OR

ANY COMBINATIONS OF TYPES THAT WILL SUIT SITE CONDITIONS AND MEET EROSION CONTROL AND WATER

QUALITY REQUIREMENTS. THE BARRIER TYPE(S) WILL BE AT THE CONTRACTOR'S OPTION UNLESS OTHERWISE

SPECIFIED IN THE PLANS, HOWEVER PAYMENT WILL BE UNDER THE PAY ITEM(S) ESTABLISHED IN THE PLANS FOR

FLOATING TURBIDITY BARRIER AND/OR STAKED TURBIDITY BARRIER. POSTS IN STAKED TURBIDITY BARRIERS TO BE

INSTALLED IN VERTICAL POSITION UNLESS OTHERWISE DIRECTED BY THE ENGINEER.

FLOW AREA

TEMPORARY FLOW AREA
DEWATERED WORK AREA

NOT TO SCALE

IMPERVIOUS LINER

COBBLE MATERIAL OR

SANDBAGS, AS

REQUIRED

TEMPORARY PRECAST CONCRETE

BARRIER WITH PLASTIC SHEETING

OVER-EXCAVATE AND BURY

IMPERVIOUS LINER MIN. 12"

BELOW EXISTING CHANNEL

BED

NOT TO SCALE

NOTES:

FLOW AREA

TEMPORARY COFFERDAM, SUPERSAC OR SIMILAR

(HEIGHT VARIES)

IMPERVIOUS LINER

DEWATERED

WORK AREA

OVER-EXCAVATE AND BURY

IMPERVIOUS LINER MIN. 12"

BELOW EXISTING CHANNEL BED

EARTHEN BERM

1. COFFERDAM AND TO BE SIZED FOR NORMAL FLOW CONDITIONS. TOP ELEVATION OF COFFERDAM TO

ISOLATE LAGOON FROM TIDAL INFLUENCE AND STREAM FLOWS.

2. COFFERDAM TO BE CONSTRUCTED OF SUPERSAC OR SIMILAR PRODUCT.

NOT TO SCALE

12" (MIN.) SEE NOTE 4

12" SEE NOTE 6

PERFORATED (METAL OR PLASTIC)

STAND PIPE SEE NOTE 2 & 3

2" BROKEN STONE

RIVER BOTTOM

GEOTEXTILE (NON-WOVEN,

AMOCO 4545 OR EQUAL)

PIPE DIA.+48" MINIMUM

SEE NOTE 1

6.  THE STANDPIPE SHALL EXTEND A MINIMUM OF 12" ABOVE THE SURROUNDING GROUND.

    THE CRUSHED STONE BACKFILL.

5.  A PROPERLY DESIGNED GEOTEXTILE TO BE PLACED BETWEEN THE EXISTING SOILS AND

    BOTTOM OF THE STANDPIPE.

4.  2" BROKEN STONE SHALL EXTEND A MINIMUM OF 12" BELOW THE

    SIZE SHALL NOT EXCEED 1/2" DIAMETER.

3.  PERFORATIONS IN THE STANDPIPE TO BE EITHER CIRCULAR OR SLOTS, PERFORATION

    THE PUMP SIZE BEING USED.

2.  THE STAND PIPE DIAMETER AND NUMBER OF PERFORATIONS TO BE COMPATIBLE WITH

    AND PUMP TO BE USED.

1.  OVERALL SUMP PIT DIMENSIONS TO BE COMPATIBLE WITH ANTICIPATED SEEPAGE RATES

STONE ENERGY

DISSAPATOR

FLAT BOTTOM COVERED

BY FILTER FABRIC

6' MIN.

NOTE:

1. IF PUMPING VOLUME EXCEEDS BASIN

CAPACITY, BASIN MAY BE USED IN

TANDEM OR TIERS.

2. INCREASE RIPRAP SIZE ON BASIN

BOTTOM AS NECESSARY TO MAINTAIN

SEDIMENT-FREE DISCHARGE WATERS

FILTER FABRIC COVERING

BOTTOM AND SIDES

NOT TO SCALE

6"

BASIN 2

SPILLWAY

BASIN 1

RIP RAP

INLET HOSE

DIAMETER='D'

GRAVEL/RIPRAP

PROTECTION AS

NECESSARY

STRAW BALES

6
'
 
M

I
N

.

10' WIDE (TYP)

1

1

(MAX)

NOT TO SCALE

TEMPORARY BYPASS PIPE(S) SIZED FOR WATER

CONTROL FLOW SPECIFIED IN SEDIMENT

MANAGEMENT PLAN, INSTALL UNDER ACCESS ROAD

WATER ELEVATION (VARIES)

COMPACTED SUBGRADE

FILTER FABRIC

EXISTING GRADE

SLOPE = 1/4" PER FT.

COMPACTED BROKEN STONE

GRANULAR MATERIAL FOR DRIVING SURFACE

NOTES:

1. GRANULAR MATERIAL FOR DRIVING SURFACE AND COMPACTED BROKEN STONE TO BE

REMOVED UPON COMPLETION OF CONSTRUCTION, AND REPLACED WITH TOPSOIL.

DISTURBED AREAS TO BE SEEDED AND MULCHED ACCORDING TO THE RESTORATION

PLAN.

NOT TO SCALE

NOT TO SCALE

NOTES:

NOTES:

1. IF MULTIPLE PIPES ARE USED, PIPES SHALL

BE SPACED A MIN OF ONE-HALF OF THE PIPE

DIAMETER

FILTER FABRIC

TEMPORARY HAUL ROAD

3

4

" CRUSHED STONE BACKFILL

NOT TO SCALE



FLOW

1/5

CHNL

WIDTH

NOTES:

1 USE 18" TO 30" INCH DIAMETER ROUNDED BOULDERS.

2. BURY BOULDERS IN THE CHANNEL BED MATERIAL 

1

3

 TO 

1

2

 THEIR TOTAL HEIGHT.

3. PLACE BOULDERS IN EACH OF THE FIVE SECTIONS OF THE RAPIDS.  POSITION BOULDERS WITH

THE LONG AXIS OF EACH BOULDER PARALLEL TO THE CHANNEL FLOW DIRECTION. THE

FINISHED ELEVATION OF THE BOULDERS SHALL BE DETERMINED IN THE FIELD BY THE

ENGINEER.

4. PLACE BOULDERS APPROXIMATELY THREE TO FIVE FEET APART IN THE DOWNSTREAM

DIRECTION.

5. PLACE 24"-36" ROUNDED BOULDERS ALONG CHANNEL EDGE EVERY 15' TO 25'. EMBED EDGE

BOULDERS A MINIMUM 1/2 DIA.

1/5

CHNL

WIDTH

1/5

CHNL

WIDTH

1/5

CHNL

WIDTH

15'-25' TYP

PLACE BOULDERS IN

CLUSTERS

AS SPACING &

ARRANGEMENT ALLOWS

TOP OF STONE SHOULD

EXTEND 9 TO 15 INCHES

ABOVE NOMINAL SURFACE

1/5

CHNL

WIDTH

COBBLE MIXTURE

TIE COBBLE REVETMENT IN

TO BANK TREATMENT AS

SHOWN ON PLAN (VARIES)

COMPACTED SUITABLE MATERIAL

6" LAYER OF

GRAVEL BORROW TYPE C

30"

NOTE:

1. COBBLE MIXTURE SHALL CONFORM TO THE FOLLOWING GRADATION:

SIEVE DESIGNATION PERCENT PASSING

9" 100%

6" 75%

3" 50%

NO. 50 10%

NO. 200 5%

2. REVETMENT SHALL BE INSTALLED TO EXTEND VERTICALLY 30" ABOVE CHANNEL INVERT ELEVATION.  INSTALL TO

LIMITS SHOWN ON PLANS.

1
0
0
'

ROOT WAD DEFLECTOR

TO ENCOURAGE

BAR FORMATION

(SEE DETAIL)

NOTES:

1. PURPOSE OF INSTREAM FEATURES IS TO MAINTAIN IRREGULARITY IN LOW FLOW

CHANNEL.

2. FINAL FEATURES PLACEMENT TO BE AT DIRECTION OF ENGINEER IN FIELD.

3. 4 BOULDER CLUSTERS AND 2 ROOT WAD DEFLECTORS EVERY 100 FEET OF

INDIVIDUAL QUANTITIES, MAY BE MODIFIED AS APPROVED BY ENGINEER.  5-6

TOTAL FEATURES EVERY 100 FEET.

4. ROOT WADS SHALL BE 6" MIN. DIA., X 10' LENGTH, ANCHORED MIN. 6' INTO

BANK.  FINAL PLACEMENT OF LOG TO BE DIRECTED IN FIELD BY ENGINEER.

ROOT WAD DEFLECTOR

TO ENCOURAGE

BAR FORMATION

(SEE DETAIL)

RANDOM BOULDER CLUSTER

NOT TO SCALE
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*NOTE:  ALL DIMENSIONS WILL VARY

FLOW

COBBLE BED ARMOR NOTES:

1. PLACE 6" TO 9" DIAMETER STONES

TO DEPTH SHOWN ON PLAN.

2. PLACE 6" DEPTH EXCAVATED

CHANNEL MATERIAL OVER COBBLES

AND MECHANICALLY WORK

SMALLER MATERIAL IN TO COBBLE.

3. STONES MAY EXTEND ABOVE

NOMINAL CHANNEL GRADE TO

CREATE SURFACE ROUGHNESS.

STONES SHOULD NOT BLOCK MORE

THAN 

1

5

 OF TOTAL CROSS SECTION.

12" COBBLE

BED ARMOR

NOT TO SCALE

NOT TO SCALE

RANDOM BOULDER CLUSTER NOTES:

1. CLUSTERS SHOULD NOT BE EVENLY SPACED FROM

EACH OTHER.

2. PLACE 

1

4

 OF ALL BOULDER CLUSTERS AT TOE OF

BANK .

3. POSITION BOULDER GROUPS IN AN UPSTREAM OR

DOWNSTREAM "V" FORMATION.

4. BOULDERS SHOULD BE 12" TO 36" IN DIAMETER.

5. POSITION BOULDERS WITH THEIR LONG AXIS

PARALLEL TO THE STREAM FLOW.

6. INSTALL FOOTER BOULDER TO WEDGE HEADER

BOULDER IN PLACE FROM DOWNSTREAM.

7. INSTALL HEADER BOULDERS AT A LOW PROFILE

SUCH THAT THEY ARE PARTIALLY SUBMERGED

DURING NORMAL LOW FLOW. INSTALL SUCH THAT

1

3

 OF ROCK DIAMETER IS BURIED IN STREAM

CHANNEL.

8. FINISHED ELEVATION OF THE BOULDERS WILL BE

DETERMINED IN THE FIELD BY THE ENGINEER.

9. PROVIDE A GAP BETWEEN BOULDERS A MINIMUM

OF 1/3 THE ROCK DIAMETER.

12"-36" HEADER BOULDER

12"-36" EMBEDDED

FOOTER BOULDERS

NOT TO SCALE

CREATE GAPS BETWEEN

BOULDERS 1/3 DIA. APART

UPSTREAM "V" FORMATION -TYP.

MINIMUM ROCK SIZE 12" DIA.

MAXIMUM ROCK SIZE 36" DIA.

PROFILE

CORE BOULDERS -TYP.

12"-36" DIA.

FOOTER STONES SUPPORT CORE

STONES UNDERNEATH AND

DOWNSTREAM 12"-36" -TYP.

1'

VARIES
VARIES ± 42' ± 42'

4'

2'

FILLER STONES -TYP.

6"-12" DIA.

FLOW

POINT OF APPLICATION

OF GRADE

RANDOM

BOULDER

RIFFLE

CREST

PLAN

CORE BOULDERS -TYP.

12"-36" DIA.

FOOTER STONES SUPPORT CORE

STONES UNDERNEATH AND

DOWNSTREAM 12'-36" -TYP.

FILLER STONES -TYP.

6"-12" DIA.

F
L
O

W

±
4
2
'

RANDOM BOULDERS TO CREATE

ADDITIONAL SURFACE ROUGHNESS

ROCK RIFFLE NOTES:

1. SELECTED CORE BOULDERS SHOULD EXTEND ABOVE PROPOSED GRADE. CORE BOULDERS TO BE BURIED BY MINIMUM 

1

2

TOTAL ROCK HEIGHT.

2. PLACE RANDOM BOULDERS OVER FACE OF RIFFLE TO CREATE CHANNEL ROUGHNESS. DO NOT BLOCK MORE THAN 

1

5

 OF

TOTAL CROSS SECTION WITH RANDOM BOULDERS.

3. USE 10-12 SINGLE RANDOM BOULDERS PER RIFFLE.

4. SINGLE RANDOM BOULDERS TO BE 12"-36" ROUNDED STONE, AS FOR RANDOM BOULDER CLUSTERS.

5. ROOTWADS INSTALLED WITH RIFFLES SHOULD BE INSTALLED AT THE BANK ADJACENT THE FURTHEST UPSTREAM CREST.

NOT TO SCALE

RIFFLE CREST

NOT TO SCALE

BANKFULL WSEL

BANKFULL

4'

THALWEG

0

%

(SEE SECTIONS)

6

%

6

%

0

%

2

:

1

2

:

1

A

CHANNEL/BED CONSTRUCTION AND

MATERIALS TO CONFORM TO NOTES, THIS

SHEET

EXISTING GRADE

TYPICAL PROFILE VIEW

A

A

RANDOM BOULDER CLUSTER

N

O

R

M

A

L

 
W

S

E

L

F

L

O

W

RESTORED BANKFULL CHANNEL BED  NOTES:

1. REMOVAL OF EXISTING BED ARMORING:

1.1. REMOVE AND STOCKPILE ALL EXISTING SAND, GRAVEL, COBBLE,

AND BOULDER TO MINIMUM 12" DEPTH WITHIN EXISTING BANKFULL

CHANNEL.  COLLECT MORE ARMORING FROM COBBLE BARS, WHERE

POSSIBLE.  REUSE MATERIAL ON TOP 12" OF FINAL CHANNEL BED.

ALL BOULDERS OVER 12" IN SIZE LOCATED PARTIALLY OR FULLY

WITHIN THE 12" SHALL BE REMOVED FOR REUSE.

2. BANKFULL CHANNEL FORMATION:

2.1. PERFORM ROUGH GRADING OF CHANNEL.

2.2. DO NOT REUSE FINE-GRAINED SILTS, CLAYS, OR ORGANIC

MATERIAL WITHIN THE BANKFULL CHANNEL.

2.3. TO ESTABLISH NEW CHANNEL IN FILL SITUATION:  FILL TO WITHIN

12" OF FINAL GRADE WITH NATURAL SAND &

GRAVEL/COBBLE/BOULDER RE-USED FROM ON-SITE EXCAVATION.

DO NOT USE SILTS, CLAYS, OR ORGANICS.  DO NOT USE

STOCKPILED BED ARMORING AS GENERAL FILL TO RAISE BED.

PLACE FINAL 12" OF MATERIAL FROM STOCKPILED MATERIAL, AND

SUPPLEMENT WITH BED ARMORING AS DESCRIBED BELOW.

2.4. TO ESTABLISH NEW CHANNEL IN CUT SITUATION, IN SUITABLE SOIL:

PLACE FINAL 12" OF MATERIAL FROM STOCKPILED MATERIAL, AND

SUPPLEMENT WITH BED ARMORING AS DESCRIBED BELOW.

2.5. TO ESTABLISH NEW CHANNEL IN CUT SITUATION, IN UNSUITABLE

SOIL:  REMOVE MATERIAL TO 24" BELOW FINAL GRADE. PLACE 12"

OF SUITABLE SAND/GRAVEL FILL.  PLACE FINAL 12" OF MATERIAL

FROM STOCKPILED MATERIAL, AND SUPPLEMENT WITH BED

ARMORING AS DESCRIBED BELOW.

3. LOW-FLOW CHANNEL:

3.1 SHALL BE A V-SHAPED CHANNEL WITH 10% SLOPE FROM DEEPEST

POINT TO BANKS, 15' WIDE AND 0.75'-1.0' DEEP.

4. BED ARMORING:

 4.1 REPLACEMENT OF THE SAND, GRAVEL, AND COBBLE STOCKPILED

BEFORE CONSTRUCTION BEGAN SHALL BE DONE IN SUCH A MANNER

AS TO SIMULATE THE NATURAL CREEK BED BEFORE CONSTRUCTION.

 4.2 LARGE BOULDERS OVER 12" - 36" IN DIAMETER SHALL BE PLACED

AT A RANDOM APPLICATION RATE OF 10 ROCKS PER TEN LINEAR

FEET OF CREAK CHANNEL.

4.3 ON-SITE BOULDERS MAY BE USED FOR FINAL BED ARMORING. IF

INSUFFICIENT SUPPLY EXISTS ON-SITE, WEATHERED/ROUNDED

BOULDERS (TYPE 1, SEE SPECIFICATIONS) SHALL BE IMPORTED.

TYPICAL CROSS SECTION

FLOODPLAIN SHELF

RESTORATION

FLOODPLAIN SHELF

RESTORATION

B

B

NOT TO SCALE

EXISTING GRADE

RESTORED CHANNEL BED

FLOODPLAIN COBBLE

RESTORATION

FLOODPLAIN SHELF RESTORATION NOTES:

1. GRADE FLOODPLAIN BENCH AT 2% TOWARD THE STREAM

2. PROVIDE IMPORTED OR NATIVE TOPSOIL AND SPREAD TO SIX INCHES

(6") DEPTH

3. HYDROSEED WITH MIXTURE ACCORDING TO THE PROJECT

SPECIFICATIONS.

4. WATER UNTIL SEEDING IS ESTABLISHED.

5. FLOODPLAIN SHELF RESTORATION MATERIAL SHALL BE REUSED

EXISTING COBBLE MATERIAL FOUND ON SITE

6. FINISHED ELEVATION OF THE FLOODPLAIN SHELF RESTORATION SHALL

MATCH GRADES FOUND ON THE GRADING PLAN.

7. ANY MATERIAL OTHER THAN EXISTING COBBLE MATERIAL FOUND ON

SITE SHALL BE CONSIDERED UNSUITABLE FOR USE UNLESS APPROVED

BY THE ENGINEER ON SITE.

8. ANY MATERIAL THAT IS PLACED AS FLOODPLAIN SHELF RESTORATION

SHALL BE COMPACTED WITH EITHER AN EXCAVATOR AS IT IS PLACED

OR WITH A ROLLER COMPACTOR. LIFTS SHALL NOT EXCEED 2 FEET IN

HEIGHT.

B

BANKFULL WSEL

A

NOT TO SCALE 

A

A

A

BED ARMORING

SEE NOTE, THIS SHEET
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3'

1:1 SLOPED SECTION

OF SWALE

LOW FLOW SECTION OF

SWALE

PLAN VIEW

BERM

PROPOSED CHANNEL

NOT TO SCALE

18" LAYER OF 6" RIPRAP

SECTION VIEW

HYDRAULIC INTERCONNECT FOR FISH

6'

1
.
5
'

1

1

1.5'

1.5'
1.5'1.5'

TOP DRESS SWALE WITH 6"

LAYER OF NATIVE STONE

FLOW

PROFILE VIEW

10'

10'

6'

FOOTER STONES SUPPORT

CORE STONES UNDERNEATH

AND DOWNSTREAM

FILLER STONES (2' DEPTH) -TYP.

NOT TO SCALE

PLAN

FILLER STONES -TYP.

12"-24" DIA.

1
0
'

35'

30°

O
H

W
/
B
A
N

K
F
U

L
L

F
L
O

W

CORE BOULDERS -TYP.

36"-48" DIA.

FLAT STEPPING STONES -TYP.

48"-60" DIA.

RIB SPACING

10' APART

RIB SECTION

FOOTER BOULDERS (TYP.)

POINT OF APPLICATION OF

GRADE (P.A.G., SEE PROFILE)

CORE BOULDERS

SET AT P.A.G.

STEPPING STONES SET

1.0' - 1.5' ABOVE P.A.G.

1'

FLAT STEPPING STONES -TYP.

10'

6'

5'

8" GRAVEL, COMPACTED BROKEN

STONE, OR CRUSHED STONE BEDDING

IF TILL OR CLAY IS ENCOUNTERED

DISCHARGE CHANNEL

FROM HYDRO-POWER

QUINAPOXET RIVER

NOT TO SCALE

12"-14" SOIL/TOPSOIL

DORMANT CUTTINGS

YOUNG ROOTED PLANTS MIXED

WITH DORMANT CUTTINGS

BIODEGRADABLE FABRIC WRAP

ANCHORED WITH STAKES

1

/

4

 

L

E

N

G

T

H

3

/

4

 

L

E

N

G

T

H

TRIM WILLOW SO 1/4 OF

TOTAL CUTTING LENGTH IS

ABOVE GROUND

WILLOW FASCINES

NOTES:

1. MIX TOPSOIL WITH BACKFILL TO ENHANCE GROWTH

MEDIUM

2' LAYER OF NATIVE

STREAM BED COBBLE

POST-

CONSTRUCTION

CHANNEL BED

EXISTING GRADE

12" NATIVE SUBSTRATE BEDDING

LAYER BETWEEN NATIVE STREAM

BED COBBLE AND HEDGE BRUSH

LAYERING

WILLOW CUTTINGS: 10-20 WILLOW

CUTTINGS (4' LENGTH, 1/4-1" DIA.)

LOOSELY BOUND WITH JUTE TWINE.

BACK FILL WITH HAND PLACED

TOPSOIL IN VOIDS DIRECTLY

AROUND BUNDLE. SEE DETAIL

I

N

T

O

 

S

O

I

L

E

X

P

O

S

E

D

RIPRAP OR BOULDER

REVETMENT (SEE PLAN)

LOOSELY BIND

STAKES WITH

JUTE TWINE

WILLOW CUTTINGS

WILLOW CUTTINGS

10-20 WILLOW CUTTINGS

PLAN VIEW

NOTES:

1. WILLOW STAKES SHALL BE A SINGULAR WILLOW CUTTING

NOTES:

1. USE 12" TO 24" DIAMETER WEATHERED ROUNDED STONES.

2. EMBED THE STONE SEVERAL INCHES INTO THE STREAM BANK TO KEY INTO THE BANK.

3. FINISHED ELEVATION OF THE STONES WILL BE DETERMINED IN THE FIELD.

4. STONES SHALL BE PLACED TO CREATE AN IRREGULAR EDGE.

5. PLACE BOULDERS TO IRREGULAR HEIGHT AND HORIZONTAL EXTENT INTO THE

CHANNEL.  REVETMENT SHALL NOT CREATE THE APPEARANCE OF A WALL.

6. EMBED THE FOUNDATION STONES A MINIMUM OF 3' BELOW THE CHANNEL THALWEG.

SECTION VIEW

CHANNEL BOTTOM

NOT TO SCALE

COMPACTED

SUITABLE

MATERIAL

FOUNDATION STONES

12" TO 24" DIA.

REFER TO PLANS AND DETAILS

FOR STREAM BANK TREATMENT

KEY STONES INTO BANK @

2:1 OR 3:1 SLOPE

NATIVE COMPACTED

SAND/GRAVEL

STREAM BED BASE

MINIMUM ROCK

SIZE 12" DIA.

6"

6" LAYER OF GRAVEL

BORROW TYPE C

6"

TO

24"

DIA

BOULDERS

NOT TO SCALE

HEDGE

BRUSH

LAYERING

30" LONG X 1"

DIAMETER LIVE STAKES

POST-CONSTRUCTION

CHANNEL

BED

EXISTING

GRADE

12"

NATIVE

SUBSTRATE

BEDDING

LAYER

BETWEEN

NATIVE

STREAM

BED

COBBLE

AND

HEDGE

BRUSH

LAYERING

3' MIN.

±14'

WILLOW

FASCINES

STREAM FLOW

PLAN VIEW

NOTES:

1. USE 8 TO 12 INCH DIAMETER LOGS WITH ROOT WADS.

2. INSTALL THE LOG WITH ROOT WAD RESTING ON OR DRIVEN DOWN IN TO THE STREAM BOTTOM AT A 30-35 DEGREE

ANGLE FROM THE STREAM BANK.

3. ANCHOR THE TRUNK AT LEAST 6 FEET INTO THE STREAM BANK.

4. USE 12" TO 18" DIAMETER STONES UPSTREAM AND DOWNSTREAM OF THE STRUCTURE TO PROTECT IT FROM

EROSION.  STONES SHALL BE ROUNDED RIVER STONES, AS APPROVED BY THE ENGINEER.

5. INSTALL AT A LOW PROFILE SUCH THAT THE TRUNK IS RESTING ON PROPOSED GRADE.

6. FINISHED ELEVATION OF THE ROOT WAD WILL BE DETERMINED IN THE FIELD.

7. CONTRACTOR TO FURNISH AND INSTALL ROOT WAD. WORK SHALL BE INCLUDED IN THE ITEM "INSTREAM

FEATURES". CONTRACTOR SHALL RECEIVE APPROVAL FROM ENGINEER FOR USE OF SPECIFIC ROOT WADS.

30-35

DEGREES

ROOT WAD

12" TO 18" DIA.

STONES

SECTION VIEW - ROOTWAD USED FOR REVETMENT

12"-18"

COBBLE

ANCHOR

6'

INTO

BANK

PROPOSED

GRADE

BASE FLOW

BANKFULL

1
'

1
'

NOT TO SCALE

NOT TO SCALE

EXISTING GRADE

PROPOSED FINISHED GRADE

SECTION VIEW

NOT TO SCALE 

36"

24"

NOTES:

1. SEE SHEET LA-2 FOR LAYOUT VIEW.

2. IF CLAY IS ENCOUNTERED DURING THE EXCAVATION OF THE

FOOTING OF THE STRUCTURE, THE CLAY SHALL BE

OVER-EXCAVATED AND DISPOSED OF OFF-SITE, AND A LAYER

OF 3" CRUSHED GRAVEL BEDDING SHALL BE INSTALLED TO A

DEPTH OF 12" PRIOR TO THE NORMAL CONSTRUCTION OF THE

STRUCTURE.

COMPACTED SUITABLE SUBGRADE

BOTTOM COURSE STONES

MIN. ROCK=24" DIA

D50=30" DIA

MAX. ROCK=36" DIA

TOP COURSE STONES

MIN. ROCK=12" DIA

D50=18" DIA

MAX. ROCK=24" DIA

ROCK RIFFLE GRADE CONTROL

FEATURE

FLOODPLAIN CUTOFF STRUCTURE TO BE COVERED

WITH 6" TOPSOIL, HYDROSEED, AND MULCH

ADD 12" LAYER OF 3" CRUSHED GRAVEL

BEDDING OVER TOP COURSE TO FILL VOIDS

3
'
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I
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SECTION

PLAN

TOP OF BANK

FLOW

BIODEGRADABLE JUTE TWINE TIED

BETWEEN STAKES OVER MATTRESS TO

SECURE IN PLACE

BIODEGRADABLE

JUTE  TWINE OVER

MATTRESS TO

SECURE IN PLACE

3/8" TO 3" DIA. BRANCHES OF RANDOM

LENGTH TO BE PLACES ALONG BANK.

MATTRESS TO BE 2-4 BRANCHES THICK

STONE FOOTER

(SEE DETAIL)

2"x2"x36" WOODEN STAKE

ALTERNATE WITH LIVE

WILLOW STAKE, TO BE

PLACED IN 5' SQUARE ALONG

BANK TO SECURE MATTRESS

NOTES:

1. PLACE TOPSOIL MIXED WITH THE TOP SIX INCHES OF THE NATIVE SUBSTRATE BEFORE BRUSH MATTRESS IS PLACED.

2. PLACE MATERIAL WITH BASAL ENDS LOCATED TOWARDS BOTTOM OF SLOPE.

3. PLACE STAKES AT 5' SQUARE PATTERN TO SECURE MATTRESS.

4. SECURE MATTRESS MATERIAL WITH BIODEGRADABLE TWIN TIED TO 2"x2" STAKES.

5. PLACE 3" LAYER OF TOPSOIL OVER MATTRESS TO PROMOTE ROOTING OF MATERIAL, SEED AND MULCH.

NOT TO SCALE

PLACE TOPSOIL MIXED WITH THE TOP SIX

INCHES OF THE NATIVE SUBSTRATE BEFORE

BRUSH MATTRESS IS PLACED. PLACE 3" LAYER

OF TOPSOIL OVER MATTRESS.

2"x2"x36" WOODEN STAKE

ALTERNATIVE WITH LIVE WILLOW

STAKE, TO BE PLACED IN 5' SQUARE

ALONG BANK TO SECURE MATTRESS

STONE FOOTER

(SEE DETAIL)

BANKFULL WSEL

WILLOW BRANCHES PACKED WITHIN

THE BUNDLES SHALL BE ORIENTED WITH

THE CUT ENDS TOWARDS THE STREAM AND

THE TOPS FACING THE TOP OF BANK.

BRUSH LAYER SHALL BE 3" MIN. DEPTH

3

"

INSTALLATION NOTES:

1. EXCAVATE A 4-INCH TRENCH (2/3 DIA. OF THE FASCINE LOG).

2. PLACE LOG IN THE TRENCH SO THAT THE BOTTOM AND BACK ARE INTACT WITH THE BANK.

3. DRIVE STAKES DOWN ALONG THE CENTER OF THE LOG AT 20-30 DEGREE ANGLE FACING UPHILL

4. LEAVE 3" OF EACH STAKE EXPOSED ABOVE LOG.

5. PLACE SOD STRIPPING ON BOTH SIDES OF EACH WILLOW FASCINE TO SECURE IN PLACE.

6. VOIDS IN THE FASCINE SHOULD BE FILLED WITH SOIL WITHOUT BEING COMPLETELY BURIED, AND WATERED TO REMOVE AIR SPACE.

SECTION A-A

NOT TO SCALE

6" DIA. WILLOW FASCINE LOG AT

LEAST 3-4 FEET LONG

 2" REVEAL ON 2"x2"x36" WOODEN

STAKE ALTERNATIVE WITH LIVE

WILLOW STAKE, SPACING 3' O.C. MAX

3
'
 
M

A
X
.

2"x2"x36" WOODEN STAKE

ALTERNATE WITH LIVE

WILLOW STAKE, SPACING 3'

O.C. MAX

TOP OF BANK

SEED MIX IN 6" OF TOPSOIL. TOPSOIL

SHALL BE MIXED WITH THE TOP SIX

INCHES OF THE NATIVE SUBSTRATE

BEFORE WILLOW FASCINE IS PLACED

BANKFULL

BOULDER SILL

PLAN

30'

FLOW

6" DIA. WILLOW FASCINE BUNDLE

AT LEAST 3-4 FEET LONG

EXISTING GRADE

FASCINE BUNDLES SHALL EXTEND

12" TO 18" PAST TOP OF BANK

A A

B

B

CHANNEL BED

BANKFULL

5-YEAR

SLOPE VARIES

BANFULL BOULDER SILL

WITH LIVE STAKE

SEED MIX IN 6" OF TOPSOIL.

TOPSOIL SHALL BE MIXED WITH

THE TOP SIX INCHES OF THE

NATIVE SUBSTRATE BEFORE

WILLOW FASCINE IS PLACED

SECTION B-B

HEDGE BRUSH

LAYERING

WILLOW FASCINE BUNDLES GREATER

THAN 8' IN LENGTH SHALL BE BROKEN

INTO SEPARATE BUNDLES TO LIMIT

FAILURE SHOULD FLOW DISLODGE A

PORTION

HEDGE BRUSH

LAYERING

12" NATIVE SUBSTRATE BEDDING

LAYER BETWEEN NATIVE STREAM BED

COBBLE AND HEDGE BRUSH LAYERING

BACKFILL TOP SOIL INTO VOIDS

AROUND LIVE STAKES, ENSURE

LIVE STAKE ROOTS HAVE

SUFFICIENT CONTACT WITH

SOIL TO PROMOTE GROWTH

NOT TO SCALE

3' O.C. -TYP. SPACING

TYPICAL PLAN VIEW

PROPOSED SEEDED SLOPE

FIRST ROW LIVE STAKES

AT TOE OF SLOPE

SECOND AND HIGHER ROWS

LIVE STAKES SPECIES VARIES

SEE NOTES

STAKE PLANTING SECTION VIEW

LIVE STAKE PLANTING NOTES:

1. INSTALL RIPRAP REVETMENT PER PLAN, AND PLACE 6 INCHES OF TOPSOIL AS

SHOWN IN DETAIL.

2. ALONG THE TOE OF THE SLOPE (FIRST ROW), INSTALL 30" LONG X 1" DIAMETER

PUSSY WILLOW (SALIX DISCOLOR) OR SIMILAR NATIVE WILLOW SPECIES SPACED

3' ON CENTER. THESE ARE TO BE INSERTED INTO PREDRILLED PILOT HOLES

SLIGHTLY LARGER THAN THE STAKE DIAMETER AND BACKFILLED. STAKES SHOULD

BE INSERTED TO 24" DEPTH.

3. HIGHER ON SLOPE (SECOND ROW), INSTALL 4' LONG X 1" DIAMETER LIVE STAKES

OF PUSSY WILLOW (SALIX DISCOLOR OR SIMILAR NATIVE WILLOW SPECIES),

SILKY DOGWOOD (CORNUS AMOMUM), RED-OSIER DOGWOOD (CORNUS SERICEA)

AND GRAY DOGWOOD (CORNUS RACEMOSA) SPACED 3' ON CENTER. THESE ARE

TO BE INSERTED INTO PREDRILLED PILOT HOLES SLIGHTLY LARGER THAN THE

STAKE DIAMETER AND BACKFILLED. STAKES SHOULD BE INSERTED TO 36" DEPTH.

4. LIGHTLY TAMP TOPSOIL AROUND EACH STAKE AND SATURATE WITH WATER.

5. SEED BANK WITH A MIX CONSISTING OF NATIVE SPECIES THAT ARE AT LEAST

MODERATELY DROUGHT TOLERANT, DO WELL ON POOR SOILS AND DEVELOP

SUBSTANTIAL BELOW-GROUND BIOMASS. THE SLOPE SHOULD BE HAND RAKED TO

SCARIFY THE SOIL SURFACE, THEN HAND SEEDED, HYDROMULCHED OR HAND

SPREAD WITH A STRAW MULCH, AND RAKED LIGHTLY TO ENSURE SEED TO SOIL

CONTACT. SEE SEEDING NOTES BELOW FOR SEED MIX COMPOSITION.

6. PLANT MATERIALS SHOULD BE PLANTED THE DAY THEY ARRIVE ON SITE.  PLANTS

AND CUTTINGS THAT CANNOT BE PLANTED THE DAY THEY ARRIVE SHALL BE

STORED ON SITE UNDER A WET TARP TO PROTECT THEM FROM WIND, DIRECT

SUNLIGHT, DRYING OR OTHER DAMAGE.  CUTTINGS OR UNROOTED STOCK THAT

IS NOT PLANTED WITHIN TWO DAYS AFTER ARRIVAL ON THE SITE SHALL BE

DISCARDED UNLESS REFRIGERATED AT 40 TO 50 DEGREES FAHRENHEIT.

7. WILLOW SPECIES AND SOURCES SHALL BE APPROVED BY THE ENGINEER PRIOR TO

INSTALLATION.

ADD 6" DEPTH TOPSOIL

TO BOULDER REVETMENT

AT 2:1 OR 4:1

30" LONG X 1"

DIAMETER LIVE

STAKES

3
'

FOR PLACEMENT ON

SLOPE, SEE PLANTING

NOTES #3 AND #4.

INSTALLATION NOTES:

1. EXCAVATE A 4-INCH TRENCH (2/3 DIA. OF THE FASCINE LOG).

2. PLACE LOG IN THE TRENCH SO THAT THE BOTTOM AND BACK ARE INTACT WITH THE BANK.

3. DRIVE STAKES DOWN ALONG THE CENTER OF THE LOG AT 20-30 DEGREE ANGLE FACING UPHILL

4. LEAVE 3" OF EACH STAKE EXPOSED ABOVE LOG.

5. PLACE SOD STRIPPING ON BOTH SIDES OF EACH WILLOW FASCINE TO SECURE IN PLACE.

6. VOIDS IN THE FASCINE SHOULD BE FILLED WITH SOIL WITHOUT BEING COMPLETELY BURIED, AND WATERED TO REMOVE AIR SPACE.

SECTION A-A

NOT TO SCALE

6" DIA. WILLOW FASCINE LOG AT

LEAST 3-4 FEET LONG

 2" REVEAL ON 2"x2"x36" WOODEN

STAKE ALTERNATIVE WITH LIVE WILLOW

STAKE, SPACING 3' O.C. MAX

3
'
 
M

A
X
.

2"x2"x36" WOODEN STAKE

ALTERNATE WITH LIVE WILLOW

STAKE, SPACING 3' O.C. MAX

TOP OF BANK

SEED MIX IN 6" OF TOPSOIL. TOPSOIL

SHALL BE MIXED WITH THE TOP SIX

INCHES OF THE NATIVE SUBSTRATE

BEFORE WILLOW FASCINE IS PLACED

NATIVE STREAM

BED COBBLE

PLAN

30'

FLOW

6" DIA. WILLOW FASCINE BUNDLE

AT LEAST 3-4 FEET LONG

EXISTING GRADE

FASCINE BUNDLES SHALL EXTEND

12" TO 18" PAST TOP OF BANK

A A

B

B

CHANNEL BED

BANKFULL

5-YEAR

2

1

2'

SLOPE VARIES

2' LAYER OF NATIVE

STREAM BED COBBLE

SEED MIX IN 6" OF TOPSOIL. TOPSOIL

SHALL BE MIXED WITH THE TOP SIX

INCHES OF THE NATIVE SUBSTRATE

BEFORE WILLOW FASCINE IS PLACED

SECTION B-B

HEDGE BRUSH

LAYERING

WILLOW FASCINE BUNDLES GREATER THAN

8' IN LENGTH SHALL BE BROKEN INTO

SEPARATE BUNDLES TO LIMIT FAILURE

SHOULD FLOW DISLODGE A PORTION

12" NATIVE SUBSTRATE BEDDING

LAYER BETWEEN NATIVE STREAM BED

COBBLE AND HEDGE BRUSH LAYERING

HEDGE BRUSH

LAYERING

SEE NOTE "A"

MULCHING OF PLANT BEDS:

UNLESS OTHERWISE DIRECTED

SHREDDED MULCH SHALL BE PLACED

TO A LIMIT OF ONE FOOT BEYOND

THE CENTER OF THE OUTERMOST

SHRUBS IN SHRUB BED.

NOTE "A":

FOR WIDTH SEE STANDARD

SPECIFICATIONS

PLANTING SOIL

MIX WATER AND

TAMP TO REMOVE

AIR POCKETS

NOT TO SCALE

4" MULCH

1' OR

STEEPER

3'

MAINTAIN SAUCER ON

LOWER SIDES OF

PLANT TO RETAIN

WATER

FINISHED

GRADE

COMPACT SUBGRADE

GRADING FOR TREE ON SLOPE

VARIES

4" WOOD-CHIP MULCH

GRADE 1 ON 3

GRADE 1 ON 2

ROOT BALL

2X'S ROOT BALL MIN.

PLANTING SOIL &

PEAT BACKFILL

EARTH SAUCER

6" DEPTH

V
A
R
I
E
S

12" MIN.

SECTION

GRADE 1 ON 3

GRADE 1 ON 2

NOT TO SCALE

SLOPED SIDES

DRIVE POST AT ANGLE

AND DRAW VERTICAL

 SUPPORT POST

1/4 WIDTH ROOTBALL

PLAN

NOTE: SUPPORT STAKES SHALL

BE REMOVED BY THE

CONTRACTOR ONE YEAR AFTER

INSTALLATION

TREE PIT

LIMIT OF BALL

RUBBER HOSE

DOUBLE STRAND NO. 12

GAUGE GALVANIZED WIRE

TWISTED. DO NOT

OVERTIGHTEN WIRE

12"

3
'
6
"

1
0
"
M

I
N

NOT TO SCALE

1
8
"
M

A
X

V
A
R
I
E
S
 
S
E
E

G
R
A
D

I
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G
 
P
L
A
N

V
A
R
I
E
S

18"MIN

4
2
"

NOTES:

ALL MORTAR JOINTS SHALL BE DEEPLY RAKED AS TO AVOID MORTAR BEING SHOWN ALONG ANY

EXPOSED WALL SURFACE.  USE NATIVE FIELD STONE. STONE SHALL MATCH EXISTING

FOUNDATION ON GRIST MILL.  SUBMIT SAMPLES AND SHOP DRAWING FOR APPROVAL.

24" HIGH ORNAMENTAL PICKET

STEEL PICKET FENCE - "IMPERIAL A"

BY MONUMENTAL IRON WORKS WITH

STANDARD POST CAP OR

APPROVED EQUAL (SUBMIT SHOP

DRAWINGS FOR REVIEW)

3" PVC WEEP HOLE

PROPOSED PERVIOUS

PAVEMENT WALKING TRAIL

6" PROCESSED

AGGREGATE BASE

PERVIOUS

GRAVEL BACKFILL

4"PERFORATED

PVC PIPE

CRUSHED STONE BASE

COMPACTED EARTH

NATIVE FIELD STONE

EXISTING GRADE

MORTAR POST IN PLACE

ALL STONES TO BE

MORTARED IN PLACE

CAP STONES

MIN 3" THICK

AND 1" OVERHANG

PITCH TOP OF WALL

2-3" BATTER PER 1' OF

WALL HT.
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1.0 INTRODUCTION 
 
The Massachusetts Water Resources Authority (MWRA) has retained Milone & MacBroom, Inc. 
(MMI) to design, permit, and assist in the construction of a dam removal project for the 
Quinapoxet Dam in West Boylston, Massachusetts.  The dam is located on the Quinapoxet River, 
upstream of the Wachusett Reservoir, and is part of the water supply infrastructure for the City of 
Boston. 
 

1.1 Project Goals 
 
The goals of the project include the restoration of free passage of fish and wildlife, naturalization 
of riverine hydrology, management of sediment during and after construction, and protection of 
water quality.  These goals are to be met by removing the dam and modifying the channel 
without impacting the MWRA and Massachusetts Department of Conservation and Recreation 
(DCR) water supply mission, the operations of the Quabbin Interflow Shaft #1, or the downstream 
Wachusett Reservoir. 
 

1.2 Feasibility Study 
 
A substantial amount of data collection and preliminary analysis was performed in 2016 as part of 
a Feasibility Study conducted by MMI to determine if removal of the dam will meet the stated 
project goals.  MMI was retained by the Commonwealth of Massachusetts Division of Ecological 
Restoration (DER) to conduct a feasibility study and provide conceptual-level hydraulic modeling 
for the removal of the Quinapoxet Dam. 
 
The study provided a detailed and in-depth look at the existing condition of the Quinapoxet 
River, its beds and banks, the condition of the dam, and critical success factors related to removal 
of the dam including fish passage through the former dam site, sediment management, and river 
stability of the postdam-removal channel and banks. 
 
The 2016 Feasibility Study is included with this Basis of Design report in Appendix A. 
 

1.3 Basis of Design 
 
As part of the 2016 Feasibility Study, three conceptual channel configurations were explored for 
the postdam-removal conditions, the third of which was chosen as the preferred alternative if the 
project were to proceed.  As part of the current work effort, the preferred alternative was used as 
a starting point and advanced.  Because the basis of the design for this alternative was described 
in the Feasibility Study and remains relatively unchanged, information and analysis that was 
presented in the Feasibility Study will not be repeated here.  This Basis of Design Report will only 
present new information, data collection, survey, analysis, computations, or design as it relates to 
the advancement of the dam removal design from Conceptual Design to 60% Preliminary Design. 
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2.0 PRELIMINARY DESIGN DATA COLLECTION 
 
Topographic and bathymetric survey were performed in support of the Feasibility Study (MMI, 
2016).  To supplement and update the survey, additional data was collected in 2020 by MMI as 
described below. 
 

2.1 UAS Flight 
 
On May 28, 2020, MMI performed aerial photography of the project site.  Using a small 
Unmanned Aerial System (sUAS), georeferenced photographs were captured along a grid-style 
collection area. 
 
Ground Control Points (GCP) were placed during the flight and collected by traditional 
topographic survey by MMI on June 12, 2020.  These points were used to georeference the aerial 
survey and ensure that the data would be accurately referenced horizontally in the North 
American Datum of 1983 (NAD83) and vertically in the North American Vertical Datum of 1988 
(NAVD88). 
 
The photogrammetry survey was performed by collecting both Global Positioning System (GPS) 
data and aerial imagery with a DJI Phantom 4 Pro UAS (DJI, 2017) and postprocessing the data 
with the PIX4D Mapper software (Pix4D SA, 2019) to develop a three-dimensional (3D) computer 
model of the project site.  This model was downsampled, and 1-foot topographic contours were 
exported and used to update the basemapping.  Planimetric features were also digitized from the 
data. 
 
The updated basemapping was used as the basis for further design. 
 

2.2 Historical and Archeological Investigation 
 
As part of the commonwealth and federal permitting, it is required that any dam removal project 
be reviewed by the Massachusetts Historical Commission (MHC) for compliance with Section 106 
of the National Historic Preservation Act.  In order to meet this requirement, Archeological and 
Historical Services, Inc. (AHS) Cultural Resource Management was contracted to perform Cultural 
Resource Assessment and Examination Surveys on the subject parcel. 
 
At the time of writing, this process is ongoing, and a Project Notification Form (PNF) has been 
submitted to MHC to initiate preapplication correspondence.  The process will be ongoing and 
described in further detail when complete. 
 
Preliminary site surveys did, however, discover the presence of two historical stone masonry 
bridge abutments at the upstream limits of the proposed project.  The limits of the abutments 
have been identified and added to the basemapping, and the proposed work was revised to avoid 
disturbance of the abutments. 
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3.0 HYDRAULIC ANALYSIS 
 
Hydraulic analysis of the Quinapoxet River at the project site was completed using version 5.0.7 of 
the River Analysis System software produced by the United States Army Corps of Engineers' 
(USACE) Hydrologic Engineering Center (HEC-RAS).  A two-dimensional hydraulic model was 
developed to assess the complex hydrodynamics encountered where the river meets the 
tailwaters of the Quabbin aqueduct and the Wachusett Reservoir.  Flows are computed across a 
two-dimensional network of cells upon a 3D terrain surface.  Water surface elevations, flow 
depths, and velocities are computed at cell nodes and faces based on the St. Venant shallow-
water approximations of the Navier-Stokes equations for 3D fluid flow, as numerically discretized 
by HEC.  Boundary drag is computed based on Manning's roughness coefficients applied to the 
terrain.  Output from the model is summarized below, and information relative to the model is 
attached In Appendix C. 
 

3.1 Existing Conditions Modeling 
 
A composite existing conditions terrain surface was developed using UAS-based 
photogrammetric mapping, supplemented by traditional terrestrial survey and Light Detection 
and Ranging (LiDAR)-derived topographic mapping.  UAS survey was conducted in 2020 by MMI 
as described in Section 2.1 and covers approximately 8 acres surrounding the dam.  Ground 
survey was completed by MMI on April 16 and 29, 2015, and included detailed survey of the dam, 
training walls, and 10 hydraulic cross sections upstream and downstream of the dam.  One-meter 
grid resolution LiDAR-derived Digital Elevation Model (DEM) files are available from the MassGIS 
"OLIVER" data clearinghouse; mapping of this area was conducted in 2011.  Approximate 
bathymetry for Quinapoxet and Thomas Basins in the Wachusett Reservoir was gleaned from 
publicly available bathymetry data provided by Navionics, Inc.  The elevations in the model are 
referenced to NAVD 1988. 
 
Approximately 8,000 linear feet of the Quinapoxet River were modeled, covering 250 acres of the 
Quinapoxet valley, including Quinapoxet Basin and over 25 acres of Thomas Basin.  Nominal node 
spacing within the model domain was set to 20 feet, with a refined 12- to 15-foot hexagonal 
mesh within the channel and immediate overbanks of the Quinapoxet River.  Breaklines define 
hydraulically significant terrain features along critical edges.  Manning's roughness coefficients 
were assigned based on land cover type as identified in the 2016 National Land Cover Dataset 
(NLCD) for Massachusetts (Dewitz 2019) and confirmed by field reconnaissance.  Regions were 
overridden as necessary where cover type was misidentified; generally this was limited to 
correcting areas of the stream channel that had been obscured by vegetation.  Roughness values 
were based on assessment of on-site conditions, literature guidance (e.g., Chow 1959, USGS WSP 
2339, USGS WRIR 83-4247), and engineering judgment (Table 3-1). 
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TABLE 3-1 
Terrain Roughness Coefficients by Land Cover Type 

(as Identified in 2016 NLCD) 
 

Land Cover Manning's n 
Barren 0.025 

Cultivated 0.06 
Deciduous Forest 0.1 

Developed Open Space 0.03 
Evergreen Forest 0.1 

Grassland 0.05 
Impervious 0.02 

Palustrine Aquatic Bed 0.07 
Palustrine Emergent Wetland 0.08 
Palustrine Forested Wetland 0.09 

Palustrine Shrub/Scrub Wetland 0.1 
Pasture/Hay 0.05 
Scrub/Shrub 0.055 
Open Water 0.06 

Quinapoxet River 0.04 – 0.06 
 
An inflow boundary condition for the Quinapoxet River was applied at the Interstate 191 bridge, 
about 1 mile upstream of the dam.  Inflow from the Quabbin aqueduct was represented by an 
internal boundary condition at the outlet of the Oakdale powerhouse.  A static water surface 
elevation boundary condition of 384.0 feet was set within the Thomas Basin of the Wachusett 
Reservoir, roughly 500 feet east of the railroad causeway.  The Quinapoxet Dam is represented as 
an internal connection along its 140-foot arc, with flow computed in one dimension across the 
6.5-foot-wide ogee weir (Cd = 3.9).  The weir crest was set to a uniform elevation of 395.45 feet. 
 
Hydrologic assessments performed during the Feasibility Study resulted in the estimation of 11 
steady-state design flow events on the Quinapoxet River, listed in Table 3-2.  Each of these was 
modeled under three independent discharge conditions from the Quabbin aqueduct: 0 cubic feet 
per second (cfs), 250 cfs, and 500 cfs.  August Median Flow and May Mean Flow were used to 
assess fish passage during anticipated summer low-flow conditions and the higher flows expected 
during springtime spawning conditions, respectively.  
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TABLE 3-2 
Modeled Flow Conditions on the Quinapoxet River 

 
Flow cfs 

100-Year Flood 3,040 
10-Year Flood 1,790 
5-Year Flood 1,475 
Bankfull Flow 830 

99% Duration Flow 3.2 
M7D2Y Low Flow 6.5 

M7D10Y Low Flow 3.0 
August Median Flow 13.3 

May Mean Flow 88 
85% Duration Flow 10 
15% Duration Flow 120 
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4.0 DAM REMOVAL AND CHANNEL RESTORATION 
 
The Quinapoxet Dam was constructed as an accretion-style dam and was built by overexcavation 
and dredging of the downstream portion of the channel as opposed to more traditional dams, 
which are constructed on the bed of the channel to impound water.  Various dam removal 
alternatives were explored during the Feasibility Study phase; however, to protect the integrity of 
the downstream infrastructure, the majority of the material that was excavated downstream of the 
dam cannot be replaced as part of a restored channel. 
 
Therefore, the primary constraint in the evaluated alternatives was the need to create a steeper 
channel than would form naturally upstream of the former dam location while mitigating the 
erosive forces generated under these conditions.  The channel must also provide suitable flow 
velocities and depths for aquatic organism passage, especially during time periods that are critical 
for survival and spawning success for freshwater fish. 
 
In order to avoid impacting the hydraulics or the operations of the Quabbin aqueduct or Oakdale 
powerhouse, the existing abutment walls and berms along the river's southern bank were 
retained, and a peninsula dividing the primary river channel from the Quabbin outlet is proposed.  
This longitudinal embankment from River Station (STA) 17+00 to STA 13+00 effectively 
establishes a tailrace channel for the Quabbin aqueduct, isolating its tailwaters from the proposed 
regrading of the Quinapoxet channel.  Fish deterrent features, intended to discourage fish from 
being attracted to the cold discharge from the powerhouse, were incorporated into the terrain 
surface of the model as was an exit channel for those fish that do enter the proposed tailrace. 
 
Proposed geometry of the postdam-removal channel reflects a bankfull channel base width of 80 
feet in pool sections and 50 feet in riffles.  Bankfull depth at the proposed riffles was established 
as approximately 2 feet.  The proposed channel morphology consists of a riffle-pool geometry 
that involves grading from an upstream limit of STA 20+50 (which is located downstream of the 
historical stone bridge abutments), downstream to STA 13+00.  Establishing a naturalized channel 
profile requires both removal of material upstream of the dam as well as placement of fill 
extending approximately 80 feet downstream of the former dam's location. 
 
Two proposed boulder riffles act as robust grade controls and along with other proposed channel 
roughness features provide the critical functions of diffusing kinetic energy and resisting the 
erosive forces expected along this reach.  They also provide refugia and habitat for aquatic 
organisms. 
 
The proposed pool between STA 19+00 and STA 20+50 has a low point 2 feet deeper than the 
bed elevation at the riffle crest, a total length of 150 feet, and an upstream slope of 3.4%.  The 
proposed riffles are centered approximately 220 feet apart and are 100 and 50 feet in length, 
respectively.  The upstream riffle has a slope of 4%, with three boulder ribs that protrude 1 foot 
from the nominal channel bed elevation.  The channel then shallows to 2% for just over 100 feet 
before dropping into the downstream boulder riffle at 4%, then shallows considerably.  The 
proposed grading ties into the existing downstream channel at a slope of 0.15%. 
 
The proposed means of postrestoration bank stabilization consists of a combination of treatments 
and features appropriate for anticipated hydraulic conditions at their respective locations.  Robust 
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boulder revetment is proposed in critical areas with higher velocities while more natural, 
bioengineered bank treatments can be implemented in areas where erosive forces are less severe.  
Details regarding the design and analysis of the banks can be found in Section 4.4. 
 
Engineering plans for the project are included in Appendix B. 
 

4.1 Proposed Conditions Modeling 
 
Proposed conditions modeling was generated from a finalized existing conditions model, which 
was copied and manipulated to reflect the proposed changes at the project site.  These include 
dam removal and grading within the channel and overbank areas.  The one-dimensional internal 
connection representing the dam was removed from the model geometry; breaklines and cell 
faces were realigned as necessary to accurately capture the proposed channel features that were 
incorporated into the terrain.  Manning's roughness coefficients within the channel were modified 
to reflect the proposed conditions where appropriate. 
 
Modeling results indicate that the proposed riffle-pool channel geometry is effective at 
distributing the highest velocities and shear stresses at the robust boulder features that are able 
to withstand them and that the river's turbulent energy is dissipated in the intermediate pools. 
 
The proposed embankment is effective at isolating the Quabbin aqueduct tailwaters from the 
restored river channel, avoiding adverse impacts on operation of the Oakdale powerhouse.  
Sections of the tailrace peninsula downstream of the fish exit channel are modeled as 
overtopping in events exceeding the estimated bankfull flow; however, its functionality is not 
compromised under these conditions.  During floods and the more substantial high flow events, a 
tailwater control on the Quinapoxet River is established by the Wachusett Reservoir that 
propagates upstream to the dam and powerhouse, exacerbated by the constrictions at the 
causeways that form the Thomas and Quinapoxet Basins.  The proposed restored channel 
maintains velocity through the reach, resulting in reduced water surface elevations for several 
hundred feet downstream of the dam, slightly mitigating this condition at the powerhouse. 
 

4.2 Effect of Dam Removal on Fish Passage 
 
Consideration must be given to the channel restoration relative to the creation of aquatic habitat 
for the target species such as trout and landlocked salmon. 
 
The existing dam prevents fish passage from the downstream reservoir into the upper reaches of 
the Quinapoxet River.  This inhibits native species of fish from accessing miles of their natural 
habitat.  Elements, features, and methods were incorporated into the proposed channel such that 
the restored conditions are expected to substantially improve fish passage through the site.  
Referring to a reference reach is a valuable tool when attempting to match the passability of 
natural conditions in a river restoration project.  A pool-riffle reach approximately half of a mile 
upstream of the project site was assessed and used as a reference reach, where riffle-to-riffle 
spacing was measured as approximately 150 feet, and slope was measured as approximately 2 
percent.  The reference geometry, including riffle-to-riffle spacing, slope, and bankfull dimensions, 
was used to develop the proposed conditions.  The United States Fish & Wildlife Service (USFWS) 
has performed a site assessment of the existing dam, which involved observing the selected 
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reference reach, and was in agreement as to its appropriateness and similarity to target 
conditions on the subject reach. 
 
Using parameters provided by the USFWS, the hydraulic modeling results of each alternative were 
assessed relative to its suitability for fish passage for landlocked salmon (see Table 4-1).  
Hydrology was assessed by compiling flow information from United States Geological Survey 
(USGS) gauge No. 01095375 on the Quinapoxet River at Canada Mills near Holden, 
Massachusetts.  Daily flow data were analyzed, and the May mean flow and August median flow 
were used to represent the higher and lower flow periods expected during critical periods for fish 
spawning and survival, respectively.  The May mean flow was computed as 88 cfs, and the August 
median flow was computed as 13 cfs.  Modeled flow velocities under these flows, with a 500 cfs 
discharge from the Quabbin aqueduct, are presented in Figures 4-1 and 4-2, respectively. 

 
TABLE 4-1 

Summary of Physical Abilities of Landlocked Salmon 
 

Ph
ys

ic
al

 Body length 12 18 in 
% Body Depth 0.2 0.2  
Body Depth 2.4 3.6 in 
Frontal Area 4.52 10.18 in2 

Sw
im

 
Sp

ee
d Cruising 1.3 2.3 2.0 3.5 ft/s 

Prolonged 4 7 6 10.5 ft/s 
Burst 8 14 12 21 ft/s 

Fa
tig

ue
 

Ti
m

e Cruising     sec 
Prolonged 300 300 300 300 sec 
Burst 5 5 5 5 sec 

Fa
tig

ue
 

Di
st

an
ce

 

Cruising INF INF INF INF ft 
Prolonged 2400 4200 3600 6300 ft 
Burst 20 35 30 52.5 ft 

 
The hydraulic modeling indicates that postdam-removal velocities will be favorable for habitat 
creation even under low-flow conditions.  The proposed pools provide year-round aquatic 
organism habitat, and the low-flow channel enables fish passage in predicted lower flow 
conditions based on the criteria in Table 4-2.  Under higher springtime flows, modeled flow 
depths and velocities remain manageable for target freshwater fish species throughout the 
modified reach.  Passage through the restored reach is expected to be dramatically improved, but 
flow depths may be only marginally improved at certain locations and discharge events (Figures 
4-3 and 4-4).  Hence, the proposed deeper pool areas, boulder clusters, and low-flow channel are 
intended to provide refugia even during drought conditions.  These features will help achieve the 
project goal of restoring the river to a quasinatural state in terms of both hydraulic performance 
and aquatic habitat capacity. 
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Proposed Conditions - August Median Flow Velocity
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TABLE 4-2 
Fish Passage Requirements for Target Species 

Parameter Atlantic Salmon 
(Salmo salar) 

Eastern 
Brook Trout 
(Salvelinus 
fontinalis) 

Brown Trout 
(Salmo trutta) 

Rainbow Trout 
(Oncorhynchus 

mykiss) 

Life Stage Adult Adult 
Life Strategy Anadromous Freshwater 

Thermal Regime Coldwater 32 - 77°F 
Spawning 

Temperatures (°F) 
36.4 - 42.0°F 38 - 45°F 

Spawning Habitat Gravel riffle areas High elevation lakes and streams 
Major Run May – mid July April – July (juvenile) 
Minor Run September – 

October 
October – December (adult) 

Sustained Swimming 
Speed (fps) 

5.0-8.8 2.0-7.2 

Minimum Depth (in) 5.7-6.6 5.0-6.0 
Time of Migration Diurnal --- 

Figure 4-3:  Flow depths under projected springtime higher flows and summertime lower flows, 
critical periods for fish passage 
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Figure 4-4:  Flow velocities under projected springtime higher flows and summertime lower 
flows 
 
 
The proposed fish deterrent features and an exit passageway from the tailrace may help keep fish 
from approaching the powerhouse discharge.  Proposed fish deterrents were devised following 
assessment of existing hydrodynamics so as to avoid additional tailwater influence on the 
aqueduct.  Nominal elevations of these irregular boulder structures were set to the normal water 
surface elevation of the Wachusett Reservoir (EL 384.0 feet) and located 150 feet and 375 feet 
downstream of the powerhouse.  While flows are necessarily influenced by these features, there 
are no significant detriments to tailwater conditions, as demonstrated in Figure 4-5.  In addition 
to acting as physical barriers, these features also generate high-flow velocities that may further 
dissuade fish from entering the tailrace, especially when the Quabbin aqueduct is discharging 
during low-flow conditions on the Quinapoxet River. 
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Figure 4-5:  Tailwater profile downstream of the Oakdale powerhouse outlet of the Quabbin 
aqueduct.  Bankfull flows (830 cfs) and the 85th percentile duration flows (10 cfs) are plotted under 
existing and proposed conditions, with a 500 cfs discharge from the aqueduct. 

 
 

4.3 Channel Bed Stability Assessment 
 
The proposed conditions modeling predicts that water velocities through the restored channel 
reach will increase following dam removal.  Erosion occurs when the hydraulic forces in the flow 
exceed the resisting forces of the channel boundary (Fischenich, USACE).  Permissible, or critical, 
velocity is defined as the maximum velocity for the channel that will not cause erosion of the 
channel boundary.  Table 4-3 is a summary of boundary types and permissible velocities per the 
USACE Fischenich report.  These values are useful in evaluating the stability of channel banks 
given estimated velocities and known bank material. 
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TABLE 4-3 
Substrate Types and Permissible Velocities 

 

Substrate Type Substrate Size 
Permissible 

Velocity 
(ft/sec) 

Permissible 
Shear Stress 

(lb/sq ft) 
Gravel/Cobble 

 
 

2-in. 
6-in. 

12-in. 

3-6 
4-7.5 

5.5-12 

0.67 
2.0 
4.0 

Riprap 6-in. d50 
9-in. d50 
12-in d50 
18-in d50 
24-in d50 

5-10 
7-11 

10-13 
12-16 
14-18 

2.5 
3.8 
5.1 
7.6 

10.1 
 
The highest velocities and shear forces are predicted near the center of each riffle feature.  
Velocities of up to 14 feet per second and shear stresses of up to 6.1 pounds per square foot are 
expected across the boulder riffle crests during the estimated 100-year flood.  In this event, 
velocity in the proposed pool is up to 8.5 feet/second with shear stresses under 2 lbs/ft2.  
Modeled channel shear stress along the proposed channel thalweg is presented graphically in 
Figure 4-6 while two-dimensional shear stress distributions are mapped in Figures 4-7 and 4-8. 
 
The Fischenich study does not include 48-inch-diameter boulders in its permissible shear and 
velocity table; however, 24-inch-diameter riprap is capable of withstanding all the velocities and 
shear stresses predicted for the project reach in up to the 100-year flood.  The stone riffles are 
proposed to be constructed with 36-inch to 48-inch-diameter core boulders and 12-inch to 36-
inch filler stone to provide for an additional safety factor against displacement and for added 
channel protection.  Channel bed material within the pool areas would need to tend toward the 
larger gravel/cobble gradations in order to remain stable in the modeled 100-year flood. 
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Figure 4-6:  Modeled shear stresses acting on the channel bed under proposed conditions for 
estimated bankfull flow and 100-year flood flow 
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Proposed Conditions - 100-Year Flood Shear Stress
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The substrate downstream of the dam was determined through pebble count analyses in the 
project area and is characterized by coarse gravel and cobbles.  The substrate upstream of the 
dam is characterized by finer material, with higher volumes of fine and medium gravel than the 
downstream reach.  The upstream D50 was determined to be 92 mm (3.6 inches), and the 
downstream D50 was determined to be 121 mm (4.8 inches).  Both of these particle sizes fall within 
the "medium cobble" grain size class (Wentworth, 1922). 
 
The computed mean particle size (D50) of the composite sample (accounting for both the natural 
bed armoring and the underlying cohesive substrate) was estimated at 106 mm.  Figure 4-9 
presents a graph relating sediment stability and channel velocity.  
 

 
Figure 4-9 

Permissible Velocity vs. Material Grain Size (D50) – USACE, 1994 
 
 
The threshold velocity for the analyzed sediment sample is approximately 9.5 feet per second 
where flow is under 5 feet deep.  Generally, the maximum channel velocities predicted for the 1% 
annual chance peak discharge under proposed conditions are less than 10 feet per second and 
flowing from 5 to 7 feet deep.  At the proposed boulder riffles, flow velocity peaks between 12 
and 14 feet per second (fps), and water is between 4 and 5 feet deep.  More frequent storm 
events are predicted to generate lower velocities.  The restored channel bed will be appropriately 
armored with larger gravel and cobbles to withstand the erosive forces that are anticipated during 
flood conditions on the Quinapoxet River. 
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4.4 Bank Stability Assessment 
 
Modeled flow velocities generally diminish with proximity to the banks but may still exceed 10 fps 
along the channel margins at the proposed riffle features during a 100-year flood.  Proposed 
boulder revetment will consist of 1- to 2-foot-diameter stone keyed into the channel bed a 
minimum of 4 feet below the finished thalweg elevation.  Revetment stone was sized according to 
Equation EM-1601 based on guidance in HEC-23 Design Guide 4, which recommended a median 
stone diameter of 1.4 feet (FHWA-NHI, 2009).  Boulder riffle ribs will key into the bank revetment 
to provide additional stability to the restored channel.  Random boulder clusters and random 
channel roughness are proposed along the outside of bend to create flow diversity and 
turbulence, decrease shear stresses during high flow events, and help maintain bank stability by 
encouraging deeper flows in the center of the channel. 
 
Concentrating the highest velocities and shear forces at the two proposed riffles allows for less 
imposing, naturalized bank treatments elsewhere.  These include root wad deflectors, naturalized 
cobble revetment, hedge brush, and willow fascine plantings.  Live-staked boulder revetment and 
bankfull sills provide robust bank stabilization while effectively diffusing erosive forces.  Proposed 
sills and bankfull benches also enable flows and velocities to be distributed across larger cross-
sectional areas, reducing the reliance on hard-armoring treatments. 
 

4.5 Floodplain Impacts 
 
Hydraulic modeling of the estimated 100-year flood indicates that the proposed dam removal 
and river restoration will not have adverse impacts on adjacent properties.  Slight reductions in 
inundation extent are expected along with slight reductions in base flood elevations, as shown in 
Figures 4-10 and 4-11.  The hazards associated with a potential dam failure will be eliminated. 
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Figure 4-10:  Comparison of modeled 100-year flood elevations under existing and proposed 
conditions.  500 cfs release from the Quabbin aqueduct is modeled in both cases. 
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5.0 CONSTRUCTION PLAN 
 

5.1 Erosion, Sedimentation, and Bypass Water Control during Construction 
 

The water control plan has been carefully considered prior to construction such that both low-
flow and high-flow situations can be controlled without allowing turbidity releases downstream 
into the Wachusett Reservoir.  The MWRA is required to maintain water in the reservoir to the 
utmost of quality standards to maintain the drinking water supply for the city of Boston.  As such, 
the contractor will be required to take extra precautions before, during, and after construction to 
effectively mitigate the risk of untreated sediment-laden stormwater runoff from flowing into the 
downstream receiving waters or of any turbid waters from the construction site leaving the 
controlled area and discharging downstream. 
 

5.1.1 Daily Low Flows 
 
The design plans have been prepared with three phases of bypass water control to divert the 
active flow of the Quinapoxet River around the active work area, depending upon the 
construction activities taking place during that time.  All vegetative and structural erosion and 
sediment control practices shall be constructed according to the standards and specifications in 
the Massachusetts Erosion and Sediment Control Guidelines.  Construction route locations will be 
finalized with MWRA prior to start of construction but are preliminarily depicted on the design 
plans.  One access is proposed to allow construction equipment to access the area upstream of 
the dam, which will use existing lawn and paved areas on MWRA.  A second construction access is 
proposed downstream of the dam, utilizing an existing pedestrian walking path.  Temporary 
construction access roads, staging, and stockpile areas will be limited to MWRA-owned property 
or roadway rights of way. 
 

5.1.2 Low Flows (USGS Gauge No. 01095375) 
 
A stream gauge on the Quinapoxet River (USGS Gauge No. 01095375, Quinapoxet River at 
Canada Mills Near Holden, Massachusetts) is located about 3 miles upstream of the project site 
on the Quinapoxet River.  It has 24 years of continuous record starting on November 21, 1996. 
 
The gauged watershed area is 46.3 square miles compared to 57 square miles at the project site.  
Table 5-1 provides monthly mean flows from the data available on the gauging station as 
computed by the USGS and adjusted for the change in watershed area.  
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TABLE 5-1 
Summary of Low Flows at Project Site 

Month 20th-Percentile 
Duration (cfs) 

Mean Monthly 
Discharge 

(cfs) 

80th-Percentile 
Duration (cfs) 

January 28 84 125 
February 36 89 127 
March 67 161 224 
April 82 189 257 
May 48 99 134 
June 24 76 108 
July 9 30 42 

August 6 20 26 
September 4 20 22 

October 7 37 53 
November 12 57 88 
December 18 95 158 

Note: 
1. Shaded cells represent the anticipated construction window and the flows chosen for design of the

construction bypass.
2. USGS Quinapoxet River at Canada Mills Near Holden, Massachusetts, Measured at USGS Gauge No.

01095375, (Transferred to the Project Site)

5.2 Construction Phasing 

5.2.1 Water Control – Phase I 
The first construction phase involves the cofferdamming of low flows around the southern portion 
of the dam.  The removal of a portion of the dam and impoundment excavation shall be 
completed once the work area is isolated from active flow in the Quinapoxet River and fully 
dewatered.  Removal of this portion will provide space for a passive, gravity bypass of the 
Quinapoxet River to be installed in Phase II. 

5.2.2 Water Control – Phase II 
The second phase involves cofferdamming, diverting water through gravity-fed bypass pipe, and, 
if necessary, pumping of low flows around the work area, with smaller sumps and groundwater 
pumps installed throughout the work site as needed to maintain completely dry conditions.  
Phase II will also require a culvert crossing under the construction road to allow access to the 
work area.  Disassembling of the remaining dam, fish ladder, and appurtenances; removal of 
existing islands; and construction of the new channel can be completed in dry conditions during 
the second phase of construction.  Once the main channel is complete, water can be transitioned 
into the reconstructed riverbed. 

5.2.3 Water Control – Phase III 
The third phase of water control will require cofferdamming of the exit from the Oakdale Power 
Station outlet channel with a smaller sump and groundwater pump to maintain completely dry 
conditions.  As soon as the exit channel is fully dewatered, installation of fish-deterrent features 
on the side channel can be performed.  All discharges from temporary bypass pipes shall end in a 
plunge pool designed to provide a soft landing for outmigrating fish.  Once the channel is 
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complete, floodplain work outside the wetted portion of the channel can be constructed.  This 
would be easiest to perform in the driest months of mid to late summer. 
 
Table 5-1 of this report presents the calculated mean monthly flows for the project site.  The 
design of the water control cofferdams, culverts, and pumps are often for the 80th percentile 
duration flow for the period of construction; however, such flows for the project site would incur 
significant costs for pumping.  It is recommended that a passive bypass in a gravity-fed pipe be 
designed to convey the 80th percentile of flows (80 cfs – 35,900 gallon/minute) during the 
anticipated construction window of May through August. 

 
5.2.4 High Peak Flows (Flood Contingency Plan) 

 
The contractor that is selected to perform the work will be required to prepare and submit a 
Flood Contingency Plan and an Emergency Operations Plan.  The project site is located within the 
1% annual chance floodplain zone and is subject to flooding.  Weather reports provided by the 
National Weather Service shall be monitored.  If a significant precipitation event is forecast to 
occur during the construction period and flows are expected to exceed that which the low-flow 
water is capable of conveying, the contractor shall stop work, remove equipment from the 
floodplain, and secure the project site as needed to accommodate the elevated flows. 
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EXECUTIVE SUMMARY 
 
Milone & MacBroom, Inc. (MMI) was retained by the Commonwealth of Massachusetts Division of 
Ecological Restoration (DER) to conduct a feasibility study and provide conceptual‐level hydraulic 
modeling for the removal of the Quinapoxet Dam.   
 
The goals of the project include restoration of free passage of fish and wildlife, naturalization of riverine 
hydrology, sediment management, and protection of water quality.  These goals are to be met by 
removing the dam and modifying the channel without causing impact to MWRA and DCR water supply 
operations to an underground aqueduct connecting the Quabbin Reservoir to the Wachusett Reservoir 
called "Quabbin Interflow Shaft #1" or the downstream Wachusett Reservoir.  
 
The Quinapoxet Dam was constructed below the pre‐existing grade of the river bed, and material 
downstream of the dam was dredged to create the nine‐foot‐high drop.  As such, removal of the dam 
will not involve the magnitude of sediment management that many dam removals face.  Instead, it will 
be native substrate that is to be removed from behind the dam.  
 
Initial sediment and sampling was performed in support of the feasibility analysis, and found that the 
currently submerged sediments can be expected to comply with the limits established by the MCP for 
contaminated soils once the Quinapoxet Dam is removed and the sediments are exposed.  Based upon 
the results of the sampling, special handling or provisions to limit exposure are not anticipated to be 
required. 
 
Assessment of existing conditions involved hydrologic and hydraulic assessment.  Hydrology was 
obtained using USGS StreamStats, as well as by performing statistical analysis on a nearby USGS Stream 
Gauge.  The flows compiled during this process were used to assess the hydraulic characteristics of the 
dam under existing conditions, as well as three alternative dam removal scenarios. 
 
Removing the dam and creating a constant‐slope channel from upstream to downstream was 
considered as Alternative #1.  Two additional alternative removal concepts were assessed utilizing riffle‐
pool types of geomorphology in an attempt to mitigate the high velocities and shear stresses.  Flood 
flow velocities and shear stresses were lower and more manageable, and low‐flow velocities and depths 
were found to be more favorable for fish passage in both Alternatives #2 and #3.  Alternative #2 sought 
to provide some material reuse on site, but was found infeasible because any grading downstream of 
the dam could impact the operation of the Quabbin Interflow.   
 
Conceptual design by its nature does not include detailed grading or refined channel design.  However, 
based upon HEC‐RAS analysis and conceptual design analysis, Alternative #3 has the best potential for 
long‐term hydraulic and aquatic habitat restoration in the Quinapoxet River, while maintaining stable 
channel morphology and protecting the downstream reservoir from sedimentation.  Critical design 
features will be adequate channel armoring and creation of a low‐flow channel for fish habitat. 
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1.0  INTRODUCTION 
 
Milone & MacBroom, Inc. (MMI) was retained by the Commonwealth of Massachusetts Division of 
Ecological Restoration (DER) to conduct a feasibility study and provide conceptual‐level hydraulic 
modeling for the removal of the Quinapoxet Dam.   
 
The goals of the project include restoration of free passage of fish and wildlife, naturalization of riverine 
hydrology, sediment management, and protection of water quality.  These goals are to be met by 
removing the dam and modifying the channel without causing impact to MWRA and DCR water supply 
mission, the operations of the Quabbin Interflow Shaft #1, or the downstream Wachusett Reservoir.  
 
A photo log of the dam and surrounding areas as well as an aerial index plan is included in Appendix A, 
and a site location map is shown on the following page in Figure 1‐2. 
 
1.1  Site History 
 
The Boston metropolitan area population grew rapidly through the end of the 19th century, in part due 
to the advent of indoor plumbing.  Planners at the time had not anticipated this level of development 
and the water supply to the city became inadequate.  Wachusett Reservoir was constructed in Clinton 
on the South Branch of the Nashua River in order to meet Boston's water supply needs for the first 
quarter of the 20th century.  The work was completed in 1905 and the reservoir was filled in 1908.  The 
7‐square‐mile reservoir with 63 billion gallons of water doubled greater Boston's water supply system, 
and at the time was the largest public water supply reservoir in the world. 
 
The Quinapoxet River enters the Wachusett Reservoir from the west, where a semicircular dam was 
constructed across the river in the Oakdale Village of West Boylston.  The dam was constructed in the 
early 1900s as part of the Wachusett Reservoir construction project.  The original 1902 design plans 
refer to the dam as "the circular concrete dam on the Quinapoxet River, Wachusett Reservoir Section 
10."  The DCR Office of Dam Safety 
(ODS) inventory of dams lists this 
dam as the Quinapoxet Accretion 
Dam – MA Dam #02523.  The term 
"accretion dam" has created some 
confusion regarding the 
construction and original purpose of 
this dam.  
 
Normally, dams are constructed 
across an existing river channel, and 
the dam structure itself extends 
vertically above the stream bed to 
create an impoundment of water 
behind the dam above the normal 
stream channel elevation.  
 
  Figure 1‐1: Construction of the Quinapoxet Dam, circa 1905 
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This change in the river hydraulics slows the velocity of the river and subsequently causes sediment that 
is carried in the river to settle out behind the dam as the velocity slows.  Almost all dams accumulate 
sediment in their impoundments.  However, this is not the case with the Quinapoxet Accretion Dam for 
reasons described below. 
 
The Metropolitan Water and Sewerage Board annual reports from the early 20th century reference the 
following activities: "…excavating earth and gravel from shallow portions of the reservoir at Oakdale, for 
enlarging a portion of the channel of the Quinapoxet River west of the Worcester, Nashua, & Portland 
Division, building a concrete dam across the Quinapoxet River at the upper end of this channel."  Review 
of the original construction drawings, photo documentation, and the original channel profile shows that 
the crest of the Quinapoxet Dam spillway is only slightly higher than the channel upstream of the dam 
by a few feet.  This is evident in the photograph in Figure 1‐1 where the spillway is near the same 
elevation as the rocky cobble streambed.  The spillway height of 9 feet was created by excavating and 
removing the channel downstream of the dam to the Wachusett Reservoir.  The dam appears to have 
been constructed not to impound and trap sediment upstream of the dam but to allow lowering of the 
gradient of the downstream channel reach for the purpose of reducing velocities so that accretion could 
occur in the downstream channel prior to entering the reservoir.   
 
The original design intent of the Quinapoxet Dam is critical to understanding the next phase of 
investigation and design of dam removal alternatives.  With a spillway constructed at essentially the 
upstream channel bed elevation, there is likely to be relatively little accumulated sediment upstream of 
the dam and therefore a reduced risk of high volumes of contaminated materials.  The exception is the 
area along the left bank, which is now vegetated and above the river elevation. 
 
1.2  Physical Setting 
 
The Quinapoxet Dam is located due east of State Route 190 in West Boylston, Massachusetts.  Refer to 
Figure 1‐2 for a site location map depicting the dam location and major nearby landmarks.  As can be 
seen in Figure 1‐3, the Quinapoxet Dam is located amidst the picturesque setting of the MWRA's 
Oakdale Transfer Facility at the outlet of the Quabbin Aqueduct Shaft #1. 
 
The Quinapoxet Dam is located upstream of two sediment basins serving the Wachusett Reservoir.  The 
first, upstream basin is called the 
Quinapoxet Basin (formed by the railroad 
causeway and arch bridge conduit that 
both predate the reservoir), and the 
second, downstream basin is called the 
Thomas Basin (formed by Route 12 and 
Route 140 causeway and bridge).  The 
Thomas Basin flows into Wachusett 
Reservoir at the same water surface 
elevation as the reservoir.  
 
The dam is a 250‐foot‐long, 18‐foot‐high 
earthen embankment and stone masonry 
structure.  The most visually compelling 
component of the dam is its 135‐foot‐long 9‐foot‐high stone masonry and concrete arched spillway.  The 

Figure 1‐3: Quinapoxet Dam 
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earthen embankment portion is limited to the right side, adjacent to the granite block transfer station.  
A concrete pool/weir type of fishway is located along the northern abutment and appears to be in good 
condition; however, this type of structure is poorly suited for the warm water species living in the 
reservoir. 
 
The Mass Central Rail Trail is located on the left of river, approximately 100 feet from the dam.  This is 
an active recreational trail for walkers, bikers, and runners and is the primary vista to the site and the 
spillway. 
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2.0  FIELD ASSESSMENT AND SURVEY 
 
2.1  FIELD SURVEY 
 
Survey was performed by MMI in April 2015.  General topographic survey was performed of the 
Quinapoxet Dam spillway, earthen abutment, and surrounding area; ten cross sections of the channel 
were surveyed to provide model input to evaluate the hydraulics of the Quinapoxet River.  Survey is 
referenced horizontally to the North American Datum of 1983 (NAD 1983) and vertically to the North 
American Vertical Datum of 1988 (NAVD 88).  Topographic data was collected and processed in 
conformance with T‐2 accuracy standards, and was certified by a surveyor licensed in the State of 
Massachusetts.  Figure 2‐2 (Survey Location Plan) depicts river stationing and survey cross sections.  A 
complete topographic map is provided in Appendix B. 
 
2.2  RIVER CHANNEL CHARACTERISTICS 
 
MMI staff inspected the Quinapoxet Dam and the surrounding 
area on April 14, 2015.  To facilitate description of the river 
reach, it was characterized by segments upstream, adjacent, 
and downstream of the dam.  River stationing was used to refer 
to locations along the river.  Stationing is measured in feet, and 
is presented in the format of RS XX+XX.  Refer to Figure 2‐2 for 
stationing along the river.  Field notes from the site 
investigation can be found in Appendix C.  A photo log is 
included in Appendix A 
 
The dam impoundment extends only 400 to 500 feet upstream 
of the structure.  It is shallow and fairly narrow, which is 
consistent with the history and construction.  Approximately 
1,500 feet upstream of the dam, flow splits around a vegetated 
island, where the river is free‐flowing with a rocky cobble 
bottom, as shown in Figure 2‐1.  Flow recombines into a single 
channel approximately 600 feet upstream of the dam.  The 
river is located within an unnumbered FEMA designated 
floodplain and, based on a review of FEMA mapping, the entire area appears to be under the backwater 
influence of the downstream reservoir and sediment basins.  The FEMA mapping and associated 
information is provided herein as Appendix G. 
 

Figure 2‐1: View of Channel Upstream of 
Quinapoxet Dam 
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2.2.1  Upstream of the Dam 
 
The channel upstream of the dam can be characterized as a gravel/cobble/boulder bed and was found 
to have generally vegetated and stable banks.  Overall, the channel planform, slopes, and widths appear 
more consistent with natural conditions than those downstream of the dam, which were subject to 
heavy material removal and dredging operations during construction of the Quinapoxet Dam.  No signs 
of active erosion, or aggradation were noted, and the river has good access to a mature forested 
floodplain.  The river bifurcates around a large vegetated island, converging to a single channel 
approximately 600 feet upstream of the Quinapoxet Dam.  
 
 

The remains of historic bridge abutments 
(see Figure 2‐3) were found in the river near 
RS 21+00, approximately 400 feet upstream 
of the dam.   The abutments are old stone 
masonry, and appear to be stable.  Stone 
armoring historically placed around the 
abutments consists of stone on a 1:1 to 2:1 
slope.  The channel had well‐vegetated 
stable banks armored with root mass and 
boulders at heights of 3 to 4 feet.  The 
channel bed substrate consisted of sandy 
gravel and cobble and appeared to be 
reasonably stable.   

 
 
Just downstream of the bridge abutments, approximately 375 feet upstream of the Quinapoxet Dam, a 
riffle segment has formed with steeper slope, faster velocities, and larger cobble/boulder substrate (see 
Figure 2‐4).  The riffle section is stable, although what appears to be a man‐made berm along the left 
bank is armored with stone and serves to channelize flows.  Velocities in this reach were visibly higher 
than in surrounding areas.   
 
The reach of channel up to 200 feet 
upstream of the Quinapoxet Dam flattens 
out in slope and becomes wider as it 
approaches the dam.  Channel substrate 
consists of sandy cobble and boulders.  
Both the channel armoring and bank 
armor (boulders and root mass) appear to 
be stable and consist of native materials, 
although sediment along the northern 
bank where backwater eddying occurs 
consisted of finer sands and organics.   
 
    Figure 2‐4: View of riffle section approximately 375 feet upstream 

of the Quinapoxet Dam 

Figure 2‐3: View of historic bridge abutment approximately 400 
feet upstream of the Quinapoxet Dam 
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2.2.2  Downstream of the Dam 

Directly downstream of the Quinapoxet Dam, another riffle has formed due to bedrock outcroppings 
and large boulder‐sized material.  A glide section approximately 300 feet downstream of the dam flows 
directly into a second riffle, which then flows into the backwater of the reservoir at approximately 
station 11+00.  Due to the heavy dredging and manipulation of the channel downstream of the dam, the 
river is overly wide and very flat.  

The channel and banks continue to be 
characterized as well armored, with willow 
vegetation on the banks and imbricated boulders 
and cobbles throughout the channel bottom.  As 
the channel approaches the reservoir backwater, 
the impounded longitudinal slope approaches 
zero.  This causes some of the finer sediments to 
drop from suspension and accumulate.  Channel 
substrate includes some cobble and gravel along 
with increasingly fine sandy material as the river 
approaches the reservoir.  

Table 2‐1 presents a summary of channel 
characteristics that were measured in the field at 
different locations along the channel. 

TABLE 2‐1 
Quinapoxet River Field Measurements 

(Existing Dam Located at 17+00)  

STA: 21+75  STA: 20+75  STA: 19+00  STA: 14+00  STA: 11+00  STA: 8+00 

Low‐Flow 
Width 

75'  50'  67'  56'  115'  160' 

Low‐Flow 
Depth 

1'‐2.5'  2'‐3'  2'‐3'  1'‐4'  0.5'‐2'  Varies 

Bankfull Width  85'  N/A  72'  65'  150'  165' 

Bankfull Depth  2'‐3.5'  N/A  3'‐4'  3.5'‐6.5'  2'‐3.5'  2'‐3' 

Channel Slope  1.5%‐1.75% 
1.75% U/S 
0.4% D/S 

0.4%  0.9% 
0.9% U/S 
0.0% D/S 

0.0% 

Stream Velocity  4‐5 fps  8‐10 fps  4 fps  5 fps  3‐5 fps  0 fps 

Bank Height  3'‐4'  4'‐7'  3'‐4'  10'  8'  6.5' 

Bank Slope  3:1  1:1 to 2:1  N/A  N/A  3:1  3:1 

Bank Material  Vegetated  Stone  Vegetated  Vegetated  Vegetated  Vegetated 

Channel 
Substrate 

Sand/Cobble 
1‐2' Boulder 

1'‐3' 
Boulder 

Sand/Cobble 
& Boulders 

Cobble & 
Boulders 

Cobble, 
Sand 

& Boulders 

Sand/Gravel 
Organic 

Figure 2‐5: View of channel downstream of Quinapoxet Dam 



QUINAPOXET DAM REMOVAL: FEASIBILITY STUDY    JUNE 2016 
WEST BOYLSTON, MASSACHUSETTS      PAGE 10 
 

 

 
 

2.3  GEOMORPHIC ASSESSMENT 
 
The Quinapoxet River in the area of the dam has been heavily impacted by anthropogenic activity.  The 
construction of the dam was disruptive to the morphology of the river, specifically downstream of the 
dam, as a result of over‐excavation and over‐widening of the channel.  Upstream of the dam, the river is 
relatively similar to the natural morphology.  Further upstream, the abutments of a former bridge 
located approximately 600 feet upstream of the dam cause a channel constriction, increasing velocities 
and causing a riffle to form. 

 
The low sinuosity, intermittently high banks, and limited floodplain are characteristics of a Rosgen Type 
B channel, while cobble and gravel bed material is a type 3/4 substrate.  The regional hydraulic 
geometry equations (Bent, USGS, 2013) yield a predicted bankfull width of 75 to 77 feet and a depth of 
3.1 feet, similar to the data measured in the field. 
 
Due to the channel shape and manipulation, naturalized bankfull elevations are difficult to determine 
from field evaluation.  A reference section approximately 300 feet upstream of the dam yielded a 
bankfull channel width of 65 feet, but even this may be overly wide for the natural channel.  
Approaching the dam, aggradation has widened the channel and created a coarse bed, as fines continue 
to be washed downstream.  The bed slope ranges from 1.5 to 1.75%. 
 
Figure 2‐6 presents a historic plan of the dam construction from 1902.  It indicates the pre‐dam channel 
alignment along the northern bank and shows the approximate extents of channel dredging 
downstream of the dam.   

 
 
 

Figure 2‐6: Historic plan for dam construction and channel dredging 
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Table 2‐2 presents a summary of geomorphic characteristics for the area upstream of the dam as well as 
downstream of the dam.  The characteristics presented downstream of the dam are the result of 
manipulation and dredging, and are only presented as reference. 
 

TABLE 2‐2 
Geomorphic Characteristics of the Quinapoxet River 

 

  Upstream of Dam  Downstream of Dam1 

Average Bed Slope  1.75%  0.5% 

Bed Substrate 
Sandy Gravel with Cobble 

and some Boulders 
Sandy Gravel with some Silts 

and Organics 

Sinuosity2  1.1  1.0 

Entrenchment3  1.7 ‐ 2.2  1.3 

Profile Type  Pool and Riffle  Impounded 

Bedform Spacing  Riffle to Riffle Spacing:  150 feet  None 

Bankfull Dimensions 
(W x D) 

65'‐75' Wide x 2'‐3' Deep  150'‐165' Wide x 2'‐3' Deep 

Low‐Flow Dimensions 
(W x H) 

50'‐60' Wide x 1'‐3' Deep  115'‐160' Wide by 1'‐2' Deep 

Rosgen Classification  B/C 3/4  F 4/5 

Notes: 
1. Channel downstream of the Quinapoxet Dam heavily modified by activities related to the construction of the dam 

and reservoir. 
2. Sinuosity = (Channel Length) / (Valley Length) 
3. Entrenchment = (Floodplain Width) / (Bankfull Width) 

 
 
2.3.1  Channel Pattern 
 
Old pre‐dam photographs of the river plus the MMI sediment transport analysis revealed a coarse bed 
of gravel to cobble‐size substrate material.  The existing sinuosity is low (1.1), representing a relatively 
straight channel typical of a Rosgen Type B at first glance. 
 
The most stable planform pattern for the proposed channel was checked, anticipating whether or not it 
might tend to meander.  The first solution was Kleinhans' stream power approach, which forecasts 
channel activity and pattern based upon energy expenditure.  The computed stream power is 149 watts 
per square meter, which for a D50 of 92 millimeters corresponds to a wandering or braided channel 
(similar to the old 1905 photograph).  This implies the banks need to be strong and high to confine the 
channel.   
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The second approach is use of the empirical Church diagram.  The plotted values once again suggest a 
wandering pattern, confirming the need for lateral confinement.  
 
2.4  PEBBLE COUNTS 
 
To characterize the size distribution of the bed armoring, two Wolman pebble counts (Wolman, 1954) 
were performed within the project extents.  A pebble count seeks to characterize the armoring layer of 
sediment that remains on a stream bed by measuring independent particles and plotting the results.  
The resulting data was used in combination with hydraulic modeling to assess the bed armoring size and 
stability.  The median particle size throughout the study area can be classified as cobble and gravel.  
These results are presented in Figure 2‐7, while full pebble count results are included in Appendix C.  
Table 2‐3 presents the statistical characteristics of the particle sizes. 
 

TABLE 2‐3 
Channel Bed Particle Characteristics 

 

Characteristic1 
Downstream 
Size (mm) 

Upstream 
Size (mm) 

D16  39  11 

D35  77  57 

D50  121  92 

D84  322  232 

D95  489  581 

 
Note: 
1 – DX = Median sediment size such that X% of the particles are finer. 

 
2.5  SEDIMENT SAMPLING AND RESULTS 
 
Because the Quinapoxet River feeds the Wachusett Reservoir, a drinking water reservoir for the Greater 
Boston Metropolitan Area, water quality is of the utmost importance.  The water authority removed the 
mills and industrial structures located within the watershed prior to the construction of the dam and 
reservoir.  Therefore, industrial activities were halted over 100 years ago, and the potential for modern 
contaminants is believed to be low, except for highway runoff. 
 
In addition to the low potential for contaminants, much of the sediment in the stream bed is comprised 
of coarse‐grained sand/gravel/cobble.  The absence of fine‐grained sediments often prevents 
contaminants from settling out, which provides another factor that lowers the risk of contamination in 
the sediment.  
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FIGURE 2‐7 
Channel Bed Particle Distribution – Pebble Count Results 

 
UPSTREAM OF THE DAM      DOWNSTREAM OF THE DAM 
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2.5.1  Sampling Methods 
 
On June 3, 2015, MMI staff performed sediment sampling of material anticipated to be impacted by the 
potential removal of the Quinapoxet Dam.  Based upon preliminary estimates and sampling probe 
depths, Table 2‐4 presents the estimated volumes of material to be removed or relocated during the 
dam removal process.  These volume estimates are based upon rough order of magnitude assumptions 
of post‐dam removal channel grade and are subject to refinement as design is progressed.  They are 
roughly equivalent to the volume that may be associated with Dam Removal Alternative 1, discussed in 
Section 4.0 of this report.  Figure 2‐8, as well as supporting documentation found in Appendix D, 
presents the basis for the estimated volumes.   

 
Figure 2‐8 

Sediment and Substrate Volume Representation 

 
 
 

TABLE 2‐4 
Summary of Material Volumes Generated During Dam Removal 

 
Material  Volume 

Native (Pre‐Dam) Substrate  3,265 CY 

Impounded Sediment  1,365 CY 

Total Material  4,630 CY 

 
MMI Staff collected samples from five locations in total.  The location of each sample location was 
recorded with a hand‐held GPS unit.  Figure 2‐9 presents a map of the sample locations.   
 
Three "sediment" samples (designated SS‐1, 2, and 3 on Figure 2‐9) were collected from the bed 
substrate in the actively flowing river; two of which were collected from the impoundment area 
upstream of the dam and one from downstream of the dam.  The sediment samples were collected 



QUINAPOXET DAM REMOVAL: FEASIBILITY STUDY    JUNE 2016 
WEST BOYLSTON, MASSACHUSETTS      PAGE 15 
 

 

 
 

using clear plastic Lexan sleeves, to a depth of approximately 12 inches below grade.  Staff trained in 
water safety and chemical sampling protocol collected the sediment samples.  Multiple cores were 
obtained at each sample location to provide sufficient material for laboratory analysis.   
 
In addition to the three sediment samples taken from the Quinapoxet River, two additional "soil" sample 
test pits (designated TP‐1 and TP‐2 on Figure 2‐9) were collected in overbank areas, where historic 
mapping indicates the channel was located prior to being moved to accommodate the dam.  These 
overbank samples were acquired using a rubber‐tired backhoe to excavate topsoil and organic litter to 
the depth of historic sediments.  
 
All samples were placed into laboratory‐supplied pre‐cleaned glassware of appropriate volume for the 
requested analyses.  Sampling equipment was cleaned between samples using a solution of water and 
Alconox.  Disposable sample gloves were worn when handling sample material and sample containers.  
Each sample jar was labeled with the date of collection, sample location, sample depth, and time of 
sample collection.  Chain of custody forms were maintained for all samples. 
 
The samples were stored on ice while in the field and then placed in refrigerated storage at MMI's 
Cheshire, Connecticut office.  The samples were relinquished to a courier for the selected laboratory on 
June 3, 2015.  Alpha Analytical of Westboro, Massachusetts provided the requested analytical services. 
Table 2‐5 presents a list of the analytes measured. 
 

TABLE 2‐5 
Sediment Sample Analytes 

 
Analyte  Analyte 

Arsenic  Total Organic Carbon 

Cadmium  Total Solids 

Chromium  Ignitability 

Copper  Conductivity 

Lead  Organochlorine Pesticides 

Mercury  Specific Conductance 

Nickel  Cyanide Reactivity 

Zinc  Sulfide Reactivity 

Polycyclic Aromatic Hydrocarbons 
(PAHs) (EPA 8270C) 

Grain Size Analysis 

Polychlorinated Biphenyls (PCBs)    

Extractable Petroleum Hydrocarbons (MA DEP ETPH method) 

 
The TCLP analysis for metals was subsequently cancelled based upon the mass‐based results as per the 
provisions of 314 CMR 9.07(2)b.  The analytical methods utilized comply with the Commonwealth of 
Massachusetts 401 Water Quality Certification for Discharge of Dredged or Fill Material, Dredging, and 
Dredged Material Disposal in Waters of the United States Within the Commonwealth (314CMR 9.07 (2)).  
Additional parameters as included in MA DEP Policy #COMM‐97‐001 were also specified.  A total of 5 
composite samples were analyzed to provide the initial characterization screening.   
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2.5.2  Sampling Results 

 
Results of the grain size distribution indicate that substrate consists primarily of sandy gravel, omitting 
the larger cobbles.  Table 2‐6 presents a summary of the sample characteristics.  Full sampling results 
and grain size distributions are included in Appendix D.  The average grain size distribution of the upland 
soil samples ranged between 20% ‐ 30% gravel and 60% ‐ 80% sands, with very few fines.  The average 
grain size distribution of the in‐water sediment samples were very similar, ranging between 20% ‐ 30% 
gravel and 60% ‐ 80% sands, with very few fines.   
 

TABLE 2‐6 
Summary of Sediment Grain Size 

 
  D15 

(mm) 
D50 (mm)  D85 (mm) 

TP‐1  0.4  2.0  8.4 

TP‐2  0.6  2.0  10.0 

SS‐1  0.4  2.1  9.1 

SS‐2  0.6  2.5  11.3 

SS‐3  0.7  2.8  11.5 

 
The Massachusetts Department of Environmental Protection (MA DEP) has established criteria 
associated with the management of dredged material.  These criteria are specified in the 401 Water 
Quality Certification Regulations and are codified at 314 CMR 9.07.  This regulation, together with a 
December 2007 guidance document published by the MA DEP entitled "Dam Removal and the Wetland 
Regulations," incorporate by reference certain provisions of the Massachusetts Contingency Plan (310 
CMR 40).  In particular, references are made to reportable concentrations for soil and to specific 
chemical thresholds identified as the S‐1 soil standards.  These standards dictate the various sediment 
management options that are available for approval as part of a 401 Water Quality Certification. 
 
The results of the chemical analyses were compared to the MCP Reportable Concentrations.  All of the 
results were "not detected" and/or were less than the reportable concentration.  In general, all chemical 
concentrations were "not detected" and the noted concentrations of metals were at levels that are 
considered indicative of natural background concentrations.   
 
MMI has identified the opportunity for a limited amount of shoreline placement and upland reuse of 
sediment as part of this project.  Such activity is regulated under the 401 Water Quality Certification 
(314 CMR 9.07(9)).  As such, the laboratory results were compared to the MCP S‐1/GW‐1 standards.  
Similarly, none of the standards were exceeded in any of the samples analyzed.  The results of the 
chemical analyses were not specifically compared to the Consensus‐Based Sediment Quality Guidelines 
(MacDonald, et al., 2000) due to the low or "not detected" results of the analyses.   
 
2.5.3  Sampling Conclusions 
 
The sampling conducted in June 2015 supports a finding that the currently submerged sediments can be 
expected to comply with the limits established by the MCP for contaminated soils once the Quinapoxet 
Dam is removed and the sediments are exposed.  Contaminant levels appear consistent upstream, 
within, and downstream of the impoundment.  Based upon the results of the sampling, the sediments 
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will not require special handling or provisions to limit exposure.  On‐site and off‐site reuse appears to be 
possible based upon sediment quality assessment that indicated that none of the samples exceeded 
MCP S‐1/GW‐1 levels or ecological effects thresholds.  Similarly, the soils in the upland area to the north 
of the impoundment appear to be absent of anthropogenic contaminants and representative of 
naturally occurring soil. 
 
These conclusions are based upon the preliminary characterization of soil and sediment as presented 
above.  Based upon the results of the sediment and soil sampling, it appears that design plans can be 
advanced without the need for additional sampling. Absent a source identification, there is no reason to 
suspect that the minor concentrations of the pesticides dieldrin and chlordane are the result of anything 
other than the lawful application of pesticides in accordance with manufacturers' instructions.  
 
2.6  Wetland Resource Areas 
 
On June 29, 2015, a MMI wetland scientist delineated wetlands and watercourses within the immediate 
vicinity of the dam subject to the provisions of the Rule and Regulations of the Massachusetts Wetlands 
Protection Act and Section 404 of the Clean Water Act.  Wetlands were delineated using the 
methodology provided in the U.S. Army Corps of Engineers (USACOE) Interim Regional Supplement to 
the Corps of Engineers Wetland Delineation Manual: Northcentral and Northeast Region.  The resource 
area boundaries and wetland flags were collected using a hand‐held GPS device and incorporated into 
project base mapping (see Appendix B, drawing EX‐1).   
 
Wetland delineation was completed from approximately 100 feet downstream and 500 feet upstream of 
the dam.  A wetlands report is provided in Appendix E that includes USACOE transect forms completed 
in the field and GIS mapping of the wetland communities.  Refer to Appendix E for detailed report of 
functions and values of the wetland communities mapped within the project area.      
 
2.7  Geotechnical Borings 
 
In many dam removals, the upstream impoundment has filled with sediment through years of 
aggradation, and removal of the dam allows the sediment to be removed and the existing channel slope 
to be utilized.  The Quinapoxet dam was constructed on a bedrock outcropping along the north (river‐
left) bank, and was done as an accretion‐style dam.  This implies that the impoundment upstream of the 
dam is at or near pre‐dam geometry and slope, and the channel downstream of the dam was excavated.   
Therefore, removal of material upstream of the dam to provide adequate slope of the channel will 
require the removal of native material, the substance of which is unknown.  Five geotechnical borings 
were performed upstream of the existing dam to assess this material, as well as to identify the depth to 
bedrock.  A memorandum summarizing the results of this investigation is included in Appendix J.  Table 
2‐7 below provides a summary of the findings. 
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TABLE 2‐7 
Summary of Geotechnical Borings 

 
ID  Bedrock 

Elevation 
(feet) 

Boring 
Depth 
(feet) 

Proposed 
Excavation 
Depth* 

B1  < 374.2  374.2  386.9 

B2  < 374.1   374.1  386.6 

B3  < 374.1  374.1  386.5 

B4  < 374.5  375.5  388.2 

B5  < 374.3  374.3  390.1 

*Note:  Excavation depth based upon Alternative 1 
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3.0  EXISTING CONDITIONS 
 
3.1  Dam Classification 
 
A dam inspection by Fuss & O'Neill in February 2007 identified the Quinapoxet Dam as a non‐
jurisdictional structure based upon an impoundment size of 4.5 acre‐feet and a height of 9 feet.  In June 
2007, GZA conducted a more detailed Phase 1 dam inspection and reported the dam to be 18 feet high 
with 75 acre‐feet of floodwater storage and therefore classified it as an intermediate size dam with a 
significant hazard potential.  MMI's review of the two reports indicates that Fuss & O'Neil used the 
height of the spillway and not the height of the dam to compute impoundment size, and is incorrect.  
While the Office of Dam Safety database maintains the non‐jurisdictional designation, MMI believes this 
to be in error, as the regulations do not allow for this designation for structures over 15 feet high or 
greater than 50 acre‐feet of storage.  While the issue of dam designation does not materially affect its 
removal, it does place a greater sense of importance.    
 
3.2  Dam Construction 
 
The crest length of the spillway was found to be 158 linear feet along a semicircular arc with a radius of 
75 feet.  The crest of the spillway is made of rounded 4‐foot‐wide concrete blocks (see Appendix C).  
Along the northern edge of the dam is a 4‐foot‐wide fish ladder approximately 86 feet long.  Fine 
sediment and organics were found to be deposited upstream of the dam outside of this area.  
Immediately upstream of the dam, 6‐inch to 18‐inch cobble and boulders were the predominant 
composition of the channel armoring.  Just beyond the immediate edge of the dam structure, the stone 
size is reduces to 6‐inch to 12‐inch cobble with little sand material and no evident organic muck 
material.  As is typical with an accretion dams, very little material has been deposited upstream of the 
dam that was not originally native to the channel bed. 
 
Exposed ledge was visible along the northern 42 feet of the spillway.  The height of the spillway outside 
of the exposed ledge area was measured to be approximately 8 feet to the apron base, but is as short as 
5 feet along the northern bank due to the ledge outcrop.  The tapered apron base was measured at 
approximately 10 feet long with a change in height of 2 feet over its length.  Leaks and cracking were 
observed at the corner of the spillway as well as the southern retaining wall with minor water flowing 
into and out of the cracks.  Photos of the dam and fish ladder structure can be seen in the photo log 
attached as Appendix A. 
 
3.3  Historic Land Uses 
 
Construction of the Wachusett Reservoir was a westward expansion of Boston's municipal water supply 
system at the turn of the 20th century.  By 1919, there were renewed concerns about potential water 
supply shortages for the city.  The Quabbin Reservoir, located further to the west, was constructed to 
meet those needs.  The interconnection from the Quabbin Reservoir was constructed, and the Quabbin 
Aqueduct discharges to the Quinapoxet River at Shaft 1 just downstream of the Quinapoxet Dam.  The 
powerhouse and tunnel discharge are all located immediately behind the earth embankment portion of 
the dam.  This critical infrastructure will need to be fully considered in any dam removal scenario.   
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Prior to the construction of the Quinapoxet Dam and in a few cases after the construction of the dam, 
the Quinapoxet River was used locally as a source of power for mills.  The Canada Mills site owned by 
L.M. Harris Manufacturing Co. located approximately 1,500 linear feet upstream was the first mill site 
removed in 1899 before construction of the Quinapoxet Dam.  The Metropolitan District Commission 
razed the Springdale mill site during construction of the Quinapoxet Dam in 1905.  Further upstream 
along the Quinapoxet River, the Lovellville and Quinapoxet mills sites were both removed in 1916 and 
1929 respectively.  Directly downstream of the Quinapoxet Dam was the site of the Harris Mill, which 
was destroyed by fire 52 years prior to the completion of the Quinapoxet Dam.  The destroyed Harris 
Mill was replaced by the Whiting Mill in 1874, which itself was abandoned and demolished by 1897.  The 
Harris Mill was used to manufacture both wire fabric and cotton cloth.  The larger Whiting Mill was used 
to manufacture cotton cloth, light sheeting, and show drills.  None of the mill sites likely pose a severe 
risk to the contamination of materials impounded on site due to the dates of removal and the known 
activities that took place at the mills.  
 
In the town of Holden, Massachusetts there is a former landfill that was relocated during the 
construction of Interstate 190, which may have caused metal contamination in the Quinapoxet River. 
The former Holden landfill was open from 1955 to 1987 as a municipal landfill for the town of Holden. 
Between 1980 and 1981 it was noted that there was leaching from the landfill area.  This was 
investigated by the United States Environmental Protection Agency (U.S. EPA) and detectible levels of 
contamination, specifically arsenic, were found.  Between 1980 and 1985, 38 groundwater wells were 
installed in order to monitor the site.  The data showed that only one groundwater well contained a 
concentration of arsenic higher than the U.S. EPA drinking water standard. 
 
MMI searches of the Sanborn Library for fire insurance maps certified that no fire insurance maps exist 
for the Quinapoxet Dam property.  A list of the compiled resources is included in Appendix F. 
 
3.4  Hydrology 
 
The hydraulic modeling process and natural stream channel design necessary for restoration of the 
Quinapoxet River require determination of peak flood flow for this segment of the river.  This data is 
obtainable via multiple methods, which can be used as both a check of available data and for an 
improved understanding of ranges and trends of flows at the Quinapoxet Dam.  Hydrology data may be 
developed from statistical analysis of gauge data, regional regression equations such as the USGS 
Wandle method, rainfall runoff models, or from exact measurement.  Data obtained from various 
sources is detailed below, while full compilations of USGS StreamStats output and stream gauge 
regression analysis have been included in Appendices F and G.  
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3.4.1  USGS Gauge Data and Regression Equations 
 
USGS hydrology internet StreamStats software (Version 3 Beta) provides a weighted estimate of low‐
flow and bankfull flow rates at the Quinapoxet Dam based on regression equations using precipitation 
data and gauge station estimates.  Wandle's regression equations for Central Massachusetts were used 
to calculate the 20% (5‐year), 10% (10‐year), and 1% (100‐year) annual chance flows.  The supporting 
computations are provided in Appendix H. 
 
3.4.2  HEC‐SSP 17B Analysis of Gauge Data 
 
The USGS maintains a stream gauge on the Quinapoxet River at Canada Mills near Holden, 
Massachusetts.  USGS Gauge 01095375 is located approximately 3.5 miles upstream from the mouth at 
Wachusett Reservoir and approximately 3 miles upstream of the Quinapoxet Dam.  The drainage area to 
this gauge is 46.3 square miles, as compared to the 57‐square‐mile watershed at the project site (as 
computed by StreamStats).  The period of record of the gauge is from 1996 to present. 
 
In order to recalculate a flood frequency curve for the USGS Gauge 01095375, a flood frequency analysis 
was conducted with the available stream gauge data using the U.S. Army Corps of Engineers (USACE) 
computer model HEC‐SSP that utilizes the national standard bulletin 17B procedure (USGS, 1981).  The 
flows calculated in HEC‐SSP were used with Wandle's regression equations and the procedure for "Sites 
on Gauged Streams" in the article Estimating Peak Discharges of Small, Rural Streams in Massachusetts 
(Wandle 1983).  These are summarized in Table 3‐1.  The ratio of the contributing watershed area for 
USGS Gauge 01095375 and the watershed area of Quinapoxet Dam were used to calculate the 20% (5‐
year), 10% (10‐year), and 1% (100‐year) annual chance flows at the project site.   

 
TABLE 3‐1 

Summary of Quinapoxet River Flood Discharges 
 

Source 

Design Flow for Annual 
Recurrence Interval (cfs) 

5‐year 
(20%)  

10‐year 
(10%) 

100‐year 
(15) 

HEC‐SSP 17B Analysis  1,474  1,791  3,041 

      Note: cfs = cubic feet per second 
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3.4.3  Low‐Flows 
 
In order to assess fish passage potential, mean monthly streamflow rates were predicted based upon 
Streamstats, and the Canada Mills gauge.  StreamStats also provides information on likely seasonal 
flows that are based on periods of time that correspond to significant ecological conditions as noted in 
Table 3‐2.  Actual values vary due to water supply withdrawals or low‐flow augmentation release. 
 

TABLE 3‐2 
Seasonal Flows from USGS Streamstats Analysis 

 
Streamflow 
Statistics 

Definitions 
Median 

Discharge (cfs)1 

D99  Streamflow exceeded 99 percent of the time  3.21 

M7D10Y  7‐Day mean low‐flow that occurs on average once in 10 years  3.21 

M7D2Y  7‐Day mean low‐flow that occurs on average once in 2 years  6.47 

AUG D50  August streamflow exceeded 50 percent of the time  13.3 

Mean May2  Mean flow for the month of May  88 

Mean June2  Mean flow for the month of June  73 

Mean July2  Mean flow for the month of July  29 

Bankfull  Bankfull streamflow  829 
Notes: 
1. cfs = cubic feet per second 

2. Mean May, June, and July flows provided by USGS No01095375 gauge data, at Canada Mills, Holden MA, period of record 
(1996 – 2014). 
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4.0  ALTERNATIVES ANALYSIS 
 
Hydraulic analysis of the Quinapoxet River at the project site was completed using the HEC‐RAS (River 
Analysis System) software program (version 4.1), created by the USACE.  The model is used to compute 
water surface profiles for one‐dimensional, steady state, and gradually varied flow.  By creating cross 
sections of the existing and proposed channel geometry, this model can accommodate a full network of 
channels, a dendritic system, or a single river reach.  HEC‐RAS is capable of modeling water surface 
profiles under subcritical, supercritical, and mixed flow conditions.  Output from the model is 
summarized below, and information relative to the model is attached In Appendix I. 
 
Water surface profiles are computed from one cross section to the next by solving the one‐dimensional 
energy equation with an iterative procedure called the standard step method.  Energy losses are 
evaluated by friction (Manning's Equation) and the contraction/expansion coefficient multiplied by the 
change in velocity head at each section.  The momentum equation is used in situations where the water 
surface profile is rapidly varied, such as hydraulic jumps.  These situations include mixed flow regime 
calculations, hydraulics of dams and bridges, and evaluating profiles at a river confluence. 
 
4.1  Existing Conditions Modeling 
 
MMI developed an existing conditions model of the Quinapoxet River from survey data.  Typically a 
hydraulic model would be compared to any published studies performed by FEMA; however, a detailed 
study of the Quinapoxet River has not been completed by FEMA.  The FEMA Flood Insurance Rate Map 
(FIRM), dated July 4, 2011, indicates Zone A predicted floodplain limits.  A flood zone identified as Zone 
A does not have elevations associated with its limits.  Rather, as indicated in the preliminary Flood 
Insurance Study for Worcester County, an approximate estimation was used to delineate the floodplain.  
The methods used to produce a Zone A are not documented by FEMA.  Determining floodplain limits 
with approximate methods includes a combination of USGS Flood Prone Area Maps, USGS topographic 
maps, wetlands information, aerial photographs, historic observation, field survey, use of a regional 
relationship developed between the drainage area, and depth of flooding based on regression analyses 
of gauged streams.  The July 16, 2014 FIS for Worcester County does not explicitly describe the 
approximate method used in the delineation of the Quinapoxet River Zone A floodplain that appears on 
the FIRM.  The effective FIRM is found in Appendix G. 
 
The existing conditions survey was completed by MMI on April 16, 2015 and April 29, 2015 and included 
detailed survey of the dam, training walls, and 10 cross sections upstream and downstream of the dam.  
This data was combined with statewide topographic information from 2011 (obtained with LiDAR, 
available through the State of Massachusetts Office of Geographic Information MassGIS) to develop a 
detailed base map of the channel, impoundment and overbank areas.  The elevations in the model are 
referenced to the North American Vertical Datum of 1988 (NAVD 1988).   
 
The Manning friction coefficients were selected based upon field observations.   A Manning's n of 0.03 
was used for the channel upstream of the dam.  A Manning's n of 0.04 was used downstream of the 
dam.  A Manning's n value of 0.1 was used for the wooded overbanks.   
 
The existing dam was input into the HEC‐RAS model as an inline structure with a width of 6.5 feet.  
Based on field observations, the upstream embankment side slope was entered as 0.15 and the 
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downstream embankment side slope was entered as zero.  The weir shape is broad crested with a weir 
coefficient of 2.6.  
 
A normal slope of 0.014 feet per foot (ft/ft) was applied as the upstream boundary condition and a 
normal slope of 0.0002 ft/ft was applied as the downstream boundary condition.  The model was run in 
a mixed flow regime.  The existing conditions geometry was used in numerous plans to evaluate water 
surface elevations and velocities for various design parameters including flood flows (5‐ through 100‐
year flows based on 17B analysis) and fish passage (StreamStats‐developed flows for bankfull, D99, 
M7D2Y, M7D10Y, and AUGD50).  
 
Modeling results indicate that the existing channel is subject to high velocities for larger storm events.  A 
summary of velocities and shear stresses for various flows under existing conditions is provided in Table 
4‐1.   

TABLE 4‐1 
Existing Conditions Predicted Flood Velocities and Shear Stress  

 
Station  Channel Velocity (ft/sec)  Shear Stress (lb/sq ft) 

Bankfull  10% ACR  1% ACR  Bankfull  10% ACR  1% ACR 

2177  7.8  10.0  11.9  2.82  3.95  4.97 

2094  5.5  8.2  11.1  0.94  1.84  3.14 

1980  6.1  8.8  10.6  1.27  2.37  3.07 

1897  5.0  8.0  11.5  0.63  1.50  2.89 

1789  3.7  5.7  7.1  0.37  0.76  1.10 

1718  1.9  3.0  3.9  0.10  0.21  0.33 

Dam             

1679  3.1  4.4  5.5  0.41  0.74  1.04 

1636  6.4  8.0  8.7  2.28  3.58  2.81 

1599  4.8  6.1  6.7  0.93  0.82  0.82 

1433  6.2  10.1  11.3  0.55  0.80  0.85 

1032  1.6  2.2  2.7  0.01  0.07  0.09 
Notes: 
1) ACR = Annual Chance of Recurrence 

 
4.2  Effect of Dam Removal on Fish Passage 
 
The proposed dam removal project must consider aquatic organism passage for both aquatic and 
riparian wildlife in the area.  Dams such as the Quinapoxet cause a blockage to fish passage and habitat 
continuity from upstream to downstream.  Even with a properly functioning fish ladder, dams cause 
habitat fragmentation.  Fragmented populations that are forced to survive independently can be 
destroyed without the ability to adapt to changing needs in their food supply, breeding areas, predatory 
concerns, and even genetic diversity.  
 
Barriers to aquatic organism passage can occur in a variety of ways, such as when water velocity, 
turbulence, and depth become impassible to the species that are native to the watercourse.  They can 
also cause segmentation of riparian wildlife populations that travel along streambanks. 
 
Fish passability between the reservoir and the upstream river is one of the primary goals of the project.   
This involves warm water lake species such as carp, bass, perch, and pickerel that are likely to reside in 
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the lake and unlikely to travel in fast water as well freshwater stream species that occasionally swim 
downstream into lakes.  The latter include brown trout, rainbow trout, dace and darter, and pike.   As 
such, the ability of the proposed channel to provide fish passage for various species of trout and 
landlocked salmon was assessed using a spring and low summer flow.   
 
The low summer flow was the median August flow provided by StreamStats, while the spring flow was 
the median May flow taken from the USGS gauge recordings of the Canada Mills gauge on the 
Quinapoxet.  Design flows are listed below in Table 4‐2. 
 

TABLE 4‐2 
Peak Flow Rates Used to Assess Fish Passage  

   
Frequency  Peak Flow (cfs) 

Spring Flow  88 

Summer Flow  13 

 
Generally accepted values for "burst" swimming velocities and flow depth during the migratory season 
are 6 feet per second and 6 inches of flow depth, respectively, for the target species.  More specific 
information on these species is presented in Table 4‐3, as compiled from numerous sources. 

 
TABLE 4‐3 

Fish Passage Requirements for Target Species 
 

Parameter 
Atlantic Salmon 
(Salmo salar) 

Eastern 
Brook Trout 
(Salvelinus 
fontinalis) 

Brown Trout 
(Salmo trutta) 

Rainbow Trout 
(Oncorhynchus 

mykiss) 

Life Stage  Adult  Adult 

Life Strategy  Anadromous  Freshwater 

Thermal Regime  Coldwater  32 ‐ 77F 
Spawning 

Temperatures (°F) 
36.4 ‐ 42.0F  38 ‐ 45F 

Spawning Habitat  Gravel riffle areas  High elevation lakes and streams 

Major Run  May – mid July  April – July (juvenile) 

Minor Run  September – 
October 

October – December (adult) 

Sustained Swimming 
Speed (fps) 

5.0‐8.8  2.0‐7.2 

Minimum Depth (in)  5.7‐6.6  5.0‐6.0 

Time of Migration  Diurnal  ‐‐‐ 

 
A restored channel through the location of the dam would need to provide adequate water depths for 
the selected species (up to approximately 6 inches) during the spring and summer, combined with flow 
velocities that are lower than the swimming speeds as well as adequate shelter to provide fish habitat.  
Since the naturalistic channel upstream of the dam already has a 1.5 percent slope and good habitat, it 
can be considered an interim reference reach or template for the restored downstream channel. 
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The restoration analysis focuses on the Atlantic salmon and various types of trout native to the 
northeast.  Table 4‐3 summarizes basic information on these two species compiled from numerous 
sources.  Critical to fish passage design are water velocity and depth.  Resulting water velocities and 
depths cannot be excessive or shallow as to prevent fish passage.  The limiting velocity criteria will be at 
the lower range for eastern brook trout, at 2.0 to 7.2 feet per second (fps).  Atlantic salmon have a 
higher tolerance at 5.0 to 8.8 fps. 
 
4.3  Proposed Conditions Modeling 
 
The alternatives analyzed for the Quinapoxet Dam removal and channel restoration reflect various site 
constraints and predicted post dam removal channel geometry.  The dam was constructed by over‐
excavation and dredging of the downstream portion of the channel, and the removal of the dam must 
be completed without replacing the material removed during its construction in order to protect the 
integrity of the downstream infrastructure.  Therefore, the primary constraint in the evaluated 
alternatives was the need to create a steeper channel than would naturally have formed, while 
mitigating high velocities from developing.  The channel should also provide suitable flows velocities and 
depths for freshwater fish passage.   
 
Concept geometry was developed for three alternatives for the reach extending to just below the 
existing dam to approximately 480 feet upstream of the dam.  Similar bankfull geometry was applied in 
all three alternatives, with slopes and channel features providing the primary differences in the 
evaluated alternatives.  River stations are graphically depicted on the HEC‐RAS cross section location 
map, included in Appendix I. 
 
The proposed conditions model was created by revising the existing conditions geometry to incorporate 
the proposed changes at the project site.  This included the removal of the existing dam, incorporation 
of channel features, channel grading, and overbank grading.  Manning's roughness coefficients were 
modified to reflect the proposed conditions.   
 
Conceptual geometry of the post‐dam removal channel reflects a bankfull channel base width of 80 feet 
in pool sections and 50 feet in riffle sections.  Bankfull depth at the proposed riffles was modeled as 2 
feet, while the pool sections were modeled as deeper using an iterative process that involved running 
the model and adjusting bed elevation to fully contain the bankfull flow.  Where feasible, floodplain 
benches were incorporated into the design.  The existing abutment walls and berms along the river's 
southern bank were retained.   
 
The two primary concerns are: (1) protection of the drinking water supply reservoir from excessive 
sediment mobility; and (2) fish passage.  Alternatives were evaluated with these criteria in mind. 
 
4.3.1  Alternative 1 – Constant Channel Bed Slope from RS 2094 to RS 1599 
 
This alternative involves the removal of the U‐shaped spillway and regrading the channel from RS 15+99 
to RS 20+94 at a constant slope of 2.1%.  Most fishery species will be able to survive and migrate in 
channels near two percent slope, as long as they have roughness, resting areas, and shelter.  The 
modeled stream had a base width of 60 feet, a depth of 2 feet, with side slopes of 4:1.  Upper bank 
slopes were tied into existing grade at slopes not exceeding 3:1.  A higher Manning's roughness 
coefficient of 0.06 was applied in the channel, reflective of anticipated bed armoring and channel 
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features.  A concept sketch with profile is presented in Figure 4‐1.  A summary of velocities and shear 
stresses for various flows with Alternative 1 is provided in Table 4‐4.   
 
Natural channels with a 2.1 percent slope would typically fall within the Rosgen Type B with fast run and 
riffle profile types.  Pools would be rare or absent.  The natural bed would be fairly rough, with many 
cobbles and boulders that slow flow and create eddies and turbulence. 
 

TABLE 4‐4 
Proposed Conditions Predicted Velocities and Shear Stress for Alternative 1 

(Stations are listed from upstream to downstream) 
 

Station  Channel Velocity (ft/sec)  Shear Stress (lb/sq ft) 

Bankfull  10% 
ACR 

1% 
ACR 

Bankfull  10% 
ACR 

1% 
ACR 

2177  7.8  10.0  11.9  2.82  3.95  4.97 

2094  8.6  11.1  13.1  2.66  3.74  4.63 

2048  8.1  12.9  16.6  6.00  13.87  21.13 

1985  4.8  6.9  8.9  1.79  3.22  5.06 

1897  6.4  8.0  9.3  3.56  4.65  5.66 

1789  5.1  7.0  8.4  2.01  3.33  4.35 

1718  6.0  7.5  9.1  2.98  4.05  5.39 

Dam (rem)             

1679  4.8  7.0  9.0  1.80  3.38  5.26 

1636  6.4  8.0  7.3  3.77  5.69  4.16 

1599  5.0  5.3  5.6  0.93  0.82  0.82 

1433  4.8  6.2  6.7  0.55  0.80  0.85 

1032  1.6  2.2  2.7  0.04  0.07  0.09 
Notes: 
1) ACR = Annual Chance of Recurrence 
2) Bold indicates high values that may induce erosion and scour. 

 
Modeling results indicate that the restored channel would be subject to high velocities at the upstream 
end of the project reach.  Flow would be supercritical upstream of RS 20+48, with a hydraulic jump 
predicted to occur at RS 20+48.  Below this section, flow is predicted to be subcritical.  High velocities 
and shear stresses are predicted in conjunction with the turbulence associated with the hydraulic jump.  
Bed and bank armoring using stones sized to resist these erosive forces should be sufficient to address 
any threat of potential headcut associated with this jump.  The details for this armoring and any 
proposed channel features will be explored in later design phases.  Alternately, advanced design could 
evaluate changes in channel width and shape to create a lower energy transition in this reach. 
 
Velocity and depths for spring and summer flows are presented in Table 4‐5.   Results indicate that 
velocities are predicted to be below the threshold of 6 feet per second in all areas during the selected 
flows, and that adequate flow depth will be provided during low flows.   
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TABLE 4‐5 
Proposed Alternative 1 Predicted Velocities and Depths for Spring and Summer Flows 

 

Station 
Channel Velocity (ft/sec)  Flow Depth (in) 

Spring Flow  Summer Flow  Spring Flow  Summer Flow 

2177  3.8  2.3  8  3 

2094  3.3  1.6  14  7 

2048  4.1  2.8  12  6 

1985  1.9  1.0  13  6 

1897  4.1  2.8  12  6 

1789  1.9  1.0  13  6 

1718  4.1  2.8  12  6 

Dam (rem)         

1679  1.8  1.0  14  6 

1636  4.0  2.9  14  6 

1599  4.8  2.9  15  8 

1433  1.7  0.6  24  13 

1032  0.7  0.4  18  8 

 
Predicted flow depth at the upstream end of the project (RS 2177) matches existing conditions at 3 
inches, which is insufficient for fish passage.  In order to provide adequate depth for fish passage, a 
narrow 2‐ to 4‐foot‐wide low‐flow channel with an approximate depth of 1 foot would need to be 
incorporated into the design of the post‐dam removal channel.  Variations in channel base width is 
required in conjunction with this low‐flow channel to assure adequate water depth during summer 
months.  
 
4.3.2  Alternative 2 – Riffle‐Pool Channel Extending from RS 2094 to RS 1433 
 
This alternative involves a riffle‐pool geometry that limits upstream grading to RS 20+94 and extends 
channel grading downstream to RS 14+33.  The incorporation of these riffles and channel roughness (i.e. 
boulder clusters) reduces predicted velocities through the restored reach.  Riffles were modeled as 100 
feet in length, having a slope of 4%, with the crest 1 foot higher than the channel bed.  Pools were 
modeled with a low point 1 foot lower than the bed elevation at the riffle crest, a total length of 190 
feet, and a shallower upstream slope of 3%.  The geometry includes two riffle‐pool features, spaced 275 
feet apart, and tying in to the existing riffle structure at RS 21+77.  An iterative process was utilized to 
optimize the revised cross sections for both bankfull and 1% annual chance flows, and to minimize the 
predicted channel velocities.  A concept sketch with profile is presented in Figure 4‐2.   
 
Modeling results indicate that the riffle‐pool channel effectively reduces predicted velocities and shear 
throughout the restored reach.  Although flow through the riffle portions will experience slightly higher 
velocities, the riffle stone and in‐stream features could be appropriately sized to withstand such forces.  
A summary of velocities and shear stresses for various flows with Alternative 2 is provided in Table 4‐6.   
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TABLE 4‐6 
Proposed Conditions Predicted Velocities and Shear Stress for Alternative 2 

 
Station  Channel Velocity (ft/sec)  Shear Stress (lb/sq ft) 

Bankfull  10% ACR  1% ACR  Bankfull  10% ACR  1% ACR 

2177  7.9  8.9  10.2  5.14  5.53  6.65 

2094  2.4  3.7  4.9  0.29  0.61  0.96 

2048  1.7  2.8  3.7  0.12  0.31  0.52 

1985  2.9  4.5  5.8  0.41  0.87  1.36 

1980  7.2  8.2  9.6  4.30  4.73  6.10 

1897  7.5  10.7  12.5  4.69  8.57  10.90 

1789  2.1  3.2  4.3  0.22  0.44  0.71 

1761  1.7  2.7  3.8  0.13  0.30  0.55 

1718  2.8  4.4  5.9  0.36  0.77  1.32 

1711  2.9  4.3  5.5  0.57  1.16  1.78 

1706  6.1  8.4  9.3  2.91  5.01  5.57 

Dam (rem)             

1679  7.1  9.4  11.3  4.12  6.52  8.81 

1636  7.6  9.1  10.4  4.85  6.05  7.23 

1599  7.7  10.0  11.6  2.95  4.28  5.29 

1433  4.8  5.1  5.0  0.53  0.52  0.45 

1032  1.6  2.2  2.7  0.04  0.07  0.09 
Notes: 
1) ACR = Annual Chance of Recurrence 
2) Bold indicates high values that may induce erosion and scour. 

 
Although Alternative 2 reduces the predicted velocities as compared with Alternative 1, the proposed 
grading would extend beyond the immediate dam area and would fail to preserve the existing 
confluence of the Quabbin Reservoir Aqueduct with the Quinapoxet River approximately 145 feet 
downstream of the dam.   
 
4.3.3  Alternative 3 – Upstream Riffle‐Pool Channel from RS 2316 to RS 1636 
 
This alternative involves a similar riffle‐pool geometry and feature spacing as in Alternative 2, but limits 
the downstream channel work to RS 1636 (immediately downstream of the dam).  The geometry utilized 
in Alternative 2 is essentially shifted upstream, resulting in channel grading that extends an additional 
200 feet upstream as compared with Alternative 2.  Riffles were modeled as 100 feet in length, having a 
slope of 4%, with the crest 1 foot higher than the channel bed.  Pools were modeled with a low point 1 
foot lower than the bed elevation at the riffle crest, a total length of 160 feet, and a shallower upstream 
slope of 3%.  To tie in the proposed geometry at the downstream face of the dam, a 2.7% rock run was 
modeled from RS 17+89 to RS 16+36.  A concept sketch with profile is presented in Figure 4‐3.   
 
The resulting channel velocities for the 1% annual chance storm are similar to those achieved with 
Alternative 2, with the exception of a predicted hydraulic jump in the region of the rock run at the 
removed dam location.  Further evaluation of scour countermeasures and channel features may be 
necessary at this location to prevent erosive forces.  A summary of velocities and shear stresses for 
various flows with Alternative 3 is provided in Table 4‐7.   
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TABLE 4‐7 
Proposed Conditions Predicted Velocities and Shear Stress for Alternative 3 

 
Station  Channel Velocity (ft/sec)  Shear Stress (lb/sq ft) 

Bankfull  10% ACR  1% ACR  Bankfull  10% ACR  1% ACR 

2177  2.0  3.2  4.4  0.14  0.34  0.60 

2159  3.4  5.1  6.4  0.77  1.64  2.39 

2154  6.7  8.3  9.3  3.68  4.98  5.75 

2094  7.7  10.2  12.5  5.15  8.01  11.35 

2054  6.7  8.2  9.6  3.70  4.93  6.14 

1980  2.0  3.2  4.4  0.18  0.44  0.75 

1949  1.6  2.7  3.9  0.09  0.24  0.46 

1897  2.7  4.4  5.9  0.49  1.20  2.06 

1892  6.5  8.1  9.5  3.48  4.77  6.02 

1789  6.2  9.9  11.6  3.09  7.35  9.28 

1718  6.6  8.2  9.7  3.54  4.85  6.22 

Dam (rem)             

1679  6.4  8.9  10.6  3.36  5.87  7.80 

1636  6.6  8.3  6.9  3.74  5.10  2.92 

1599  5.0  5.3  5.6  0.93  0.82  0.82 

1433  4.8  6.2  6.7  0.55  0.80  0.85 

1032  1.6  2.2  2.7  0.04  0.07  0.09 
Notes: 
1) ACR = Annual Chance of Recurrence 
2) Bold indicates high values that may induce erosion and scour. 

 
While velocities and shear stresses in selected areas are high, these concerns can be mitigated as design 
is advanced with slight adjustments to geometry, roughness, scour protection, and other mitigation 
methods that would be typically associated with a more advanced engineering design. 
 
Results indicate that flow will be sufficiently deep through the restored channel to support migration 
during low flow, and velocities are predicted to be below the threshold of 6 feet per second in all areas 
for spring and summer flow conditions.  A narrower low flow channel with a minimum depth of 6 inches 
is necessary to provide adequate water depth through the riffle sections.  Although it is not feasible to 
replicate the complicated flow and velocity patterns of water as it flows between large rocks such as 
those proposed for the riffle structures, it is possible to approximate the effect in the model using 
elevated roughness values.  In reality, flow depth across the surface of the ramp will be more varied, 
with deeper and shallower areas than those predicted by the model.  These results are presented in 
Table 4‐8.   
 
While velocities appear to be favorable to support fish passage, water depths during the low summer 
flow in certain areas may provide a challenge.  It will be critical to fish passability that a narrow low‐flow 
channel could be incorporated into the design of the restored channel to provide adequate depths 
during the summer dry season, especially at the riffle cross sections. 
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TABLE 4‐8 
Proposed Alternative 3 Predicted Velocities and Depths for Spring and Summer Flows 

 

Station 
Channel Velocity (ft/sec)  Flow Depth (in) 

Spring Flow  Summer Flow  Spring Flow  Summer Flow 

2159  0.8  0.2  28  19 

2154  4.0  2.7  13  6 

2094  3.1  1.7  15  7 

2054  4.2  2.8  12  6 

1980  0.5  0.1  29  21 

1949  0.3  0.1  40  31 

1897  0.6  0.2  28  19 

1892  4.2  2.8  12  6 

1789  2.9  1.7  15  8 

1718  3.2  2.0  14  7 

Dam (rem)         

1679  2.8  1.6  15  8 

1636  3.6  2.2  12  6 

1599  4.5  2.9  15  8 

1433  1.7  0.6  24  13 

1032  0.7  0.4  18  8 

 
4.4  Sediment Stability Assessment 
 
The proposed conditions modeling for all three alternatives predicts that water velocities through the 
restored channel reach will increase following dam removal.  Erosion occurs when the hydraulic forces 
in the flow exceed the resisting forces of the channel boundary (Fischenich, U.S. Army Corps of 
Engineers, USACE).  Permissible, or critical, velocity is defined as the maximum velocity for the channel 
that will not cause erosion of the channel boundary.  Table 4‐9 is a summary of boundary types and 
permissible velocities per the USACE Fischenich report.  These values are useful in evaluating the 
stability of channel banks given estimated velocities and known bank material.  

 
TABLE 4‐9 

Substrate Types and Permissible Velocities 
 

Substrate Type  Substrate Size  Permissible  
Velocity  
(ft/sec) 

Permissible  
Shear Stress  
(lb/sq ft) 

Gravel/Cobble 
 
 

2‐in. 
6‐in. 
12‐in. 

3‐6 
4‐7.5 
5.5‐12 

0.67 
2.0 
4.0 

Riprap  6‐in. d50 
9‐in. d50 
12‐in d50 
18‐in d50 
24‐in d50 

5‐10 
7‐11 
10‐13 
12‐16 
14‐18 

2.5 
3.8 
5.1 
7.6 
10.1 
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The highest velocities and shear forces are predicted near the center of each riffle structure.  While all 
alternatives increase velocities over existing conditions due to the steepening of the channel, alternative 
1 presents the worst case with velocities over 18 feet per second and shear stresses nearing 25 lb/sf at 
one cross section.  Alternatives 2 and 3 present velocities that may be easier to accommodate through 
the use of additional bed armoring and grade control structures.   
 
The Fischenich study does not include 48‐inch diameter boulders in its permissible shear and velocity 
table, however the 24‐inch diameter riprap is capable of withstanding nearly all of the velocities and 
shear stresses on the order of the predicted values for the project reach, with the exception of shear 
predicted during a 100‐year storm at river stations 2094 and 1789.  Both of these stations are located 
within proposed riffles, so would be more heavily armored with larger boulders.   The stone riffles can 
be constructed with 36‐inch to 48‐inch diameter core boulders and 12‐inch to 36‐inch filler stone.  
Channel materials within the pool areas would need to tend towards the larger gravel/cobble material 
to withstand predicted velocities. 
 
The substrate downstream of the dam as determined through pebble count analyses and test pits in the 
project area is characterized by coarse gravel and cobbles.  The substrate upstream of the dam is 
characterized by finer material, with higher volumes of fine and medium gravel than the downstream 
reach.  The upstream D50 was determined to be 92 mm (3.6 inches), and the downstream D50 was 
determined to be 121 mm (4.8 inches). 
 
The computed mean particle size (D50) of the composite sample (accounting for both the natural bed 
armoring and the underlying cohesive substrate) was estimated at 106 mm.  Figure 4‐4 presents a graph 
relating sediment stability and channel velocity.  
 

FIGURE 4‐4 
Permissible Velocity vs. Material Grain Size (D50) –USACVE, 1994 
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The threshold velocity for the analyzed sediment sample is approximately 9.5 feet per second.  The 
maximum velocity predicted for the 1% annual chance peak discharge for Alternative 1 exceeds 18 ft/s, 
and is 13.7 ft/s and 13.5 ft/s for Alternatives 2 and 3, respectively.  More frequent storm events are 
predicted to generate lower velocities.  The restored channel, pursuing any of the three alternatives, will 
need to be armored with larger gravel and cobbles to withstand these erosive forces. 
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5.0  OTHER DAM REMOVAL CONSIDERATIONS 

 
5.1  Sediment Management and Material Removal 
 
The existing channel upstream of the Quinapoxet Dam does not contain a large impoundment with 
accumulated sediment like typical dams due to its construction.  This is explained in further detail in 
prior sections.  However, a relatively small layer of accumulated sediment where the bed has aggraded 
slightly appears to have settled upstream of the dam.  This sediment accumulation is estimated at a 
volume of 1,365 cubic yards.  In order to assess the potential sediment impact, we compare the 
impounded volume against the estimated annual watershed sediment yield.  The dam has a watershed 
of 57 square miles.   
 
Based upon watershed characteristics (climate, till, mixed forest cover) and our database, the watershed 
annual sediment yield is estimated to be 50 tons per square mile per year, or 2,850 tons per year.  The 
coarse sediment is assumed to have a unit weight of 95 pounds per cubic foot, equal to 2,565 pounds 
per cubic yard.  As a result, the estimated annual sediment yield is 2,226 cubic yards per year.  
Consequently, the 1,365 cubic yards of stored sediment is equal to only 0.6 average years of inflow and 
is not significant. 
 
Removal of the dam will require construction of a new channel to account for the 9 feet of vertical drop 
currently held in place by the dam.  This will require removal of material in order to construct the 
proposed channel, as filling in the downstream is not feasible due to the Quabbin Interconnect.  The 
following Table 5‐1 presents estimated quantities of sediment, and underlying native substrate that will 
be impacted by the three alternatives presented in Section 4. 
 

TABLE 5‐1 
Summary of Material Volumes Generated During Dam Removal 

 

Material 
Alternative 1 Volume 

(CY) 
Alternative 2 Volume 

(CY) 
Alternative 3 Volume 

(CY) 

Native (Pre‐Dam) Substrate  3,265  2,415  2,730 

Impounded Sediment  1,365  1,365  1,365 

Total Material Removed  4,630  3,780  4,095 

Total Fill  0  2,560  0 

Net Material   4,630 EXCESS  1,220 EXCESS  4,095 EXCESS 

 
The three presented alternatives all deal with an excess of material to be removed from the site or 
managed in some way.  Alternative 2 provided for some on‐site reuse by filling the downstream 
channel, however this was deemed infeasible as mentioned above, due to the presence of the 
Quabbin Interconnect.   
 
Sediment and excess material management options generally include the following: 
 

 Allow natural erosion 

 Stabilize in place 
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 Relocate to pool perimeter 

 Dredge and remove 
 
Given the downstream reservoir, natural erosion is not an option as the eroded sediment would begin 
filling the reservoir.  Similarly, stabilizing in place would not allow for a sloped channel to be constructed 
in lieu of the 9‐foot drop held in place by the existing dam.  Relocation of the sediment to the banks and 
floodplain may be an option for consideration in advanced design phases, but the problem of armoring 
the sediment from future mobility adds significant cost and complication.  The easiest and 
recommended approach is to transport the sediment off‐site and dispose of in a non‐floodprone 
location. 
 
5.2  Sediment Transport and Equilibrium Channel 
 
The ideal channel size, slope, and pattern for physical and habitat stability is one that has its river 
processes close to an equilibrium state under quasi‐natural conditions.  This means that for its bankfull 
discharge and sediment load, the channel does not aggrade or degrade (scour) over long term time 
spans.  The flow and sediment load are in balance with the channel characteristics. 
 
After first looking into sediment competence (size of threshold sediment particles), a sediment transport 
model was developed using the Corps of Engineers SAM software.  The input data includes the peak 
flow rate, sediment gradation, and bank resistance, plus an initial trial channel slope and width (to 
reduce iterations).  
 
The results indicate that the optimum channel top width would be 60 feet with a slope of 0.018 feet per 
foot.  The range of successful solutions is a top width of 50 to 90 feet, and a slope of 0.018 to 0.020.  
These values are very close to the measured channel conditions upstream of the aggraded pool, 
suggesting use of that section as a reference reach for physical and biological replication.  The full results 
of the SAM analysis can be found in Appendix I 
 
5.3  Effect of Dam Removal on Water Quality  
 
Dam removal can affect downstream water quality through the release of stored sediment, particularly 
fine grain sediment, or release of contaminated material.  At the Quinapoxet dam, site inspections and 
sediment testing reveal minimal silt and clay, and limited total volume of sediment that can likely be 
reused on site or off site.  Laboratory tests do not reveal contaminated material that could be released 
or go into solution. In summary, dam removal will have a minimal impact on water quality.  
 
5.4  Effect of Dam Removal on Aquatic Habitat and Fish Passability 
 
Consideration must be given to the channel restoration relative to the creation of aquatic habitat for the 
target species such as Trout and Landlocked Salmon. 
 
The existing dam prevents fish passage from the downstream reservoir into the upper reaches of the 
Quinapoxet River habitat from occurring.  This inhibits the ability of many native species of fish from 
accessing miles of native habitat.  If considered during design, there are elements, features, and 
methods that can be employed such that the final channel will provide fish passable conditions through 
the site.  Referring to a reference reach is a valuable tool when attempting to match the passability of 
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natural conditions in a river restoration project.  A pool‐riffle site approximately a half mile upstream of 
the subject reach was assessed and used a reference reach, where riffle to riffle spacing was measured 
at approximately 150 feet, and slope was measured as approximately 2 percent.   
The riffle to riffle spacing, slope, and bankfull dimensions were used to develop both Alternatives 2 and 
3.  The United States Fish and Wildlife (USFW) performed a site assessment of the existing dam, which 
involved observing the selected reference reach, and were in agreeance as to its appropriateness and 
similarity to the subject reach.  
 
Using parameters provided by the United States Fish and Wildlife Service (USFWS), the hydraulic 
modeling results of each alternative was assessed relative to its suitability for fish passage for Land 
Locked Salmon (see Table 5‐2).  Hydrology was assessed by compiling flow information from USGS gage 
No. 01095375 on the Quinapoxet River at Canada Mills near Holden, MA.  Daily flow data was 
generated, and the 15% daily exceedance flow and the 85% daily exceedance flows were used to assess 
low flow periods and higher flow periods throughout the spring/summer/fall seasons.  The lower flow 
(85% daily exceedance) was computed as 10 cubic feet per second, and the higher flow (15% daily 
exceedance) was computed as 120 cubic feet per second. 

 
TABLE 5‐2 

Summary of Physical Abilities of Land Locked Salmon 
 

P
h
ys
ic
al
  Body length  12  18  in 

% Body Depth  0.2  0.2 

Body Depth  2.4  3.6  in 

Frontal Area  4.52  10.18  in2 

Sw
im

 

Sp
ee
d
  Cruising  1.3  2.3  2.0  3.5  ft/s 

Prolonged  4  7  6  10.5  ft/s 

Burst  8  14  12  21  ft/s 

Fa
ti
gu
e
 

Ti
m
e
  Cruising  sec 

Prolonged  300  300  300  300  sec 

Burst  5  5  5  5  sec 

Fa
ti
gu
e
 

D
is
ta
n
ce
 

Cruising  INF  INF  INF  INF  ft 

Prolonged  2400  4200  3600  6300  ft 

Burst  20  35  30  52.5  ft 

 
 
Appendix K has full results of the assessment, but shows a wide range of passable velocities.  While no 
alternative show full passage for all parameters, most showed that even in the higher flows, velocities 
could be kept below 4 feet per second, in localized peaks in velocity could be minimized.  Alternative 1 
had the overall highest consistent velocities, due to the lack of bed variability in the proposed profile.  
Alternatives 2 and 3. 
 
The hydraulic modeling indicates that post‐dam removal velocities will be favorable for habitat creation 
even under low‐flow conditions, but that shallow depths may continue to be a challenge.  Therefore we 
would recommend that the installation of deeper pool areas, boulder clusters, and a low‐flow channel 
be considered as part of the project as the design is advanced to the next stage.  These features will help 
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achieve the project goal, to restore the river to a pre‐dam state in both hydraulic and aquatic habitat 
capacity. 
   
5.5  Attraction Flow 
 
An additional consideration relative to fish passage is the presence of the hydro‐power station outlet 
directly downstream of the dam.  This station serves as the outlet of an underground transmission main 
(the Oakdale Shaft) from the Quabbin Reservoir.  The water discharge is managed by staff of the 
Massachusetts Water Resources Authority (MWRA), and is generally operated at full discharge during 
the summer months, coincident with the lowest flows in the river.  The fish passage flows that were 
assessed ranged from 10 cfs to 120 cfs, which may coincide with times that the discharge of the hydro 
station is 500 cfs.  This will create a much stronger flow that fish will be naturally attracted to, which will 
lead them do a dead end.    
 
As discussed with NFWS, the channel downstream of the dam and hydro‐power station could be 
configured to add additional separation between the two channels, and a barrier could be provided to 
prevent fish from attempting to enter the power house channel.  Any barrier installed would have to be 
carefully designed to prevent backwater effects on the hydro‐power station.  An existing vegetated 
island downstream of the existing dam would be impacted by such work, but could be relocated to 
provide a natural barrier between the two channels.  Figure 5‐1 includes a conceptual sketch of such a 
channel configuration. 
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5.6  Water Control Measures During Construction 
 
The water control plan will need to be carefully considered prior to construction, such that all manner of 
flow situations can be accounted for and dealt with quickly, without causing a turbidity release into the 
Wachusett Reservoir that could impact water supply operations. 
 
5.6.1  Low‐Flow 
 
Under low‐flow conditions, it is recommended that a type of diversion pipe or channel be constructed 
around the active construction site, with cofferdams at the upstream and downstream ends of 
construction to divert water through the temporary diversion.  This setup should be sized to 
accommodate as much flow as economically feasible, but at a minimum should be able to sustain 
median flows during the construction season.  According to USGS StreamStats, the median flow during 
the month of August is 13.3 cfs, and the bankfull flow is 829 cfs.  The average spring flow was estimated 
to be approximately 88 cfs.  While trying to divert the bankfull flow may be cost prohibitive, low‐flow 
diversion of at least the spring flow of 88 cfs with a freeboard to accommodate an additional 25% would 
provide the ability to work in the dry during most flow conditions throughout the summer.  
 
5.6.2  High Flow (Flood Contingency Plan) 
 
If a significant precipitation event is forecast to occur during the construction period and flows are 
elevated above that which the low‐flow water control is capable of managing, a flood contingency plan 
should be available and enacted before the precipitation event occurs.  This may involve the 
modification of the cofferdams or the diversion of the anticipated flows to a stable portion of the site, 
such that the damage to the site is mitigated and downstream turbidity release is kept to a minimum.  
 
5.6.3  Sediment and Erosion Control  
 
Erosion control on site will be managed through the use of approved Best Management Practices 
(BMPs) from the Massachusetts Erosion and Sediment Control Guidelines.  Work in the channel will be 
completed under dry conditions, and the watercourse will be protected using silt fence and straw bales, 
as appropriate.  Any dewatering pumps that are necessary to provide dry conditions during excavation 
will be discharged to a designated settling basin to eliminate turbidity in the water before it is 
discharged back into the watercourse. 
 
5.7  Construction Timeline 

 
Deconstruction and removal of the dam and restoration of the channel is anticipated to take 
approximately 4 months.  It is anticipated that the construction window will be limited to the months of 
June, July, August, and September due to lower flow conditions and fish migration concerns.  It should 
also be noted that the Quabbin Interflow Shaft #1 is opened for water supply reasons from June to 
October, which transfers water from the Quabbin Reservoir to the Wachusett Reservoir, which means 
flows at the downstream end of the project will be elevated, and water quality will be a primary concern.  
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6.0  RECOMMENDATIONS 
 
Based on the foregoing analysis and conceptual design, removal of the Quinapoxet dam spillway and 
creation of a restored channel upstream, while maintaining stable channel morphology and protecting 
the downstream reservoir from sedimentation, is believed to be feasible.  Conceptual design by its 
nature does not include detailed grading or refined channel design.  However, based upon HEC‐RAS 
analysis and conceptual design analysis, both Alternatives #1 and #3 have potential for long‐term 
hydraulic and aquatic habitat restoration in the Quinapoxet River.  Critical design features will be 
adequate channel armoring and creation of a low‐flow channel for fish habitat.   
 
Alternative #1 exhibits less flow variability by providing one consistent slope through the reach.  The lack 
of variability and velocity interrupters makes fish passage more difficult to accommodate through the 
site.  Alternative #2 was not further pursued due to the fill required downstream of the dam, which may 
interfere with the operation of the hydro‐power facility.  Therefore, if fish passage is chosen as a project 
goal, it is recommended that Alternative #3 is pursued further.  Additionally, the channel work 
downstream of the existing dam should be considered.  Although it will increase the overall impact area, 
it will provide a more fish‐passable channel.   
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Project/Sample Information
Project silt/clay 0
Stream sand 0
Location gravel 29
Sample ID cobble 44
Sample Date boulder 27
Sampled By bedrock 0
Sample Method

Sample Site Descriptions by Observations
Channel type D16 39
D100 (mm) D35 77
Colluvium D50 121
Debris D84 322

Other D95 489
(Bunte and Abt, 2001)

Percent Cumulative

Particle Name lower upper Tally Count Passing % Finer

silt/clay 0 0.063 0.0 0.0 F-T n-value 0.5
very fine sand 0.063 0.125 0.0 0.0 D16 12.4
fine sand 0.125 0.250 0.0 0.0 D5 1.2
medium sand 0.250 0.500 0.0 0.0 (Fuller and Thompson, 1907)

coarse sand 0.500 1 0.0 0.0

very coarse sand 1 2 0.0 0.0

very fine gravel 2 4 1 2.1 2.1

fine gravel 4 5.7 1 2.1 4.2

fine gravel 5.7 8 0.0 4.2

medium gravel 8 11.3 0.0 4.2

medium gravel 11.3 16 0.0 4.2

coarse gravel 16 22.6 0.0 4.2

coarse gravel 22.6 32 2 4.2 8.3 Mean
very coarse gravel 32 45 6 12.5 20.8

very coarse gravel 45 64 4 8.3 29.2

small cobble 64 90 5 10.4 39.6

medium cobble 90 128 6 12.5 52.1

large cobble 128 180 6 12.5 64.6 (Kappesser, 2002)

very large cobble 180 256 4 8.3 72.9

small boulder 256 362 8 16.7 89.6 Notes
small boulder 362 512 3 6.3 95.8

medium boulder 512 1024 2 4.2 100.0

large boulder 1024 2048 0.0 100.0

very large boulder 2048 4096 0.0 100.0

bedrock 4096 - 0.0 100.0
(Wenthworth, 1922) Total 48 100.0 -

Particle Distribution (%)
Quinapoxet Dam Removal Project
Quinapoxet River
West Boylston, Mass
Downstream (500'-600' downstream of the dam)
4/14/2015
DRM
Wolman Pebble Count

Particle Sizes (mm)

Riffle Stability Index (%)

Approx. water depth 1'-3'

Size Limits (mm)

F-T Particle Sizes (mm)
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Project/Sample Information
Project silt/clay 0
Stream sand 0
Location gravel 39
Sample ID cobble 47
Sample Date boulder 14
Sampled By bedrock 0
Sample Method

Sample Site Descriptions by Observations
Channel type D16 11
D100 (mm) D35 57
Colluvium D50 92
Debris D84 232

Other D95 581
(Bunte and Abt, 2001)

Percent Cumulative

Particle Name lower upper Tally Count Passing % Finer

silt/clay 0 0.063 0.0 0.0 F-T n-value 0.5
very fine sand 0.063 0.125 0.0 0.0 D16 9.5
fine sand 0.125 0.250 0.0 0.0 D5 0.9
medium sand 0.250 0.500 0.0 0.0 (Fuller and Thompson, 1907)

coarse sand 0.500 1 0.0 0.0

very coarse sand 1 2 0.0 0.0

very fine gravel 2 4 3 6.1 6.1

fine gravel 4 5.7 2 4.1 10.2

fine gravel 5.7 8 2 4.1 14.3

medium gravel 8 11.3 1 2.0 16.3

medium gravel 11.3 16 2 4.1 20.4

coarse gravel 16 22.6 1 2.0 22.4

coarse gravel 22.6 32 1 2.0 24.5 Mean
very coarse gravel 32 45 1 2.0 26.5

very coarse gravel 45 64 6 12.2 38.8

small cobble 64 90 5 10.2 49.0

medium cobble 90 128 7 14.3 63.3

large cobble 128 180 8 16.3 79.6 (Kappesser, 2002)

very large cobble 180 256 3 6.1 85.7

small boulder 256 362 3 6.1 91.8 Notes
small boulder 362 512 1 2.0 93.9

medium boulder 512 1024 3 6.1 100.0

large boulder 1024 2048 0.0 100.0

very large boulder 2048 4096 0.0 100.0

bedrock 4096 - 0.0 100.0
(Wenthworth, 1922) Total 49 100.0 -

Riffle Stability Index (%)

Particle Distribution (%)

D (mm) of the largest
mobile particles on bar
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TEST PITS & SEDIMENT SAMPLING INFORMATION 

 



JOB Quinapoxet Dam Removal MMI# 2688-37

SHEET NO. 1 OF 3

CALCULATED BY DRM DATE 5/7/2015

CHECKED BY DATE

SCALE n/a

GOAL - Calculating total material removed during dam removal process.

Step 1: Calculating areas of material at 50' stations.

Note:

Channel dimensions

Bankfull 65' wide 2.5' deep 2:1 slope

Slope Height Floodplain dimensions

3:1 slope above bankfull area

Width

Station 1700

Area 1 floodplain (sediment)

Total depth of material = 7' Width=84'  Height=3'  Side slope = 3:1 Area = 279

Depth of sediment = 3' Area 2 floodplain (Native substrate)

Depth of native substrate = 4' Width=75'  Height=1.5'  Side slope = 3:1 Area = 119.25

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

Station 1750

Area 1 floodplain (sediment)

Total depth of material = 6' Width=84'  Height=2'  Side slope = 3:1 Area = 180

Depth of sediment = 2' Area 2 floodplain (Native substrate)

Depth of native substrate = 4' Width=75'  Height=1.5'  Side slope = 3:1 Area = 119.25

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

Station 1800

Area 1 floodplain (sediment)

Total depth of material = 5.5' Width=81'  Height=2'  Side slope = 3:1 Area = 174

Depth of sediment = 2' Area 2 floodplain (Native substrate)

Depth of native substrate = 3.5' Width=75'  Height=1'  Side slope = 3:1 Area = 78

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

2015-05-07 Sediment Comp.xlsx



JOB Quinapoxet Dam Removal MMI# 2688-37

SHEET NO. 2 OF 3

CALCULATED BY DRM DATE 5/7/2015

CHECKED BY DATE

SCALE n/a

Station 1850

Area 1 floodplain (sediment)

Total depth of material = 4.5' Width=79.5'  Height=1.25'  Side slope = 3:1 Area = 104.1

Depth of sediment = 1.25' Area 2 floodplain (Native substrate)

Depth of native substrate = 3.25' Width=75'  Height=0.75'  Side slope = 3:1 Area = 57.9

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

Station 1900

Area 1 floodplain (sediment)

Total depth of material = 3.25' Width=0'  Height=0'  Side slope = 0 Area = 0

Depth of sediment = 0' Area 2 floodplain (Native substrate)

Depth of native substrate = 3.25' Width=75'  Height=0.75'  Side slope = 3:1 Area = 57.9

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

Station 1950

Area 1 floodplain (sediment)

Total depth of material = 3' Width=0'  Height=0'  Side slope = 0 Area = 0

Depth of sediment = 0' Area 2 floodplain (Native substrate)

Depth of native substrate = 3' Width=75'  Height=0.5'  Side slope = 3:1 Area = 38.25

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

Station 2000

Area 1 floodplain (sediment)

Total depth of material = 2.5' Width=0'  Height=0'  Side slope = 0 Area = 0

Depth of sediment = 0' Area 2 floodplain (Native substrate)

Depth of native substrate = 2.5' Width=0'  Height=0'  Side slope = 0 Area = 0

Area 3 bankfull (Native substrate)

Width=65'  Height=2.5'  Side slope = 2:1 Area = 175

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

2015-05-07 Sediment Comp.xlsx



JOB Quinapoxet Dam Removal MMI# 2688-37

SHEET NO. 2 OF 3

CALCULATED BY DRM DATE 5/7/2015

CHECKED BY DATE

SCALE n/a

Station 2050

Area 1 floodplain (sediment)

Total depth of material = 1' Width=0'  Height=0'  Side slope = 0 Area = 0

Depth of sediment = 0' Area 2 floodplain (Native substrate)

Depth of native substrate = 1' Width=0'  Height=0'  Side slope = 0 Area = 0

Area 3 bankfull (Native substrate)

Width=65'  Height=1'  Side slope = 2:1 Area = 67

Totals:

Sediment:

• 279+180+174+104.1 = 737.1sf

• 737.1sf x 50lf = 36,855cf

• 36,855cf = 1,365cy

• 1,365cy

Native Substrate:

• 67+175+175+38.25+175+57.9+175+57.9+175+78+175+119.25+175+119.25 = 1762.55sf

• 1762.55sf x 50lf = 88,127.5cf

• 88,127.5cf = 3,264cy

• 3,264cy

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

2015-05-07 Sediment Comp.xlsx
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I:\Pest15\150623a\15150623a-45.d

 Page 1 of 1 C:\msdchem\custrpt\DEG-REPORT.CRT   6/24/2015 11:45 AM

Data File Name 15150623a-45.d

Data File Path I:\Pest15\150623a\

Operator pest15:gpLOADED

Date Acquired 6/23/2015 20:52

Acq. Method File PEST.M

Sample Name PEM15150623a02,42ee,,deg std 6898

Instrument Name Pest 15

Name Ret Time Response

4,4'-DDT 4.59 327081112.1 % Breakdown

4,4'-DDE 3.91 7154721.662

4,4'-DDD 4.38 6410450.799 3.98%

Endrin 4.30 394962215 % Breakdown

Endrin Aldehyde 4.78 4923475.75

Endrin Ketone 5.28 4388228 2.30%

1-br-2-nb_Pesticides #2

4,4'-DDT #2 5.12 124521238.4 % Breakdown

4,4'-DDE #2 4.46 1542864.07

4,4'-DDD #2 4.90 2460798 3.12%

Endrin #2 4.81 167219070.1 % Breakdown

Endrin Aldehyde #2 5.21 1264897.9

Endrin Ketone #2 5.76 1612590.25 1.69%

Serial_No:06241516:25
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APPENDIX F  

COMPILED RESOURCE LIST 



Document & Data Collection Index

Quinapoxet Dam Removal
MMI# 2688‐37

West Boylston, MA

MMI ID No. Date Type Pages Title Author Source

1 4/15/2015 Notes 3 Field notes from site investigation  MMI personell MMI

2 4/4/2011 Mapping 1 Flood Insurance Rate Map (FIRM) FEMA FEMA website

3 varies Photos 14 Historic photographs during construction of the Quinapoxet Dam and Wachusett Reservoir unknown Massachusetts DER

4 varies Plans 18 Historic plans of dam construction unknown, Mass MDC Massachusetts DER

5 3/5/2015 Report 2 Sanborn Map Report ‐ None Found. EDR EDR

6 11/5/1936 Photos 8 Pictures taken by J. Arthur Kitson showing fishway installation J. Arthur Kitson Massachusetts DER
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APPENDIX G  

FEMA DATA & USGS STREAMSTATS OUTPUT 





Basin Characteristics Ungaged Site Report

Date: Wed Apr 29, 2015 2:19:01 PM GMT-4
NAD 1983 Latitude:    42.3871  ( 42 23 14)
NAD 1983 Longitude: -71.8025  (-71 48 09)

Label Value Units Definition

STRMTOT 114 miles Total length of mapped streams in basin
ACRSDFT 12.7 square miles Area underlain by stratified drift
DRNAREA 57 square miles Area that drains to a point on a stream

DRFTPERSTR 0.11
square mile
per mile

Area of stratified drift per unit of stream length

MAREGION 0 dimensionless Region of Massachusetts 0 for Eastern 1 for Western
FOREST 68.5 percent Percentage of area covered by forest
CRSDFT 22.09 percent Percentage of area of coarse-grained stratified drift
BSLDEM10M 7.657 percent Mean basin slope computed from 10 m DEM
BSLDEM250 4.232 percent Mean basin slope computed from 1:250K DEM

LC11IMP 4.03 percent
Percentage of impervious area determined from NLCD 2011
impervious dataset

LC11DEV 14.4 percent Percentage of developed (urban) land from NLCD 2011 classes 21-24

Accessibility  FOIA  Privacy  Policies and Notices
 U.S. Department of the Interior | U.S. Geological Survey
 URL: http://ssdev.cr.usgs.gov/v3_beta/BCreport.htm
 Page Contact Information: StreamStats Help Streamstats Status  News  Introduction
Application Information
 Page Last Modified: 02/20/2015 13:18:33

StreamStats Basin Characteristics Report http://ssdev.cr.usgs.gov/v3_beta/BCreport.htm?state=MA&workspaceI...

1 of 1 4/29/2015 2:19 PM



Flow Statistics Ungaged Site Report
Date: Wed Apr 29, 2015 2:20:24 PM GMT-4
Site Location: Massachusetts
NAD 1983 Latitude:    42.3871  ( 42 23 14)
NAD 1983 Longitude: -71.8025  (-71 48 09)
Drainage Area: 57 mi2

 
Low Flows Basin Characteristics

100% Statewide Low Flow WRIR00 4135 (57 mi2)

Parameter Value
Regression Equation Valid Range

Min Max
Drainage Area (square miles) 57 1.61 149
Mean Basin Slope from 250K DEM (percent) 4.232 0.32 24.6
Stratified Drift per Stream Length (square mile per mile) 0.11 0 1.29
Massachusetts Region (dimensionless) 0 0 1

 
Probability of Perennial Flow Basin Characteristics

100% Perennial Flow Probability (57 mi2)

Parameter Value
Regression Equation Valid Range

Min Max
Drainage Area (square miles) 57 (above max value 1.99) 0.01 1.99
Percent Underlain By Sand And Gravel (percent) 22.09 0 100
Percent Forest (percent) 68.50 0 100
Massachusetts Region (dimensionless) 0 0 1

Warning: Some parameters are outside the suggested range. Estimates will be extrapolations with unknown errors.
 

Bankfull Flows Basin Characteristics

100% Bankfull Statewide SIR2013 5155 (57 mi2)

Parameter Value
Regression Equation Valid Range

Min Max
Drainage Area (square miles) 57 0.6 329
Mean Basin Slope from 10m DEM (percent) 7.657 2.2 23.9

 
Low Flows Streamflow Statistics

Statistic Value Unit Prediction Error (percent) Equivalent years of record
90-Percent Prediction Interval

Min Max
D50 59 ft3/s 18 32.1 108
D60 43.9 ft3/s 20 22.8 84.3
D70 26.3 ft3/s 24 10.3 66.6
D75 20.4 ft3/s 26 7.92 52.1
D80 16.5 ft3/s 28 6.16 43.3
D85 13 ft3/s 32 4.78 34.6
D90 9.86 ft3/s 37 3.42 27.8
D95 6.44 ft3/s 46 2.03 19.7
D98 4.06 ft3/s 60 1.11 14.1
D99 3.21 ft3/s 65 0.83 11.6
M7D2Y 6.47 ft3/s 50 1.94 20.8
AUGD50 13.3 ft3/s 33 4.86 35.5
M7D10Y 3.02 ft3/s 71 0.74 11.5

http://pubs.usgs.gov/wri/wri004135/ (http://pubs.usgs.gov/wri/wri004135/)
Ries_ K.G._ III_ 2000_ Methods for estimating low-flow statistics for Massachusetts streams: U.S. Geological Survey Water Resources Investigations Report

StreamStats Flow Statistics Report http://ssdev.cr.usgs.gov/v3_beta/FTreport.htm?state=MA&workspaceI...

1 of 2 4/29/2015 2:21 PM



00-4135_ 81 p.

 
Probability of Perennial Flow Streamflow Statistics

Statistic Value Unit Prediction Error (percent) Equivalent years of record
90-Percent Prediction Interval

Min Max
PROBPEREN 1 dim

http://pubs.usgs.gov/sir/2006/5031/pdfs/SIR_2006-5031rev.pdf (http://pubs.usgs.gov/sir/2006/5031/pdfs/SIR_2006-5031rev.pdf)
Bent_ G.C._ and Steeves_ P.A._ 2006_ A revised logistic regression equation and an automated procedure for mapping the probability of a stream
flowing perennially in Massachusetts: U.S. Geological Survey Scientific Investigations Report 2006–5031_ 107 p.

 
Bankfull Flows Streamflow Statistics

Statistic Value Unit Prediction Error (percent) Equivalent years of record
90-Percent Prediction Interval

Min Max
BFWDTH 74.8 ft 21
BFDPTH 3.07 ft 20
BFAREA 229 ft2 29
BFFLOW 829 ft3/s 55

http://pubs.usgs.gov/sir/2013/5155/ (http://pubs.usgs.gov/sir/2013/5155/)
Bent_ G.C._ and Waite_ A.M._ 2013_ Equations for estimating bankfull channel geometry and discharge for streams in Massachusetts: U.S. Geological
Survey Scientific Investigations Report 2013–5155_ 62 p._

 
Accessibility  FOIA  Privacy  Policies and Notices

 U.S. Department of the Interior | U.S. Geological Survey
 URL: http://ssdev.cr.usgs.gov/v3_beta/FTreport.htm
 Page Contact Information: StreamStats Help Streamstats Status  News  Introduction
Application Information
 Page Last Modified: 03/10/2015 11:45:25

StreamStats Flow Statistics Report http://ssdev.cr.usgs.gov/v3_beta/FTreport.htm?state=MA&workspaceI...

2 of 2 4/29/2015 2:21 PM
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APPENDIX H  

REGRESSION EQUATION AND GAUGE ANALYSIS 



JOB Quinapoxet Dam Removal MMI# 2688‐37

SHEET NO. 1 OF 2

CALCULATED BY JCS DATE 04/29/2015

CHECKED BY JCM DATE 5/1/2015

SCALE n/a

GOAL ‐  Determine flows at the project site for typical low flows, bankfull flows, 5‐year, 10‐year, and 100‐year

storm return frequency events using the Wandles Eastern Massachusetts regression equations.

Compile Flood Flow Data for Coppermine Brook:

57.0 square miles → Contributing watershed to Quinapoxet Dam

46.3 square miles → Contributing watershed to USGS Gauge 01095375

St =  % → Storage index: area of swamps, lakes, and ponds expressed as a percentage plus 0.5

USGS Streamstats Note: 

Streamflow exceeded 99 percent of the time 3.21 cfs 1) No FEMA flows are available as Quinapoxet

7‐Day mean low‐flow that occurs on average once in 2 years 6.47 cfs River was studied by approximate methods.

7‐Day mean low‐flow that occurs on average once in 10 years 3.02 cfs 2) USGS Streamstats Version 3 Beta run 

August streamflow exceeded 50 percent of the time 13.3 cfs on April 29, 2015.  Note: drainage area of 57 

Bankfull flow 829 cfs sq. mi. is above max value 1.99 sq. mi.

Compute 5‐year, 10‐year, and 100‐year Flows:

5‐Year Flow

→ Eq. 19 in "Estimating Peak Discharges of Small, 

Rural Streams in Massachusetts," S. William Wandle, Jr. 1983

cfs → Flow from HEC SSP calculations for USGS Gauge 01095375

→ Regression equation for Central Massachusetts, 

cfs Eq. 8 in Wandle paper, stograge index based on MassDEP

Hydro25K shapefile

N = 18 → Number of years of observed peak data for USGS Gauge

E = 11 → Equivalent years of record for the flood‐estimating equations,

used E=11 for Central region since 5‐year flow is not in Table 5 

cfs

→ Eq. 20 in Wandle paper using x = 0.75 for Central Mass.

cfs

7.8
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872.09

1261.46

1474.32
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JOB Quinapoxet Dam Removal MMI# 2688‐37

SHEET NO. 2 OF 2

CALCULATED BY JCS DATE 04/29/2015

CHECKED BY JCM DATE 5/1/2015

SCALE n/a

10‐Year Flow

→ Eq. 19 in "Estimating Peak Discharges of Small, 

Rural Streams in Massachusetts," S. William Wandle, Jr. 1983

cfs → Flow from HEC SSP calculations for USGS Gauge 01095375

→ Regression equation for Central Massachusetts, 

cfs Eq. 9 in Wandle paper

N = 18 → Number of years of observed peak data for USGS Gauge

E = 11 → Equivalent years of record for the flood‐estimating equations,

used E=11 for Central region since 10‐year flow is 

cfs not in Table 5 

→ Eq. 20 in Wandle paper using x = 0.75 for Central Mass.

cfs

100‐Year Flow

→ Eq. 19 in "Estimating Peak Discharges of Small, 

Rural Streams in Massachusetts," S. William Wandle, Jr. 1983

cfs → Flow from HEC SSP calculations for USGS Gauge 01095375

→ Regression equation for Central Massachusetts, 

cfs Eq. 12 in Wandle paper

N = 18 → Number of years of observed peak data for USGS Gauge

E = 11 → Equivalent years of record for the flood‐estimating equations,

used E=11 for Central region from Table 5 in Wandle paper

cfs

→ Eq. 20 in Wandle paper using x = 0.75 for Central Mass.

cfs

2253.01

854.59

998.80

1113.45

1532.45

1791.04

1788.5

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733
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-------------------------------
Bulletin 17B Frequency Analysis
    29 Apr 2015   11:17 AM
-------------------------------

--- Input Data ---

Analysis Name: Quinapoxet Gage
Description: 

Data Set Name: Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
DSS File Name: W:\Design\2688-37-DE\Comps\Hydrology\HEC-SSP\Quinapoxet\Quinapoxet.dss
DSS Pathname: /QUINAPOXET RIVER/CANADA MILLS NEAR HOLDEN, MA/FLOW-ANNUAL PEAK/01jan1900/IR-CENTURY/USGS/

Report File Name: 
W:\Design\2688-37-DE\Comps\Hydrology\HEC-SSP\Quinapoxet\Bulletin17bResults\Quinapoxet_Gage\Quinapoxet_Gag
e.rpt
XML File Name: 
W:\Design\2688-37-DE\Comps\Hydrology\HEC-SSP\Quinapoxet\Bulletin17bResults\Quinapoxet_Gage\Quinapoxet_Gag
e.xml

Start Date:
End Date:

Skew Option: Use Station Skew
Regional Skew: -Infinity
Regional Skew MSE: -Infinity

Plotting Position Type: Median

Upper Confidence Level: 0.05
Lower Confidence Level: 0.95

Display ordinate values using 1 digits in fraction part of value

--- End of Input Data ---

--- Preliminary Results ---

<< Skew Weighting >>
-----------------------------------------------------------------
Based on 18 events, mean-square error of station skew =     0.488
Mean-square error of regional skew =                           -?
-----------------------------------------------------------------

<< Frequency Curve >>
Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
-------------------------------------------------------------------
|  Computed    Expected   |   Percent   |    Confidence Limits    |
|    Curve    Probability |   Chance    |        0.05        0.95 |
|        FLOW, CFS        | Exceedance  |        FLOW, CFS        |
|-------------------------|-------------|-------------------------|
|     2,239.6     2,298.3 |      0.2    |     3,239.3     1,763.3 |
|     2,189.0     2,252.6 |      0.5    |     3,143.4     1,729.2 |
|     2,136.6     2,199.2 |      1.0    |     3,044.8     1,693.5 |
|     2,066.9     2,125.8 |      2.0    |     2,915.5     1,645.7 |
|     1,937.1     1,985.1 |      5.0    |     2,679.5     1,555.3 |
|     1,796.4     1,829.7 |     10.0    |     2,431.4     1,455.0 |
|     1,597.8     1,617.2 |     20.0    |     2,096.0     1,308.4 |
|     1,164.6     1,164.6 |     50.0    |     1,435.6       960.8 |
|       738.1       715.6 |     80.0    |       897.9       570.3 |
|       546.8       510.6 |     90.0    |       685.5       389.2 |
|       412.6       366.0 |     95.0    |       539.7       268.1 |
|       223.2       162.0 |     99.0    |       326.9       116.5 |
|-------------------------|-------------|-------------------------|

<< Systematic Statistics >>
Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
----------------------------------------------------------------
|        Log Transform:        |                               |
|          FLOW, CFS           |       Number of Events        |
|------------------------------|-------------------------------|
|  Mean                 3.024  |  Historic Events           0  |
|  Standard Dev         0.213  |  High Outliers          0     |
|  Station Skew        -1.223  |  Low Outliers           0     |

Page 1



|  Regional Skew          ---  |  Zero Events            0     |
|  Weighted Skew          ---  |  Missing Events         0     |
|  Adopted Skew        -1.223  |  Systematic Events        18  |
|------------------------------|-------------------------------|

--- End of Preliminary Results ---

----------------------
<< Low Outlier Test >>
----------------------
 Based on 18 events, 10 percent outlier test deviate K(N) = 2.335
                         Computed low outlier test value = 335.38

           1 low outlier(s) identified below test value of 335.38

     Statistics and frequency curve adjusted for 1 low outlier(s)

<< Systematic Statistics >>
Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
----------------------------------------------------------------
|        Log Transform:        |                               |
|          FLOW, CFS           |       Number of Events        |
|------------------------------|-------------------------------|
|  Mean                 3.060  |  Historic Events           0  |
|  Standard Dev         0.151  |  High Outliers          0     |
|  Station Skew         0.380  |  Low Outliers           1     |
|  Regional Skew          ---  |  Zero Events            0     |
|  Weighted Skew          ---  |  Missing Events         0     |
|  Adopted Skew        -1.223  |  Systematic Events        18  |
|------------------------------|-------------------------------|

-----------------------
<< High Outlier Test >>
-----------------------
 Based on 17 events, 10 percent outlier test deviate K(N) = 2.309
                      Computed high outlier test value = 2,567.76

        0 high outlier(s) identified above test value of 2,567.76

Note: Statistics and frequency curve were modified 
using conditional probablity adjustment.

--- Final Results ---

<< Plotting Positions >>
Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
--------------------------------------------------------------------
|     Events Analyzed       |            Ordered Events            |
|                     FLOW  |          Water        FLOW   Median  |
| Day Mon Year         CFS  |  Rank     Year         CFS  Plot Pos |
|---------------------------|--------------------------------------|
|  21 Oct 1996     1,350.0  |    1      2010     2,190.0    3.80   |
|  10 Mar 1998     2,020.0  |    2      1998     2,020.0    9.24   |
|  25 Jan 1999       700.0  |    3      2005     1,730.0   14.67   |
|  22 Apr 2000     1,340.0  |    4      2011     1,680.0   20.11   |
|  22 Mar 2001       869.0  |    5      1997     1,350.0   25.54   |
|  14 May 2002       253.0  |    6      2000     1,340.0   30.98   |
|  23 Jun 2003       895.0  |    7      2007     1,200.0   36.41   |
|  02 Apr 2004     1,100.0  |    8      2014     1,160.0   41.85   |
|  03 Apr 2005     1,730.0  |    9      2004     1,100.0   47.28   |
|  25 Oct 2005     1,070.0  |   10      2006     1,070.0   52.72   |
|  17 Apr 2007     1,200.0  |   11      2013       945.0   58.15   |
|  09 Mar 2008       888.0  |   12      2009       906.0   63.59   |
|  24 Jul 2009       906.0  |   13      2003       895.0   69.02   |
|  14 Mar 2010     2,190.0  |   14      2008       888.0   74.46   |
|  07 Mar 2011     1,680.0  |   15      2001       869.0   79.89   |
|  08 Dec 2011       671.0  |   16      1999       700.0   85.33   |
|  14 Jun 2013       945.0  |   17      2012       671.0   90.76   |
|  31 Mar 2014     1,160.0  |   18      2002       253.0*  96.20   |
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|---------------------------|--------------------------------------|
                                                        * Outlier

<< Skew Weighting >>
-----------------------------------------------------------------
Based on 18 events, mean-square error of station skew =     0.304
Mean-square error of regional skew =                           -?
-----------------------------------------------------------------

<< Frequency Curve >>
Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
-------------------------------------------------------------------
|  Computed    Expected   |   Percent   |    Confidence Limits    |
|    Curve    Probability |   Chance    |        0.05        0.95 |
|        FLOW, CFS        | Exceedance  |        FLOW, CFS        |
|-------------------------|-------------|-------------------------|
|     3,652.1     4,779.0 |      0.2    |     5,974.8     2,738.8 |
|     3,161.4     3,834.4 |      0.5    |     4,904.1     2,438.7 |
|     2,815.6     3,255.5 |      1.0    |     4,188.0     2,220.2 |
|     2,489.1     2,763.2 |      2.0    |     3,543.8     2,007.4 |
|     2,082.4     2,214.3 |      5.0    |     2,789.4     1,730.7 |
|     1,788.5     1,855.9 |     10.0    |     2,282.6     1,519.6 |
|     1,499.4     1,526.9 |     20.0    |     1,822.2     1,297.8 |
|     1,095.9     1,095.9 |     50.0    |     1,263.6       946.9 |
|       825.5       813.9 |     80.0    |       954.6       677.1 |
|       720.1       701.6 |     90.0    |       844.6       568.9 |
|       647.1       621.5 |     95.0    |       770.1       494.6 |
|       536.9       496.1 |     99.0    |       658.3       385.7 |
|-------------------------|-------------|-------------------------|

<< Synthetic Statistics >>
Quinapoxet Gage Data-CANADA MILLS NEAR HOLDEN, MA-FLOW-ANNUAL PEAK
----------------------------------------------------------------
|        Log Transform:        |                               |
|          FLOW, CFS           |       Number of Events        |
|------------------------------|-------------------------------|
|  Mean                 3.049  |  Historic Events           0  |
|  Standard Dev         0.155  |  High Outliers          0     |
|  Station Skew         0.359  |  Low Outliers           1     |
|  Regional Skew          ---  |  Zero Events            0     |
|  Weighted Skew          ---  |  Missing Events         0     |
|  Adopted Skew         0.359  |  Systematic Events        18  |
|------------------------------|-------------------------------|

--- End of Analytical Frequency Curve ---
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HYDRAULIC MODELING INFORMATION













JOB Quinapoxet Dam Removal MMI# 2688-37

SHEET NO. 1 OF 2

CALCULATED BY BeckyM DATE 6/12/2015

CHECKED BY DATE

SCALE n/a

GOAL - EVALUATE CHANNEL SIZE BASED UPON FLOOD CARRYING CAPACITY, CHANNEL BANK STABILITY, AND LOW-FLOW

FISH PASSABILITY

Step 1: Evaluate Hydrology

Use USGS StreamStats Application to determine flood flows for channel design, and compare to FEMA published data.

(See attached for USGS Streamstats data)

Drainage Area (DA) = 16.6 square miles

HEC-SSP Analysis

5-Year 1,474 cfs

10-Year 1,791 cfs

100-Year 3,041 cfs

Channel Slope (S) = 2.07% Note: Slope based on survey performed by MMI in April, 2015

Step 2: Evaluate Channel Capacity For Two Year Flow (Approximate Bank-Full)

Method 1: Reference Reach

Measured cross section at stable, upstream location (at upstream end of proposed restoration, Section F)

Channel Width (W) = 165 feet

Channel Depth (D) = 1 foot

Floodplain Width (FP) =  Not mapped

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

2015-06-15 Proposed Channel Restoration.xlsx



JOB Quinapoxet Dam Removal MMI# 2688-37

SHEET NO. 2 OF 2

CALCULATED BY BeckyM DATE 6/12/2015

CHECKED BY DATE

SCALE n/a

Method 2: Manning's Equation for Bankfull and Summer Low Flow

Size channel to carry (approximate) bankful discharge of 829 cfs, have low flow channel for summer flows (13 cfs) 

(See attached for manning's equation calculation)

Bankfull Channel Size: Low-Flow Channel Size

Input: Output: Input: Output:

Bottom Width = 60 ft Depth = 3.24 ft Bottom Width = 30 ft Depth = 0.75 ft

Side Slopes = 3:1 Velocity = 4.07 fps Side Slopes = 1:1 Velocity = 1.57 fps

Depth = 4 ft Depth = 0.75 ft

Slope = 0.378% Slope = 0.378%

Manning's N-value = 0.03 Manning's N-value = 0.03

Discharge = 829 cfs Discharge = 13 cfs

Step 3: Evaluate Channel Capacity For Maximum Predicted Flow (See Attachment D)

Assess velocities in channel and floodplain during 100-year flow (3,041 cfs)

Input: Output:

Floodplain Width = 125 ft Depth = 5.80 ft

Main Channel (See Above) Wetted Area = 495.46 sf

Slope = 0.378% Velocity = 5.37 fps

Discharge = 3,041 cfs

Manning's N-value Channel = 0.03

Manning's N-value Floodplain = 0.1

:: Depth of 5.8 feet will lower flood elevations by approximate two feet, and velocities near 5.37 fps

can be mitigated through stone armoring of the channel.

99 Realty Drive
Cheshire, Connecticut 06410
(203) 271-1773  Fax (203) 272-9733

2015-06-15 Proposed Channel Restoration.xlsx
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Quinapoxet River, West Boylston, Massachusetts 
May 13, 2016 2 

 

MiloneandMacBroom.com 

The second hole, B3, was completed on April 29, 2016.  B3 is located 30' from the right bank corner of 
the dam spillway and 40' upstream of the dam spillway.  The depth of water at this location was 
approximately 1.35'.  To install the boring, first a 10' section of casing was driven approximately 6.1' into 
the channel bed to ensure that the boring would not collapse on itself.  Materials encountered within 
the boring consisted of river cobble, coarse sand, and gravelly material (see attached boring log).  Boring 
equipment was removed from the hole on April 29, 2016 after reaching 19' without hitting bedrock. 
 
The third hole, B2, was completed on April 29, 2016.  B2 is located 55' from the right bank corner of the 
dam spillway and 36' upstream of the dam spillway.  The depth of water at this location was 
approximately 2.2'.  To install the boring, first a 10' section of casing was driven approximately 7.3' into 
the channel bed to ensure that the boring would not collapse on itself.  Materials encountered within 
the boring consisted of river cobble, coarse sand, and gravelly material (see attached boring log).  Boring 
equipment was removed from the hole on April 29, 2016 after reaching 18.8' without hitting bedrock. 
 
The fourth hole, B1, was completed on April 29, 2016.  B1 is located 83' from the right bank corner of 
the dam spillway and 50' upstream of the dam spillway.  The depth of water at this location was 
approximately 1.0'.  To install the boring, first a 10' section of casing was driven approximately 6.5' into 
the channel bed to ensure that the boring would not collapse on itself.  Materials encountered within 
the boring consisted of river cobble, coarse sand, and gravelly material (see attached boring log).  Boring 
equipment was removed from the hole on April 29, 2016 after reaching 19' without hitting bedrock. 
 
The fifth hole, B5, was completed on May 2, 2016.  B5 is located 85' upstream of boring B4 in the 
channel.  The depth of water at this location was approximately 1.7'.  To install the boring, first a 10' 
section of casing was driven approximately 7.0' into the channel bed to ensure that the boring would 
not collapse on itself.  Materials encountered within the boring consisted of river cobble, coarse sand, 
and gravelly material (see attached boring log).  Boring equipment was removed from the hole on 
May 2, 2016 after reaching 19' without hitting bedrock. 
 
 

Table 1    

Summary of Boring Results 

ID 
Bedrock  
Elevation 

Boring  
Depth 

Proposed  
Excavation Depth* 

B1 < 374.2' 374.2' 386.9' 

B2 < 374.1' 374.1' 386.6' 

B3 < 374.1' 374.1' 386.5' 

B4 < 374.5' 374.5' 388.2' 

B5 < 374.3' 374.3' 390.1' 

 *Proposed Excavation depth based on Design plans 
dated June 30, 2015 

 
 
In summation, bedrock was not encountered on site at any of the five borings to depths of 
approximately 19'.  Based on preliminary design plans, the maximum depth of excavation will likely be in 
the 7' to 10' range or elevations of 386' to 390', significantly higher than ±374' to which all five borings 
were completed. 
 



Quinapoxet River, West Boylston, Massachusetts 
May 13, 2016 3 

 

MiloneandMacBroom.com 

Turbidity Releases 
 
Drilling was completed using a hollow stem auger to drill down to the specified depth. During this 
process, the casing was driven approximately eight feet into the ground below the stream bottom. The 
material within the casing was then drilled out with the auger and drill bit. The auger cuttings were 
flushed out of the bore hole through the process of water being pumped down the hollow auger and 
expelled out the top of the bore hole. Turbidity was created during this boring process when the auger 
was drilling down to the specified depth and flushing material out as it was cut. This lasted 
approximately 45 minutes to one hour per hole. Every five feet of drilling and pumping of water, the drill 
would be stopped in order to add additional lengths of rod to the drill bit. This allowed the turbidity 
within the channel to disperse before drilling was recommenced. The auger cuttings consisted mostly of 
pulverized rock and sands which only remain in suspension a short distance (see picture below). 
 

 
 
The visible suspended turbidity that was carried downstream by the flow of the river was the finer silts. 
The previously mentioned turbidity curtains were effective in mitigating turbidity of the larger sands and 
gravels, and proved unable to filter out the finer silt. Having installed the silt curtains, drilling was 
allowed (by DCR/MWRA) to continue on site. Oversight was provided by DCR for the remainder of 
drilling.  
 
Attachments 
2688-37-7-m1016-memo 
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APPENDIX K  

FISH PASSAGE INFORMATION 



Quinapoxet Dam Removal DRAFT B.Towler, USFWS, 10/5/2015

85% Daily Exceedance (Approximate Low Fish Passage Design Flow) REVISED JCM 5/13/2016

1.8 5.5 11 INF 3300 27.5 2.8 8.25 16.5 INF 4950 41.25

STA V Distance Avg. V Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst

(ft) (ft/s) (ft) (ft/s) Speed Speed Speed Fatigue Fatigue Fatigue Speed Speed Speed Fatigue Fatigue Fatigue

2177 2.22

2094 1.47 83 1.845 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

2048 2.68 46 2.075 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1985 0.89 63 1.785 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1897 2.67 88 1.78 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1789 0.88 108 1.775 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1718 2.67 71 1.775 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1679 0.92 39 1.795 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1636 2.57 43 1.745 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1599 2.86 37 2.715 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1433 0.54 166 1.7 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

744 TOTAL

1.8 5.5 11 INF 3300 27.5 2.8 8.25 16.5 INF 4950 41.25

STA V Distance Avg. V Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst

(ft) (ft/s) (ft) (ft/s) Speed Speed Speed Fatigue Fatigue Fatigue Speed Speed Speed Fatigue Fatigue Fatigue

2177 2.18

2094 0.15 83 1.165 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

2048 0.05 46 0.1 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1985 0.13 63 0.09 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1980 1.25 5 0.69 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1897 2.22 83 1.735 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1789 0.1 108 1.16 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1761 0.05 28 0.075 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1718 0.11 43 0.08 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1711 0.13 7 0.12 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1706 1.03 5 0.58 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1679 2.2 27 1.615 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1636 1.22 43 1.71 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1599 2.12 37 1.67 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1433 0.54 166 1.33 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

744 TOTAL

1.8 5.5 11 INF 3300 27.5 2.8 8.25 16.5 INF 4950 41.25

STA V Distance Avg. V Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst

(ft) (ft/s) (ft) (ft/s) Speed Speed Speed Fatigue Fatigue Fatigue Speed Speed Speed Fatigue Fatigue Fatigue

2177 0.07

2159 0.15 18 0.11 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

2154 2.5 5 1.325 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

2094 1.62 60 2.06 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

2054 2.64 40 2.13 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1980 0.08 74 1.36 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1949 0.05 31 0.065 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1897 0.12 52 0.085 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1892 2.55 5 1.335 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1789 1.58 103 2.065 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1718 1.86 71 1.72 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1679 1.53 39 1.695 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1636 1.96 43 1.745 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1599 2.86 37 2.41 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1433 0.54 166 1.7 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

744 TOTAL

Fish Passage Assessment 12" long landlocked salmon 18" long landlocked salmon

Alternative 3 : 85% Daily Exceedance
Swim Speed (fps) Distance (ft) Swim Speed (fps) Distance (ft)

Fish Passage Assessment 12" long landlocked salmon 18" long landlocked salmon

Alternative 2 : 85% Daily Exceedance
Swim Speed (fps) Distance (ft) Swim Speed (fps) Distance (ft)

Fish Passage Assessment 12" long landlocked salmon 18" long landlocked salmon

Alternative 1 : 85% Daily Exceedance
Swim Speed (fps) Distance (ft) Swim Speed (fps) Distance (ft)



Quinapoxet Dam Removal DRAFT B.Towler, USFWS, 10/5/2015

15% Daily Exceedance (Approximate High Fish Passage Design Flow) REVISED JCM 5/13/2016

1.8 5.5 11 INF 3300 27.5 2.8 8.25 16.5 INF 4950 41.25

STA V Distance Avg. V Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst

(ft) (ft/s) (ft) (ft/s) Speed Speed Speed Fatigue Fatigue Fatigue Speed Speed Speed Fatigue Fatigue Fatigue

2177 4.25

2094 3.73 83 3.99 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

2048 4.41 46 4.07 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1985 2.15 63 3.28 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1897 4.43 88 3.29 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1789 2.18 108 3.305 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1718 4.42 71 3.3 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1679 2.07 39 3.245 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS PASS

1636 4.51 43 3.29 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1599 5.14 37 4.825 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS PASS

1433 1.94 166 3.54 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

744 TOTAL

1.8 5.5 11 INF 3300 27.5 2.8 8.25 16.5 INF 4950 41.25

STA V Distance Avg. V Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst

(ft) (ft/s) (ft) (ft/s) Speed Speed Speed Fatigue Fatigue Fatigue Speed Speed Speed Fatigue Fatigue Fatigue

2177 4.25

2094 0.89 83 2.57 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

2048 0.45 46 0.67 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1985 0.95 63 0.7 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1980 3.21 5 2.08 FAIL PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1897 4.22 83 3.715 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1789 0.69 108 2.455 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1761 0.46 28 0.575 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1718 0.83 43 0.645 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1711 0.92 7 0.875 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1706 2.8 5 1.86 FAIL PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1679 3.96 27 3.38 FAIL PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS

1636 3.27 43 3.615 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1599 4 37 3.635 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS PASS

1433 1.94 166 2.97 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

744 TOTAL

1.8 5.5 11 INF 3300 27.5 2.8 8.25 16.5 INF 4950 41.25

STA V Distance Avg. V Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst Cruising Prolng. Burst

(ft) (ft/s) (ft) (ft/s) Speed Speed Speed Fatigue Fatigue Fatigue Speed Speed Speed Fatigue Fatigue Fatigue

2177 0.52

2159 0.96 18 0.74 PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

2154 4.3 5 2.63 FAIL PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

2094 3.41 60 3.855 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

2054 4.52 40 3.965 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS PASS

1980 0.57 74 2.545 FAIL PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1949 0.4 31 0.485 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS PASS

1897 0.78 52 0.59 PASS PASS PASS PASS PASS FAIL PASS PASS PASS PASS PASS FAIL

1892 4.5 5 2.64 FAIL PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS PASS

1789 3.25 103 3.875 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1718 3.48 71 3.365 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1679 3.1 39 3.29 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS PASS

1636 3.93 43 3.515 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

1599 4.74 37 4.335 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS PASS

1433 1.94 166 3.34 FAIL PASS PASS PASS PASS FAIL FAIL PASS PASS PASS PASS FAIL

744 TOTAL

18" long landlocked salmon

Alternative 3 : 15% Daily Exceedance
Swim Speed (fps) Distance (ft) Swim Speed (fps) Distance (ft)

12" long landlocked salmon

Fish Passage Assessment

Alternative 1 : 15% Daily Exceedance

Fish Passage Assessment

Alternative 2 : 15% Daily Exceedance

Fish Passage Assessment

12" long landlocked salmon 18" long landlocked salmon

Swim Speed (fps) Distance (ft) Swim Speed (fps) Distance (ft)

Swim Speed (fps) Distance (ft)

12" long landlocked salmon 18" long landlocked salmon

Swim Speed (fps) Distance (ft)



 

Quinapoxet Dam Removal – Basis of Design Report 
November 6, 2020   

 
 
 
 
 
 
 
 
 
 

APPENDIX B 
ENGINEERING DESIGN PLANS  

UNDER SEPARATE COVER   
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APPENDIX C 
FLOW ESTIMATES FOR CONSTRUCTION  



MMI No 4673‐03 Quinapoxet Dam Removal, West Boylston, MA
Flow Statistics for Construction Dewatering
USGS 01095375 QUINAPOXET RIVER AT CANADA MILLS NEAR HOLDEN, MA
Watershed Area = 46.3 sq. mi.
Project Site Watershed Area = 57 sq. mi.

Unadjusted Discharge Values at USGS Gauge:

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

80% Exceedance 24 30 57 70 41 20 8 5 3 6 11 15

Mean Monthly Discharge (CFS) 72 76 138 162 85 65 26 17 17 32 49 81

20% Exceedance 107 109 192 220 115 92 36 23 19 46 75 135

Watershed Ratio Transfer Equation  Qu = Qg x (Au/Ag)^0.75
Discharge Values Adjusted by Watershed Area to Project Site:

Statistical Flows by Month (CFS)

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

20th Percentile 28 36 67 82 48 24 9 6 4 7 12 18

Mean Monthly Discharge 84 89 161 189 99 76 30 20 20 37 57 95

80th Percentile 125 127 224 257 134 108 42 26 22 53 88 158

Statistical Flows by Month (GPM)

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

20th Percentile 12,400 16,000 29,900 36,800 21,600 10,600 4,100 2,500 1,800 2,900 5,500 7,900

Mean Monthly Discharge 37,800 39,900 72,400 85,000 44,600 34,100 13,600 8,900 8,900 16,800 25,700 42,500

80th Percentile 56,100 57,100 100,600 115,300 60,200 48,300 18,700 11,800 9,900 23,900 39,400 70,800

Flood Flows by Recurrence Interval (CFS)

Bankfull 5-Year 10-Year 100-Year

20th Percentile 830 1,500 1,800 3,000



 
 

 
 

APPENDIX D 
 
WETLAND DELINEATION REPORT 

Expanded Environmental Notification Form  
Supplemental Information Report 

 

The Massachusetts Water Resources Authority 

Charlestown Navy Yard 

100 First Avenue, Building 39 
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Appendix D: Wetland Report 

QUINAPOXET DAM REMOVAL: FEASIBILITY STUDY 

July 16, 2015 
MMI #2688-37 

At the request of the Massachusetts Division of Ecological Restoration (DER), Milone & MacBroom, Inc. 
(MMI) completed a wetland delineation and field assessment on the wetlands associated with the
Quinapoxet dam impoundment.  This work was completed to provide information for future federal,
state, and local permitting efforts for this project.

On June 29, 2015, a MMI wetland scientist delineated wetlands and watercourses within the immediate 
vicinity of the dam subject to the provisions of the Rule and Regulations of the Massachusetts Wetlands 
Protection Act and Section 404 of the Clean Water Act.  Wetlands were delineated using the 
methodology provided in the U.S. Army Corps of Engineers (USACOE) Interim Regional Supplement to 
the Corps of Engineers Wetland Delineation Manual: Northcentral and Northeast Region.  The resource 
area boundaries and wetland flags were collected using a hand-held GPS device and incorporated into 
project base mapping (see drawing EX-1).   

Figure 1 depicts the wetland delineation with the USACOE plot locations.  The Natural Resources 
Conservation Service (NRCS) web soil survey mapping is attached and shows the following soil types 
within the project wetland delineation area: 

• Limerick
• Merrimac

The field investigation was consistent with the NRCS soil survey mapping with minimal bordering 
vegetated wetlands along the right bank descending of the Quinapoxet River upstream and downstream 
of the impoundment.  Bordering vegetated wetlands were located on the north side of the Quinapoxet 
River within the forested area.  An unnamed intermittent watercourse was located within this forested 
area that was primarily fed by seeps observed along the northern hillside parallel to the watercourse.  
The intermittent watercourse was approximately two-feet wide and six-inches deep flowing from west 
to east.  The watercourse dissipated to a relatively flat low-lying area where it likely discharges to 
groundwater and eventually to the Quinapoxet River.   

The bordering vegetated wetlands that were delineated upstream and downstream of the 
impoundment consisted of palustrine scrub shrub.  The bordering vegetated wetland within the 
floodplain upstream of the dam associated with the forested floodplain upstream and downstream of 
the dam consisted of palustrine forested system.  The Quinapoxet River is classified as a palustrine 
unconsolidated bottom system.  Figure 2 illustrates the wetland vegetation communities mapped at the 
site and are described below. 
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 Functions and Values Comments 

 
Production Export (Nutrient) 

Yes – Bordering shrubs and trees deposit 
allochthonous material that is transported to 
downstream habitats. 

 
Sediment / Shoreline / Stream 

Bank Stabilization 
Yes – PUB system is bordered by vegetation that 
keeps shoreline stable. 

 Wildlife Habitat 
Yes – PUB does provide valuable wildlife habitat for 
waterfowl, passerine birds, mammals, fish and 
insects. 

 
Recreation (Consumptive & Non-

Consumptive) 

Yes – PUB does provide a readily accessible river 
system open for recreational use including valuable 
fishing and/or canoeing area. 

 Educational Scientific Value No – PUB wetland does not provide any 
educational/scientific value. 

 
Uniqueness / Heritage No 

 Visual Quality / Aesthetics Yes – PUB wetland system provides high visual 
quality. 

ES Endangered Species No 

 

The principal functions and values of the wetland system at this location include the following: 

• Fish habitat 
• Local wildlife habitat 
• Floodflow alteration 
• Recreation (Consumptive & Non-Consumptive) 
• Sediment/Shoreline/Stream Bank Stabilization 
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 Functions and Values Comments 

 
Sediment / Shoreline / Stream 

Bank Stabilization 
Yes – Existing shrubby vegetation stabilizes 
shoreline. 

 Wildlife Habitat 
Yes – Scrub shrub system does provide valuable 
wildlife habitat for passerine birds, reptiles, 
amphibians, and insects. 

 
Recreation (Consumptive & Non-

Consumptive) 
No – Scrub shrub wetland system is not readily 
accessible. 

 Educational Scientific Value No – Scrub shrub wetland does not provide any 
educational/scientific value. 

 
Uniqueness / Heritage No 

 Visual Quality / Aesthetics No – Scrub shrub wetland system does not provide 
high visual quality. 

ES Endangered Species No 

 

The principal functions and values of the wetland system at this location include the following: 

• Local wildlife habitat 
• Nutrient removal 
• Floodflow alteration 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 





QUINAPOXET DAM REMOVAL  July 17, 2015 
WETLAND REPORT  PAGE 7 
 

 

 Functions and Values Comments 

 
Production Export (Nutrient) Yes – Vegetation does deposit allochthonous 

material that is transported to downstream habitats. 

 
Sediment / Shoreline / Stream 

Bank Stabilization 
Yes – Existing forested vegetation stabilizes stream 
banks. 

 Wildlife Habitat 
Yes – Forested wetland system does provide valuable 
wildlife habitat for passerine birds, reptiles, 
amphibians, and insects. 

 
Recreation (Consumptive & Non-

Consumptive) 
No – The forested wetland system does not provide 
recreational uses. 

 Educational Scientific Value No – Forested wetland does not provide any 
educational/scientific value. 

 
Uniqueness / Heritage No 

 Visual Quality / Aesthetics No – The forested wetland system does not provide 
high visual quality. 

ES Endangered Species No 

 

The principal functions and values of the wetland system at this location include the following: 

• Local wildlife habitat 
• Nutrient removal 
• Floodflow alteration 

 
 
2688-37 
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USDA-NRCS Soil Survey Map 
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Map Unit Legend

Worcester County, Massachusetts, Northeastern Part (MA613)

Map Unit Symbol Map Unit Name Acres in AOI Percent of AOI

1 Water 1.8 12.5%

8A Limerick silt loam, 0 to 3 percent
slopes

1.0 7.4%

254B Merrimac fine sandy loam, 3 to
8 percent slopes

11.3 80.1%

Totals for Area of Interest 14.1 100.0%

Soil Map—Worcester County, Massachusetts, Northeastern Part Quinapoxet Dam

Natural Resources
Conservation Service

Web Soil Survey
National Cooperative Soil Survey

7/16/2015
Page 3 of 3
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Wetland Delineation and USACE Plot Location Map 
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Wetland Vegetation Community Map  
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Figure 1:  NEBC Diedrich D50 drilling rig on trailer. 
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Figure 2:  Looking North at NEBC Diedrich D50 rig in the Quinapoxet River set up on boring B4 with oil boom 
around right. 

 

Figure 3:  Looking upstream at NEBC Diedrich D50 rig set up on B4 with oil boom and silt curtain deployed 
downstream of set up, turbidity plume is visible on left side of the picture. 
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Figure 4:  Looking downstream of the Quinapoxet dam approximately some turbidity is visible in the rapids 
immediately downstream of the spillway. 

 

Figure 5:  Looking upstream at the rig (currently off) set up on B4, oil boom and two silt curtains have been 
deployed. 
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Figure 6:  Looking upstream at the rig set up on B3 with oil boom and silt curtain deployed downstream of set 
up, turbidity plume is visible in the center of the picture.  

 
 

Figure 7:  Looking downstream at the rig set up on B1 with oil boom, silt curtain deployed downstream of set up, 
and 1 silt curtain deployed upstream of the set up to divert water around rig.  
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Figure 8:  Looking downstream at the rig set up on B5 with oil boom and silt curtain deployed downstream of set 
up.  

 

 
 

Figure 9:  Looking downstream at the rig set up on B5 with oil boom and silt curtain deployed downstream of set 
up, turbidity plume is visible in the center of the picture and left of the rig.  



Figure 10:  Looking north at the existing berm protecting MWRA structures, visible in the center of the photo is 
limited disturbance to the grass by terramats used by NEBC.  

2016-05-10 Photo Log.doc 
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1. INTRODUCTION 

This Sediment Management Plan (SMP) has been developed by SLR International Corporation (SLR) in 
support of the Quinapoxet Dam Removal Project. This project is a collaboration between the 
Massachusetts Water Resources Authority (MWRA), the Massachusetts Department of Conservation 
and Recreation (DCR), and the Massachusetts Division of Ecological Restoration (MADER) to remove 
aging infrastructure and achieve restoration and naturalization of the associated riverine basin. 

1.1 PURPOSE 

This SMP seeks to protect MWRA's critical water supply infrastructure adjacent to and downstream of 
the project site during and following construction activities. The purpose of this SMP is to identify 
sediment and erosion control mitigation measures and features of the designed channel that will 
protect the water quality of the downstream Wachusett Reservoir, a drinking water reservoir for the 
Greater Boston Metropolitan Area. 

A detailed management and monitoring plan is required to assure flow velocities during construction 
and within the restored river reach will not cause downstream turbidity releases or erosive damage to 
the adjacent water supply infrastructure. It is of the utmost importance to MWRA to assure that the 
water quality in the Wachusett Reservoir will not be compromised as part of this project. This goal will 
be achieved through the implementation of a comprehensive erosion and sediment control plan and a 
Turbidity Monitoring Plan (TMP). 

1.2 OBJECTIVES 

The objectives of this SMP are to: 

• Summarize the project goals and known existing conditions; 

• Identify the importance of protecting MWRA's water supply infrastructure; 

• Describe the construction phasing and water control plan;  

• Describe the sediment and erosion control management practices;  

• Outline the comprehensive TMP; and  

• Address long-term sediment management. 
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2. BACKGROUND 

The MWRA has retained SLR to design, permit, and assist in the construction of a dam removal project 
for the Quinapoxet Dam in West Boylston, Massachusetts. The dam is located on the Quinapoxet River, 
upstream of the Wachusett Reservoir as shown in Figure 1. 

2.1 PROJECT OVERVIEW 

Aside from removing the dam that is no longer in use, the goals of the project include the restoration of 
free passage of fish and wildlife, naturalization of riverine hydrology, management of sediment during 
and after construction, and protection of water quality. These goals are to be met by removing the dam 
and modifying the channel without impacting the MWRA and DCR water supply mission, the operations 
of the Quabbin Interflow Shaft #1, or the downstream Wachusett Reservoir. 
 
The DCR Oakdale Power Station and Quabbin Aqueduct outlet channel are located immediately behind 
the earthen embankment of the dam and discharge to the Quinapoxet River below the dam. The 
Quabbin Aqueduct transfers water from Quabbin Reservoir to Wachusett Reservoir and is part of the 
water supply infrastructure for the city of Boston. 
 

 

Figure 1 Quinapoxet Dam Removal Location Map 
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2.2 BACKGROUND DATA 

2.2.1 FEASIBILITY STUDY 

A substantial amount of data collection and preliminary analysis was performed in 2016 as part of a 
feasibility study conducted by SLR, previously Milone & MacBroom, Inc. (MMI), to determine if removal 
of the dam will meet the stated project goals (MMI, 2016). MMI was retained by the MADER to conduct 
the feasibility study and provide conceptual-level hydraulic modeling for the removal of the Quinapoxet 
Dam. The 2016 Feasibility Study is included in Appendix B. 

2.2.2 SEDIMENT ANALYSES 

Despite the purpose of dam removal projects to restore free-flowing streams and provide long-term 
improvements in water quality and ecological conditions, there is potential for short-term impacts on 
water quality and designated uses during or after dam removal (EPA, 2016). There is potential for 
sediment that was stored behind the dam to be released during the dam removal, causing potential 
damages to aquatic life and impairment of water quality. To mitigate this and understand the volume 
and quality of sediment behind the dam, analyses of the impounded sediment were performed. 

2.2.2.1 Impounded Sediment Quality 

As part of the 2016 Feasibility Study, chemical analyses of sediment were performed at five locations 
behind the dam, three in the river and two in adjacent overbank areas. The sediment analyses were 
performed on both the native (predam) substrate as well as the impounded sediment. The sediment 
was analyzed according to the Massachusetts Department of Environmental Protection (MA DEP) 
criteria associated with the management of dredged material. These criteria are specified in the 401 
Water Quality Certification Regulations and are codified at 314 CMR 9.07. This regulation, together with 
a December 2007 guidance document published by the MA DEP entitled "Dam Removal and the 
Wetland Regulations," incorporate by reference certain provisions of the Massachusetts Contingency 
Plan (MCP) (310 CMR 40). 
 
All of the chemical analyses results were "not detected" (ND) and/or were less than the MCP Reportable 
Concentrations or any ecological effects thresholds. In general, all chemical concentrations were ND, 
and the noted concentrations of metals were at levels that are considered indicative of natural 
background concentrations. The sampling indicated that submerged sediments can be expected to 
comply with the limits established by the MCP for contaminated soils once the Quinapoxet Dam is 
removed and the sediments are exposed. Contaminant levels, or the lack thereof, appeared consistent 
upstream, within, and downstream of the impoundment. 
 
Based on this analysis it is assumed that the sediments will not require special handling or provisions to 
limit exposure.  Onsite and offsite reuse appears to be possible. Similarly, the soils in the upland area to 
the north of the impoundment appear to be absent of anthropogenic contaminants and representative 
of naturally occurring soil. Construction can be initiated without the need for additional sampling or 
special disposal criteria. 
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2.2.2.2 Impounded Sediment Reuse and Disposal 

The existing channel upstream of the Quinapoxet Dam does not contain an impoundment with 
accumulated sediment like typical dams due to its construction type. This was explained in further detail 
in the 2016 Feasibility Study. However, a relatively small layer of accumulated sediment where the bed 
has aggraded slightly appears to have settled upstream of the dam. Additionally, removal of the dam will 
require excavation of native material to construct the proposed channel as filling in the downstream is 
not feasible due to the adjacent Quabbin Interconnect. 
 
Uncontrolled sediment releases are not permissible as the eroded sediment would begin filling the 
downstream reservoir. Similarly, stabilizing the sediment in place would not allow for a sloped channel 
to be constructed to overcome the 9-foot drop held in place by the existing dam. Relocation of the 
sediment to the banks and floodplain is possible for a portion of the impounded sediment, but the 
problem of armoring the sediment from future mobility adds significant cost and complication. The 
recommended approach is to transport the sediment off site and dispose of it in a non-flood-prone 
location. Site inspections and sediment testing reveal minimal silt and clay; therefore, a limited total 
volume of sediment exists that can likely be reused on site or off site. 

2.2.3 SITE HYDROLOGY AND HYDRAULICS 

As part of the project design, detailed hydrologic and hydraulic analyses of flood flows and low flows at 
the project site were conducted. The 2020 Basis of Design Report developed by SLR describes the 
methodology used to determine historical and predicted flows at the project site and will not be 
repeated in this report. The 2020 Basis of Design Report is included in Appendix C. 
 
The flow rates at the project site are critical to the design and implementation of the water control plan 
and management of sediment and turbidity in the vicinity of the project site both during and after 
construction. Site hydrology, watershed characteristics, and runoff velocity and concentration are major 
factors that influence the potential for erosion (MA DEP, 2003). Additionally, in-channel flow rates, 
velocities, and shear stresses substantially affect channel and floodplain erosion, especially during 
construction when surfaces are unvegetated and unprotected. Knowing the predicted flow rates at the 
project site can better prepare the contactor to prevent erosion and manage sedimentation. Table 1 
provides a summary of typical monthly flows at the project site, and Table 2 provides a summary of 
estimated peak flood discharge rates.  
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Table 1  Summary of Low Flows at Project Site 

Month 
 

20th-Percentile Duration 
Flow (cfs) 

Mean Monthly Discharge 
Flow (cfs) 

80th-Percentile Duration 
Flow (cfs) 

January 28 84 125 

February 36 89 127 

March 67 161 224 

April 82 189 257 

May 48 99 134 

June 24 76 108 

July 9 30 42 

August 6 20 26 

September 4 20 22 

October 7 37 53 

November 12 57 88 

December 18 95 158 

Notes: Shaded cells represent anticipated construction window. 
 cfs = cubic feet per second 

Table 2  Summary of High Flows at Project Site 

Flood Recurrence 
Interval Flow Rate (cfs) 

100-Year Flood 3,000 

10-Year Flood 1,800 

5-Year Flood 1,500 

Bankfull Flood 830 

2.3 WATER QUALITY IMPACTS 

Because the Quinapoxet River feeds the Wachusett Reservoir, a drinking water reservoir for the Greater 
Boston Metropolitan Area, water quality is of the utmost importance. 
 
Suspended sediment in a water body is a primary indicator of overall water quality. Furthermore, 
turbidity is used as a surrogate measurement for quantifying entrained sediment. Turbidity is an optical 
measurement that indirectly measures the particle density in the water and can be an indication of total 
suspended solids. Critical to monitoring of water quality at the project site and maintaining pristine 
water conditions in the downstream Wachusett Reservoir, turbidity readings can measure the 
approximate levels of sediment suspension and likelihood of released contaminants in real time 
(Fondriest, 2020). 
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The sediment and erosion control measures and TMP outlined in this report will help pre-emptively 
manage and mitigate water quality impacts to the downstream drinking water source. 

2.3.1 BACKGROUND TURBIDITY DATA 

Background turbidity data downstream of the project site at permanent monitoring locations has been 
provided by MWRA and DCR and is provided in Appendix A. Two MRWA turbidity monitoring locations 
were provided: one at the Route 12 Causeway and the other at the Cosgrove Intake. The Route 12 
Causeway monitoring location is located within the Quinapoxet River prior to entering the Wachusett 
Reservoir (Figure 1), approximately 1.8 miles downstream of the project site. The monitoring location at 
the Cosgrove Intake is located at the downstream end of the Wachusett Reservoir, approximately 7.6 
miles downstream of the project site. 
 
Turbidity data at the Route 12 Causeway was provided for a period of 1 year (2020-2021) at intervals of 
2.5 minutes. At this location, the average turbidity was .67 nephelometric turbidity units (NTU), with a 
maximum recorded reading of 9.87 NTU and 99 percent of readings below 3.33 NTU. At the Cosgrove 
Intake, turbidity readings were provided for a 5-year period (2016 to 2021) at 15-minute intervals, 
reporting an average reading of 0.35 NTU, a maximum of 6.0 NTU, and 99 percent of readings below 
0.84 NTU. 
 
As confirmed by the data, the turbidity at the Cosgrove Intake is expected to be lower than that at the 
Route 12 Causeway due to the location downstream within a much larger body of water where 
sediment has already partially settled. The existing turbidity data provides a background of what is 
expected at these permanent monitoring locations. This turbidity data was also used to inform the 
turbidity monitoring thresholds at the project site that will be presented later in this report. 

2.3.2 QUABBIN RESERVOIR TRANSFERS 

The Quabbin Aqueduct is used to transfer water from MWRA's Quabbin Reservoir to the Wachusett 
Reservoir, eventually feeding the City of Boston's drinking water supply. Transfers from Quabbin 
Reservoir may occur any time of the year but are typically continuous from May to October for water 
quality reasons. After passing through a hydroelectric turbine, or a bypass when the turbine is not 
operational, water is discharged to an outlet channel that joins the Quinapoxet River approximately 100 
feet downstream of the dam. The juxtaposition of the dam and Oakdale Station and the proximity of 
Wachusett Reservoir present practical challenges for this project. The design and water control must 
consider MWRA operational practices, including the transfer of water from Quabbin to Wachusett 
Reservoir, which can discharge flows as high as 560 cubic feet per second (cfs). 
 
MWRA and DCR provided data on the flow transfers from Quabbin Aqueduct within a 5-year period 
(2016 to 2021) at 15-minute intervals. During periods of flow transfer, the average flow rate was 
reported as 167 cfs, the maximum flow rate was 486 cfs, and the 80th percentile flow was 330 cfs. Under 
normal low-flow conditions, the flow from the Quabbin Aqueduct transfers exceeds the flow in the 
Quinapoxet River, in which the 80th percentile flows range between 42 to 257 cfs (Table 1). The expected 
flow rates and mixing at the confluence of the Quinapoxet River and Quabbin Aqueduct were used to 
inform the turbidity monitoring thresholds that will be presented in this report. Figure 2 presents the 
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Quabbin transfer flows from 2016 to 2021, with the flows in the Quinapoxet River over the same time 
period plotted for comparison. 
 

 
Note: Quinapoxet River flows represent the flow rates recorded at United States Geological Survey (USGS) 
Gauge 01095375 in the Quinapoxet River, transferred to the project drainage area per the methodology described 
in the Preliminary Design Report. 

Figure 2 Quinapoxet River Flows vs. Quabbin Transfer Flows (2016 to 2021) 

2.4 REGULATORY CONTEXT 

Applicable local, state, and federal regulations for the project work were reviewed, and all pertinent 
permits will be obtained prior to the start of work. The SMP and TMP will comply with all regulatory 
requirements and issued permits. Due to the sensitive nature of the downstream water body, this SMP 
dictates more stringent sediment control and turbidity monitoring than is required by the issued 
permits. 
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3. CONSTRUCTION PHASING AND WATER CONTROL PLAN 

The water control plan has been carefully considered prior to construction such that both low-flow and 
high-flow situations can be controlled without allowing turbidity releases downstream into the 
Wachusett Reservoir. The contractor will be required to take extra precautions before, during, and after 
construction to effectively mitigate the risk of untreated sediment-laden stormwater runoff from 
flowing into the downstream receiving waters or of any turbid waters from the construction site leaving 
the controlled area and discharging downstream. 
 
The construction and water control plan laid out in this SMP and on the design plans is the 
recommended procedure to manage flows during construction. The final water control plan submitted 
by the contractor will need to be approved and carefully reviewed prior to construction, such that all 
manner of flow situations can be accounted for and dealt with quickly, without causing a turbidity 
release into the Wachusett Reservoir that could impact water supply operations. 

3.1 CONSTRUCTION TIMING 

Deconstruction and removal of the dam and restoration of the channel are anticipated to take 
approximately 4 months. Typically, the construction window for riverine projects will be limited to the 
months of June, July, August, and September due to lower flow conditions and fish migration concerns. 
For this project, the outflow from Quabbin Inflow Shaft No. 1 will dictate the construction window. The 
Quabbin Aqueduct is opened for water supply reasons from May to October, which transfers water from 
the Quabbin Reservoir to the Wachusett Reservoir, which means flows at the downstream end of the 
project will be elevated, and water quality will be a primary concern. The period of May through October 
is a firm operational period when no construction can take place. Construction is aimed to occur between 
October 2022 and May 2023. Should a transfer be required during active construction, extra care must be 
taken to ensure that transfers from Quabbin Reservoir are unimpeded, addressed through the 
appropriate sizing of temporary infrastructure to convey expected flows and the protection of sensitive 
areas. 

3.2 CONSTRUCTION PHASING 

The design plans have been prepared with three phases of bypass water control to divert the flow of the 
Quinapoxet River around the active work area, depending upon the construction activities taking place 
during that time. It is important to note that all work will be required to occur in dry conditions, which 
will limit sedimentation and turbidity levels. Construction route locations will be finalized with MWRA 
prior to start of construction but are preliminarily depicted on the design plans. One access is proposed 
to allow construction equipment to access the area upstream of the dam, which will use existing lawn 
and paved areas on MWRA property. A second construction access is proposed downstream of the dam, 
utilizing an existing pedestrian walking path. Temporary construction access roads, staging, and 
stockpile areas will be limited to MWRA-owned property or roadway rights-of-way, as depicted on the 
design plans. 
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3.2.1 PHASE 1 

The first construction phase involves the coffer damming of low flows around the southern portion of 
the dam. The removal of a portion of the dam shall be completed once the work area is isolated from 
active flow in the Quinapoxet River and fully dewatered. Removal of this portion of the dam will provide 
space for a passive, gravity bypass of the Quinapoxet River to be installed in Phase 2. 

3.2.2 PHASE 2 

The second phase involves coffer damming and diverting water through gravity-fed bypass pipes around 
the work area, with smaller sumps and groundwater pumps installed throughout the work site as 
needed to maintain completely dry conditions. Phase 2 will also require a culvert crossing under the 
temporary construction road to allow access to the work area while maintaining flow from the Quabbin 
Aqueduct, as needed. Disassembling of the remaining dam, fish ladder, and appurtenances; removal of 
existing islands; and construction of the new channel can be completed in dry conditions during the 
second phase of construction. Once the main channel is complete, water can be transitioned into the 
reconstructed riverbed, as will be described in Section 4.2. 

3.2.3 PHASE 3 

The third phase of water control will require temporary diversion of any flow from the Oakdale Power 
Station outlet channel to maintain completely dry conditions. As soon as the exit channel is fully 
dewatered, installation of fish-deterrent features on the side channel can be performed. All discharges 
from temporary bypass pipes shall end in a plunge pool designed to provide a soft landing for out-
migrating fish. Once the channel is complete, floodplain work outside the wetted portion of the channel 
can be constructed. 

3.3 LOW-FLOW WATER CONTROL 

Low-flow water control considers all flows less than or equal to the bankfull flow rate, as outlined in 
Table 2 and provided on the design plans. Low-flow control will be of primary importance for Phase 2, in 
which the main portion of the channel will be under construction and the flow bypass will occur via 
passive, gravity flow around the work area. During Phases 1 and 3, low flows conveyed through the main 
channel have access to the majority of the existing or constructed channel and floodplain. 

3.3.1 FLOW BYPASS SYSTEM 

Under low-flow conditions, it is recommended that two temporary bypass pipes be installed to divert 
the active flow of the Quinapoxet River around the dewatered construction site, with cofferdams at the 
upstream and downstream ends of construction to fully isolate the work area. The gravity bypass pipes 
are shown on the plans schematically, but the final location should be laid out in the contractor's 
approved Erosion and Sediment Control Plan. This setup should be sized to accommodate as much flow 
as economically feasible up to the bankfull flow but at a minimum should be able to pass 500 cfs. 
Pumping should not be used for low-flow bypass. The bypass pipes should be released to a clean water 
splash pad, as detailed on the plans, to prevent scour of the downstream streambed. 
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3.4 HIGH-FLOW WATER CONTROL (FLOOD CONTINGENCY PLAN) 

The project site is located within the 1% annual chance floodplain zone and is subject to flooding. If a 
significant precipitation event is forecast to occur during the construction period and flows are elevated 
above that which the low-flow water control is capable of managing, a flood contingency plan should be 
available and enacted before the precipitation event occurs. This may involve the modification of the 
cofferdams or the diversion of the anticipated flows to a stable portion of the site, such that the damage 
to the site is mitigated and downstream turbidity release is kept to a minimum. The contractor will be 
required to prepare and submit a Flood Contingency Plan prior to construction commencement. 

3.4.1 WEATHER TRACKING AND RECOMMENDED MITIGATION MEASURES 

Weather reports provided by the National Weather Service shall be diligently monitored on a daily basis. 
If a significant precipitation event is forecast to occur during the construction period and flows are 
expected to exceed that which the low-flow bypass is capable of conveying, the contractor shall stop 
work, remove equipment from the floodplain, and secure the project site as needed to accommodate 
the elevated flows. 
 
A significant precipitation event shall be defined as more than 1 inch of rainfall predicted within any 24-
hour period (50 percent or higher chance) by the National Weather Service. Work shall be halted until 
precipitation stops and chances of precipitation fall below 50 percent. 

3.4.2 FLOOD MITIGATION MEASURES 

Equipment and materials must be available on site to allow a rapid response to stabilize disturbed 
construction areas and to evacuate workers, equipment, and stockpiled material from potentially 
impacted areas. The specific measures to relocate equipment and materials should be outlined in detail 
in the contractor's Flood Contingency Plan. The level of action before a predicted flood event should be 
relative to the volume of predicted precipitation. It is of primary importance that the site is protected 
during flood events, which pose the most risk to sediment entrainment and turbidity. SLR and MWRA 
shall approve the contractor's Flood Contingency Plan prior to the start of construction. 
 
Following a flood event, no equipment and materials should be moved back to the site until flood levels 
have receded to low-flow conditions. In general, work shall be performed during as low water as 
possible. 

3.5 REUSE AND DISPOSAL OF SOIL 

Soil and other materials excavated from the project site should be carefully handled within dry work 
areas to prevent erosion and downstream sedimentation. Under no circumstances shall excavation, 
grading, and moving of materials occur in the wet. The dry work area shall be designed to allow the 
proper transport of soil within the work zone, to designated soil stockpile areas, and off site. 
 
Due to the nature of the dam construction and nearby infrastructure, significant volumes of soil will be 
excavated upstream of the dam. Approximately 3,950 cubic yards (CY) of material will be excavated over 
the three project phases, about 2,530 of which will be reused on site for proposed design features. The 
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design considered reuse of soil on site to the maximum extent practicable due to conditions discussed 
previously. The proposed design limits the amount of soil to be reused on site as it would present more 
sedimentation risk and would be cost prohibitive to stabilize excess soil to be kept on site. Exporting 
excess earthworks, approximately 860 CY, will prevent erosion and sedimentation after construction is 
complete, protecting the water quality of the downstream water bodies. 
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4. EROSION AND SEDIMENT CONTROL PLAN 

Turbidity reduction practices and technologies at construction sites include both erosion controls to 
minimize entrainment of sediment and structural sediment controls to reduce concentrations of 
sediment after particles have become entrained. Some of the generalized principles that underly the 
selection of the most appropriate sediment and erosion control practices are as follows: 

• Minimizing the footprint of disturbance and retaining natural vegetation to the extent practical;  
• Scheduling construction to minimize soil exposure during the wet season or to limit exposure 

times overall;  
• Promptly stabilizing denuded areas that are not actively being worked;  
• Designing site drainage features to minimize the development of concentrated flows;  
• Diverting runoff away from steep slopes, highly erosive soils, and sensitive habitat areas;  
• Minimizing the steepness and length of cut slopes by using benches, terraces, contour furrows, 

or diversion ditches;  
• Utilizing channel linings or temporary structures in drainage channels to slow discharge 

velocities and avoid channel downcutting;  
• Retaining sediment on site by using sediment trapping devices (e.g., silt fences, basins, traps, 

etc.) and equipment tracking controls (e.g., stabilized gravel entrances/exits, shaker plates, 
wheel wash facilities, etc.);  

• Regularly maintaining all site controls; and  
• Inspecting sites frequently and correcting problems promptly. (Geosyntec, 2012) 

 
The detailed sediment erosion and control plans developed for this project consider methods to best 
implement and enforce these practices given the high level of water quality required downstream of the 
project. To achieve low turbidity concentrations, these practices must be strictly adhered to and should 
be considered at all times by the contractor. 

4.1 SEDIMENT AND EROSION CONTROL MEASURES 

Erosion and sediment control on site will be managed through the use of approved Best Management 
Practices (BMPs) from the Massachusetts Erosion and Sediment Control Guidelines (MA DEP, 2003). All 
vegetative and structural erosion and sediment control practices shall be constructed and maintained 
according to the standards and specifications in the Massachusetts Erosion and Sediment Control 
Guidelines and as directed in the design plans and specifications. 
 
The BMPs discussed herein are the minimum to be implemented, and the contractor should employ 
additional measures to meet the TMP. The erosion and sediment (E&S) control plan was developed to 
provide redundancy with multiple lines of defense, and the final E&S control plan submitted by the 
contractor should address all of the above practices. 
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4.1.1 SITE ACCESS AND UPLAND AREAS 

4.1.1.1 Construction Entrance Pads 

Construction entrance pads should be utilized as designated on the design plans or at any locations 
where vehicles enter or exit the project site. The construction entrance should be installed on any 
unpaved areas and should be the first item of work on the site. Construction entrance pads should be 
maintained to the specified dimensions and to the capacity to remove sediment from vehicle tires. 

4.1.1.2 Temporary Construction Access Roads 

Temporary construction access roads should be constructed and maintained according to locations on 
the plans and details. Proper grading, stabilization, and alignment of the roads will reduce sediment 
problems on site. If additional access roads are required, thought should be given to the construction 
and layout of the roads, considering steep slopes, surface waters, soil types, and potential hazards. 
Access road surfaces should be sloped for drainage (MA DEP, 2003). All temporary construction access 
roads shall be surrounded with the perimeter controls described below. Roadways shall be inspected 
weekly and after each runoff event, and damaged roadways shall be repaired immediately. When 
construction is complete, temporary access roads shall be stabilized, capped, and vegetated according 
to the details. 

4.1.1.3 Temporary Soil Stockpile and Staging 

Soil should be stockpiled at the locations designated on the design plans or as approved by the engineer 
or MWRA. Soil stockpile locations are isolated so that they do not interfere with work on the site and 
located outside of the floodway. Side slopes of stockpiles should not exceed 3:1, and heights should not 
exceed 35 feet. When work is not occurring, stockpiles should be stabilized with seed, mulching 
materials, or clear plastic. The contractor should maintain the protective covering on stockpiles until 
needed for access. 

Areas for staging should be located as shown on the plans or at additional locations approved by the 
engineer or MWRA. Staging areas should be located at least 50 feet from the 100-year floodplain line. 
All soil stockpile and staging areas shall be surrounded with the perimeter controls described below. 

4.1.1.4 Perimeter Controls 

Proper perimeter protection within the work area and upstream areas is essential to prevent sediment 
from entering the water body. Perimeter protection shall consist of both straw bales and silt fence, 
placed parallel to each other. Perimeter protection should be placed along all temporary access roads, 
around all soil stockpile and staging areas, and at the downstream extent of places in the upland work 
area where there is potential for runoff to enter the riverine basin or leave the site. The design plans 
show anticipated locations of the perimeter controls, and the contractor should provide final locations 
on the approved E&S plan and as directed in the field by the engineer or MWRA. 
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Straw bale barriers are constructed with bales of straw staked in place, according to the detail on the 
design plans. Tying the bales to stakes with wire will provide additional stability. Permeability through 
straw bales is less than that of the adjacent silt fences; therefore, straw bales should be placed 
downstream of the silt fence acting as the second line of defense against sedimentation, as shown on 
the details. Bales should be placed in a single row lengthwise along a contour, and the ends of the rows 
should flare upstream. Each bale should be securely anchored with two stakes, and the gaps between 
bales should be chinked with straw to prevent water and sediment from escaping. Straw barriers should 
be inspected immediately after each runoff event, and necessary repairs to bales should be 
accomplished immediately. Sediment deposits along bales should be removed, and bales should be 
replaced if not functioning as desired.  

Silt fences shall be placed according to the locations on the plans and at any locations to prevent 
sediment from leaving the site and entering the river channel. Silt fences, or sediment fences, are 
capable of intercepting and detaining small to medium amounts of sediment and reducing runoff 
velocity down a slope. Silt fences should be placed upstream of straw bales as their low permeability 
enhances sediment trapping. The fence line should be located at least 10 feet from the toe of slopes, 
and the fence line should be nearly level to provide sediment storage and access for cleanout. Support 
posts shall be installed according to the details, and the fence shall be embedded at least 12 inches. The 
expected life of a silt fence is approximately 6 months, but fences should be inspected and maintained 
regularly for proper performance. Silt fences should be checked for tears, excess sedimentation, or 
other signs of overuse and replaced immediately. 

4.1.2 IN-STREAM AND FLOODPLAIN DRY WORK AREAS 

The primary mechanism of preventing sedimentation during construction is to construct all work in 
dewatered areas. This section details the water control methods and sediment control methods that will 
maintain a dry work area during the three phases of construction. Under no circumstances should any 
work occur in the wet. If the work area becomes inundated or contains a significant amount of ponded 
water, work must stop and water be removed from the dry work area before proceeding. 

4.1.2.1 Lined Cofferdams 

Lined cofferdams are recommended as the primary mechanism to keep the channel dry during 
construction activities. For construction Phases 1 and 3, the lined cofferdams will create a perimeter 
around the proposed work area, with the main channel being utilized for flow diversion. During Phase 2, 
the cofferdams will block the main channel, with gravity diversion pipe installed to bypass the main 
channel flow. The lined cofferdams for each phase should be placed according to the design plans and as 
approved by SLR and MWRA. Cofferdams should be constructed from sandbags, concrete block barriers, 
sheet piling, or other nonerosive material but cannot be constructed of earth fill. Cofferdams should be 
constructed to a height sufficient to retain the flows as depicted on the design plans. 

Cofferdams should be lined with an impermeable liner on the upstream side. Both the cofferdam and 
the liner should be embedded a minimum of 12 inches to prevent seepage into the work area. It is the 
responsibility of the contractor to implement and maintain the selected method of coffer damming to 
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keep the work area completely dry. Cofferdams should be inspected daily to check for leakage or 
subsurface seepage and be repaired or modified as soon as possible to keep the work area dry. 

4.1.2.2 Temporary Turbid Water Pump and Settling Basins 

If site dewatering within the dry work zone becomes necessary due to leakage or seepage, temporary 
turbid water sumps, pumps, and settling basins should be used. The temporary sump, water pump, and 
turbidity settling basin are shown on the plans schematically but should be located and quantified based 
on the dewatering needs. Sump pits should be located at a low point within the work area and should be 
sized depending on the amount of water that must be pumped. Turbidity settling basins should be 
located outside of the active work zone and within a vegetated area to the maximum extent possible. 
Any pumped water from sumped areas must enter a turbidity settling basin prior to discharging back to 
surface waters. Sediment settling basins should be sized to handle the amount of water pumped to 
them and should be used in conjunction with other practices to remove as much sediment as possible. 

Within the dry work area, the contractor should locate designated staging areas for the bypass pump 
and power packs to limit disturbance and maintain a dry area for equipment. The temporary pumping 
staging areas should also be relocated based on dewatering needs. Temporary turbid water pumps and 
associated power packs should be maintained according to the details and the manufacturer's 
recommendations and to meet the TMP standards. 

4.1.2.3 Soil Stabilization 

Temporary or permanent stabilization should occur as soon as any channels or disturbed areas reach 
final grade. Cessation of activity for at least 2 days or if precipitation is anticipated requires temporary 
stabilization. Permanent stabilization via the means shown on the restoration plans should occur as 
soon as possible, but if permanent stabilization has not yet been achieved, temporary stabilization can 
occur through surface roughening, vegetative stabilization, or erosion control blankets. Erosion control 
blankets are the preferred method of temporary stabilization and should be installed on any slopes 
greater than 3:1 (H:V) according to the details provided and according to the manufacturer's 
recommendations. 

4.1.2.4 Temporary Stream Crossings 

A temporary stream crossing will be required during Phase 2 to provide access to the main channel dry 
work area. The temporary crossing will be under the construction access road across the channel outlet 
from the Quabbin Aqueduct. The stream crossing does not need to convey the main channel flow but 
does need to convey the flow anticipated from the Quabbin Aqueduct Shaft #1, which is known to 
release flows as high as 560 cfs. Although it is not likely that flow transfers will occur during the 
construction period or be of this magnitude, the temporary stream crossing must be designed to convey 
a flow of 560 cfs. The recommended design is using four 4-foot-diameter high density polyethylene 
(HDPE) pipes in parallel sloped at 1 percent as shown on the plans. The schedule of transfers from 
Quabbin Reservoir should be discussed with MWRA prior to the construction period to see what the 
scheduled transfers will be. 
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The temporary stream crossing is shown on the design plans, but the final location should be approved 
by SLR and MWRA. The minimum width of the stream crossing should be 12 feet and be aligned 
perpendicular to flow. For a crossing with multiple pipes, the spacing between each pipe should be at 
least half the pipe diameter. Only clean rock fill may be used around the pipes and on the roadway 
surface. Construction entrance pads shall be used at the entrance and exit of the stream crossing to 
avoid mud falling into the water. Suitable outlet protection, such as a temporary clean water splash pad, 
should be used to prevent scour at the pipe outlet. The temporary crossing should be designed to be 
structurally stable and to withstand and safely convey the transfer flows from Quabbin Aqueduct. 

4.1.3 DOWNSTREAM MANAGEMENT 

As a last line of defense against any sediment leaving the work site during construction, two rows of 
turbidity curtains should be installed downstream of the work area. Turbidity curtains should be 
installed perpendicularly to the river, at least 50 feet downstream of the downstreammost cofferdam 
and any limit of work from the three phases of construction. Turbidity curtains shall be installed in an 
area of impounded or slow-moving water. The turbidity curtains should be the first E&S measures 
installed before any work begins. The curtain should be tied into the banks and anchored to the bottom 
of the stream channel so sediment cannot escape beneath. Care should be taken when installing the 
turbidity curtain not to agitate and entrain channel bed sediment. The turbidity curtains should be 
maintained by occasionally removing accumulated sediment. The curtain should be removed prior to 
any predicted storm events as part of the flood contingency plan and should be inspected and repaired 
weekly. Maintenance of the turbidity curtains should be according to the manufacturer's specifications. 

4.1.4 MITIGATION PRACTICES 

Should turbidity levels be exceeded according to the TMP as described in the following section, 
additional structural practices should be implemented. Below is a list of additional mitigation and 
enhanced sediment control practices that should be implemented by the contractor. This list is not 
exhaustive, and it is the responsibility of the contractor to install other methods to meet the turbidity 
threshold requirements laid out in the TMP. 

• Stop-work implementation 
• Repair and/or replacement of existing sediment practices 
• Additional sedimentation basins 
• Frac tanks 
• Additional turbidity curtains 
• Temporary check dams or baffles 
• Coagulation and flocculation technologies 

4.2 REINTRODUCTION OF FLOW 

Removing cofferdams and reintroducing flow into dry work areas presents one of the largest risks for 
entraining sediment. Flow should be reintroduced to dry work areas in a slow and controlled manner. 
After each phase of construction is complete, the contractor shall remove sections of upstream coffer 
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damming in small sections, reintroducing flow in small quantities to prevent excess turbidity and to 
"wash" fine materials out of the postconstruction channel slowly. Upon initiation of reintroducing flow, 
the contactor should remove a section of coffer damming no greater than 1 foot in width to slowly 
divert flow back into the dry work area while still maintaining passive bypass for larger flows. The first 
flush of water back into the newly constructed channel is expected to be the most sediment laden. The 
contractor shall pump this sediment-laden first flush into a sedimentation basin outside of the work area 
so that any sediment can be settled out before re-releasing downstream. The process of removing 
portions of the cofferdam to the newly constructed area should occur slowly with additional sections 
removed only when the previously opened section(s) runs clear, and turbidity measurements meet the 
standards in the TMP. This process should be continued until flow is completely reintroduced to the 
constructed channel. This process is of utmost importance for Phase 2, which presents the largest risk 
for sedimentation during reintroduction of flow. SLR is required to be on site during reintroduction of 
flow after each construction phase to monitor the procedure and the downstream turbidity. 
Reintroduction of flow should be explicitly addressed in the contractor's approved E&S plan. 
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5. TURBIDITY MONITORING PLAN (TMP) 

Due to the sensitive nature of the downstream waterbodies, a formal TMP will be implemented during 
the construction phases of the Quinapoxet Dam Removal. The TMP will serve to quantify successful 
implementation and maintenance of the E&S controls and inform the decision of any corrective actions. 
 
The successful implementation of the TMP will ensure there are no adverse water quality impacts on the 
downstream drinking water source. Specifically, the contractor must maintain project controls resulting 
in turbidity no greater than 2 NTU as measured by MWRA at its permanent downstream sampling 
stations. Turbidity monitoring and reporting will be the responsibility of the contractor at all times 
during construction. It is recommended that the selected contractor employ an experienced and 
qualified environmental testing agency to ensure the proper implementation of this TMP. 

5.1 ANALYTICAL METHOD AND INSTRUMENTATION 

Turbidity is an optical measurement requiring a light source and a photodetector. Nephelometry is a 
common type of photodetector that is considered the most accurate method for measuring turbidity 
and is approved by both the Environmental Protection Agency (EPA) and the International Organization 
for Standardization (ISO). Turbidity sampling during construction must consist of both continuous 
monitoring and discrete grab sampling within the water column, compliant with EPA and ISO methods, 
at various points of compliance. 

5.1.1 CONTINUOUS SAMPLING 

Continuous monitoring of turbidity is required as the primary means of ensuring compliance with this 
TMP. Continuous monitoring should be performed with a turbidity sensor that is permanently 
submerged in the body of water. Turbidity sensors allow for the measurement of in-situ, real-time data 
and most accurately represent surface water conditions. Turbidity sensors should be connected to a 
buoy-based sonde or a data logger to record and report data in real time. The data logger must be 
capable of transmitting live data via wireless communication to a web-based or cloud-based platform 
where the turbidity data can be viewed in real time. 

The primary components required for the continuous turbidity monitoring system are as follows: 

• Turbidity sensor 
o The selected turbidity sensor must be ISO 7027 compliant and report data at a 

frequency of 15 minutes or more frequently. 
o If the water depth at the sampling location is greater than 3 feet, multiple sensors must 

be provided for depth sampling. One turbidity sensor must be provided for every 3-foot 
depth of the water column (a 3-foot channel depth requires one sensor, a 6-foot 
channel depth requires two sensors, etc.). Locations that require multiple depth sensors 
should be daisy chained from the same buoy. 
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o The sonde must contain a wiper to prevent fouling and sediment accumulation on the 
sensor. 

o Recommended turbidity sensor is the YSI EX02, or approved equal. 
• Data Buoy and Data Logger 

o A data buoy, or floating platform, must be provided that supports the real-time 
monitoring sensor selected.  

o The data buoy must serve to house the monitoring equipment and supply power to the 
monitoring equipment via solar-powered battery packs. 

o The data buoy and housed data logger must be capable of transmitting sensor data in 
real time, either via radio, cellular, or satellite-based wireless communication. 

o The data buoy must be anchored with a two-point mooring system including a stainless-
steel mooring line, bottom chain, and anchor system to ensure that it remains 
stationary and is capable of handing the anticipated flow rates in the channel. 

o Recommended data buoy is NexSens CB-450 Data Buoy, or approved equal. 
• Live Data Platform 

o Live turbidity data via a web-based or cloud-based platform must be made available to 
MWRA, DCR, and SLR at all times during construction. 

o The live data platform must be capable of reporting data in real time at 15-minute 
intervals for immediate viewing.  

o The data platform and associated software must be password protected, with 
credentials for login provided as requested by MWRA. 

o The data platform must be capable of providing automated alerts when turbidity levels 
exceed predefined limits. 

o The data platform must be capable of archiving historical data for future download. 
o Recommended data platform is NexSens WQData Live Web Datacenter, or approved 

equal. 

This component list is not exhaustive of all appurtenant equipment and materials required for 
continuous monitoring. The contractor is responsible for installing, maintaining, and providing access to 
real-time turbidity data throughout the life of the project. Under no circumstances can work proceed 
without the turbidity data being available to MWRA, DCR, and SLR. MWRA reserves the right to issue a 
stop-work order if real-time continuous monitoring data is not available. 

It is highly recommended that the selected contractor employ an experienced environmental testing 
agency that is qualified to install, maintain, and operate all components of the continuous turbidity 
monitoring system. Prior to the start of construction, the contractor shall provide product data as a 
formal submittal for the selected equipment, documenting compliance with ISO 7027. The contractor 
shall also provide a submittal of the qualifications for the testing agency that will oversee the turbidity 
monitoring during construction. 

5.1.2 GRAB SAMPLING 

Grab samples will be used as a secondary means of measuring turbidity, with the intent to verify 
readings from the continuous sampling, provide a backup method for sampling if equipment 
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malfunctions, and provide spot readings at the direction of MWRA or SLR during sensitive work phases. 
The frequency of grab sampling is detailed in Section 5.2.3. 

Grab samples from the water column shall be analyzed via a portable turbidity meter or turbidimeter. 
Turbidity meters use a water sample retrieved from a water column rather than measuring in the water 
directly. Turbidity meters are a cost-effective and accurate measurement of current water quality 
conditions. Manual grab samples allow for the ability to adapt to problems that arise on site or changing 
flow locations. 

Instrumentation quality standards for measuring turbidity in nephelometric turbidity units (NTU) via 
turbidimeters are regulated through EPA Method 180.1. Turbidimeters are recommended for grab 
samples with turbidities less than 40 NTU, which is expected for samples from this project. 
Recommended turbidity meters are the Hach 2100Q Portable Turbidity Meter, Thermo Scientific 
AQ4500 Handheld Turbidity Meter, or approved equal. Prior to the start of construction, the contractor 
shall provide product data as a formal submittal for the selected portable turbidity meter, documenting 
compliance with EPA Method 180.1. 

Grab samples should be retrieved at roughly the middle of the water column, at least 1 foot below the 
water surface but not within 6 inches of the channel bed. The contractor should avoid stirring the 
bottom sediments to the maximum extent practicable during sampling. It is of critical importance to 
have well-trained personnel taking water samples and to minimize sampling personnel changes during a 
project. To the maximum extent practicable, consistency in sampling personnel should be maintained to 
reduce result variability. Sampling personnel should receive training in using the equipment prior to the 
start of sampling. 

5.1.3 CALIBRATION AND MAINTENANCE 

All continuous monitoring equipment and handheld turbidity meters should be calibrated prior to use 
according to the manufacturer's instructions. Calibration procedures and frequency vary per product 
and must comply with both ISO 7027 and EPA Method 180.1. Proof of calibration for all equipment 
according to the manufacturer's procedure should be provided as a formal submittal to SLR prior to 
construction and sampling. 

The equipment shall be maintained and inspected daily according to the manufacturer's 
recommendations. Depending on the equipment, periodic maintenance and calibration are usually 
required. The complete continuous turbidity monitoring system (sensors, data logger, telemetry, 
software) should be tested with the data platform prior to being put in the water. 

In case of failure or damage to the sensor on either the continuous or handheld monitoring equipment, 
the contractor should have a spare turbidimeter on site. Construction cannot continue without any form 
of turbidity monitoring, so having a backup on site is important. The contractor will not be compensated 
for lost work time due to turbidity equipment failure. 
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5.1.4 VISUAL TURBIDITY INSPECTIONS 

In addition to measurements taken with the continuous monitoring system and portable turbidity 
meter, visual monitoring should take place throughout construction. The contractor should visually 
assess the turbidity downstream of the project site and compare it to the turbidity of the upstream and 
receiving waters. The contractor should report any visual changes to the water immediately to MWRA 
and mitigate them as soon as possible. 

Should a turbidity plume be observed visually, the contactor should provide photographs of receiving 
waters at SLR's or MWRA's request and report a turbidity reading from the middle of the plume, which 
will prompt further action at the direction of MWRA. 

5.2 MONITORING REQUIREMENTS 

This section outlines the specific monitoring plan that the contractor should implement during 
construction, including monitoring locations, sampling and reporting frequency, required thresholds to 
be met, and any required corrective action measures. 

5.2.1 MONITORING LOCATIONS 

Turbidity monitoring locations were selected based on the anticipated construction phasing and water 
control plan. One location upstream of the project site will be utilized as a background sample location 
to establish the baseline turbidity values at the project site. The background sample location is 
designated WQ-B-1 and should be located approximately 100 feet upstream of the project site. The 
background sample location must be located sufficiently upstream of any construction work occurring 
within the channel or floodplain. The background monitoring site location will remain constant 
throughout the duration of construction and shall be field approved by MWRA and SLR prior to 
commencing sampling. 

Two monitoring locations downstream of the project site, known as points of compliance, will serve to 
measure turbidity downstream of the work area and to compare to the background sampling location. 
One location (WQ-C-1) will be located approximately 100 feet downstream of the project site, and 
another location (WQ-C-2) will be approximately 3,000 feet downstream of the project site at the 
Thomas Street Bridge (Figure 1). The downstream monitoring locations will be constant for all phases of 
construction. Table 3 summarizes the points of compliance and background sample identification 
numbers. All sampling points are shown on the construction sheets (CP-1 and CP-2) of the design plans. 
Sampling locations shown on the design plans are approximate and should be field approved by MWRA 
or SLR based on the actual limits of water and sediment control devices, channel flow dynamics, and 
other factors. The contractor or contractor's representative should not deploy any monitoring 
equipment without the approval of the final sample locations. 
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Table 3  Turbidity Sampling Location Identifiers 

Sample Type Construction 
Phase Sample ID Sample Location 

Background 
(Upstream) All WQ-B-1 Center of wetted width 

Points of 
Compliance 

(Downstream) 
All 

WQ-C-1 100 feet downstream of downstreammost 
turbidity curtain, center of wetted width 

WQ-C-2 Upstream of Thomas Street bridge, center of 
wetted width 

5.2.2 SAMPLING AND REPORTING FREQUENCY 

Turbidity monitoring via the continuous sampling system should be active throughout the entire 
duration of construction. The continuous monitoring system must report turbidity at 15-minute 
intervals, which are available to be viewed in real time through the live web platform.  

Turbidity monitoring via the handheld turbidity meters should occur at least once daily to spot check the 
continuous monitoring equipment and more frequently as requested by MWRA or during sensitive 
stages of construction. Table 4 outlines the sampling frequency that the contractor must take turbidity 
grab samples and the frequency that those turbidity results must be communicated to SLR and MWRA. 
Grab samples from the upstream and downstream locations should be taken within a maximum period 
of 30 minutes from each other.  
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Table 4  Sampling and Reporting Frequency for Grab Samples 

Site 
Condition Sampling Frequency Sample Locations Reporting 

Form 
Reporting 
Frequency 

Normal 
Conditions 

Daily (Once daily during a typical 
construction day to spot check continuous 
monitoring equipment) 

Three sampling 
locations during each 
sampling 'event': 
• Upstream 

Background 
(WQ-B-1) 

• Downstream 
Point of 
Compliance 1 
(WQ-C-1) 

• Downstream 
Point of 
Compliance 2 
(WQ-C-2) 

Turbidity 
Monitoring 
Form – 
Daily  

Email scanned "Daily" 
forms weekly unless 
requested daily by 
MWRA.   
 
Report and email 
forms daily if turbidity 
reading (NTU) 
measured with the 
handheld turbidity 
meter is NOT within 
10 percent of the 
continuous reading 
(NTU). 

Increased 
Frequency 
Conditions 

During the circumstances described below, 
sampling should occur at a minimum of 
once every hour or the frequency directed 
by SLR or MWRA 
• After visual observation of a turbidity 

plume 
• During switching of construction 

phases and moving of cofferdams 
• During reintroduction of flow into a 

dry work area 
• At the direction of SLR or MWRA 
 

At the direction of 
MWRA or SLR. (Sample 
locations to represent 
sensitive work areas, 
turbidity plumes, or 
any other areas of 
concern) 
 

Turbidity 
Monitoring 
Form – 
Increased 
Frequency 

Communicate results 
immediately to SLR or 
MWRA representative 
on site. 
 
Email scanned 
"Increased 
Frequency" forms 
weekly unless 
requested daily by 
MWRA.   

 
All grab sample turbidity measurements should be reported to MWRA via the Turbidity Monitoring 
Forms provided in Appendix E. The "daily" form should be utilized under normal monitoring conditions, 
and the "increased frequency" form should be used when more frequent testing is required. The 
contractor should report all information required on the form and provide the form electronically to SLR 
and MWRA once weekly (or as required for increased frequency monitoring via email). The contractor 
will be provided the appropriate email address and contact information for distribution of the Turbidity 
Monitoring Forms. For increased frequency monitoring conditions, the contractor can report turbidity 
measurements to an SLR or MWRA staff member on site or by phone. 
 
In addition to sending Turbidity Monitoring Forms via email and continuous monitoring through the live 
web platform, the contractor should also maintain an electronic database of all turbidity readings and 
calibration readings for the handheld turbidity meter for the duration of the project. The turbidity 
database should include all information reported on the Turbidity Monitoring Forms for that day and 
any additional pertinent information. The contractor is responsible for delivering the grab sample 
turbidity monitoring database to SLR or MWRA at the end of construction or as requested throughout 
construction. 
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The web platform used for the continuous monitoring should be capable of archiving past readings from 
the project, such that an electronic database of the data can be downloaded and archived at the end of 
the project or as desired during construction. 

5.2.3 TURBIDITY THRESHOLDS AND CORRECTIVE ACTIONS 

The contractor must maintain project E&S controls as described in Section 4 such that the turbidity is no 
greater than 2 NTU as measured by MWRA at its permanent downstream sampling location at the outlet 
of the Wachusett Reservoir. 
 
Increases above background turbidity will be defined as the difference in NTU between the background 
(upstream) turbidity sample (WQ-B-1) and the turbidity at any of the two points of compliance 
downstream (WQ-C-1 and WQ-C-2). The thresholds at each of the two points of compliance differ based 
on the expected mixing with Quabbin transfer flows and other hydrodynamic processes occurring just 
downstream of the project site. The historical turbidity data was used to help inform the selected 
thresholds above the measured background turbidity. SLR or MWRA reserves the right to modify the 
turbidity thresholds at any point during the project to meet the required water quality goals should the 
established compliance thresholds prove insufficient. Table 5 documents the required turbidity 
thresholds and the associated corrective action required by the contractor. 

Table 5  Turbidity Thresholds and Corrective Actions 

Downstream Point of Compliance Warning Stop Work  

WQ-C-1 Increase above background turbidity 
≥ 1.5 NTU 

Increase above background turbidity 
≥ 20 NTU 

WQ-C-2 Increase above background turbidity 
≥ 5 NTU 

Increase above background turbidity 
≥ 5 NTU 

MWRA Permanent Turbidity 
Monitoring Locations NA 

≥ 2 NTU at MWRA permanent 
downstream sampling locations (as 

measured by MWRA) 
 
The following corrective actions should be enacted if either the "Warning" or "Stop Work" thresholds 
are reached. These designations can be triggered by either the continuous monitoring or grab sample 
readings:  

• Warning 
o Triggers increased frequency grab sampling at locations designated by SLR or MWRA, as 

outlined in Table 4. 
o Contactor to discuss E&S mitigation measures to be implemented with SLR and MWRA. 

• Stop Work 
o Contractor to stop all work immediately. 
o Contractor to draft and implement Corrective Action Plan (CAP). 
o Work cannot continue until approved by SLR or MWRA. 
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5.2.4 CORRECTIVE ACTION PLAN 

If an increase above background turbidity triggers the Stop Work threshold, the contractor must 
immediately stop work and submit a formal CAP to SLR and MWRA. The CAP must clearly detail the 
measures that will be taken to modify or enhance the current E&S controls to meet the required 
turbidity levels. The contractor cannot continue work until the CAP is reviewed and signed by SLR and 
MWRA. SLR or MWRA reserves the right to request a CAP at any stage of the project if water quality 
goals are not met. The required CAP is provided in Appendix F. 

5.3 QUALITY ASSURANCE AND QUALITY CONTROL 

It is ultimately the contractor or contractor's representative's responsibility to implement the TMP as 
outlined to protect the downstream drinking water source with the overall goal of maintaining turbidity 
levels no greater than 2 NTU at the outlet of the Wachusett Reservoir. SLR will serve as a Quality 
Assurance and Quality Control (QAQC) manager throughout the life of the project. 

5.3.1 SLR QAQC 

Prior to and during the beginning stages of construction, SLR will provide oversight of turbidity 
monitoring. During the initial stages of construction, SLR will be on site to designate appropriate 
sampling locations, approve E&S measures, and approve turbidity readings. 

Quality Assurance (QA) should be achieved by following the protocols laid out in this TMP and adhering 
to the prescribed sampling and monitoring frequency and protocols. It is recommended that the 
selected contractor employ an experienced and qualified environmental testing agency to assure the 
requirements of this TMP are met. 

Quality Control (QC) will be implemented by the SLR representative on site through periodic 
measurements of turbidity at frequencies requested by MWRA. SLR will also provide QC through daily 
review of the real-time data through the web platform, weekly review of submitted Turbidity 
Monitoring Forms, and review of any CAPs.  Should turbidity monitoring and reporting not meet the 
requirements of this TMP or result in multiple instances of noncompliance, SLR and MWRA reserve the 
right to enforce third-party turbidity monitoring, to be funded by the contractor. 

5.3.2 MWRA CONTINUOUS MONITORING 

MWRA should report any exceedance readings above 2 NTU at the permanent turbidity monitoring 
stations within the Wachusett Reservoir to SLR and the contractor to gauge the success of this TMP. If 
downstream turbidity measurements exceed desired levels, MWRA, SLR, and the contractor should 
meet to discuss if it is related to the project work and discuss mitigation measures. 
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METHOD 180.1

DETERMINATION OF TURBIDITY BY NEPHELOMETRY

1.0 SCOPE AND APPLICATION

1.1 This method covers the determination of turbidity in drinking, ground, surface,
and saline waters, domestic and industrial wastes.

1.2 The applicable range is 0-40 nephelometric turbidity units (NTU).  Higher
values may be obtained with dilution of the sample.

2.0 SUMMARY OF METHOD

2.1 The method is based upon a comparison of the intensity of light scattered by
the sample under defined conditions with the intensity of light scattered by a
standard reference suspension.  The higher the intensity of scattered light, the
higher the turbidity.  Readings, in NTU's, are made in a nephelometer
designed according to specifications given in Sections 6.1 and 6.2.  A primary
standard suspension is used to calibrate the instrument.  A secondary standard
suspension is used as a daily calibration check and is monitored periodically
for deterioration using one of the primary standards.

2.1.1 Formazin polymer is used as a primary turbidity suspension for water
because it is more reproducible than other types of standards
previously used for turbidity analysis.

2.1.2 A commercially available polymer primary standard is also approved
for use for the National Interim Primary Drinking Water Regulations. 
This standard is identified as AMCO-AEPA-1, available from Advanced
Polymer Systems.

3.0 DEFINITIONS

3.1 Calibration Blank (CB) -- A volume of reagent water fortified with the same
matrix as the calibration standards, but without the analytes, internal
standards, or surrogates analytes.

3.2 Instrument Performance Check Solution (IPC) -- A solution of one or more
method analytes, surrogates, internal standards, or other test substances used
to evaluate the performance of the instrument system with respect to a defined
set of criteria.

3.3 Laboratory Reagent Blank (LRB) -- An aliquot of reagent water or other blank
matrices that are treated exactly as a sample including exposure to all
glassware, equipment, solvents, reagents, internal standards, and surrogates
that are used with other samples.  The LRB is used to determine if method

180.1-2
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analytes or other interferences are present in the laboratory environment, the
reagents, or the apparatus.

3.4 Linear Calibration Range (LCR) -- The concentration range over which the
instrument response is linear.

3.5 Material Safety Data Sheet (MSDS) -- Written information provided by
vendors concerning a chemical's toxicity, health hazards, physical properties,
fire, and reactivity data including storage, spill, and handling precautions.

 
3.6 Primary Calibration Standard (PCAL) -- A suspension prepared from the

primary dilution stock standard suspension.  The PCAL suspensions are used
to calibrate the instrument response with respect to analyte concentration.

3.7 Quality Control Sample (QCS) -- A solution of the method analyte of known
concentrations that is used to fortify an aliquot of LRB matrix.  The QCS is
obtained from a source external to the laboratory, and is used to check
laboratory performance.

3.8 Secondary Calibration Standards (SCAL) -- Commercially prepared, stabilized
sealed liquid or gel turbidity standards calibrated against properly prepared
and diluted formazin or styrene divinylbenzene polymers.

3.9 Stock Standard Suspension (SSS) -- A concentrated suspension containing the
analyte prepared in the laboratory using assayed reference materials or
purchased from a reputable commercial source.  Stock standard suspension is
used to prepare calibration suspensions and other needed suspensions.

4.0 INTERFERENCES

4.1 The presence of floating debris and coarse sediments which settle out rapidly
will give low readings.  Finely divided air bubbles can cause high readings.

4.2 The presence of true color, that is the color of water which is due to dissolved
substances that absorb light, will cause turbidities to be low, although this
effect is generally not significant with drinking waters.

4.3 Light absorbing materials such as activated carbon in significant concentrations
can cause low readings.

5.0 SAFETY

5.1 The toxicity or carcinogenicity of each reagent used in this method has not
been fully established.  Each chemical should be regarded as a potential health
hazard and exposure should be as low as reasonably achievable.

5.2 Each laboratory is responsible for maintaining a current awareness file of
OSHA regulations regarding the safe handling of the chemicals specified in
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this method.  A reference file of Material Safety Data Sheets (MSDS) should be
made available to all personnel involved in the chemical analysis.  The
preparation of a formal safety plan is also advisable.

5.3 Hydrazine Sulfate (Section 7.2.1) is a carcinogen. It is highly toxic and may be
fatal if inhaled, swallowed, or absorbed through the skin.  Formazin can
contain residual hydrazine sulfate.  Proper protection should be employed.  

6.0 EQUIPMENT AND SUPPLIES

6.1 The turbidimeter shall consist of a nephelometer, with light source for
illuminating the sample, and one or more photo-electric detectors with a
readout device to indicate the intensity of light scattered at right angles to the
path of the incident light.  The turbidimeter should be designed so that little
stray light reaches the detector in the absence of turbidity and should be free
from significant drift after a short warm-up period.

6.2 Differences in physical design of turbidimeters will cause differences in
measured values for turbidity, even though the same suspension is used for
calibration.  To minimize such differences, the following design criteria should
be observed:

6.2.1 Light source:  Tungsten lamp operated at a color temperature between
2200-3000°K.

6.2.2 Distance traversed by incident light and scattered light within the
sample tube:  Total not to exceed 10 cm.

6.2.3 Detector:  Centered at 90° to the incident light path and not to exceed
±30° from 90°.  The detector, and filter system if used, shall have a
spectral peak response between 400 nm and 600 nm.

6.3 The sensitivity of the instrument should permit detection of a turbidity
difference of 0.02 NTU or less in waters having turbidities less than 1 unit. 
The instrument should measure from 0-40 units turbidity.  Several ranges may
be necessary to obtain both adequate coverage and sufficient sensitivity for low
turbidities.

6.4 The sample tubes to be used with the available instrument must be of clear,
colorless glass or plastic.  They should be kept scrupulously clean, both inside
and out, and discarded when they become scratched or etched.  A light
coating of silicon oil may be used to mask minor imperfections in glass tubes. 
They must not be handled at all where the light strikes them, but should be
provided with sufficient extra length, or with a protective case, so that they
may be handled.  Tubes should be checked, indexed and read at the
orientation that produces the lowest background blank value.

6.5 Balance -- Analytical, capable of accurately weighing to the nearest 0.0001 g.
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6.6 Glassware -- Class A volumetric flasks and pipets as required.

7.0 REAGENTS AND STANDARDS

7.1 Reagent water, turbidity-free:  Pass deionized distilled water through a 0.45µ
pore size membrane filter, if such filtered water shows a lower turbidity than
unfiltered distilled water.

7.2 Stock standard suspension (Formazin):

7.2.1 Dissolve 1.00 g hydrazine sulfate, (NH2 2) .H 2SO 4, (CASRN 10034-93-2) in
reagent water and dilute to 100 mL in a volumetric flask.  CAUTION--
carcinogen.

7.2.2 Dissolve 10.00 g hexamethylenetetramine (CASRN 100-97-0) in reagent
water and dilute to 100 mL in a volumetric flask.  In a 100 mL
volumetric flask, mix 5.0 mL of each solution (Sections 7.2.1 and 7.2.2). 
Allow to stand 24 hours at 25 ±3°C, then dilute to the mark with
reagent water.

7.3 Primary calibration standards:  Mix and dilute 10.00 mL of stock standard
suspension (Section 7.2) to 100 mL with reagent water.  The turbidity of this
suspension is defined as 40 NTU.  For other values, mix and dilute portions of
this suspension as required.

7.3.1 A new stock standard suspension (Section 7.2) should be prepared each
month.  Primary calibration standards (Section 7.3) should be prepared
daily by dilution of the stock standard suspension.

7.4 Formazin in commercially prepared primary concentrated stock standard
suspension (SSS) may be diluted and used as required.  Dilute turbidity
standards should be prepared daily. 

7.5 AMCO-AEPA-1 Styrene Divinylbenzene polymer primary standards are
available for specific instruments and require no preparation or dilution prior
to use.

7.6 Secondary standards may be acceptable as a daily calibration check, but must
be monitored on a routine basis for deterioration and replaced as required.

8.0 SAMPLE COLLECTION, PRESERVATION AND STORAGE

8.1 Samples should be collected in plastic or glass bottles.  All bottles must be
thoroughly cleaned and rinsed with turbidity free water.  Volume collected
should be sufficient to insure a representative sample, allow for replicate
analysis (if required), and minimize waste disposal.

8.2 No chemical preservation is required.  Cool sample to 4°C.
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8.3 Samples should be analyzed as soon as possible after collection.  If storage is
required, samples maintained at 4°C may be held for up to 48 hours. 

9.0 QUALITY CONTROL

9.1 Each laboratory using this method is required to operate a formal quality
control (QC) program.  The minimum requirements of this program consist of
an initial demonstration of laboratory capability and analysis of laboratory
reagent blanks and other solutions as a continuing check on performance.  The
laboratory is required to maintain performance records that define the quality
of data generated.

   9.2 INITIAL DEMONSTRATION OF PERFORMANCE.

9.2.1 The initial demonstration of performance is used to characterize
instrument performance (determination of LCRs and analysis of QCS).

9.2.2 Linear Calibration Range (LCR) -- The LCR must be determined
initially and verified every six months or whenever a significant change
in instrument response is observed or expected.  The initial
demonstration of linearity must use sufficient standards to insure that
the resulting curve is linear.  The verification of linearity must use a
minimum of a blank and three standards.  If any verification data
exceeds the initial values by ±10%, linearity must be reestablished.  If
any portion of the range is shown to be nonlinear, sufficient standards
must be used to clearly define the nonlinear portion.

9.2.3 Quality Control Sample (QCS) -- When beginning the use of this
method, on a quarterly basis or as required to meet data-quality needs,
verify the calibration standards and acceptable instrument performance
with the preparation and analysis of a QCS.  If the determined
concentrations are not within ±10% of the stated values, performance of
the determinative step of the method is unacceptable.  The source of
the problem must be identified and corrected before continuing with
on-going analyses.

9.3 ASSESSING LABORATORY PERFORMANCE 

9.3.1 Laboratory Reagent Blank (LRB) -- The laboratory must analyze at least
one LRB with each batch of samples.  Data produced are used to assess
contamination from the laboratory environment.  

9.3.2 Instrument Performance Check Solution (IPC) -- For all determinations,
the laboratory must analyze the IPC (a mid-range check standard) and
a calibration blank immediately following daily calibration, after every
tenth sample (or more frequently, if required) and at the end of the
sample run.  Analysis of the IPC solution and calibration blank
immediately following calibration must verify that the instrument is
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within ±10% of calibration.  Subsequent analyses of the IPC solution
must verify the calibration is still within ±10%.  If the calibration cannot
be verified within the specified limits, reanalyze the IPC solution.  If the
second analysis of the IPC solution confirms calibration to be outside
the limits, sample analysis must be discontinued, the cause determined
and/or in the case of drift the instrument recalibrated.  All samples
following the last acceptable IPC solution must be reanalyzed.  The
analysis data of the calibration blank and IPC solution must be kept on
file with the sample analyses data.  NOTE: Secondary calibration
standards (SS) may also be used as the IPC.

9.3.3 Where additional reference materials such as Performance Evaluation
samples are available, they should be analyzed to provide additional
performance data.  The analysis of reference samples is a valuable tool
for demonstrating the ability to perform the method acceptably. 

10.0 CALIBRATION AND STANDARDIZATION

10.1 Turbidimeter calibration:  The manufacturer's operating instructions should be
followed.  Measure standards on the turbidimeter covering the range of
interest.  If the instrument is already calibrated in standard turbidity units, this
procedure will check the accuracy of the calibration scales.  At least one
standard should be run in each instrument range to be used.  Some
instruments permit adjustments of sensitivity so that scale values will
correspond to turbidities.  Solid standards, such as those made of lucite blocks,
should never be used due to potential calibration changes caused by surface
scratches.  If a pre-calibrated scale is not supplied, calibration curves should be
prepared for each range of the instrument.

11.0 PROCEDURE

11.1 Turbidities less than 40 units:  If possible, allow samples to come to room
temperature before analysis.  Mix the sample to thoroughly disperse the solids. 
Wait until air bubbles disappear then pour the sample into the turbidimeter
tube.  Read the turbidity directly from the instrument scale or from the
appropriate calibration curve.

11.2 Turbidities exceeding 40 units:  Dilute the sample with one or more volumes
of turbidity-free water until the turbidity falls below 40 units.  The turbidity of
the original sample is then computed from the turbidity of the diluted sample
and the dilution factor.  For example, if 5 volumes of turbidity-free water were
added to 1 volume of sample, and the diluted sample showed a turbidity of 30
units, then the turbidity of the original sample was 180 units.

11.2.1 Some turbidimeters are equipped with several separate scales.  The
higher scales are to be used only as indicators of required dilution
volumes to reduce readings to less than 40 NTU.
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Note:  Comparative work performed in the Environmental Monitoring
Systems Laboratory - Cincinnati (EMSL-Cincinnati) indicates a
progressive error on sample turbidities in excess of 40 units.

12.0 DATA ANALYSIS AND CALCULATIONS

12.1 Multiply sample readings by appropriate dilution to obtain final reading.

12.2 Report results as follows:

    NTU       Record to Nearest:

0.0 - 1.0 0.05
   1 - 10 0.1
 10 - 40 1
 40 - 100 5

            100 - 400            10
            400 - 1000            50

     >1000          100

13.0 METHOD PERFORMANCE

13.1 In a single laboratory (EMSL-Cincinnati), using surface water samples at levels
of 26, 41, 75, and 180 NTU, the standard deviations were ±0.60, ±0.94, ±1.2,
and ±4.7 units, respectively.

13.2 The interlaboratory precision and accuracy data in Table 1 were developed
using a reagent water matrix.  Values are in NTU.

14.0 POLLUTION PREVENTION

14.1 Pollution prevention encompasses any technique that reduces or eliminates the
quantity or toxicity of waste at the point of generation.  Numerous
opportunities for pollution prevention exist in laboratory operation.  The EPA
has established a preferred hierarchy of environmental management techniques
that places pollution prevention as the management option of first choice. 
Whenever feasible, laboratory personnel should use pollution prevention
techniques to address their waste generation.  When wastes cannot be feasibly
reduced at the source, the Agency recommends recycling as the next best
option.

14.2 The quantity of chemicals purchased should be based on expected usage
during its shelf life and disposal cost of unused material.  Actual reagent
preparation volumes should reflect anticipated usage and reagent stability.

14.3 For information about pollution prevention that may be applicable to 
laboratories and research institutions, consult "Less is Better:  Laboratory
Chemical Management for Waste Reduction," available from the American
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Chemical Society's Department of Government Regulations and Science Policy,
1155 16th Street N.W., Washington D.C.  20036, (202)872-4477.  

15.0 WASTE MANAGEMENT 

15.1 The U.S. Environmental Protection Agency requires that laboratory waste
management practices be conducted consistent with all applicable rules and
regulations.  Excess reagents, samples and method process wastes should be
characterized and disposed of in an acceptable manner.  The Agency urges
laboratories to protect the air, water and land by minimizing and controlling
all releases from  hoods, and bench operations, complying with the letter and
spirit of any waste discharge permit and regulations, and by complying with
all solid and hazardous waste regulations, particularly the hazardous waste
identification rules and land disposal restrictions.  For further information on
waste management consult the "Waste Management Manual for Laboratory
Personnel," available from the American Chemical Society at the address listed
in Section 14.3.

16.0 REFERENCES

1. Annual Book of ASTM Standards, Volume 11.01 Water (1), Standard D1889-
88A, p. 359, (1993).

2. Standard Methods for the Examination of Water and Wastewater, 18th Edition,
pp. 2-9, Method 2130B, (1992).
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17.0 TABLES, DIAGRAMS, FLOWCHARTS AND VALIDATION DATA

TABLE 1.  INTERLABORATORY PRECISION AND ACCURACY DATA

Number of True Standard
Values Value Mean Residual Deviation Residual

Reported (T) (X) for X (S) for S

373 0.450 0.4864 0.0027 0.1071 -0.0078

374 0.600 0.6026 -0.0244 0.1048 -0.0211

289 0.65 0.6931 0.0183 0.1301 0.0005

482 0.910 0.9244 0.0013 0.2512 0.1024

484 0.910 0.9919 0.0688 0.1486 -0.0002

489 1.00 0.9405 -0.0686 0.1318 -0.0236

640 1.36 1.3456 -0.0074 0.1894 0.0075

487 3.40 3.2616 -0.0401 0.3219 -0.0103

288 4.8 4.5684 -0.0706 0.3776 -0.0577

714 5.60 5.6984 0.2952 0.4411 -0.0531

641 5.95 5.6026 -0.1350 0.4122 -0.1078

REGRESSIONS:  X = 0.955T + 0.54, S = 0.074T + 0.082



APPENDIX E 

TURBIDITY MONITORING FORMS 

Sediment Management Plan 

Massachusetts Water Resources Authority 

Charlestown Navy Yard 

100 First Avenue, Building 39 

Boston, MA 02129 

May 2021 



 

www.slrconsulting.com 

TURBIDITY MONITORING FORM 
DAILY GRAB SAMPLES 

 

Project Name: Quinapoxet Dam Removal 
Contractor Name: 
Contractor Representative: 
Week of: 
Daily Work Activities: 
 

 

Has equipment been calibrated according to the Manufacturer (Y/N)? ________ 

Date Time of 
Sample 

 
Sample 

ID 

Grab 
Sample 

Turbidity 
Reading 

(NTU) 

Increase 
Above 

Background 
Turbidity 

(NTU) 

Compliant 
(Y/N)? 

Continuous 
Sample 

Turbidity 
Reading at 
Same Time 

(NTU) 

Within 
10% of 
Grab 

Sample 
(Y/N)? 

   WQ-B-1    NA   NA    

   WQ-C-1          

   WQ-C-2          

   WQ-B-1    NA   NA    

   WQ-C-1         

   WQ-C-2          

  WQ-B-1   NA  NA   

  WQ-C-1      

  WQ-C-2      

  WQ-B-1   NA  NA   

  WQ-C-1      

  WQ-C-2      

  WQ-B-1   NA  NA   

  WQ-C-1      

  WQ-C-2      

  WQ-B-1   NA  NA   

  WQ-C-1      

  WQ-C-2      

*Non-compliance refers to the thresholds in Table 5 of the Sediment Management Plan  

Contractor Representative Signature: _________________________________       Date:____________ 

SLR QAQC Manager Signature (As applicable): __________________________      Date:____________ 
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TURBIDITY MONITORING FORM 
INCREASED FREQUENCY FORM 

Project Name: Quinapoxet Dam Removal 
Contractor Name: 
Contractor Representative: 
Date: 
Daily Work Activities: 
 

Reason for Increased Frequency Monitoring: 
 

 

 

Has equipment been calibrated according to the Manufacturer (Y/N)? ________ 
Have the results been immediately communicated to SLR and MWRA (Y/N): ________ 
Background Turbidity Reading (NTU): ________ 

Time of 
Sample 

Sample 
ID  

Description of Sample 
Location 

Turbidity 
Reading 

(NTU) 

Increase 
Above 

Background 
Turbidity 

(NTU) 

Compliant 
(Y/N)? 

          

          

          

          

          

          

          

          

          

          

          

          

      

      

      
*Non-compliance refers to the thresholds in Table 5 of the Sediment Management Plan  

Contractor Representative Signature: _________________________________       Date:____________ 

SLR QAQC Manager Signature: _______________________________________      Date:____________ 
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CORRECTIVE ACTION PLAN 

Sediment Management Plan 

Massachusetts Water Resources Authority 

Charlestown Navy Yard 

100 First Avenue, Building 39 

Boston, MA 02129 

May 2021 
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CORRECTIVE ACTION PLAN (CAP) 
FOR THE SEDIMENT MANGEMENT PLAN (SMP) 

 

Project Name: Quinapoxet Dam Removal 
SLR QAQC Manager: 
Contractor Name: 
Contractor Representative: 
Date of Non-Compliance Occurrence: 
Date Submitted: 
 

Reason for Required Correction Action: 

 

 

 

Plan for Corrective Action: 

 

 

 

 

Correction Actions Implemented: 

 

 

 

 

 

Review Comments: 

 

 

 

 

Contractor Representative Signature: _________________________________       Date:____________ 

SLR QAQC Manager Signature: _______________________________________      Date:____________ 

MWRA Representative Signature: ____________________________________        Date:____________ 
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100 First Avenue, Building 39 
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dcr8 department of Conservation and Recreation 

SHAFT NO. 1 INTAKE DAM 

PHASE 1 INSPECTION/ EVALUATION REPORT 

Dam Name: Shaft No. 1 Intake Dam 

State Dam ID#: 3-14-321-1 

NID ID#: MA02523 

Owner: Department of Conservation & Recreation 

Owner Type: State 

· Town: West Boylston 

Consultant: GZA GeoEnvironmental, Inc. 

Date of Inspection: June 26, 2007 



One F..dgewat<.'t' Drive 
Norwood 
Mc.ssadiusem 
02061 
7111-278-3700 
FAX 781-278-5?01 
,\'Ww.g~.com 

GZA 
GeoF.nvironmental, Inc. 

July 31, 2007 
GZA File No. 18802.80 

Mr. William Salomaa 
OCR 
Office of Dam Safety 
251 Causeway Street. Suite 600 
Boston MA 02114-2119 

Re: Inspection/Evaluation Report 

£ngiHt,eTSanJ 
S,imtuu 

Shaft No. I Intake Dam, West Boylston 
NIO # MA02523 
Worcester COunty 

Dear Mr. Salomaa: 

In accordance with our agreement dated August 14, 2006, OZA GeoEnvironmental, Inc. (OZA) has 
completed our inspection of the Shaft No. 1 Intake Dam in West Boylston, Massachusetts. The site 
visit was conducted on June 26, 2007. This work was done as part of a recent Department of 
conservation and Recreation (DCR) request to provide an updated dam safety inspection. The 
purpose of our effort was to.provide the OCR with an updated, formal phase one inspection for the 
dam in order to maintain compliance with 302 CMR.10.00 Dam Safety Regulations, pertaining to 
inspection ~uency. · 

Based on our inspection, the dam is currently in FAIR condition, in our opinion. A further 
discussion of our evaluation and recommended actions items are presented in the Inspection / 
· Evaluation Report. An electronic v~on and two hard copies of the report have been provided. In 
accordance.with your instructions, the report also includes a: (a) Dam Evaluation Summary Detail. 
Sheet (b) completed checklist; (c) field sketch; and (d) selected photographs with captions. Our 
services and report are subject to the Limi1ations found in Appendix A. 

We are happy to have been able to assist you with these inspections and appreciate the opportunity 
to continue to provide the OCR with dam engineering consulting services. Please contact the 
undersigned if you have any questions or comments regarding the content of this 
Inspection/Evaluation Report. 

Sincerely. 

OZA OeoEnvironmental, Inc. 

ysz___ 
David M. Leone, P.E. 
Project Manager 

:f+v,1u=l~Y:·:r0 
Anders B. Bjam~ Pf 
Associate Principal 

Shad No. I Intake Dam, West Boylston 

An Equol Opponurity F.mpluy,r il.1/FIV/11 

l!Llti 
Chad W. Cox, P .E. 
Consultant/ Reviewer 

Date of Inspection: Jwie 26, 2007 



Dam Evaluation Summary Detail Sheet 

1. NID ID: MA02523 I 2. Dam Name: Shaft No. 1 Intake Dam 3. Dam Location: w. Boylston, MA 

4. Inspection Date: 06/26/2007 5. Last lnsp. Date: Unknown 6. Next Inspection: 06/26/2012 

7. Inspector: Anders Bjarngard, P.E. 8. Consultant: GZA GeoEnvironmental, Inc. 

9. Hazard Code: Significant 10. lnsp. Frequency: 5 years 11. lnsp. Condition: FAIR 

E1. Design Methodology: 3 E7~ Low-Level Discharge Capacity: 1 
E2. Level of Maintenance: 3 ES. Low-Level Outlet Physical Condition: 1 
E3. Emergency Action Plan: 3 E9. Spillway Design Flood Capacity: Unknown 
E4. Embankment Seepage: 5 E10. Overall Physical Condition of the Dam: 3 
E5. Embankment Condition: 4 E11. Estimated Repair Cost (in tliousand $): 200-400 
E6. Concrete/Masonry Condition: 3 

Evaluation Description 

El: DESIGN METHODOWGY 
I. Unknown Design - no design records available 
3. Some standard design features 
S. State of the art design - design records available 

El: LEVEL OF MAINTENANCE 
I. No evidence of maintenance, no O&M manual 
2. Very little maintenance, no O&M manual 
3. Some level of maintenance and standard ·procedures 
4. Adequate level of maintenance and standard procedures 
5. Detailed maintenance plan that is executed 

E3: EMERGENCY ACTION PLAN 
1. No plan or idea of what to do in the event of an emergency 
2. Some idea but no written plan 
3. No fonnal plan but well thought out 
4. Available written plan that needs updating 
5. Detailed, updated written plan available and filed with MADCR 

E4: EMBANKMENT SEEPAGE 
I. Severe piping and/or seepage with no monitoring 
2. Evidence of monitored piping and seepage 
3. No piping but uncontrolled seepage 
4. Controlled·seepage 
5. No seepage or piping 

ES: EMBANKMENT CONDITION 
1. · Severe erosion and/or large trees 
::. Significant erosion or significant woody veg-elation 
3. Brush and exposed embankment soils, or moderate erosion 
4. Unmaintained grass, rodent activity and maintainable erosion -
5. Well maintained healthy uniform grass cover 

E6: CONCRETE CONDITION 
1. Major cracks, misalignment, discontinuities causing leaks, 

seepage or stability concerns 
2. Cracks with misalignment inclusive of transverse cracks with no 

misalignn;ient 
3. Significant longitudinal cracking and minor transverse cracking _ 
4. Spalling and minor surface cracking 
5. No apparent deficiencies 

E7: LOW LEVEL OUTLET DISCHARGE CAPACITY 
I . No low level outlet 
2. Outlet with insufficient drawdown capacity 
3. Inoperable gate with potentially sufficient drawdown capacity 
4. Operable gate with sufficient drawdown capacity 
5. Operable gate with capacity greater than necessary 

ES: WW LEVEL OUTLET PHYSICAL CONDITION 
1. Outlet inoperative needs replacement, non-existent or inaccessible 
2. Outlet inoperative needs repair 
3 . Outlet operable but needs repair 
4. Outlet operable but needs maintenance 
5. Outlet an<! operator operable end well maintained 

E9: SPILLWAYDESIGNFLOODCAPACITY 
1. 0 • 20% of the SDF 
2. 2l-40%oftbeSDF 
3. 41-60% ofthe SDF 
4. 61, 80% of the SDF 
5. 81- 100% of the SDF 

EJ0: OVERALL PHYSICAL CONDITION OF THE DAM 
1. UNSAFE - Major structural, operational, and maintenance deficiencies 

exist under normal operating conditions 
2. POOR • Significant structural, operation and maintenance deficiencies 

are clearly recognized under normal loading conditions 
3. FAIR - Significant operational and maintenance deficiencies, no structural 

deficiencies. Potential deficiencies exist under unusual loading conditions 
that may realistically occur. Can be used when uncertainties exist as to. 
critical parameters 

4. SATISFACTORY - Minor operational and maintenance deficiencies. 
Infrequent hydrologic events would probably result_ In deficiencies. 

5. GOOD· No existing or potential deficiencies recognized. Safe perfonnance 
is expected under all loading including SDF 

Ell: ESTIMATED REPAIR COST 
Estimation of the total cost to address all identified ·structural, operational, 
maintenance deficiencies. Cost shall be developed utilizing standard 
estimating guides and procedures 

Changes/Deviations to Database Information since last inspection 
Structural Height= 18 feet (Not 9) 
Drainage Area = 57 square miles (Not O) 



EXECUTIVE SUMMARY 

This report summarizes the results of the visual dam inspection conducted by OZA 
GeoEnvironmental, Inc. (OZA) on June 26, 2007 for the Shaft No. 1 Intake Dam in West 
Boylston, Massachusetts. OZA found the dam to be in FAIR condition. 

Cmrent deficiencies at the dam include the following: 

• Stone· masonry fish ladder in poor condition: stone masonry has voids, missing / 
displaced stones, scour damage, and leakage; 

• Missing stone masonry at spillway training walls on right side near spillway weir; 
• Deteriorated concrete ·at the downstream face and apron of the spillway weir; 
• Scour at toe of spillway, particularly near left side near bedrock channel outcrop; 
• Minor depression at lower portion downstream slope of right earth embankment near 

Shaft No. l building; 
• Small depressions within right portion of earth embankment behind stone masonry 

training walls; 
• Brush and saplings growing in joints of stone masonry training wall at several 

locations; 
• Brush and saplings growing in joints and immediately upstream of spillway weir at 

center and left side; impoundment vegetation creating minor impediment to flow. 
• Impoundment virtually full of coarse gravel, cobbles, and small .boulders. 
• Isolated large trees on dike; 
• No apparent low level outlet. 

GZA recommends the following actions to be performed by a qualified, registered 
professional engineer experienced in dam safety: 

Studies and Investigations: 

• Operations & Maintenance Plan; 
• Hydraulic/Hydrologic Analyses; 
• Perfonn a dam breach versus repair and fish passage feasibility study. At this juncture, 

it is not possible to recommend a specific course of action regarding breach versus 
repair. Additional information should be gathered to evaluate the functionality of the 
dam, further understanding of its structural condition, and weigh the advantages and 
disadvantages of breach and repair (see also Section 3.6). One factor to be considered 
is that the dam's intended purpose, to provide sedimentation/ water quality benefits, 
may no longer be served as the impoundment is filled with coarse alluvial deposits. 
Therefore, while . it may be equally as or less expensive to repair the dam and 
reconstruct the fish ladder as it may be to breach the dam, it may not be sensible to do 
so unless the impounded sediment is removed, thus restoring the dam's functionality, 
adding significant cost to the repair option. In GZA's opinion, the fate (and disposal) 
of the impounded alluvial deposits and the constructability of the potential breach or 
repair (i.e., water control and water quality impacts to the Wachusett Reservoir) are the 
most significant issues to address in the repair vs. breach feasibility study. 

Shdt No. 1 Intake Dam, West Boylston Date of Inspection: June 26, 2007 



• Monitor depressions in embankment. 

Repairs and Remedial Measures: 

• Cut/remove brush, saplings, and weeds from stone masonry throughout dam; 
• Remove debris, sediment, and vegetation from upstream and downstream of the 

spillway channel; 
• Repoint stone masonry and replace locally missing stones at right training wall; 
• Monitor low areas / depressions at the right embankment for changes in size and depth; 
• Depending on the results of the feasibility study descn"bed in Section 3.20, breach the 

dam or repair the dam and reconstruct the fish ladder at the left side of the spillway. 

Shaft No. I Intake Dam, West Boylston Dare of lnspcction: June 26, 2007 



PREFACE 

The assessment of the general condition of the darn is based upon available data and· visual 
inspections. Detailed investigations and analyses involving topographic mapping, subswface 
investigations, testing and detailed computatio~l evaluations are beyond the scope of this report. 

In reviewing this report, it should be realized that the reported condition of the dam is based · on 
observations of field conditions at the time of inspection, along with data available to the 
inspection team. In cases where an impoundment is lowered or drained prior to inspection, such 
action, while improving the stability and safety of the dam, removes the normal load on the 
structure and may obscure certain conditions, which might otherwise be detectable if inspected 
under the normal operating environment of the structure. 

It is critical to note that the condition of the dam depends on numerous and con~tly changing 
internal and external conditions, and is evolutionary in nature. It would be incorrect to assume that 
the present condition of the dam will continue to represent the condition of the dam at some point 
in the future. Only through continued care and inspection can there be any chance that unsafe 
conditions be detected. 

Anders B. Bjarngard, P .E. 

Massachusetts License No.: 39766 
Associate Principal 
GZA GeoEnvironm~tal, Inc. 

Shaft No. 1 Intake Dam, West Boylston Dale of Inspection: June 26, 2007 
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1.0 DESCRIPTION OF PROJECT 

1.1 General 

1. l.1 Authority 

The Deparbnent of Conservation and Recreation (OCR) has retained GZA 
GeoEnvironmentaJ, Inc. (GZA) to perform a visual inspection and develop a repon of conditions 
for the Shaft No. 1 Intake Dam along the Quinapoxet River in West Boylston, Massachusetts. This 
inspection and report were performed in accordance with MGL Chapter 253, Sections 44-50 of the 
Massachusetts General Laws as amended by Chapter 330 of the Acts of 2002. This report is 
subject to the Limitations in Appendix A. 

l.l.2 PurposeofWork 

The purpose of this investigation is to inspect and evaluate the present condition of the dam 
and appurtenant structures in accordance with 302 CMRl0.07. The primary objective is to observe 
existing surficial conditions at the dam, and render an opinion concerning maintenance measures, 
repairs. improvements, monitoring andlor investigations judged necessary to address deficiencies 
identified dwing th~ inspection. 

The investigation is divided into four parts: 1) obtain and review available reports, 
investigations, and data pertaining to the dam and appurtenant structures; 2) perfonn a visual 
inspection ofthe site; 3)-evaluate the status of an emergency action plan for the site and; 4) prepare 
and submit a final report presenting the evaluation of the structure, including recommendations and 
remedial actions, and opinion of probable costs. 

1.1.3 Definitions 

To provide the reader with a better understanding of the report, definitions of commonly 
used terms associated with dams are provided in Appendix E. Many of these terms may be 
included in this report. The terms are presented under common categories associated with dams 
which include: 1) orientation; 2) dam components; 3) size classification; 4) hazard classification; 
an~ 5) miscellaneous. · 

1.2 Description or Project 

1.2.1 Location 

Shaft No. 1 Intake Dam is located in the Oakdale section of the Town of West Boylston, 
Massachusetts, immediately upstream of the Shaft No. 1 building where the Quabbin Aqueduct 
discharges to the Wachusett Reservoir. The dam impounds water along the Quinapoxet_River and 
is located adjacent to the Wachusett Reservoir's Thomas Basin. The dam is located near the 
northwestern limits of the Wachusett Reservoir; refer to Figure 1 - Locus Plan. The coordinates of 
the dam are approximately 42.3870° N and 71.8029° W. The dam is accessible via a gated access 
road controlled by the OCR Division of Water Supply and Protection (DWSP). 

1.2.2 Owner/Operator 

Shaft No. 1 Intake Dam is owned by the Commonwealth of Massachusetts. The dam is 
operated and maintained by the OCR DWSP. 
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! Dam Owner Dam Caretaker 
Name , OCR DWSP c/o Pat Austin Same as Owner 
Mailing Address 180 Beaman Street 
Town West Boylston, MA 01583 

I Daytime Phone 508-792-7423 
Emergency Phone Unknown 
Email Address Dat.austin@state.ma.us I 
1.2.3 Purpose of the Dam 

Shaft No. 1 Intake Pond is used as a sedimentation basin for the Quinapoxet River as it 
reaches its confluence with the Wachusett Reservoir. However, the impoundment is nearly full of 
coarse alluvial deposits (gravel, cobbles, and small boulders), and its continued functionality as a 
sediment basin at the time of our visit was questionable. 

1.2.4 Description of the Dam and Appurtenances 

Shaft No. 1 Intake Dam is an approximately 250-foot-long, 18-foot-high earthen 
embankment and stone masonry dam that was constructed in circa 1890. The dam is located 
immediately upstream of the Wachusett Reservoir and the outlet of the Quabbin Aqueduct (Shaft 
No. I). The earthen embankment portion of the dam appears to be limited to the right side, 
upstream of the Shaft No. I Building. The upstream side of the dam consists of a vertical. large­
block mortared stone masonry wall. The embankment extends upstream of the dam to form a low 
earthen embankment dike. · 

The major feature of the darn is an approximately 135-foot-long, 9-foot-high stone 
masonry and concrete arched-shape spillway weir. The weir appears to be founded on bedrock, as 
out.crops are visible along the left side of the dam. The spillway is concrete with granite block 
stone masonry facing that was installed in circa 1902, according to available design drawings. The 
spillway channel downstream of the weir has a gravel, boulder, and natural bedrock channel floor. 
There is also a stone masonry fish ladder present at the left spillway abutment The fish ladder bas 
apparently has slots for baffles. which did not appear to be in place. The fish ladder discharges to 
the Quinapoxet River a short distance downstream of the spillway. 

The Shaft No. 1 Intake Building is located immediately downstream of the dam. 
Discharge from the Quabbin Aqueduct enters the Quinapoxet River / Wachusett Reservoir at this 
location. However, the building does not appear to be related to the dam. 

1.2.5 Operations and Maintenance 

The dam is maintained by the DCR DWSP. It is OZA's understanding that no formal 
operation procedure is in place. 

1.2.6 OCR Size Classification 

Shaft No'. 1 Intake Dam has a maximum structural height of approximately 18 feet and. a 
reported maximum storage capacity of approximately 75 ·acre-feet. Therefore, in accordance with 
Department of Conservation and Recreation Office · of Dam Safety classification, under 
Commonwealth of Massachusetts darn safety rules and regulations stated in 302 CMR l 0.00 as 
amended by Chapter 330 of the Acts of 2002, Shaft No. 1 ·Intake Dam is considered to be an 
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Intermediate size structure based on the height of between 15 and 40 feet and storage between 50 
and 1000 acre-feet. 

1.2. 7 OCR Hazard Classification 

Shaft No. I Intake Dam is located upstream of bridge crossings and the Shaft No. I Intake 
building. It appears that a failure of the dam at maximum pool may cause serious damage to 
important utilities, a roadway, other properties, and possibly the Shaft No. I Intake structure. 
Therefore, in accordance with Department of Conservation and Recreation classification 
procedures, under Commonwealth of Massachusetts dam safety rules and regulations stated in 302 
CMR 10.06, Shaft No. 1 Intake Dam is classified as having a Significant (Class 2) haz.ard 
potential. · 

1.3 Pertinent Engineering Data 

1.3. l Drainage Area 

The drainage area for Shaft No. 1 Intake. Pond is approximately 57 square miles. The 
drainage area is generally wooded with moderate to steep slopes. 

1.3 .i Reservoir 

The following information was obtained from USGS topographic quadrangle maps and the 
DCR dam database. 

Length Width 
(feet) (feet) 

Normal Pool 800 150 
Maximum Pool 1,500 160 

SDFPool Unknown Unknown 
* - Due to sedimentation of impmmdment 

1.3.3 Discharges at the Dam Site 

No records are kept of discharges at the dam. 

1.3 .4 General Elevations 

Surface Area Storage 
Volume (acres) 

(~feet) 
3 1• 
6 75 

Unknown Unknown 

The following elevations (in feet) are provided in the 1902 design drawings, which do not 
specify the datum used; but datum is close to mean sea level. 

A. 
B. 
C. 
D. 
E. 
F. 

TopofDam 
Spillway Design Flood Pool 
Normal Pool 
Spillway Crest 
Upstream Water at Time of Inspection 
Streambed at Toe of the Dam 

411 
Unknown 
402 
402 
402.]:I: 
393.5± 

1.3.5 Maio Spillway 

I. Type 
2. Length 

Uncontrolled broad crested weir 
Approx. 135 feet 
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3. Invert Elevation 
4. Upstream Channel 
5. Downstream Water 

402 feet 
About 401 feet 
About 393 .5 feet 

1.3 .6 Design and Construction Records 

DCR DWSP supplied drawings from 1902 and 1921 which show the (at the time) existing 
conditions at the dam and the proposed details for providing granite block facing for the spillway. 
Additional drawings related to the stone masonry fish ladder, dated 1935, are also available. 

1.3. 7 Operating Records 

The dam is operated and maintained by the DCR DWSP. No formal operating records are 
kept for the dam. Records of discharge from Shaft No. 1 are maintained by OCR DWSP. 

2.0 INSPECTION 

2.1 V'asual Inspection 

GZA engineers Anders B. Bjamgard, P.E. and David M. Leone, P.E., accompanied by Ms. Patricia 
Austin, P.E., Supervisor, Environmental Quality, Wachusett/Sudbury Watershed, Office of 
Watershed Management of OCR, inspected Shaft No. 1 Intake Dam on June 26, 2007. At the time 
of the inspection, the weather was hazy with temperatures around 8S° Fahrenheit. Photographs to 
document the current conditions of the dam were taken during the inspection and are included in 
Appendix B. At the time of inspection, the impoundment was about one inch above the spillway 
crest, at an elevation of approximately 402.1 feet. Underwater areas were not inspected. A copy of 
the inspection checklist is included in Appendix C. 

2.1.1 General Findings 

In general, Shaft No. 1 Intake· Dam was found to be in FAIR condition. Specific 
observations are described in the sections below: 

2.1.2 Dam 

The top and downstream slope of the earthen embankment on the right side of the dam is 
primarily covered with well-established grass. There are minor depressions in the embankment 
locally, particularly along the spillway channel training wall. There is also a minor depression near 
the downstream toe of the right embankment in the vicinity of the Shaft No. 1 Intake building. 
Portions of the embankment near the crest and upstream dike were covered in saplings and brush. 

The upstream side is a vertical stone masonry wall which appeared to be in good. to fair 
condition. The wall extends· from the upstream face to the spillway / spillway channel training 
walls (see below). · Minor vegetation is growing within the stone masonry joints in several 
localized areas, including at the top of the dam adjacent to the right spillway abutment. The wall 
was missing mortar locally. Embankment-abutment contact appears to be stable, but some leakage 
was observed downstream of the right retaining walls. 

2.1.3 Appurtenant Structures 

The uncontrolled, broad-crested spillway was found to be in fair condition. Spillway 
overflows hindered GZA's observations, particularly for leakage at the spillway weir. The granite 
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facing stone appeared to be intact. There was some scour damage observed at the downstream toe 
of the spillway weir, particularly at the left side of the spillway. Vegetation was growing from the 
joints in the downstream side facing, particularly at the center and left portion of the spillway. 
Vegetation was also growing from impounded sediment at the left side, which is obstructing flow 
and resulting in the majority of flow occurring at the right side of the spillway. 

There is a concrete spillway apron and groin which extends from the base of the spillway 
to about 75-feet downstream of the weir. The apron is in fair condition and exhibits some spalling 
and scour damage. 

The Shaft No. l Intake building is located just downstream of the dam and was not 
inspected, as it does not appear to be related to the dam's operations. 

2.1.4 Downstream Area 

The discharge area consists of a wide open channel with bedrock outcrops along the center 
and left side. Vegetation is growing in a sand and gravel island present in the channel near the 
outcrops on the left side. Discharge from Shaft No. 1 enters the channel· a short distance 
downstream of the spillway. Many trout and other fish were observed to be present at the 
Aqueduct outlet 

2.1.5 Reservoir Area 

The Shaft No. I Intake Pond slopes are generally moderate and wooded and appear stable. 

2.2 Caretaker Interview 

An informal interview was conducted during the inspection with Patricia Austin of the OCR 
DWSP. The operations and maintenance of the dam was discussed during the infonnal interview, 
the results of which were used in the preparation of this report. 

2.3 Operation and Maintenance Protedures 

2.3.1 Operational Procedures 

The dam is owned by the DCR DWSP. There is no formal written operations procedure 
for the dam. The dam does not require operations to function. The fish ladder is reportedly 
ineffective. 

2.3.2 Maintenance of Dam and Operating Facilities 

There are no formal maintenance procedures in place for the dam. Maintenance mowing 
of grassed portions of the embankment is performed by OCR. · 

2.4 Emergency Warning System 

There is no Emergency Warning System or written Emergency Action Plan (EAP) for the dam. 

2.S Hydrologic/Hydraulic Data 

There were no hydrologjc / hydraulic analyses for the dam available to GZA at the time of our 
visual inspection. A detailed hydrologic / hydraulic analysis should be undertaken to assess the 
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adequacy of the spillway under conditions of the Spillway Design Flood (SDF) as a part of the 
alternative analysis. 

A. Spillway Design Flood (SDF) Return Period: 
B. SDF Peak Outflow: 
C. Primary Spillway Capacity: 

2.6 Structural Stablllty/Overtopping Potential 

2.6. l Structural Stability 

100-year 
Unknown 
Unknown 

Although no stability analyses of the dam could be located, observation of the existing 
conditions indicates that the dam and dike slopes appear stable at the p~sent time. However, 
depressions near training walls could indicate loss of soil material from within the embankment. It 
should be noted, however, that embankment stability depends on constantly changing internal and 
external conditions. It should therefore not be assumed that the present condition of the dam will 
continue to exist in the future. 

2.6.2 Overtopping Potential 

A detailed hydraulic and hydrologic analysis should be performed using up-to-date 
methodology to estimate the overtopping potential at the dam. 

3.0 ASSESSMENTS AND RECOMMENDATIONS 

3.1 Assessments 

In general, the overall condition of the Shaft No. 1 Intake Dam is FAIR. The following is a 
summary of deficiencies identified during the ~pection: 

• Stone masonry fish ladder in poor condition: stone masonry has voids, missing / displaced 
stones, scour damage, and leakage; 

• Missing stone masonry at spillway training walls on right side near spillway weir; 
• Deteriorated concrete at the downstream face and apron of the spillway weir; 
• Scour at toe of spillway, particularly near left side near bedrock channel outcrop; 
• Minor depression at lower portion downstream slope of right earth embankment near Shaft No. 

l building; 
• Small depressions within right portion of earth embankment behind the stone masonry training 

walls; 
• · Brush and saplings growing in joints of stone masonry training wall at several locations; 
• Brush and saplings growing in joints and immediately upstream of spillway weir at center and 

left side; impoundment vegetation creating minor impediment to flow. 
• Impoundment virtually full of coarse gravel, cobbles, and small boulders. 
• Isolated large trees on dike. 
• No apparent low level.outlet. 

The following recommendations and remedial measures generally describe the recommended 
approach to address current deficiencies at the dam. · Prior to undertaking recommended 
maintenance, repairs and remedial measure, the applicability of environmental permits needs to be 
determined prior to undertaking activities that may occur within resource areas under the 
jurisdiction of local conservation commissions, MADEP, or other regulatory agencies. 
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3.2 Studies and Analyses 

GZA recommends the following investigations to be perfonned/documents prepared by a qualified, 
registered professional engineer experienced in dam safety: 

I. An Operations & Maintenance Manual, as defined under 302 CMR 10.03, should be 
developed to provide guidance to caretaker personnel under routine and storm conditions, 
if dam is maintained. 

2. A detailed Hydraulic and Hydrologic analysis using up-to-date methodology should be 
conducted as part of the alternatives analysis to evaluate the adequacy of the spillway. 

3. A dam breach versus repair feasibility study should be undertaken. At this juncture, it is 
not possible to recommend a specific course of action regarding breach versus repair. 
Additional inf onnation should be gathered, through the conducting studies below, to 
evaluate the functionality of the dam, further understanding of its structural condition, and 
weigh the advantages and disadvantages of breach and repair (see also Section 3.6). One 
factor to be considered is that the dam's intended purpose, to provide sedimentation/ water 
quality benefits, may no longer be served as the impoundment is filled with coarse alluvial 
deposits. Therefore, while it may be equally as or less expensive to repair the dam and 
reconstruct the fish ladder as it may be to breach the dam, it may not be sensible to do so 
unless the impounded sediment is removed, thus restoring the dam's functionality, adding 
significant cost to the repair option. In GZA's opinion, the fate (and disposal) of the 
impounded· alluvial deposits and the constructability of the potential breach or repair (i.e., 
water control and water quality impacts to the Wachusett Reservoir) are the most 
significant issues to address in the repair vs. breach feasibility study. 

The study should include the following: 

• Topqgra_phicJBathymetric_ survey. sediment sampling, and wetland delineation. 
These field studies will support the evaluations recommended below. 

• Hydrologic/hydraulic (H&l:D analyses to evaluate existing and proposed post-breach 
conditions. 
Typically, dam breach vs. repair studies evaluate the flood control impacts of the dam and 
possible ramifications to downstream areas in the event of dam decommissioning. In the 
case of the Shaft No. 1 Intake Dam, the impoundment has been virtually filled with 
sediment, and the Wachusett Reservoir, due to its large size., appears to be able to 
compensate for what little flood control benefits the dam may possess. 

However, the H&H analysis is recommended to evaluate sediment transport potential of 
the site if the dam were to be removed. The dam once functioned to impound sediment 
before it reached the Wacbusett Reservoir~ function that it apparently fulfilled given that 
the impoundment is full of sediment The H&H analysis would also be useful in 
developing engineering design to mitigate sediment transport through installation of riprap 
to the breach channel, selected dredging. and/or in sizing smaller "riffles," in-stream 
structures (passable by fish) which are designed to provide small pools / low-velocity 
.zones for sedimentation and aquatic habitat. 

• Qualitatively assess wetlands, aquatic habitat, and fisheries information for existin, and 
PfOl)Osed post-breach conditions. 
The current setting appears to be_ a cold-water fishery, thanks in part to the contribution of 
the Quabbin Aqueduct flow. There were many trout present in the downstream area during 
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GZA' s visit These observations should be expanded to establish the design criteria, 
including target species, for the breach channel or the reconstructed fish ladder. 

• Evaluation of two conceptual alternatives: O ) re_pair of the dam and reconstruction / 
replacement of the fish ladder. and (2) pennanently breaching the dam. 
Dam breaching typically can be a less expensive alternative to traditional dam repair. Dam 
removal also improves the fish passage conditions and removes the liability of OCR in the 
event of dam failure. In addition to conceptual cost estimates and the other evaluations 
discussed above, the following issues should also be considered: 

- The loss of the dam for sedimentation purposes and its affects on the water quality 
of the Wachusett Reservoir; 

- Fate. transport potential, and disposal options for the impounded sediment The 
sediment may be removed and re-used if it is found to meet proper environmental 
quality criteria. The sediment should be removed from the impoundment to restore 
the dam's intended functionality or if the dam is breached (to mitigate the potential 
for downstream transport), in GZA•s opinion; 

- Constructability of the repair vs. breach option. including water control during 
construction and erosion and sediment control / construction impacts on the water 
quality ofWachusett Reservoir; 

• Concg,t-level plans. including sediment management channel stabilization, and erosion 
contra), for the recommended alternative. 
A conceptual dam breach design may involve a partial breach of the dam at its maximum 
section and removal of upstream sediment at the breach section. A breach channel design 
may incorporate a series of stone weirs, sized appropriately such that they are not 
destroyed during high-flow conditions, to preserve some sediment control benefits. The 
portion of the dam near the bedrock outcrops on the left side may remain in-place as a cost-
consideration. · 

A dam repair design may involve the local repointing of stone masonry at the right portion 
of the dam and removal of vegetation from the joints of stone masonry throughout the dam. 
The fish ladder at the left side of the dam is in poor condition and should be removed and 
reconstructed. Soil borings might be required before final design. 

• An investigation of the historic/cultural significance of the Dam. 
The historical significance of the dam, according to the Massachusetts Historical 
Commission, should be determined. The dam•s historical significance may influence 
design options and costs. 

• Permitting Reguirements. 
The applicability of various federal, state and local pennits, including but not limited to 
those shown below, should be evaluated for the dam breach or repair alternative: 

- Wetlands Protection Act: Notice of Intent and Order of Conditions (Local Conservation 
Commission); 

- Environmental Notification Form and. if required, an Environmental Impact Report 
[required for breach] (Massachusetts Environmental Policy Act Office); 

- Water Quality Certification (Section 401, Massachusetts Department of Environmental 
Protection); 
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- Chapter 253 Dam Safety Pennit (Massachusetts Department of Conservation and 
Recreation, Office of Dam Safety); 

- Massachusetts Historic Commission Project Notification Fonn (MHC); 
- Section 404 Permit: Fill of waters or wetlands (U.S. Army Corps of Engineers). 

3.3 Yearly Recommendations 

Until the dam is removed or repaired, GZA recommends the following recurrent maintenance level 
activities that can be undertaken by the dam owner/caretaker and do not require engineering 
design: 

1. Removal of debris from spillway and approach area 
2. Mowing of grass and removal of vegetation from embankment slopes and crest, as well as from 

joints in the stone masonry training walls and spillway facing 
3. Perform annual self-inspection of dam and document findings 
4. Monitor depression on embankment 

Additional detail regarding annual maintenance activities should be listed in the O&M Manual. 

3.4 Recommendations, Maintenance, and Minor Repairs 

GZA recommends that the owner arrange for the foJlowing repair measures to be performed on the 
dam in the short-term: 

1. Mowing of grass and removal of vegetation from embankment slopes and crest, as well as from 
joints in the stone masonry training walls and spillway facing. 

2. Remove debris, sediment, and vegetation from upstream and downstream of the spillway 
channel to reduce obstruction of flow over spillway. 

3. Locally repoint stone masonry training wall at the right side of the dam. 
4. Establish monitoring points at low areas at the earthen embankment, right of the spillway. 

3.5 Remedial Measures 

1. Depending upon the results of the studies recommended in Section 3.2, design and construct a 
partial breach of the dam or design and repair dam and reconstruct the fish ladder at the left 
spillway abutment 

2. To·restore the dam's functionality or to breach the dam. the impounded sediment shouW be 
removed entirely or in part. At the minimum, GZA recommends removing the impounded 
sediment upstream of the spillway, which is enabling the vegetation growth that appears to be 
hindering the spillway's hydraulic efficiency and capacity. 

3.6 Alternatives 

No Action: Due to the size and h87.al'd of the structure, continued deterioration of the structure 
could result in a threat to the integrity of the dam. In the opinion of GZA, the "No Action" 
alternative is not recommended due to the potential public safety hazard and threat to important 
infrastructure. 

Dam Breach: A dam breach alternative may be feasible at this site. Please see Section 3.20 for 
further discussion. Typically, undertaking a dam breach has the following advantages and 
disadvantages: 
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ADVANTAGES 
• No repair costs associated with rehabilitating the dam potential (significant cost savings); 
• No liability for potential dam failure; 
• Greatly reduces Jong-term maintenance costs; 
• Restoring river to "original" free-flowing condition is a positive environmental impact; 
• Improved fish passage; 
• Any remaining structure no longer regulated as a dam by MADCR; 

Lowered water surface elevations upstream of site during flood events. 

DISADVANTAGES 
• Cost of demolishing and partially removing dam, but typically less than repair option; 
• Cost of erosion control and bank stabilization (armoring) of restored river channel; 
• Short-term aesthetic and ecological impacts after impoundment is dewatered; 
• More extensive pennitting process; 
• Water quality impacts during construction (also a consideration for repair construction); 
• Loss of potential sedimentation basin (versus repaired dam with dredged impound.ment). 

3. 7 Opinion of Probable Construction Costs 

The conceptual cost estimate for the recommended studies and analyses above is approximately 
$60,000 to $120,000, while the estimated cost for repair/ remedial items (including engineering) is 
approximately $250,000 to $500,000. It is assumed that annual maintenance-related items 
contained in Section 3.3 and monitoring items in Section 3 .4 can be completed by OCR staff at no 
additional cost. The cost breakdown is as follows: 

Study Item Conceptual Cost 
Operations & Maintenance Plan $3,000 - $4.000 
Hvdraulic and Hydrolo2ic Analyses · $5,000 - $10,000 
Dam Breach / Renair Feasibilitv Studv* $40,000 - $80,000 
25% Contin.e;encv $12,000 - $26,000 

Total $60,000- $120.000 . 
• - Does not include soil bonng. 

ReDairltem Conceptual Cost 
Locallv Renoint Ril!bt Training Wall $20,000 - $40,000 
Remove Sediment Immediately Ur,stream of Soillwav•• $20,000 - $40.000 
25% Contingency $10,000- $20.000 

Total $50,000- $ I 00,000 . . ** -Does not mclude dredgmg of the entire 1mpoundment. 

Please note that the estimate above does not include construction cost estimates for a reconstruction 
of the fish ladder nor a partial dam breach, as the costs for such cannot be accurately estimated 
prior to the completion of the study recommended in Section 3.20. Typical dam breach 
construction costs. based on GZA's previous experience, range from about $200,000 to $400,000. 
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APPENDIX A 

LIMITATIONS 



DAM ENGINEERING & VISUAL INSPECTION LIMITATIONS 

1. The observations described in this report were made under the conditions stated herein. The 
conclusions presented in the report were based· solely on the services described therein, and not on 
scientific tasks or procedures beyond the scope of described services or the time and budg~ constraints 
imposed by the Department of Conservation and Recreation (OCR). 

2. In preparing this report, GZA GeoEnvironmental, Inc. (GZA) has relied on certain information 
provided by the DCR as well as Federal, state, and local officials and other parties referenced therein. 
GZA has also relied on certain information contained in the files of the DCR, the Office of Dam Safety as 
well as Federal, state, and local officials and oilier parties which were available to GZA at the time of the 
inspection. Although there may have been some degree of overlap in the information provided by these 
various sources, GZA did not attempt to independently verify the accuracy or completeness of all 
information reviewed or received during the course of this work. 

3. In reviewing this Report, it should be realized that the reported condition of the dam is based on 
observations of field conditions during the course of this study along with data made available to GZA. 
The observations of conditions at the dam reflect only the situation present at the specific moment in time 
the observati.ons were made, under the specific conditions present. It may be necessary to reevaluate the 
recommendations of this report when subsequent phases of evaluation or repair and improvement provide 
more data. 

4. It is important to note that the condition of a dam depends oli numerous and constantly changing 
internal and external conditions, and is evolutionary in nature. It would be incorrect to assume that the 
present condition of the dam will continue to represent the condition of the dam at some point in the future. 
Only through continued care and inspection can there be any chance that unsafe conditions may be 
detected. . 

5. Water level readings have been reviewed and interpretations have been made in the text of this 
report. Fluctuations in the level of the groundwater and surface water may occur due to variations in 
rainfall, temperature, and other factors different than at the time measurements were made. 

6. GZA based any hydraulic analysis on existing conditions based on the site plans made available to 
GZA as of the date of this report or upon field reconnaissance. In the event that any changes in the nature, 
design · or location of the dam or its appurtenant structures are planned, the conclusions and 
recommendations contained in this Report shall not be considered valid unless the changes are reviewed 
and conclusions of this Report modified or verified by GZA. 

7. Any GZA hydrologic analysis presented herein is for the rainfall volumes and distributions 
stated herein. For storm conditions other than those analyzed, the response of the sites drainage 
network has not been evaluated. 

8 This report has been prepared for the exclusive use of the Massachusetts DCR for specific . 
application to these existing dam facilities, in accordance with generally accepted dam engineering 
practices. No other warranty, express or implied, is made. 

9. This dam inspection verification report has been prepared for this project by GZA. This report is 
for the DCR's broad evaluation and management purposes only and is not sufficient, in and of itself, to 
prepare construction documents or an accurate bid. 

J:\17,000-18,999\18802\18802-60.CWC\2007Phase I Damlnspeciions\OAKDALE\Limitations.doc 



APPENDIXB 

PHOTOGRAPHS 



Visual Inspection Photographs 
Shaft No. 1 Intake Dam 

West Boylston, Massachusetts 

Photo 1. Aerial overview of dam (Microsoft Virtual Earth). 

Photo 2. Overview of dam from downstream river bank. 



Visual Inspection Photographs 
Shaft No. 1 Intake Dam 

West Boylston, Massachusetts 

Photo 3. Shaft No. 1 building and downstream slope of dam (between building and 
spillway). 

. . - --
Photo 4. Minor depression adjacent to right training wall at downstream slope. 
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Visual Inspection Photographs 
Shaft No. 1 Intake Dam 

West Boylston, Massachusetts 

Photo 6. View of left side of spillway. Note bedrock outcrops, vegetation growth, and fish 
ladder in background. 
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Visual Inspection Photographs 
Shaft No. 1 Intake Dam 

West Boylston, Massachusetts 
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Photo 8. Missing stone blocks at right spillway training wall, near crest. 



Visual Inspection Photographs 
Shaft No. 1 Intake Dam 

West Boylston, Massachusetts 
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Photo 9. View of leakage through voids at fish ladder, left side of spillway. Note displaced 

stone block at leakage areas . 
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Photo 10. View of scour at base of spillway on left side. 



Visual Inspection Photographs 
Shaft No. 1 Intake Dam 

West Boylston, Massachusetts 

Photo 11. View of fish ladder upstream entrance and coarse aggregate upstream of the 
spillway crest. 



APPENDIXC 

INSPECTION CHECKLIST 



DAM SAFETY INSPECTION CHECKLIST 

!NAME OF DAM: SHAFTNO.1 INTAKEDAM STATE ID#: 3-14-321-1 

REGISTERED: DYES 0 NO NIDID#: MA.02523 

STATE SIZE CLASSIFICATION: INTERMEDIATE STATE HAZARD CLASSIFICATION: SIGNIFICANT 

LOCATION INFORMATION 

CITY/TOWN: WEST BOYLSTON COUNTY: WORCESTER 

DAM LOCATION: North of River Road near MWRA Shaft No 1 AKA NAME: Ouinaooxet River Circular Dam 

USGSQUAD.: Sterling LAT.: 42.3870"N LONG.: 71.8029°W 

DRAINAGE BASIN: Nashua RIVER: OUINAPOXET RIVER 

IMPOUNDMENT NAME(S): Shaft No. 1 Intake Pond 

GENERAL DAM INFORMATION 

TYPE OF DAM: Earth Embankment w/ Concrete &.Stone Spillway OVERALL LENGTII (FT): About 250 ft 

PURPOSE OF DAM: Formerly sediment control NORMAL POOL STORAGE (ACRE-FT): 1 

YEARBUILT: 1890 MAXIMUM POOL STORAGE (ACRE-FT): 75 

STRUCTURAL HEIGHT (FT): 18 EL. NORMAL POOL (FT): 402 (1902 Drawine:s) 

HYDRAULIC HEIGHT (FT): 9 . EL. MAXIMUM POOL (FT): 411 (1902 Drawine:s) 

FOR INTERNAL MADCR USE ONLY 

FOLLOW-UP INSPECTION REQUIRED: 0 YES 0 NO CONDITIONAL LETTER: 0 YES 0 NO 
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NAME OF DAM: SHAFT NO. 1 INTAKE DAM STATE ID#: 3-14-321-1 

NIDID#: MA02523 

INSPECTION SUMMARY 

DATE OF INSPECTION: June 26, 2007. DATE OF PREVIOUS INSPECTION: Unknown 

TEMPERATURE/WEA TiffiR: Hazy, 85 F ARMY CORP PHASE I: □ YES 0 NO IfYES, date 

CONSUL TANT: GZA GeoEnvironmental, Inc. PREVIOUS DCR PHASE I: 0 YES 0 NO IfYES, date 

BENCHMARK/DA TUM: Unknown - Desim drawings from 1902 do not describe datum used. Assumed Mean Sea Level. 

OVERALL CONDITION: 
I FAIR ________ I • I 

DATE OF LAST REHABILITATION: Unknown 

EL. POOL DURING INSP.: -1" over S(!illWa~ EL. TAILWATERDURING INSP.: -9' below soillwav 

PERSONS PRESENT AT INSPECTION 

NAME TI1LE/POSITION REPRESENTING 
Anders B. Biamgard, PE Assoc. Princi2al/Geotech GZA GeoEnvironmental, Inc. 
David M. Leone, PE Project M1:1r/Hl'.drolog}st GZA GeoEnvironmental, Inc. 
Patricia Austin Su(!ervisor, Env. Quali!_l'. OCR Division of Water Sunnlv & Protection 

W achusett/Sudb:!!!l'. Watershed 

EVALUATION INFORMATION 

El) TYPE OF DESIGN r; I• I ES) LOW-LEVEL OUTLET COND. l~ __ 8 
E2) LEVEL OF MAINTENANCE 13 1·1 E9) SPILLWAY DESIGN FLOOD Unknown [----T~J 
E3) EMERGENCY ACTION PLAN ~~ El0) GENERAL CONDITIONS [3_~8 
E4) EMBANKMENT SEEPAGE L~B Ei 1) ESTIMATED REPAIR COST ($000) 200-400 

E5) EMBANKMENT CONDITION [4----r.] ROADWAY OVER CREST 0 YES 0 NO 

E6) CONCRETE/MASONRY CONDIT] 13 l•I BRIDGE NEAR DAM 0 YES0 NO 

E7) LOW-LEVEL OUTLET CAP [1 __ 8 

SIGNATURE OF INSPECTING ENGINEER: -
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NAMEOFDAM: SHAFTNO. l INTAKEDAM STATE ID#: 3-14-321-1 

NIDID#: MA02523 

OWNER: ORGANIZATION DCR Div. Water Sul!l!I~ & Protection CARETAKER: ORGANJZA TION Same as Owner 
NAME/TITLE Su!!ervisor, Env Quality NAME/TITLE 
STREET 1. 80 Beaman Street STREET 
TOWN, STATE, ZIP W. Bo~lston MA 01583 TOWN, STATE, ZIP 
PHONE 508-792-7423 PHONE 
FAX 508-792-7805 FAX 
EMAIL eat.austin~ state. ma. us EMAIL 
OWNER TYPE State 

PRIMARY SPILLWAY TYPE Arch-shape broad crested 

SPILL WA YLENGTH (FT) 135 SPILLWAY CAPACITY (CFS) Unknown 

AUXILIARY SPILLWAY TYPE None AUX. SPILLWAY CAPACITY (CFS) NIA 

NUMBER OF OUTLETS None OUTLET(S} CAPACITY.(CFS) NIA 

TYPE OF OUTLETS None TOTAL DISCHARGE CAPACITY (CFS) Unknown 

DRAINAGE AREQ (SQ Ml) 57 SPILLWAY DESIGN 11LOOD (PERIOD/CFS) 100-yr I Unknown 

HAS DAM BEEN BREACHED OR OVERTOPPED O YES (2] NO IF YES, PROVIDE DA TE(S) 

FISH LADDER (LIST TYPE IF PRESENT) Present at left abutment-unknown type I design 

DOES CREST SUPPORT PUBLIC ROAD? □ YES (2] NO IF YES, ROAD NAME: 

PUBLIC BRIDGE WITHIN 50' OF DAM? □ ves (2] NO lF YES, ROAD/BRIDGE NAME: 
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NAME OF DAM: SHAFT NO. 1 INTAKE DAM STATE IO#: 3-14-321-1 

INSPECTION DA TE: June 26, 2007 NIDID #: MA02523 

EMBANKMENT 

AREA z 
"' i2 
~ ~ INSPECTED CONDITION OBSERVATIONS '" u 

~ < 
~ ~ 

SURF ACE TYPE Grassed; Top of stone masonry wall at upstream face. 
SURFACE CRACKING None observed 
SINKHOLES, ANIMAL BURROWS None observed 

CREST VERTICAL ALIGNMENT (DEPRESSIONS) None observed 
HORIZONTAL ALIGNMENT Curved along upstream side ofriver--OK (l) 
RUTS AND/OR PUDDLES None observed 
VEGETATION (PRESENCE/CONDITION) Well-maintained grass. Some brush neat upstream face. (2) X 
ABUTMENT CONTACT OK 

ADDITIONAL COMMENTS: (1) Embankment extends upstream on right side of dam; could be considered a dike. Low embankment, about 
4-ft hi2h (maximum). Similar condition as crest and downstream slope with the exception of increased 
brush cover which should be cleared. 
(2) Isolated lar2e trees on dike. 
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NAMEOFDAM: SHAFTNO. l INTAKEDAM STATE ID#: 3-14-321-1 

INSPECTION DA TE: June 26, 2007 NIDID#: MA02523 

EMBANKMENT 

AREA ~ i ei 
INSPECTED CONDITION OBSERVATIONS t, < 

< ~ 0 · z 

WET AREAS (NO FLOW) None observed. Shaft No 1 building & aaueduct discharge near toe of dam ( l) 
SEEPAGE None observed. Shaft No l building & aqueduct dischani:e near toe of dam ( 1) 
SLIDE, SLO:UGH, SCARP Minor depression in downstream slope near toe in vicinity of Shaft 1 building. (2) X 

D/S EMB.-ABUTMENT CONTACT OK 
SLOPE SINKHOLE/ANIMAL BURROWS None observed. 

EROSION None observed. 
UNUSUAL MOVEMENT None observed. 
VEGETATION (PRESENCE/CONDITION) Grassed, well-maintained. 

ADDITIONAL_ COMMENTS: (1) Quinapoxet River and Quabbin Aqueduct discharge submerge oortions of downstream area, obscuring observation. 
(2) Minor depressions along training wall at ri2ht side of soillwav. 
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NAME OF DAM: SHAFTNO. l INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DA TE: June 26, 2007 NIDID#: MA02523 

EMBANKMENT 

AREA ! ~- l!i 
INSPECTED CONDITION OBSERVATIONS I < 

~ 
~ 

SLIDE, SLOUGH, SCARP 
SLOPE PROTECTION TYPE AND COND. 

N/A SINKHOLE/ANIMAL BURROWS 
UIS m.IB.-ABUTMENT CONTACT 
SLOPE EROSION 

UNUSUAL MOVEMENT 
VEGETATION (PRESENCE/CONDITION) 

ADDITIONAL COMMENTS: 
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NAMEOFDAM: SHAFTNO. l INTAKEDAM STATE ID#: 3-14-321-1 

INSPECTION DATE: June 26, 2007 NIDID#: MA02523 

EMBANKMENT 

AREA 1§ 
~ i INSPECTED CONDITION OBSERVATIONS 

i:: 
~ z 
i ~ 

PIEZOMETERS None observed 
OBSERVATION WELLS None observed 
STAFF GAGE AND RECORDER Annears to be a flow 2a2e at the Quabbin Aaueduct downstream, but none at dam 

INSTR. WEIRS None observed 
INCLINOl'vIETERS None observed 
SURVEY MONUMENTS None observed 
DRAINS None observed 
FREQUENCY OF READINGS None taken 
LOCATION OF READINGS None taken 

ADDITIONAL COMMENTS: 

-
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NAME OF DAM: SHAFTNO. l lNTAKEDAM STATE ID#: 3-14-321-1 

INSPECTION DATE: June 26, 2007 NIDID#: MA02523 

UPSTREAM MASONRY WALLS 

AREA ~ g .. 
INSPECTED CONDITION OBSERVATIONS 5 :! < ~ ::! 0 :E z 

WALL TYPE Mortared lar2e block stone masonrv 
WALL ALIGNMENT Curved alon2 upstream side 
WALL CONDITION Fair. Some missin2 stones near soillway crest on right side. (l) X 

UIS HEIGHT: TOP OF WALL TO MUDLINE min: I max: I ave:: 9 
WALLS SEEPAGE OR LEAKAGE None observed 

ABUTMENT CONTACT OK 
EROSION/SINKHOLES BEHIND WALL Minor denressions at ri!!:ht side X 
ANIMAL BURROWS None observed 
UNUSUAL MOVEMENT None observed 
WET AREAS AT TOE OF WALL None observed 

ADDITIONAL COMMENTS: (1) Some missina mortar locally. Sapl;nas 2rowin2 within ioints locallv narticularv at ton of wall on rie:ht side near soillwav. 
Missin2 stones are located on rie:ht side, iust downstream and below the soillwav weir crest. 
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NAME OF DAM: SHAFT NO. I INTAKE DAM STATE ID#: 3-14-321-t 

INSPECTION DATE: June 26 2007 NIDID#: MA02523 

DOWNSTREAM MASONRY WALLS 

AREA $ ~ ~ INSPECTED CONDITION OBSERVATIONS s t: 
0 ~ ~ 
z 

WALL TYPE Mortared large block stone masonrv: soillwav training wall at right; stone masonrv fish ladder at left. 
WALL ·ALIGNMENT Curved, good 
WALL CONDITION Fair. Some missinu stones near snillwav crest on rie:ht side. 71) X 

DIS HEIGHT: TOP OF WALL TO MUD LINE min: 9 I max: 18 I avg: 

WALLS SEEPAGE OR LEAKAGE At left side, fish ladder in noor condition. Leakae:e throue:h rie:ht fish ladder wall hist dis of spillway (I) X 
ABUTMENT CONTACT OK 
EROSION/SINKHOLES BEHIND WALL Minor depressions at rie:ht side X 
ANIMAL BURROWS None observed 
UNUSUAL MOVEMENT Stone masonrv fish ladder in ooor condition w/ missing stone, voids. disolaced blocks. X 
WET AREAS AT TOE OF WALL Submerged bv Quinapox:et River and Quabbin Aaueduct discharge 

ADDITIONAL COMMENTS: (1) Leakal!.e near snillwav about 2 ft below crest elevation. About 20 unm throue:h ioint/void in vicinitv of disnlaced stone block. 
Scour and missing stones at fish ladder (throrn,hout) on left side of soillwav. 
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!NAME OF DAM: SHAFT NO. 1 INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DATE: June 26, 2007 NIDID #: MA02523 

DOWNSTREAM AREA 

AREA fs ~ l!i i::: INSPECTED CONDITION OBSERVATIONS ~ z i 
~ ~ 

ABUTMENT LEAKAGE !None observed 
FOUNDATION SEEPAGE None observed 
SLIDE,SLOUGH,SCARP None observed 

D/S WEIRS None observed 
AREA DRAINAGE SYSTEM None observed 

INSTRUMENTATION Monitoring ofQuabbin Aqueduct flows downstream 
VEGETATION Grassed/wooded on riclit & left sides, respectively 
ACCESSIBILITY Access controlled by locked fences and gates at access roads 

DOWNSTREAM HAZARD DESCRIPTION Reportedly Significant due to roadway x-ing downstream & Shaft No. 1 Intake 
Building at toe of dam 

DA TE OF LAST EAP UPDATE None 

ADDITIONAL COMMENTS: 
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NAME OF DAM: SHAFTNO. 1 INTAKE DAM STATE ID#:· 3-14-321-1 

INSPECTION DATE: June 26, 2007 NIDID#: MA02523 

MISCELLANEOUS 

AREA 
INSPECTED CONDITION OBSERVATIONS 

RESERVOIR DEPTH (A VG) lmpoundment virtually full of coarse sediment 
RESERVOIR SHORELINE Wooded 
RESERVOIR SLOPES Moderate (river banks) 

MISC. ACCESS ROADS Access to ril!ht abutment via private, gated roadway; to left via bike path (nearby) 
SECURITY DEVICES Fencing, gates 
VANDALISM OR TRESPASS YES: LJ NO: 0 WHAT: 
AV AILABILI1Y OF PLANS YES: 0 NO: 0 DATE: 12/16/1902 
A VAILABILI1Y OF DESIGN CALCS YES: 0 NO: 0 DATE: 
AVAILABILI1Y OF EAP/LAST UPDATE YES: 0 NO: 0 DATE: 
AVAILABILITY OF O&M MANUAL YES: 0 NO: 0 DATE: 
CARETAKER/OWNER AVAILABLE YES: 0 NO: 0 DA TE: 6/26/2007 
CONFINED SPACE ENTRY REQUIRED YES: 0 NO: 0 PURPOSE: 

ADDITIONAL COMMENTS: 
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NAME OF DAM: SHAFT NO. 1 INT AKE DAM STATE ID#: 3-14-321-1 

INSPECTION DA TE:. June 26, 2007 NIDID #: MA02523 

PRIMARY SPILLWAY 

AREA z 
~ g I!, 

INSPECTED CONDITION OBSERVATIONS ti ... 
i < ~ !il 

SPILLWAY TYPE Concrete weir with granite block facing and concrete toe aoron 
WEIR TYPE Broad-crested with slightly rounded downstream face (I) . X 
SPILLWAY CONDITION Fair. Partially obscured by spillway overflow (2) X 

SPILLWAY TRAINING WALLS Stone masonry (mortared). See Plij!;e 8 and SA. X 
SPILLWAY CONTROLS AND CONDITION Uncontrolled 
UNUSUAL MOVEMENT None observed 
APPROACH AREA iQuinapoxet River-mostly full of coarse sediment. (3) X 
DISCHARGE AREA Quinanoxet River; Confluence with Quabbin Aqueduct just downstream. 
DEBRIS Vegetative debris (see note 3). X 
WATER LEVEL AT TIME OF INSPECTION About I inch over spillway 

ADDITIONAL COMMENTS: (1) Vegetation irrowing within joints, particularly at left side. Fish ladder at left side in ooor condition--see page 8A. 
(2) Concrete apron at higher elevation at right side. D.eflection groin extends about 75-ft downstream. Apron is 

in fair condition, with some pittinJ?: and erosion. Toe of spillway weir exhibits scour damae:e, especially at left side 
near bedrock outcrops. 
(3) Vegetation growing upstream of weir at left side, diverting flow to right side. 
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NAME OF DAM: SHAFT NO. 1 INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DA TE: June 26, 2007 NIDID#: MA02523 

AUXILIARY SPILL WAY 

AREA ~ i el 
INSPECTED CONDITION OBSERVATIONS < u 

~ < 
0 z 

SPILLWAY TYPE 
WEIR TYPE 
SPILL.WAY CONDITION 

SPILLWAY TRAINING WALLS N/A SPIJ,,L WAY CONTROLS AND CONDITION 
UNUSUAL MOVEMENT 
APPROACH AREA 
DISCHARGE AREA 
DEBRIS 
WATER LEVEL AT TIME OF INSPECTION 

ADDITIONAL COMMENTS: 
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NAME OF DAM: SHAFTNO. l INTAKEDAM STATE ID#: 3-14-321-1 

INSPECTION DATE: June 26, 2007 NIDID#: MA02523 

OUTLET WORKS 

AREA :z: 
~ e e; 

INSPECTED CONDITION. OBSERVATIONS < z i i §l 

TYPE 
INT AKE STRUCTURE 
TRASHRACK 

. OUlLET PRIMARY CLOSURE 
WORKS SECONDARY CLOSURE N/A CONDUIT 

OUlLET STRUCTURE/HEADWALL 
EROSION ALONG TOE OF DAM 
SEEPAGE/LEAKAGE 
DEBRIS/BLOCKAGE · 
UNUSUAL MOVEMENT 
DOWNSTREAM AREA 

MISCELLANEOUS 

ADDITIONAL COMMENTS: 
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NAME OF DAM: SHAFTNO. 1 INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DATE: June 26, 2007 NIDID#: MA02523 

CONCRETE/MASONRY DAMS . 
AREA :z: 

~ 12 l!i 
INSPECTED CONDITION OBSERVATIONS ti I i <C 

~ 

TYPE 
. 

AVAILABILITY OF PLANS 
AVAILABILITY OF DESIGN CALCS 

N/A GENERAL PIEZOMETERS 
OBSERVATION WELLS 
INCLINOMETERS 
SEEPAGE GALLERY 
UNUSUAL MOVEMENT 

. 

. 

ADDITIONAL COMMENTS: 
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NAME OF DAM:· SHAFT NO. 1 INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DA TE: June 26, 2007 NIDID #: MA02523 

CONCRETE/MASONRY DAMS 

AREA z 
~ g e; 

INSPECTED CONDITION OBSERVATIONS t3 z i < 0 0 :. z 

TYPE 
SURF ACE CONDITIONS 

N/A CONDITION$ OF JOINTS 
UIS UNUSUAL MOVEMENT 
FACE ABUTMENT CONTACTS 

ADDITIONAL COMMENTS: 
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NAME OF DAM: SHAFT NO. l INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DATE: June 26, 2007 NID ID#: MA02523 

CONCRETE/MASONRY DAMS 

AREA ~ ~ ~ INSPECTED CONDITION OBSERVATIONS 6 ... 
< ~ ~ 0 z 

TYPE -
SURFACE CONDITIONS 
CONDITIONS OF JOINTS 

--,--

N/A UNUSUAL MOVEMENT -DIS ------FACE ABUTMENT CONTACTS ------DRAINS 
LEAKAGE 

-
ADDITIONAL COMMENTS: 
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NAl'vlE OF DAM: SHAFT NO. 1 INTAKE DAM STATE ID#: 3-14-321-1 

INSPECTION DA TE: June 26, 2007 NIDID#: MA02523 

CONCRETE/MASONRY DAMS 

AREA 
INSPECTED CONDITION OBSERVATIONS 

TYPE 
SURFACE CONDITIONS 

N/A CONDITIONS OF JOINTS 
CREST UNUSUAL MOVE1\1ENT 

HORIZONTAL ALIGNMENT 
VERTICAL ALIGNMENT 

ADDITIONAL COMMENTS: 
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APPENDIXD 

PREVIOUS REPORTS AND REFERENCES 



REFERENCES 

The following is a list of reports that were located during the file review, or were referenced in 
previous reports. 

1. Drawing: "Wachusett Reservoir Sec.IO, Circular Concrete Dam, Quinepoxet River," 
Metropolitan Water Works, December, 1902. 

2. Drawing: "Proposed Granite Facing for Crest of Quinapoxet Dam," Metropolitan District 
Commission Water Division, July, 1921. 

3. Drawing: "Plan of Fish Ladder Over Metropolitan District Commission Dam on the 
Quinapoxet River," K.M. Finlayson, September, 1935. 

4. Drawing: "Masonry Fish Ladder at the Circular Dam on the Quinapoxet River," July, 
1936. 

The following references were utilized during the preparation of this report and the development of 
the recommendations presented herein. 

1. Commonwealth of Massachusetts Regulations, 302 CMR 10.00 - Dam Safety, Effective 
11/4/05 

J:\17,000-18,999\18802\18802-60.CWC\2007 Phase I Damlnspections\OAKDALE\References.doc 



APPENDIXE 

DEFINITIONS 



COMMON DAM SAFETY DEFINITIONS 

For a comprehensive list of dam engineering tenninology and definitions refer to 302 CMRI 0.00 
Dam Safety, or other reference published by FERC, Dept. of the Interior Bureau of Reclamation, or 
FEMA. Please note should discrepancies between definitions exits, those definitions included 
within 302 CMR 10.00 govern for dams located within the Commonwealth of Massachusetts. 

Orientation 

Upstream- Shall mean the side of the dam that borders the impoundment. 

Downstream - Shall mean the high side of the dam, the side opposite the upstream side. 

Right - Shall mean the area to the right when looking in the downstream direction. 

Left - Shall mean the area to the left when looking in the downstream direction. 

Dam Components 

Dam - Shall mean any artificial barrier, including appurtenant works, which impounds or diverts water. 

Embankment - Shall mean the fill material, usually earth or rock, placed with sloping sides, such that it 
fomis a permanent barrier that impounds water. 

Crest- Shall mean the top of the dam, usually provides a road or path across the dam. 

Abutment - Shall mean that part of a valley side against which a dam is constructed. An artificial abutment 
is sometimes constructed as a concrete gravity section, to take the thrust of an arch dam where there is no 
suitable natural abutment. 

Appurtenant Works - Shall mean structures, either in dams or separate therefrom, including but not be 
limited to, spillways; reservoirs and their rims; · 1ow level outlet works; and water conduits including tunnels, 
pipelines, or penstocks, either through the dams or their abutments. 

Spillway - Shall mean a structure over or through which water flows are discharged. If the flow is controlled 
by gates or boards, it is a controlled spillway; if the fixed elevation of the spillway crest controls the level of 
the impoundment, it is an uncontrolled spillway. 

Size Classification 
(as listed in Commonwealth of Massachusetts, 302 CMR 10.00 Dam Safety) 

Large - structure with a height greater than 40 feet or a storage capacity greater than 1,000 acre-feet. 

Intermediate - structure with a height between 15 and 40 feet or a storage capacity of 50 to 1,000 acre-feet. · 

Small - structure with a height between 6 and 15 feet and a storage capacity of 15 to 50 acre-feet. 

Non-Jurisdictional- structure less than 6 feet in height or having a storage capacity ofless than 15 acre-feet. 



Hazard Classification 
(as listed in Commonwealth of Massachusetts, 302 CMR 10.00 Dam Safety) 

High Hazard (Class D - Shall mean dams located where failure will likely cause loss of life and serious 
damage to home(s), industrial or commercial facilities, important public utilities, main highway(s) or 
railroad( s )'. 

Significant Hazard (Class II) - Shall mean dams located where failure may cause loss of life and damage to 
home(s), industrial or commercial facilities, secondary highway(s) or railroad(s), or cause the interruption of 
the use or service of relatively important facilities. 

Low Hazard (Class III) - Dams located where failure may cause minimal property damage to others. Loss of 
life is not expected. 

General 

EAP - Emergency Action Plan - Shall mean a predetermined plan of action to be taken to reduce the 
potential for property damage and/or loss of life in an area affected by an impending dam break. 

O&M Manual - Operations and Maintenance Manual; Document identifying routine maintenance and 
operational P,rocedures under normal and storm conditions. 

Normal Pool- Shall mean the elevation of the impoundment during normal operating conditions. 

Acre-foot - Shall mean a unit of volumetric measure that would cover one acre to a depth of one foot. It is 
equal to 43,560 cubic feet. On million U.S. gallons= 3.068 acre feet 
Height of Dam - Shall mean the vertical distance from the lowest portion of the natural ground, including 
any stream channel, along the downstream toe of the dam to the crest of the dam. 

Spillway Design Flood (SDF) - Shall mean the flood used in the design of a dam and its appurtenant works 
particularly for sizing the spillway and outlet works, and for determining maximum temporary storage and 
height of dam requirements. · 

Condition Rating 

Unsafe - Major structural, operational, and maintenance deficiencies exist under normal operating conditions. 

Poor - Significant structural, operation and maintenance deficiencies are clearly recognized for normal 
loading conditions. 

Fair - Significant operational and maintenance deficiencies, no structural deficiencies. Potential deficiencies 
exist under unusual loading conditions that may realistically occur. Can be used when uncertainties exist as 
to critical parameters. · 

Satisfactory - Minor operational and maintenance deficiencies. Infrequent hydrologic events would probably 
result in deficiencies. · 

Good - No existing or potential deficiencies recognized. Safe performance is expected under all loading 
including SDF. 



APPENDIX J 

PUBLIC NOTICE 
Expanded Environmental Notification Form 

Supplemental Information Report 

The Massachusetts Water Resources Authority 

Charlestown Navy Yard 

100 First Avenue, Building 39 

Boston, Massachusetts 02129 

May 2021 



 

PUBLIC NOTICE OF ENVIRONMENTAL REVIEW 
 
PROJECT: Quinapoxet Dam Removal  

 

LOCATION:  River Road, West Boylston, Massachusetts  
 

PROPONENT:  Massachusetts Water Resources Authority  
 

The undersigned is submitting an Environmental Notification Form ("ENF") to the 
Secretary of Energy & Environmental Affairs on or before 
 June 1, 2021 

 
This will initiate review of the above project pursuant to the Massachusetts 
Environmental Policy Act ("MEPA", M.G.L. c. 30, s.s. 61-62I). Copies of the ENF 
may be obtained from: 
 
Massachusetts Water Resources Authority https://www.mwra.com/01news/2021/030121-
quinapoxet-dam-notice.html 
 
Or 
 
SLR International Corporation, attn: Aidan Barry, abarry@slrconsulting.com, (203) 271-
1773 

 
During the interim Covid-19 response period, electronic copies of the ENF are 
also being sent to the Conservation Commission and Planning Board of West 
Boylston. 

 
The Secretary of Energy & Environmental Affairs will publish notice of the ENF in the 
Environmental Monitor, will receive public comments on the project for 20 days, and 
will then decide, within ten days, if an environmental Impact Report is needed. A site 
visit and consultation session on the project may also be scheduled. All persons wishing 
to comment on the project, or to be notified of a site visit or consultation session, should 
write to the Secretary of Energy & Environmental Affairs, 100 Cambridge St., Suite 900, 
Boston, Massachusetts 02114, Attention: MEPA Office, referencing the above project. 

 
By: Massachusetts Water Resources Authority  

https://www.mwra.com/01news/2021/030121-quinapoxet-dam-notice.html
https://www.mwra.com/01news/2021/030121-quinapoxet-dam-notice.html
mailto:abarry@slrconsulting.com
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